
 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 05/20/15
06/01/15 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-13-.1/0 REPLACE & MODIFY IRRIGATION SYSTEMS, BAUMAN LANDSCAPE AND HOLLIS, JOHN $1,635,000 04/11/14 100%
04-1J8004 INSTALL MULCH & PERFORM MISCELLANEOUS 

WORKON RTES 4,13,24,80,242,580 & 680. 

CONSTRUCTION, INC 

1255 BATTERY ST, STE 400 
3401 REGATTA BLVD 

RICHMOND, CA 94804 

$1,106,534
 $0

04/11/14 
05/30/15 

68%

REPLACE & MODIFY IRRIGATION SYSTEMS SAN FRANCISCO, CA 94111 (510)774-5911 OVER RUN 

20.20.201 

130 

04-ALA-13-9.9/10.1 IN ALAMEDA COUNTY IN OAKLAND ON NB GORDON N. BALL, INC. TRINH, JASON $890,177 04/24/15 0%
04-0G2104 ROUTE 13 (TUNNEL RD) BETWEEN HILLER 

DRIVE & VINCENTE ROAD ALAMO CA 94507 

333 CAMILLE AVENUE 3401 REGATTA BLVD 

RICHMOND, CA 94804 

$0
 $0

05/07/15 
11/20/15 

0%

UPGRADE SHOULDER/SIDEWALK (510)774-6007 

HB4N 

04-ALA-24-5.1/6.2 IN ALAMEDA & CONTRA COSTA COUNTIES MARINA LANDSCAPE INC HOLLIS, JOHN $2,358,530 08/06/14 41%
04-294944 ROADWAY PLANTING 

ANAHEIM CA 92805 

1900 SOUTH LEWIS STREET 3401 REGATTA BLVD 

RICHMOND, CA 94804 

$875,339
 $151,352

08/21/14 
10/24/18 

39%

(510)774-5911 

04-ALA-24-5.6/0 IN ALAMEDA COUNTY, ON ROUTES 24 AND PETERSON-CHASE GENERAL TRINH, JASON $692,155 01/27/15 0%
04-4A3424 
HSNH-X001-(586) 

--() 

580 AT VARIOUS LOCATIONS 

REPLACE GORE SIGNS WITH OVERHEAD 

ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92614 (510)231-7194 

1792 KAISER AVENUE 
3401 REGATTA BLVD 

RICHMOND, CA 94804 

$0
 $0

02/13/15 
06/12/15 

0%

HB1 

04-ALA-24-5.9/6.2 IN ALAMEDA COUNTY AND CONTRA COSTA ROSENDIN ELECTRIC, INC TSIGELMAN, IGOR $835,000 08/19/13 100%
04-0J4204 COUNTIES, IN AND NEAR OAKLAND, AT 

CALDECOTT TUNNEL, REPLACE SAN JOSE, CA 95161 

PO BOX 49070 3390 MOUNT DIABLO 

BLVD, SUITE 200 

$770,012
 $0

08/19/13 
12/28/14 

92%

UNINTERRUPTED POWER SUPPLY (UPS) SY LAFAYETTE, CA 94549 OVER RUN 

20.80.360 
REPLACE POWER SUPPLY SYSTEM (UPS) (925)310-2070 

000 

04-ALA-24-5.9/6.2 INSTALL BAY AREA SECURITY ENHANCEMENT ROSENDIN ELECTRIC, INC TSIGELMAN, IGOR $2,585,000 01/13/14 62% 
04-0J4004 (BASE) SYSTEM 

INSTALL SECURITY SYSTEM SAN JOSE, CA 95161 

PO BOX 49070 2727 SYSTRON DRIVE, 

SUTIE 150 

$674,878 
$0 

01/13/14 
08/31/15 

26% 

CONCORD, CA 94518 

20.20.201 
(925)602-9004

130 



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 05/20/15
06/01/15 

District 04 
Awarded 

Bid + CCOs Approved %Time
Comp To date Est Comp % Work 

This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-ALA-24-5.9/6.2
 
04-4H8004
 

20.20.201
 

130
 

04-ALA-80-1.0/1.7
 
04-0120M4
 

HA4S3 SWPPP
 

04-ALA-80-1.7/2.5
 
04-292274
 
ER15-A200-(4E )
 

--()
 

HA23 WPCP
 

04-ALA-80-1.7/2.2
 
04-014074
 

HA12 WPCP
 

04-ALA-80-1.8/0
 
04-014104
 

HA12
 

04-ALA-80-1.9/8
 
04-3A7774
 

SWPPP
 

Description

Type Of Work
 

IN ALAMEDA/CONTRA COSTA COUNTIES, IN
 

AND NEAR OAKLAND, AT CALDECOTT TUNNEL
 

BORES 1,2, AND 3 RECONSTRUCT FIRE
 

SUPPRESSION WATER SYS
 

RECONSTRUCT WATER SUPPLY SYSTEM
 

IN ALAMEDA COUNTY, IN OAKLAND, FROM
 

1.6 KM WEST OF THE TOLL PLAZA TO 0.3
 

KM WEST OF THE TOLL PLAZA
 

BRIDGES, ROADWAY AND ELECTRICAL
 

IN OAKLAND, FROM T0.3 MILE WEST TO
 

0.5 EAST OF THE SAN FRANCISCO

OAKLAND PAY BRIDGE TOLL PLAZA
 

CONSTRUCT BIKEWAY
 

SFOBB TOLL PLAZA MEDIAN LANDSCAPE
 

PLANTING.
 

PLANTING AND IRRIGATION SYSTEM
 

ON RTE 80 IN ALAMEDA COUNTY IN THE
 

CTY OF OAKLAND AT THE SAN FRANSISCO
 

/OAKLAND BAY BRIDGE TOLL PLAZA
 

SFOBB MAINTENANCE WAREHOUSE PHASE 2
 

TOS ACTIVE TRAFFIC MANAGEMENT IN
 

ALAMEDA AND CONTRA COSTA COUNTY ON I

80 FROM THE SFOBB TOLL PLAZA TO THE
 

CARQUINEZ BRIDGE
 

INSTALL OVERHEAD SIGN AND TOS
 

Contractor 

TUTOR-SALIBA CORPORATION
 

15901 OLDEN STREET
 

SYLMAR, CA 91342
 

BILL AUSTON FLATIRON WEST
 

INC.
 

717 KEVIN COURT
 

OAKLAND, CA 94621
 

BAY CITIES PAVING AND
 

GRADING,INC.
 

5029 FORNI DRIVE
 

CONCORD, CA 94520
 

EMPIRE LANDSCAPING, INC.
 

PO BOX 35
 

DAVIS, CA 94617
 

TABER CONSTRUCTION INC
 

P O BOX 1309
 

MARTINEZ CA 94553-7309
 

PETERSON-CHASE GENERAL
 

Resident 
Engineer 

TSIGELMAN, IGOR
 

3390 MOUNT DIABLO
 

BLVD, SUITE 200
 

LAFAYETTE, CA 94549
 

(925)310-2070
 

BALDERRAMOS, JEANNIE
 

345 BURMA ROAD
 

OAKLAND, CA 94607
 

(510)385-6915
 

LOI, LAWRENCE
 

3401 REGATTA
 

BOULEVARD
 

RICHMOND, CA 94804
 

(510)231-7117
 

GORHAM, FRANCIS
 

3401 REGATTA
 

BOULEVARD
 

RICHMOND, CA 94804
 

(510)385-6756
 

HALALI, BEHZAD
 

345 BURMA ROAD
 

OAKLAND, CA 94607
 

(510)867-6107
 

RAHMANI, MOHAMMAD
 

ENGINEERING CONSTRUCTION, INC.3401 REGATTA
 
1792 KAISER AVENUE
 BOULEVARD
 
IRVINE, CA 92614 RICHMOND, CA 94804
 

(510)231-7139


 $3,985,000 02/21/13 100%
 $1,975,425

 $0
02/21/13 
06/30/15 

50%

OVER RUN 

$74,551,984 03/29/12 0%
 $70,252,837

 $34,640
05/01/12 
09/26/15 

0%

PLANT EST 

SATIS 

$1,973,229 11/14/11 74%
 $1,942,983

 $186
12/02/11 
05/18/16 

100%

 $865,655 12/19/12 0%
 $725,578

 $1,890
02/13/13 
09/06/16 

0%

PLANT EST 

SATIS 

$14,304,058 07/29/14 12%
 $2,178,863
 $1,027,456

08/19/14 
06/20/16 

15%

 $15,384,789 10/12/12 97% 
$14,382,117 

$629,027 
11/06/12 
06/15/15 

92% 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 05/20/15
06/01/15 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

04-ALA-80-2.5/3.2 COOPER, CHEEIN ALAMEDA COUNTY IN OAKLAND AND GOODFELLOW TOP GRADE $5,960,846 05/31/12 0%
04-292264 
ER-15A3-(004)E 

3401 REGATTA 

BOULEVARD 

EMERYVILLE FROM MARITIME STREET / 

BURMA ROAD INTERSECTION TO 0.4 MILE 

CONSTRUCTION, LLC 

50 CONTRACTORS STREET 

$5,920,853
 $3,190

06/27/12 
10/04/16 

0%

--() 
RICHMOND, CA 94804NORTH OF 40TH STREET / HUBB LIVERMORE, CA 94551 PLANT EST 

HA42 SWPPP 
(510)231-7111CONSTRUCT BIKEWAY SATIS 

04-ALA-80-2.5/0 ANIGOL, MAHANTESHIN ALAMEDA COUNTY AT THE SAN F & H CONSTRUCTION $34,522,543 03/13/13 82%
04-014084 345 BURMA ROAD 

OAKLAND, CA 94607 

FRANSISCO-OAKLAND BAY BRIDGE 

MAINTENANCE YARD LODI CA 95241 

P O BOX 2329 $33,446,596
 $770

04/11/13 
03/31/15 

96%

(510)224-6529CONSTRUCT SFOBB MAINTENANCE COMPLEX 

HA12 

04-ALA-80-5.7/5.7 LOI, LAWRENCEREPLACE SIX TRANSVERSE EXPANSION VALENTINE CORPORATION $2,230,000 06/25/14 73%
04-2J1904 

(510)231-7117 

3401 REGATTA BLVD 

RICHMOND, CA 94804 

JOINTS AT THE WEST APPROACH OF THE 

UPPER DECK OF SAN FRANCISCO OAKLAND 

BAY BRIDGE 

SAN RAFAEL, CA 94901 

111 PELICAN WAY $1,799,636
 $0

06/25/14 
07/27/15 
05/29/15 

81%

REPLACE TRANSVERSE EXPANSION JOINTS 
20.20.201 

130 

04-ALA-80-6.2/6.5 BAILEY, JESSICAIN ALAMEDA COUNTY IN BERKELEY ON GORDON N BALL INC $305,915 09/19/14 15%
04-4A8204 3401 REGATTA BLVD. 

RICHMOND, CA 94804-4594 

ROUTE 80 FROM 0.4 MILE TO 0.2 MILE 

SOUTH OF GILMAN ST UNDERCROSSING ALAMO CA 94507 

333 CAMILLE AVENUE $276,585
 $4,389

10/02/14 
02/05/18 

97%

(510)385-8163STORM WATER MITIGATION 

HA22 

04-ALA-84-25.5/27.1 PARDO, ROMMELIN ALAMEDA COUNTY IN AND NEAR LIVER BAY CITIES PAVING AND $24,261,152 03/21/12 100%
04-297614 3049 INDEPENDENCE 

DRIVE 

MORE FROM .4 MILE NORTH OF CON CANNON 

BLVD. TO JACK LONDON BLVD. 

GRADING,INC PROJ MGR - JASON 

MINIELLO 

$23,784,465
 $61,838

04/13/12 
09/22/14 

99%

LIVERMORE, CA 94551WIDEN EXISTING HWY AND BRIDGE 1450 CIVIC CT 

HB4C SWPPP 
(925)606-2048CONCORD, CA 94520 

04-ALA-92-5.1/5.8 MACKLE, BRIANIN ALAMEDA COUNTY IN THE CITY OF BORTOLUSSI & WATKIN, INC. $637,756 10/09/14 0% 
04-2G3624 
HPLU-6204-(118)E 

--() 
(831)325-4872

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

HAYWARD ON ROUTE 92 FROM INDUSTRIAL 

BOULEVARD TO HESPERIAN BOULEVARD 

OVERCROSSING 

SAN RAFAEL CA 94901 

77 LARKSPUR STREET $522,129 
$10,814 

10/22/14 
05/03/18 

0% 

PLANT EST 

HM2E 
REPLACEMENT PLANTING ANG IRRIGATION SATIS 



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 05/20/15
06/01/15 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

04-ALA-92-6.3/6.8 MACKLE, BRIANIN ALAMEDA CTY IN HAYWARD ON RTE 92 BORTOLUSSI AND WATKIN $1,300,086 05/20/13 0%
04-2G3614 1007 KNOX AVENUE 

SAN JOSE, CA 95122 

FROM .2 M WEST OF RTE 92/880 SEPARA 

TION TO SATA CLARA ST. & ON RTE 880 SAN RAFAEL, CA 94904-4886 

77 LARKSPUR STREET $1,196,307
 $2,030

06/13/13 
04/14/17 

0%

(831)325-4875FROM .1 M SOUTH OF TEN PLANT EST 

HB32 
REPLACEMENT PLANTING AND IRRIGATION SATIS 

04-ALA-238-14.5/16.5 HOLLIS, JOHNIN ALAMEDA COUNTY IN HAYWARD, SAN JJ NGUYEN INC $1,451,143 12/21/10 100%
04-2490A4 
IM-X001-(551)E 

--() 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

LEANDRO AND ASHLAND ON ROUTE 880 AND 

ON ROUTE 238 

HIGHWAY PLANTING AND IRRIGATION 

SAN JOSE, CA 95127 

3172 SALEM DRIVE $1,327,822
 $0

02/15/11 
05/04/15 

100%

OVER RUN 
05/06/15 

HA25 SWPPP 
(510)774-5911 

04-ALA-580-4.7/8.2 GREWAL, SATINDERIN ALAMEDA COUNTY IN AND NEAR DESILVA GATES CONSTRUCTION $40,256,664 06/18/12 65%
04-4A07U4 
ACIM-5801-(051)E 

5675 B. GIBRALTAR 

DRIVE 

LIVERMORE FROM 1.0 MILE EAST OF 

NORTH FLYNN ROAD TO GREENVILLE ROAD 

MATHEW P. MASCARO 

8638 PATTERSON PASS ROAD 

$23,679,690
 $840,488 

07/16/12 
05/24/16 

58%

--() 
PLEASANTON, CA 94588UNDERCROSSING LIVERMORE, CA 94550 

HB4N SWPPP 
(925)460-3502CONST TRUCK CLIMBING LN & RET WALLS 

04-ALA-580-7.8/19.1 PARDO, ROMMELIN ALAMEDA COUNTY IN LIVERMORE, OC JONES AND SONS, INC. $34,383,210 11/16/12 79%
04-2908V4 3049 INDEPENDENCE 

DRIVE 

DUBLIN AND PLEASANTON FROM 0.2 MILE 

EAST OF GREENVILLE ROAD OVERHEAD TO BERKELEY, CA 94710 

1520 FOURTH STREET $28,277,854
-$18,078

12/20/12 
11/10/15 

81%

LIVERMORE, CA 945510.3 MILE WEST OF HACIENDA 

HB5 SWPPP 
(925)606-2048WIDEN FREEWAY, BRIDGES AND HMA 

04-ALA-580-8.3/0 BAILEY, JESSICAIN ALAMEDA COUNTY NEAR LIVERMORE EAST ENVIRONMENTAL LANDSCAPE $658,291 09/29/11 0%
04-172434 3401 REGATTA 

BOULEVARD 

OF CROSS ROAD 2.2 MILES SOUTHEAST OF 

ROUTE 580/GREENVILLE ROAD 

SOLUTIONS 

8380 ROVANA CIRCLE 

$473,319
 $4,596

11/17/11 
11/25/15 

0%

RICHMOND, CA 94804UNDERCROSSING SACRAMENTO, CA 95828 PLANT EST 

SWPPP 
(510)385-8163ENVIRONMENTAL MITIGATION SATIS 

04-ALA-580-8.4/14.6 DIKE, EDDIEIN ALAMEDA COUNTY IN LIVERMORE FROM GHILOTTI CONSTRUCTION COMPANY $68,260,882 11/20/12 65% 
04-2908C4 
ACIM-5801-(105)5 

--() 

477 NORTH CANYONS 

PKWY, STE A 

LIVERMORE, CA 94551-9490 

0.1 MILE WEST OF GREENVILLE ROAD UC 

TO 0.5 MILE WEST OF 84/580 SEPARATION 

ROADWAY WIDENING AND REHABILITATION 

SANTA ROSA, CA 95407 

246 GHILOTTI AVENUE $52,650,272 
$1,587,154 

12/20/12 
02/19/16 

75% 

HB5 SWPPP 
(925)460-3504



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 05/20/15
06/01/15 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-580-14.6/21.6 IN ALAMEDA COUNTY IN LIVERMORE, DESILVA GATES CONSTRUCTION LP GREWAL, SATINDER $49,677,941 10/29/12 81%
04-2908E4 
ACIM-5801-(054)E 

--() 

PLEASANTON, AND DUBLIN FROM 0.3 MILE 

EAST OF AIRWAY BOULEVARD OVERCROSSING 

TO 0.2 MILE WEST OF S 

DUBLIN, CA 94568 

11555 DUBLIN BOULEVARD 477 NORTH CANYONS 

PKWY, STE A 

LIVERMORE, CA 94551 

$42,766,431
 $2,244,042

12/13/12 
10/28/15 

85%

HB5 SWPPP 
ROADWAY WIDENING AND REHABILITATION (925)606-2045 

04-ALA-580-31.7/31.9 IN ALAMEDA COUNTY IN ASHLAND FROM 0.1 GHILOTTI CONSTRUCTION REZA, KAMKAR $1,229,264 10/22/14 71%
04-1SS044 
NHPI-580 -(063)E 

--() 

MILE EAST OF 164TH AVENUE UNDER 

CROSSING TO 0.2 MILE WEST OF 164TH 

AVENUE UNDERCROSSING 

COMPANY,JOHN PRESTON 

SANTA ROSA CA 95407 

246 GHILOTTI AVENUE 
5675 B. GIBRALTOR 

DRIVE 

PLEASANTON, CA 94588 

$958,543
 $238,941

11/05/14 
06/30/15 

72%

HA23 
SOLDIER PILE WALL, REPAIR CONCRETE (510)385-8001 

04-ALA-580-32.5/32.5 IN ALAMEDA COUNTY IN SAN LEANDRO ON GRANITE CONSTRUCTION COMPANY MOGHADAM, SIAVOSH $2,443,062 09/19/14 19%
04-1SS054 
NHP-5801-(060)E 

--() 

ROUTE 580 AT THE WB 150TH AVENUE 

CONSTRUCT SOLDIER PILE RETAINING WATSONVILLE CA 95077 

P O BOX 50085 

(925)460-3519 

5675 B GIBRALTAR DR 

PLEASANTON, CA 94588 

$2,196,040
 $328,750

10/08/14 
06/12/16 

91%

HA23 

04-ALA-580-41.2/47 IN ALAMEDA COUNTY IN OAKLAND FROM 0.1 O.C. JONES & SONS, INC. AHMADZADEH, ALI $12,690,408 02/18/15 11%
04-4H2214 
NHPI-X001-(588)E 

--() 

MILE EAST OF BOSTON AVENUE 

OVERCROSSING TO 0.2 MILE WEST OF JCT 

RTE 80 

BERKELEY CA 94710 

1520 FOURTH STREET 

(510)231-7119 

3401 REGATTA BLVD 

RICHMOND, CA 94804 

$1,022,448
 $1,022,448

03/10/15 
09/09/15 

8%

HMA OVERLAY, PCC SLAB, GUARDRAIL 
HA22 

04-ALA-680-20.8/21.5 FROM AMADOR VALLEY BOULEVARD TO AMLAND CORPORATION BORRAYO, SALVADOR C. $1,485,000 05/17/12 100%
04-4G5004 BENICIA - MATINEZ BRIDGE, REPAIR 

DAMAGED ELECTRICAL SYSTEMS DUE TO 

WIRE THEFT AND VANDALISM DIR'S 

SAN JOSE, CA 95132 

3168 KNIGHTS BRIDGE ROAD 25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$1,497,928
 $0

05/17/12 
05/12/15 

100%

OVER RUN 
05/12/15 

20.80.040 
REPAIR DAMAGED ELECTRICAL SYSTEMS (510)377-4186 

110 

04-ALA-880-22.6/24 IN ALAMEDA COUNTY IN SAN LEANDRO FROM RGW CONSTRUCTION, INC. SINGH, BAHADUR $46,170,934 09/14/12 87% 
04-3A9214 0.4 MILE SOUTH OF MARINA BLVD. 

OVERCROSSING TO 0.3 MILE NORTH OF LIVERMORE, CA 94550 

550 GREENVILLE ROAD 25100 SANTA CLARA 

STREET 

$37,669,556 
$662,608 

10/17/12 
09/30/15 

80% 

ROUTE 112/880 SEPARATION HAYWARD, CA 94544 

HB4N SWPPP 
WIDEN FREEWAY, REPLACE OVERCROSSING (510)670-7831
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Statement of Ongoing Contracts as of 05/20/15
06/01/15 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-880-24.0/25.5 IN ALAMEDA COUNTY FROM 0.2 MILE RGW CONSTRUCTION, INC. MEHARENA, EPHREM $22,738,157 11/08/12 84%
04-3A9224 NORTH OF ROUTE 112/880 SEPARATION TO 

HEGENBERGER ROAD OVERCROSSING LIVERMORE, CA 94550 

550 GREENVILLE ROAD 25100 SANTA CLARA 

STREET 

$22,617,006
 $0

12/03/12 
09/02/15 

98%

HAYWARD, CA 94544 

HB4N SWPPP 
(510)719-7179 

04-ALA-880-28.4/29.2 IN OAKLAND FROM 0.2 MILE SOUTH OF ALLEN CARNESECCA CHEUNG, JOY $55,844,538 04/30/14 16%
04-0A7104 
NHPA-8801-(070)E 

--()

29TH AVE OC TO 0.3 MI. NORTH OF___ 

23RD AVE OC. MODIFY INTERCHANGE AND 

CONSTRUCT SOUNDWALLS. ___ 

LIVERMORE CA 94550 

550 GREENVILLE ROAD 

(408)591-5122 

25100 SANTA CLARA ST. 

HAYWARD, CA 94544 

$11,616,749
 $711,148

05/13/14 
05/21/18 

21%

MODIFY INTERCHANGE AND CONSTRUCT 
HB4N 

04-ALA-880-30.1/31.1 IN ALAMEDA COUNTY IN OAKLAND ON MCM CONSTRUCTION, INC SENG, TA $100,109,327 03/25/09 0%

HA21 

04-1706U4 
ACBR-0880-(059)E 

08-8010-(9EA)C 

0880-1059-() 

SWPPP 

ROUTE 880 FROM 0.8 KM NORTH OF 16TH 

AVENUE OVERCROSSING TO OAK MADISON 

STREET UNDERCROSSING 

REPLACE BRIDGE 

OAKLAND CA 94607 

450 BURMA ROAD 

(510)622-1920 

355 BURMA ROAD 

OAKLAND CA 94607 

$98,919,927
 $65,727

04/20/09 
09/25/15 

0%

PLANT EST 

SATIS 

HB4N 

04-ALA-880-32.9/33.9 IN ALAMEDA COUNTY IN OAKLAND FROM 0.3 GALLAGHER & BURK INC TRINH, JASON $1,594,584 09/12/14 14%
04-4A8104 
NHPI- 880-(071)E 

--() 

MILE SOUTH OF 7TH STREET TO 

SOUTH OF WEST GRAND AVENUE 

STORM WATER MITIGATION 

0.4 MILE 

LIVERMORE, CA 94551 

8638 PATTERSON PASS RD 

(510)231-7914 

3401 REGATTA BLVD 

RICHMOND, CA 94804 

$1,439,135
 $49,331

10/08/14 
05/14/15 

95%

HA22 

04-ALA-980-1.1/1.1 REPLACE FIRE LIFE SYSTEM AND BUILDING HONEYWELL INTERNATIONAL INC KENNEDY, KEN $6,685,000 11/07/13 86%
04-0J7804 MANAGEMENT SYSTEM @ DISTRICT 4 OFFICE 

IN THE CITY OF OAKLAND. CHICAGO IL 60693 

12490 COLLECTIONS CENTER DR 111 GRAND AVENUE 

OAKLAND, CA 94612 

$6,506,071
 $0

11/07/13 
06/01/15 

97%

REPLACE FIRE LIFE/BUILDING (510)385-6887 
MANAGEMENT SYS 

SHOPP 353 

04-CC-4-8.0/25 IN CONTRA COSTA COUNTY ON ROUTE 4 AND BAY CITIES PAVING & GRADING SINGH, RANJEET $10,895,002 08/12/14 27% 
04-152724 
CML-6204-(114) 

--() 

242 NEAR 4/242 INTERCHANGE 

INSTALL RAMP METERS AND TOS ELEMENT 

INC 

CONCORD CA 94520 

1450 CIVIC CT, BUILDING B#400 
2727 SYSTRON DR, 

SUITE 150 

CONCORD, CA 94518 

$5,031,447 
$2,194,261 

09/02/14 
12/31/16 

46% 

(510)943-2923
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Statement of Ongoing Contracts as of 05/20/15
06/01/15
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-CC-4-26.6/27.5 IN CONTRA COSTA COUNTY IN ANTIOCH C.C. MYERS, INC. ATTN: CALE CARNEY, VICKY $45,864,746 10/11/11 86%
04-2285E4 FROM 0.3 MILE WEST OF CONTRA LOMA 

BOULEVARD UNDERCROSSING TO 0.2 MILE 

SHERMAN 

3286 FITZGERALD ROAD 
2625 CROW COURT 

ANTIOCH, CA 94509 

$40,681,032
 $519,539

11/03/11 
09/30/15 

88%

EAST OF G STREET OVERCROSS RANCHO CORDOVA, CA 95741 (510)385-6774 SUSPENDED 
WIDEN ROADWAY AND RECONSTRUCT 

HB4C SWPPP 

04-CC-4-27.5/29 IN CONTRA COSTA COUNTY IN ANTIOCH DAN BAKER BAY CITIES/MYERS JV CARNEY, VICKY $54,407,172 05/25/12 83%
04-1G9404 FROM THE G STREET OVERCROSSING TO 0.1 

MILE EAST OF HILLCREST AVENUE ANTIOCH, CA 94509 

1204 W 10TH STREET 2625 CROW COURT 

ANTIOCH, CA 94509 

$38,230,022
 $1,132,663

07/03/12 
04/15/16 

70%

OVERCROSSING (510)385-6774 
WIDEN ROADWAY AND RECONSTRUCT 

HB4C SWPPP 

04-CC-4-/14.6 REPAIR ROADWAY SLAB SETTLEMENT AND BAY LINE CUTTING & CORING, INCHATEFI, AMIR $455,000 12/19/14 0%
04-3J6604 JOINT SEAL 

REPAIR ROADWAY W/B RTE 4 @ RTE 242 BEKELEY, CA 94710 

1635 4TH STREET 2727 SYSTRON DRIVE 

CONCORD, CA 94518 

$322,683
 $58,007

12/19/14 
06/30/15 

71%

(510)867-6034 

20.20.201 

130 

04-CC-24-5.2/5.6 IN CONTRA COSTA COUNTY,IN LAFAYETTE RGW CONSTRUCTION, INC. KOREY HATEFI, AMIR $3,166,107 12/12/14 30%
04-3G1604 
NHP-P024-(033)E 

--() 

ON EASTBOUND ROUTE 24 NEAR HAPPY 

VALLEY ROAD UNDERCROSSING 

MULTI-TIERED SLOPE STRESSING SYSTEM 

MARR, PM 

LIVERMORE, CA 94550 

550 GREENVILLE ROAD 
2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$550,670
 $496,200

01/15/15 
10/31/15 

17%

HA4 
(510)867-6034 

04-CC-580-6.1/6.3 IN CONTRA COSTA COUNTY IN RICHMOND AT WEST BAY BUILDERS, INC. AHMADZADEH, ALI $4,431,266 12/05/12 86%
04-003944 RICHMOND-SAN RAFAEL BRIDGE 

MAINTENANCE STATION NOVATO, CA 94949 

250 BEL MARIN KEYS BLVD BLDG 3401 REGATTA BLVD 

RICHMOND, CA 94804 

$4,400,906
 $692

02/13/13 
09/29/15 

100%

REPLACE MAINTENANCE BUILDINGS (510)231-7119 

HA14 WPCP 

04-CC-580-6.3/7.7 IN CONTRA COSTA AND MARIN COUNTIES ON CERTIFIED COATINGS COMPANY HERNANDEZ, LUIS $28,893,941 04/10/14 19% 
04-3G4844 ROUTE 580 AT THE RICHMOND SAN 

CLEAN AND PAINT BRIDGE FAIRFIELD CA 94534 

2320 CORDELIA ROAD 3401 REGATTA BLVD 

RICHMOND, CA 94804-4594 

$6,931,030 
$873,935 

05/05/14 
02/21/18 

24% 

(510)774-4372
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Statement of Ongoing Contracts as of 05/20/15
06/01/15
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-CC-680-1.0/9.9 IN CONTRA COSTA COUNTY, ON ROUTES 4, STEINY & COMPANY, INC. CHRENG, NICHOLAS $4,885,000 01/22/13 99%
04-4H6704 24, 80, 242, 680, AT VARIOUS 

POSTMILES. REPAIRDAMAGED TRAFFIC VALLEJO, CA 94590 

27 SHERIDAN STREET 3401 REGATTA 

BOULEVARD 

$4,123,474
 $0

01/22/13 
06/30/15 

84%

OPERATIONS SYSTEMS (TOS) DUE TO RICHMOND, CA 94804 

20.20.201 

130 

REPAIR TRAFFIC OPERATIONS SYSTEMS 

(TOS) 
(510)224-6311 

04-CC-680-22.7/24.8 NEAR MARINA VISTA,REHABILITATE MOCOCO GOLDEN STATE BRIDGE INC PM MARVIN GUINEZ $12,964,641 04/16/14 61%
04-3A8704 
NHPI-6801-(071)E 

--() 

OH BRIDGE AND SB MOCOCO OFF- RAMP. 

BRIDGE REHABILITATION 

WILLIAM R REAMES 

BENICIA CA 94510 

3701 MALLARD DR. 
2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$5,052,423
 $1,063,228

04/30/14 
12/01/15 

39%

HA21 
(925)602-9037 

04-MRN-1-1.4/0 IN MILL VALLEY, AT ASH STREET DREAMBUILDER CHOI, GINA $386,061 01/16/15 32%
04-2G8704 
STP-19A6-(004)E 

--()

CONSTRUCT SOIL NAIL WALL, GUARDRAIL 

PLACENTIA, CA 92870 

1324 E LAWSON LANE 756 FRANCISCO BLVD 

WEST 

SAN RAFAEL, CA 94901 

$7,825
 $0

02/03/15 
06/02/15 

2%

(510)385-8178 

04-MRN-1-42.5/42.5 IN MARIN CO, NEAR TOMALES, 2.8 MILES VALENTINE CORPORATION STREATER, HAL $2,085,000 02/17/15 14%
04-2J5304 SOUTHOF TOMALES-PETALUMA ROAD. 

CONSTRUCT SOLDIER PILE RETAINING SAN RAFAEL, CA 94901 

111 PELICAN WAY, 1009 CLEGG CT., UNIT 

B, 

$261,446
 $0

05/01/15 
09/30/15 

13%

WALL. DIRECTOR'S ORDER EMERG PETALUMA, CA 94954 

20.20.201 
CONSTRUCT SOLDIER PILE RETAINING 

WALL. 
(707)249-9601 

130 

04-MRN-101-23.3/27.6 CONSTRUCT INTERCHANGE AT REDWOOD GHILOTTI CONSTRUCTION COMPANY CHOI, GINA $25,519,171 09/14/12 86%
04-264074 LANDFILL ROAD & ROUTE 101 INCLUDING 

FRONTAGE ROADS & PEDESTRIN/BICYCLE SAN RAFAEL, CA 94901 

2301 KERNER BLVD., SUITE E 756 FRANCISCO BLVD 

WEST 

$25,883,360
 $28,614

10/17/12 
06/24/15 

100%

FACILITY. SAN RAFAEL, CA 94901 

HB5 SWPPP 
CONSTRUCT INTERCHANGE ON RTE 101 AT (510)385-8178 

04-NAP-12-.2/3.2 IN NAPA COUNTY NEAR NAPA FROM ROUTE GHILOTTI BROTHERS, INC. CHANGIZI, DAVE $30,251,194 01/26/12 100% 

HB4C 

04-264134 
ACST-P012-(106)E 

P0-12 1-(6E) 

--() 

SWPPP 

29 TO 0.1 MILE WEST OF SOLANO COUNTY 

LINE 

WIDEN HWY AND CONSTRUCT RET WALLS 

SAN RAFAEL, CA 94901 

525 JACOBY STREET 

(707)429-6222

370 CHADBOURNE ROAD, 

SUITE A 

FAIRFIELD, CA 94534 

$30,120,817 
$0 

02/17/12 
05/05/15 

100% 

COMPLETED 
05/05/15 
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Statement of Ongoing Contracts as of 05/20/15
06/01/15 

04District 

04-NAP-12-2.8/3.3 

Fed Aid 

HB4C 

Pgm Code 

04-264144 

Contract 

ACST-P102-(107)E 

P1-02 1-(7E) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN NAPA AND SOLANO COUNTIES, FROM 0.5 

MILES WEST OF NAPA COUNTY TO RED TOP 

ROAD IN SOLANO COUNTY 

Description 

CONSTRUCT TWO ADDITIONAL LANES 

Type Of Work 

GHILOTTI CONSTRUCTION, INC. 

Contractor 

SANTA ROSA CA 95407 

246 GHILOTTI AVE 

MOUSSA, ELIAS 

Resident 
Engineer 

(707)436-2200 

370 CHADBOURNE ROAD 

FAIRFIELD, CA 94534 

$40,891,693

Bid + CCOs

 $40,766,095

Comp To date

 $5,000

This Month 

01/11/12 

Awarded 

02/03/12 

Approved 

09/05/14 

Est Comp

 0%

%Time

 0%

% Work 

PLANT EST 

SATIS 

MessageAccepted 

04-NAP-29-1.0/9.9 

20.20.201 

04-4H6904 
IN MARIN, NAPA, SOLANO AND SONOMA 

COUNTIESAT VARIOUS LOCATIONS. REPAIR 

DAMAGED TRAFFIC OPERATION SYSTEMS 

(TOS) DUE TO THEFT, HARDW 

REPAIR DAMAGED ELECT SYSTEMS (TOS) 

ST. FRANCIS ELECTRIC, INC. 

SAN LEANDRO, CA 94577 

975 CARDEN STREET 

CARTY, RODOLFO 

(510)231-7131 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$3,910,000
 $3,254,693

 $0

01/14/13 
01/14/13 
12/31/15 

100%

 83%

OVER RUN 

130 

04-NAP-29-25.5/28.4 

HA22 

04-259404 
STP-P029-(014)E 

--() 

IN NAPA COUNTY IN AND NEAR ST. HELENA 

FROM MEE LANE TO 0.1 MILE SOUTH OF 

SULPHUR CREEK BRIDGE 

OVERLAY, WIDEN, 2-WAY TURN LANES 

GHILOTTI BROS., INC. 

SAN RAFAEL CA 94901 

525 JACOBY STREET 

SANTOS, BRIAN 

(510)774-4386 

324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$9,797,777
 $0
 $0

03/17/15 
04/02/15 

0%

 0%

04-NAP-29-47.0/47.2 

HA21 

04-4A0904 
STP-P029-(117)E

--() 

IN NAPA COUNTY ON ROUTE 29 AT THE 

TROUTDALE CREEK BRIDGE (#21-0004) 

BRIDGE REPLACEMENT 

GORDON N. BALL, INC. 

ALAMO CA 94507 

333 CAMILLE AVENUE 

VALEH, SYD 

(707)576-2310 

403 OCCIDENTAL ROAD, 

UNIT A 

SANTA ROSA, CA 95401 

$4,639,582
 $37,900
 $37,900

02/23/15 
03/04/15 
11/16/15 

1%

 1%

04-NAP-29-/3.1 

20.20.201 

04-3J0104 
REPAIR EARTHQUAKE DAMAGE TO BRIDGES & 

PAVEMENT APPROACHES 

REPAIR BRIDGES & APPROACHES 

DISNEY CONSTRUCTION ATTN: 

MIKE BURNS 

BURLINGAME, CA 94010 

859 COWAN ROAD, SUITE 3 

SHARMA, JYOTSNA 

(510)385-5732 

324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$2,645,000
 $1,862,931

 $0

09/10/14 
09/10/14 
07/20/15 

39%

 70%

130 

04-NAP-37-/7.4 
04-3J0304 

REPAIR EARTHQUAKE DAMAGE TO BRIDGES 

AND PAVEMENT APPROACHES 

REPAIR EARTHQUAKE DAMAGE 

GHILOTTI BROS INC 

SAN RAFAEL, CA 94901 

525 JACOBY STREET 

SHARMA, JYOTSNA 

324 CAMPUS LANE, 

SUITE T 

$860,000 
$576,081 
$30,315 

09/15/14 
09/15/14 
05/22/15 

0% 

67% 

20.20.201 
(510)385-5732

FAIRFIELD, CA 94534 

130 
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Statement of Ongoing Contracts as of 05/20/15
06/01/15 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-NAP-121-.3/2 IN NAPA COUNTY ON ROUTE 121 FROM 0.3 PARKER LANDSCAPE DEVELOPMENT HANSON, JIM $409,143 09/23/11 0%
04-4442A4 MILE NORTH OF SONOMA COUNTY LINE TO 

0.1 MILE NORTH OF DUHIG ROAD SACRAMENTO, CA 95828 

6251 SKY CREEK DRIVE, SUITE A 3401 REGATTA 

BOULEVARD 

$313,363
 $4,779

10/18/11 
06/18/15 

0%

PERFORM HIGHWAY PLANTING RICHMOND, CA 94804-4594 PLANT EST 

WPCP 
(510)385-6756 SATIS 

04-NAP-121-3.1/3.1 IN NAPA COUNTY NEAR CUTTING WHARF GHILOTTI CONSTRUCTION SANTOS, BRIAN $535,000 08/25/14 100%
04-2J9904 ROAD REPAIR BUCKELED AND CRACKED 

ROADWAY CAUSEDBY NAPA EARTHQUAKE SANTA ROSA, CA 95407 

246 GHILOTTI AVENUE 324 CAMPUS LANE, 

SUITE T 

$175,087
 $0

08/25/14 
10/24/14 

33%

RECONSTRUCT BUCKELED PAVEMENT FAIRFIELD, CA 94534 

20.20.201 
(510)774-4386 

130 

04-NAP-121-20.2/20.4 IN NAPA COUNTY ABOUT 2 MILES SOUTH OF GORDON N BALL INC TENOSO, PRINCIPE $1,959,813 10/24/13 100%
04-2A1104 
BHST-P121-(025)E 

--() 

JUNCTION OF ROUTE 128 AT CAPELL CREEK 

BRIDGE. 

REPLACE BRIDGE (SCOUR) 

ALAMO CA 94507 

333 CAMILLE AVENUE 

(707)863-5170 

324 CAMPUS LANE 

FAIRFIELD, CA 94534 

$1,889,618
 $11,389

11/12/13 
12/09/14 

94%

HA21 

04-NAP-121-/11.6 REPAIR EARTHQUAKE DAMAGE TO BRIDGES OC JONES & SONS SHARMA, JYOTSNA $715,000 09/11/14 99%
04-3J0004 IN NAPA COUNTY FROM IMOLA AVENUE TO 

FIRST STREET BERKELEY, CA 94710 

1520 FOURTH STREET 324 CAMPUS LANE, 

SUITE T 

$594,860
 $0

09/11/14 
05/29/15 

83%

REPAIR EARTHQUAKE DAMAGE TO BRIDGES FAIRFIELD, CA 94534 

20.20.201 
(510)385-5732 

130 

04-NAP-128-20.2/20.2 IN NAPA COUNTY,ON ROUTE 128 AT POST GHILOTTI CONSTRUCTION COMPANY,SHARMA, JYOTSNA $610,648 12/18/14 0%
04-3G7604 
STP-P128-(055)E 

--() 

MILE 20.2 AT CAPEL CREEK BRIDGE 

INSTALL DRAINS, SLOPE INDICATORS 

INC. 

SANTA ROSA CA 95407 

246 GHILOTTI AVENUE 
324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$53,000
 $0

01/12/15 
06/10/16 

9%

SUSPENDED 

HA23 
(510)385-5732 

04-SCL-0-/0 IN SANTA CLARA COUNTY AT VARIOUS PETERSON-CHASE GENERAL LAYMOUN, MOAID $1,910,546 12/15/14 63% 
04-0J5804 
STP-X085-(056)E 

--() 

LOCATIONS 

BRIDGE PRESERVATION 

ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92614 (408)254-5838

1792 KAISER AVENUE 
1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$1,351,469 
$623,960 

01/12/15 
07/08/15 

69% 
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Statement of Ongoing Contracts as of 05/20/15
06/01/15 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SCL-9-2.5/7 IN SANTA CLARA COUNTY ON ROUTE 9 RGW CONSTRUCTION, INC MICHAEL CHOI, EUNMI $7,147,965 11/19/13 46%
04-2A4304 
SSTP-S009-(019)E 

--() 

WIDEN ROADWAY FOR REALIGNMENT BETTI 

LIVERMORE, CA 94550 

550 GREENVILLE ROAD 

(408)232-3023 

2210 O'TIIKE AVE #150 

SAN JOSE, CA 95131 

$6,202,897
 $234,063

12/09/13 
06/06/16 

87%

HB1 

04-SCL-9-4.2/0 IN SANTA CLARA COUNTY ON ROUTE 9 NEAR RGW CONSTRUCTION, INC. NIKZAD, ALI $1,869,455 11/05/14 23%
04-4S0504 
STP-S009-(018)E 

--() 

SARATOGA 0.84 MILE WEST OF 

ROAD 

CONSTRUCT TIE-BACK WALL 

SANBORN 

LIVERMORE CA 94550 

550 GREENVILLE ROAD 

(408)254-5849 

1007 KNOX AVE 

SAN JOSE, CA 96122 

$631,503
 $424,078

12/03/14 
09/30/15 

34%

04-SCL-17-.1/0 REPLACE OR MODIFY IRRIGATION SYSTEMS NORCAL GENERAL CONSTRUCTION MACKLE, BRIAN $2,635,000 04/01/14 100%
04-1J7904 REPLACE OR MODIFY IRRIGATION SYSTEMS CORP 

1950 MAJESTIC COURT 
1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$2,526,569
 $0

04/01/14 
06/30/15 

96%

SAN JOSE, CA 95132 (408)254-5701 OVER RUN 

20.20.201 

130 

04-SCL-17-1.0/99.9 IN SANTA CLARA CONTY, ON ROUTES 17, ROSENDIN ELECTRIC, INC. BORRAYO, SALVADOR $3,475,000 01/22/13 73%
04-4H6604 85, 87101, 237, 680, 880 AT VARIOUS 

LOCATIONS. REPAIR DAMAGED TRAFFIC SAN JOSE, CA 95133 

880 MABURY ROAD 25100 SANTA CLARA 

STREET 

$3,436,609
 $0

01/22/13 
12/31/14 

99%

OPERATION SYSTEMS DUE TO HAYWARD, CA 94544 

20.20.201 
REPAIR DAMAGED TRAFFIC OPERATION 

SYSTEMS 
(510)377-4186 

130 

04-SCL-35-14.1/17.1 IN SANTA CLARA COUNTY NEAR SARATOGA G. BORTOLOTTO & COMPANY, INC. BOOSHEHRI, FRED $1,076,805 01/27/15 0%
04-3E4204 FROM ROUTE 9 TO TO SAN MATEO 

LINE 

COUNTY 

SAN CARLOS CA 94070 

582 BRAGATO RD 2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$0
 $0

02/13/15 
07/31/15 

0%

RUBBERIZED ASPHALT CONCRETE OVERLAY (650)855-7777 

04-SCL-84-12.0/12.1 REPAIR BRIDGE DECK - INSTALL GOLDEN STATE BRIDGE, INC TRAN, QUANG $1,085,000 03/20/14 100% 
04-1J6504 CORRUGATED METAL DECK 

REPAIR BRIDGE DECK BENICIA, CA 94510 

2990 BAY VISTA COURT, STE D 324 CAMPUS LANE, STE 

T 

$748,059 
$0 

03/20/14 
10/09/14 

69% 

FAIRFIELD, CA 94534 

20.20.201 
(510)773-8499

130 
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Statement of Ongoing Contracts as of 05/20/15
06/01/15 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SCL-85-18.0/23.9 ON ROUTE 85, IN SANTA CLARA COUNTY PAVEX CONSTRUCTION DIVISION TRUONG, HENRY $6,195,974 08/28/12 100%
04-154204 
ACST-PP08-(505)3 

--() 

BETWEEN 0.4 MILE SOUTH OF ROUTE 85/ 

280 SEPARATION AND ROUTE 85/101 

SEPARATION (NORTH) 

SAN JOSE, CA 95136 

120 GRANITE ROCK WAY 

(510)385-7053 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$6,106,556
 $0

10/04/12 
05/05/15 

100%

COMPLETED 
05/05/15 

INSTALL RAMP METERING AND TRAFFIC 
HB4N SWPPP 

04-SCL-87-9.0/9.2 IN SAN JOSE, SOUTH OF ROUTE 101 AND FBD VANGUARD CONSTRUCTION $275,900 04/10/15 0%
04-4G6104 
HSNH-S087-(029) 

NORTH OF AIRPORT PARKWAY 

UNDERCROSSING. LIVERMORE CA 94550 

651 ENTERPRISE COURT $0
 $0

05/01/15 
0%

--() 
REPLACE K-RAIL BARRIER AND METAL 

04-SCL-101-38.0/38.1 IN SANTA CLARA CO, IN SAN JOSE, AT REDGWICK CONSTRUCTION CO. NGUYEN, HUNG V. $1,035,000 10/22/13 0%
04-0J0604 10TH STREPLACE GROUNDWATER PUMPS, 

INSTALL DRAIN, AND REPAIR AC OAKLAND, CA 94621 

21 HEGENBERGER COURT 1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$790,015
 $0

10/22/13 
12/31/14 

76%

PAVEMENT. DIRECTOR'S EMERGENCY (408)254-5847 
REPLACE PUMPS, INST DRAIN, REPAIR 

20.20.201 
PAVEMENT 

130 

04-SCL-101-38.0/38.1 REPLACING FAILED GROUNDWATER PUMPS IN REDGWICK CONSTRUCTION CO. NGUYEN, HUNG V. $7,200 10/22/13 0%
04-040604 SCL,CO.SAN JOSE CITY.INSTALLING 

DRAINAGE SYST.AND RECONSTRUCTING THE OAKLAND, CA 94621 

21 HEGENBERGER COURT 1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$0
 $0

10/10/13 
04/30/14 

0%

AC PAVEMENT. DIRECTOR'S (408)254-5847 
REPLACE GROUND WATER PUMPS IN SANTA 

20.20.201 
CLARA 

130 

04-SCL-101-49.0/52.2 IN SANTA CLARA COUNTY IN MOUNTAIN OC JONES AND SONS, INC. LAYMOUN, MOAID $40,610,825 11/17/11 90%
04-4A3304 VIEW AND PALO ALTO FROM 0.1 MILE 

NORTH OF SHORELINE BOULEVARD BERKELEY, CA 94710 

1520 FOURTH STREET 1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$40,852,927
 $0

12/13/11 
07/27/15 

97%

OVERCROSSING TO OREGON EXPRESSWAY (408)254-5838 
CONSTRUCT AUXILIARY LANES 

HB4C SWPPP 

04-SCL-101-52.0/52.6 IN SANTA CLARA AND SAN MATEO GHILOTTI BROS/RM HARRIS JV ABELA, FERNANDO $15,166,910 04/28/15 0% 
04-235624 
CNHP-000C-(366)E 

--() 

COUNTIES IN PALO ALTO AND EAST PALO 

REPLACE BRIDGE STRUCTURE SAN RAFAEL CA 94901 

525 JACOBY STREET 

(650)573-3831

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$0 
$0 

05/15/15 
05/30/18 

0% 

HA21
 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 13 

Statement of Ongoing Contracts as of 05/20/15
06/01/15 

04District 

04-SCL-101-/26.7 

Fed Aid 

HB4N 

Pgm Code 

04-153304 

Contract 

NHP-Q101-(234)E 

L 62-04 1-(0E) 

--() 

Location 
Storm Water 
Plan 

IN SANTA CLARA COUNTY AT VARIOUS 

LOCATIONS FROM SAN BENITO COUNTY LINE 

TO ROUTE 85/101 INTERCHANGE 

Description 

TOS/HOV RAMP METERING 

Type Of Work 

BAY CITIES PAVING & 

INC 

Contractor 

CONCORD CA 94520 

P.O. BOX 6227 

GRADING WAGDY, WASSEF 

Resident 
Engineer 

(510)385-7146 

1007 KNOX AVE 

SAN JOSE, CA 95122 

$10,924,221

Bid + CCOs

 $10,351,286

Comp To date

 $326,452

This Month 

04/02/14 

Awarded 

04/17/14 

Approved 

10/30/15 

Est Comp
Accepted 

43%

%Time

 91%

% Work 
Message 

04-SCL-130-/6.9 

20.20.201 

04-3J8104 
IN SANTA CLARA COUNTY, NEAR SAN JOSE 

@ 0.7AND 3.3 MILES EAST OF ALUM ROCK 

AVENUE. 

REPAIR SLIPOUTS W/RSP & LAUNCH SOIL 

NAILS 

ABSL CONSTRUCTION 

HAYWARD, CA 94544 

29393 PACIFIC STREET 

SAIDIAN, JACOB 

(408)232-3009 

2210 O'TOOLE AVENUE, 

SUITE 150 

SAN JOSE, CA 95131 

$1,759,000
 $404,857

 $0

02/27/15 
02/27/15 
08/14/15 

46%

 23%

130 

04-SCL-152-6.1/6.5 
04-448834 
STP-S152-(077)E 

--() 

IN SANTA CLARA COUNTY IN GILROY FROM 

0.3 MILE WEST OF UVAS CREEK BRIDGE TO 

0.1 MILE EAST OF UVAS CREEK BRIDGE. 

HWY PLANTING AND INSTALL IRRIGATION 

SUAREZ & MUNOZ CONSTRUCTION 

HAYWARD, CA 94545 

20975 CABOT BOULEVARD 

MACKLE, BRIAN 

(831)325-4872 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$735,333
 $674,583

 $1,920

12/14/11 
01/18/12 
10/26/15 

88%

 92%

SWPPP 

04-SCL-152-9.9/21.9 

HA22 

04-4C2004 
NHP-P152-(083)E 

--() 

IN SANTA CLARA COUNTY ON ROUTE 152 

FROM JUNCTION ROUTE 101 TO JUNCTION 

ROUTE_156 IN GILROY 

PAVEMENT PRESERVATION (CAP M) 

GRANITE ROCK COMPANY 

SAN JOSE CA 95136 

120 GRANITE ROCK WAY 

NGUYEN, VERNON 

(408)232-3024 

2210 O'TOOLE AVE., 

SUITE 150 

SAN JOSE, CA 95131 

$4,438,637
 $0
 $0

12/03/14 
12/31/14 
07/31/15 

0%

 0%

04-SCL-152-16.2/19.5 

HB1 

04-2A4404 
HSNH-P152-(082) 

--() 

SWPPP 

IN SANTA CLARA COUNTY ON ROUTE 152 

FROM 0.7 MILE EAST OF OLD LAKE RD TO 

0.3 MILE EAST OF DUNNE LANE 

IMPROVE SIGHT DISTANCE, 

PAVEX CONSTRUCTION DIVISION 

SAN JOSE, CA 95136 

120 GRANITE ROCK WAY 

NGUYEN, VERNON 

(408)232-3024 

2210 O'TOOLE AVENUE, 

SUITE 150 

SAN JOSE, CA 95131 

$9,603,868
 $9,441,601

 $797

03/22/13 
04/18/13 
12/10/15 

88%

 100%

04-SCL-152-/5.2 

HB1 

04-2A2504 
SSTP-S152-(080)E 

--() 

ON ROUTE 152 SANTA CRUZ COUNTY LINE 

TO 0.17 MILES EAST OF INTERSECTION 

WATSONVILLE ROAD 

ROAD REALIGN & CONSTRUCT RET WALLS 

BAY CITIES PAVING & GRADING 

INC 

CONCORD CA 94524 

P O BOX 6227 

PANDYA, NILESH 

(408)232-0224

2210 O'TOOLE AVENUE, 

SUITE 150 

SAN JOSE, CA 95131 

$13,959,051 
$4,794,609 
$528,485 

05/29/14 
06/18/14 
05/30/17 

29% 

34% 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 14 

Statement of Ongoing Contracts as of 05/20/15
06/01/15 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SCL-280-2.6/0 IN SANTA CLARA COUNTY, ROUTE 280, AT BAY CITIES PAVING & GRADING, PANDYA, NILESH $1,237,421 04/29/15 0%
04-1SS524 
NHPI-2801-(141)E 

--() 

POSTMILE 2.6 

RECONSTRUCT EMBANKMENT AND ROADWAY 

INC. 

CONCORD CA 94520 

1450 CIVIC CT BLDG B #400 
2210 O'TOOLE AVENUE, 

STE 150 

SAN JOSE, CA 95131 

$0
 $0

05/07/15 
08/29/15 

0%

(408)232-0224 

04-SCL-280-7.8/11.5 IN SANTA CLARA FROM TANTAU AVENUE GRANITE ROCK COMPANY NGUYEN, HUNG $4,656,633 11/25/14 91%
04-272044 
NHPI- 280-(140)E 

--() 

OVERCROSSING TO FOOTHILL EXPRESSWAY 

REHABILITATE EXISTING PAVEMENT ON SAN JOSE CA 95136 

120 GRANITE ROCK WAY 

(408)254-5847 

1007 KNOX AVE 

SAN JOSE, CA 95122 

$3,587,417
 $1,481,798

12/18/14 
05/28/15 

77%

HA 

04-SCL-680-/9.9 IN ALAMEDA AND SANTA CLARA COUNTIES BAY CITIES PAVING & GRADING NGUYEN, HUNG V. $12,331,028 11/26/12 83%
04-153204 
IM-680 -(068)8 

--() 

IN MILPITAS AND SAN JOSE FROM RTE 

280-680/ 101 SEPARATION TO SCOTT 

CREEK ROAD OC 

INC 

CONCORD, CA 94524 

P O BOX 6227 

(408)254-5847 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$13,124,579
 $6,724

12/27/12 
10/08/15 

100%

WIDEN RAMP & INSTALL TRAFFIC SYSTEM 
HB4N SWPPP 

04-SCL-880-2.1/2.1 PREPARE SINKHOLE & PAVEMENT ON S/B GRANITE ROCK CONSTRUCTION NGUYEN, VERNON $645,000 03/20/14 100%
04-1J7704 880 NEAR RTE 82 

PREPARE SINKHOLE & PAVEMENT ON S/B SAN JOSE, CA 95136 

120 GRANITE ROCK WAY 2210 O'TOOLE AVENUE, 

SUITE 150 

$584,862
 $0

03/20/14 
05/08/15 

91%

880 SAN JOSE, CA 95131 

20.20.201 
(650)222-7489 

130 

04-SF-80-4.9/5.9 IN THE COUNTY AND CITY OF SAN GORDON N BALL INC LARWIN, TOM $3,828,335 11/29/10 0%
04-0435E4 FRANCISCO FROM FIFTH STREET TO THE 

SAN FRANCISCO OAKLAND BAY BRIDGE ALAMO CA 94507 

333 CAMILLE AVENUE 345 BURMA ROAD 

OAKLAND, CA 94607 

$3,792,123
 $560

12/14/10 
02/01/16 

0%

LANDSCAPING AND LIGHTING (510)867-4545 PLANT EST 

HA4S3 SWPPP 
SATIS 

04-SF-80-5.8/7.8 IN SAN FRANCISCO ON ROUTE 80 AT THE GOLDEN STATE BRIDGE, INC. LOI, LAWRENCE $1,304,642 10/31/14 51% 
04-3G4434 SAN FRANCISCO OAKLAND BAY BRIDGE. 

________________________________ BENICIA, CA 94510 

3701 MALLARD DR. 3401 REGATTA BLVD 

RICHMOND, CA 94804 

$244,068 
$99,443 

11/12/14 
08/24/15 

19% 

IN SAN FRANCISCO ON ROUTE 80 AT THE (510)231-7117

HA21 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 15 

Statement of Ongoing Contracts as of 05/20/15
06/01/15 

04District 

04-SF-80-8.2/8.7 

Fed Aid 

HA4S3 

Pgm Code 

04-0120F4 

Contract 

SWPPP 

Location 
Storm Water 
Plan 

IN SAN FRANCISCO COUNTY IN SAN 

FRANCISCO FROM 0.6 KM TO 1.3 KM EAST 

OF YERBA BUENA TUNNEL EAST PORTAL 

Description 

CONSTRUCT SELF ANCHORED SUSPENSION 

Type Of Work 

AMERICAN BRIDGE / FLOUR 

ENTERPRISES, INC. A JOINT 

VENTURE 

Contractor 

CORAOPOLIS, PA 15108 

1000 AMERICAN BRIDGE WAY 

CASEY, WILLIAM 

Resident 
Engineer 

(510)455-1798 

345 BURMA ROAD 

OAKLAND, CA 94607 

$1,993,131,310

Bid + CCOs

 $1,939,842,799

Comp To date

 $0

This Month 

04/18/06 

Awarded 

05/03/06 

Approved 

08/24/14 

Est Comp
Accepted 

96%

%Time

 98%

% Work 
Message 

04-SF-80-8.2/8.7 

HA4S3 

04-0120W4 

SWPPP 

IN SAN FRANCISCO COUNTY IN SAN 

FRANCISCO FROM 0.6 KM TO 1.3 KM EAST 

OF YERBA BUENA TUNNEL EAST PORTAL 

CONSTRUCT SELF ANCHORED SUSPENSION 

AMERICAN BRIDGE / FLOUR 

ENTERPRISES, INC. A JOINT 

VENTURE 

CORAOPOLIS, PA 15108 

1000 AMERICAN BRIDGE WAY 

CASEY, WILLIAM 

(510)455-1798 

345 BURMA ROAD 

OAKLAND, CA 94607 

$2,006,680,951
 $1,975,340,223

 $0

04/18/06 
05/03/06 
12/31/14 

100%

 98%

04-SF-80-8.6/8.6 
04-013544 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO NEAR YERBA BUENA ISLAND 

MARINE FOUNDATION REMOVAL 

KIEWIT/MANSON AJV 

FAIFIELD, CA 94534 

4650 BUSINESS CENTER DRIVE 

BOAL, BRIAN 

(510)714-7074 

333 BURMA ROAD 

OAKLAND, CA 94607 

$14,492,019
 $211,883
 $211,883

04/17/15 
04/27/15 

10%

 1%

HA12 

04-SF-80-12.6/13.9 

HA4S3 

04-0120T4 

SWPPP 

IN SAN FRANCISCO COUNTY FROM THE 

YERBA BUENA TUNNEL TO 1.3 KM EAST OF 

THE YERBA BUENA TUNNEL 

CONSTRUCT & REMOVE BRIDGE, ROADWAYS 

CALIFORNIA ENGINEERING 

CONTRACTORS INC/SILVERADO 

CONTRACTORS INC JV 

PLEASANTON, CA 94566 

20 HAPPY VALLEY ROAD 

HOWE, WILLIAM 

(510)385-7084 

325 BURMA ROAD 

OAKLAND, CA 94607 

$138,642,554
 $95,894,681
 $2,094,385

11/27/12 
01/10/13 
06/02/17 

52%

 69%

04-SF-101-9.0/0 

HB1 

04-1637N4 
NHP-X075-(045)N 

--() 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO AT CRISSY FIELD 

MODIFY & EXTEND STORM DRAIN OUTFALL 

POWER ENGINEERING 

CONSTRUCTIONCOMPANY 

ALAMEDA CA 94501 

1501 VIKING STEET SUITE 200 

ABDI, ABDOLREZA 

(510)867-6023 

603 MASON ST., PARK 

PRESIDIO 

SAN FRANCISCO, CA 94129 

$2,417,000
 $0
 $0

03/19/15 
04/02/15 
04/04/16 

0%

 0%

04-SF-101-/2.3 
04-3J7504 

REPAIR WASHED OUT EMBANKMENT SLOPE 

AND RIGHT SHOULDER/CONSTRUCT ROCK 

SLOPE PROTECTION 

REPAIR WASHOUT BY CONSTRUCTING RSP 

YERBA BUENA ENGINEERING & 

CONSTRUCTION, INC 

SAN FRANCISCO, CA 94124 

1340 EGBERT AVENUE 

ABELA, FERNANDO 

(510)385-7230

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$590,000 
$329,922 
$89,368 

12/12/14 
12/12/14 
04/30/15 
05/27/15 

0% 

56% 

20.20.201 

130 



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 16 

Statement of Ongoing Contracts as of 05/20/15
06/01/15
 

District 04 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-SF-280-4.1/4.4
 
04-1A5514
 
NHP-X075-(042)E
 

--()
 

HA21
 

04-SF0-80-/7.8
 
04-2J8704
 

20.20.201
 

130
 

04-SM-0-/0
 
04-0G2224
 
STP-000C-(378)E
 

--()
 

04-SM-1-16.8/17.1
 
04-4H6204
 

20.20.201
 

130
 

04-SM-1-38.2/39.7
 
04-1123H4
 
SM-9790-(13 )
 

--()


HE14
 

04-SM-1-39.6/40.1
 
04-1123J4
 
ACST-1187-(012)E
 

11-87 0-(2E)
 

--()
 

HE14 SWPPP
 

Description

Type Of Work
 

IN THE CITY AND COUNTY OF SAN
 

FRANCISCO ON ROUTE 101 AND ROUTE 280
 

AT ROUTE 101/280 SEPARATION
 

REPLACE BARRIER RAILINGS
 

INSTALL BASE (BAY AREA SECURITY
 

ENHANCEMENT) SYSTEM @ SFOBB WEST SPAN
 

IN CITY AND COUNTY OF SAN FRANCISCO
 

INSTALL SECURITY SYSTEM
 

IN SAN MATEO COUNTY AT VARIOUS
 

LOCATIONS
 

IN SAN MATEO COUNTY AT VARIOUS
 

IN SAN MATEO COUNTY, NEAR SAN
 

GREGORI, FROM 0.4 TO 0.7 MILE NORTH
 

OF POMPONIO CREEK. REPAIR WASHED OUT
 

EMBANKMENTS. DIR'S ORDER EM
 

REPAIR WASHED OUT EMBANKMENTS
 

IN SAN MATEO COUNTY NEAR PACIFICA ON
 

ROUTE 1 FROM 4.7 MILES TO 0.6 MILE
 

SOUTH OF LINDA MAR BOULEVARD
 

INSTALL IRRIGATION SYS, HWY PLANTS
 

IN SAN MATEO COUNTY IN PACIFICA ON
 

ROUTE 1 FROM 1.3 MILES TO 0.8 MILE
 

SOUTH OF LINDA MAR BOULEVARD
 

POND REPAIR AND REVEGETATION
 

Contractor 

C C MYERS INC
 

P O BOX 2948
 

RANCHO CORDOVA CA 957422948
 

ROSENDIN ELECTRIC, INC
 

880 MABURY ROAD
 

SAN JOSE, CA 95133
 

GRANITE ROCK COMPANY
 

120 GRANITE ROCK WAY
 

SAN JOSE CA 95136
 

REDWOOD ENGINEERING
 

CONSTRUCTION, INC.
 

2336 EL CAMINO REAL
 

REDWOOD CITY, CA 94063
 

EMPIRE LANDSCAPING INC
 

118 HICKORY LANE
 

DAVIS CA 95616
 

HOLLIE CUN
 

5400 WEST HIGHWAY 12
 

LODI CA 95242
 

Resident 
Engineer 

DAVID, JOSE
 

603 OLD MASON RD,PARK
 

PRESIDIO
 

SAN FRANCISCO, CA 94129
 

(650)738-3827
 

CHRENG, NICHOLAS
 

3401 REGATTA BLVD
 

RICHMOND, CA 94804
 

(510)224-6311
 

BOOSHEHRI, FRED
 

2350 PAGE MILL ROAD
 

PALO ALTO, CA 94304
 

(650)855-7777
 

BOOSHEHRI, FRED
 

2350 PAGE MILL ROAD
 

PALO ALTO, CA 94304
 

(650)222-7241
 

BAILEY, JESSICA
 

3401 REGATTA BLVD
 

RICHMOND, CA 94804-4594
 

(510)385-8163
 

DAVID, JOSE
 

585 LINDA MAR BLVD.
 

PACIFICA CA 94044
 

(650)738-3827


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$9,910,469

 $6,117,390

 $1,377,157


 $24,733

 $0

 $0


 $936,243

 $556,709

 $59,561


 $935,000

 $843,105


 $0


 $1,814,537

 $1,139,129


 $13,886


 $1,248,070
 
$1,226,526
 

$0
 

09/12/14
 
09/30/14
 
09/28/15
 

03/16/15
 
03/16/15
 
05/09/16
 

10/08/14
 
10/22/14
 
06/30/15
 

02/19/13
 
02/19/13
 
09/18/13
 

%Time
% Work 

Message 

49%


 62%


 0%


 0%


 76%


 59%


 100%


 100%


OVER RUN
 

07/01/13 0%

08/07/13
 

0%

10/15/19
 

PLANT EST
 

SATIS
 

03/09/09 100%
 
03/20/09
 

100%

04/28/15
 

PLANT EST
 

SATIS
 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 17 

Statement of Ongoing Contracts as of 05/20/15
06/01/15 

04District 

04-SM-1-40.6/41 

Fed Aid 

HE11 

Pgm Code 

04-265604 

Contract 

LCMC-6204-(111) 

--() 

Location 
Storm Water 
Plan 

IN SAN MATEO IN PACIFICA ON ROUTE 1 

BETWEEN THE OLD HWY 1/SAN PEDRO AVE 

INTERSECTION AND THE HWY 1/LINDA MAR 

BLVD INTERSECTION. 

Description 

REPLACE 2-LANE BRIDGE 

Type Of Work 

GRANITE ROCK COMPANY 

Contractor 

SAN JOSE CA 95136 

120 GRANITE ROCK WAY 

KOOS, CHARLES 

Resident 
Engineer 

(650)738-3828 

585 LINDA MAR BLVD 

PACIFICA, CA 94044 

$7,434,138

Bid + CCOs

 $4,375,034

Comp To date

 $358,963

This Month 

03/10/14 

Awarded 

03/24/14 

Approved 

01/05/18 

Est Comp
Accepted 

28%

%Time

 58%

% Work 
Message 

04-SM-1-/47.1 
04-2J4204 

IN SAN MATEO COUNTY, IN DALY CITY AT 

CLARINDA AVENUE, REPAIR EMBANKMENT 

SLOPE WASHOUT, INSTALL (RSP) 

DIRECTOR'S ORDER EMERGENCY F 

REPAIR EMBANKMENT SLOPE WASHOUT. 

GRANITE ROCK COMPANY 

SAN JOSE, CA 95136 

120 GRANITE ROCK WAY 

WASHINGTON, MARCUS 

(650)738-3804 

585 LINDA MAR DRIVE 

PACIFICA, CA 94404 

$485,000
 $210,593

 $0

12/03/14 
01/27/15 
03/30/15 

75%

 43%

04-SM-1-/40.3 
04-1J6604 

INSTALL BAY AREA SECURITY ENHANCEMENT 

(BASE) SYSTEM 

INSTALL BAY AREA SECURITY 

BLEYCO INC 

CASTRO VALLEY, CA 94552 

11425 CULL CANYON RD 

ROBINSON, TOM 

(510)738-3807 

585 LINDA MAR BLVD 

PACIFICA, CA 94044 

$7,526,000
 $4,002,324

 $0

09/03/14 
09/03/14 
07/14/15 

72%

 53%

20.20.201 

130 

04-SM-84-28.8/29.3 
04-1J5204 

IN SAN MATEO AND ALAMEDA COUNTY IN 

MENLO PARK AND FREMONT FROM 0.6 

MILES EAST OF ROUTE 109 TO BEGINING 

OF DUMBARTON BRIDGE AND AT 

COSTRUCT PUBLIC ACCESS 

GORDON N. BALL, INC. 

ALAMO CA 94507 

333 CAMILLE AVENUE 

HARPAL CHAHAL 

(510)867-6091 

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$799,514
 $150,719
 $150,719

03/18/15 
04/02/15 
09/01/17 

7%

 20%

04-SM-92-14.4/18.8 

HA21 

04-041004 
IN SAN MATEO AND ALAMEDA COUNTIES AT 

SAN MATEO-HAYWARD BRIDGE 

RESURFACE ORTHOTROPIC DECK 

MYERS AND SONS / ACC JV GABE 

FARNCROFT 

SACRAMENTO CA 95834 

4600 NORTHGATE BLVD STE 100 

HINH, MINH 

(408)592-3785 

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544-2108 

$25,496,105
 $19,019,128
 $6,809,190

11/24/14 
12/10/14 
07/29/15 

56%

 74%

04-SM-101-.9/3.6 
04-2356A4 

IN SAN MATEO COUNTY FROM UNIVERSITY 

AVENUE TO MARSH ROAD 

REPLACEMENT LANDSCAPING 

BORTOLUSSI & WATKIN 

SAN RAFAEL CA 94904-4886 

77 LARKSPUR STREET 

MACKLE, BRIAN 

(831)325-4872

1007 KNOX AVE 

SAN JOSE, CA 95122 

$1,025,334 
$876,434 

$3,943 

09/18/13 
10/03/13 
10/18/17 

40% 

85% 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 18 

Statement of Ongoing Contracts as of 05/20/15
06/01/15
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-101-16.3/17.1 IN SAN MATEO COUNTY ON ROUTE 101 AT GHILOTTI CONSTRUCTION COMPANY INORI, DOUGLAS $45,844,319 06/25/14 17%
04-235844 
NHP-Q101-(237)E 

L 62-04 1-(3) 

--() 

THE BROADWAY INTERCHANGE IN 

BURLINGAME 

RECONSTRUCT INTERCHANGE BROADWAY IC 

INC 

SANTA ROSA CA 95407 

246 GHILOTTI AVENUE 

(650)573-4329 

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$13,993,076
 $1,845,772

07/17/14 
07/13/18 

30%

HE11 

04-SM-101-/6 IN SAN MATEO COUNTY IN STATE HIGHWAY ROADWAY ENGINEERING WORKS INC TRUONG, HENRY $5,421,779 01/28/13 99%
04-4A9254 IN SAN MATEO AND SANTA CLARA COUNTIES 

AT VARIOUS LOCATIONS CERES, CA 95307 

3442 6TH STREET 1007 KNOX AVE. 

SAN JOSE, CA 95122 

$5,091,574
 $0

02/21/13 
06/30/15 

94%

INSTALL TRAFFIC SYSTEM (510)670-7844 

WPCP 

04-SM-101-/26.1 ROUTE 101 REPAIR FAILED AC PAVEMENT DESILVA GATES CONSTRUCTION, LPDAVID, JOSE $685,000 12/12/14 100%
04-3J7804 AND DRAINAGE SYSTEM 

RECONSTRUCT PAVEMENT & REPAIR DUBLIN, CA 94568 

11555 DUBLIN BLVD 585 LINDA MAR BLVD 

PACIFICA, CA 94044 

$358,870
 $117,343

12/12/14 
08/20/15 

52%

DRAINAGE SYS (650)738-3827 

20.20.201 

130 

04-SM-280-21.3/0 IN SAN MATEO COUNTY, IN THE CITY OF BUGLER CONSTRUCTION KOOS, CHARLES $1,187,506 09/26/14 83%
04-0G7104 
NHPI-2801-(137)E 

--() 

SAN BRUNO AT PM R21.3 

BRIDGE SEISMIC RESTORATION PLEASANTON CA 94588 

(650)738-3828 

4847 HOPYARD RD. STE 4 NO.395 585 LINDA MAR BLVD 

PACIFICA, CA 94044 

$822,897
 $398,118

10/22/14 
06/15/15 

69%

HA21 

04-SM-280-/0 IN SAN MATEO COUNTY AT VARIOUS MYERS AND SONS CONSTRUCTION, ABELA, FERNANDO $538,672 02/06/15 100%
04-4H8504 LOCATIONS 

TREAT BRIDGE DECKS/REPLACE SEALS 

LP 

SACRAMENTO CA 95834 

4600 NORTHGATE BLVD STE 100 

(650)573-3831 

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$564,846
 $0

02/27/15 
04/28/15 

100%

COMPLETED 
04/28/15 

04-SOL-12-20.6/21.3 NEAR RIO VISTA,AT CURRIE,MCCLOSKEY, RGW CONSTRUCTION AQUINO, NOEL $7,479,759 01/23/14 99% 
04-2A6204 
NHP-P012-(114)E 

--() 

AND AZEVEDO ROADS,INSTALL LEFT TURN 

POCKETS,FROM AZEVEDO RD TO LIBERTY 

ISLAND ROAD, SHOULDER W 

LIVERMORE, CA 94550 

550 GREENVILLE ROAD 324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$6,806,620 
$408,868 

02/21/14 
05/26/15 

94% 

HB1 
INSTALL LEFT TURN POCKETS, FROM (707)580-4429



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 19 

Statement of Ongoing Contracts as of 05/20/15
06/01/15 

04District 

04-SOL-37-9.8/10.6 

Fed Aid 

20.20.201 

Pgm Code 

04-3J0204 

Contract 
Location 

Storm Water 
Plan 

SOLANO COUNTY AT BROADWAY OH NO 23

0219, FAIRGROUNDS OC NO 23-0205 L/R, 

W37/29 SEP.NO 23-0222F, AND NAPA 

COUNTY AT LOMBARD OHNO 21 

Description 

REPAIR EARTHQUAKE DAMAGE TO BRIDGES 

Type Of Work 

A. TEICHERT & SON INC 

Contractor 

DAVIS, CA 95617-1890 

P.O. BOX 1890 

SHARMA, JOYTSNA 

Resident 
Engineer 

(510)385-5732 

324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$555,000

Bid + CCOs

 $564,651

Comp To date

 $0

This Month 

09/11/14 

Awarded 

09/11/14 

Approved 

05/22/15 

Est Comp
Accepted 

100%

%Time

 100%

% Work 
Message 

130 

04-SOL-80-11.3/12.9 

HA42 

04-0A5344 
NHP-X095-(025)N 

--() 

IN SOLANO COUNTY, IN THE CITY OF 

FAIRFIELD, ON INTERSTATE 80 AT THE 

CONNECTOR FROM INTERSTATE 80 WEST 

BOUND TO STATE ROUTE 12 WEST 

RECONSTRUCT 1-80 WB/SR WB CONNECTOR 

DESILVA GATES-VIKING JV 

DUBLIN CA 94568 

11555 DUBLIN BLVD 

AQUINO, NOEL 

(707)580-4429 

324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$47,162,329
 $19,795,490
 $2,442,877

03/19/14 
04/09/14 
08/25/17 

25%

 42%

04-SOL-80-19.5/19.6 
04-1SS574 

IN SOLANO COUNTY IN FAIRFIELD AT 0.2 

MILE EAST OF WATERMAN BOULEVARD 

INSTALL UNDERDRAIN AND DRAINAGE 

GORDON N. BALL, INC. 

ALAMO CA 94507 

333 CAMILLE AVENUE 

$169,451
 $0
 $0

03/09/15 
03/18/15 

0%

 0%

SYSTEM 

INSTALL UNDERDRAIN AND DRAINAGE 

04-SOL-80-/18.9 

20.20.201 

04-4J1404 
RECONSTRUCT DAMAGED SOUNDWALL, 

CONCRETE LINED DITCH AND ELECTRICAL 

FACILITY IN SOLANO COUNTY 0.3 MILES 

WEST OF AIR BASE PARKWAY 

RECONSTRUCT SOUNDWALL AND PCC DITCH 

G. D. NEILSON CONSTRUCTION, 

INC 

NAPA, CA 94558 

147 CAMINO ORUGA 

TRAN, QUANG 

(510)773-8499 

324 CAMPUS LANE, STE 

T 

FAIRFIELD, CA 94534 

$445,000
 $0
 $0

03/16/15 
03/16/15 

0%

 0%

130 

04-SOL-128-.7/.7 

HM3 

04-1E4004 

WPCP 

IN NAPA AND SOLANO COUNTIES AT 

VARIOUS LOCATIONS 

PLACE POLYESTER CONRETE 

COAST CONSTRUCTION, INC. 

SAN RAFAEL, CA 94903 

4460 REDWOOD HWY, STE 16 

CHANGIZI, DAVE 

(707)975-8089 

370 CHADBOURNE RD. 

STE A 

FAIRFIELD, CA 94534 

$819,388
 $361,567

 $0

06/03/11 
06/22/11 
12/13/11 
05/26/15 

20%

 44%

04-SOL-680-/13.1 

HA22 

04-3G6504 
NHPI-680 -(073)E 

--() 

IN SOL COUNTY ON ROUTE 680 BETWEEN 

BENICIA AND FAIRFIELD FROM 0.0 MILE 

JUST NORTH OF ROUTE 780 TO 13.1 MILES 

PAST SOUTH OF ROUTE 8 

REHABILITATE PAVEMENT 

DESILVA GATES CONSTRUCTION LP 

DUBLIN CA 94568 

SHARMA, JOYTSNA 

(510)385-5732

11555 DUBLIN BLVD. 324 CAMPUS LANE, STE 

T 

FAIRFIELD, CA 94534 

$12,754,321 
$84,384 
$76,884 

10/08/14 
10/28/14 
12/07/15 

14% 

1% 
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Statement of Ongoing Contracts as of 05/20/15
06/01/15 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-1-21.7/0 IN SONOMA COUNTY AT JENNER AT 0.1 GORDON N BALL INC HISLOP, SCOTT $586,162 10/28/13 66%
04-4S1604 
CSTP-P001-(579)E 

--() 

MILE SOUTH OF BURKE AVENUE 

REPLACE RETAINING WALL AND HIGHWAY ALAMO CA 94507 

333 CAMILLE AVE 4030 OCCIDENTAL RD., 

SUITE A 

SANTA ROSA, CA 95401 

$555,926
 $0

11/15/13 
06/11/15 

94%

HA23 
(707)249-4732 

04-SON-1-29.9/29.9 NEAR TIMBER COVE, 2.0 MILE SOUTH OF DRILL TECH DRILLING & SHORING HISLOP, SCOTT $1,230,771 04/14/14 10%
04-3G7404 
STP-P001-(581)E 

--() 

FORT ROSS HISTORIC PARK 

REPLACE CULVERT 

INC 

ANTIOCH CA 94509 

2200 WYMORE WAY 
4030 OCCIDENTAL RD., 

SUITE A 

SANTA ROSA, CA 95401 

$187,486
 $0

05/05/14 
01/29/15 

15%

HA23 
(707)249-4732 

04-SON-12-9.6/0 IN SONOMA COUNTY NEAR SEBASTOPOL ON GORDON N BALL, INC VALEH, SYD $7,518,001 03/11/14 49%
04-1A2904 
STP-P012-(113)E 

--() 

ROUTE 12 AT LAGUNA DE SANTA ROSA 

BRIDGE NO. 20-0035 

REPLACE BRIDGE FOR SCOUR 

ALAMO, CA 94507 

333 CAMILLE AVENUE 4030 OCCIDENTAL ROAD 

UNIT A 

SANTA ROSA, CA 95401 

$465,150
 $0

03/24/14 
11/16/15 

6%

SUSPENDED 

HA21 
(707)576-2310 

04-SON-12-32.7/33 IN SONOMA CTY IN ELDRIDGE FRM 0.2 VINTAGE PAVING COMPANY, INC. STREATER, HAL $990,218 12/14/12 76%
04-3A3304 
HSST-P012-(111) 

--() 

MILE NTH TO 0.1 MILE STH MADRONE RD 

AND HIGHWAY PLANTING IN SANTA ROSA ON 

SUMMERFIELD RD, LOCAL 

WINTERS, CA 95694 

119 MAIN STREET 

(707)796-5693 

1009 CLEGG COURT 

PETALUMA, CA 94954 

$914,064
 $11,428

01/11/13 
02/10/16 

97%

INSTALL TRAFFIC SIGNALS AND WIDEN 
HB1 WPCP 

04-SON-101-.9/3.6 IN SONOMA COUNTY IN AND NEAR GHILOTTI - MYERS JV DUNCAN, RICHARD $72,058,700 11/02/12 63%
04-2640U4 PETALUMA FROM GUNN DRIVE TO ROUTE 

101-116 SEPARATION AND OVERHEAD SAN RAFAEL CA 94901 

525 JACOBY STREET 1009 CLEGG COURT, STE 

G 

$54,896,630
 $819,907

01/11/13 
02/28/16 

75%

CONSTRUCT I/C, REPLACE BR PETALUMA, CA 94952 

HE11 SWPPP 
(707)769-5695 

04-SON-101-3.4/4.1 IN SONOMA COUNTY IN AND NEAR GHILOTTI-MYERS JV DUNCAN, RICHARD $22,586,041 11/02/12 100% 
04-2640K4 PETALUMA FROM AT ROUTE 101/116 

INTERCHANGE______________________ SAN RAFAEL, CA 94901 

525 JACOBY STREET 1009 CLEGG COURT, STE 

G 

$20,476,586 
$415,454 

01/10/13 
07/30/15 

90% 

WIDEN ROUTE 101, RECONSTRUCT HWY PETALUMA, CA 94954 OVER RUN 

HB4C SWPPP 
(707)769-5695
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Statement of Ongoing Contracts as of 05/20/15
06/01/15 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-101-7.1/8.1 IN SONOMA COUNTY IN PETALUMA FROM 0.6 GHILOTTI CONSTRUCTION COMPANY STREATER, HAL $21,380,387 02/12/13 89%
04-0A1854 MILE SOUTH TO 0.4 MILE NORTH OF OLD 

REDWOOD HIGHWAY OVERCROSSING 

INC 

246 GHILOTTI AVENUE 
1009 CLEGG COURT, STE 

G 

$17,667,750
 $468,662

03/12/13 
08/30/15 

82%

RECONSTRUCT INTERCHANGE SANTA ROSA CA 95407 PETALUMA, CA 94954 

HA21 SWPPP 
(707)769-5695 

04-SON-101-20.7/20.7 IN SONOMA COUNTY IN SANTA ROSA ON RTE GHILOTTI CONSTRUCTION COMPANY STREATER, HAL $2,684,609 02/07/14 17%
04-245444 
CNHP-Q101-(236)E 

--() 

101 AT COLLEGE AVENUE UNDERCROSSING 

COLLEGE AVENUE WIDENING PROJECT 

INC 

SANTA ROSA CA 95407 

246 GHILOTTI AVENUE 

(707)585-1221 

1009 CLEGG CT., STE G 

PETALUMA, CA 94954 

$1,760,994
 $45,205 

02/21/14 
07/30/15 

93%

HE13 

04-SON-101-25.0/29.3 ON ROUTE 101, BETWEEN AIRPORT BLVD GHILOTTI CONSTRUCTION COMPANY VALEH, SYD $31,111,824 12/03/12 100%
04-3A23U4 INTERCHANGE AND WINDSOR RIVER ROAD 

UNDERCROSSING IN SONOMA COUNTY 

INC 

246 GHILOTTI AVENUE 
4030 OCCIDENTAL ROAD, 

UNIT A 

$31,082,044
-$212,462

12/27/12 
05/20/15 

98%

RECONSTRUCT THE EXISTING AIRPORT SANTA ROSA, CA 95407 SANTA ROSA, CA 95401 OVER RUN 

HB1 SWPPP 
(707)576-2310 

04-SON-116-41.8/44.7 IN SONOMA COUNTY NEAR SCHELLVILLE AT GHILOTTI CONSTRUCTION HOLLIS, JOHN L. $1,979,746 10/04/12 0%
04-283824 
ACHS-P116-(044)E 

P- -( ) 

VARIOUS LOCATIONS FROM 0.2 MILE EAST 

OF ADOBE ROAD TO 0.4 MILE WEST OF 

ARNOLD DRIVE 

COMPANY,INC. 

SANTA ROSA, CA 95407 

246 GHILOTTI AVENUE 

(510)774-5911 

340 REGATTA BOULEVARD 

RICHMOND, CA 94804 

$1,686,385
 $5,319

11/06/12 
05/16/19 

0%

PLANT EST 

HB1 SWPPP 
INSTALL PLANTS AND IRRIGATION SATIS 

04-SON-128-1.2/1.3 IN SONOMA COUNTY NEAR CLOVERDALE GRANITE CONSTRUCTION COMPANY HISLOP, SCOTT $1,124,964 12/12/14 32%
04-3G1204 
STP-P128-(054)E 

--() 

ABOUT 3.1 MILES WEST OF NORTH 

CLOVERDALE BOULEVARD 

CONSTRUCT SOLDIER PILE WALL & CLVRT 

UKIAH CA 95482 

1324 S. STATE STREET 4030 OCCIDENTAL RD, 

SUITE A 

SANTA ROSA, CA 95401 

$943,990
 $381,514

01/12/15 
09/15/15 

96%

(707)249-4732 

04-SON-128-2.4/2.4 IN SONOMA COUNTY NEAR CLOVERDALE AT GHILOTTI CONSTRUCTION HISLOP, SCOTT $1,033,575 11/17/14 0% 
04-1SS224 
STP-47C4-(004)E 

--() 

2.3 AND 2.5 MILES WEST OF CLOVERDALE 

BOULEVARD 

RETAINING WALL AND SLOPE PROTECTION 

COMPANY,INC 

SANTA ROSA CA 95407 

246 GHILOTTI AVENUE 
4030 OCCIDENTAL RD, 

SUITE A 

SANTA ROSA, CA 95401 

$95,000 
$0 

12/08/14 
09/15/15 

9% 

(707)576-3482
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Statement of Ongoing Contracts as of 05/20/15
06/01/15 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-128-5.4/0 IN SONOMA COUNTY NEAR GEYSERVILLE AT ATLAS TREE SURGERY, INC. HANSON, JIM $397,879 04/08/10 100%
04-2S9414 
ER-43J1-(003)E 

--() 

THE RUSSIAN RIVER BRIDGE 

RESTORE HIGHWAY PLANTING SANTA ROSA, CA 95407 

1544 LUDWIG AVENUE 3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$360,171
 $0

04/22/10 
09/15/15 

93%

OVER RUN 

WPCP 
(510)385-6756 

04-SON-128-17.1/24.7 IN SONOMA COUNTY NEAR NAPA AT MAACAMA FIELDSTONE CONSTRUCTION, INC. BARTEL, DAVID $216,669 02/27/12 57% 
04-4A8824 CREEK BRIDGE AND AT REDWOOD CREEK 

BRIDGE SANTA ROSA, CA 94403 

5915 FRAUGHT ROAD 3401 REGATTA 

BOULEVARD 

$179,757 
$2,070 

03/22/12 
08/31/17 

83% 

PLANT ESTABLISHMENT, INSTALL PLANTS RICHMOND, CA 94804 

HA21 WPCP 
(510)385-6755

Totals: Authorized Final Amt: $5,575,601,036 Completed to Date: $5,046,069,778 Work This Month: $38,245,548



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-ALA-13-.1/0 04-1J8004 

04-ALA-13-9.9/10.1 04-0G2104 

04-ALA-24-5.1/6.2 04-294944 

04-ALA-24-5.6/0 04-4A3424 

04-ALA-24-5.9/6.2 04-0J4204 

04-ALA-24-5.9/6.2 04-0J4004 

04-ALA-24-5.9/6.2 04-4H8004 

04-ALA-80-1.0/1.7 04-0120M4 

04-ALA-80-1.7/2.5 04-292274 

04-ALA-80-1.7/2.2 04-014074 

04-ALA-80-1.8/0 04-014104 

04-ALA-80-1.9/8 04-3A7774 

04-ALA-80-2.5/3.2 04-292264 

04-ALA-80-2.5/0 04-014084 

04-ALA-80-5.7/5.7 04-2J1904 

04-ALA-80-6.2/6.5 04-4A8204 

04-ALA-84-25.5/27.1 04-297614 

04-ALA-92-6.3/6.8 04-2G3614 

04-ALA-92-5.1/5.8 04-2G3624 

04-ALA-238-14.5/16.5 04-2490A4 

04-ALA-580-32.5/32.5 04-1SS054 

04-ALA-580-4.7/8.2 04-4A07U4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-ALA-580-7.8/19.1 04-2908V4 

04-ALA-580-8.3/0 04-172434 

04-ALA-580-8.4/14.6 04-2908C4 

04-ALA-580-14.6/21.6 04-2908E4 

04-ALA-580-31.7/31.9 04-1SS044 

04-ALA-580-41.2/47 04-4H2214 

04-ALA-680-20.8/21.5 04-4G5004 

04-ALA-880-22.6/24 04-3A9214 

04-ALA-880-24.0/25.5 04-3A9224 

04-ALA-880-28.4/29.2 04-0A7104 

04-ALA-880-30.1/31.1 04-1706U4 

04-ALA-880-32.9/33.9 04-4A8104 

04-ALA-980-1.1/1.1 04-0J7804 

04-CC-4-27.5/29 04-1G9404 

04-CC-4-8.0/25 04-152724 

04-CC-4-26.6/27.5 04-2285E4 

04-CC-4-/14.6 04-3J6604 

04-CC-24-5.2/5.6 04-3G1604 

04-CC-580-6.1/6.3 04-003944 

04-CC-580-6.3/7.7 04-3G4844 

04-CC-680-1.0/9.9 04-4H6704 

04-CC-680-22.7/24.8 04-3A8704 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-MRN-1-1.4/0 04-2G8704 

04-MRN-1-42.5/42.5 04-2J5304 

04-MRN-101-23.3/27.6 04-264074 

04-NAP-12-.2/3.2 04-264134 

04-NAP-12-2.8/3.3 04-264144 

04-NAP-29-1.0/9.9 04-4H6904 

04-NAP-29-25.5/28.4 04-259404 

04-NAP-29-47.0/47.2 04-4A0904 

04-NAP-29-/3.1 04-3J0104 

04-NAP-37-/7.4 04-3J0304 

04-NAP-121-.3/2 04-4442A4 

04-NAP-121-3.1/3.1 04-2J9904 

04-NAP-121-20.2/20.4 04-2A1104 

04-NAP-121-/11.6 04-3J0004 

04-NAP-128-20.2/20.2 04-3G7604 

04-SCL-0-/0 04-0J5804 

04-SCL-9-2.5/7 04-2A4304 

04-SCL-9-4.2/0 04-4S0504 

04-SCL-17-.1/0 04-1J7904 

04-SCL-17-1.0/99.9 04-4H6604 

04-SCL-35-14.1/17.1 04-3E4204 

04-SCL-84-12.0/12.1 04-1J6504 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SCL-85-18.0/23.9 04-154204 

04-SCL-87-9.0/9.2 04-4G6104 

04-SCL-101-38.0/38.1 04-0J0604 

04-SCL-101-38.0/38.1 04-040604 

04-SCL-101-49.0/52.2 04-4A3304 

04-SCL-101-52.0/52.6 04-235624 

04-SCL-101-/26.7 04-153304 

04-SCL-130-/6.9 04-3J8104 

04-SCL-152-6.1/6.5 04-448834 

04-SCL-152-9.9/21.9 04-4C2004 

04-SCL-152-16.2/19.5 04-2A4404 

04-SCL-152-/5.2 04-2A2504 

04-SCL-280-2.6/0 04-1SS524 

04-SCL-280-7.8/11.5 04-272044 

04-SCL-680-/9.9 04-153204 

04-SCL-880-2.1/2.1 04-1J7704 

04-SF-80-4.9/5.9 04-0435E4 

04-SF-80-5.8/7.8 04-3G4434 

04-SF-80-8.2/8.7 04-0120F4 

04-SF-80-8.2/8.7 04-0120W4 

04-SF-80-8.6/8.6 04-013544 

04-SF-80-12.6/13.9 04-0120T4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SF-101-9.0/0 04-1637N4 

04-SF-101-/2.3 04-3J7504 

04-SF-280-4.1/4.4 04-1A5514 

04-SF0-80-/7.8 04-2J8704 

04-SM-0-/0 04-0G2224 

04-SM-1-16.8/17.1 04-4H6204 

04-SM-1-38.2/39.7 04-1123H4 

04-SM-1-39.6/40.1 04-1123J4 

04-SM-1-40.6/41 04-265604 

04-SM-1-/47.1 04-2J4204 

04-SM-1-/40.3 04-1J6604 

04-SM-84-28.8/29.3 04-1J5204 

04-SM-92-14.4/18.8 04-041004 

04-SM-101-.9/3.6 04-2356A4 

04-SM-101-16.3/17.1 04-235844 

04-SM-101-/6 04-4A9254 

04-SM-101-/26.1 04-3J7804 

04-SM-280-21.3/0 04-0G7104 

04-SM-280-/0 04-4H8504 

04-SOL-12-20.6/21.3 04-2A6204 

04-SOL-37-9.8/10.6 04-3J0204 

04-SOL-80-11.3/12.9 04-0A5344 

Page 

15 

15 

16 

16 

16 

16 

16 

16 

17 

17 

17 

17 

17 

17 

18 

18 

18 

18 

18 

18 

19 

19 



Cnty Rt Pm 

04-SOL-80-19.5/19.6 

04-SOL-80-/18.9 

04-SOL-128-.7/.7 

04-SOL-680-/13.1 

04-SON-1-21.7/0 

04-SON-1-29.9/29.9 

04-SON-12-9.6/0 

04-SON-12-32.7/33 

04-SON-101-.9/3.6 

04-SON-101-3.4/4.1 

04-SON-101-7.1/8.1 

04-SON-101-20.7/20.7 

04-SON-101-25.0/29.3 

04-SON-116-41.8/44.7 

04-SON-128-1.2/1.3 

04-SON-128-2.4/2.4 

04-SON-128-5.4/0 

04-SON-128-17.1/24.7 

Statement of Ongoing Contracts - Index 
Contract 

04-1SS574
 

04-4J1404
 

04-1E4004
 

04-3G6504
 

04-4S1604
 

04-3G7404
 

04-1A2904
 

04-3A3304
 

04-2640U4
 

04-2640K4
 

04-0A1854
 

04-245444
 

04-3A23U4
 

04-283824
 

04-3G1204
 

04-1SS224
 

04-2S9414
 

04-4A8824
 

Statement of Ongoing Contracts - Federal Aid 
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Statement of Ongoing Contracts - Federal Aid 

District 04 

Federal Aid Category  Bid + CCO

-I FEDERAL AID (INTERSTATE) $171,977,658

-S FEDERAL AID (SECONDARY) $110,379,887

-SH STATE HIGHWAY $4,871,029,160

-ER STORM DAMAGE REPAIR $6,358,725

 $415,855,607

District Total: $5,575,601,036

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

04 $39,921,983 

Work completed this Period:  $39,921,983 

Work Comp 

$133,548,794


 $83,224,610


 $4,599,444,045


 $6,281,023


 $223,571,306


 $5,046,069,778
 


	04

