
 

 

 

 

 

  

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 11/20/09
12/02/09 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-13-6.4/8.3 IN ALAMEDA COUNTY IN OAKLAND FROM JJ NGUYEN, INC JOHN HOLLIS $364,626 10/12/07 0%
04-2707A4 
STPL-6204-(063)E 

--()

JOAQUIN MILLER ROAD OVERCROSSING TO 

MORAGA AVENUE UNDERCROSSING 

HIGHWAY PLANTING 
SAN JOSE, CA 95127 

3172 SALEM DR. 

(510)450-3996 

3410 MANDELA PKWY 

OAKLAND, CA 

$279,407
 $0

11/14/07 
11/07/11 

0%

PLANT EST 

HA25 WPCP 
UNSAT 

04-ALA-24-1.8/2.8 IN ALAMEDA COUNTY IN OAKLAND FROM GALLAGHER & BURK, INC ARSHAD, MIAN $670,908 06/01/09 100%
04-4A5804 ROUTE 580/24 SEPARATION TO 52ND 

STREET UNDERCROSSING. 

RESURFACE RAMPS 
OKALAND, CA 94601 

344 HIGH STREET 

(925)602-9021 

$535,922
 $0

07/01/09 
10/26/09 

100%

COMPLETED 
10/28/09 

HA22 WPCP 

04-ALA-24-5.1/6.2 IN ALAMEDA AND CONTRA COSTA COUNTIES TUTOR SALIBA CORPORATION $214,806,175 11/10/09 0%
04-294914 
SARR-P024-(030)N 

FROM EAST TEMESCAL SEPARATION TO 0.8 

KM EAST OF GATEWAY BOULEVARD 

15901 OLDEN STREET $0
 $0

11/19/09 
0%

 P0-24 0-(0NH)P 
CONSTRUCT TUNNEL AND BUILDING 

SYLMAR CA 91342 

6204- 083-() (818)362-8391 

HE14 SWPPP 

04-ALA-24-5.9/6.2 IN ALAMEDA AND CONTRA COSTA COUNTIES AMLAND CORP DUAN, FRANK $782,025 04/20/09 33%
04-265504 IN AND NEAR THE CITY OF OAKLAND AT 

THE CALDECOTT TUNNEL. 

UPGRADE AM FM REBROADCAST SYSTEM 
SAN JOSE, CA 95122 

1401 FELIPE AVE 

(510)231-7139 

3401 REGATTA BLVD 

RICHMOND, CA 94804 

$518,187
 $185,676

05/13/09 
05/24/10 

66%

HB4N WPCP 

04-ALA-24-5.9/6.2 IN ALAMEDA AND CONTRA COSTA COUNTIES TABER CONSTRUCTION, INC CARTY RODOLFO $2,428,856 02/27/09 85%
04-1A4604 ON ROUTE 24 AT THE CALDECOTT TUNNEL 

AND ON ROUTE 260 AT THE POSEY WEBSTER 

STREET TUBES 
MARTINEZ, CA 94553 

P. O. BOX 1309 

(510)377-4139 

3401 REGATTA BLVD. 

RICHMOND, CA 94804 

$2,230,002
 $248,543

03/10/09 
01/13/10 

92%

UPGRADE VENTILATION SYSTEMS 
HM3H WPCP 

04-ALA-80-1.0/1.7 IN ALAMEDA COUNTY IN OAKLAND FROM 1.6 MCM CONSTRUCTION, INC GHAFGHAZI, BEN $193,726,978 07/16/07 96% 
04-0120L4 KM WEST OF THE TOLL PLAZA TO 0.3 KM 

WEST OF THE TOLL PLAZA 

CONSTRUCT BRIDGE AND ROADWAY 
NORTH HIGHLAND, CA 95660 

P.O. BOX 620 

(510)286-0352

345 BURMA ROAD 

OAKLAND, CA 94697 

$183,631,430 
$2,573,938 

08/07/07 
06/05/10 

95% 

HA4S3 SWPPP 



 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 11/20/09
12/02/09 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-84-4.9/5.9 IN ALAMEDA COUNTY IN NEWARK FROM PAVEX CONSTRUCTION DIVISION ALBANO FLORANTE $5,164,567 12/20/07 100%
04-444004 NEWARK BOULEVARD UNDERCROSSING TO 0.2 

KM WEST OF ROUTE 880/84 SEPARATION 

WIDEN HIGHWAY 
SAN JOSE, CA 95136 

120 GRANITE ROCK WAY 3049 INDEPENDENCE 

DRIVE 

LIVERMORE, CA 94551 

$5,112,434
 $0

01/29/08 
09/30/09 

100%

PLANT EST 

HB5 SWPPP 
(925)606-2038 SATIS 

04-ALA-84-21.0/23.1 IN ALAMEDA COUNTY IN AND NEAR GRANITE CONSTRUCTION CO. SCHNEIDER JOLIE $21,346,947 12/21/06 77%

HB1 

04-172404 
ACST-P084-(034)E 

P0-84 0-(4E) 

--() 

SWPPP 

LIVERMORE AND PLEASANTON FROM 4.3 KM 

EAST OF ROUTE 84 AND 680 SEPARATION 

TO RUBY HILLS DRIVE 

REALIGN CURVES AND SHOULDERS 

SANTA CLARA, CA 95054 

715 COMSTOCK STREET 

(925)606-2032 

3049 INDEPENDENCE 

DRIVE SUITE I 

LIVERMORE, CA 94551-7673 

$20,517,776
 $31,363

01/10/07 
09/23/11 

95%

04-ALA-92-4.8/6.7 IN ALAMEDA COUNTY IN HAYWARD AT FCI/GRANITE BALALLO RAYMUNDO $144,388,244 08/28/07 51%
04-016014 VARIOUS LOCATIONS 

RECONSTRUCT INTERCHANGE 
HAYWARD, CA 94544 

25050 SANTA CLARA ST. 

(510)670-7825 

25100 SANTA CLARA ST. 

HAYWARD, CA 94544 

$90,840,583
 $3,231,389

09/28/07 
07/13/11 

62%

HE11 SWPPP 

04-ALA-238-14.2/16.7 IN ALAMEDA COUNTY IN AND NEAR HAYWARD FCI CONSTRUCTORS, INC PATEL BHARAT $99,978,604 08/17/06 90%
04-249044 
STPL-6204-(057)N 

--()

AND SAN LEANDRO AT VARIOUS LOCATIONS 

WIDENING AND REHABILITATE 
BENICIA, CA 94510 

2100 GOODYEAR ROAD 

(510)780-1157 

21339 CABOT BLVD 

HAYWARD, CA 94545 

$98,922,788
 $584,680

09/05/06 
03/19/10 

99%

HE13 SWPPP 

04-ALA-580-1.4/3.9 IN ALAMEDA COUNTY NEAR LIVERMORE FROM PROFESSIONAL CONSTRUCTION SCHNEIDER, JOLIE $417,500 03/27/09 81%
04-1E4404 GRANT LINE ROAD UNDERCROSSING TO 

STONECUT UNDERPASS EASTBOUND 

SERVICES 

4070 NELSON AVE., SUITE A 
3049 INDEPENDENCE 

DRIVE, SUITE I 

$412,135
 $112,829

04/13/09 
12/03/09 

100%

HM1 WPCP 

DIRECTION ONLY 

REPLACE CONCRETE PAVEMENT 
CONCORD, CA 94520 

(510)377-4171 

LIVERMORE, CA 94551-7671 

04-ALA-580-7.8/13.2 IN ALAMEDA COUNTY IN AND NEAR DESILA GATES CONSTRUCTION BOUZAR, CYRUS $40,838,667 07/28/08 96% 
04-290844 
HPLU-6204-(070)L

LIVERMORE FROM 0.4 KM EAST OF 

GREENVILLE ROAD OVERHEAD TO 0.4 KM 

11555 DUBLIN BLVD $37,193,162 
$556,172 

08/28/08 
12/30/09 

88% 

620-4 07-() 

--() 
EAST OF PORTOLA AVENUE OVERCROSSING 

WIDEN ROADWAY 

DUBLIN, CA 94568 
(925)606-2045

SWPPP 



 

 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 11/20/09
12/02/09 

04District 

04-ALA-580-9.0/9 

Fed Aid 

HA42 

Pgm Code 

04-3A9704 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN ALAMEDA COUNTY ON ROUTE 580 

WESTBOUND IN LIVERMORE AT THE 

LIVERMORE WEIGH STATION 

Description 

IMPROVE WEIGH STATION 

Type Of Work 

KUDSK CONSTRUCTION, INC 

Contractor 

BERKELEY, CA 94710 

928 CARLETON STREET 

SCHNEIDER, JOLIE 

Resident 
Engineer 

(510)377-4171 

3049 INDEPENDENCE 

DRIVE, SUITE I 

LIVERMORE, CA 94551-7671 

$698,170

Bid + CCOs

 $248,335

Comp To date

 $242,880

This Month 

07/09/09 

Awarded 

08/06/09 

Approved 

04/05/10 

Est Comp
Accepted 

37%

%Time

 36%

% Work 
Message 

04-ALA-580-13.1/14.9 

HE14 

04-171334 
HPLU-6204-(078)L 

620-4 07-(HP2)1

04 0-79-() 

SWPPP 

IN ALAMEDA CO IN LIVERMORE ON ROUTE 

580 FROM EAST OF PORTOLA AVENUE 

OVERCROSSING TO 0.1 MI E. OF AIRWAY 

BLVD OVERCROSSING . 

CONSTRUCT NEW INTERCHANGE 

RGW CONSTRUCTION, INC 

LIVEMORE, CA 94550-9235 

550 GREENVILLE ROAD 

PARDO, ROMMEL 

(510)715-7920 

3049 INDEPENDENCE 

DRIVE SUITE I 

LIVEMORE, CA 94551-7671 

$24,757,104
 $4,142,186
 $2,026,894

07/23/09 
08/12/09 
01/26/11 

15%

 17%

04-ALA-580-13.2/19.1 
04-290834 
HPLU-6204-(071)L 

620-4 07-() 

--() 

SWPPP 

IN ALAMEDA COUNTY IN LIVERMORE, 

DUBLIN AND PLEASANTON FROM 0.4 KM E 

OF PORTOLA AVENUE OVERCROSSINGTO 0.5 

KM W OF HACIENDA DRIVE O 

CONSTRUCT HOV LANES 

GHILOTTI CONSTRUCTION COMPANY 

SANTA ROSA, CA 95407 

GONZALEZ ALFONSO 

(925)606-2049 

246 GHILOTTI AVENUE 3049 INDEPENDENCE 

DRIVE SUITE #1 

LIVERMORE, CA 94531 

$30,869,448
 $5,170,061
 $4,172,820

07/22/09 
08/05/09 
11/30/11 

12%

 17%

04-ALA-580-27.0/40.1 
04-0E7904 

IN ALAMEDA COUNTY ON ROUTE 580 AT 

VARIOUS LOCATIONS 

TREAT BRIDGE DECK WITH METHACRYLATE 

PENHALL COMPANY 

SAN LEANDRO, CA 94577 

13750 CATALINA STREET 

LOI LAWRENCE 

(510)450-2476 

3410 MANDELA PARKWAY 

OAKLAND, CA 94608 

$901,026
 $626,854
 $43,340

02/27/09 
03/20/09 
01/14/10 

78%

 69%

HA21 WPCP 

04-ALA-680-3.3/6.4 
04-253794 

SWPPP 

IN ALAMEDA COUNTY IN FREMONT FROM 0.2 

KM SOUTH OF GRIMMER BOULEVARD 

UNDERCROSSING TO 0.6 KM NORTH OF 

MISSION SAN JOSE SEPARATION 

WIDENING AND ROADWAY REHABILITATION 

BAY CITIS PAVING AND GRADING , 

INC 

CONCORD, CA 94524 

GREWAL SATINDER 

(510)668-4924 

P O BOX 6227 
48499 MILMONT DRIVE 

FREMONT, CA 94538 

$34,848,133
 $29,361,830
 $4,048,394

09/02/08 
09/19/08 
05/21/10 

80%

 84%

04-ALA-680-6.4/12.5 
04-4A5204 
HP21-6204-(073)

--() 

SWPPP 

IN ALAMED CO. AT VARIOUS LOCATIONS 

FROM 0.2 KM NORTH OF MISSION SAN JOSE 

SEPARTATION TO STONERIDGE DRIVE 

OVERCROSSING. 

WIDENING, ROADWAY REHABILITATION, 

BAY CITIS PAVING & GRADING,INC 

CONCORD, CA 94524 

GREWAL SATINDER 

(510)668-4924

P O BOX 6227 48499 MILMONT DRIVE 

FREMONT, CA 94538 

$34,930,977 
$16,113,789 
$3,101,145 

04/17/09 
05/04/09 
05/06/10 

45% 

46% 



 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 11/20/09
12/02/09 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-680-/303 IN SANTA CLARA AND ALAMEDA COUNTIES TOP GRADE CONSTRUCTION, INC MOGHADAM SIAVOSH $27,799,794 04/07/09 55%
04-253784 FROM 0.4 KM SOUTH OF ROUTE 237/680 

SEPARATION TO GRIMMER BOULEVARD 

UNDERCROSSING 
LIVERMORE CA 94551 

50 CONTRACTORS STREET 

(510)668-4923 

48499 MILMONT DRIVE 

FREMONT, CA 94538 

$18,703,043
 $3,973,152

04/30/09 
12/02/09 

66%

WIDEN BRIDGES AND ROADWAY 
SWPPP 

04-ALA-880-10.9/34.5 IN ALAMEDA COUNTY AT VARIOUS AMERICAN CIVIL CONSTRUCTORS AHMADZADEH, ALI $2,249,320 01/14/09 100%
04-0E7704 LOCATIONS FROM PASEO PADRE PARKWAY 

OVERCROSSING TO EAST BAY VIADUCT 

TREAT BRIDGE DECK 

WEST COAST 

BENICIA, CA 94510 

3701 MALLARD DRIVE 

(510)450-3990 

3410 MANDELA PARKWAY 

OAKLAND, CA 94608 

$2,310,640
 $0

02/13/09 
10/19/09 

100%

COMPLETED 
10/22/09 

HM3 WPCP 

04-ALA-880-27.4/28 IN ALAMEDA COUNTY IN OAKLAND FROM 0.9 FLATIRON WEST, INC BHARAT PATEL $50,698,177 08/20/09 2%
04-165424 
ACIM-8801-(059)E 

BR88-01 0-(9EI)M

8801- 059-() 

KM SOUTH OF HIGH STREET TO 0.2 KM 

SOUTH OF FRUITVALE AVENUE 

REPLACE BRIDGES / CONSTRUCT ROADWAY 
BENICIA, CA 94510 

2100 GOODYEAR ROAD 

(510)670-4913 

25100 SANTA CLARA ST. 

HAYWARD, CA 94544 

$109,775
 $88,775

09/15/09 
09/27/11 

0%

HA4S2 SWPPP 

04-ALA-880-28.2/28.5 IN ALAMEDA COUNTY IN OAKLAND FROM 0.1 CALIFORNIA ENGINEERING HARPAL CHAHAL $7,260,807 06/15/09 81%

HA21 

04-177904 
SARR- 880-(058)E 

8-8010-(8E)

--() 

WPCP 

MILE EAST TO 0.2 MILE WEST OF THE 

FRUITVALE AVENUE OVERHEAD 

REHABILITATE STRUCTURE 

CONTRACTORS, INC 

PLEASANTON, CA 94566 

20 HAPPY VALLEY ROAD 

(510)670-4918 

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$6,682,818
 $2,866,727

07/03/09 
12/22/09 

92%

04-ALA-880-30.1/31.1 IN ALAMEDA COUNTY IN OAKLAND ON MCM CONSTRUCTION, INC SENG TA $88,185,308 03/25/09 3%
04-1706U4 
ACBR-0880-(059)E 

08-8010-(9EA)C

0880-1059-() 

ROUTE 880 FROM 0.8 KM NORTH OF 16TH 

AVENUE OVERCROSSING TO OAK MADISON 

STREET UNDERCROSSING 

REPLACE BRIDGE 

OAKLAND, CA 94607 

450 BURMA RD. 

(510)450-3993 

3410 MANDELA PKWY 

OAKLAND, CA 94608 

$11,764,946
 $967,386

04/20/09 
04/11/13 

13%

HA21 SWPPP 

HB4N 

04-ALA-880-/2.9 IN SANTA CLARA AND ALAMEDA COUNTIES DESILVA GATES FCI JNT VENTURE WANG C SAMUEL $67,126,080 12/17/04 100% 
04-2332U4 
ACNH-880 -(055)N 

88-0 10-(5N) 

--() 

IN MILPITAS AND FREMONT AT VARIOUS 

LOCATIONS 

WIDEN EXISITING FREEWAY 
DUBLIN CA 94568 

11555 DUBLIN BOULEVARD 

(510)413-3593

670 SCOTT CREEK ROAD 

FREMONT CA 95439 

$67,581,112 
$0 

12/21/04 
11/18/09 
11/23/09 

100% 

HE13 SWPPP 

HA22 
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State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 11/20/09
12/02/09 

District 04 
Awarded 

Bid + CCOs Approved %Time
Comp To date Est Comp % Work 

This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-ALA-5706-/0
 

HA12 WPCP
 

04-CC-80-.8/1.2
 
04-2A8904
 

HB4N WPCP
 

04-CC-80-3.4/3.8
 
04-2A0304
 

HA25 WPCP
 

04-CC-80-5.9/0
 
04-1A2504
 
ACBR-080 -(108)E


 08-0 11-(8 E)A
 

M080- 110-(E)
 

HA21 SWPPP
 

04-CC-80-9.5/14.2
 
04-263724
 

HB5 SWPPP
 

04-CC-80-13.6/0
 
04-0130K4
 

HE2 WPCP
 

Description

Type Of Work
 

IN ALAMEDA COUNTY IN FREMONT AT THE
 

FREMONT MAINTENANCE STATION
 

EXPAND EXISTING MAINTENANCE STATION
 

IN CONTRA COST COUNTY IN THE CITY OF
 

RICHMOND ON ROUTE 80 AT CARLSON
 

BOULEVARD UNDERCROSSING.
 

INSTALL TRAFFIC SIGNALS
 

IN CONTRA COSTA COUNTY IN RICHMOND
 

FROM SOLANO AVENUE OVERCROSSING TO
 

MCBRYDE AVENUE OVERCROSSING
 

HIGHWAY PLANTING AND IRRIGATION
 

IN CONTRA COSTA COUNTY IN RICHMOND
 

FROM 0.2 MILE SOUTH TO 0.2 MILE
 

NORTH OF HILLTOP DRIVE OVERCROSSING
 

REPLACE BRIDGE
 

IN CONTRA COSTA COUNTY NEAR HERCULES
 

FROM 0.2 KM WEST OF ROUTE 80/4
 

SEPARATION TO 0.7 KM EAST OF CUMMINGS
 

SKYWAY OVERCROSSING
 

WIDEN FREEWAY AND BRIDGE
 

IN CONTRA COSTA AND SOLANO COUNTIES
 

AT CROCKETT AT THE ALFRED ZAMPA
 

MEMORIAL BRIDGE AND IN VALLEJO AT THE
 

CARQUINEZ BRIDGE TOLL P
 

HIGHWAY PLANTING AND IRRIGATION
 

Contractor 

TABER CONSTRUCTION, INC
 

PO BOX 1309
 

MARTINEZ, CA 94553-7309
 

TERNO ELECTRICAL CONSTRUCTORS
 

2100 GOODYEAR RD.
 

BGNICIA, CA 4510
 

WATKIN & BORTOLUSSI INC
 

77 LARKSPUR ST
 

SAN RAFAEL CA 94901 -4886
 

DISNEY CONSTRUCTION
 

580 CRESPI DRIVE,SUITE A6-134
 

PACIFICA, CA 94044
 

GHILOTTI BROS INC
 

525 JACOBY STREET
 

SAN RAFAEL CA 94901
 

(415)454-7011
 

Resident 
Engineer 

COOPER, CHEE
 

3410 MANDELA PARKWAY
 

OAKLAND, CA 94608
 

(510)450-2455
 

DUAN FRANK
 

3401 GEGATTA BLVD.
 

RICHMOND, CA 94804
 

(510)231-7139
 

HOLLIS JOHN
 

3410 MANDELA PKWY
 

OAKLAND CA 94608
 

(510)450-3996
 

HATEFI, AMIR
 

3401 REGATTA BLVD
 

RICHMOND, CA
 

(510)231-7100
 

P & D LANDSCAPE MANAGEMENT SVSHANSON, JIM
 

999 TOWN & COUNTRY RD. 4TH FL
 3410 MANDELA PARKWY
 

OAKLAND, CA 94608

ORANGE, CA 92868
 

(510)450-2450


 $3,421,430 10/08/08 84%
 $3,311,973
 $315,709

10/22/08 
01/27/10 

96%

SUSPENDED 

$416,355 04/15/09 93%
 $15,446
 $15,446

05/14/09 
12/15/09 

4%

 $169,019 03/17/08 42%
 $90,192
 $2,970

04/23/08 
02/20/11 

53%

 $5,338,880 07/03/08 0%
 $5,271,109

 $69,745
08/06/08 
10/01/10 

0%

PLANT EST 

SATIS 

$20,404,616 10/22/09 0%
 $0
 $0

11/17/09 
0%

 $365,553 04/08/08 0% 
$268,556 

$3,486 
04/28/08 
03/08/12 

0% 

PLANT EST 

SATIS 



 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 11/20/09
12/02/09
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-CC-680-23.9/25.5 IN CONTRA COSTA AND SOLANO COUNTIES ACC / TOP GRADE JV ERIC CASSAUNDRA LOGRASSO $46,676,146 11/21/07 100%
04-0060A4 
ACIM-680 -(066)E 

IM78-0 23-(1E) 

--() 

IN AND NEAR MARTINEZ AND BENICIA ON 

ROUTE 680 AND ON ROUTE 780 

MODIFY APPROACHES 

RONNING 

LIVERMORE, CA 94551 

50 CONTRACTORS STREET 

(925)602-9015 

$45,897,317
 $0

12/17/07 
11/13/09 

100%

OVER RUN 
11/17/09 

HE2 SWPPP 

04-MRN-1-2.6/2.6 IN MARIN COUNTY NEAR MILL VALLEY 0.2 GORDON N BALL RUSSELL, STEVE $359,815 08/04/09 85%
04-3S5614 
ER-4310-(004)E 

--() 

MI NORTH OF WEST CALIFORNIA 

REPAIR DRAINAGE SYSTEM 

AVENUE 

ALAMO, CA 94507 

333 CAMILLE AVENUE 756 WEST FRANCISCO 

BLVD 

SAN RAFAEL, CA 94903 

$223,116
 $105,426

08/17/09 
02/01/10 

62%

HA23 SWPPP 
(510)774-6297 

04-MRN-12-14.6/16.3 IN MARIN AND SONOMA COUNTIES AT TRAFFIC SOLUTIONS, INC MONEMZADEH, FAROKH $3,859,661 06/30/08 100%

HB1 

04-0A8214 
ACST-P097-(033)E 

G P0-97 0-(3EA)C

P041- 105-( E) 

WPCP 

VARIOUS LOCATIONS 

REPLACE SIGNS 
REDDING, CA 96002 

8490 HARTMEYER LANE 

(707)769-5695 

1009 CLEGG COURT, STE 

D 

PETALUMA, CA 94954 

$3,781,017
 $0

07/21/08 
10/30/09 

100%

COMPLETED 
10/31/09 

04-MRN-101-1.4/7.7 IN MARIN COUNTY IN AND NEAR SAUSALITO MCGUIRE AND HESTER JIM HANSON $1,611,559 02/09/06 97%
04-271604 AND CORTE MADERA AT VARIOUS LOCATIONS 

HIGHWAY PLANTING AND IRRIGATION 
OAKLAND, CA 94603 

9009 RAILROAD AVENUE 

(510)450-2450 

3410 MANDELA PARKWAY 

OAKLAND, CA 94608 

$1,538,203
 $61,610

02/24/06 
11/20/09 

98%

HA25 SWPPP 

04-MRN-101-11.2/12.8 IN MARIN COUNTY IN SAN RAFAEL FROM GHILOTTI BROS SARGISS, RAMSES $52,347,599 07/17/07 100%
04-226144 
ACST-Q101-(127)E 

Q1-01 1-(7EC)M 

6204- 043-() 

0.8 KM SOUTH OF COLEMAN SCHOOL 

PEDESTRIAN OVERCROSSING TO NORTH SAN 

PEDRO ROAD UNDERCROSSING 

WIDEN FREEWAY 

SAN RAFAEL, CA 94901 

525 JACOBY STREET 

(415)257-3647 

576 W. FRANCISCO BLVD 

SAN RAFAEL, CA 94901 

$49,489,848
 $793,449

08/15/07 
03/02/10 

90%

HB5 SWPPP 

04-MRN-131-/4 IN MARINE COUNTY IN AND NEAR TIBURON GHILOTTI CONSTRUCTION, INC RUSSELL, STEVE $1,578,780 04/20/09 98% 
04-1E5604 FROM 800 FEET WEST OF ROUTE 101/131 

SEPARATION TO MAR WEST 

STREET_____________ 
SANTA ROSA, CA 95407 

246 GHILOTTI AVE. 756 WEST FRNCISCO 

BLVD. 

SAN RAFAEL, CA 94941 

$1,598,264 
$57,634 

05/04/09 
11/24/09 

98% 

WPCP 
OVERLAY ROADWAY WITH RHMA (510)774-6297
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Statement of Ongoing Contracts as of 11/20/09
12/02/09 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-NAP-29-12.1/13.5 IN NAPA COUNTY IN NAPA ON ROUTE 29 WATKIN & BORTOLUSSI/FORSTER & HOLLIS JOHN $556,296 02/09/07 0%
04-120634 FROM 0.1 KM NORTH OF LINCOLN AVENUE 

TO 0.7 KM NORTH OF TRANCAS STREET AND 

KROEGER JOINT VENTURE 

77 LARKSPUR ST. 
3410 MANDELA PKWY 

OAKLAND, CA 

$457,566
 $3,915

02/23/07 
04/18/11 

0%

HE14 SWPPP 

REDWOOD ROAD 

PLANTING AND IRRIGATION 
SAN RAFAEL CA 94901-4886 

(510)460-3996 PLANT EST 

SATIS 

04-NAP-29-21.3/22.2 IN NAPA COUNTY IN AND NEAR SAINT ANDRE ROBLIS TEAM GHILOTTI, RON SANGALANG $818,128 06/08/09 100%

HM1 

04-1E1904 

WPCP 

HELENA FROM 0.4 MILE SOUTH OF DWYER 

ROAD TO 0.3 MILE SOUTH OF OAKVILLE 

GRADE ROAD TO YORK CREEK 

PLACE RUBBERIZED HOT MIX ASPHALT 

INC 

PETALUMA, CA 94952 

2531 PETALUMA BLVD SOUTH 

(707)429-6220 

370 CHADBOURNE ROAD, 

STE A 

FAIRFIELD, CA 94534 

$757,408
 $0

06/24/09 
10/28/09 

100%

COMPLETED 
11/03/09 

04-NAP-29-38.1/48.6 IN NAPA COUNTY NEAR CALISTOGA FROM FEDCO CONSTRUCTION, INC ATTN. RONALD SANGALANG $537,082 06/29/09 100%

HM1 

04-1E3804 
SARR-P029-(105)E 

P0-29 1-(5E) 

--() 

WPCP 

0.2 MILE NORTH OF SILVERADO TRAIL TO 

LAKE COUNTY LINE 

COLD PLANE ASPHALT CONCRETE 

FRANK RELENDE 

SANTA ROSA, CA 95407 

3510 BROOKS AVENUE 

(707)429-6220 

310 CHADBOURNE ROAD 

STE A 

FAIRFIELD, CA 94534 

$515,996
 $0

07/16/09 
10/22/09 

100%

OVER RUN 
10/23/09 

04-NAP-121-.3/2.1 IN NAPA COUNTY ON ROUTE 121 FROM .5 NORTH BAY CONSTRUCTION, INC RON SANGALANG $7,051,007 12/10/08 70%
04-444214 
ACHS-P121-(022)E 

P P1-21 0-(2E) 

--() 

SWPPP 

KM NORTH OF SONOMA COUNTY LINE TO 0.2 

KM EAST OF DUHIG ROAD 

REALIGN CURVES AND WIDEN SHOULDER 
PETALUMA, CA 94955 

431 PAYRAN STREET 

(707)428-6220 

370 CHADBOURNE ROAD 

STE A 

FAIRFIELD, CA 94534 

$3,226,405
 $328,865

12/30/08 
01/08/10 

46%

04-NAP-128-7.3/7.3 IN NAPA COUNTY ABOUT 2.7 MILES EAST FRANK MEDINA RONALD SANGALANG $89,210 05/15/09 84%
04-3S6114 
ER-43H1-(004)E 

OF RUTHERFORD AT 0.3 MI SOUTH OF 

SILVERADO TRIAL INTERSECTION 

10096 AHART ROAD $86,430
 $6,970

06/25/09 
12/04/09 

97%

--() 
CONSTRUCT ROCK SLOPE PROTECTION 

OROUILLE, CA 95966 
(707)429-6220

HA23 WPCP 

04-NAP-128-9.5/0 IN NAPA COUNTY NEAR ST HELENA AT 2.0 NORTH BAY CONSTRUCTION INC $547,114 09/30/09 0% 
04-2S3704 
ER-37B4-(004)E

MILES EAST OF CONN CREEK BRIDGE 

STORM DAMAGE REPAIR 

P O BOX 6004 $0 
$0 

10/22/09 
0% 

P P1-28 0-(5E) PETALUMA CA 949556004 

--() (707)763-2891 

HA23 SWPPP 
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Statement of Ongoing Contracts as of 11/20/09
12/02/09 

District 04 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-SCL-9-6.9/11.5
 
04-1E1204
 

HM1 WPCP
 

04-SCL-9-/.5
 
04-0E7604
 

HM1 WPCP
 

04-SCL-35-7.7/14.1
 
04-1E3904
 
SARR-S035-(007)E
 

S0-35 0-(7E)


--()
 

HM1 WPCP
 

04-SCL-82-/25.9
 
04-0E7404
 

HA21 WPCP
 

04-SCL-85-18.7/20
 
04-165934
 
ACST-X085-(039)E


 X0-85 0-(9E)
 

--()
 

HA25 SWPPP
 

04-SCL-85-20.0/22
 
04-165944
 

HA25 SWPPP
 

Description

Type Of Work
 

IN SANTA CLARA COUNTY IN SARATOGA,
 

MONTE SERENO AND LOS GATOS FROM 0.2
 

MILES NORTH OF SARATOGA CREEK BRIDGE
 

TO ROUTE 17
 

RESURFACE ROAD WITH MICRO SURFACING
 

IN SANTA CLARA COUNTY AT VARIOUS
 

LOCATIONS
 

TREAT BRIDGE DECKS
 

IN SANTA CLARA COUNTY NEAR LOS GATOS
 

FROM BLACK ROAD TO ROUTE 35/9
 

SEPARATION
 

ASPHALT CONCRETE SURFACING
 

IN SANTA CLARA,SAN MATEO COUNTIES ON
 

VARIOUS ROUTES AT VARIOUS LOCATIONS
 

TREAT BRIDGE DECK WITH METHACRYLATE
 

IN SANTA CLARA COUNTY IN SUNNYVALE
 

FROM 0.5 KM NORTH OF ROUTE 85 AND 280
 

SEPARATION TO 0.25 KM NORTH OF
 

FREMONT AVENUE UNDERCROSSI
 

PLANTING AND IRRIGATION
 

IN SANTA CLARA COUNTY IN SUNNYVALE
 

AND MOUNTAIN VIEW FROM 0.25 KM NORTH
 

OF FREMONT AVENUE UNDERCROSSING TO
 

0.5 KM NORTH OF ROUTE 


HIGHWAY PLANTING AND IRRIGATION
 

Contractor 

CALIFORNIA PAVEMENT
 

MAINTENANCE COMPANY, INC
 

9390 ELDER CREEK RD.
 

SACRAMENTO, CA 95829
 

PENHALL COMPANY
 

13750 CATALINA STREET
 

SAN LEANDRO, CA 94577
 

GRANITE CONSTRUCTION COMPANY
 

715 COMSTOCK STREET SANTA
 

CLARA, CA 950454
 

(831)724-1001
 

CONTRACTORS CHEMICAL, INC
 

3130 DEPOST ROAD
 

HAYWARD, CA 94545
 

WATKIN & BORTOLUSSI
 

77 LARKSPUR STREET
 

SAN RAFAEL, CA 94901
 

AMLAND
 

3168 KNIGHTS BRIDGE ROAD
 

SAN JOSE CA 95132
 

Resident 
Engineer 

NGUYEN, HUNG
 

1007 KNOX AVE.
 

SAN JOSE, CA 95122
 

(408)254-5847
 

MALONZO, GENE EARL D
 

2210 O'TOOLE AVENUE,
 

SUITE 150
 

SAN JOSE, CA 95131
 

(510)385-7206
 

NGUYEN, HUNG
 

1007 KNOX AVENUE
 

SAN JOSE, CA 95122
 

(408)254-5847
 

TAROKH, CASEY
 

1007 KNOX AVE.
 

SAN JOSE, CA 95122
 

(408)254-5826
 

BRIAN MACKLE
 

1007 KNOX AVENUE
 

SAN JOSE, CA 95122
 

(510)385-6991
 

BRIAN MACKLE
 

1007 KNOX AVE
 

SAN JOSE CA 95122
 

(510)385-6991


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$712,193

 $16,877


 $0


 $910,524

 $657,300

 $36,033


 $1,050,045

 $978,005


 $0


 $982,153

 $182,286

 $82,761


 $1,403,668

 $1,357,567


 $5,180


 $1,785,182
 
$1,596,001
 

$8,700
 

06/02/09
 
07/09/09
 
06/30/10
 

01/21/09
 
02/10/09
 
03/30/10
 

07/16/09
 
08/05/09
 
10/26/09
 
10/26/09
 

%Time
% Work 

Message 

16%


 2%


 26%


 72%


 100%


 100%


COMPLETED
 

03/11/09
 
04/20/09
 
01/29/10
 

12/07/05
 
12/22/05
 
12/02/09
 

74%


 18%


 0%


 0%


PLANT EST
 

SATIS
 

04/06/06 0%
 
04/21/06
 

0%

04/28/10
 

PLANT EST
 

SATIS
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Statement of Ongoing Contracts as of 11/20/09
12/02/09 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

04-SCL-85-22.0/23.6 IN SANTA CLARA COUNTY IN MOUNTAIN WATKINS & BORTOLUSSI FORSTER BRAIN MACKLE $3,340,476 09/08/06 0%
04-0A1304 VIEW AT VARIOUS LOCATIONS 

PLANTING AND IRRIGATION 

AND KROEGER LANDSCAPE JOINT 

VENTURE 
1007 KNOX AVE 

SAN JOSE, CA 95122 

$2,940,596
 $14,703

09/22/06 
04/27/11 

0%

77 LARKSPUR STREET (510)385-6991 PLANT EST 

HA25 SWPPP SAN RAFAEL, CA 94901 
SATIS 

04-SCL-87-6.1/6.9 IN SANTA CLARA COUNTY IN SAN JOSE ON WATKIN & BORTOLUSSI BRIAN MACKLE $567,186 01/30/09 0%
04-0A2714 
STPL-6204-(067)E 

--() 

ROUTE 87 FROM JULIAN STREET TO TAYLOR 

STREET 

HIGHWAY PLANTING 
SAN RAFAEL, CA 94901 

77 LARKSPUR STREET 

(510)385-6991 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$393,080
 $36,604

02/23/09 
09/26/12 

0%

PLANT EST 

HE14 WPCP 
SATIS 

04-SCL-101-9.1/17.8 IN SANTA CLARA COUNTY IN RUCKER AND ANOZIRA INCORPORATED TAROKH CASEY $495,584 05/21/09 63%
04-4C3604 SAN MARTIN AND MORGAN HILL ON ROUTE 

101 FROM BUENA VISTA AVENUE TO 

COCHRANE ROAD OVERCROSSING 
SAN RAMON, CA 94583 

2415 SAN RAMON VALLEY BLVD 

(408)254-5826 

1007 KNOX AVE. 

SAN JOSE, CA 95122 

$516,678
 $491,648

06/24/09 
12/15/09 

99%

REPLACE CONCRETE PAVEMENT 
HM1 WPCP 

04-SCL-101-17.8/21.2 IN SANTA CLARA COUNTY IN SANTA CLARA, NO FAULT ASPHALT, INC LOWE THOMAS K. $202,012 05/31/07 100%
04-0E4304 SAN JOSE AND MORGAN HILL FROM 

COCHRANS ROAD OVERCROSSING TO 

SCHELLER AVENUE UNDERCROSSING 
MOUNTAIN VIEW, CA 94043 

2211 OLD MIDDLE FIELD WAY 

(408)254-5816 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$194,236
 $0

07/16/07 
11/27/07 

100%

CRACK SEALING 
HM1 WPCP 

04-SCL-130-1.3/0 IN SANTA CLARA COUNTY AT VARIOUS AMLAND CORP $668,374 02/03/09 0%
04-0E7304 LOCATIONS 

TREAT BRIDGE DECK 

3168 KNIGHTS BRIDGE ROAD $0
 $0

02/23/09 
0%

SAN JOSE CA 95132 

(408)929-3949 

HM3 WPCP 

04-SCL-152-6.1/6.7 IN SANTA CLARA COUNTY IN GILROY FROM RGW CONSTRUCTION, INC NILESH PANDYA $5,588,174 11/25/08 35% 
04-448804 
ACST-P152-(072)E 

CBP1-52 0-(2ER)S 

P152- 072-() 

0.4 KM WEST OF UVAS CREEK BRIDGE TO 

0.5 KM EAST OF UVAS CREEK BRIDGE 

REPLACE BRIDGE 
LIVERMORE, CA 94550 

550 GREENVILLE ROAD 

(408)232-0224

2210 OTOOLE AVE 

SAN JOSE, CA 95131 

$2,414,456 
$245,894 

12/12/08 
02/24/11 

43% 

HA21 SWPPP 
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State of California Department of Transportation Page 10 

Statement of Ongoing Contracts as of 11/20/09
12/02/09
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-SCL-152-11.2/19.7
 
04-1E1804
 

WPCP
 

04-SCL-237-5.3/5.7
 
04-2332F4
 

HE13 SWPPP
 

HE13
 

04-SCL-280-5.1/7.8
 
04-272024
 
SARR-2801-(119)E
 

28-01 1-(9E)


--()
 

HA22 SWPPP
 

04-SCL-880-6.7/8.4
 
04-4C3404
 

HA22 WPCP
 

04-SCL-5736-/0
 
04-1247A4
 

HA12 WPCP
 

04-SF-1-.6/5.9
 
04-162524
 
ACST-P001-(537)E


 P0-01 5-(7E)
 

--()
 

HB4 HB4 WPCP
 

Description

Type Of Work
 

IN SANTA CLARA COUNTY NEAR GILROY
 

FROM 0.3 MILE WEST OF HOLSCLAW ROAD
 

TO DUNNE LANE/SAN FELIPE ROAD
 

HOT MIX ASPHALT SURFACING
 

IN SANTA CLARA COUNTY IN SAN JOSE
 

FROM CALABAZAS CREEK TO SAN TOMAS
 

QUINO CREEK
 

WETLAND MITIGATION
 

IN SANTA CLARA CO FROM CYPRESS AVENUE
 

PEDESTRIAN OVERCROSSING TO TANTAU
 

AVENUE OVERCROSSING
 

REHABILITATE ROADWAY
 

IN SANTA CLARA COUNTY IN SAN JOSE AND
 

MILPITAS ON ROUTE 880 FROM MONTAGUE
 

EXPRESSWAY OVERCROSSING TO ROUTE
 

237/880 SEPARATION
 

COLD PLANE AC PAVEMENT
 

IN SANTA CLARA COUNTY IN SAN JOSE
 

NORTH OF MONTEREY ROAD AND BERNAL
 

ROAD INTERSECTION
 

PLANTING AND IRRIGATION
 

IN THE CITY AND COUNTY OF SAN
 

FRANCISCO FROM JUNIPERO SERRA
 

BOULEVARD TO CALIFORNIA STREET
 

MODIFY TRAFFIC SIGNALS
 

Contractor 

ARCHIBALD PAVING
 

3624 HAVEN AVENUE
 

REDWOOD CITY, CA 94064
 

CIMARRON, INC
 

10554 RODDEN ROAD
 

OAKDALE, CA 95361
 

RGW CONSTRUCTION, INC
 

P.O. BOX 2910
 

LIVERMORE, CA 94551
 

TOP GRADE CONSTRUCTION
 

50 CONTRACTORS STRRET
 

LIVERMORE, CA 94551
 

WATKINS & BORTOLUSSI
 

77 LARKSPUR STREET
 

SAN RAFAEL, CA 94901
 

W BRADLEY ELECTRIC
 

90 HILL RD.
 

NAVATO, CA 94945
 

Resident 
Engineer 

(510)385-7206
 

LOWE K. THOMAS
 

1007 KNOX AVE.
 

SAN JOSE,CA 95122
 

(408)254-5816
 

MOAID LAYMOUN
 

1007 KNOX AVENUE
 

SAN JOSE, CA 95122
 

(408)254-5838
 

ORDOUBADI, SHAWN
 

2010 O'TOOL AVEUNE
 

SUITE 150
 

SAN JOSE, CA 95131
 

(408)210-8219
 

BRIAN MACKLE
 

1007 KNOX AVENUE
 

SAN JOSE, CA 95122
 

(510)385-6991
 

DUAN FRANK
 

3401 REGATTA BLVD.
 

RICHMOND, CA 94804
 

(510)385-7161


 $468,530 06/26/09 100%
 $427,180

 $0
06/26/09 
11/05/09 

100%

11/17/09 
COMPLETED 

$389,811 09/28/06 0%
 $387,336

 $1,210
10/05/06 
05/21/10 

0%

PLANT EST 

SATIS 

$7,642,013 06/19/09 90%
 $6,374,987
 $1,595,501

07/16/09 
06/04/10 

82%

 $548,127 05/14/09 100%
 $522,041
 $76,568

06/03/09 
11/17/09 

97%

11/19/09 
OVER RUN 

$313,530 07/18/07 0%
 $287,873

 $1,450
08/09/07 
01/11/11 

0%

PLANT EST 

SATIS 

$3,887,961 08/01/08 79% 
$3,758,306 
$111,189 

08/15/08 
03/16/10 

91% 
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Statement of Ongoing Contracts as of 11/20/09
12/02/09 

04District 

04-SF-35-1.7/0 

Fed Aid 

HB1 

Pgm Code 

04-1A4304 

Contract 

STPL-8934-(120)H 

593-4 12-()

--() 

WPCP 

Location 
Storm Water 
Plan 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO AT ZOO ROAD AND LAKE MERCED 

BOULEVARD INTERSECTION 

Description 

INSTALL TRAFFIC SIGNALS 

Type Of Work 

W. BRADLEY ELECTRIC (WBE) 

Contractor 

NOVATO, CA 94945 

90 HILL ROAD 

DUAN, FRANK 

Resident 
Engineer 

(510)231-7139 

3401 REGATTA BLVD 

RICHMOND, CA 94804 

$213,429

Bid + CCOs

 $128,250

Comp To date

 $111,890

This Month 

06/29/09 

Awarded 

07/07/09 

Approved 

01/22/10 

Est Comp
Accepted 

71%

%Time

 54%

% Work 
Message 

04-SF-80-4.5/5.7 

HM4 

04-1E5804 

WPCP 

IN SAN FRANCISCO, SAN MATEO, SANTA 

CRUZ AND SANTA CLARA COUNTIES AT 

VARIOUS LOCATIONS 

MODIFY CHANGEABLE MESSAGE SIGNS 

AMLAND CORP 

SAN JOSE CA 95132 

(408)929-3949 

3168 KNIGHTS BRIDGE ROAD 

$698,464
 $0
 $0

06/08/09 
07/16/09 

0%

 0%

04-SF-80-4.6/5 
04-1E3704 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO AT BAYSHORE VIADUCT 

TRANSVERSE JOINT SEAL REPAIR 

COAST CONSTRUCTION, INC 

SAN RAFAEL, CA 94903 

4460 REDWOOD HWY SUITE 16 

HUPE, JEFF 

(510)867-6726 

280 BEALE STREET 

SAN FRANCISCO, CA 94105 

$290,350
 $304,507
 $95,601

06/01/09 
06/24/09 
11/30/09 

89%

 99%

HM3 WPCP 

04-SF-80-7.8/8.2 

HA4S3 

04-0120R4 
ACBR-080 -(097)N 

08-0 10-(7N) 

--() 

SWPPP 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO AT YERBA BUENA ISLAND 

CONSTRUCT SOUTH DETOUR 

C.C. MYERS, INC 

SAN FRANCISCO, CA 94130 

55 MACALLA ROAD 

CASEY, BILL 

(510)622-4209 

325 BURMA ROAD 

OAKLAND, CA 94607 

$454,651,578
 $414,029,655
 $11,360,996

03/10/04 
03/25/04 
12/10/10 

74%

 91%

04-SF-80-8.2/8.7 

HA4S3 

04-0120F4 

SWPPP 

IN SAN FRANCISCO COUNTY IN SAN 

FRANCISCO FROM 0.6 KM TO 1.3 KM EAST 

OF YERBA BUENA TUNNEL EAST PORTAL 

CONSTRUCT SELF ANCHORED SUSPENSION 

AMERICAN BRIDGE FLOUR 

ENTERPRISES INC JOINT VENTURE 

CORAPOLIS, PA 15108 

PURSELL, GARY 

(510)622-5660 

1000 AMERICAN BRIDGE WAY 
333 BURMA ROAD 

OAKLAND, CA 94607 

$1,529,036,750
 $726,614,529
 $13,506,207

04/18/06 
05/03/06 
08/08/13 

49%

 48%

04-SM-0-/0 

HB1 

04-1A5004 
ACHS-000C-(308)E

G 00-0C 3-(8E) 

--() 

WPCP 

IN SAN MATEO AND SAN FRANCISCO 

COUNTIES ON VARIOUS ROUTES AND 

VARIOUS LOCATIONS 

UPGRADE EXISTING ATTENUATORS 

STATEWIDE SAFETY 

FAIRFIELD, CA 94533 

130 GROBIC 

MINH HINH 

(408)254-5703

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$653,943 
$603,696 
$384,435 

07/23/09 
08/27/09 
12/15/09 

72% 

92% 
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Statement of Ongoing Contracts as of 11/20/09
12/02/09 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-1-36.5/38.2 IN SAN MATEO COUNTY IN MONTARA AT HANFORD APPLIED RESTORATION JENNIE NIELSON $1,757,991 08/29/05 62%
04-1123G4 
ER-1187-(009)E 

--() 

ROUTE 1 FROM 2ND STREET TO 2.1 KM 

NORTH OF 2ND STREET 

WETLAND CREATION AND RESTORATION 

AND CONSERVATION (ARC) 

SONOMA, CA 95476 

23195 MAFFEI ROAD 

(510)502-4879 

585 LINDA MAR BLVD 

PACIFICA, CA 94044 

$1,431,318
 $10,953

09/09/05 
03/19/12 

82%

HE14 SWPPP 

04-SM-1-37.6/0 IN SAN MATEO COUNTY NEAR PACIFICA AT JJ NGUYEN, INC MACKLE, BRIAN $167,911 06/15/09 4%
04-2S6204 
ER-35M3-(004)E 

--()

GRAY WHALE COVE 

ROCK SLOPE PROTECTION 
SAN JOSE, CA 95127 

3172 SALEM DRIVE 

(510)385-6991 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$750
 $0

07/28/09 
12/28/10 

0%

HA23 WPCP 

04-SM-1-38.0/38.6 IN SAN MATEO COUNTY NEAR PACIFICA KIEWIT PACIFIC COMPANY MUENCH JOHN $288,825,299 12/13/06 73%
04-1123U4 
ACST-1187-(011)E 

11-87 0-(1EE)R

1187- 011-() 

FROM 4.7 KM TO 1.0 KM SOUTH OF 

LINDAMAR BOULEVARD 

CONSTRUCT TUNNELS, APPROACH ROADS 
CONCORD CA 94520-5322 

5000 MARSH DRIVE 

(510)325-7405 

585 LINDA MAR BLVD 

PACIFICA CA 94044 

$149,829,691
 $4,008,785

01/03/07 
04/23/12 

52%

HE14 SWPPP 

04-SM-1-39.6/40.1 IN SAN MATEO COUNTY IN PACIFICA ON HOLLIE CUN DAVID, JOSE $1,085,034 03/09/09 51%
04-1123J4 
ACST-1187-(012)E 

11-87 0-(2E) 

--() 

ROUTE 1 FROM 1.3 MILES TO 0.8 MILE 

SOUTH OF LINDA MAR BOULEVARD 

POND REPAIR AND REVEGETATION 
LODI, CA 95242 

5400 WEST HIGHWAY 12 

(650)738-3827 

585 LINDA MAR BLVD. 

PACIFICA, CA 94044 

$442,641
 $57,510

03/20/09 
05/27/15 

68%

HE14 SWPPP 

04-SM-1-40.7/46.7 IN SAN MATEO COUNTY IN PACIFICA AND G BORTOLOTTO CO FRED BOOSHEHRI $614,803 06/09/09 100%
04-1E5104 DALY CITY FROM SAN PEDRO AVENUE TO 

JUNCTION ROUTE 35 

PLACE HOT MIX ASPHALT 
SAN CARLOS, CA 94070 

582 BRAGATO ROAD 

(650)855-7777 

2350 PAGE MILL RD 

PALO ALTO, CA 94304 

$593,036
 $0

06/24/09 
10/28/09 

100%

COMPLETED 
10/29/09 

WPCP 

04-SM-1-43.2/48.6 IN SAN MATEO AND SAN FRANCISCO DESILVA GATES CONSTRUCTION WASHINGTON, MARCUS $10,654,166 08/19/08 100% 
04-270844 
ACST-P307-(058)E 

H P3-0720-(8E) 

--() 

COUNTIES AT VARIOUS LOCATIONS 

REPLACE EXISTING MEDIAN BARRIER 
DUBLIN, CA 94568 

P.O. BOX 2909 

(415)356-6512

280 BEALE STREET 

SAN FRANCISCO, CA 94105 

$11,398,431 
$521,710 

09/08/08 
12/15/09 

97% 

HA27 SWPPP 
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Statement of Ongoing Contracts as of 11/20/09
12/02/09 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-1-47.8/48.4 IN SAN MATEO COUNTY IN DALY CITY AT BAY LINE CUTTING & CORING,INC HUPE, JEFFREY $465,626 12/10/08 58%
04-1E0404 ROUTE 1/280 SEPARATION AND AT 

JUNIPERO SERRA BOULEVARD 

OVERCROSSING. 
OAKLAND, CA 94608 

1033 YERBA BUENA AVE. 

(415)356-6465 

280 BEALE STREET 

SAN FRANCISCO, CA 94105 

$402,778
 $6,989

01/20/09 
12/24/09 

85%

PLACE POLYESTER CONCRETE ON DECK 
HM3 WPCP 

04-SM-35-2.8/2.8 IN SAN MATEO COUNTY ON ROUTE 35 NEAR SOIL ENGINEERING CONSTRUCTION $444,746 05/14/09 100%
04-3S6604 
ER-43H8-(044)E 

--() 

SKY LONDA 

REPAIR DRAINGE SYSTEMS 
REDWOOD CITY, CA 94063 

927 ARGUELLO STREET 

(650)855-7777 

$414,463
 $0

06/24/09 
10/28/09 

100%

COMPLETED 
10/29/09 

HA23 WPCP 

04-SM-84-13.8/13.8 IN SAN MATEO COUNTY NEAR SKY LONDA AT AIS CONSTRUCTION COMPANY TAROKH, CASEY $348,584 07/20/09 76%
04-3S6724 
ER-43I4-(004)E 

--() 

POST MILE 13.8 AND AT POST MILE 16.4 

STORM DAMAGE REPAIR 
CARPINTERIA, CA 93013 

6420 VIA REAL, SUITE 6 

(408)254-5826 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$348,584
 $112,398

07/31/09 
12/08/09 

100%

HA23 WPCP 

04-SM-84-29.1/30.2 IN SAN MATEO AND ALAMEDA COUNTIES ON BUGLAR CONSTRUCTION FRED BOOSHEHRI $2,738,659 01/07/09 100%
04-042254 ROUTE 84, DUMBARTON BRIDGE 

DECK RESURFACING 
PLEASANTON, CA 94588 

5524-C SPRINGDALE AVENUE #96 

(650)855-7777 

2350 PAGE MILL RD 

PALO ALTO, CA 94304 

$2,637,563
 $0

02/13/09 
10/28/09 

100%

COMPLETED 
10/29/09 

HA21 WPCP 

04-SM-92-13.4/13.4 IN SAN MATEO COUNTY IN FOSTER CITY PROVEN MANAGEMENT, INC FRED BOOSHEHRI $2,681,315 12/05/05 0%
04-1A0204 
ACNH-P092-(035)E 

--() 

AND SAN MATEO AT EAST 3RD AVENUE AND 

MARINERS ISLAND BOULEVARD 

PLANTING AND IRRIGATION (650)855-7777 

2350 PAGE MILL DD. 

PALO ALTO, CA 94304 

$2,693,691
 $3,000

12/21/05 
11/30/10 

0%

PLANT EST 

HA25 SWPPP 
SATIS 

04-SM-101-3.1/0 IN SAN MATEO COUNTY IN MENLO PARK AT HARRIS ELECTRIC TRUONG, HENRY $150,327 05/20/09 9% 
04-3A1104 HENDERSON PUMPING STATION. 

INSTALL A STANDBY GENERATOR 
DUBLIN, CA 94568 

6681 SIERRA LANE SUITE A 

(510)670-7844

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$66,124 
$62,940 

06/24/09 
12/28/09 

44% 

HA22 WPCP 
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Statement of Ongoing Contracts as of 11/20/09
12/02/09
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-101-3.5/11 IN SAN MATEO COUNTY FROM 0.2 KM J. J. NGUYEN BRIAN MACKLE $139,780 12/21/07 91%
04-235764 SOUTH OF ROUTE 84/101 SEPARATION TO 

0.2 KM SOUTH OF HILLSDALE BOULEVARD 

OVERCROSSING 
SAN JOSE, CA 95122 

3172 SALEM DRIVE 

(510)385-6991 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$112,373
 $9,590

01/09/08 
01/28/10 

79%

ESTABLISH EXISTING PLANTING 
HA22 WPCP 

04-SM-101-9.6/11.9 IN SAN MATEO COUNTY IN SAN MATEO AND RGW CONSTRUCTION DOUG INORI $8,892,514 02/15/01 100%
04-235724 
ACNH-P101-(963)E 

--()

BELMONT FROM 0.1 KM NORTH OF RALSTON 

AVENUE OVERCROSSING TO 0.2 KM SOUTH 

OF HILLSDALE BOULEVA 
LIVERMORE CA 94551 

P.O.BOX 2910 

(650)333-4036 

2350 PAGE MILL RD 

PALO ALTO CA 94304 

$9,107,189
 $0

03/02/01 
09/20/05 

100%

PLANT EST 

HB4C SWPPP 
WIDEN HIGHWAY SATIS 

04-SM-101-13.5/17.9 IN SAN MATEO COUNTY IN SAN MATEO, DESILVA GATES-BROSAMER J.V. SHOKROLLAH MO $127,133,957 02/23/07 88%
04-264204 
HPLU-6204-(060)L 

620-4 06-()

--() 

BURLINGAME AND MILLBREA AT VARIOUS 

LOCATIONS 

CONSTRUCT LANES 
DUBLIN CA 94568 

PO BOX 2909 

(650)573-4334 

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$117,842,848
 $1,824,470

03/16/07 
03/02/10 

91%

HB4N SWPPP 

04-SM-101-23.0/26.1 IN SAN MATEO COUNTY IN SOUTH SAN GALLAGHER & BURK, INC SAIDIAN, JACOB $2,295,770 07/20/09 40%
04-1E3204 
SARR-Q101-(152)E 

Q1-01 1-(2E) 

--() 

FRANCISCO AND BRISBANE ON ROUTE 101 

FROM OSTER POINT _______ BOULEVARD 

OVERCROSSING TO SAN MATEO 

RUBBERIZED HOT MIX ASPHALT 

OAKLAND, CA 

P.O. BOX 7227 

(408)254-5823 

1007 KNOX AVE. 

SAN JOSE, CA 95122 

$18,950
 $0

08/04/09 
12/15/10 

1%

SUSPENDED 

SWPPP 

04-SM-280-13.3/13.6 IN SAN MATEO COUNTY NEAR HILLSBOROUGH BRCO CONSTRUCTORS, INC INORI DOUG $2,705,000 07/23/09 22%
04-0A9204 
ACIM-2801-(117)E 

--() 

AT THE CRYSTAL SPRINGS SAFETY 

ROADSIDE REST AREA 

REPLACE SAFETY ROADSIDE REST AREA 
LOOMIS, CA 95650 

P O BOX 367 

(650)573-4329 

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$42,730
 $12,950

08/12/09 
09/13/10 

2%

HA26 SWPPP 

04-SM-280-23.1/27.2 IN SAN MATEO COUNTY IN DALY CITY AT BAY LINE CUTTING & CORING, INCHUPE, JEFFREY $576,290 12/15/08 38% 
04-0E5404 KING DRIVE UNDERCROSSING AND AT 

JUNIPERO SERRA RAMP OVERCROSSING 

PLACE POLYESTER CONCRETE OVERLAY 
OAKLAND, CA 94608 

1033 YERBA BUENA AVE. 

(415)356-6465

280 REALE STREET 

SAN FRANCISCO, CA 94105 

$409,418 
$0 

01/20/09 
10/09/09 

70% 

HM3 WPCP 
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Statement of Ongoing Contracts as of 11/20/09	
12/02/09 

District 04 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

04-SM-280-/27.4 IN SAN MATEO COUNTY AT VARIOUS STEINY AND COMPANY INC $918,172 09/08/09 0%

04-150474 $0 09/17/09
LOCATIONS FROM SANTA CLARA COUNTY P O BOX 3008
 0%

SARR-2801-(122)E	 $0


LINE TO SAN FRANCISCO COUNTY LINE
 
28-01 1-(2E) VALLEJO CA 94590


INSTALL TRAFFIC MANAGEMENT SYSTEM
 
--() (707)552-6900
 

HB4N WPCP
 

04-SM-380-4.7/6.4	 IN SAN MATEO COUNTY IN SAN BRUNO AND PENHALL COMPANY KOOS, CHARLES $787,792 04/20/09 84%


SOUTH SAN FRANCISCO ON ROUTE 380 AT 13750 CATALINA STREET
04-0E5304	 $711,745 05/04/09
1007 KNOX AVE	 87%

$59,547 12/18/09


VARIOUS LOCATIONS FROM W380- S280 SAN JOSE, CA 95122

SAN LEANDRO, CA 94577


CONNECTOR OVERCROSSING 	 (408)254-5848
 
TREAT BRIDGE DECK WITH METHACRYLATE
 

HM3 WPCP
 

04-SM-380-5.0/6.3	 IN SAN MATEO COUNTY IN SAN BRUNO AT WATKIN & BORTOLUSSI/FORSTER & DAVID BARTEL $2,021,087 08/14/06 0%


VARIOUS LOCATIONS KROEGER JOINT VENTURE
04-294624	 $1,686,182 08/28/06
3410 MANDELA PKWY	 0%

IM- -( )P	 $0 09/07/10


PLANTING AND IRRIGATION 77 LARKSPUR STREET OAKLAND,CA 94608

X08-1 02-(E)


(510)385-6755	 PLANT EST

--() SAN RAFAEL, CA 94901-4886
 

UNSAT

HA25 SWPPP
 

04-SOL-12-7.9/20.6	 IN SOLANO COUNTY NEAR SUISUN CITY RGW CONSTRUCTION, INC BUTTERS, CARL $20,913,887 12/17/08 40%


FROM 1.1 KM EAST OF WALTERS ROAD TO 550 GREEN VILLE ROAD
04-0T10U4	 $9,045,657 01/05/09
2320 COURAGE DRIVE	 43%

ACST-P012-(100)E	  $1,337,795 12/31/10


CURRIE ROAD.
 SUITE 106
 
P0-12 1-(0E)	 LIVERMORE, CA 94550


REHABILITATE ROADWAY AND WIDENING FAIRFIELD, CA 94534

--()
 

(707)428-2060

HA22 SWPPP
 

04-SOL-12-20.6/25.1	 IN SOLANO COUNTY IN RIO VISTA ON ARGONAUT CONSTRUCTORS CARL BUTTERS $470,810 03/27/09 100%


ROUTE 12 FROM 3.1 MILES WEST OF P.O. BOX 639
04-1E0604	 $460,006 04/21/09
2320 COURAGE DR.	 100%

$0 10/28/09


LIBERTY ISLAND ROAD TO 0.5 MILE WEST FAIRFIELD, CA 94533

SANTA ROSA, CA 95402
 10/30/09


OF DROUIN DRIVE AND ON ROU (707)428-2060 COMPLETED
 
COLD PLANE ASPHALT CONCRETE
 

HM1 WPCP
 

04-SOL-29-/6	 IN SOLANO COUNTY IN VALLEJO FROM BAY CITIES PAVING & GRADING, CHANGIZI, DAVE $2,893,651 05/07/09 88%
 

ROUTE 80/29 SEPARATION TO NAPA COUNTY INC 370 CHADBOURN ROAD 93%

04-1E5404 $2,714,698 05/21/09
 

$257,723 11/23/09

LINE	 55 SANTA CLARA AVE STE 145
 STE. A
 
PLACE RUBBERIZED HOT MIX ASPHALT FAIRFIELD, CA 94534


OAKLAND, CA 94610
 
(707)975-8089


HM1 WPCP
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Statement of Ongoing Contracts as of 11/20/09
12/02/09 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SOL-37-7.2/0 IN SOLANO COUNTY ON ROUTE 37 AT THE WATKIN & BORTOLUSSI, INC HANSON, JIM $132,200 06/01/09 60%
04-0G0004 WALNUT AVENUE OVERCROSSING 

ROADSIDE ENHANCEMENT 
3410 MANDELA PARKWAY 

OAKLAND, CA 94608 

$70,352
 $69,352

06/12/09 
02/07/13 

77%

(510)450-2450 

HB34 WPCP 

04-SOL-37-8.0/10.5 IN SOLANO COUNTY IN VALLEJO AT WATKINS & BORTOLUSSI, INC HANSON, JIM $494,390 10/23/06 0%
04-0T14F4 VARIOUS LOCATIONS 

HIGHWAY PLANTING AND IRRIGATION 
SAN RAFAEL, CA 94901-4886 

77 LARKSPUR ST. 

(510)450-2450 

3410 MANDELA PARKWY 

OAKLAND, CA 94609 

$420,948
 $3,602

10/31/06 
11/19/10 

0%

PLANT EST 

HE14 WPCP 
SATIS 

04-SOL-80-6.6/6.8 IN SOLANO COUNTY IN VALLEJO AT THE WEST BAY BUILDERS, INC MANGLO, PERPETUO $3,096,095 08/11/09 9%
04-299004 
ACIM-0802-(350)E 

--() 

HUNTER HILL SAFETY ROADSIDE REST AREA 

REHABILITATE ROADSIDE REST AREA 
NOVATO, CA 94949 

250 BEL MARIN KEYS BLVD 2320 COURAGE DRIVE, 

SUITE 106 

FAIRFIELD, CA 94533 

$197,695
 $131,897

08/26/09 
11/29/11 

6%

HA26 SWPPP 
(707)428-2029 

04-SOL-80-8.1/12.9 IN SOLANO COUNTY IN VALLEJO AND GHILOTTI BROS DARIN KISHIYAMA $21,546,396 06/20/08 67%
04-2409U4 
ACIM- 080-(354)E 

--()

FAIRFIELD FROM AMERICAN CANYON ROAD 

OVERCROSSING TO GREEN VALLEY CREEK 

WIDEN FREEWAY AND BRIDGES 
FAIRFIELD, CA 94534 

5199 FULTON DRIVE SUITE E 370 CHADBOURNE ROAD, 

SUITE A 

FAIRFIELD, CA 94534 

$21,169,738
 $350,684

07/21/08 
05/16/11 

93%

HA22 SWPPP 
(707)436-2210 

04-SOL-80-11.4/20.1 IN SOLANO COUNTY IN FAIRFIELD FROM O C JONES & SONS, INC MERCADO, MARTIN $27,620,978 06/04/08 100%

HB5 

04-0A5314 
HPLU-6204-(066)E 

62-04 0-(6E) 

--() 

SWPPP 

RED TOP ROAD TO 1.4 KM EAST OF AIR 

BASE PARKWAY 

CONSTRUCT HOV LANES 
BERKELEY, CA 94510 

1520 FOURTH ST. 

(707)428-2196 

2320 COURAGE DRIVE, 

SUITE 106 

FAIRFIELD, CA 94533 

$26,742,763
 $707,992

06/24/08 
12/30/09 

95%

04-SOL-80-14.4/0 IN SOLANO COUNTY NEAR FAIRFIELD AT SEC CONSTRUCTION DUAN FRANK $299,510 08/04/09 35% 
04-4A4504 THE CORDELIA TRUCK INSPECTION 

FACILITY 

REPLACE WEIGH SCALES 
YUBA CITY, CA 95992 

P. O. BOX 3329 

(510)231-7139

3401 REGATTA BLVD. 

RICHMOND, CA 94804 

$12,599 
$12,599 

08/20/09 
04/06/10 

4% 

HA42 WPCP 
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Statement of Ongoing Contracts as of 11/20/09
12/02/09 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SOL-80-15.4/20.1 IN SOLANO COUNTY IN FAIRFIELD FROM TOP GRADE CONSTRUCTION, INC DARIN KISHIYAMA $14,222,170 04/21/09 78%

HA22 

04-4C15U4 
SARR-0802-(356)E 

08-02 3-(6E) 

--() 

SWPPP 

0.4 MILE WEST OF ROUTE 80/12 

SEPARATION TO 0.9 MILE EAST OF AIR 

BASE PARKWAY OVERCROSSING 

ASPHALT CONCRETE OVERLAY 

LIVERMORE, CA 94551 

50 CONTRACTORS STREET 

(707)436-2210 

370 CHADBOURNE ROAD, 

SUITE A 

FAIRFIELD, CA 94534 

$11,469,240
 $58,381

04/28/09 
12/11/09 

80%

SUSPENDED 

04-SOL-80-20.1/30.6 IN SOLANO COUNTY IN FAIRFIELD AND GHILOTTI BROS DARIN KISHIYAMA $37,440,583 03/18/08 100%
04-4C1524 
ACIM-080 -(353)E 

--()

VACAVILLE FROM 0.8 MILE WEST OF 

NORTH TEXAS STREET OVERCROSSING TO 

0.7 MILE EAST OF LEISURE TOW 
FAIRFIELD, CA 94534 

5199 FULTON DRIVE SUITE A 370 CHADBOURNE ROAD 

STE A 

FAIRFIELD, CA 94534 

$38,859,244
 $0

04/24/08 
11/12/09 

100%

COMPLETED 
11/12/09 

HA22 SWPPP 
OVERLAY AND CRACK SEAL (707)436-2210 

04-SON-1-19.9/25 IN SONOMA COUNTY IN AND NEAR JENNER NORTH BAY CONSTRUCTION, INC HISLOP, SCOTT $1,048,745 06/05/08 100%
04-0E3504 FROM RUSSIAN RIVER TO 0.5 MILES 

NORTH OF RUSSIAN GULCH 

ASPHALT CONCRETE OVERLAY 
PETALUMA, CA 94952 

431 PAYRAN STREET 4030 OCCIDENTAL ROAD 

BLDG. A 

SANTA ROSA, CA 95401 

$1,012,967
 $0

06/18/08 
11/12/09 

100%

COMPLETED 
11/12/09 

HM1 WPCP 
(707)249-4732 

04-SON-1-30.5/35.5 IN SONOMA COUNTY FROM 2.5 MILES J. A. GONSALVES & SON CONST VALEH, SYD $369,030 07/20/09 100%

HM1 

04-1E2204 
SARR-P001-(540)E 

P0-01 5-(0E) 

--() 

WPCP 

SOUTH OF FORT ROSS ROAD TO TIMBER 

COVE ROAD AND FROM SEA WALK DRIVE TO 

GUALALA RIVER BRIDGE 

REPLACE ASPHALT CONCRETE SURFACING 

NAPA, CA 94558 

1100 SOSCOL FERRY 

(707)576-2310 

4030 OCCIDENTAL ROAD 

BLDG. A 

SANTA ROSA, CA 95401 

$348,070
 $0

08/19/09 
10/23/09 

100%

COMPLETED 
10/26/09 

04-SON-1-/58.5 IN SONOMA COUNTY AT VARIOUS LOCATIONS CENTRAL FENCE COMPANY HISLOP, SCOTT $1,007,495 08/17/09 34%

HA4 

04-0A9114 
ACHS-P907-(035)E

PGP9-07 0-(5E) 

--() 

WPCP 

REPLACE METAL BEAM GURAD RAIL 

SACRAMENTO, CA 95822 

148 OTTO CIRCLE 

(707)576-3482

4030 OCCIDENTAL RD., 

SUITE A 

SANTA ROSA, CA 95401 

$186,391
 $186,391

09/15/09 
02/10/10 

19%

04-SON-12-9.2/11 IN SONOMA COUNTY IN SEBASTOPOL AND M B SERVICES $507,840 05/11/09 0% 
04-4C3704 SANTA ROSA FROM ROUTE 116 TO LLANO 

ROAD 

P O BOX 5697 $0 
$0 

05/22/09 
0% 

ASPHALT CONCRETE SURFACING 
CONCORD CA 94524 

(925)957-9200 

HA22 WPCP 
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Statement of Ongoing Contracts as of 11/20/09
12/02/09 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-12-16.2/39 IN SONOMA COUNTY AT VARIOUS LOCATIONS APEX FENCE COMPANY, INC HISLOP, SCOTT $571,678 08/17/09 35%

HA4 

04-0A9134 
ACHS-P097-(037)E 

PGP0-97 0-(7E)

--() 

WPCP 

REPLACE METAL BEAM GURAD RAIL 

ANDERSON, CA 96007 

19896 ALEXANDER AVE. 

(707)576-3482 

4030 OCCIDENTAL RD. 

SUITE A 

SANTA ROSA, CA 95401 

$219,102
 $215,040

09/10/09 
02/10/10 

38%

04-SON-12-21.7/29.6 IN SONOMA COUNTY NEAR SANTA ROSA FROM GHILOTTI CONSTRUCTION CO. VALEH, SYD $2,530,523 04/02/09 77%
04-1E5304 0.3 MILE EAST OF SANTA ROSA CREEK 

BRIDGE TO 0.2 MILE EAST OF CALABAZAS 

CREEK BRIDGE 
SANTA ROSA, CA 95407 

246 GHILOTTI AVENUE 4030 OCCIDENTAL ROAD, 

BLDG A 

SANTA ROSA, CA 95401 

$2,440,747
 $119,417

04/20/09 
12/28/09 

95%

HM1 WPCP 
ASPHALT CONCRETE RESURFACING (707)385-6899 

04-SON-12-29.7/30.9 IN SONOMA COUNTY NEAR GLEN ELLEN FROM GHILOTTI CONSTRUCTION, INC MONEMZADEH FAROKH $2,266,170 11/26/08 56%
04-219864 
ACST-P012-(101)E 

P0-12 1-(1E) 

--() 

0.5 KM WEST OF TRINITY ROAD TO 0.2 KM 

EAST OF ARNOLD DRIVE 

REALIGN ROADWAY 
SANTA ROSA, CA 95401 

246 GHILOTTI AVE 

(707)769-5679 

1009 CLEGG COURT 

PETALUMA, CA 94954 

$2,214,778
 $97,724

12/12/08 
04/26/10 

96%

HA22 SWPPP 

04-SON-101-13.6/23.1 IN SONOMA COUNTY IN AND NEAR ROHNERT MCGUIRE HESTER DAIVD BARTEL $2,378,218 09/10/07 0%
04-272434 PARK AND SANTA ROSA 

PLANTING AND IRRIGATION 
OAKLAND, CA 94603 

9009 RAILROAD AVENUE 

(510)385-6755 

3410 MANDELA PARKWAY 

OAKLAND, CA 94608 

$1,971,466
 $9,720

10/04/07 
12/02/11 

0%

PLANT EST 

HB5 SWPPP 
SATIS 

04-SON-101-13.9/15.5 IN SONOMA COUNTY IN ROHNERT PARK FROM GHILOTTI BROS, INC LEGALLEE, DALE $38,632,155 03/03/09 14%
04-129654 ROHNERT PARK EXPRESSWAY OVERCROSSING 

TO SANTA ROSA AVENUE OVERCROSSING. 

WIDEN AND RECONSTRUCT INTERCHANGE 
SAN RAFAEL, CA 

525 JACOBY STREET 1009 CLEGG COURT, STE 

G 

PETALUMA, CA 94954 

$5,080,483
 $904,069

03/20/09 
11/27/12 

13%

HB5 SWPPP 
(707)781-2244 

04-SON-101-21.7/29.3 IN SONOMA COUNTY IN AND NEAR SANTA O. C. JONES & SONS, INC S RAY NOZZARI $78,042,254 10/29/08 60% 

HB5 

04-0A10U4 
ACNH-Q101-(148)E 

LU62-04 0-(9L ) 

204-069-() 

SWPPP 

ROSA AND AT WINDSOR FROM 0.5 KM N OF 

STEELE LANE UNDERCROSSING TO 0.5 KM N 

OF WINDSOR LANE UC 

WIDEN HIGHWAY 

1520 FOURTH STREET 

(707)566-3945

4030 OCCIDENTAL ROAD 

BLDG A 

SANTA ROSA, CA 95401 

$58,057,862 
$8,912,152 

11/14/08 
04/14/10 

74% 



 

 

 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation 
11/20/09Statement of Ongoing Contracts as of 

Page 19 

12/02/09 

04District

04-SON-101-/53.4 

Fed Aid 

HA4 

Pgm Code 

04-0A9124 

Contract 

ACHS-P097-(036)E 

G P0-97 0-(6E) 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN SONOMA COUNTY AT VARIOUS LOCATIONS 

Description 

UPGRADE TRAFFIC BARRIER 

Type Of Work 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC 

Contractor 

IRVINE, CA 92614-5706 

HISLOP, SCOTT 

Resident 
Engineer 

(707)576-3482 

1792 KAISER AVE. 
4030 OCCIDENTAL RD. 

SUITE A 

SANTA ROSA, CA 95401 

$1,452,416

Bid + CCOs

 $389,848

Comp To date

 $381,960

This Month 

08/19/09 

Awarded 

09/03/09 

Approved 

01/27/10 

Est Comp
Accepted 

34%

%Time

 27%

% Work 
Message 

04-SON-116-4.5/4.5 

HA23 

04-3S7704 
ER-43F6-(004)E 

--() 

WPCP 

IN SONOMA COUNTY NEAR DUNCANS MILLS 

AT 0.9 KM EAST OF MOSCOW ROAD 

CONSTRUCT SOIL NAIL WALL 

AMLAND CORP. 

SAN JOSE, CA 

1401 FELIPE ST 

94112 

MONEMZADEH, FAROKH 

(707)769-5695 

1009 CLEGG COURT, STE 

G 

PETALUMA, CA 94952 

$753,395
 $588,863

 $0

08/26/08 
09/26/08 
10/21/09 
11/23/09 

100%

 77%

04-SON-128-10.1/11.7 

HA22 

04-4A2704 

WPCP 

IN SONOMA COUNTY NEAR GEYSERVILLE AT 

VARIOUS LOCATIONS FROM 0.6 MILE EAST 

OF GEYSERS ROAD TO 0.2 MILE EAST OF 

ALEXANDER VALLEY ROA 

DRAINAGE SYSTEM REHABILITATION 

REGE CONSTRUCTION INC 

CLOVERDALE CA 95425 

(707)894-5143 

600 SANTANA DRIVE 

$89,075
 $0
 $0

05/14/09 
06/02/09 

0%

 0%

04-SON-128-17.1/24.7 

HA21 

04-4A8704 
ACST-P128-(044)E 

CBP1-28 0-(4ER)S

P128- 044-() 

SWPPP 

IN SONOMA CO AT AND NEAR KELLOGG AT 

MAACAMA CREEK BRIDGE AND FROM 0.3 MI 

WEST TO 0.4 MI EAST OF REDWOOD CREEK 

BRIDGE______________ 

BRIDGE REPLACEMENT 

VIKING CONSTUCTION COMPANY 

RANCHO CORDOVA, CA 95741­

1508 

P.O. BOX 1508 

SYD VALEH 

(707)576-2310 

4030 OCCIDENTAL ROAD 

BLDG. A 

SANTA ROSA, CA 95401 

$5,033,181
 $36,900
 $36,900

09/09/09 
09/29/09 
10/20/11 

0%

 1%

04-VAR--/0 

HB4N 

04-151284 
ACST-X085-(038)E 

X0-85 0-(8E) 

--() 

WPCP 

IN SANTA CLARA COUNTY AT VARIOUS 

LOCATIONS 

INSTALL TRAFFIC OPERATION SYSTEMS 

AMLAND 

SAN JOSE, CA 95132 

3168 KNIGHTS BRIDGE ROAD 

WASSEF WAGDY 

(408)254-5866 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$1,758,478
 $1,751,478

 $0

02/08/06 
02/24/06 
11/20/07 

100%

 100%

04-VAR--/0 
04-010904 

IN ALAMEDA, CONTRA COSTA, MARIN, SAN 

FRANCISCO, SOLANO, AND SAN MATEO 

COUNTIES AT VARIOUS LOCATIONS 

UPGRADE SCADA SYSTEM 

BLEYCO INCORPORATED 

CASTRO VALLEY, CA 94552 

11425 CULL CANYON ROAD 

CHRENG NICHOLAS 

(510)224-6311

3401 REGATTA BLVD. 

RICHMOND, CA 94804 

$5,438,998 
$4,010,500 
$216,218 

01/30/08 
03/05/08 
02/11/10 

87% 

74% 

HB1 WPCP 

Totals: Authorized Final Amt: $3,984,301,886 Completed to Date: $2,373,886,402 Work This Month: $79,688,356



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-ALA-13-6.4/8.3 04-2707A4 

04-ALA-24-1.8/2.8 04-4A5804 

04-ALA-24-5.1/6.2 04-294914 

04-ALA-24-5.9/6.2 04-265504 

04-ALA-24-5.9/6.2 04-1A4604 

04-ALA-80-1.0/1.7 04-0120L4 

04-ALA-84-21.0/23.1 04-172404 

04-ALA-84-4.9/5.9 04-444004 

04-ALA-92-4.8/6.7 04-016014 

04-ALA-238-14.2/16.7 04-249044 

04-ALA-580-13.1/14.9 04-171334 

04-ALA-580-13.2/19.1 04-290834 

04-ALA-580-1.4/3.9 04-1E4404 

04-ALA-580-7.8/13.2 04-290844 

04-ALA-580-9.0/9 04-3A9704 

04-ALA-580-27.0/40.1 04-0E7904 

04-ALA-680-3.3/6.4 04-253794 

04-ALA-680-6.4/12.5 04-4A5204 

04-ALA-680-/303 04-253784 

04-ALA-880-10.9/34.5 04-0E7704 

04-ALA-880-27.4/28 04-165424 

04-ALA-880-28.2/28.5 04-177904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-ALA-880-30.1/31.1 04-1706U4 

04-ALA-880-/2.9 04-2332U4 

04-ALA-5706-/0 04-207774 

04-CC-80-.8/1.2 04-2A8904 

04-CC-80-3.4/3.8 04-2A0304 

04-CC-80-5.9/0 04-1A2504 

04-CC-80-9.5/14.2 04-263724 

04-CC-80-13.6/0 04-0130K4 

04-CC-680-23.9/25.5 04-0060A4 

04-MRN-1-2.6/2.6 04-3S5614 

04-MRN-12-14.6/16.3 04-0A8214 

04-MRN-101-1.4/7.7 04-271604 

04-MRN-101-11.2/12.8 04-226144 

04-MRN-131-/4 04-1E5604 

04-NAP-29-12.1/13.5 04-120634 

04-NAP-29-21.3/22.2 04-1E1904 

04-NAP-29-38.1/48.6 04-1E3804 

04-NAP-121-.3/2.1 04-444214 

04-NAP-128-7.3/7.3 04-3S6114 

04-NAP-128-9.5/0 04-2S3704 

04-SCL-9-6.9/11.5 04-1E1204 

04-SCL-9-/.5 04-0E7604 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SCL-35-7.7/14.1 04-1E3904 

04-SCL-82-/25.9 04-0E7404 

04-SCL-85-18.7/20 04-165934 

04-SCL-85-20.0/22 04-165944 

04-SCL-85-22.0/23.6 04-0A1304 

04-SCL-87-6.1/6.9 04-0A2714 

04-SCL-101-9.1/17.8 04-4C3604 

04-SCL-101-17.8/21.2 04-0E4304 

04-SCL-130-1.3/0 04-0E7304 

04-SCL-152-6.1/6.7 04-448804 

04-SCL-152-11.2/19.7 04-1E1804 

04-SCL-237-5.3/5.7 04-2332F4 

04-SCL-280-5.1/7.8 04-272024 

04-SCL-880-6.7/8.4 04-4C3404 

04-SCL-5736-/0 04-1247A4 

04-SF-1-.6/5.9 04-162524 

04-SF-35-1.7/0 04-1A4304 

04-SF-80-4.5/5.7 04-1E5804 

04-SF-80-4.6/5 04-1E3704 

04-SF-80-7.8/8.2 04-0120R4 

04-SF-80-8.2/8.7 04-0120F4 

04-SM-0-/0 04-1A5004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SM-1-36.5/38.2 04-1123G4 

04-SM-1-37.6/0 04-2S6204 

04-SM-1-38.0/38.6 04-1123U4 

04-SM-1-39.6/40.1 04-1123J4 

04-SM-1-40.7/46.7 04-1E5104 

04-SM-1-47.8/48.4 04-1E0404 

04-SM-1-43.2/48.6 04-270844 

04-SM-35-2.8/2.8 04-3S6604 

04-SM-84-13.8/13.8 04-3S6724 

04-SM-84-29.1/30.2 04-042254 

04-SM-92-13.4/13.4 04-1A0204 

04-SM-101-3.1/0 04-3A1104 

04-SM-101-3.5/11 04-235764 

04-SM-101-9.6/11.9 04-235724 

04-SM-101-13.5/17.9 04-264204 

04-SM-101-23.0/26.1 04-1E3204 

04-SM-280-23.1/27.2 04-0E5404 

04-SM-280-13.3/13.6 04-0A9204 

04-SM-280-/27.4 04-150474 

04-SM-380-4.7/6.4 04-0E5304 

04-SM-380-5.0/6.3 04-294624 

04-SOL-12-7.9/20.6 04-0T10U4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SOL-12-20.6/25.1 04-1E0604 

04-SOL-29-/6 04-1E5404 

04-SOL-37-7.2/0 04-0G0004 

04-SOL-37-8.0/10.5 04-0T14F4 

04-SOL-80-6.6/6.8 04-299004 

04-SOL-80-8.1/12.9 04-2409U4 

04-SOL-80-11.4/20.1 04-0A5314 

04-SOL-80-14.4/0 04-4A4504 

04-SOL-80-15.4/20.1 04-4C15U4 

04-SOL-80-20.1/30.6 04-4C1524 

04-SON-1-19.9/25 04-0E3504 

04-SON-1-30.5/35.5 04-1E2204 

04-SON-1-/58.5 04-0A9114 

04-SON-12-9.2/11 04-4C3704 

04-SON-12-16.2/39 04-0A9134 

04-SON-12-21.7/29.6 04-1E5304 

04-SON-12-29.7/30.9 04-219864 

04-SON-101-13.6/23.1 04-272434 

04-SON-101-13.9/15.5 04-129654 

04-SON-101-21.7/29.3 04-0A10U4 

04-SON-101-/53.4 04-0A9124 

04-SON-116-4.5/4.5 04-3S7704 
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District

Federal Aid 

-I­

-F­

-S­

-SH­

-ER-


District Total: 

Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

04-SON-128-10.1/11.7 04-4A2704 19
 

04-SON-128-17.1/24.7 04-4A8704 19
 

04-VAR--/0 04-151284 19
 

04-VAR--/0 04-010904 19
 

Statement of Ongoing Contracts - Federal Aid 

04
 

Category  Bid + CCO

FEDERAL AID (INTERSTATE) $164,183,484


FEDERAL AID (PRIMARY) $156,742,163


FEDERAL AID (SECONDARY) $520,094,069


STATE HIGHWAY $2,044,648,705


STORM DAMAGE REPAIR $4,468,765


 $1,094,164,700


 $3,984,301,886


 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

04 $100,005,321
 

Work Comp 

$107,962,680


 $137,439,854


 $355,762,070


 $1,100,344,250


 $3,093,523


 $669,284,025


 $2,373,886,402
 



 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

Work completed this Period:  $100,005,321 


	04

