
 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 11/20/10
12/03/10 

District 04 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-ALA-13-6.4/8.3
 
04-2707A4
 
STPL-6204-(063)E
 

--()


HA25 WPCP
 

04-ALA-13-9.7/9.7
 
04-294924
 
ARRA-P024-(031)L
 

P02-4 03-()


--()
 

HE14 SWPPP
 

04-ALA-24-5.1/6.2
 
04-294914
 
SARR-P024-(030)N
 

P0-24 0-(0NH)P
 

6204- 083-()
 

HE14 SWPPP
 

04-ALA-80-1.8/0
 
04-014064
 

HA12 WPCP
 

04-ALA-84-3.7/27.1
 
04-1E4304
 

HM3 WPCP
 

04-ALA-84-4.9/5.9
 
04-444004
 

HB5 SWPPP
 

Awarded 
Bid + CCOs

Comp To date
This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

Resident
 
Engineer
 

JOHN HOLLIS
 

3410 MANDELA PKWY
 

OAKLAND CA
 

(510)450-3996
 

SINGH, JATINDER
 

2727 SYSTRON DRIVE,
 

SUITE 150
 

CONCORD CA 94518
 

(510)715-7309
 

TSIGELMAN, IGOR
 

2727 SYSTRON DRIVE,
 

STE 150
 

CONCORD, CA 94521
 

(925)602-9004
 

GOLDGRUBER, RON
 

345 BURMA ROAD
 

OAKLAND CA 94607
 

(510)385-7004
 

AHMADZADEH, ALI
 

3410 MANDELA PARKWAY
 

OAKLAND CA 94608
 

(510)450-3990
 

ALBANO FLORANTE
 

3049 INDEPENDENCE
 

DRIVE
 

LIVERMORE CA 94551
 

(925)606-2038


Description
Type Of Work 

IN ALAMEDA COUNTY IN OAKLAND FROM
 

JOAQUIN MILLER ROAD OVERCROSSING TO
 

MORAGA AVENUE UNDERCROSSING
 

HIGHWAY PLANTING
 

AT THE ROUTE 13/ROUTE 24 CONNECTOR IN
 

ALAMEDA COUNTY
 

REALIGN WESTBOUND ROUTE 24
 

IN ALAMEDA AND CONTRA COSTA COUNTIES
 

FROM EAST TEMESCAL SEPARATION TO 0.8
 

KM EAST OF GATEWAY BOULEVARD
 

CONSTRUCT TUNNEL AND BUILDING
 

IN ALAMEDA COUNTY IN OAKLAND AT SAN
 

FRANCISCO OAKLAND BAY BRIDGE TOLL
 

PLAZA
 

CONSTRUCT BUILDING AND FUEL STATION
 

IN ALAMEDA COUNTY AT VARIOUS
 

LOCATIONS
 

TREAT BRIDGE DECKS
 

IN ALAMEDA COUNTY IN NEWARK FROM
 

NEWARK BOULEVARD UNDERCROSSING TO 0.2
 

KM WEST OF ROUTE 880/84 SEPARATION
 

WIDEN HIGHWAY
 

Contractor 

JJ NGUYEN, INC
 

3172 SALEM DR.
 

SAN JOSE CA 95127
 

RGW CONSTRUCTION
 

TUTOR-SALIBA CORPORATION
 

15901 OLDEN STREET
 

SYLMAR, CA 91342
 

SAUSAL CORPORATION JOSH WARD-


PROJECT MANAGER
 

422 WHITNEY STREET
 

SAN LEANDRO CA 94577
 

VICTORY ENGINEERS, INC
 

10266 HIGHWAY 41
 

MADERA, CA 93636
 

(559)439-7700
 

PAVEX CONSTRUCTION DIVISION
 

120 GRANITE ROCK WAY
 

SAN JOSE CA 95136
 

$364,626 10/12/07 0%
 $293,567

 $840
11/14/07 
11/07/11 

0%

PLANT EST 

SATIS 

$2,430,997 12/22/09 0%
 $2,452,817
 $298,090

01/14/10 
04/14/11 

0%

PLANT EST 

SATIS 

$215,841,867 11/10/09 23%
 $45,235,318
 $3,760,794

11/19/09 
03/27/14 

21%

 $5,361,696 02/11/10 40%
 $908,343
 $325,571

03/10/10 
09/22/11 

17%

 $290,235 05/10/10 97%
 $214,823

 $0
06/02/10 
11/18/10 

87%

SUSPENDED 

$5,164,567 12/20/07 100% 
$5,112,434 

$0 
01/29/08 
09/30/09 

100% 

PLANT EST 

SATIS 



 

 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 11/20/10
12/03/10 

04District 

04-ALA-84-21.0/23.1 

Fed Aid 

HB1 

Pgm Code 

04-172404 

Contract 

ACST-P084-(034)E 

P0-84 0-(4E) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN ALAMEDA COUNTY IN AND NEAR 

LIVERMORE AND PLEASANTON FROM 4.3 KM 

EAST OF ROUTE 84 AND 680 SEPARATION 

TO RUBY HILLS DRIVE 

Description 

REALIGN CURVES AND SHOULDERS 

Type Of Work 

GRANITE CONSTRUCTION CO. 

Contractor 

SANTA CLARA CA 95054 

715 COMSTOCK STREET 

SCHNEIDER JOLIE 

Resident 
Engineer 

(925)606-2032 

3049 INDEPENDENCE 

DRIVE SUITE I 

LIVERMORE CA 94551-7673 

$21,737,942

Bid + CCOs

 $20,936,443

Comp To date

 $29,625

This Month 

12/21/06 

Awarded 

01/10/07 

Approved 

04/15/10 

Est Comp
Accepted 

66%

%Time

 95%

% Work 
Message 

04-ALA-92-4.8/6.7 
04-016014 

IN ALAMEDA COUNTY IN HAYWARD AT 

VARIOUS LOCATIONS 

RECONSTRUCT INTERCHANGE 

FCI/GRANITE 

HAYWARD CA 94544 

25050 SANTA CLARA ST. 

BALALLO RAYMUNDO 

(510)670-7825 

25100 SANTA CLARA ST. 

HAYWARD CA 94544 

$146,915,878
 $122,450,372

 $2,625,411

08/28/07 
09/28/07 
09/29/11 

74%

 82%

HE11 SWPPP 

04-ALA-238-14.3/16.3 
04-0E9904 

IN ALAMEDA COUNTY AT VARIOUS 

LOCATIONS 

TREAT BRIDGE DECKS 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

$438,137
 $0
 $0

06/08/10 
06/22/10 

0%

 0%

IRVINE CA 92614 

HM3 WPCP (949)252-0441 

04-ALA-238-/12.6 
04-447904 
ACNH-P238-(009)E 

--()

IN ALAMEDA COUNTY IN FREMONT AND 

UNION CITY 

REHABILITATE ROADWAY 

TOP GRADE CONTRUCTION, INC 

LIVERMORE, CA 94551 

50 CONTRACTORS STREET 

COOPER, CHEE 

(510)450-2455 

3410 MANDELA PARKWAY 

OAKLAND, CA 94608 

$11,998,076
 $367,521
 $86,871

07/07/10 
07/22/10 
04/20/12 

19%

 3%

HA22 SWPPP 

04-ALA-580-13.1/14.9 

HE14 

04-171334 
HPLU-6204-(078)L 

620-4 07-(HP2)1

04 0-79-() 

SWPPP 

IN ALAMEDA CO IN LIVERMORE ON ROUTE 

580 FROM EAST OF PORTOLA AVENUE 

OVERCROSSING TO 0.1 MI E. OF AIRWAY 

BLVD OVERCROSSING . 

CONSTRUCT NEW INTERCHANGE 

RGW CONSTRUCTION, INC 

LIVERMORE, CA 94550-9235 

550 GREENVILLE ROAD 

PARDO T. ROMMEL 

(510)715-7920 

3049 INDEPENDENCE 

DRIVE SUITE I 

LIVERMORE, CA 94551-7671 

$25,379,838
 $15,556,437
 $1,267,799

07/23/09 
08/12/09 
08/25/11 

60%

 60%

04-ALA-580-13.2/19.1 
04-290834 
HPLU-6204-(071)L

 620-4 07-() 

--() 

SWPPP 

IN ALAMEDA COUNTY IN LIVERMORE, 

DUBLIN AND PLEASANTON FROM 0.4 KM E 

OF PORTOLA AVENUE OVERCROSSINGTO 0.5 

KM W OF HACIENDA DRIVE O 

CONSTRUCT HOV LANES 

GHILOTTI CONSTRUCTION COMPANY 

SANTA ROSA CA 95407 

GONZALEZ ALFONSO 

(925)606-2049

246 GHILOTTI AVENUE 3049 INDEPENDENCE 

DRIVE SUITE #1 

LIVERMORE CA 94531 

$32,287,040 
$31,734,954 

$353,299 

07/22/09 
08/05/09 
12/31/10 

60% 

96% 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 11/20/10
12/03/10
 

District 04 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-580-17.7/19.8 
04-1513C4 
ACIM-P001-(544) 

--() 

IN ALAMEDA COUNTY AT VARIOUS 

LOCATIONS 

INSTALL CLOSED CIRCUIT TV CAMERAS 

ST FRANCIS ELECTRIC COMPANY 

SAN LEANDRO CA 94577 

P O BOX 2057 

DUAN, FRANK 

(510)385-7161 

3401 REGATTA BLVD. 

RICHMOND CA 94804 

$1,028,486
 $643,048
 $244,275

02/02/10 
02/26/10 
01/10/11 

82%

 63%

HB4N WPCP 

04-ALA-680-4.8/5.2 

HE14 

04-253764 

SWPPP 

IN ALAMEDA COUNTY IN FREMONT FROM 0.5 

MILE NORTH OF AUTO MALL PARKWAY 

OVERCROSSING TO 0.3 MILE SOUTH OF 

WASHINGTON BOULEVARD OVERC 

HIGHWAY PLANTING AND IRRIGATION 

BAYCITIES PAVING & GRADING,INC 

CONCORD, CA 94524 

SIAVOSH, MOGHADAM 

(510)668-4923 

P.O.BOX 6227 48499 MILMONT DRIVE 

FREMONT, CA 94538 

$1,517,171
 $8,357

 $0

07/07/10 
07/22/10 
12/21/13 

0%

 1%

04-ALA-680-6.4/12.5 
04-4A5204 
HP21-6204-(073) 

--() 

SWPPP 

IN ALAMED CO. AT VARIOUS LOCATIONS 

FROM 0.2 KM NORTH OF MISSION SAN JOSE 

SEPARTATION TO STONERIDGE DRIVE 

OVERCROSSING. 

WIDENING, ROADWAY REHABILITATION, 

BAY CITIS PAVING & GRADING,INC 

CONCORD CA 94524 

GREWAL SATINDER 

(510)668-4924 

P O BOX 6227 48499 MILMONT DRIVE 

FREMONT CA 94538 

$37,142,844
 $34,411,881

 $754,621

04/17/09 
05/04/09 
06/30/11 

100%

 91%

04-ALA-880-27.4/28 
04-165424 
ACIM-8801-(059)E 

BR88-01 0-(9EI)M

8801- 059-() 

IN ALAMEDA COUNTY IN OAKLAND FROM 0.9 

KM SOUTH OF HIGH STREET TO 0.2 KM 

SOUTH OF FRUITVALE AVENUE 

REPLACE BRIDGES / CONSTRUCT ROADWAY 

FLATIRON WEST, INC 

BENICIA CA 94510 

2100 GOODYEAR ROAD 

BHARAT PATEL 

(510)670-4913 

25100 SANTA CLARA ST. 

HAYWARD CA 94544 

$51,880,359
 $15,591,034
 $1,258,705

08/20/09 
09/15/09 
12/27/11 

43%

 30%

HA4S2 SWPPP 

04-ALA-880-30.1/31.1 

HA21 

04-1706U4 
ACBR-0880-(059)E 

08-8010-(9EA)C 

0880-1059-() 

SWPPP 

IN ALAMEDA COUNTY IN OAKLAND ON 

ROUTE 880 FROM 0.8 KM NORTH OF 16TH 

AVENUE OVERCROSSING TO OAK MADISON 

STREET UNDERCROSSING 

REPLACE BRIDGE 

MCM CONSTRUCTION, INC 

OAKLAND CA 94607 

450 BURMA ROAD 

SENG, TA 

(510)450-3993 

3410 MANDELA PKWY 

OAKLAND CA 94608 

$89,517,672
 $32,556,298
 $1,222,853

03/25/09 
04/20/09 
04/30/13 

63%

 36%

HB4N 

04-ALA-980-1.3/2 

HA22 

04-1A2414 

WPCP 

IN ALAMEDA COUNTY IN OAKLAND FROM 

27TH STREET UNDERCROSSING TO 0.1 MILE 

WEST OF GOLDEN GATE AVENUE 

UNDERCROSSING 

PAVE PLANTING STRIP 

COAST CONSTRUCTION, INC 

SAN RAFAEL CA 94903 

4460 REDWOOD HIGHWAY, STE 16 

AHMADZADEH, ALI 

(510)450-3990

3410 MANDELA PARKWAY 

OAKLAND CA 94608 

$406,390 
$368,864 

$0 

05/25/10 
06/22/10 
10/08/10 

100% 

100% 



 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 11/20/10
12/03/10
 

District 04 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

04-ALA-5505-/0 IN ALAMEDA COUNTY IN SAN LEANDRO AT BUILDING CONSTRUCTING ENGINEERBUI, OANH $219,900 03/24/10 100%

04-0AA014 $219,900 04/22/10
THE SAN LEANDRO EQUIPMENT SHOP 4 AT 14616 MCKENDREE AVE. 48499 MILMONT DR.
 100%


$0 11/11/10

1993 MARINA BOULEVARD FREMONT, CA 94538


CHINO, CA 91710

INSTALL PHOTOVOLTAIC PANELS	 (510)668-4931
 

04-CC-4-10.3/13.5	 IN CONTRA COSTA COUNTY AT VARIOUS DEBRUIN CONSTRUCTION, INC SEALEY, HERMAN $535,225 06/08/10 28%


LOCATIONS P.O. BOX 1355
04-1E4604	 $403,430 06/25/10
2727 SYSTRON DRIVE	 70%

$191,744 04/26/11


TREAT BRIDGE DECKS
 STE 150
 
FRENCH CAMP, CA 95321
 

CONCORD, CA 94518
 

(510)714-7064

HM3 WPCP
 

04-CC-4-17.0/17.8	 IN CONTRA COSTA COUNTY NEAR CONCORD CIMARRON, INC ASHGAR, REZAEI $574,812 06/03/10 50%


FROM 0.1 MILE TO 0.9 MILE EAST OF 10554 RODDEN ROAD 2727 SYSTRON DRIVE,
04-0G1504	 $287,361 06/30/10
 
50%


$69,386 12/20/10

WILLOW PASS ROAD UNDERCROSSING
 SUITE 150
 

OAKDALE, CA 95361

REPLACE CULVERTS AND UNDERDRAINS	 CONCORD, CA 94518
 

(925)602-9023

HA42 WPCP
 

04-CC-4-23.5/26.1	 IN CONTRA COSTA COUNTY IN PITTSBURG MIKE LOVELACE OC JONES AND SCHNEIDER, JOLIE $66,712,068 04/15/10 13%


AND ANTIOCH FROM 0.9 KM WEST OF SONS, INC 2625 CROW COURT 16%

04-228594 $10,663,386 05/06/10
 
HPLU-6204-(087)N  $2,605,609 12/19/13


LOVERIDGE ROAD OVERCROSSING TO 0.3 KM 1520 FOURTH STREET
 ANTIOCH CA 94509
 
62-04 0-(7NN)C
 

WEST OF SOMERSVILLE ROA (510)377-4171

6204- 088-() BERKELEY CA 94710


WIDEN HIGHWAY AND BRIDGE
 
HB4C SWPPP
 

04-CC-80-.8/1.2	 IN CONTRA COST COUNTY IN THE CITY OF TERNO ELECTRICAL CONSTRUCTORS DUAN FRANK $426,832 04/15/09 0%


RICHMOND ON ROUTE 80 AT CARLSON 2100 GOODYEAR RD.
04-2A8904	 $412,255 05/14/09
3401 GEGATTA BLVD.	 0%

$0 10/04/10


BOULEVARD UNDERCROSSING.
 RICHMOND CA 94804
 
BGNICIA CA 4510


INSTALL TRAFFIC SIGNALS	 (510)231-7139
 PLANT EST
 

SATIS

HB4N WPCP
 

04-CC-80-3.4/3.8	 IN CONTRA COSTA COUNTY IN RICHMOND WATKIN AND BORTOLLUSSI, INC HOLLIS, JOHN $169,019 03/17/08 70%
 

FROM SOLANO AVENUE OVERCROSSING TO 77 LARKSPUR STREET
04-2A0304	 $127,042 04/23/08
3410 MANDELA PKWY	 75%

$3,080 12/20/11


MCBRYDE AVENUE OVERCROSSING OAKLAND, CA 94508

SAN RAFAEL, CA 94901


HIGHWAY PLANTING AND IRRIGATION	 (510)450-3996


HA25 WPCP
 



 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

District 04 

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 11/20/10
12/03/10
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-CC-80-5.9/0
 
04-1A2504
 
ACBR-080 -(108)E


 08-0 11-(8 E)A
 

M080- 110-(E)
 

HA21 SWPPP
 

04-CC-80-9.5/14.2
 
04-263724
 

HB5 SWPPP
 

04-CC-80-13.6/0
 
04-0130K4
 

HE2 WPCP
 

04-CC-160-.8/1.3
 
04-1A5214
 

HA14 SWPPP
 

04-CC-680-24.2/24.8
 
04-0060C4
 

HE2 WPCP
 

04-MRN-1-.1/0
 
04-3A8204
 

HA22 WPCP
 

Description

Type Of Work
 

IN CONTRA COSTA COUNTY IN RICHMOND
 

FROM 0.2 MILE SOUTH TO 0.2 MILE
 

NORTH OF HILLTOP DRIVE OVERCROSSING
 

REPLACE BRIDGE
 

IN CONTRA COSTA COUNTY NEAR HERCULES
 

FROM 0.2 KM WEST OF ROUTE 80/4
 

SEPARATION TO 0.7 KM EAST OF CUMMINGS
 

SKYWAY OVERCROSSING
 

WIDEN FREEWAY AND BRIDGE
 

IN CONTRA COSTA AND SOLANO COUNTIES
 

AT CROCKETT AT THE ALFRED ZAMPA
 

MEMORIAL BRIDGE AND IN VALLEJO AT THE
 

CARQUINEZ BRIDGE TOLL P
 

HIGHWAY PLANTING AND IRRIGATION
 

IN CONTRA COSTA AND SACRAMENTO
 

COUNTIES IN AND NEAR ANTIOCH AT
 

ANTIOCH BRIDGE
 

BRIDGE SEISMIC RETROFIT
 

IN CONTRA COSTA & SOLANO COUNTIES, IN
 

MARTINEZ &BENICIA ON RTE680 FROM
 

MOCCOCO OVERHEAD TO 0.3 MILES S OF
 

BAYSHORE RD UNDERCROSSIN
 

REPLACEMENT PLANTING
 

IN MARIN COUNTY IN MILL VALLEY AT
 

ROUTE 1/101 SEPARATION
 

RECONSTRUCT SIDEWALK AND WALKWAY
 

Contractor 

DISNEY CONSTRUCTION
 

875 MAHIER RD., STE 188
 

BURLINGAME CA 94010
 

GHILOTTI BROS INC
 

525 JACOBY STREET
 

SAN RAFAEL CA 94901
 

(415)454-7011
 

P & D LANDSCAPE MANAGEMENT SVSHANSON, JIM
 

Resident
 
Engineer
 

HATEFI, A.
 

2727 SYSTRON DRIVE,
 

STE 150
 

CONCORD CA 94518
 

(510)231-7100
 

HATEFI, AMIR
 

2727 SYSTRON DRIVE,
 

STE. 150
 

CONCORD CA 94518
 

(510)867-6034
 

999 TOWN & COUNTRY RD. 4TH FL
 

ORANGE CA 92868
 

CALIFORNIA ENGINEERING
 

CONTRACTORS
 

20 HAPPAY VALLEY ROAD
 

PLEASANTON, CVA 94566
 

JJ NGUYEN, INC
 

3172 SALEM DR
 

SAN JOSE CA 95127
 

MAGGIORA & GHILOTTI, INC
 

555 DUBOIS STREET
 

SAN RAFAEL CA 94901
 

3410 MANDELA PARKWY
 

OAKLAND CA 94608
 

(510)450-2450
 

HOWE, WILLIAM
 

1771 VINEYARD DRIVE
 

ANTIOCH CA 94509
 

(510)385-7084
 

HOLLIS, JOHN
 

3410 MANDELA PKWY
 

OAKLAND, CA 94608
 

(510)450-3996
 

BLUME, CHRISTOPHER
 

756 FRANCISCO BLVD
 

WEST
 

SAN RAFAEL CA 94901
 

(510)385-6886


 $5,976,541

 $5,980,632

 $121,303


 $21,759,071

 $15,882,098

 $2,082,937


 $365,553

 $309,630


 $3,393


 $35,050,009

 $10,194,218

 $3,547,968


 $886,841

 $658,726

 $81,342


 $245,646
 
$248,221
 

$949
 

07/03/08 0%

08/06/08
 

0%

12/15/10
 

PLANT EST
 

SATIS
 

10/22/09 69%

11/17/09
 

72%

12/01/11
 

04/08/08 0%

04/28/08
 

0%

03/08/10
 

PLANT EST
 

SATIS
 

04/22/10
 
05/19/10
 
09/20/11
 

12/21/09
 
01/26/10
 
04/04/14
 

05/26/10
 
06/15/10
 
08/12/11
 

31%


 29%


 69%


 83%


 30%
 

100%
 



 

 

 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 11/20/10
12/03/10
 

District 04 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-MRN-1-9.1/9.1 
04-3S5624 
ER-43J8-(004)E 

--()

IN MARIN COUNTY NEAR MUIR BEACH 

ABOUT 3.2 MILES NORTH OF MUIR WOODS 

ROAD 

REBUILD SLOPE 

GHILOTTI BROS, INC 

SAN RAFAEL, CA 94901 

525 JACOBY STREET 

RUSSELL, STEVE 

756 FRANCISCO BLVD 

WEST 

SAN RAFAEL, CA 94901 

$185,590
 $165,538

 $0

06/23/10 
07/12/10 
10/20/10 

100%

 87%

HA23 SWPPP 
(510)774-6297 

04-MRN-1-31.2/46 

HM1 

04-1E6004 
ACST-P001-(547)E 

P0-01 5-(7E)

--() 

SWPPP 

IN MARIN COUNTY NEAR TOMALES AND 

POINT REYES STATION FROM 2.2 MILES 

NORTH OF POINT REYES STATION TO 0.6 

MILE NORTH OF TOMALES PETA 

BONDED WEARING COURSE OVERLAY 

WINDSOR FUEL CO. 

WINDSOR, CA 95492 

9498 WINNDSOR ROAD 

RUSSELL, STEVE 

(510)774-6297 

756 WEST FRANCISCO 

BLVD. 

SAN RAFAEL, CA 94901 

$2,302,755
 $1,625,630

 $0

06/16/10 
07/01/10 
10/25/10 

96%

 70%

04-MRN-1-/3.4 
04-1E7704 

IN MARIN COUNTY NEAR ALMONTE 

REPLACE ASPHALT CONCRETE SURFACING 

TEAM GHILOTTI RUSSELL, STEVE 

756 WEST FRANCISCO 

BLVD. 

$454,740
 $424,345

 $0

06/24/10 
07/13/10 
09/14/10 

100%

 100%

SAN RAFAEL, CA 94901 

HM1 WPCP 
(510)774-6297 

04-MRN-101-3.0/0 
04-3S9204 

IN MARIN COUNTY IN SAUSALITO 0.5 MILE 

SOUTH OF NORTH BRIDGE BOULEVARD 

UNDERCROSSING 

PLACE ROCK SLOPE PROTECTION 

MAGGIORA & GHILOTTI 

SAN RAFAEL CA 94901 

555 DOBOIS STREET 

RUSSELL, STEVE 

756 WEST FRACISCO 

BLVD. 

SAN RAFAEL CA 94901 

$60,275
 $56,778

 $0

06/17/10 
06/30/10 
09/13/10 

100%

 100%

HA23 WPCP 
(510)774-6297 

04-MRN-101-8.8/0 
04-4S0004 

IN MARIN COUNTY AT LARKSPUR AT SIR 

FRANCIS DRAKE BOULEVARD OFF-RAMP 

PLACE ROCK SLOPE PROTECTION 

TEAM GHILOTTI, INC 

PETALUDA CA 94952 

2531 PETALUDA BLVD. SOUTH 

RUSSELL, STEVE 

756 WEST FRANCISCO 

BLVD. 

SAN RAFAEL CA 94901 

$119,655
 $113,437

 $0

05/12/10 
06/02/10 
09/13/10 

100%

 100%

HA23 WPCP 
(510)774-6297 

04-MRN-101-11.2/12.8 

HB5 

04-226144 
ACST-Q101-(127)E 

Q1-01 1-(7EC)M 

6204- 043-() 

SWPPP 

IN MARIN COUNTY IN SAN RAFAEL FROM 

0.8 KM SOUTH OF COLEMAN SCHOOL 

PEDESTRIAN OVERCROSSING TO NORTH SAN 

PEDRO ROAD UNDERCROSSING 

WIDEN FREEWAY 

GHILOTTI BROS 

SAN RAFAEL CA 94901 

525 JACOBY STREET 

SARGISS, RAMSES 

(415)257-3647

576 W. FRANCISCO BLVD 

SAN RAFAEL CA 94901 

$53,487,858 
$54,047,239 

$137,252 

07/17/07 
08/15/07 
12/17/10 

100% 

95% 
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Statement of Ongoing Contracts as of 11/20/10
12/03/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-MRN-580-3.0/5 IN MARIN COUNTY IN SAN RAFAEL ON GHILOTTI CONSTRUCTION CO INC MAHALLATI, SHAMS $9,781,563 11/04/09 96%
04-4A1404 ROUTE 580 AND ON ROUTE 101 

MODIFY INTERCHANGE 

$9,986,102
 $1,099,380

11/24/09 
12/03/10 

96%

(415)246-8765 

HE13 SWPPP 

04-NAP-29-6.0/0 IN NAPA COUNTY ABOUT 3.8 MILES SOUTH FIELDSTONE CONSTRUCTION CHANGIZI, DAVE $308,660 06/24/10 56%
04-2A5414 OF NAPA AT NAPA VISTA POINT 

RECONSTRUCT SIDEWALK 

COMPANY 

5915 FAUGHT ROAD 
370 CHADBOURNE DR. 

STE A 

$122,717
 $48,082

08/17/10 
01/20/11 

42%

HA26 WPCP 

SANTA ROSA, CA 95403 
(707)429-6222 

FAIRFIELD, CA 94534 

04-NAP-29-12.1/13.5 IN NAPA COUNTY IN NAPA ON ROUTE 29 WATKIN & BORTOLUSSI/FORSTER & HOLLIS JOHN $556,296 02/09/07 0%
04-120634 FROM 0.1 KM NORTH OF LINCOLN AVENUE 

TO 0.7 KM NORTH OF TRANCAS STREET AND 

KROEGER JOINT VENTURE 

77 LARKSPUR ST. 
3410 MANDELA PKWY 

OAKLAND CA 

$506,952
 $4,060

02/23/07 
04/18/11 

0%

HE14 SWPPP 

REDWOOD ROAD 

PLANTING AND IRRIGATION 
SAN RAFAEL CA 94901-4886 

(510)460-3996 PLANT EST 

SATIS 

04-NAP-29-37.0/37 IN NAPA, SOLANO AND SONOMA COUNTIES VICTORY ENGINEERS, INC CHANGIZI, DAVE $569,690 04/20/10 93%
04-1E4704 AT VARIOUS LOCATIONS 

TREAT BRIDGE DECK WITH METHACRYLATE 
MADERA, CA 93636 

10266 HIGHWAY 41 370 CHADBOURNE ROAD, 

SUITE A 

FAIRFIELD, CA 94534 

$449,252
 $0

06/02/10 
10/28/10 

79%

HA21 WPCP 
(707)429-6222 

04-NAP-121-.3/2.1 IN NAPA COUNTY ON ROUTE 121 FROM .5 NORTH BAY CONSTRUCTION, INC RON SANGALANG $7,654,185 12/10/08 99%
04-444214 
ACHS-P121-(022)E 

P P1-21 0-(2E) 

--() 

SWPPP 

KM NORTH OF SONOMA COUNTY LINE TO 0.2 

KM EAST OF DUHIG ROAD 

REALIGN CURVES AND WIDEN SHOULDER 
PETALUMA CA 94955 

431 PAYRAN STREET 

(707)428-6220 

370 CHADBOURNE ROAD 

STE A 

FAIRFIELD CA 94534 

$7,373,534
 $258,740

12/30/08 
11/27/10 

90%

04-NAP-121-6.0/9.4 IN NAPA COUNTY IN NAPA FROM IMOLA WINDSOR FUEL COMPANY DANILO, PATENIA $1,195,332 06/22/10 58% 
04-1E2904 AVENUE TO TRANCAS STREET 

RUBBERIZED BONDED WEARING COURSE 
PITTSBURG, CA 

1150 WILLOW PASS ROAD 370 CHADBOURNE ROAD, 

STE A 

FAIRFEILD, CA 94534 

$1,130,963 
$179,373 

07/12/10 
11/22/10 

91% 

HM1 WPCP 
(510)224-6309
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Statement of Ongoing Contracts as of 11/20/10
12/03/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-NAP-128-9.5/0 IN NAPA COUNTY NEAR ST HELENA AT 2.0 JASON GRIFFON NORTH BAY RON SANGALANG $559,114 09/30/09 0%

HA23 

04-2S3704 
ER-37B4-(004)E 

P P1-28 0-(5E) 

--() 

SWPPP 

MILES EAST OF CONN CREEK BRIDGE 

STORM DAMAGE REPAIR 

CONSTRUCTION, INC 

PETALUMA CA 94955-6004 

P O BOX 6004 

(707)429-6220 

370 CHADBOURNE ROAD 

STE. A 

FAIRFIELD CA 94534 

$5,358
 $0

10/22/09 
09/08/10 

1%

04-NAP-221-/2.7 IN NAPA COUNTY NEAR NAPA FROM ROUTE OC JONES & SONS, INC CHANGI, DAVE $1,326,795 07/08/10 99%
04-1E9904 29 TO IMOLA AVENUE 

RUBBERIZED HOT MIX ASPHALT OVERLAY 
BERKELEY, CA 94710 

1520 FOYRTH STREET 370 CHADBOURNE DR., 

STE A 

FAIRFIELD, CA 94534 

$1,271,791
 $95,349

07/08/10 
12/03/10 

94%

HM1 WPCP 
(707)429-6222 

04-SCL-9-4.6/0 IN SANTA CLARA COUNTY IN SARATOGA 1.5 CIMARRON, INC PATEL, NIM $481,011 09/02/10 100%
04-0G4014 MILES WEST OF PIERCE ROAD 

REPAIR EMBANKMENT 
OAKDALE, CA 95361 

10554 RODDEN ROAD 

(408)254-5705 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$474,414
 $0

09/03/10 
11/03/10 

100%

COMPLETED 
11/03/10 

HA23 SWPPP 

04-SCL-9-/0 IN SANTA CLARA COUNTY AT VARIOUS MIDSTATE BARRIER, INC PATEL, NIM $1,461,607 05/25/10 90%
04-0A7824 
ACHS-X085-(049)E 

G X0-85 0-(9E) 

--() 

LOCATIONS 

UPGRADE GUARD RAIL 
STOCKTON, CA 95213-0550 

P.O. BOX 30550 

(408)254-5705 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$1,738,547
 $341,614

06/25/10 
12/07/10 

94%

HA22 WPCP 

04-SCL-17-6.2/13.9 IN SANTA CLARA COUNTY AT VARIOUS VICTORY ENGINEERS, INC NGUYEN, HUNG V. $608,400 06/22/10 66%
04-1E4904 LOCATIONS 

TREAT BRIDGE DECKS 
MADERA, CA 93636 

10266 HIGHWAY 41 

(408)254-5847 

1007 KNOX AVE. 

SAN JOSE, CA 95122 

$155,782
 $146,369

07/21/10 
01/10/11 

25%

HM3 WPCP 

04-SCL-25-/2.5 IN SANTA CLARA COUNTY ON ROUTE 25 AND GRANITE CONSTRUCTION COMPANY TAROKH, CASEY $1,051,227 06/24/10 88% 
04-1E8804 ON ROUTE 156 

RUBBERIZED HOT MIX ASPHALT OVERLAY 
WATSONVILLE, CA 

P.O. BOX 50085 

95077-5085 
(408)254-5826

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$961,930 
$0 

07/12/10 
11/01/10 

89% 

COMPLETED 
11/16/10 

HM1 WPCP 
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Statement of Ongoing Contracts as of 11/20/10
12/03/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

04-SCL-85-22.0/23.6 BRAIN MACKLEIN SANTA CLARA COUNTY IN MOUNTAIN WATKINS & BORTOLUSSI FORSTER $3,341,681 09/08/06 0%
04-0A1304 1007 KNOX AVE 

SAN JOSE CA 95122 

VIEW AT VARIOUS LOCATIONS 

PLANTING AND IRRIGATION 

AND KROEGER LANDSCAPE JOINT 

VENTURE 

$3,108,097
 $14,196

09/22/06 
04/26/11 

0%

(510)385-699177 LARKSPUR STREET PLANT EST 

HA25 SWPPP SAN RAFAEL CA 949014886 
SATIS 

04-SCL-87-1.2/4.4 BORRAYO, SALVADORIN SANTA CLARA COUNTY AT VARIOUS PACIFIC ELECTRIC CONTRACTING, $426,570 03/24/10 81%
04-151394 
ACST-X085-(047)E 

1007 KNOX AVENUE 

SAN JOSE CA 95122 

LOCATIONS 

INSTALL CLOSED CIRCUIT TV CAMERAS 

INC 

330 PHELAN AVENUE 

$148,869
 $7,496

04/23/10 
01/06/11 

35%

 X0-85 0-(7E) 

--() 
(510)377-4186

SAN JOSE CA 95112 

HB4N WPCP 

04-SCL-87-1.3/6 PATEL, NIMIN SANTA CLARA COUNTY AT VARIOUS PETERSON-CHASE GENERAL $1,418,782 02/24/10 80%
04-1E4804 1007 KNOX AVENUELOCATIONS (40 BRIDGES) 

TREAT BRIDGE DECK WITH METHACRYLATE 

ENGINEERIN COMPANY 

1792 KAISER AVENUE 

$956,703
 $0

03/18/10 
12/07/10 

97%

(408)254-5704 

HM3 WPCP 

04-SCL-87-6.1/6.9 BRIAN MACKLEIN SANTA CLARA COUNTY IN SAN JOSE ON WATKIN & BORTOLUSSI $571,985 01/30/09 0%
04-0A2714 
STPL-6204-(067)E 

1007 KNOX AVENUE 

SAN JOSE CA 95122 

ROUTE 87 FROM JULIAN STREET TO TAYLOR 

STREET 

77 LARKSPUR STREET $447,079
 $4,200

02/23/09 
09/25/12 

0%

--() 
(510)385-6991HIGHWAY PLANTING 

SAN RAFAEL CA 949014886 
PLANT EST 

HE14 WPCP 
SATIS 

04-SCL-101-.7/17 NGUYEN, HUNG V.IN SANTA CLARA COUNTY AT VARIOUS MODERN ALLOYS, INC $1,614,920 02/09/10 100%
04-0A7814 
ACHS-X085-(048)E

PGX0-85 0-(8E) 

--() 
(408)254-5847 

1007 KNOX AVE. 

SAN JOSE CA 95122 

LOCATIONS 

UPGRADE TRAFFIC BARRIER 
STANTON CA 90680 

11172 WESTERN AVE $1,496,375
 $0

04/01/10 
10/28/10 

100%

COMPLETED 
10/28/10 

HA22 WPCP 

04-SCL-101-17.8/21.2 LOWE THOMAS K.IN SANTA CLARA COUNTY IN SANTA CLARA, NO FAULT ASPHALT, INC $202,012 05/31/07 100% 
04-0E4304 1007 KNOX AVENUE 

SAN JOSE CA 95122 

SAN JOSE AND MORGAN HILL FROM 

COCHRANS ROAD OVERCROSSING TO 

2211 OLD MIDDLE FIELD WAY $194,236 
$0 

07/16/07 
11/27/07 

100% 

(408)254-5816SCHELLER AVENUE UNDERCROSSING 
MOUNTAIN VIEW CA 94043 

CRACK SEALING 
HM1 WPCP 
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Statement of Ongoing Contracts as of 11/20/10
12/03/10 

District 04 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SCL-101-27.6/40.2 

HA22 

04-0C9014 
ACNH-Q101-(157)E 

--() 

WPCP 

IN SANTA CLARA COUNTY ON ROUTE 101 IN 

SAN JOSE FROM 0.6 MILE NORTH OF 

SILICON VALLEY BOULEVARD TO GUADALUPE 

RIVER BRIDGE 

REHABILITATE PAVEMENT 

GRANITE CONSTRUCTION COMPANY 

SANTA CLARA CA 95054 

715 COMSTOCK 

LAYMOUN, MOAID 

(408)254-5838 

1007 KNOX AVENUE 

SAN JOSE, 95122 

$24,108,940
 $22,595,914

 $338,173

11/12/09 
12/02/09 
12/10/10 

99%

 93%

04-SCL-101-28.4/51.8 
04-151374 
STP-X085-(046)E 

--()

IN SANTA CLARA COUNTY AT VARIOUS 

LOCATIONS 

INSTALL CLOSED CIRCUIT TV CAMERA 

ROYAL ELECTRIC COMPANY TRUONG, HENRY 

(510)670-7844 

1007 KNOX AVE. 

SAN JOSE CA 95122 

$819,759
 $820,821
 $23,928

01/04/10 
01/25/10 
12/22/10 

85%

 100%

HB4N WPCP 

04-SCL-101-31.0/34.9 

HB4C 

04-1A9804 
ARRA-Q101-(164)L 

Q10-1 16-(HPL)U 

04 0-90-() 

SWPPP 

IN SANTA CLARA COUNTY IN SAN JOSE 

FROM 0.1 MILE NORTH OF CAPITOL 

EXPRESSWAY OVERCROSSING TO 0.3 MILE 

SOUTH OF STORY ROAD OVERCROSS 

WIDEN FREEWAY 

R G W CONSTRUCTION INC 

LIVERMORE CA 94551 

(925)606-2400 

P O BOX 2910 

$23,445,671
 $0
 $0

11/09/10 
11/16/10 

0%

 0%

04-SCL-152-6.1/6.7 

HA21 

04-448804 
ACST-P152-(072)E 

CBP1-52 0-(2ER)S

P152- 072-() 

SWPPP 

IN SANTA CLARA COUNTY IN GILROY FROM 

0.4 KM WEST OF UVAS CREEK BRIDGE TO 

0.5 KM EAST OF UVAS CREEK BRIDGE 

REPLACE BRIDGE 

RGW CONSTRUCTION, INC 

LIVERMORE CA 94550 

550 GREENVILLE ROAD 

NILESH PANDYA 

(408)232-0224 

2210 OTOOLE AVE 

SAN JOSE CA 95131 

$6,306,781
 $6,403,105
 $219,697

11/25/08 
12/12/08 
06/30/11 

9%

 99%

04-SCL-152-13.8/14.8 

HB1 

04-2A0504 
ACHS-P152-(073)E 

P1-52 0-(3E)

--() 

WPCP 

IN SANTA CLARA COUNTY NEAR GILROY 

FROM 0.3 MILE WEST OF PRUNEDALE 

AVENUE TO 0.2 MILE WEST OF BLOOMFIELD 

AVENUE 

CONSTRUCT LEFT TURN POCKET 

TOP GRADE CONSTRUCTION 

LIVERMORE, CA 94551 

50 CONTRACTORS STREET 

CHOI, EUNMI 

(408)232-3023 

2210 O'TOOLE AVE.,STE 

150 

SAN JOSE, CA 95131 

$1,005,896
 $831,012

 $0

01/07/10 
01/26/10 
10/27/10 

100%

 100%

04-SCL-280-1.0/L5 

HB4N 

04-151304 
ARRA- 280-(127)E 

2-8011-(7E) 

--() 

WPCP 

IN SANTA CLARA COUNTY IN SAN JOSE AT 

VARIOUS LOCATIONS FROM 0.1 MILE SOUTH 

OF 10TH STREET UNDERCROSSING TO 

BASCOM AVENUE OVERCROSS 

INSTALL RAMP METERING SYSTEMS 

O.C. JONES AND SONS, INC ATT. 

PETE BENSON 

BERKELEY CA 94710 

WASSEF, WAGDY 

(408)254-5866

1520 FOURTH STREET 
1007 KNOX AVE. 

SAN JOSE CA 95122 

$1,595,957 
$1,233,004 

$93,575 

02/17/10 
03/04/10 
04/19/11 

54% 

77% 
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Statement of Ongoing Contracts as of 11/20/10
12/03/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SCL-280-2.0/L5 IN SANTA CLARA COUNTY IN SAN JOSE AT PETERSON-CHASE GENERAL TRUONG, HENRY $1,715,532 02/22/10 51%
04-150344 
ARRA- 280-(126)E 

2-8011-(6E) 

--() 

VARIOUS LOCATIONS FROM 0.2 MILE SOUTH 

OF GUADALUPE RIVER BRIDGE TO BASCOM 

AVENUE OVERCROSSING 

INSTALL RAMP METERING SYSTEMS 

ENGINEERING CONSTRUCTION, INC 

IRVING CA 92614-5706 
(510)670-7844 

1792 KAISER AVENUE 
1007 KNOX AVE. 

SAN JOSE CA 95122 

$780,687
 $143,018

03/08/10 
05/10/11 

45%

HB4N WPCP 

04-SCL-680-.2/.9 IN SANTA CLARA AND SAN MATEO PACIFIC ELECTRIC CONTRACTING WASSEF, WAGDY $539,366 01/21/10 60%
04-151384 
ACIM-0000-(311)E 

--() 

COUNTIES AT VARIOUS LOCATIONS 

INSTALL CLOSED CIRCUIT TV CAMERA 

ATTN: FRANK KAMACHO 

(408)254-5866 

1007 KNOX AVE. 

SAN JOSE CA 95122 

$436,637
 $233,513

02/17/10 
11/22/10 

81%

HB4N WPCP 

04-SCL-880-.2/4.4 IN SANTA CLARA COUNTY AT VARIOUS PACIFIC ELECTRIC CONTRACTING, WASSEF, WAGDY $352,381 01/07/10 26%
04-151364 
STP-X085-(E 

--() 

) 
LOCATIONS 

INSTALL CLOSED CIRCUIT TV CAMERA 

INC. ATTN. FRANK KAMACHO 

SAN JOSE CA 95112 

330 PHELAN AVE. 

(408)254-5866 

1007 KNOX AVE. 

SAN JOSE CA 95122 

$324,517
 $13,771

02/17/10 
12/23/10 

92%

HB4N WPCP 

04-SCL-5736-/0 IN SANTA CLARA COUNTY IN SAN JOSE WATKINS & BORTOLUSSI BRIAN MACKLE $313,530 07/18/07 0%
04-1247A4 NORTH OF MONTEREY ROAD AND BERNAL 

ROAD INTERSECTION 

PLANTING AND IRRIGATION 
SAN RAFAEL CA 94901 

77 LARKSPUR STREET 

(510)385-6991 

1007 KNOX AVENUE 

SAN JOSE CA 95122 

$304,273
 $1,400

08/09/07 
01/10/11 

0%

PLANT EST 

HA12 WPCP 
SATIS 

04-SF-1-6.2/7.1 IN SAN FRANCISCO AND SAN MATEO MODERN ALLOY, INC MINH HINH $992,599 10/11/10 0%
04-0A8714 
ACHS-000C-(318)E

PG00-0C 3-(8E) 

--() 

COUNTIES AT VARIOUS LOCATIONS 

UPGRADE GUARDRAIL END TERMINAL 
STANTON, CA 90680 

11172 WESTERN AVENUE 

(408)254-5703 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$0
 $0

11/03/10 
0%

SUSPENDED 

HA4 WPCP 

04-SF-80-6.7/7.8 IN THE CITY AND COUNTY OF SAN BENTANCOURT BROS. CONSTURCTIONCHRENG, NICHOLAS $488,900 05/11/10 0% 
04-040804 FRANCISCO AT THE SAN FRANCISCO 

OAKLAND BAY BRIDGE 

REPLACE 15KV CABLE 
LIVERMORE, CA 94551 

5933 NORTHFRONT RD. 

(510)224-6311

3401 REGATTA BLVD. 

RICHMOND, CA 94804 

$0 
$0 

06/25/10 
02/15/11 

0% 

HA21 WPCP 
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Statement of Ongoing Contracts as of 11/20/10
12/03/10
 

District 04 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SF-80-7.9/8.2 
04-0120S4 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO FROM THE YERBA BUENA TUNNEL 

TO 0.6 KM EAST OF YERBA BUENA TUNNEL 

CONSTRUCT BRIDGES AND ROADWAY 

MCM CONSTRUCTION, INC 

NORTH HIGHLANDS CA 95660 

P O BOX 620, 6413 32ND ST. 

OBEROI, RAJESH 

(510)385-7626 

325 BURMA ROAD 

OAKLAND CA 94607 

$87,260,054
 $13,919,939

 $709,875

02/04/10 
02/23/10 
12/28/13 

18%

 16%

HA4S3 SWPPP 

04-SF-80-8.2/8.7 
04-0120F4 

IN SAN FRANCISCO COUNTY IN SAN 

FRANCISCO FROM 0.6 KM TO 1.3 KM EAST 

OF YERBA BUENA TUNNEL EAST PORTAL 

CONSTRUCT SELF ANCHORED SUSPENSION 

AMERICAN BRIDGE FLOUR 

ENTERPRISES, INC A JOINT 

VENTURE 

1000 AMERICAN BRIDGE WAY 

SIEGENTHALER, PETER 

(510)622-5112 

333 BURAM ROAD 

OKALAND, CA 94607 

$1,808,301,292
 $1,309,323,812

 $13,719,495

04/18/06 
05/03/06 
08/24/14 

55%

 72%

HA4S3 SWPPP CORAOPOLIS, PA 15108 

04-SF-101-3.4/8.3 

HM3 

04-1E3004 
ACBR-Q101-(158)E 

Q1-01 1-(8E) 

--() 

WPCP 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO AND IN MARIN COUNTY AT 

VARIOUS LOCATIONS 

TREAT BRIDGE DECKS 

BAY LINE CUTTING & CORING, INC 

OAKLAND,CA 94608 

HUPE, JEFFREY 

(510)867-6726 

1033 YERBA BUENA AVENUE 295 SAN BRUNO AVE. 

SAN FRANCISCO CA 94103 

$1,106,801
 $242,123
 $120,625

03/15/10 
04/13/10 
12/31/10 

66%

 22%

04-SF-101-4.1/5 

HA21 

04-2A1404 
NH- -( )A 

HQ10-1 17-(ENH) 

101-173E-() 

WPCP 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO ON ROUTE 80 AND ON ROUTE 

101 

REPLACE DRAINAGE SYSTEMS 

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST INC 

BENICIA CA 94510 

(707)746-8028 

3701 MALLARD DRIVE 

$5,006,109
 $0
 $0

10/11/10 
10/26/10 

0%

 0%

04-SF-101-8.8/9.2 

HE12 

04-163744 
SARR-Q101-(153)E 

Q1-01 1-(3E)

--() 

SWPPP 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO FROM 1.3 MILE TO 0.3 MILE 

SOUTH OF THE ROUTE 1/101 SEPARATION 

CONSTRUCT TUNNNEL 

R & L BROSAMER, INC 

WALNUT CREEK CA 94596 

1777 OAKLAND BLVD, SUITE 300 

YAN, ANDREW 

(415)720-4027 

603 MASON STREET 

(PRESIDIO) 

SAN FRANCISCO CA 94129

0410 

$58,540,935
 $18,276,305
 $4,964,511

03/23/10 
04/08/10 
06/06/12 

19%

 31%

04-SF-101-9.2/9.8 

HE12 

04-163734 
ACBR-X075-(027)N

 X0-75 0-(7N) 

--() 

SWPPP 

IN CITY AND COUNTY OF SAN FRANCISCO 

AT THE ROUTE 101/1 SEPARATION TO 

GOLDEN GATE TOLL PLAZA 

RECONSTRUCT IC, CONSTRUCT VIADUCT 

CC MYERS, INC SHARMA, JYOTSNA 

(510)385-5732

603 MASON AT HALLECK 

PRESIDIO 

SAN FRANCISCO CA 94105 

$69,249,593 
$35,843,936 
$2,348,183 

10/23/09 
11/24/09 
12/15/11 

51% 

51% 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

State of California Department of Transportation Page 13 

Statement of Ongoing Contracts as of 11/20/10
12/03/10 

04District 

04-SM-1-17.9/47.6 

Fed Aid 
Pgm Code 

04-1E4104 

Contract 
Location 

Storm Water 
Plan 

IN SAN MATEO COUNTY ON VARIOUS ROUTES 

AT VARIOUS LOCATIONS 

Description 

TREAT BRIDGE DECKS 

Type Of Work 

PAVE-TECH., INC 

Contractor 

CARLSBAD, CA 92008 

735 LAGUNA DRIVE 

SAIDIAN, JACOB 

Resident 
Engineer 

(650)222-7489 

1007 KNOX AVE. 

SAN JOSE, CA 95122 

$453,720

Bid + CCOs

 $440,708

Comp To date

 $0

This Month 

03/10/10 

Awarded 

03/25/10 

Approved 

11/05/10 

Est Comp
Accepted 

100%

%Time

 100%

% Work 
Message 

HA21 WPCP 

04-SM-1-36.5/38.2 
04-1123G4 
ER-1187-(009)E 

--() 

IN SAN MATEO COUNTY IN MONTARA AT 

ROUTE 1 FROM 2ND STREET TO 2.1 KM 

NORTH OF 2ND STREET 

WETLAND CREATION AND RESTORATION 

HANFORD APPLIED RESTORATION 

AND CONSERVATION (ARC) 

SONOMA CA 95476 

23195 MAFFEI ROAD 

JENNIE NIELSON 

(510)502-4879 

585 LINDA MAR BLVD 

PACIFICA CA 94044 

$1,757,991
 $1,554,789

 $10,455

08/29/05 
09/09/05 
03/19/12 

78%

 89%

HE14 SWPPP 

04-SM-1-37.6/0 
04-2S6204 
ER-35M3-(004)E 

--()

IN SAN MATEO COUNTY NEAR PACIFICA AT 

GRAY WHALE COVE 

ROCK SLOPE PROTECTION 

JJ NGUYEN, INC 

SAN JOSE CA 95127 

3172 SALEM DRIVE 

MACKLE, BRIAN 

(510)385-6991 

$309,700
 $229,123

 $1,811

06/15/09 
07/28/09 
11/08/11 

27%

 74%

SUSPENDED 

HA23 WPCP 

04-SM-1-38.0/38.6 

HE14 

04-1123U4 
ACST-1187-(011)E 

11-87 0-(1EE)R

1187- 011-() 

SWPPP 

IN SAN MATEO COUNTY NEAR PACIFICA 

FROM 4.7 KM TO 1.0 KM SOUTH OF 

LINDAMAR BOULEVARD 

CONSTRUCT TUNNELS, APPROACH ROADS 

KIEWIT INFRASTRUCTURE WEST CO 

OMAHA, NE 68131 

(402)346-8535 

MUENCH, JOHN 

(510)393-1785 

3555 FARNAM STREET, STE E200 585 LINDA MAR BLVD. 

PACIFICA CA 94044 

$298,608,967
 $208,692,252

 $4,520,110

12/13/06 
01/03/07 
01/07/13 

84%

 69%

04-SM-1-39.6/40.1 

HE14 

04-1123J4 
ACST-1187-(012)E 

11-87 0-(2E)

--() 

SWPPP 

IN SAN MATEO COUNTY IN PACIFICA ON 

ROUTE 1 FROM 1.3 MILES TO 0.8 MILE 

SOUTH OF LINDA MAR BOULEVARD 

POND REPAIR AND REVEGETATION 

HOLLIE CUN 

LODI CA 95242 

5400 WEST HIGHWAY 12 

DAVID, JOSE 

(650)738-3827 

585 LINDA MAR BLVD. 

PACIFICA CA 94044 

$1,115,034
 $593,531

 $6,608

03/09/09 
03/20/09 
06/23/15 

0%

 0%

PLANT EST 

SATIS 

04-SM-82-8.6/12.1 
04-1E7404 
ACST-S082-(016)E 

A0-82A0-(6E) 

--() 

WPCP 

IN SAN MATEO COUNTY IN SAN MATEO FROM 

43RD AVENUE TO EL CERRITO 

AVENUE/TILTON AVENUE 

RUBBERIZED HOT MIX ASPHALT OVERLAY 

GALLAGHER AND BURK, INC 

OAKLAND, CA 94601 

344 HIGH STREET 

HINH, MINH 

(408)254-5703

1007 KNOX AVE. 

SAN JOSE, CA 95122 

$1,913,904 
$1,831,139 
$139,466 

05/20/10 
06/22/10 
11/30/10 

94% 

92% 



 

   

   

 

 

 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 14 

Statement of Ongoing Contracts as of 11/20/10
12/03/10 

04District 

04-SM-82-/15.9 

Fed Aid 

HB4N 

Pgm Code 

04-249924 

Contract 

ACST-S082-(017)E 

S0-82 0-(7E) 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN SAN MATEO COUNTY AT VARIOUS 

LOCATIONS FROM MILLBRAE AVENUE TO 

CAMBRIDGE AVENUE IN MENLO PARK 

Description 

MODIFY TRAFFIC SIGNALS 

Type Of Work 

MIKE BROWN ELECTRIC 

Contractor 

COTATI, CA 94931 

561 MERCANTILE DR. 

DUAN, FRANK 

Resident 
Engineer 

(510)385-7161 

3401 REGATTA BLVD. 

RICHMOND, CA 94804 

$4,826,859

Bid + CCOs

 $0

Comp To date

 $0

This Month 

07/20/10 

Awarded 

08/17/10 

Approved 

10/24/11 

Est Comp
Accepted 

0%

%Time

 0%

% Work 
Message 

04-SM-84-29.0/30.2 

HA14 

04-1A5224 
NH- -( ) 

--() 

SWPPP 

IN SAN MATEO AND ALAMEDA COUNTIES IN 

MENLO PARK AND FREMONT FROM 0.3 MILE 

WEST TO 0.5 MILE EAST OF DUMBARTON 

BRIDGE 

DUMBARTON BRIDGE SEISMIC RETROFIT 

SHIMMICK CONSTRUCTION COMPANY 

INC 

OAKLAND, CA 94621 

GHAFGHAZI, BEN 

8201 EDGEWATER DRIVE #202 

$47,033,975
 $2,946,358
 $2,647,050

08/06/10 
08/26/10 
08/21/12 

5%

 6%

04-SM-92-7.3/13.9 
04-1E7204 
ACNH-P092-(038)E 

--() 

IN SAN MATEO COUNTY IN AND NEAR SAN 

MATEO AND FOSTER CITY 

PLACE RUBBERIZED HOT MIX ASPHALT 

PAVEX CONSTURCTION DIVISION 

SAN JOSE, CA 95136 

120 GRANITE ROCK WAY 

ABELA, FERNANDO 

(650)573-3831 

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$3,098,439
 $2,718,552

 $34,845

06/22/10 
07/08/10 
12/01/10 

93%

 87%

WPCP 

04-SM-92-14.4/18.8 

HA21 

04-042244 

WPCP 

IN SAN MATEO AND ALAMEDA COUNTIES IN 

FOSTER CITY AND HAYWARD ON THE SAN 

MATEO HAYWARD BRIDGE 

REPLACE 12KV ELECTRIC SWITCHGEARS 

AMLAND 

SAN JOSE, CA 95132 

3168 KNIGHTS BRIDGE ROAD 

BORRAYO, SALVADOR 

(510)377-4186 

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$2,418,670
 $404,073

 $0

01/05/10 
03/02/10 
10/16/11 

1%

 17%

04-SM-92-80.3/8 

SHOPP 130 

04-4S9504 
NH- -( )

--() 

IN SAN MATEO COUNTY, IN BELMONT, AT 

RALSTON, AVENUE 

RECONSTRUCT ROCK SLOPE PROTECTION 

YERBA BUENA ENGINEERING & 

CONSTRUCTION, INC 

SAN FRANCISCO, CA 94124 

1340 EGBERT AVENUE 

ORDWAY, TONY 

(650)444-7008 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$850,000
 $0
 $0

08/09/10 
07/08/10 
08/24/10 

0%

 0%

04-SM-92-/3.2 
04-1E2604 

IN SAN MATEO COUNTY IN HALF MOON BAY 

FROM ROUTE 1 TO PILARCITOS CREEK ROAD 

PLACE HOT MIX ASPHALT 

G BORTOLLOTTO AND COMPANY 

SAN CARLOS CA 94070 

582 BRAGATO ROAD 

INORI, DOUG 

(650)573-4329

1101 CHESS DRIVE 

FOSTER CITY CA 94404 

$369,575 
$376,396 

$0 

06/09/10 
06/25/10 
08/23/10 

100% 

100% 

HM1 WPCP 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 15 

Statement of Ongoing Contracts as of 11/20/10
12/03/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-101-5.4/5.4 IN SAN MATEO COUNTY AT VARIOUS COFFMAN SPECIALTIES, INC WASHINGTON, MARCUS $295,658 03/15/10 95%
04-1E0304 LOCATIONS 

TREAT BRIDGE DECK WITH METHACRYLATE 
SAN DIEGO CA 92126 

9685 VIA EXCELENCIA SUITE 200 295 SAN BRUNO AVENUE 

SAN FRANCISCO CA 94103 

$286,311
 $42,316

04/07/10 
12/15/10 

94%

(415)703-2426 

HM3 WPCP 

04-SM-101-9.6/11.9 IN SAN MATEO COUNTY IN SAN MATEO AND RGW CONSTRUCTION DOUG INORI $8,892,514 02/15/01 100%
04-235724 
ACNH-P101-(963)E 

--()

BELMONT FROM 0.1 KM NORTH OF RALSTON 

AVENUE OVERCROSSING TO 0.2 KM SOUTH 

OF HILLSDALE BOULEVA 
LIVERMORE CA 94551 

P O BOX 2910 

(650)333-4036 

2350 PAGE MILL RD 

PALO ALTO CA 94304 

$9,107,189
 $0

03/02/01 
09/20/05 

100%

PLANT EST 

HB4C SWPPP 
WIDEN HIGHWAY SATIS 

04-SM-101-13.5/17.9 IN SAN MATEO COUNTY IN SAN MATEO, DE SILLVA GATES-BROSAMER JV SHOKROLLAHI, MO $130,444,547 02/23/07 100%
04-264204 
HPLU-6204-(060)L 

620-4 06-()

--() 

BURLINGAME AND MILLBREA AT VARIOUS 

LOCATIONS 

CONSTRUCT LANES 
BUBLIN, CA 94568 

P.O. BOX 2909 

(650)573-4334 

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$128,184,102
 $136,698

03/16/07 
11/17/10 

96%

HB4N SWPPP 

04-SM-101-19.1/0 IN SAN FRANCISCO, SAN MATEO AND PETERSON-CHASE GENERAL MINH HINH $256,067 06/17/10 0%
04-0E9604 SANTA CLARA COUNTIES AT VARIOUS 

LOCATIONS 

ENGINEER CONSTRUCTION, INC 

1792 KAISER AVE. 
1007 KNOX AVE. 

SAN JOSE, CA 95122 

$0
 $0

06/30/10 
06/24/11 

0%

REPLACE DECK DRAINAGE SYSTEM 
IRVINE, CA 92614 

(408)254-5703 SUSPENDED 

HM3H WPCP 

04-SM-101-23.0/26.1 IN SAN MATEO COUNTY IN SOUTH SAN GALLAGHER & BURK, INC SAIDIAN, JACOB $2,400,770 07/20/09 77%
04-1E3204 
SARR-Q101-(152)E 

Q1-01 1-(2E) 

--() 

FRANCISCO AND BRISBANE ON ROUTE 101 

FROM OSTER POINT _______ BOULEVARD 

OVERCROSSING TO SAN MATEO 

RUBBERIZED HOT MIX ASPHALT 

OAKLAND, CA 

P.O.BOX 

(408)254-5823 

1007 KNOX AVE. 

SAN JOSE, CA 95122 

$2,246,487
 $0

08/04/09 
10/29/10 

93%

SWPPP 

04-SM-280-5.0/24.6 IN SAN MATEO AND SAN FRANCISCO TRUESDELL CORPORATION OF BADR, BASSAM $198,198 05/20/10 100% 
04-1E0204 COUNTIES AT VARIOUS LOCAIONS 

TREAT BRIDGE DECKS 

CALIFORNIA, INC 

1310 W. 23RD STREET 
295 SAN BRUNO AVENUE 

SAN FRANCISCO CA 94103 

$189,186 
$0 

06/07/10 
11/04/10 
11/04/10 

100% 

TEMPE, AZ 85282 
(415)703-2441 COMPLETED 

HM3 WPCP 



 

 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 16 

Statement of Ongoing Contracts as of 11/20/10
12/03/10
 

District 04 

04-SM-280-13.3/13.6 

Fed Aid 
Pgm Code 

04-0A9204 

Contract 

ACIM-2801-(117)E 

--()

Location 
Storm Water 
Plan 

IN SAN MATEO COUNTY NEAR HILLSBOROUGH 

AT THE CRYSTAL SPRINGS SAFETY 

ROADSIDE REST AREA 

Description 

REPLACE SAFETY ROADSIDE REST AREA 

Type Of Work 

BRCO CONSTRUCTORS, INC 

Contractor 

LOOMIS CA 95650 

P O BOX 367 

INORI DOUG 

Resident 
Engineer 

(650)573-4329 

1101 CHESS DRIVE 

FOSTER CITY CA 94404 

$2,736,600

Bid + CCOs

 $1,825,963

Comp To date

 $431,505

This Month 

07/23/09 

Awarded 

08/12/09 

Approved 

01/13/11 

Est Comp
Accepted 

88%

%Time

 67%

% Work 
Message 

HA26 SWPPP 

04-SM-280-20.3/27.3 

HB4N 

04-153404 
ARRA-280 -(129)E 

28-0 11-(9E)

--() 

SWPPP 

IN SAN MATEO COUNTY AT VARIOUS 

LOCATIONS BETWEEN 0.3 MILE SOUTH OF 

SAN BRUNO AVENUE TO 0.3 MILE NORTH OF 

JOHN DALEY BOULEVARD 

INSTALL RAMP METERING SYSTEMS 

TOP GRADE CONSTRUCTION, INC 

LIVERMORE CA 94551 

50 CONTRACTORS STREET 

WASHINGTON, MARCUS 

(415)703-2426 

295 SAN BRUNO AVENUE 

SAN FRANCISCO CA 94103 

$2,288,625
 $1,457,866
 $395,159

02/22/10 
03/08/10 
06/30/11 

41%

 63%

04-SM-280-23.1/27.2 
04-0E5404 

IN SAN MATEO COUNTY IN DALY CITY AT 

KING DRIVE UNDERCROSSING AND AT 

JUNIPERO SERRA RAMP OVERCROSSING 

PLACE POLYESTER CONCRETE OVERLAY 

BAY LINE CUTTING & CORING, INC 

OAKLAND CA 94608 

HUPE, JEFFREY 

(415)356-6465 

1033 YERBA BUENA AVE. 280 REALE STREET 

SAN FRANCISCO CA 94105 

$643,238
 $597,507

 $0

12/15/08 
01/20/09 
09/09/10 

100%

 100%

HM3 WPCP 

04-SM-280-/0 
04-2A5424 

IN SAN MATEO AND SANTA CLARA 

COUNTIES AT VARIOUS LOCATIONS 

UPGRADE VISTA POINTS 

ENVIRONMENTAL LANDSCAPE 

SOLUTION 

FRED BOOSHEHRI 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$293,862
 $0
 $0

10/19/10 
11/12/10 
04/30/12 

0%

 0%

(650)855-7777 

HA26 WPCP 

04-SM-280-/27.4 

HB4N 

04-150474 
SARR-2801-(122)E 

28-01 1-(2E)

--() 

WPCP 

IN SAN MATEO COUNTY AT VARIOUS 

LOCATIONS FROM SANTA CLARA COUNTY 

LINE TO SAN FRANCISCO COUNTY LINE 

INSTALL TRAFFIC MANAGEMENT SYSTEM 

STEINY AND CONPANY, INC 

VALLEJO CA 94590 

27 SHERIDAN STREET 

TRUONG, HENRY 

(510)670-7844 

1007 KNOX AVE. 

SAN JOSE CA 95122 

$961,572
 $961,157
 $20,288

09/08/09 
09/17/09 
02/10/11 

78%

 97%

04-SOL-12-7.9/20.6 

HA22 

04-0T10U4 
ACST-P012-(100)E 

P0-12 1-(0E) 

--() 

SWPPP 

IN SOLANO COUNTY NEAR SUISUN CITY 

FROM 1.1 KM EAST OF WALTERS ROAD TO 

CURRIE ROAD. 

REHABILITATE ROADWAY AND WIDENING 

RGW CONSTRUCTION, INC 

LIVERMORE CA 94550 

550 GREEN VILLE ROAD 

BUTTERS, CARL 

(707)428-2060

2320 COURAGE DRIVE 

SUITE 106 

FAIRFIELD CA 94534 

$21,291,873 
$20,351,158 

$915,937 

12/17/08 
01/05/09 
04/30/11 

76% 

90% 



 

   

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 17 

Statement of Ongoing Contracts as of 11/20/10
12/03/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

04-SOL-37-7.2/0 IN SOLANO COUNTY ON ROUTE 37 AT THE WATKIN & BORTOLUSSI, INC HANSON, JIM $132,200 06/01/09 0%
04-0G0004 WALNUT AVENUE OVERCROSSING 

ROADSIDE ENHANCEMENT 
3410 MANDELA PARKWAY 

OAKLAND CA 94608 

$93,028
 $1,134

06/12/09 
02/18/13 

0%

(510)450-2450 PLANT EST 

HB34 WPCP 
SATIS 

04-SOL-37-7.2/10.5 IN SOLANO COUNTY IN VALLEJO ON ROUTE PARKER LANDSCAPE DEV, INC JIM HANSON $958,332 01/14/10 16%
04-0T1454 
NH- -( ) 

--() 

37 FROM THE NAPA RIVER BRIDGE TO 

DIABLO STREET (KP R12.9/R16.9) 

HIGHWAY PLANTING AND LANDSCAPING 
SACRAMENTO CA 95828 

6251 SKY CREEK DR SUITE A 

(510)450-2450 

3410 MANDELA PARKWAY 

OAKLAND CA 94608 

$635,550
 $105,886

02/02/10 
01/16/14 

64%

HE14 SWPPP 

04-SOL-37-8.0/10.5 IN SOLANO COUNTY IN VALLEJO AT WATKINS & BORTOLUSSI, INC HANSON, JIM $503,890 10/23/06 0%
04-0T14F4 VARIOUS LOCATIONS 

HIGHWAY PLANTING AND IRRIGATION 
SAN RAFAEL CA 94901-4886 

77 LARKSPUR ST. 3410 MANDELA PARKWY 

OAKLAND CA 94609 

$470,913
 $15,282

10/31/06 
11/19/10 

0%

11/19/10 
(510)450-2450 PLANT EST 

HE14 WPCP 
SATIS 

04-SOL-80-6.6/6.8 IN SOLANO COUNTY IN VALLEJO AT THE WEST BAY BUILDERS, INC MANGLO, PERPETUO $3,197,295 08/11/09 50%
04-299004 
ACIM-0802-(350)E 

HUNTER HILL SAFETY ROADSIDE REST AREA 

REHABILITATE ROADSIDE REST AREA 

250 BEL MARIN KEYS BLVD 2320 COURAGE DRIVE, 

SUITE 106 

$2,550,293
 $289,728

08/26/09 
12/28/11 

80%

--() NOVATO CA 94949 
FAIRFIELD CA 94533 

HA26 SWPPP 
(707)428-2029 

04-SOL-80-8.1/12.9 IN SOLANO COUNTY IN VALLEJO AND GHILOTTI BROS KISHIYAMA, DARIN $21,830,701 06/20/08 0%
04-2409U4 
ACIM- 080-(354)E 

FAIRFIELD FROM AMERICAN CANYON ROAD 

OVERCROSSING TO GREEN VALLEY CREEK 

5199 FULTON DRIVE SUITE E 370 CHADBOURNE ROAD, 

SUITE A 

$22,334,241
 $82,244

07/21/08 
09/20/10 

0%

--() 
WIDEN FREEWAY AND BRIDGES 

FAIRFIELD CA 94534 
FAIRFIELD CA 94534 PLANT EST 

HA22 SWPPP 
(707)436-2210 SATIS 

04-SOL-80-11.4/20.1 IN SOLANO COUNTY IN FAIRFIELD AT O C JONES AND SONS INC $3,896,736 10/12/10 0% 
04-0A5324 VARIOUS LOCATIONS FROM RED TOP ROAD 

UNDERCROSSING TO 0.9 MILE EAST OF AIR 

1520 FOURTH STREET $0 
$0 

11/02/10 
0% 

BASE PARKWAY OVERCROSSI 
BERKELEY CA 94710 

RAMP METERING 
(510)526-3424 

HB5 SWPPP 



 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 18 

Statement of Ongoing Contracts as of 11/20/10
12/03/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SOL-80-15.4/20.1 IN SOLANO COUNTY IN FAIRFIELD FROM TOP GRADE CONSTRUCTION, INC DARIN KISHIYAMA $15,462,177 04/21/09 100%

HA22 

04-4C15U4 
SARR-0802-(356)E 

08-02 3-(6E) 

--() 

SWPPP 

0.4 MILE WEST OF ROUTE 80/12 

SEPARATION TO 0.9 MILE EAST OF AIR 

BASE PARKWAY OVERCROSSING 

ASPHALT CONCRETE OVERLAY 

LIVERMORE CA 94551 

50 CONTRACTORS STREET 

(707)436-2210 

370 CHADBOURNE ROAD, 

SUITE A 

FAIRFIELD CA 94534 

$15,183,387
 $258,411

04/28/09 
10/31/10 

98%

OVER RUN 

04-SOL-80-38.3/44.7 IN SOLANO COUNTY FROM 1.4 MILE WEST GRANITE CONSTRUCTION COMPANY KISHIYAMA, DARIN $12,882,909 07/06/10 100%
04-3A3004 
ACIM-0080-(357)E 

--() 

OF PEDRICK ROAD OVERCROSSING TO 

COUNTY LINE 

REPLACE APPROACH SLAB 

YOLO 

SACRAMENTO, CA95827 

4001 BRADSHAW ROAD 370 CHADBOURNE ROAD, 

SUITE A 

FAIRFIELD, CA 94534 

$11,675,375
 $938,316

07/22/10 
11/16/10 

97%

HA22 WPCP 
(707)436-2210 

04-SOL-84-3.0/6 IN SOLANO COUNTY NEAR RIO VISTA FROM NORTHBAY CONSTRUCTION BUTTERS, CARL $1,187,715 06/09/10 100%
04-3S7104 
ACST-S084-(036) 

P-S084-(036) 

--() 

4.3 MILES SOUTH OF ROUTE 220 TO 1.3 

MILES SOUTH OF ROUTE 220 

HOT MIX ASPHALT RESURFACING 
PETALUMA, CA 94955-6004 

P.O. BOX 6004 

(925)260-5535 

2320 COURAGE DRIVE 

FAIRFIELD, CA 94533 

$1,199,690
 $0

06/28/10 
10/20/10 

100%

OVER RUN 
10/26/10 

HA23 SWPPP 

04-SOL-680-4.7/4.7 IN SOLANO COUNTY NEAR BENICIA AT 0.3 CIMARRON, INC TRAN, QUANG $290,930 06/02/10 100%
04-3S7214 MILE WEST OF PARRISH ROAD 

OVERCROSSING 

REPLACE CULVERT 
OAKDALE CA 95361 

10554 RODDEN RD 

(510)773-8499 

2320 COURAGE DRIVE 

FAIRFIELD CA 94533 

$289,061
 $0

06/30/10 
10/29/10 

97%

HA23 WPCP 

04-SON-1-16.1/19.7 IN SONOMA COUNTY FROM 0.8 MILE NORTH ARGONITE CONSTRUCTORS STREATER, HAL $430,545 06/17/10 45%
04-2A6304 OF SCOTTY CREEK BRIDGE TO 

RIVER BRIDGE 

IMPROVE ROADSIDE DRAINAGE 

RUSSIAN 

SANTA ROSA, CA 95401 

P.O. BOX 639 1009 CLEGG COURT, 

SUITE G 

PETALUMA, CA 94954 

$332,647
 $173,779

07/08/10 
01/25/11 

91%

HA22 WPCP 
(707)796-5693 

04-SON-1-19.7/0 IN MARIN AND SONOMA COUNTIES AT VICTORY ENGINEERS, INC YEO, JONATHAN $372,273 04/23/10 84% 
04-0E9804 VARIOUS LOCATIONS 

TREAT BRIDGE DECKS 
MADERA, CA 93636 

10266 HIGHWAY 41 4030 OCCIDENTAL ROAD 

BLDG. A 

SANTA ROSA, CA 95401 

$260,818 
$12,285 

06/02/10 
12/10/10 

68% 

HM3 WPCP 
(707)566-3956
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State of California Department of Transportation Page 19 

Statement of Ongoing Contracts as of 11/20/10
12/03/10
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-SON-1-50.6/58.5
 
04-1E7304
 
ACST-P001-(546)E
 

P0-01 5-(6E)


--()
 

HB4N WPCP
 

04-SON-12-29.7/30.9
 
04-219864
 
ACST-P012-(101)E


 P0-12 1-(1E)
 

--()
 

HA22 SWPPP
 

04-SON-37-.9/2.6
 
04-4A2304
 

HA22 WPCP
 

04-SON-101-8.9/13.9
 
04-0A18U4
 

HB5 SWPPP
 

04-SON-101-13.6/23.1
 
04-272434
 

HB5 SWPPP
 

04-SON-101-13.9/15.5
 
04-129654
 

HB5 SWPPP
 

Description

Type Of Work
 

IN SONOMA COUNTY NEAR GUALALA FROM
 

SEA WALK DRIVE TO GUALALA RIVER
 

BRIDGE
 

BONDED WEARING COURSE OVERLAY
 

IN SONOMA COUNTY NEAR GLEN ELLEN FROM
 

0.5 KM WEST OF TRINITY ROAD TO 0.2 KM
 

EAST OF ARNOLD DRIVE
 

REALIGN ROADWAY
 

IN SONOMA COUNTTY ABOUT 8 MILES EAST
 

OF NOVATO AT VARIOUS LOCATIONS
 

REPLACE DRAINAGE CULVERTS
 

IN SONOMA COUNTY IN AND NEAR COTATI
 

AND ROHNERT PARK FROM 2.8 KM SOUTH OF
 

RAILROAD AVENUE UNDERCROSSING TO
 

ROHNERT PARK EXPRESSWAY
 

WIDEN HIGHWAY AND BRIDGE
 

IN SONOMA COUNTY IN AND NEAR ROHNERT
 

PARK AND SANTA ROSA
 

PLANTING AND IRRIGATION
 

IN SONOMA COUNTY IN ROHNERT PARK FROM
 

ROHNERT PARK EXPRESSWAY OVERCROSSING
 

TO SANTA ROSA AVENUE OVERCROSSING.
 

WIDEN AND RECONSTRUCT INTERCHANGE
 

Contractor 

GEORGE REED, INC
 

140 EMPIRE AVENUE
 

MODESTO CA 95354
 

GHILOTTI CONSTRUCTION, INC
 

246 GHILOTTI AVE
 

SANTA ROSA CA 95401
 

VICTORY ENGINEERS, INC
 

10266 HIGHWAY 41
 

MADERA, CA 93636
 

(559)439-7700
 

GHILOTTI CONST., INC
 

246 GHILOTTI AVE
 

SANTA ROSA CA 95407
 

MCGUIRE HESTER
 

9009 RAILROAD AVENUE
 

OAKLAND CA 94603
 

GHILOTTI BROS., INC
 

454 JACOBY STREET
 

SAN RAFAEL CA
 

Resident
 
Engineer
 

VALEH, SYD
 

4030 OCCIDENTAL ROAD
 

BLDG. A
 

SANTA ROSA CA 95401
 

(707)576-2310
 

MONEMZADEH FAROKH
 

1009 CLEGG COURT
 

PETALUMA CA 94954
 

(707)769-5679
 

MONEMZADH, FAROKH
 

1009 CLEGG CT.
 

PETALUMA, CA 94954
 

(707)769-5676
 

MONEMZADEH, FAROKH
 

1009 CLEGG COURT, STE
 

G
 

PETALUMA CA 94954
 

(707)769-5685
 

DAIVD BARTEL
 

3410 MANDELA PARKWAY
 

OAKLAND CA 94608
 

(510)385-6755
 

STREATER, HAL
 

1009 CLEGG COURT, STE
 

G
 

PETALUMA CA 94954
 

(707)769-5695


 $1,124,879 06/09/10 86%
 $1,055,846

 $0
07/01/10 
11/01/10 

98%

 $2,338,618 11/26/08 100%
 $2,364,571

 $0
12/12/08 
11/05/10 

100%

11/05/10 
PLANT EST 

SATIS 

$213,211 06/21/10 100%
 $196,853

 $0
07/21/10 
10/15/10 

100%

11/08/10 
COMPLETED 

$49,431,078 12/23/09 52%
 $20,616,132
 $3,293,663

01/06/10 
04/08/11 

41%

 $2,378,218 09/10/07 0%
 $2,091,636

 $9,720
10/04/07 
12/02/11 

0%

PLANT EST 

SATIS 

$39,250,610 03/03/09 35% 
$23,157,403 
$2,061,923 

03/20/09 
03/30/13 

59% 



 

 

 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 20 

Statement of Ongoing Contracts as of 11/20/10
12/03/10
 

District 04 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-101-21.7/29.3 

HB5 

04-0A10U4 
ACNH-Q101-(148)E 

LU62-04 0-(9L ) 

204-069-() 

SWPPP 

IN SONOMA COUNTY IN AND NEAR SANTA 

ROSA AND AT WINDSOR FROM 0.5 KM N OF 

STEELE LANE UNDERCROSSING TO 0.5 KM N 

OF WINDSOR LANE UC 

WIDEN HIGHWAY 

O. C. JONES & SONS, INC 

1520 FOURTH STREET 

S RAY NOZZARI 

(707)566-3945 

4030 OCCIDENTAL ROAD 

BLDG A 

SANTA ROSA CA 95401 

$84,764,322
 $83,355,403

 $677,638

10/29/08 
11/14/08 
11/23/10 

96%

 98%

04-SON-101-29.4/50.1 
04-1E2804 

IN SONOMA COUNTY IN AND NEAR 

WINDSOR, HEALDSBURG AND CLOVERDALE 

REPLACE CRACKED CONCRETE SLABS 

PROFESSIONAL CONSTRUCTION SERV 

CONCORD, CA 94520 

VALEH, SYD 

4070 NELSON AVENUE SUITE A 4030 OCCIDENTAL ROAD 

BLDG. A 

SANTA ROSA, CA 95401 

$406,388
 $374,575

 $0

07/12/10 
07/12/10 
10/26/10 

93%

 89%

HM1 WPCP 
(707)576-2310 

04-SON-116-26.7/26.7 
04-3A9904 

IN SONOMA COUNTY IN SEBASTOPOL AT THE 

INTERSECTION OF ROUTE 116 AND ROUTE 

12 

RECONSTRUCT CURB RAMPS 

DREAMBUILDER 

PLACENTIA, CA 92870 

1361 E GARTEN DRIVE 

VALEH, SYD 

4030 OCCIDENTAL ROAD 

BLDG. A 

SANTA ROSA, CA 95401 

$296,061
 $0
 $0

07/27/10 
08/26/10 

0%

 0%

SUSPENDED 

HA22 WPCP 
(707)576-2310 

04-SON-116-41.8/44.7 

HB1 

04-283814 
ACHS-P116-(042)E 

P P1-16 0-(2E) 

--() 

SWPPP 

IN SONOMA COUNTY ABOUT 9 KM EAST OF 

PETALUMA FROM ADOBE ROAD TO 0.2 KM 

WEST OF ARNOLD DRIVE 

CONSTRUCT RETAINING WALLS 

ARGONAUT CONSTRUCTORS, INC 

SANTA ROSA CA 95402 

1236 CENTRAL AVENUE 

KISHIYAMA, DARIN 

(707)362-2210 

370 CHADBOURNE ROAD, 

SUITE A 

FAIRFIELD CA 94534 

$11,642,626
 $8,014,720
 $700,232

12/14/09 
01/06/10 
02/24/12 

23%

 68%

04-SON-128-5.4/0 
04-2S9414 
ER-43J1-(003)E 

--() 

IN SONOMA COUNTY NEAR GEYSERVILLE AT 

THE RUSSIAN RIVER BRIDGE 

RESTORE HIGHWAY PLANTING 

NORTH BAY CONSTRUCTION, INC 

PETALUMA CA 94953 

431 PAYRAN STREET 

BARTEL, DAVID 

(510)450-2413 

3410 MANDELA PARKWAY 

OAKLAND CA 94608 

$334,030
 $196,178

 $7,565

04/08/10 
04/22/10 
10/23/13 

13%

 58%

WPCP 

04-SON-128-17.1/24.7 

HA21 

04-4A8704 
ACST-P128-(044)E 

CBP1-28 0-(4ER)S 

P128- 044-() 

SWPPP 

IN SONOMA CO AT AND NEAR KELLOGG AT 

MAACAMA CREEK BRIDGE AND FROM 0.3 MI 

WEST TO 0.4 MI EAST OF REDWOOD CREEK 

BRIDGE______________ 

BRIDGE REPLACEMENT 

VIKING CONSTRUCTION COMPANY 

RANCHO CORDOVA CA 95741

1508 

P O BOX 1508 

VALEH, SYD 

(707)576-2310

4030 OCCIDENTAL ROAD 

BLDG. A 

SANTA ROSA CA 95401 

$5,229,983 
$3,077,121 
$472,008 

09/09/09 
09/29/09 
06/07/11 

51% 

58% 
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Statement of Ongoing Contracts as of 11/20/10
12/03/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-128-21.7/0 IN SONOMA COUNTY NEAR KELLOGG AT 0.1 RESTORATION RESOURCES BARTEL, DAVID $150,808 05/26/10 0%
04-4A8814 MILE WEST OF REDWOOD CREEK BRIDGE 

MITIGATION PLANTING 
ROCKLIN, CA 95765 

3888 CINCINNATI AVENUE 

(510)450-2413 

3410 MANDELA PKWY 

OAKLAND, CA 94608 

$96,208
 $5,892

06/22/10 
10/07/13 

0%

PLANT EST 

HA21 SWPPP 
SATIS 

04-VAR--/0 IN ALAMEDA, CONTRA COSTA, MARIN, SAN BLEYCO INCORPORATED CHRENG, NICHOLAS $5,490,980 01/30/08 98%
04-010904 FRANCISCO, SOLANO, AND SAN MATEO 

COUNTIES AT VARIOUS LOCATIONS 

UPGRADE SCADA SYSTEM 
CASTRO VALLEY CA 94552 

11425 CULL CANYON ROAD 

(510)224-6311 

3401 REGATTA BLVD. 

RICHMOND, CA 94804 

$5,524,123
 $0

03/05/08 
10/29/10 

100%

HB1 WPCP 

04-VAR--/0 IN SANTA CLARA COUNTY AT VARIOUS AMLAND WASSEF WAGDY $1,758,478 02/08/06 100% 
04-151284 
ACST-X085-(038)E

 X0-85 0-(8E) 

--() 

LOCATIONS 

INSTALL TRAFFIC OPERATION SYSTEMS 
SAN JOSE CA 95132 

3168 KNIGHTS BRIDGE ROAD 

(408)254-5866

1007 KNOX AVENUE 

SAN JOSE CA 95122 

$1,751,478 
$0 

02/24/06 
11/20/07 

100% 

HB4N WPCP 

Totals: Authorized Final Amt: $3,762,932,485 Completed to Date: $2,464,418,262 Work This Month: $64,610,291



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-ALA-13-6.4/8.3 04-2707A4 

04-ALA-13-9.7/9.7 04-294924 

04-ALA-24-5.1/6.2 04-294914 

04-ALA-80-1.8/0 04-014064 

04-ALA-84-21.0/23.1 04-172404 

04-ALA-84-3.7/27.1 04-1E4304 

04-ALA-84-4.9/5.9 04-444004 

04-ALA-92-4.8/6.7 04-016014 

04-ALA-238-14.3/16.3 04-0E9904 

04-ALA-238-/12.6 04-447904 

04-ALA-580-13.1/14.9 04-171334 

04-ALA-580-13.2/19.1 04-290834 

04-ALA-580-17.7/19.8 04-1513C4 

04-ALA-680-4.8/5.2 04-253764 

04-ALA-680-6.4/12.5 04-4A5204 

04-ALA-880-27.4/28 04-165424 

04-ALA-880-30.1/31.1 04-1706U4 

04-ALA-980-1.3/2 04-1A2414 

04-ALA-5505-/0 04-0AA014 

04-CC-4-23.5/26.1 04-228594 

04-CC-4-10.3/13.5 04-1E4604 

04-CC-4-17.0/17.8 04-0G1504 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-CC-80-.8/1.2 04-2A8904 

04-CC-80-3.4/3.8 04-2A0304 

04-CC-80-5.9/0 04-1A2504 

04-CC-80-9.5/14.2 04-263724 

04-CC-80-13.6/0 04-0130K4 

04-CC-160-.8/1.3 04-1A5214 

04-CC-680-24.2/24.8 04-0060C4 

04-MRN-1-.1/0 04-3A8204 

04-MRN-1-9.1/9.1 04-3S5624 

04-MRN-1-31.2/46 04-1E6004 

04-MRN-1-/3.4 04-1E7704 

04-MRN-101-3.0/0 04-3S9204 

04-MRN-101-8.8/0 04-4S0004 

04-MRN-101-11.2/12.8 04-226144 

04-MRN-580-3.0/5 04-4A1404 

04-NAP-29-6.0/0 04-2A5414 

04-NAP-29-12.1/13.5 04-120634 

04-NAP-29-37.0/37 04-1E4704 

04-NAP-121-.3/2.1 04-444214 

04-NAP-121-6.0/9.4 04-1E2904 

04-NAP-128-9.5/0 04-2S3704 

04-NAP-221-/2.7 04-1E9904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SCL-9-4.6/0 04-0G4014 

04-SCL-9-/0 04-0A7824 

04-SCL-17-6.2/13.9 04-1E4904 

04-SCL-25-/2.5 04-1E8804 

04-SCL-85-22.0/23.6 04-0A1304 

04-SCL-87-1.2/4.4 04-151394 

04-SCL-87-1.3/6 04-1E4804 

04-SCL-87-6.1/6.9 04-0A2714 

04-SCL-101-.7/17 04-0A7814 

04-SCL-101-17.8/21.2 04-0E4304 

04-SCL-101-28.4/51.8 04-151374 

04-SCL-101-31.0/34.9 04-1A9804 

04-SCL-101-27.6/40.2 04-0C9014 

04-SCL-152-6.1/6.7 04-448804 

04-SCL-152-13.8/14.8 04-2A0504 

04-SCL-280-1.0/L5 04-151304 

04-SCL-280-2.0/L5 04-150344 

04-SCL-680-.2/.9 04-151384 

04-SCL-880-.2/4.4 04-151364 

04-SCL-5736-/0 04-1247A4 

04-SF-1-6.2/7.1 04-0A8714 

04-SF-80-6.7/7.8 04-040804 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SF-80-7.9/8.2 04-0120S4 

04-SF-80-8.2/8.7 04-0120F4 

04-SF-101-3.4/8.3 04-1E3004 

04-SF-101-4.1/5 04-2A1404 

04-SF-101-8.8/9.2 04-163744 

04-SF-101-9.2/9.8 04-163734 

04-SM-1-17.9/47.6 04-1E4104 

04-SM-1-36.5/38.2 04-1123G4 

04-SM-1-37.6/0 04-2S6204 

04-SM-1-38.0/38.6 04-1123U4 

04-SM-1-39.6/40.1 04-1123J4 

04-SM-82-8.6/12.1 04-1E7404 

04-SM-82-/15.9 04-249924 

04-SM-84-29.0/30.2 04-1A5224 

04-SM-92-7.3/13.9 04-1E7204 

04-SM-92-80.3/8 04-4S9504 

04-SM-92-14.4/18.8 04-042244 

04-SM-92-/3.2 04-1E2604 

04-SM-101-5.4/5.4 04-1E0304 

04-SM-101-9.6/11.9 04-235724 

04-SM-101-13.5/17.9 04-264204 

04-SM-101-19.1/0 04-0E9604 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SM-101-23.0/26.1 04-1E3204 

04-SM-280-23.1/27.2 04-0E5404 

04-SM-280-5.0/24.6 04-1E0204 

04-SM-280-13.3/13.6 04-0A9204 

04-SM-280-20.3/27.3 04-153404 

04-SM-280-/0 04-2A5424 

04-SM-280-/27.4 04-150474 

04-SOL-12-7.9/20.6 04-0T10U4 

04-SOL-37-7.2/10.5 04-0T1454 

04-SOL-37-7.2/0 04-0G0004 

04-SOL-37-8.0/10.5 04-0T14F4 

04-SOL-80-6.6/6.8 04-299004 

04-SOL-80-8.1/12.9 04-2409U4 

04-SOL-80-11.4/20.1 04-0A5324 

04-SOL-80-15.4/20.1 04-4C15U4 

04-SOL-80-38.3/44.7 04-3A3004 

04-SOL-84-3.0/6 04-3S7104 

04-SOL-680-4.7/4.7 04-3S7214 

04-SON-1-16.1/19.7 04-2A6304 

04-SON-1-19.7/0 04-0E9804 

04-SON-1-50.6/58.5 04-1E7304 

04-SON-12-29.7/30.9 04-219864 
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Cnty Rt Pm 

04-SON-37-.9/2.6
 

04-SON-101-8.9/13.9
 

04-SON-101-13.6/23.1
 

04-SON-101-13.9/15.5
 

04-SON-101-21.7/29.3
 

04-SON-101-29.4/50.1
 

04-SON-116-26.7/26.7
 

04-SON-116-41.8/44.7
 

04-SON-128-5.4/0
 

04-SON-128-17.1/24.7
 

04-SON-128-21.7/0
 

04-VAR--/0
 

04-VAR--/0
 

District 04 

Statement of Ongoing Contracts - Index 
Contract 

04-4A2304 

04-0A18U4 

04-272434 

04-129654 

04-0A10U4 

04-1E2804 

04-3A9904 

04-283814 

04-2S9414 

04-4A8704 

04-4A8814 

04-010904 

04-151284 

Statement of Ongoing Contracts - Federal Aid 

Federal Aid Category

-I- FEDERAL AID (INTERSTATE) 

-F- FEDERAL AID (PRIMARY) 

-S- FEDERAL AID (SECONDARY) 
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21 

Bid + CCO  Work Comp 

$94,095,716  $55,056,592


 $186,710,706  $121,726,488


 $425,766,968  $325,964,056




District 04 

Federal Aid 

-SH

-ER-


District Total: 

Statement of Ongoing Contracts - Federal Aid 

Category  Bid + CCO

STATE HIGHWAY $2,246,339,791

STORM DAMAGE REPAIR $3,146,425

 $806,872,878

 $3,762,932,485

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

04 $7,588,789 

Work completed this Period:  $7,588,789 

Work Comp 

$1,557,065,177


 $2,150,985


 $402,454,965


 $2,464,418,262
 


	04

