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State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 11/20/11
12/09/11 

District 04 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-ALA-13-4.4/8.6
 
04-4A3414
 
ACHS-S013-(023)N
 

TPGS-013 -(23N)E
 

--()
 

HB1 WPCP
 

04-ALA-13-6.4/8.3
 
04-2707A4
 
STPL-6204-(063)E
 

--()


HA25 WPCP
 

04-ALA-24-5.1/6.2
 
04-294914
 
SARR-P024-(030)N
 

P0-24 0-(0NH)P
 

6204- 083-()
 

HE14 SWPPP
 

04-ALA-24-5.7/0
 
04-3A0904
 

WPCP
 

04-ALA-80-1.7/2.5
 
04-292274
 
ER15-A200-(4E )
 

--()
 

HA23 WPCP
 

04-ALA-80-1.8/0
 
04-014064
 

HA12 WPCP
 

Awarded 
Bid + CCOs

Comp To date
This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

Resident
 
Engineer
 

LAWRENCE, LOI
 

355 BURMA ROAD
 

OAKLAND, CA 94607
 

(510)622-1931
 

JOHN HOLLIS
 

3410 MANDELA PKWY
 

OAKLAND CA
 

(510)450-3996
 

TSIGELMAN, IGOR
 

3390 MOUNT DIABLO
 

BLVD STE 200
 

LAFAYETTE, CA 94549
 

(925)602-9004
 

BAHADUR, SINGH
 

25100 SANTA CLARA
 

STREET
 

HAYWARD, CA 94544
 

(510)670-7836
 

ANIGOL, MAHANTESH
 

345 BURMA ROAD
 

OAKLAND, CA 94607
 

(510)224-6529


Description
Type Of Work 

IN ALAMEDA COUNTY IN OAKLAND AT AT
 

VARIOUS LOCATIONS FROM 0.6 MILE SOUTH
 

OF CARSON STREET UNDERCROSSING TO
 

0.3 MILE NORTH OF MOR
 

REMOVE GORE SIGNS AND REPLACE
 

IN ALAMEDA COUNTY IN OAKLAND FROM
 

JOAQUIN MILLER ROAD OVERCROSSING TO
 

MORAGA AVENUE UNDERCROSSING
 

HIGHWAY PLANTING
 

IN ALAMEDA AND CONTRA COSTA COUNTIES
 

FROM EAST TEMESCAL SEPARATION TO 0.8
 

KM EAST OF GATEWAY BOULEVARD
 

CONSTRUCT TUNNEL AND BUILDING
 

IN ALAMEDA, CONTRA COSTA AND SAN
 

MATEO COUNTIES AT VARIOUS STATE
 

FACILITIES
 

REPLACE UNDERGROUND STORAGE TANKS
 

IN OAKLAND, FROM T0.3 MILE WEST 

0.5 EAST OF THE SAN FRANCISCO-

OAKLAND PAY BRIDGE TOLL PLAZA 

CONSTRUCT BIKEWAY 

TO 

IN ALAMEDA COUNTY IN OAKLAND AT SAN 

FRANCISCO OAKLAND BAY BRIDGE TOLL
 

PLAZA
 

CONSTRUCT BUILDING AND FUEL STATION
 

Contractor 

MODERN ALLOYS, INC.
 

11172 WESTERN AVENUE
 

STANTON, CA 90680
 

(714)893-0551
 

JJ NGUYEN, INC
 

3172 SALEM DR.
 

SAN JOSE CA 95127
 

TUTOR-SALIBA CORPORATION
 

15901 OLDEN STREET
 

SYLMAR, CA 91342
 

GEMS ENVIRONMENTAL MANAGEMENT
 

SERVICES, INC.
 

P.O. BOX 5001
 

BAY POINT, CA 94565
 

(925)709-1944
 

BAY CITIES PAVING AND GRADING
 

INC
 

P O BOX 6227
 

CONCORD CA 94524
 

(925)687-6666
 

SAUSAL CORPORATION
 

422 WHITNEY STREET
 

SAN LEANDRO, CA 94577
 

(510)568-6600
 

$722,152 01/19/11 73%
 $516,626
 $341,891

02/09/11 
03/07/12 

72%

 $364,626 10/12/07 100%
 $305,418

 $0
11/14/07 
11/07/11 

100%

11/07/11 
PLANT EST 

SATIS 

$219,790,901 11/10/09 0%
 $116,593,691

 $6,006,221
11/19/09 
03/27/14 

0%

PLANT EST 

SATIS 

$1,726,209 07/08/11 23%
 $35,078
 $35,078

07/28/11 
10/25/12 

2%

 $1,451,224 11/14/11 0%
 $0
 $0

12/02/11 
0%

 $5,839,720 02/11/10 100% 
$5,501,032 
$479,172 

03/10/10 
11/15/11 

94% 

OVER RUN 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 11/20/11
12/09/11 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-80-2.5/8 IN OAKLAND, EMERYVILLE, BERKELEY AND O.C. JONES AND SONS, INC. AHMADZADEH, ALI $9,953,405 02/17/11 32%
04-1G3104 
ACIM-0801-(112)E 

--()

ALBANY FROM PORT OF OAKLAND 

OVERCROSSING TO THE ALAMEDA CONTRA 

COSTA COUNTY LINE 

REHABILITATE PAVEMENT 

BERKELEY, CA 94710 

(510)526-3424 

1520 FOURTH STREET 

(510)622-1930 

355 BURMA ROAD 

OAKLAND, CA 94607 

$4,433,362
 $191,213

03/15/11 
12/31/11 

45%

HA22 WPCP 

04-ALA-84-12.1/13.3 IN ALAMEDA COUNTY IN FREMONST UNION GHILOTTI CONSTRUCTION COMPANY MOGHADAM, SIAVOSH $7,389,332 12/16/10 0%
04-174414 
HSST-P084-(037)P 

P08-4 03-()

--() 

CITY AND AT SUNOL RIDGE FROM 0.2 KM 

NORTH PALOMARES ROAD 

REALIGN AND IMPROVE SIGHT DISTANCE 
SAN RAFAEL CA 94901 

(415)256-1525 

2301 KERNER BLVD. SUITE E 

(510)668-4923 

48499 MILMONT RD. 

FREMONT, CA 94538 

$627,372
 $140,000

12/30/10 
11/27/13 

8%

HB1 SWPPP 

04-ALA-84-20.7/23.1 IN ALAMEDA COUNTY NEAR PLEASANTON DECKER LANDSCAPING, INC KHANUM, TASLIMA $142,031 02/02/11 0%

HB1 

04-172414 

WPCP 

FROM 3.0 TO 5.1 MILES EAST OF ROUTE 

680 

INSTALL EROSION CONTROL 
ROCKLIN CA 95765 

(916)652-1780 

3650 CINCINNATI AVENUE 

(925)606-4447 

3049 INDEPENDENCE 

DRIVE STE #1 

LIVERMORE, CA 94551 

$115,660
 $1,197

02/24/11 
09/13/13 

0%

PLANT EST 

SATIS 

04-ALA-84-21.0/23.1 IN ALAMEDA COUNTY IN AND NEAR GRANITE CONSTRUCTION CO. GREWAL,SATINDER $22,137,942 12/21/06 75%

HB1 

04-172404 
ACST-P084-(034)E 

P0-84 0-(4E) 

--() 

SWPPP 

LIVERMORE AND PLEASANTON FROM 4.3 KM 

EAST OF ROUTE 84 AND 680 SEPARATION 

TO RUBY HILLS DRIVE 

REALIGN CURVES AND SHOULDERS 

SANTA CLARA CA 95054 

(408)327-7019 

715 COMSTOCK STREET 

(510)224-6040 

3049 INDEPENDENCE 

DRIVE STE I 

LIVERMORE CA 94551-7673 

$21,448,205
 $0

01/10/07 
04/15/13 

96%

04-ALA-92-4.8/6.7 IN ALAMEDA COUNTY IN HAYWARD AT FCI/GRANITE BALALLO RAYMUNDO $152,075,985 08/28/07 100%
04-016014 VARIOUS LOCATIONS 

RECONSTRUCT INTERCHANGE 
HAYWARD CA 94544 

25050 SANTA CLARA ST. 25100 SANTA CLARA ST. 

HAYWARD CA 94544 

$156,185,339
 $0

09/28/07 
11/29/11 
11/29/11 

100%

(510)670-7825 

HE11 SWPPP 

04-ALA-92-4.9/6.4 IN ALAMEDA COUNTY AT VARIOUS TRUESDELL CORPORATION OF SIAVOSH, MOGHADAM $973,938 02/16/11 95% 
04-1E9504 LOCATIONS 

REPLACE JOINT SEALS 

CALIFORNIA, INC. 

1310 W. 23RD STREET 
48499 MILMONT DRIVE 

FREMONT, CA 94538 

$796,752 
$9,346 

03/10/11 
10/30/11 
11/22/11 

80% 

TEMPE, AZ 85282 
(510)668-4923

HM3 WPCP (602)437-1711 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 11/20/11
12/09/11 

04District 

04-ALA-238-5.2/0 

Fed Aid 
Pgm Code 

04-0G9604 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN ALAMEDA COUNTY IN FREMONT AT 

GURDWAR ROAD 

Description 

INSTALL TRAFFIC SIGNALS AND 

Type Of Work 

A.J. VASCONI, INC. 

Contractor 

CONCORD, CA 94520 

(925)691-9400 

1136 WILLOW PASS CT 

TRUONG, HENRY 

Resident 
Engineer 

(510)385-7053 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$427,242

Bid + CCOs

 $172,654

Comp To date

 $62,319

This Month 

06/22/11 

Awarded 

07/14/11 

Approved 

01/25/12 

Est Comp
Accepted 

53%

%Time

 40%

% Work 
Message 

04-ALA-238-14.5/16.5 

HA25 

04-2490A4 
IM-X001-(551)E 

--() 

SWPPP 

IN ALAMEDA COUNTY IN HAYWARD, SAN 

LEANDRO AND ASHLAND ON ROUTE 880 AND 

ON ROUTE 238 

HIGHWAY PLANTING AND IRRIGATION 

J J NGUYEN INC 

SAN JOSE CA 95127 

(408)259-7982 

3172 SALEM DRIVE 

HOLLIS, JOHN 

(925)602-9054 

2727 SYSTRON DR.STE. 

160 

CONCORD, CA 94523 

$1,433,443
 $705,421
 $124,928

12/21/10 
02/15/11 
03/06/15 

90%

 54%

04-ALA-238-/12.6 
04-447904 
ACNH-P238-(009)E 

--() 

IN ALAMEDA COUNTY IN FREMONT AND 

UNION CITY 

REHABILITATE ROADWAY 

TOP GRADE CONTRUCTION, INC 

LIVERMORE, CA 94551 

50 CONTRACTORS STREET 

COOPER, CHEE 

(510)450-2455 

3410 MANDELA PARKWAY 

OAKLAND, CA 94608 

$13,733,134
 $11,771,649

 $672,039

07/07/10 
07/22/10 
06/20/12 

65%

 94%

HA22 SWPPP 

04-ALA-580-8.3/0 
04-172434 

SWPPP 

IN ALAMEDA COUNTY NEAR LIVERMORE EAST 

OF CROSS ROAD 2.2 MILES SOUTHEAST OF 

ROUTE 580/GREENVILLE ROAD 

UNDERCROSSING 

ENVIRONMENTAL MITIGATION 

ENVIRONMENTAL LANDSCAPE 

SOLUTIONS 

SACRAMENTO, CA 95828 

(916)388-0308 

8380 ROVANA CIRCLE 

HANSON, JIM 

(510)385-6756 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$551,658
 $0
 $0

09/29/11 
11/17/11 

0%

 0%

04-ALA-580-8.9/0 

HA42 

04-3A5304 
ACIM-5801-(049)E 

--() 

WPCP 

IN ALAMEDA COUNTY IN LIVERMORE FROM 

0.7 MILE EAST OF VASCO ROAD 

OVERCROSSING TO 0.7 MILE WEST OF 

GREENVILLE ROAD UNDERCROSSING AT 

REPAIR PAVEMENT 

GHILOTTI CONSTRUCTION CO. 

SANTA ROSA, CA 95407 

(707)585-1221 

246 GHILOTTI AVENUE 

PARDO, ROMMEL 

(925)606-2048 

3049 INDEPENDENCE 

DRIVE 

LIVERMORE, CA 94551 

$591,488
 $368,749
 $286,282

07/22/11 
08/05/11 
11/20/11 

64%

 62%

04-ALA-580-11.7/14.9 

20.20.201 

04-2G5704 
REPLACE FAILED AC PAVEMENT 

HOT MIX ASPHALT (TYPE A) OVERLAY 

RGW CONSTRUCTION, INC 

LIVERMORE, CA 94551 

550 GREENVILLE ROAD 

ROMMEL PARDO 

(510)715-7920

3049 INDEPENDENCE 

DRIVE, SUITE I 

LIVERMORE, CA 94551 

$3,485,000 
$3,483,427 

$0 

05/11/11 
05/11/11 
08/20/11 

37% 

100% 

.13 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 11/20/11
12/09/11 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-580-13.1/14.9 IN ALAMEDA CO IN LIVERMORE ON ROUTE RGW CONSTRUCTION, INC. PARDO, ROMMEL T. $26,499,367 07/23/09 100%

HE14 

04-171334 
HPLU-6204-(078)L 

620-4 07-(HP2)1 

04 0-79-() 

SWPPP 

580 FROM EAST OF PORTOLA AVENUE 

OVERCROSSING TO 0.1 MI E. OF AIRWAY 

BLVD OVERCROSSING . 

CONSTRUCT NEW INTERCHANGE 

LIVERMORE, CA 94551 

(925)606-2400 

P.O. BOX 2910 

(510)715-7920 

3049 INDEPENDENCE 

DRIVE, STE I 

LIVERMORE, CA 94551-7671 

$26,826,735
 $0

08/12/09 
11/17/11 

100%

OVER RUN 
11/23/11 

04-ALA-680-.3/0 REPAIR SLIPOUT WITH ROCK SLOPE REDGWICK CONSTRUCTION COMPANY MOGHADAM, SIAVOSH $795,000 01/26/11 95%
04-1SS244 PROTECTION 

NEWARK, CA 94560 

(510)792-1727 

8150 ENTERPRISE DRIVE 

(510)668-4923 

48499 MILMONT DRIVE 

FREMONT, CA 94538 

$792,253
 $100,394

01/26/11 
11/25/11 

100%

SHOPP 130 

04-ALA-680-1.9/1.9 ON SB ROUTE 680 AT EAST WARREN AVE FANFA, INC. CHAU, PHU V. $525,000 06/30/11 56%
04-1SS284 U/C, INFREMONT, ALAMEDA COUNTY, TO 

CONSTRUCT RSP. 

CONSTRUCT ROCK SLOPE PROTECTION 
SAN LORENZO, CA 94580 

(510)278-8410 

2401 GRANT AVENUE 

(510)385-8261 

48499 MILMONT DRIVE 

FREMONT, CA 94538 

$94,416
 $77,464

06/30/11 
12/30/11 

18%

20.20.201 

130 

04-ALA-680-4.8/5.2 IN ALAMEDA COUNTY IN FREMONT FROM 0.5 BAYCITIES PAVING & GRADING,INCSIAVOSH, MOGHADAM $1,452,419 07/07/10 68%
04-253764 MILE NORTH OF AUTO MALL PARKWAY 

OVERCROSSING TO 0.3 MILE SOUTH OF 

WASHINGTON BOULEVARD OVERC 
CONCORD, CA 94524 

P.O.BOX 6227 

(510)668-4923 

48499 MILMONT DRIVE 

FREMONT, CA 94538 

$1,268,668
 $208,206

07/22/10 
01/25/12 

90%

HIGHWAY PLANTING AND IRRIGATION 
HE14 SWPPP 

04-ALA-680-6.4/12.5 IN ALAMED CO. AT VARIOUS LOCATIONS BAY CITIES GRADING & PAVING MOGHADAM, SIAVOSH $39,963,684 04/17/09 89%
04-4A5204 
HP21-6204-(073)

--() 

FROM 0.2 KM NORTH OF MISSION SAN JOSE 

SEPARTATION TO STONERIDGE DRIVE 

OVERCROSSING. 
CONCORD, CA 94524 

P O BOX 6227 

(510)668-4923 

48499 MILMONT DRIVE 

FREMONT, CA 94538 

$37,236,382
 $115,650

05/04/09 
02/07/11 

95%

WIDENING, ROADWAY REHABILITATION, 
SWPPP 

04-ALA-680-8.7/8.7 IN ALAMEDA COUNTY NEAR FREMONT FROM I.M.R. CONTRACTOR CORPORATION MOGHADAM, SIAVOSH $214,450 01/21/11 100% 
04-3A9504 SHERIDAN ROAD OVERCROSSING TO 0.6 

MILE SOUTH OF ANDRADE ROAD 

OVERCROSSING 

REPLACE ROOF 

HAYWARD, CA 94344 

(510)293-0137 

24967 HUNTWOOD AVENUE 

(510)668-4923

48499 MILMONT DRIVE 

FREMONT, CA 94538 

$194,448 
$0 

02/10/11 
11/01/11 

100% 

COMPLETED 
11/01/11 

HA42 WPCP 



 

 

  

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 11/20/11
12/09/11 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-880-3.7/4.2 IN ALAMEDA COUNTY ON ROUTE 880 IN ROADWAY ENGINEERING WORKS INC $552,198 06/23/11 0%
04-3A5504 FREMONT FROM FREMONT BOULEVARD 

LANDING ROAD OVERCROSSING TO 0.2 MILE 

3442 6TH STREET $0
 $0

07/28/11 
0%

SOUTH OF AUTO MALL PARKWAY 
CERES CA 95307 

REPLACE SB CMS SIGNS, INSPECT 
(209)541-0920 

HA42 WPCP 

04-ALA-880-4.7/32.2 IN ALAMEDA COUNTY ON ROUTES 880 AND BAY LINE CUTTING AND CORING, MEHARENA, EPHREM $577,000 06/09/11 100%
04-1E7504 980 AT VARIOUS LOCATIONS (11 BRIDGES)

 ________________________ 

INC. 

1033 YERBA BUENA AVE. 
25100 SANTA CLARA ST. 

HAYWARD, CA 94544 

$389,871
 $0

07/01/11 
10/03/11 

67%

TREAT BRIDGE WITH METHACRYLATE 
OAKLAND, CA 94608 

(510)719-7179 OVER RUN 

HM3 WPCP (510)420-8992 

04-ALA-880-27.4/28 IN ALAMEDA COUNTY IN OAKLAND FROM 0.9 FLATIRON WEST, INC. CHEUNG, JOY $57,128,608 08/20/09 63%
04-165424 
ACIM-8801-(059)E 

BR88-01 0-(9EI)M 

8801- 059-() 

KM SOUTH OF HIGH STREET TO 0.2 KM 

SOUTH OF FRUITVALE AVENUE 

REPLACE BRIDGES / CONSTRUCT ROADWAY 
OAKLAND, CA 94621 

(707)310-1798 

717 KEVIN COURT 

(408)591-5122 

25100 SANTA CLARA ST. 

HAYWARD, CA 94544 

$32,134,342
 $2,577,238

09/15/09 
08/09/12 

56%

HA4S2 SWPPP 

04-ALA-880-28.2/29.9 IN ALAMEDA COUNTY IN OAKLAND FROM 0.5 M C K SERVICES CHAHAL,HARPAL $4,564,964 02/03/11 60%
04-1A6814 
ACIM-0880-(060)E 

--()

MILE NORTH OF THE HIGH STREET 

SEPARATION OVERHEAD TO 0.5 MILE 

SOUTH OF THE FIFTH AVENUE OVE 

REPLACE CONCRETE PAVEMENT 

MARTINEZ CA 94524 

(925)957-9200 

865 HOWE ROAD 

(510)867-6091 

25100 SANTA ROAD 

HATWARD, CA 

$3,837,456
 $124,055

03/03/11 
04/20/12 

77%

HA22 WPCP 

04-ALA-880-30.1/31.1 IN ALAMEDA COUNTY IN OAKLAND ON MCM CONSTRUCTION, INC SENG, TA $95,432,929 03/25/09 76%
04-1706U4 
ACBR-0880-(059)E 

08-8010-(9EA)C 

0880-1059-() 

ROUTE 880 FROM 0.8 KM NORTH OF 16TH 

AVENUE OVERCROSSING TO OAK MADISON 

STREET UNDERCROSSING 

REPLACE BRIDGE 

OAKLAND CA 94607 

450 BURMA ROAD 

(510)450-3993 

3410 MANDELA PKWY 

OAKLAND CA 94608 

$48,212,622
 $769,529

04/20/09 
04/14/11 

51%

HA21 SWPPP 

HB4N 

04-ALA-880-31.4/32.6 IN ALAMEDA COUNTY IN THE CITY OF BAY LINE CUTTING AND CORING AHMADZADEH, ALI $1,752,000 01/21/11 100% 
04-4A5404 
ACIM-8801-(062)E 

--() 

OAKLAND FROM BROADWAY UNDERCROSSING 

TO ADELINE STREET UNDERCROSSING 

PLACE POLYESTER CONCRETE OVERLAY 

INC 

BERKELEY, CA 94710 

1635 4TH STREET 

(510)622-1930

355 BURMA ROAD 

OAKLAND, CA 94607 

$1,827,124 
$0 

03/09/11 
10/31/11 

100% 

COMPLETED 
11/09/11 

HB1 WPCP (510)527-1000 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 11/20/11
12/09/11 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-CC-4-16.8/17.5 IN CONTRA COSTA COUNTY NEAR CONCORD LEGG, INC. ARSHAD, MIAN $804,351 06/17/11 100%

HA22 

04-268704 

WPCP 

FROM WILLOW PASS ROAD UNDERCROSSING 

TO 1.9 MILE EAST OF WILLOW PASS ROAD 

UNDERCROSSING (EAST 

REPLACE CONCRETE PAVEMENT 

LIVERMORE, CA 94550 

(925)605-4500 

2551 2ND STREET 

(925)602-9021 

2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$878,446
 $0

07/01/11 
11/02/11 

100%

COMPLETED 
11/03/11 

04-CC-4-23.5/26.1 IN CONTRA COSTA COUNTY IN PITTSBURG MIKE LOVELACE OC JONES AND SCHNEIDER, JOLIE $69,002,961 04/15/10 39%
04-228594 
HPLU-6204-(087)N 

62-04 0-(7NN)C 

6204- 088-() 

AND ANTIOCH FROM 0.9 KM WEST OF 

LOVERIDGE ROAD OVERCROSSING TO 0.3 KM 

WEST OF SOMERSVILLE ROA 

WIDEN HIGHWAY AND BRIDGE 

SONS, INC 

BERKELEY CA 94710 

1520 FOURTH STREET 

(510)377-4171 

2625 CROW COURT 

ANTIOCH CA 94509 

$32,607,259
 $1,119,322

05/06/10 
12/19/13 

47%

HB4C SWPPP 

04-CC-4-25.6/26.6 IN CONTRA COSTA COUNTY IN ANTIOCH AND R AND L BROSAMER INC HATEFI, AMIR $36,768,304 12/23/10 31%
04-2285C4 
NH-P004-(138)N 

LU62-04 0-(2L ) 

204-092-() 

PITTSBURG FROM 0.4 MILE WEST TO 0.6 

MILE EAST OF SOMERSVILLE ROAD 

UNDERCROSSING 

HIGHWAY WIDENING AND RECONSTRUCT 

WALNUT CREEK CA 94596 

(925)627-1700 

1777 OAKLAND BLVD SUITE 300 

(925)756-0601 

2625 CROW COURT 

ANTIOCH, CA 94509 

$12,383,027
 $1,203

01/19/11 
02/17/13 

34%

HB4C SWPPP 

04-CC-4-26.6/27.5 IN CONTRA COSTA COUNTY IN ANTIOCH C C MYERS INC $42,380,000 10/11/11 0%
04-2285E4 FROM 0.3 MILE WEST OF CONTRA LOMA 

BOULEVARD UNDERCROSSING TO 0.2 MILE 

P O BOX 2948 $0
 $0

11/03/11 
0%

EAST OF G STREET OVERCROSS 
RANCHO CORDOVA CA 957412948 

WIDEN ROADWAY AND RECONSTRUCT 
(916)635-9370 

HB4C SWPPP 

04-CC-4-43.9/48.1 IN CONTRA COSTA COUNTY @ DISCOVERY OC JONES & SONS, INC. ARSHAD, MIAN $10,419,581 06/29/11 31%

HB1 

04-0A8404 
ACHS-P004-(144)E

P P0-04 1-(4E) 

--() 

SWPPP 

BAY AND BRYRON FROM MARSH CREEK TO 

0.2 MILE WEST OF CONTRA COSTA SAN 

JUAQUIN COUNTY LINE 

INSTALL MEDIAN BUFFER ZONE AND 

BERKELEY, CA 94710 

(510)715-0219 

1520 FOURTH STREET 

(925)602-9021 

2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$58,043
 $0

07/22/11 
11/06/12 

1%

04-CC-4-/14.6 IN CONTRA COSTA COUNTY AT VARIOUS MYERS & SONS CONSTRUCTION, LP ARSHAD, MIAN $1,131,052 05/19/11 100% 

HM3 

04-1E7804 

WPCP 

LOCATIONS (7 BRIDGES) 

TREAT BRIDGE DECKS 
SACRAMENTO, CA 95833 

(916)649-4510 

2554 MILLCREEK DRIVE 

(925)602-9021

2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$897,206 
$0 

06/07/11 
11/18/11 

100% 

COMPLETED 
11/18/11 
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Statement of Ongoing Contracts as of 11/20/11
12/09/11
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-CC-80-3.4/3.8 IN CONTRA COSTA COUNTY IN RICHMOND WATKIN AND BORTOLLUSSI, INC. HOLLIS, JOHN $169,019 03/17/08 98%

HA25 

04-2A0304 

WPCP 

FROM SOLANO AVENUE OVERCROSSING TO 

MCBRYDE AVENUE OVERCROSSING 

HIGHWAY PLANTING AND IRRIGATION 
SAN RAFAEL, CA 94901 

(415)453-4691 

77 LARKSPUR STREET 

(510)774-5911 

2727 SYSTRON DRIVE, 

SUITE 30 

CONCORD, CA 94513 

$163,012
 $2,970

04/23/08 
12/20/11 

96%

04-CC-80-13.6/0 IN CONTRA COSTA AND SOLANO COUNTIES P & D LANDSCAPE MANAGEMENT SVSHANSON, JIM $368,053 04/08/08 0%
04-0130K4 AT CROCKETT AT THE ALFRED ZAMPA 

MEMORIAL BRIDGE AND IN VALLEJO AT THE 

CARQUINEZ BRIDGE TOLL P 
ORANGE CA 92868 

(510)450-2450 

999 TOWN & COUNTRY RD. 4TH FL 3410 MANDELA PARKWY 

OAKLAND CA 94608 

$355,304
 $3,393

04/28/08 
03/08/12 

0%

PLANT EST 

HE2 WPCP 
HIGHWAY PLANTING AND IRRIGATION SATIS 

04-CC-160-.8/1.3 IN CONTRA COSTA AND SACRAMENTO CALIFORNIA ENGINEERING TENORO, DAVID $43,529,429 04/22/10 80%
04-1A5214 COUNTIES IN AND NEAR ANTIOCH AT 

ANTIOCH BRIDGE 

CONTRACTORS 

20 HAPPAY VALLEY ROAD 
1771 VINEYARD DRIVE 

ANTIOCH CA 94509 

$39,435,653
 $1,416,873

05/19/10 
03/20/12 

90%

BRIDGE SEISMIC RETROFIT 
PLEASANTON, CVA 94566 

(510)385-7084 

HA14 SWPPP (925)461-1500 

04-CC-680-1.3/23.4 IN ALAMEDA,CONTRA COSTA AND SAN SAN REPUBLIC INTELLIGENT $303,775 06/14/11 0%
04-2E1704 MATEO COUNTIES_AT VARIOUS LOCATIONS. 

CHANGE XEON CMS SIGNS TO LED 

TRANSPORTATION SERVICES INC 

371 BEL MARIN KEYS BLVD 200 

$0
 $0

07/07/11 
0%

NOVATO CA 94949 

HM4 WPCP (415)884-3000 

04-CC-680-7.5/14.2 IN CONTRA COSTA COUNTY AT VARIOUS AMERICAN CIVIL CONSTRUCTORS $955,769 06/09/11 0%
04-1E7904 LOCATIONS 

PLACE POLYSTER CONCRETE 

WEST COAST INC 

3701 MALLARD DRIVE 

$0
 $0

07/07/11 
0%

BENICIA CA 94510 

HM3 WPCP (707)746-8028 

04-CC-680-24.2/24.8 IN CONTRA COSTA & SOLANO COUNTIES, IN JJ NGUYEN, INC HOLLIS, JOHN $982,866 12/21/09 0% 

HE2 

04-0060C4 

WPCP 

MARTINEZ &BENICIA ON RTE680 FROM 

MOCCOCO OVERHEAD TO 0.3 MILES S OF 

BAYSHORE RD UNDERCROSSIN 

REPLACEMENT PLANTING 

SAN JOSE CA 95127 

(408)259-7982 

3172 SALEM DR 

(510)450-3996

2727 SYSTRON DRIVE 

SUITE 30 

CONCORD CA 94577 

$899,795 
$8,215 

01/26/10 
07/11/14 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 11/20/11
12/09/11 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-CC-680-/12.8 IN CONTRA COSTA COUNTY FROM ALCOSTA BAY CITIES PAVING AND GRADING SEALEY, HERMAN $52,517,581 11/18/10 61%
04-4470U4 
ACIM-0680-(067)E 

--() 

BOULEVARD OVERCROSSING TO 0.2 MILE 

NORTH OF RUDGEAR ROAD UNDERCROSSING 

REHABILITATE ROADWAY 

INC 

CONCORD CA 94520 

5029 FORNI DRIVE 
2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$39,540,088
 $1,511,005

12/14/10 
06/01/12 

75%

HA22 SWPPP (925)687-6666 
(925)602-9016 

04-MRN-1-3.7/8 IN MARIN COUNTY_ON ROUTE 1_FROM 2.3 MAGGIORA AND GHILOTTI, INC. RUSSELL, STEVE $749,025 06/15/11 85%

HM1 

04-2E3304 

WPCP 

MILE SOUTH OF MUINWOOD ROAD_TO 1.0 

NORTH OF_MUIR BEACH OVERLOOK AND FROM 

0.2 M S OF PANORMIC_H 

COLD PLANE PAVEMENT AND PLACE 

SAN RAFAEL, CA 94901-3965 

(415)459-8640 

555 DUBOIS STREET 

(510)774-6297 

756 WEST FRANCISCO 

BLVD 

SAN RAFAEL, CA 94901 

$580,679
 $45,120

07/01/11 
12/06/11 

78%

04-MRN-1-15.0/17 IN MARIN COUNTY NEAR STINSON BEACH GHILOTTI BROTHERS, INC. RUSSELL, STEVE $2,140,758 05/24/11 71%

HA23 

04-4S5404 
ACST-PP00-(155)4 

--()

SWPPP 

FROM 2.2 MILE NORTH OF CALLE DEL 

ARROYO AT BOLINAS ROAD 

DRAINAGE SYSTEM REHABILITATION 
SAN RAFAEL, CA 94901 

(415)454-7011 

525 JACOBY STREET 

(510)774-6297 

756 WEST FRANCISCO 

BLVD 

SAN RAFAEL, CA 94901 

$1,565,865
 $866,755

06/16/11 
01/05/12 

73%

04-MRN-1-19.0/22.8 IN MARIN COUNTY FROM 6.8 MILES NORTH TEAM GHILOTTI, INC. RUSSELL, STEVE $951,511 06/20/11 100%

HA12 

04-2E1204 
ACST-P001-(556)E 

P0-01 5-(6E) 

--() 

WPCP 

OF PANORAMIC HIGHWAY TO 3.7 MILES 

SOUTH OF SIR FRANCIS DRAKE BOULEVARD. 

RUBBERIZED WARM MIX ASPHALT (GAP 
PETALUMA, CA 94952 

(707)763-8700 

2531 PETALUMA BLVD SOUTH 

(510)774-6297 

756 WEST FRANCISCO 

BLVD 

SAN RAFAEL, CA 94901 

$287,310
 $230,510

07/13/11 
12/09/11 

30%

OVER RUN 

04-MRN-101-12.8/18.8 IN MARIN COUNTY IN SAN RAFAEL AND O C JONES AND SONS INC RUSSELL, STEVE $16,480,551 12/28/10 49%

HA22 

04-0C8524 
NH-Q101-(180)E 

--() 

WPCP 

NOVATO AND AT MARINWOOD FROM 0.1 MILE 

NORTH OF NORTH SAN PEDRO ROAD 

UNDERCROSSING TO 0.1 MILE SO 

RESURFACING PAVEMENT 

BERKELEY CA 94710 

(510)526-3424 

1520 FOURTH STREET 

(510)774-6297 

756 FRANCISCO BLVD 

WEST 

SAN RAFAEL CA 94901 

$14,991,742
 $1,908,365

01/25/11 
11/22/11 

98%

04-MRN-101-18.6/22.3 IN MARIN COUNTY IN AND NEAR NOVATO GHILOTTI BROTHERS, INC. RM BLUNK, CHRISTOPHER $24,542,955 06/02/11 64% 
04-264064 FROM ROUTE 37 TO ATHERTON AVENUE 

CONSTRUCT HOV LANES 

HARRIS JOINT VENTURE 

525 JACOBY STREET 
756 W. FRANCISCO 

BLVD. 

$10,662,374 
$1,497,368 

07/07/11 
01/03/12 

43% 

HB5 SWPPP 

SAN RAFAEL, CA 94901 

(415)454-7011 
(510)385-6886

SAN RAFAEL, CA 94901 
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Statement of Ongoing Contracts as of 11/20/11
12/09/11
 

04District 

04-MRN-131-4.0/4.4 

Fed Aid 
Pgm Code 

04-0G5404 

Contract 

ACST-P13 -(001)E 

P1-3 0-(1E) 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN MARIN COUNTY, IN CITY OF TIBURON 

ON ROUTE 131 FROM MAR WEST STREET TO 

MAIN STREET 

Description 

PAVEMENT, SIGNAL AND LIGHTING 

Type Of Work 

GHILOTTI BROTHERS, INC. 

Contractor 

SAN RAFAEL, CA 94901 

(415)454-7011 

525 JACOBY STREET 

BLUNK, CHRISTOPHER 

Resident 
Engineer 

(510)385-6886 

756 W. FRANCISCO 

BLVD. 

SAN RAFAEL, CA 94901 

$592,123

Bid + CCOs

 $540,828

Comp To date

 $24,041

This Month 

06/10/11 

Awarded 

06/29/11 

Approved 

01/03/12 

Est Comp
Accepted 

22%

%Time

 86%

% Work 
Message 

04-MRN-580-2.5/4.8 

HM1 

04-2E2904 

WPCP 

IN MARIN COUNTY, IN SAN RAFAEL,FROM 

RICHMOND-SAN RAFAEL BRIDGE TO ROUTE 

101/580 SEPARATION 

COLD PLANE AND PLACE HMA OGFC 

GHILOTTI BROS, INC. 

SAN RAFAEL, CA 94901 

(415)454-7011 

525 JACOBY STREET 

BLUNK, CHRISTOPHER 

(510)385-6886 

756 W FRANCISCO BLVD 

SAN RAFAEL, CA 94901 

$1,164,777
 $1,038,890

 $15,503

06/23/11 
07/13/11 
11/22/11 

20%

 89%

04-NAP-29-6.0/0 
04-2A5414 

IN NAPA COUNTY ABOUT 3.8 MILES SOUTH 

OF NAPA AT NAPA VISTA POINT 

RECONSTRUCT SIDEWALK 

FIELDSTONE CONSTRUCTION 

COMPANY 

5915 FAUGHT ROAD 

CHANGIZI, DAVE 

370 CHADBOURNE DR. 

STE A 

$337,660
 $347,924

 $3,087

06/24/10 
08/17/10 
02/03/12 

0%

 0%

HA26 WPCP 

SANTA ROSA, CA 95403 
(707)429-6222 

FAIRFIELD, CA 94534 PLANT EST 

SATIS 

04-NAP-29-38.1/48.6 

HA22 

04-4C1404 
STP-P029-(108)E 

--() 

WPCP 

IN NAPA COUNTY NEAR CALISTOGA FROM 

0.2 MILE NORTH OF SILVERADO TRAIL TO 

LAKE COUNTY LINE 

RUBBERIZED HOT MIX ASPHALT 

M C K SERVICES INC 

MARTINEZ, CA 94553 

(925)957-9292 

865 HOWE ROAD SUITE B 

RON SANGLANG 

(707)429-6220 

370 CHADBOURNE ROAD 

STE A 

FAIRFIELD, CA 94534 

$5,183,756
 $5,480,797
 $163,032

02/15/11 
03/28/11 
11/20/11 
11/28/11 

97%

 93%

04-NAP-121-.3/2 

20.20.201 

04-2G4304 
CONSTRUCT SOLDIER PILE WALL 

CONSTRUCT SOLDIER PILE WALL 

GHILOTTI BROS, INC. 

SAN RAFAEL, CA 94901 

525 JACOBY STREET 

SANGALANG, RONALD 

(707)429-6220 

370 CHADBOURNE ROAD, 

SUITE A 

FAIRFIELD, CA 94534 

$4,985,000
 $2,045,318

 $0

01/20/11 
01/20/11 
10/15/11 

100%

 41%

OVER RUN 

130 

04-NAP-128-7.4/19.1 

HM1 

04-2E1004 
ACST-PS12-(804)8

--() 

WPCP 

IN NAPA COUNTY NEAR CALISTOGA AND 

YOUNTVILLE FROM SILVERADO TRAIL TO 

KNOXVILLE ROAD 

BONDED WEARING COURSE OVERLAY 

WINDSOR FUEL COMPANY 

PITTSBURG CA 94565 

(925)427-5266 

P O BOX 1029 

DANILO PATENIA 

(707)429-6208

370 CHADBOURNE ROAD, 

STE A 

FAIRFIELD, CA 94534 

$1,870,578 
$1,736,230 

$0 

06/03/11 
06/24/11 
10/21/11 

98% 

93% 

COMPLETED 
10/26/11 
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Statement of Ongoing Contracts as of 11/20/11
12/09/11
 

District 04 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-NAP-128-9.5/0 

HA23 

04-2S3704 
ER-37B4-(004)E 

P P1-28 0-(5E) 

--() 

SWPPP 

IN NAPA COUNTY NEAR ST HELENA AT 2.0 

MILES EAST OF CONN CREEK BRIDGE 

STORM DAMAGE REPAIR 

GHILOTTI CONSTRUCTION COMPANY 

INC 

SANTA ROSA, CA 95407 

(707)585-1221 

RON SANGALANG 

(707)429-6220 

246 GHILOTTI AVENUE 
370 CHADBOURNE ROAD 

STE. A 

FAIRFIELD CA 94534 

$499,295
 $280,406
 $103,411

09/30/09 
10/22/09 
12/19/11 

28%

 54%

04-SCL-9-6.7/0 
04-2A8004 

IN SANTA CLARA COUNTY ON ROUTE 9, 17 

AND 101 AT VARIOUS LOCATIONS 

CLEAN AND PAINT STEEL GIRDERS 

MURPHY INDUSTRIAL COATINGS INC 

SIGNAL HILL CA 90755 

2704 GUNDRY AVENUE 

$1,093,000
 $0
 $0

05/24/11 
06/24/11 

0%

 0%

HM3 WPCP 

(562)427-7720 

04-SCL-17-6.6/13.9 

HM3 

04-1E9604 

WPCP 

IN SANTA CLARA COUNTY AT VARIOUS 

LOCATIONS 

REPLACE JOINT SEALS 

MYERS AND SONS CONSTRUCTION LP 

SACRAMENTO CA 95833 

(916)649-4504 

TAROKH, CASEY 

(408)254-5826 

2554 MILLCREEK DRIVE 1007 KNOX AVE. 

SAN JOSE, CA 95122 

$634,127
 $725,594

 $0

03/04/11 
03/24/11 
10/25/11 

100%

 100%

COMPLETED 
10/26/11 

04-SCL-17-6.9/9.1 

HA22 

04-1E0904 
STP-P017-(105)E 

--() 

WPCP 

IN SANTA CLARA COUNTY IN LOS GATOS 

FROM 0.4 MILE NORTH OF LOS GATOS 

SCHOOL PEDESTRIAN OVER CROSSING TO 

0.1 MILES SOUTH OF ROUTE 17 

PLACE ASPHALT CONCRETE 

BAY CITIES PAVING & GRADING, 

INC 

CONCORD CA 94520 

(925)687-6666 

5029 FORNI DRIVE 

NIKZAD, ALI 

(408)254-5849 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$3,724,272
 $3,404,281
 $197,410

03/03/11 
03/24/11 
12/08/11 

97%

 92%

04-SCL-17-/2.8 

HB1 

04-264904 
NH-P017-(106)E 

--()

SWPPP 

IN SANTA CLARA COUNTY ON ROUTE 17 

FROM 0.1 MILE SOUTH OF SUMMIT ROAD 

SEPARATION TO 2.8 MILES NORTH OF 

SUMMIT ROAD 

DRAINAGE SYSTEM TO BE REPLACED 

PAVEX CONSTRUCTION DIVISION 

WATSONVILLE, CA 95076 

(831)768-2700 

411 WALKER STREET 

LAYMOUN, MOAID 

(408)254-5838 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$13,100,382
 $7,958,239
 $1,410,663

03/30/11 
04/25/11 
12/30/11 

78%

 59%

04-SCL-85-/5.6 

HM 

04-2E0804 
ACST-S085-(050)E 

S0-85 0-(0E) 

--() 

WPCP 

IN SANTA CLARA COUNTY IN SAN JOSE 

COLD PLANE AC AND RHMA SURFACING 

GRANITE CONSTRUCTION COMPANY 

SANTA CLARA, CA 95054 

(408)327-7000 

715 COMSTOCK STREET 

TAROKH, CASEY 

(408)254-5826

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$2,308,069 
$2,347,404 

$0 

04/22/11 
05/10/11 
11/17/11 

100% 

100% 

COMPLETED 
11/18/11 
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Statement of Ongoing Contracts as of 11/20/11
12/09/11 

District 04 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-SCL-87-1.2/4.4
 
04-151394
 
ACST-X085-(047)E
 

X0-85 0-(7E)
 

--()
 

HB4N WPCP
 

04-SCL-87-4.8/4.7
 
04-2G9804
 

20.20.201
 

130
 

04-SCL-87-6.1/6.9
 
04-0A2714
 
STPL-6204-(067)E
 

--()


HE14 WPCP
 

04-SCL-101-25.3/25.3
 
04-1E6604
 

HM3 WPCP
 

04-SCL-101-31.0/34.9
 
04-1A9804
 
ARRA-Q101-(164)L


 Q10-1 16-(HPL)U
 

04 0-90-()
 

HB4C SWPPP
 

04-SCL-101-40.2/41.2
 
04-4876A4
 

HB4C SWPPP
 

Description
Type Of Work 

IN SANTA CLARA COUNTY AT VARIOUS
 

LOCATIONS
 

INSTALL CLOSED CIRCUIT TV CAMERAS
 

REPAIR SINKHOLE AT CONC BARRIER
 

SEPARATINGSB ROUTE 87 AND SB ROUTE
 

280 CONNECTOR, SOUTH OF VIRGINIA
 

STREET, IN SAN JOSE DIR'S EMER
 

REPAIR SINKHOLE
 

IN SANTA CLARA COUNTY IN SAN JOSE ON
 

ROUTE 87 FROM JULIAN STREET TO TAYLOR
 

STREET
 

HIGHWAY PLANTING
 

IN SOLANO, SAN MATEO, SANTA CLARA
 

COUNTIES AT VARIOUS LOCATIONS
 

REPLACE REINFORCED CONCRETE RAILING
 

IN SANTA CLARA COUNTY IN SAN JOSE
 

FROM 0.1 MILE NORTH OF CAPITOL
 

EXPRESSWAY OVERCROSSING TO 0.3 MILE
 

SOUTH OF STORY ROAD OVERCROSS
 

WIDEN FREEWAY
 

IN SANTA CLARA COUNTY IN SAN JOSE
 

FROM 0.1 MILE EAST OF GUADALUPE
 

PARKWAY TO 0.1 MILE EAST OF DE LA
 

CRUZ BOULEVARD OVERCROSSING
 

REPLACEMENT HIGHWAY PLANTING
 

Contractor 

PACIFIC ELECTRIC CONTRACTING,
 

INC
 

330 PHELAN AVENUE
 

SAN JOSE CA 95112
 

GRANITE CONSTRUCTION COMPANY
 

715 COMSTOCK STREET
 

SANTAB CLARA, CA 95054
 

WATKIN & BORTOLUSSI, INC.
 

77 LARKSPUR STREET
 

SAN RAFAEL, CA 94901-4886
 

(415)453-4691
 

AMERICAN CIVIL CONTRUCTORS
 

WEST COAST, INC.
 

3701 MALLARD DRIVE
 

BENICIA, CA 94510
 

(707)746-8028
 

RGW CONSTRUCTION, INC
 

550 GREENVILLE ROAD
 

LIVERMORE, CA 94550-9235
 

(925)606-2400
 

ENVIRONMENTAL LANDSCAPE
 

SOLUTIONS
 

8380 ROVANA CIRCLE
 

SACRAMENTO CA 95828
 

(916)388-0308
 

Resident 
Engineer 

BORRAYO, SALVADOR
 

1007 KNOX AVENUE
 

SAN JOSE CA 95122
 

(510)377-4186
 

LOWE, THOMAS K.
 

1007 KNOX AVENUE
 

SAN JOSE, CA 95122
 

(408)592-3423
 

MACKLE, BRIAN
 

1007 KNOX AVENUE
 

SAN JOSE, CA 95122
 

(510)385-6991
 

LUGO, SERGIO
 

1007 KNOX AVENUE
 

SAN JOSE, CA 95122
 

(408)254-5840
 

SAIDIAN, JACOB
 

1007 KNOX AVENUE
 

SAN JOSE, CA 95122
 

(650)222-7489
 

MACKLE, BRIAN
 

1007 KNOX AVENUE
 

SAN JOSE, CA 95122
 

(510)385-6991


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$495,757

 $466,024


 $0


 $985,000

 $0

 $0


 $575,325

 $487,242


 $3,900


 $1,136,464

 $306,991

 $45,308


 $23,362,167

 $15,546,186


 $932,747


 $474,154
 
$302,453
 
$87,882
 

03/24/10
 
04/23/10
 
10/07/11
 

07/14/11
 
07/14/11
 

01/30/09
 
02/23/09
 
12/14/12
 

%Time
% Work 

Message 

84%


 94%


 0%


 0%


 0%


 0%


PLANT EST
 

SATIS
 

03/11/11 58%

03/28/11
 

27%

02/02/12
 

11/09/10 65%

11/16/10
 

66%

04/03/12
 

12/23/10 0%
 
01/13/11
 

0%

08/26/14
 

PLANT EST
 

SATIS
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Statement of Ongoing Contracts as of 11/20/11
12/09/11 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SCL-101-47.9/52.2 IN SANTA CLARA COUNTY IN PALO ALTO VIKING CONSTRUCTION CO, INC. LOWE, THOMAS $967,344 07/01/11 31%
04-3A9804 AND MOUNTAIN VIEW AT VARIOUS 

LOCATIONS 

BRIDGE RAIL REPLACEMENT/UPGRADE 
RANCHO CORDOVA, CA 94741 

(916)852-5530 

11315 SUNRISE GOLD CIR., #A 

(408)254-5816 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$165,450
 $24,875

07/28/11 
02/01/11 

13%

HA21 WPCP 

04-SCL-130-9.0/15 IN SANTA CLARA COUNTY FROM1.0 MILE GRANITE CONSTRUCTION COMPANY NGUYEN, HUNG V. $517,945 05/19/11 100%
04-2E3104 EAST OF THREE SPRINGS ROAD TO 0.8 

MILE WEST OF SMITH CREEK 

REPLACE ASPHALT CONCRETE SURFACING 
SANTA CLARA, CA 950545 

(408)327-7000 

715 COMSTOCK STREET 

(408)254-5847 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$569,122
 $0

06/03/11 
10/25/11 

100%

COMPLETED 
10/26/11 

HM WPCP 

04-SCL-237-1.0/4 IN SANTA CLARA COUNTY IN MOUNTAIN GRANITE CONSTRUCTION COMPANY MALONZO, GENE $3,034,358 06/09/11 100%

HM1 

04-2E0904 
ACST- P23-(701)0 

P-23 -(010)E

--() 

WPCP 

VIEW AND SUNNYVALE FROM EAST 

MOUNTAIN VIEW OVERHEAD TO FAIR OAKS 

AVENUE OVERCROSSING 

COLD PLANE AND PLACE BONDED WEARING 

WATSONVILLE, CA 

(831)724-1011 

P.O. BOX 50085 

95077-5085 

(408)232-3014 

2210 O'TOOLE AVE., 

SUITE 150 

SAN JOSE, CA 95131 

$2,988,822
 $496,493

06/29/11 
11/30/11 

98%

OVER RUN 
12/02/11 

04-SCL-280-2.0/L5 IN SANTA CLARA COUNTY IN SAN JOSE AT PETERSON-CHASE GENERAL TRUONG, HENRY $1,944,045 02/22/10 100%
04-150344 
ARRA- 280-(126)E 

2-8011-(6E) 

--() 

VARIOUS LOCATIONS FROM 0.2 MILE SOUTH 

OF GUADALUPE RIVER BRIDGE TO BASCOM 

AVENUE OVERCROSSING 

INSTALL RAMP METERING SYSTEMS 

ENGINEERING CONSTRUCTION, INC 

IRVING CA 92614-5706 
(510)670-7844 

1792 KAISER AVENUE 
1007 KNOX AVE. 

SAN JOSE CA 95122 

$1,820,366
 $0

03/08/10 
10/26/11 

100%

COMPLETED 
10/26/11 

HB4N WPCP 

04-SCL-880-2.0/0 IN SAN JOSE, ROUTE 880, NEAR ALAMEDA DESILVA GATES CONSTRUCTION PANDYA, NILESH $435,000 07/27/11 25%
04-1SS294 O/C TO REPAIR SINKHOLES AND 

UNDERGROUND VOIDS 

GROUTING AND PAVEMENT REPAIR 
DUBLIN, CA 94568 

11555 DUBLIN BLVD. 2210 O'TOOLE AVENUE, 

SUITE 150 

SAN JOSE, CA 95131 

$214,772
 $214,772

07/27/11 
01/30/12 

49%

20.20 
(408)232-3034 

201130 

04-SCL-880-/4.3 IN SAN JOSE FROM ROUTE 280/880 DE SILVA GATES CONSTRUCTION PANDYA, NILESH $7,709,780 01/03/11 96% 

HA22 

04-3A0504 
IM-880 -(061)E

--() 

WPCP 

SEPARATION TO OLD BAYSHORE HIGHWAY 

OVERHEAD 

REPLACE METAL BEAM GUARD RAIL 
DUBLIN, CA 94568 

(510)913-6732 

11555 DUBLIN BLVD. 

(408)232-0224

2210 O'TOOLE AVE, 

SUITE 150 

SAN JOSE, CA 95131 

$6,633,093 
$376,968 

01/25/11 
12/30/11 

83% 



   

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 13 

Statement of Ongoing Contracts as of 11/20/11
12/09/11 

04District 

04-SF-1-6.9/0 

Fed Aid 

HA21 

Pgm Code 

04-1637K4 

Contract 

NH-X075-(035)N 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO 0.2 MI SOUTH OF RTE 1/101 

SEPARATION 

Description 

CREEK MITIGATION CULVERT DRAINAGE 

Type Of Work 

MAGGIORA & GHILOTTI, INC. 

Contractor 

SAN RAFAEL, CA 94901 

(415)459-8640 

555 DUBOIS STREET 

ABDI, ABDOLREZA 

Resident 
Engineer 

(510)867-6023 

603 MASON STREET 

PRESIDIO, CA 94129 

$369,963

Bid + CCOs

 $320,424

Comp To date

 $133,338

This Month 

06/21/11 

Awarded 

07/07/11 

Approved 

12/15/11 

Est Comp
Accepted 

87%

%Time

 86%

% Work 
Message 

04-SF-80-4.9/5.9 

HA4S3 

04-0435E4 

SWPPP 

IN THE COUNTY AND CITY OF SAN 

FRANCISCO FROM FIFTH STREET TO THE 

SAN FRANCISCO OAKLAND BAY BRIDGE 

LANDSCAPING AND LIGHTING 

GORDON N BALL INC 

ALAMO CA 94507 

(925)838-5675 

333 CAMILLE AVENUE 

LARWIN, TOM 

(510)867-4545 

345 BURMA ROAD 

OAKLAND, CA 94607 

$3,399,595
 $2,310,774
 $335,954

11/29/10 
12/14/10 
11/21/11 

98%

 67%

04-SF-80-5.4/0 
04-040824 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO ON ROUTE 80 AT SFOBB 

REPLACE SUSTATION ELECTRICAL GEAR 

HARRIS ELECTRIC 

DUBLIN CA 94568 

6681 A SIERRA LANE 

$699,500
 $0
 $0

08/10/11 
09/14/11 

0%

 0%

HA21 WPCP 

(925)560-9880 

04-SF-80-7.9/8.2 
04-0120S4 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO FROM THE YERBA BUENA TUNNEL 

TO 0.6 KM EAST OF YERBA BUENA TUNNEL 

CONSTRUCT BRIDGES AND ROADWAY 

MCM CONSTRUCTION, INC 

OAKLAND, CA 94607 

450 BURMA ROAD 

HOWE, WILLIAM 

(510)385-7084 

325 BURMA ROAD 

OAKLAND CA 94607 

$142,419,681
 $65,597,694
 $5,283,429

02/04/10 
02/23/10 
12/28/13 

44%

 46%

HA4S3 SWPPP 

04-SF-80-8.2/8.7 
04-0120F4 

IN SAN FRANCISCO COUNTY IN SAN 

FRANCISCO FROM 0.6 KM TO 1.3 KM EAST 

OF YERBA BUENA TUNNEL EAST PORTAL 

CONSTRUCT SELF ANCHORED SUSPENSION 

AMERICAN BRIDGE / FLOUR 

ENTERPRISES, INC. A JOINT 

VENTURE 

1000 AMERICAN BRIDGE WAY 

CASEY, WILLIAM 

(510)455-1798 

345 BURMA ROAD 

OAKLAND, CA 94607 

$1,838,867,373
 $1,604,040,585

 $9,164,871

04/18/06 
05/03/06 
08/24/14 

67%

 87%

HA4S3 SWPPP CORAOPOLIS, PA 15108 

04-SF-101-4.1/5 

HA21 

04-2A1404 
NH- -( )A 

HQ10-1 17-(ENH) 

101-173E-() 

WPCP 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO ON ROUTE 80 AND ON ROUTE 

101 

REPLACE DRAINAGE SYSTEMS 

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST, INC. 

BENICIA CA, 94510 

(707)746-8028 

3701 MALLARD DRIVE 

KOOS, CHARLES 

(510)715-6644

295 SAN BRUNO AVENUE 

SAN FRANCISCO, CA 94103 

$5,171,109 
$698,292 

$4,250 

10/11/10 
10/26/10 
09/15/13 

29% 

13% 



 

 

 

 

 

 

 

 

 

  

State of California Department of Transportation Page 14 

Statement of Ongoing Contracts as of 11/20/11
12/09/11 

District 04 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SF-101-8.8/9.2 

HE12 

04-163744 
SARR-Q101-(153)E 

Q1-01 1-(3E)

--() 

SWPPP 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO FROM 1.3 MILE TO 0.3 MILE 

SOUTH OF THE ROUTE 1/101 SEPARATION 

CONSTRUCT TUNNNEL 

R & L BROSAMER, INC 

WALNUT CREEK CA 94596 

1777 OAKLAND BLVD, SUITE 300 

YAN, ANDREW 

(415)720-4027 

603 MASON STREET 

(PRESIDIO) 

SAN FRANCISCO CA 94129­

0410 

$68,189,838
 $56,709,890
 $2,708,166

03/23/10 
04/08/10 
06/27/12 

65%

 82%

04-SF-101-9.2/9.8 

HE12 

04-163734 
ACBR-X075-(027)N 

X0-75 0-(7N)

--() 

SWPPP 

IN CITY AND COUNTY OF SAN FRANCISCO 

AT THE ROUTE 101/1 SEPARATION TO 

GOLDEN GATE TOLL PLAZA 

RECONSTRUCT IC, CONSTRUCT VIADUCT 

CC MYERS, INC SHARMA, JYOTSNA 

(510)385-5732 

603 MASON AT HALLECK 

PRESIDIO 

SAN FRANCISCO CA 94105 

$82,035,703
 $69,489,883
 $3,709,668

10/23/09 
11/24/09 
02/29/12 

84%

 89%

04-SM-1-13.6/13.8 

HA23 

04-4S4304 
ACST-37B6-(004)E 

37-B6 0-(4E) 

--() 

WPCP 

IN SAN MATEO COUNTY ABOUT 14 MILES 

SOUTH OF HALF MOON BAY AT VARIOUS 

LOCATIONS AT THE SOUTHERN APPROACH OF 

PESCADERO CREEK BRIDGE 

EROSION CONTROL 

PAVEX CONSTRUCTION DIVISION 

SAN JOSE CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

FRED, BOOSHEHRI 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$424,094
 $256,485
 $83,098

06/23/11 
07/15/11 
12/31/14 

7%

 58%

04-SM-1-37.6/0 
04-2S6204 
ER-35M3-(004)E 

--()

IN SAN MATEO COUNTY NEAR PACIFICA AT 

GRAY WHALE COVE 

ROCK SLOPE PROTECTION 

JJ NGUYEN, INC 

SAN JOSE CA 95127 

3172 SALEM DRIVE 

MACKLE, BRIAN 

(510)385-6991 

$316,393
 $280,079

 $0

06/15/09 
07/28/09 
11/08/11 

100%

 100%

OVER RUN 
11/08/11 

HA23 WPCP 

04-SM-1-38.0/38.6 

HE14 

04-1123U4 
ACST-1187-(011)E 

11-87 0-(1EE)R

1187- 011-() 

SWPPP 

IN SAN MATEO COUNTY NEAR PACIFICA 

FROM 4.7 KM TO 1.0 KM SOUTH OF 

LINDAMAR BOULEVARD 

CONSTRUCT TUNNELS, APPROACH ROADS 

KIEWIT INFRASTRUCTURE WEST CO 

OMAHA, NE 68131 

(402)346-8535 

MUENCH, JOHN 

(510)393-1785 

3555 FARNAM STREET, STE E200 585 LINDA MAR BLVD. 

PACIFICA CA 94044 

$410,867,867
 $289,394,705

 $0

12/13/06 
01/03/07 
03/30/13 

78%

 70%

04-SM-1-39.6/40.1 

HE14 

04-1123J4 
ACST-1187-(012)E

 11-87 0-(2E) 

--() 

SWPPP 

IN SAN MATEO COUNTY IN PACIFICA ON 

ROUTE 1 FROM 1.3 MILES TO 0.8 MILE 

SOUTH OF LINDA MAR BOULEVARD 

POND REPAIR AND REVEGETATION 

HOLLIE CUN 

LODI CA 95242 

5400 WEST HIGHWAY 12 

DAVID, JOSE 

(650)738-3827

585 LINDA MAR BLVD. 

PACIFICA CA 94044 

$1,130,034 
$707,028 
$10,652 

03/09/09 
03/20/09 
06/23/15 

0% 

0% 

PLANT EST 

SATIS 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 15 

Statement of Ongoing Contracts as of 11/20/11
12/09/11 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-1-/13.4 IN SAN MATEO COUNTY NEAR PESCADERO O.C. JONES & SONS,INC FRED BOOSHEHRI $2,985,000 12/16/10 100%
04-2G3204 

BERKELEY, CA 94710 

(510)526-3424 

1520 FOURTH STREET 

(650)222-7241 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$2,833,398
 $15,592

12/16/10 
10/31/11 

95%

OVER RUN 

20.20.201 

.13 

04-SM-1-/26.1 IN SAN MATEO COUNTY ROUTE 1 FROM CHRISP COMPANY BOOSHEHRI, FRED $729,216 08/01/11 72%
04-2A4104 
NH-001 -( 

--() 

) 
SANTA CRUZ-SAN MATEO COUNTY LINE IN 

PESCADERO TO MIRAMONTES POINT IN HALF 

MOON BAY FROM ROOSEVELT 

INSTALL RUMBLE STRIP 

FREMONT, CA 94539 

(510)656-2840 

43650 OSGOOD ROAD 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$278,988
 $273,038

08/22/11 
12/31/11 

38%

HB1 WPCP 

04-SM-35-3.8/0 ON ROUTE 35, POSTMILE 3.8, NEAR SKY GRANITE ROCK COMPANY, D.B.A. BOOSHEHRI, FRED $5,670 09/12/11 0%
04-3G0104 LONDA IN SAN MATEO COUNTY, TO REPAIR 

SLIPOUT BY CONSTRUCTING A SOLDIER 

PAVEX CONSTRUCTION 

120 GRANITE ROCK WAY 
2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$0
 $0

09/12/11 
0%

PILE WALL DIR'S EMERGEN 

CONSTRUCT CIDH RETAINING WALL 
SAN JOSE, CA 95136 

(650)222-7241 

20.20.201 (408)574-1400 

130 

04-SM-35-3.8/3.8 ON ROUTE 35, POSTMILE 3.8, NEAR SKY PACIFIC ELECTRIC CONTRACTING BOOSHEHRI, FRED $325,000 06/29/11 36%
04-2G7904 LONDA IN SAN MATEO COUNTY 

EMERGENCY CONSTRUCTION OF RETAINING 

WALL 
SAN JOSE, CA 95112 

(408)293-8102 

330 PHELAN AVENUE 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$227,722
 $24,770

06/29/11 
03/31/12 

70%

SHA042 

04-SM-35-10.6/25.8 IN THE CITY AND COUNTY OF SAN HALF MOON BAY GRADING & $140,271 04/20/11 0%
04-1E5704 FRANCISCO AND SAN MATEO COUNTY AT 

VARIOUS LOCATIONS 

PAVINGINC 

1780 HIGGINS CANYON ROAD 

$0
 $0

05/17/11 
0%

REPLACE CULVERT 
HALF MOON BAY CA 940192522 

HM2 WPCP (650)726-3588 

04-SM-82-20.8/21.9 IN SAN MATEO COUNTY IN SOUTH SAN INTERSTATE GRADING AND HUPE, JEFFREY $422,470 06/09/11 0% 
04-2E3704 FRANCISCO FROM ARROYO DRIVE TO HICKEY 

BOULEVARD 

PAVING,INC. 

128 SO MAPLE AVENUE 
295 SAN BRUNO AVENUE 

SAN FRANCISCO, CA 94103 

$0 
$0 

07/01/11 
11/30/11 

0% 

REPLACE ASPHALT CONCRETE SURFACING 
SO SAN FRANCISCO, CA 94080 

(510)867-6726 SUSPENDED 

HM1 WPCP (650)952-7333 



   

   

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 16 

Statement of Ongoing Contracts as of 11/20/11
12/09/11
 

04District 

04-SM-82-/15.9 

Fed Aid 

HB4N 

Pgm Code 

04-249924 

Contract 

ACST-S082-(017)E 

S0-82 0-(7E)

--() 

WPCP 

Location 
Storm Water 
Plan 

IN SAN MATEO COUNTY AT VARIOUS 

LOCATIONS FROM MILLBRAE AVENUE TO 

CAMBRIDGE AVENUE IN MENLO PARK 

Description 

MODIFY TRAFFIC SIGNALS 

Type Of Work 

MIKE BROWN ELECTRIC 

Contractor 

COTATI, CA 94931 

561 MERCANTILE DR. 

DUAN, FRANK 

Resident 
Engineer 

(510)385-7161 

3401 REGATTA BLVD. 

RICHMOND, CA 94804 

$4,991,366

Bid + CCOs

 $2,763,261

Comp To date

 $0

This Month 

07/20/10 

Awarded 

08/17/10 

Approved 

03/31/12 

Est Comp
Accepted 

88%

%Time

 55%

% Work 
Message 

04-SM-84-5.1/5.9 
04-4S1304 
ACST-S084-(038)E 

S0-84 0-(8E) 

--() 

WPCP 

IN SAN MATEO COUNTY ON ROUTE 84 

PM 5.1 TO PM 5.9 NEAR LA HONDA 

STORM WATER DAMAGE REPAIR 

AT STOLOSKI & GONZALEZ INC 

HALF MOON BAY CA 940191924 

(650)726-7119 

727 MAIN STREET 

FRED BOOSHEHRI 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$1,056,525
 $827,108
 $141,230

06/21/11 
07/28/11 
02/29/12 

45%

 78%

04-SM-84-5.2/5.2 

SHOPP 130 

04-2G4004 
NH- -( ) 

--()

CULVERT FAILURE 

REPLACE FAILED CULVERT 

HALF MOON BAY GRADING & PAVING 

HALF MOON BAY, CA 94019 

(650)726-3588 

FRED BOOSHEHRI 

(650)855-7777 

1780 HIGGINS CANYON ROAD 2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$288,445
 $161,840
 $100,925

12/29/10 
12/29/10 
10/31/11 

100%

 56%

OVER RUN 

04-SM-84-8.7/0 
04-1G9804 

REPLACE FAILED DRAINAGE SYSTEM ON 

ROUTE 84 

STOLOSKI & GONZALEZ 

HALF MOON BAY, CA 94019 

727 MAIN STREET 

FRED BOOSHEHRI 

(650)222-7241 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$485,000
 $248,983

 $0

11/18/10 
11/18/10 
07/29/11 

100%

 51%

OVER RUN 

SHOPP 130 

04-SM-84-9.9/9.9 

HA23 

04-3S8204 
ACST-43L2-(004)E 

43-12 0-(4E) 

--() 

WPCP 

IN SAN MATEO COUNTY NEAR LA HONDA 0.2 

MILE EAST OF LA HONDA CREEK BRIDGE 

CONSTRUCT RETAINING WALL 

PAVEX CONSTRUCTION 

SAN JOSE CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

FRED BOOSHEHRI 

(650)855-7777

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$576,966
 $436,730
 $37,701

01/19/11 
02/16/11 
04/30/12 

47%

 73%

04-SM-84-29.0/30.2 

HA14 

04-1A5224 
NH- -( )

--() 

SWPPP 

IN SAN MATEO AND ALAMEDA COUNTIES IN 

MENLO PARK AND FREMONT FROM 0.3 MILE 

WEST TO 0.5 MILE EAST OF DUMBARTON 

BRIDGE 

DUMBARTON BRIDGE SEISMIC RETROFIT 

SHIMMICK CONSTRUCTION COMPANY 

INC 

OAKLAND, CA 94621 

GHAFGHAZI, BEN 

8201 EDGEWATER DRIVE #202 

$55,630,143 
$19,646,288 
$2,251,758 

08/06/10 
08/26/10 
01/16/13 

49% 

35% 



   

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 17 

Statement of Ongoing Contracts as of 11/20/11
12/09/11 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-92-14.4/18.8 IN SAN MATEO AND ALAMEDA COUNTIES IN AMLAND BORRAYO, SALVADOR $2,443,670 01/05/10 89%
04-042244 FOSTER CITY AND HAYWARD ON THE SAN 

MATEO HAYWARD BRIDGE 

REPLACE 12KV ELECTRIC SWITCHGEARS 
SAN JOSE, CA 95132 

3168 KNIGHTS BRIDGE ROAD 25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$1,898,553
 $400

03/02/10 
01/04/12 

78%

HA21 WPCP 
(510)377-4186 

04-SM-92-16.4/26.4 ON SAN MATEO-HAYWARD BRIDGE, EAST END FLATIRON WEST, INC SCOTT MCCRANK $785,000 10/13/10 100%
04-2G3004 
NH- -( 

--()

) 
OF HIGH RISE SECTION 

SPLICE CRACKED GIRDER WITH METAL 
BENICIA, CA 94510 

2100 GOODYEAR ROAD 25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$166,775
 $0

10/13/10 
11/09/10 

100%

COMPLETED 
11/18/11 

000000000 
(510)670-7826 

000 

04-SM-101-.9/3.6 IN SAN MATEO COUNT IN MENLO PARK AND GRANITE CONSTRUCTION COMPANY ABELA, FERNANDO $14,397,077 06/01/11 16%
04-235634 EAST PALO ALTO FROM UNIVERSITY AVENUE 

OVERCROSSING TO ROUTE 84/101 

SEPARATION 

WIDEN ROADWAY AND BRIDGE 

WATSONVILLE CA 95076 

(408)327-7000 

P O BOX 50085 

(650)573-4334 

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$5,511,210
 $1,179,840

06/29/11 
03/22/12 

39%

HB4C SWPPP 

04-SM-101-13.5/17.9 IN SAN MATEO COUNTY IN SAN MATEO, DE SILLVA GATES-BROSAMER JV SHOKROLLAHI, MO $132,026,075 02/23/07 100%

HB4N 

04-264204 
HPLU-6204-(060)L 

620-4 06-() 

--() 

SWPPP 

BURLINGAME AND MILLBREA AT VARIOUS 

LOCATIONS 

CONSTRUCT LANES 
BUBLIN, CA 94568 

P.O. BOX 2909 

(650)573-4334 

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$130,299,563
 $0

03/16/07 
10/28/11 

100%

PLANT EST 

SATIS 

11/04/11 

04-SM-280-6.7/6.7 IN SAN MATEO COUNTY, NEAR WOODSIDE, HALF MOON BAY GRADING & PAVINGBOOSHEHRI, FRED $885,000 09/21/11 17%
04-1SS274 AT THEEDGEWOOD ROAD, SOUTHBOUND ROUTE 

280 RAMPS DIR'S EMERGENCY F.A. 

TO REPAIR SINHOLES AND REPLACE 

CULVERT 

HALF MOON BAY, CA 94019 

(650)726-3588 

1780 HIGGINS CANYON ROAD 

(650)222-7241 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$124,050
 $0

09/21/11 
01/31/12 

14%

20.20.201 

130 

04-SM-280-10.8/10.9 IN SAN MATEO COUNTY NEAR SAN MATEO DISNEY CONSTRUCTION INC INORI, DOUGLAS $6,501,740 05/11/11 25% 
04-1A7704 
ACBH-IMAC-(133) 

IM-2801-(133) 

--() 

AND BELMONT ON ROUTE 280 FROM 0.1 

MILE SOUTH TO 0.2 MILE NORTH OF 

ROUTE 280/92 SEPARATION 

SEISMIC RESTORATION 

BURLINGAME CA 94010 

(650)259-9545 

875 MAHLER ROAD SUITE 188 

(650)573-4329

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$2,499,428 
$313,277 

06/01/11 
03/23/12 

38% 

HA21 SWPPP 
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Statement of Ongoing Contracts as of 11/20/11
12/09/11 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

04-SM-280-12.7/12.7 IN SAN MATEO COUNTY NEAR HILLSBOROUGH AMERICAN CIVIL CONSTRUCTORS HINH, MINH $1,321,211 04/12/11 91%
04-1E4504 AT SAN MATEO CREEK BRIDGE 

REPLACE JOINT SEALS 

WEST COAST, INC. 

3701 MALLARD DRIVE 
1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$1,127,915
 $237,732

05/05/11 
12/05/11 

93%

12/07/11 

BENICIA, CA 94510 
(408)254-5703 

HM3 WPCP (707)746-8028 

04-SM-280-13.3/13.6 IN SAN MATEO COUNTY NEAR HILLSBOROUGH BRCO CONSTRUCTORS, INC INORI DOUG $2,996,050 07/23/09 0%
04-0A9204 
ACIM-2801-(117)E 

AT THE CRYSTAL SPRINGS SAFETY 

ROADSIDE REST AREA 

P O BOX 367 1101 CHESS DRIVE 

FOSTER CITY CA 94404 

$2,948,439
 $1,760

08/12/09 
05/26/12 

0%

--()
REPLACE SAFETY ROADSIDE REST AREA 

LOOMIS CA 95650 
(650)573-4329 PLANT EST 

HA26 SWPPP 
SATIS 

04-SM-280-20.3/27.3 IN SAN MATEO COUNTY AT VARIOUS TOP GRADE CONSTRUCTION, INC WASHINGTON, MARCUS $2,482,950 02/22/10 83%
04-153404 
ARRA-280 -(129)E 

LOCATIONS BETWEEN 0.3 MILE SOUTH OF 

SAN BRUNO AVENUE TO 0.3 MILE NORTH OF 

50 CONTRACTORS STREET 295 SAN BRUNO AVENUE 

SAN FRANCISCO CA 94103 

$2,546,081
 $0

03/08/10 
11/30/11 

99%

 28-0 11-(9E) 

--() 
JOHN DALEY BOULEVARD 

INSTALL RAMP METERING SYSTEMS 

LIVERMORE CA 94551 
(415)703-2426 

HB4N SWPPP 

04-SM-280-/0 IN SAN MATEO AND SANTA CLARA ENVIRONMENTAL LANDSCAPE FRED BOOSHEHRI $308,862 10/19/10 68%
04-2A5424 COUNTIES AT VARIOUS LOCATIONS 

UPGRADE VISTA POINTS 

SOLUTION 2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$299,239
 $2,784

11/12/10 
05/31/12 

93%

(650)855-7777 

HA26 WPCP 

04-SOL-37-7.2/10.5 IN SOLANO COUNTY IN VALLEJO ON ROUTE PARKER LANDSCAPE DEV, INC JIM HANSON $964,232 01/14/10 43%
04-0T1454 
NH- -( ) 

--() 

37 FROM THE NAPA RIVER BRIDGE TO 

DIABLO STREET (KP R12.9/R16.9) 

HIGHWAY PLANTING AND LANDSCAPING 
SACRAMENTO CA 95828 

(916)383-4071 

6251 SKY CREEK DR SUITE A 

(510)450-2450 

3410 MANDELA PARKWAY 

OAKLAND CA 94608 

$791,382
 $3,876

02/02/10 
01/16/14 

82%

HE14 SWPPP 

04-SOL-37-7.2/0 IN SOLANO COUNTY ON ROUTE 37 AT THE WATKIN & BORTOLUSSI, INC. HANSON, JIM $132,200 06/01/09 0% 
04-0G0004 WALNUT AVENUE OVERCROSSING 

ROADSIDE ENHANCEMENT 

726 ALFRED NOBEL DRIVE 3401 REGATTA 

BOULEVARD 

$106,636 
$1,134 

06/12/09 
02/08/13 

0% 

HB34 WPCP 

HERCULES, CA 94547 

(510)741-9226 
(510)385-6756

RICHMOND, CA 94804 PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 11/20/11
12/09/11 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SOL-37-7.3/0 REPLACE JOINTS DISNEY CONSTRUCTION, INC QUANG TRAN $485,000 12/16/10 100%
04-2G2804 

BURLINGAME, CA 94010 

875 MAHLER ROAD, SUITE 188 

(510)773-8499 

2320 COURAGE DRIVE 

BURLINGAME,CA 94010 

$211,804
 $0

12/16/10 
08/29/11 

44%

COMPLETED 
10/26/11 

20.20.201 

.13 

04-SOL-80-4.6/5.2 IN SOLANO COUNTY IN VALLEJO FROM OC JONES AND SONS, INC. TRAN, QUANG $794,061 06/08/11 100%
04-4A4604 
ACHS-0802-(361)E 

G 08-02 3-(1E) 

--() 

REDWOOD STREET ON-RAMP TO ROUTE 37 

CONNECTOR 

CONSTRUCT CONCRETE BARRIER 
BERKELEY, CA 94710 

(510)809-3485 

1520 FOURTH STREET 

(707)428-2198 

2320 COURAGE DRIVE 

FAIRFIELD, CA 94533 

$512,211
 $378,867

07/01/11 
12/22/11 

64%

HB1 WPCP 

04-SOL-80-6.6/6.8 IN SOLANO COUNTY IN VALLEJO AT THE WEST BAY BUILDERS, INC MANGLO, PERPETUO $3,412,353 08/11/09 91%
04-299004 
ACIM-0802-(350)E 

--() 

HUNTER HILL SAFETY ROADSIDE REST AREA 

REHABILITATE ROADSIDE REST AREA 
NOVATO CA 94949 

250 BEL MARIN KEYS BLVD 2320 COURAGE DRIVE, 

SUITE 106 

FAIRFIELD CA 94533 

$3,371,378
 $930

08/26/09 
02/03/12 

98%

HA26 SWPPP 
(707)428-2029 

04-SOL-80-11.4/20.1 IN SOLANO COUNTY IN FAIRFIELD AT O C JONES AND SONS INC RASTEGARPOUR, HAMED $4,216,545 10/12/10 93%

HB5 

04-0A5324 

SWPPP 

VARIOUS LOCATIONS FROM RED TOP ROAD 

UNDERCROSSING TO 0.9 MILE EAST OF AIR 

BASE PARKWAY OVERCROSSI 

RAMP METERING 

BERKELEY CA 94710 

(510)526-3424 

1520 FOURTH STREET 

(510)428-2126 

2320 COURAGE DRIVE, 

SUITE 106 

FAIRFIELD CA 94533 

$3,558,031
 $317,535

11/02/10 
12/15/11 

81%

04-SOL-128-.7/.7 IN NAPA AND SOLANO COUNTIES AT COAST CONSTRUCTION INC CHANGIZI, DAVE $819,388 06/03/11 0%
04-1E4004 VARIOUS LOCATIONS 

PLACE POLYESTER CONRETE 
SAN RAFAEL CA 94903 

4460 REDWOOD HIGHWAY STE 16 370 CHADBOURNE RD. 

STE A 

$0
 $0

06/22/11 
12/13/11 

0%

HM3 WPCP 

(415)444-0716 
(707)975-8089 

FAIRFIELD, CA 94534 

04-SON-1-17.9/0 CONSTRUCT SECANT WALL PACIFIC COAST DRILLING COMPANYHAL STREATER $1,085,000 02/07/11 100% 
04-1SS254 

SANTA ROSA, CA 95407 

354 BELLEVUE AVENUE 

(707)769-5695

1009 CLEGG COURT 

PETALUMA, CA 94954 

$1,097,411 
$0 

02/07/11 
10/20/11 

100% 

COMPLETED 
10/26/11 
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Statement of Ongoing Contracts as of 11/20/11
12/09/11 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-1-27.1/27.3 IN SONOMA COUNTY NEAR JENNER AT 2.5 GHILOTTI CONSTRUCTION COMPANY YEO, JONATHAN $1,791,678 12/21/10 100%

HA23 

04-3S7404 
ACST-43K8-(004)E 

43-K8 0-(4E) 

--() 

WPCP 

MILES NORTH OF MEYERS GRADE ROAD 

CONSTRUCT RETAINING WALL 
SANTA ROSA CA 95407 

(707)585-1221 

246 GHILOTTI AVENUE 

(707)566-3956 

4030 OCCIDENTAL ROAD, 

BLDG A 

SANTA ROSA, CA 95401 

$1,736,797
 $33,588

01/12/11 
11/20/11 

100%

COMPLETED 
11/15/11 

04-SON-101-4.0/5.2 IN SONOMA COUNTY IN PETALUMA ROUTE GHILOTTI CONSTRUCTION HISLOP, SCOTT $8,290,102 11/01/11 0%

HB4N 

04-264044 
HPLU-L620-(410)1

ULL6-20 4-(02) 

--() 

SWPPP 

101 FROM 0.4 KM SOUTH TO 0.7 KM 

NORTH OF EAST WASHINGTON STREET 

OVERCROSSING 

CONSTRUCT BRIDGE RETAINING WALLS 

COMPANY,INC. 

SAN RAFAEL, CA 94901 

(415)256-1525 

2301 KERNER BOULEVARD, SUITE 

(707)576-3482 

4030 OCCIDETAL ROAD, 

SUITE A 

SANTA ROSA, CA 95401 

$0
 $0

11/17/11 
05/16/14 

0%

04-SON-101-7.1/8.9 IN SONOMA COUNTY IN AND NEAR GHILOTTI CONSTRUCTION COMPANY MONEMZADEH, FAROKH $11,218,176 05/19/11 21%
04-0A1844 PETALUMA FROM 0.5 MILE SOUTH OF OLD 

REDWOOD HIGHWAY OVERCROSSING TO 0.1 

INC 

246 GHILOTTI AVE 
1009 CLEGG COURT, STE 

G 

$7,659,584
 $1,633,355

06/07/11 
12/27/11 

68%

HB5 SWPPP 

MILE NORTH OF PEPPER ROAD 

WIDEN ROADWAY AND BRIDGE 
SANTA ROSA CA 95407 

(707)585-1221 
(707)769-5695 

PETALUMA CA 94954 

04-SON-101-8.9/13.9 IN SONOMA COUNTY IN AND NEAR COTATI GHILOTTI CONST., INC MONEMZADEH, FAROKH $50,816,750 12/23/09 88%
04-0A18U4 AND ROHNERT PARK FROM 2.8 KM SOUTH OF 

RAILROAD AVENUE UNDERCROSSING TO 

ROHNERT PARK EXPRESSWAY 
SANTA ROSA CA 95407 

246 GHILOTTI AVE 1009 CLEGG COURT, STE 

G 

PETALUMA CA 94954 

$43,155,915
 $1,971,807

01/06/10 
12/29/11 

83%

HB5 SWPPP 
WIDEN HIGHWAY AND BRIDGE (707)769-5685 

04-SON-101-13.6/23.1 IN SONOMA COUNTY IN AND NEAR ROHNERT MCGUIRE HESTER BARTEL, DAVID $2,378,218 09/10/07 100%
04-272434 PARK AND SANTA ROSA 

PLANTING AND IRRIGATION 
OAKLAND, CA 94603 

9009 RAILROAD AVENUE 

(510)385-6755 

3410 MANDELA PARKWAY 

OAKLAND, CA 94608 

$2,225,344
 $0

10/04/07 
12/02/11 

100%

PLANT EST 
12/02/11 

HB5 SWPPP 
SATIS 

04-SON-101-13.9/15.5 IN SONOMA COUNTY IN ROHNERT PARK FROM GHILOTTI BROS., INC STREATER, HAL $40,621,369 03/03/09 55% 
04-129654 ROHNERT PARK EXPRESSWAY OVERCROSSING 

TO SANTA ROSA AVENUE OVERCROSSING. 

WIDEN AND RECONSTRUCT INTERCHANGE 
SAN RAFAEL CA 

454 JACOBY STREET 1009 CLEGG COURT, STE 

G 

PETALUMA CA 94954 

$31,459,349 
$0 

03/20/09 
07/12/13 

77% 

HB5 SWPPP 
(707)769-5695
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Statement of Ongoing Contracts as of 11/20/11
12/09/11 

District 04 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-101-46.0/53.4 

HM 

04-2E2804 
ACNH-1101-(204)E 

--()

WPCP 

IN SONOMA COUNTY, IN AND NEAR 

CLOVERDALE FROM CHIANTI 

UNDERCROSSING TO 0.8 MILE SOUTH OF 

101/128 SEPARATION 

REPLACE AND GRIND PAVEMENT 

PROFESSIONAL CONSTRUCTION 

SERVICES 

CONCORD, CA 94520 

(925)288-1566 

4070 NELSON AVENUE, SUITE A 

VALEH, SYD 

(707)576-2310 

4030 OCCIDENTAL ROAD, 

BLDG A 

SANTA ROSA, CA 95401 

$1,497,785
 $397,555
 $397,555

06/23/11 
07/20/11 
12/28/11 

72%

 27%

04-SON-116-22.5/0 

HB1 

04-2A9204 
HSST-P116-(043)E 

P1-16 0-(3E) 

--() 

WPCP 

IN SONOMA COUNTY IN GRATON AND SOUSA 

CORNERS AT VINE HILL MUELLER ROAD 

INSTALL TRAFFIC SIGNAL 

TEAM GHILOTTI INC 

PETALUMA CA 94952 

(707)763-8700 

YEO, JONATHAN 

(707)566-3956 

2531 PETALUMA BOULEVARD SOUTH 4030 OCCIDENTL ROAD 

BLDG. A 

SANTA ROSA, CA 95401 

$676,713
 $666,319
 $61,568

02/07/11 
02/16/11 
11/23/11 

97%

 96%

04-SON-116-41.8/44.7 

HB1 

04-283814 
ACHS-P116-(042)E 

P P1-16 0-(2E) 

--() 

SWPPP 

IN SONOMA COUNTY ABOUT 9 KM EAST OF 

PETALUMA FROM ADOBE ROAD TO 0.2 KM 

WEST OF ARNOLD DRIVE 

CONSTRUCT RETAINING WALLS 

ARGONAUT CONSTRUCTORS, INC. 

SANTA ROSA, CA 95402 

(707)542-4862 

1236 CENTRAL AVENUE 

KISHIYAMA, DARIN 

(707)362-2210 

370 CHADBOURNE ROAD, 

SUITE A 

FAIRFIELD, CA 94534 

$12,322,033
 $12,318,331

 $280,557

12/14/09 
01/06/10 
05/14/12 

58%

 96%

04-SON-128-5.4/0 
04-2S9414 
ER-43J1-(003)E 

--() 

IN SONOMA COUNTY NEAR GEYSERVILLE AT 

THE RUSSIAN RIVER BRIDGE 

RESTORE HIGHWAY PLANTING 

ATLAS TREE SURGERY INC 

SANTA ROSA, CA 95407 

(707)523-4399 

1544 LUDWIG AVENUE 

BARTEL, DAVID 

(510)450-2413 

3410 MANDELA PARKWAY 

OAKLAND CA 94608 

$334,030
 $238,880

 $3,468

04/08/10 
04/22/10 
10/23/13 

43%

 74%

WPCP 

04-SON-128-17.1/24.7 

HA21 

04-4A8704 
ACST-P128-(044)E 

CBP1-28 0-(4ER)S 

P128- 044-() 

SWPPP 

IN SONOMA CO AT AND NEAR KELLOGG AT 

MAACAMA CREEK BRIDGE AND FROM 0.3 MI 

WEST TO 0.4 MI EAST OF REDWOOD CREEK 

BRIDGE______________ 

BRIDGE REPLACEMENT 

VIKING CONSTRUCTION COMPANY 

RANCHO CORDOVA CA 95741­

1508 

P O BOX 1508 

VALEH, SYD 

(707)576-2310 

4030 OCCIDENTAL ROAD 

BLDG. A 

SANTA ROSA CA 95401 

$5,788,068
 $5,522,465
 $634,271

09/09/09 
09/29/09 
12/30/11 

90%

 95%

04-SON-128-17.3/0 

20.20.201 

04-2G5604 
CONSTRUCT ROCK SLOPE VIKING CONSTRUCTION COMPANY 

INC 

RANCHO CORDOVA, CA 95741­

1508 

(916)852-5530 

P O BOX 1508 

SYD VALEH 

(707)576-2310

4030 OCCIDENTAL ROAD, 

UNIT A 

SANTA ROSA, CA 95401 

$985,000 
$349,287 

$0 

05/09/11 
05/09/11 
12/12/11 

33% 

35% 

.13 
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Statement of Ongoing Contracts as of 11/20/11
12/09/11 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-128-21.7/0 IN SONOMA COUNTY NEAR KELLOGG AT 0.1 RESTORATION RESOURCES HANSON, JIM $150,808 05/26/10 0% 

HA21 

04-4A8814 

SWPPP 

MILE WEST OF REDWOOD CREEK BRIDGE 

MITIGATION PLANTING 
ROCKLIN, CA 95765 

(916)408-2990 

3888 CINCINNATI AVENUE 

(510)385-6756

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$112,962 
$1,250 

06/22/10 
10/17/13 

0% 

PLANT EST 

SATIS 

Totals: Authorized Final Amt: $3,988,029,331 Completed to Date: $3,066,730,039 Work This Month: $56,767,407



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-ALA-13-4.4/8.6 04-4A3414 

04-ALA-13-6.4/8.3 04-2707A4 

04-ALA-24-5.1/6.2 04-294914 

04-ALA-24-5.7/0 04-3A0904 

04-ALA-80-1.7/2.5 04-292274 

04-ALA-80-1.8/0 04-014064 

04-ALA-80-2.5/8 04-1G3104 

04-ALA-84-12.1/13.3 04-174414 

04-ALA-84-20.7/23.1 04-172414 

04-ALA-84-21.0/23.1 04-172404 

04-ALA-92-4.8/6.7 04-016014 

04-ALA-92-4.9/6.4 04-1E9504 

04-ALA-238-5.2/0 04-0G9604 

04-ALA-238-14.5/16.5 04-2490A4 

04-ALA-238-/12.6 04-447904 

04-ALA-580-11.7/14.9 04-2G5704 

04-ALA-580-13.1/14.9 04-171334 

04-ALA-580-8.3/0 04-172434 

04-ALA-580-8.9/0 04-3A5304 

04-ALA-680-.3/0 04-1SS244 

04-ALA-680-1.9/1.9 04-1SS284 

04-ALA-680-4.8/5.2 04-253764 

Page 

1 

1 

1 

1 

1 

1 

2 

2 

2 

2 

2 

2 

3 

3 

3 

3 

3 

3 

4 

4 

4 

4 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-ALA-680-6.4/12.5 04-4A5204 

04-ALA-680-8.7/8.7 04-3A9504 

04-ALA-880-3.7/4.2 04-3A5504 

04-ALA-880-4.7/32.2 04-1E7504 

04-ALA-880-27.4/28 04-165424 

04-ALA-880-28.2/29.9 04-1A6814 

04-ALA-880-30.1/31.1 04-1706U4 

04-ALA-880-31.4/32.6 04-4A5404 

04-CC-4-23.5/26.1 04-228594 

04-CC-4-43.9/48.1 04-0A8404 

04-CC-4-16.8/17.5 04-268704 

04-CC-4-25.6/26.6 04-2285C4 

04-CC-4-26.6/27.5 04-2285E4 

04-CC-4-/14.6 04-1E7804 

04-CC-80-3.4/3.8 04-2A0304 

04-CC-80-13.6/0 04-0130K4 

04-CC-160-.8/1.3 04-1A5214 

04-CC-680-24.2/24.8 04-0060C4 

04-CC-680-1.3/23.4 04-2E1704 

04-CC-680-7.5/14.2 04-1E7904 

04-CC-680-/12.8 04-4470U4 

04-MRN-1-3.7/8 04-2E3304 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-MRN-1-15.0/17 04-4S5404 

04-MRN-1-19.0/22.8 04-2E1204 

04-MRN-101-12.8/18.8 04-0C8524 

04-MRN-101-18.6/22.3 04-264064 

04-MRN-131-4.0/4.4 04-0G5404 

04-MRN-580-2.5/4.8 04-2E2904 

04-NAP-29-6.0/0 04-2A5414 

04-NAP-29-38.1/48.6 04-4C1404 

04-NAP-121-.3/2 04-2G4304 

04-NAP-128-9.5/0 04-2S3704 

04-NAP-128-7.4/19.1 04-2E1004 

04-SCL-9-6.7/0 04-2A8004 

04-SCL-17-6.6/13.9 04-1E9604 

04-SCL-17-6.9/9.1 04-1E0904 

04-SCL-17-/2.8 04-264904 

04-SCL-85-/5.6 04-2E0804 

04-SCL-87-1.2/4.4 04-151394 

04-SCL-87-4.8/4.7 04-2G9804 

04-SCL-87-6.1/6.9 04-0A2714 

04-SCL-101-31.0/34.9 04-1A9804 

04-SCL-101-40.2/41.2 04-4876A4 

04-SCL-101-47.9/52.2 04-3A9804 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SCL-101-25.3/25.3 04-1E6604 

04-SCL-130-9.0/15 04-2E3104 

04-SCL-237-1.0/4 04-2E0904 

04-SCL-280-2.0/L5 04-150344 

04-SCL-880-2.0/0 04-1SS294 

04-SCL-880-/4.3 04-3A0504 

04-SF-1-6.9/0 04-1637K4 

04-SF-80-4.9/5.9 04-0435E4 

04-SF-80-5.4/0 04-040824 

04-SF-80-7.9/8.2 04-0120S4 

04-SF-80-8.2/8.7 04-0120F4 

04-SF-101-4.1/5 04-2A1404 

04-SF-101-8.8/9.2 04-163744 

04-SF-101-9.2/9.8 04-163734 

04-SM-1-13.6/13.8 04-4S4304 

04-SM-1-37.6/0 04-2S6204 

04-SM-1-38.0/38.6 04-1123U4 

04-SM-1-39.6/40.1 04-1123J4 

04-SM-1-/13.4 04-2G3204 

04-SM-1-/26.1 04-2A4104 

04-SM-35-3.8/0 04-3G0104 

04-SM-35-3.8/3.8 04-2G7904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SM-35-10.6/25.8 04-1E5704 

04-SM-82-20.8/21.9 04-2E3704 

04-SM-82-/15.9 04-249924 

04-SM-84-5.1/5.9 04-4S1304 

04-SM-84-5.2/5.2 04-2G4004 

04-SM-84-8.7/0 04-1G9804 

04-SM-84-9.9/9.9 04-3S8204 

04-SM-84-29.0/30.2 04-1A5224 

04-SM-92-16.4/26.4 04-2G3004 

04-SM-92-14.4/18.8 04-042244 

04-SM-101-.9/3.6 04-235634 

04-SM-101-13.5/17.9 04-264204 

04-SM-280-6.7/6.7 04-1SS274 

04-SM-280-10.8/10.9 04-1A7704 

04-SM-280-12.7/12.7 04-1E4504 

04-SM-280-13.3/13.6 04-0A9204 

04-SM-280-20.3/27.3 04-153404 

04-SM-280-/0 04-2A5424 

04-SOL-37-7.2/10.5 04-0T1454 

04-SOL-37-7.2/0 04-0G0004 

04-SOL-37-7.3/0 04-2G2804 

04-SOL-80-4.6/5.2 04-4A4604 
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Cnty Rt Pm 

04-SOL-80-6.6/6.8 

04-SOL-80-11.4/20.1 

04-SOL-128-.7/.7 

04-SON-1-17.9/0 

04-SON-1-27.1/27.3 

04-SON-101-4.0/5.2 

04-SON-101-7.1/8.9 

04-SON-101-8.9/13.9 

04-SON-101-13.6/23.1 

04-SON-101-13.9/15.5 

04-SON-101-46.0/53.4 

04-SON-116-41.8/44.7 

04-SON-116-22.5/0 

04-SON-128-5.4/0 

04-SON-128-17.1/24.7 

04-SON-128-17.3/0 

04-SON-128-21.7/0 

Statement of Ongoing Contracts - Index 
Contract 

04-299004
 

04-0A5324
 

04-1E4004
 

04-1SS254
 

04-3S7404
 

04-264044
 

04-0A1844
 

04-0A18U4
 

04-272434
 

04-129654
 

04-2E2804
 

04-283814
 

04-2A9204
 

04-2S9414
 

04-4A8704
 

04-2G5604
 

04-4A8814
 

Statement of Ongoing Contracts - Federal Aid 
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District 04 



Statement of Ongoing Contracts - Federal Aid 

District 04 

Federal Aid Category  Bid + CCO

-I- FEDERAL AID (INTERSTATE) $142,059,672

-F- FEDERAL AID (PRIMARY) $152,020,003

-S- FEDERAL AID (SECONDARY) $470,005,673

-SH- STATE HIGHWAY $2,419,998,448

-ER- STORM DAMAGE REPAIR $1,149,717

 $802,795,819

District Total: $3,988,029,331

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

04 $148,030,390 

Work completed this Period:  $148,030,390 

Work Comp 

$95,799,452


 $72,065,628


 $342,703,003


 $2,002,775,031


 $799,365


 $552,587,561


 $3,066,730,039
 


	04

