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11/20/13 Statement of Ongoing Contracts as of 12/02/13

04District

04-ALA-13-9.0/9

04-ALA-24-5.1/6.2

04-ALA-24-5.9/6.2

04-ALA-24-5.9/6.2

04-ALA-80-1.0/1.7

04-ALA-80-1.7/2.2

Fed Aid

20.20.201

130

HE14

20.20.201

130

20.80.360

000

HA4S3

HA12

Pgm Code

IN ALAMEDA COUNTY, IN OAKLAND, AT 0.1

MILESOUTH OF BROADWAY TERRACE,

CONSTRUCT MICROPILE WALL AND SLOPE

STRESSING SYSTEM. DIR'S OR

IN ALAMEDA AND CONTRA COSTA COUNTIES

FROM EAST TEMESCAL SEPARATION TO 0.8

KM EAST OF  GATEWAY BOULEVARD

IN ALAMEDA/CONTRA COSTA COUNTIES, IN

AND NEAR OAKLAND, AT CALDECOTT TUNNEL

BORES 1,2, AND 3 RECONSTRUCT FIRE

SUPPRESSION WATER SYS

IN ALAMEDA COUNTY AND CONTRA COSTA

COUNTIES, IN AND NEAR OAKLAND, AT

CALDECOTT TUNNEL, REPLACE

UNINTERRUPTED POWER SUPPLY (UPS) SY

IN ALAMEDA COUNTY, IN OAKLAND, FROM

1.6 KM WEST OF THE TOLL PLAZA TO 0.3

KM WEST OF THE TOLL PLAZA

SFOBB TOLL PLAZA MEDIAN LANDSCAPE

PLANTING.

Description 

CONST MICROPILE WALL & SLOPE

STRESSING SYS

CONSTRUCT TUNNEL AND BUILDING

RECONSTRUCT WATER SUPPLY SYSTEM

REPLACE POWER SUPPLY SYSTEM (UPS)

BRIDGES, ROADWAY AND ELECTRICAL

PLANTING AND IRRIGATION SYSTEM

Type Of Work

DRILL TECH DRILLING & SHORING

TUTOR-SALIBA CORPORATION

TUTOR-SALIBA CORPORATION

ROSENDIN ELECTRIC, INC

FLATIRON WEST, INC.

EMPIRE LANDSCAPING, INC.

Contractor

ANTIOCH, CA 94509

SYLMAR, CA 91342

ORINDA, CA  94563

SAN JOSE, CA  95133

BENICIA, CA 94510

DAVIS, CA 94617

(925)978-2060

 

 

 

(707)310-1798

(530)400-3943

LOI, LAWRENCE

TSIGELMAN, IGOR

TSIGELMAN, IGOR

TSIGELMAN, IGOR

BALDERRAMOS, JEANNIE

HANSON, JIM

Resident
Engineer

(510)867-6035

(925)602-9004

(925)310-2070

(925)310-2070

(510)385-6915

(510)385-6756

 $6,585,000

 $275,379,597

 $3,985,000

 $835,000

 $49,638,650

 $830,625

Bid + CCOs

 $5,672,964

 $260,638,170

 $29,196

 $379,146

 $38,951,497

 $527,135

Comp To  date

 $300,733

 $4,853,663

 $0

 $0

 $2,004,659

 $30,296

This Month

08/20/12

11/10/09

02/21/13

08/19/13

03/29/12

12/19/12

Awarded

08/21/12

11/19/09

02/21/13

08/19/13

05/01/12

02/13/13

Approved

12/20/13

07/24/14

03/12/14

12/15/13

08/08/15

09/06/16

Est Comp

 83%

 0%

 59%

 100%

 66%

 0%

%Time

 86%

 0%

 1%

 45%

 78%

 0%

% Work 

 

PLANT EST

SATIS

 

OVER RUN

 

PLANT EST

SATIS

Message

04-1SS604

04-294914

04-4H8004

04-0J4204

04-0120M4

04-014074

Contract 

  

SARR-P024-(030)N

  

  

  

  

  

  P0-24 0-(0NH)P

  

  

  

  

  

6204- 083-()

  

  

  

  

  

SWPPP

  

  

SWPPP

WPCP

2200 WYMORE WAY

15901 OLDEN STREET

990 FISH RANCH ROAD

880 MABURY ROAD

2100 GOODYEAR ROAD

PO BOX 35

3401 REGATTA

BOULEVARD

3390 MOUNT DIABLO

BLVD STE 200

3390 MOUNT DIABLO

BLVD, SUITE 200

3390 MOUNT DIABLO

BLVD, SUITE 200

345 BURMA ROAD

3401 REGATTA

BOULEVARD

RICHMOND, CA 94704-4594

LAFAYETTE, CA 94549

LAFAYETTE, CA 94549

LAFAYETTE, CA 94549

OAKLAND, CA 94607

RICHMOND, CA 94804

Accepted

Location
Storm Water
Plan
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11/20/13 Statement of Ongoing Contracts as of 12/02/13

04District

04-ALA-80-1.7/2.5

04-ALA-80-1.9/8

04-ALA-80-1.9/8

04-ALA-80-2.5/8

04-ALA-80-2.5/3.2

04-ALA-80-2.5/0

Fed Aid

HA23

HA22

HA42

HA12

Pgm Code

IN OAKLAND, FROM T0.3 MILE WEST  TO

0.5 EAST OF THE SAN FRANCISCO-

OAKLAND PAY BRIDGE TOLL PLAZA

TOS ACTIVE TRAFFIC MANAGEMENT IN

ALAMEDA AND CONTRA COSTA COUNTY ON I-

80 FROM THE SFOBB TOLL PLAZA TO THE

CARQUINEZ BRIDGE

IN ALAMEDA AND CONTRA COSTA COUNTIES

AT VARIOUS LOCATIONS FROM POWELL

STREET UNDERCROSSING TO 0.1 MILE WEST

OF THE CARQUINEZ BRIDG

IN OAKLAND, EMERYVILLE, BERKELEY AND

ALBANY FROM PORT OF OAKLAND

OVERCROSSING TO THE ALAMEDA CONTRA

COSTA COUNTY LINE

IN ALAMEDA COUNTY IN OAKLAND AND

EMERYVILLE FROM MARITIME STREET /

BURMA ROAD INTERSECTION TO 0.4 MILE

NORTH OF 40TH STREET / HUBB

IN ALAMEDA COUNTY AT THE SAN

FRANSISCO-OAKLAND BAY BRIDGE

MAINTENANCE YARD

Description 

CONSTRUCT BIKEWAY

INSTALL OVERHEAD SIGN AND TOS

WIDEN RAMPS AND INSTALL RAMP

REHABILITATE PAVEMENT

CONSTRUCT BIKEWAY

CONSTRUCT SFOBB MAINTENANCE COMPLEX

Type Of Work

BAY CITIES PAVING AND

GRADING,INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

TABER CONSTRUCTION

O.C. JONES AND SONS, INC.

GOODFELLOW TOP GRADE

CONSTRUCTION, LLC

F & H CONSTRUCTION

Contractor

CONCORD, CA 94520

IRVINE, CA 92614

CONCORD, CA 94520

BERKELEY, CA 94710

LIVERMORE, CA 94551

LODI CA 95241

(925)687-6666

(949)252-0441

(925)682-6133

(510)526-3424

(925)449-5764

(209)931-3738

LOI, LAWRENCE

RAHMANI, MOHAMMAD

CHRENG, NICHOLAS

AHMADZADEH, ALI

COOPER, CHEE

ANIGOL, MAHANTESH

Resident
Engineer

(510)231-7117

(510)231-7139

(510)224-6311

(510)622-1930

(510)231-7111

(510)224-6529

 $1,973,229

 $13,490,449

 $5,916,964

 $13,493,925

 $5,297,629

 $33,666,777

Bid + CCOs

 $1,934,498

 $3,288,321

 $4,073,888

 $13,267,901

 $4,886,448

 $8,857,339

Comp To  date

 $186

 $1,145,153

 $0

 $19,400

 $108,796

 $1,641,835

This Month

11/14/11

10/12/12

09/10/12

02/17/11

05/31/12

03/13/13

Awarded

12/02/11

11/06/12

10/25/12

03/15/11

06/27/12

04/11/13

Approved

11/22/13

11/14/14

07/23/14

12/20/13

11/22/13

10/27/14

Est Comp

 26%

 100%

 58%

 100%

 0%

 26%

%Time

 95%

 24%

 69%

 99%

 0%

 26%

% Work 

 

 

 

 

PLANT EST

SATIS

 

Message

04-292274

04-3A7774

04-3A7764

04-1G3104

04-292264

04-014084

Contract 

ER15-A200-(4E )

  

  

ACIM-0801-(112)E

ER-15A3-(004)E

  

--()

  

  

--()

--()

  

  

  

  

  

  

  

WPCP

SWPPP

SWPPP

WPCP

SWPPP

  

5029 FORNI DRIVE

1792 KAISER AVENUE

2278 PIKE COURT

1520 FOURTH STREET

50 CONTRACTORS STREET

P O BOX 2329

3401 REGATTA

BOULEVARD

3401 REGATTA

BOULEVARD

3401 REGATTA

BOULEVARD

355 BURMA ROAD

3401 REGATTA

BOULEVARD

345 BURMA ROAD

RICHMOND, CA 94804

RICHMOND, CA 94804

RICHMOND, CA 94804

OAKLAND, CA 94607

RICHMOND, CA 94804

OAKLAND, CA 94607

Accepted

Location
Storm Water
Plan
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11/20/13 Statement of Ongoing Contracts as of 12/02/13

04District

04-ALA-84-20.7/23.1

04-ALA-84-25.5/27.1

04-ALA-92-4.1/6

04-ALA-92-6.3/6.8

04-ALA-238-14.5/16.5

04-ALA-580-4.7/8.2

Fed Aid

HB1

HB4C

HB4N

HB32

HA25

HB4N

Pgm Code

IN ALAMEDA COUNTY NEAR PLEASANTON

FROM 3.0 TO 5.1 MILES EAST OF ROUTE

680

IN ALAMEDA COUNTY IN AND NEAR LIVER

MORE FROM .4 MILE NORTH OF CON CANNON

BLVD. TO JACK LONDON BLVD.

ON ROUTES 92 AND 880 AT VARIOUS

LOCATIONS IN ALAMEDA COUNTY BETWEEN

ROUTE 84 AND THE DISTRIB- UTION

STRUCTURE IN OAKLAND.

IN ALAMEDA CTY IN HAYWARD ON RTE 92

FROM .2 M WEST OF RTE 92/880 SEPARA

TION TO SATA CLARA ST. & ON RTE 880

FROM .1 M SOUTH OF TEN

IN ALAMEDA COUNTY IN HAYWARD, SAN

LEANDRO AND ASHLAND ON ROUTE 880 AND

ON ROUTE 238

IN ALAMEDA COUNTY IN AND NEAR

LIVERMORE FROM 1.0 MILE EAST OF

NORTH FLYNN ROAD TO GREENVILLE ROAD

UNDERCROSSING

Description 

INSTALL EROSION CONTROL

WIDEN EXISTING HWY AND BRIDGE

INSTALL RAMP METERING, WIDEN RAMPS

REPLACEMENT PLANTING AND IRRIGATION

HIGHWAY PLANTING AND IRRIGATION

CONST TRUCK CLIMBING LN & RET WALLS

Type Of Work

DECKER LANDSCAPING, INC

BAY CITIES PAVING AND

GRADING,INC

GHILOTTI CONSTRUCTION COMPANY

BORTOLUSSI AND WATKIN

JJ NGUYEN INC

DESILVA-GATES CONSTRUCTION

Contractor

ROCKLIN CA 95765

CONCORD, CA 94524

SANTA ROSA CA 95407

SAN RAFAEL, CA 94904-4886

SAN JOSE, CA 95127

LIVERMORE, CA 94550

(916)652-1780

(925)687-6666

(707)585-1221

(415)453-4675

(408)259-7982

(925)294-5669

KHANUM, TASLIMA

PARDO, ROMMEL

LIVINGSTON, VICTOR

MACKLE, BRIAN

HOLLIS, JOHN

MOGHADAM, SIAVOSH

Resident
Engineer

(925)606-4447

(925)606-2048

(510)385-6909

(831)325-4875

(510)774-5911

(925)606-2029

 $142,031

 $23,335,734

 $5,102,140

 $1,211,986

 $1,473,443

 $38,668,237

Bid + CCOs

 $138,403

 $18,015,464

 $4,269,147

 $452,051

 $1,254,372

 $13,583,870

Comp To  date

 $0

 $1,025,840

 $1,076,087

 $11,788

 $0

 $1,026,511

This Month

02/02/11

03/21/12

10/15/12

05/20/13

12/21/10

06/18/12

Awarded

02/24/11

04/13/12

11/06/12

06/13/13

02/15/11

07/16/12

Approved

09/13/13

02/18/14

03/05/14

03/21/17

04/21/15

06/16/15

Est Comp

 0%

 81%

 61%

 57%

 0%

 37%

%Time

 0%

 77%

 82%

 40%

 0%

 35%

% Work 

PLANT EST

SATIS

 

 

 

PLANT EST

SATIS

 

Message

04-172414

04-297614

04-153004

04-2G3614

04-2490A4

04-4A07U4

Contract 

  

  

ACNH-X001-(567)E

  

IM-X001-(551)E

ACIM-5801-(051)E

  

  

--()

  

--()

--()

  

  

  

  

  

  

WPCP

SWPPP

SWPPP

  

SWPPP

SWPPP

3650 CINCINNATI AVENUE

P.O. BOX 6227

246 GHILOTTI AVENUE

77 LARKSPUR STREET

3172 SALEM DRIVE

8638 PATTERSON PASS ROAD

3049 INDEPENDENCE

DRIVE STE #1

3049 INDEPENDENCE

DRIVE

25100 SANTA CLARA

STREET

1007 KNOX AVENUE

3401 REGATTA

BOULEVARD

477 NORTH CANYONS

PKWY, STE A

LIVERMORE, CA 94551

LIVERMORE, CA 94551

HAYWARD, CA 94544

SAN JOSE, CA 95122

RICHMOND, CA 94804

LIVERMORE, CA 94551

Accepted

Location
Storm Water
Plan
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11/20/13 Statement of Ongoing Contracts as of 12/02/13

04District

04-ALA-580-7.8/19.1

04-ALA-580-8.3/0

04-ALA-580-8.4/14.6

04-ALA-580-9.5/31

04-ALA-580-14.6/21.6

04-ALA-580-46.0/46

Fed Aid

HB5

HB5

HB4N

HB5

20.80.030

115

Pgm Code

IN ALAMEDA COUNTY IN LIVERMORE,

DUBLIN AND PLEASANTON FROM 0.2 MILE

EAST OF GREENVILLE ROAD OVERHEAD TO

0.3 MILE WEST OF HACIENDA

IN ALAMEDA COUNTY NEAR LIVERMORE EAST

OF CROSS ROAD 2.2 MILES  SOUTHEAST OF

ROUTE 580/GREENVILLE ROAD

UNDERCROSSING

IN ALAMEDA COUNTY IN LIVERMORE FROM

0.1 MILE WEST OF GREENVILLE ROAD UC

TO 0.5 MILE WEST OF 84/580 SEPARATION

IN ALAMEDA COUNTY, AT VARIOUS

LOCATIONS ON ROUTES 238 & 580.

IN ALAMEDA COUNTY IN LIVERMORE,

PLEASANTON, AND DUBLIN FROM 0.3  MILE

EAST OF AIRWAY BOULEVARD OVERCROSSING

TO 0.2 MILE WEST OF S

IN ALAMEDA COUNTY, CITY OF OAKLAND AT

THE DISTRIBUTION STRUCTURE AT

EASTBOUND 80/580REPAIR DECK AND

REPLACE BRIDGE JOINTS PER DIRE

Description 

WIDEN FREEWAY, BRIDGES AND HMA

ENVIRONMENTAL MITIGATION

ROADWAY WIDENING AND REHABILITATION

INSTALL RAMP METERING AND TOS

ROADWAY WIDENING AND REHABILITATION

REHABILITATE BRIDGE DECK

Type Of Work

OC JONES AND SONS, INC.

ENVIRONMENTAL LANDSCAPE

SOLUTIONS

GHILOTTI CONSTRUCTION COMPANY

GOODFELLOW TOP GRADE

CONSTRUCTION, LLC JOB #32-067

JEFF RAMIREZ, PROJECT MANAGER

DESILVA GATES CONSTRUCTION LP

FLATIRON WEST, INC.

Contractor

BERKELEY, CA 94710

SACRAMENTO, CA  95828

SANTA ROSA, CA 95407

LIVERMORE, CA 94551

DUBLIN, CA 94568

BENICIA, CA 94510

(510)526-3424

(916)388-0308

(707)303-2393

(925)449-5764

(925)829-9220

(707)742-6000

PARDO, ROMMEL

HANSON, JIM

DIKE, EDDIE

KAMKAR, REZA

GREWAL, SATINDER

AHMADZADEH, ALI

Resident
Engineer

(925)606-2048

(510)385-6756

(925)606-2044

(925)606-2035

(925)606-2045

(510)231-7119

 $28,132,930

 $658,291

 $53,607,949

 $5,676,158

 $39,360,290

 $7,485,000

Bid + CCOs

 $10,926,301

 $400,791

 $13,077,624

 $3,952,213

 $14,404,372

 $4,821,226

Comp To  date

 $779,934

 $7,989

 $1,229,222

 $714,198

 $1,094,326

 $819,351

This Month

11/16/12

09/29/11

11/20/12

10/24/12

10/29/12

04/26/13

Awarded

12/20/12

11/17/11

12/20/12

12/14/12

12/13/12

04/26/13

Approved

09/04/14

11/25/15

05/21/15

09/09/14

09/19/14

11/25/13

Est Comp

 45%

 0%

 29%

 43%

 45%

 99%

%Time

 39%

 0%

 24%

 68%

 36%

 64%

% Work 

 

PLANT EST

SATIS

 

 

 

 

Message

04-2908V4

04-172434

04-2908C4

04-151134

04-2908E4

04-1A6734

Contract 

  

  

ACIM-5801-(105)5

ACIM-X001-(568)E

ACIM-5801-(054)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

  

1520 FOURTH STREET

8380 ROVANA CIRCLE

246 GHILOTTI AVENUE

50 CONTRACTORS STREET

11555 DUBLIN BOULEVARD

2100 GOODYEAR ROAD

3049 INDEPENDENCE

DRIVE

3401 REGATTA

BOULEVARD

477 NORTH CANYONS

PKWY, STE A

477 NORTH CANYON

PKWY, SUITE A

477 NORTH CANYONS

PKWY, STE A

3401 REGATTA BLVD

LIVERMORE, CA 94551

RICHMOND, CA 94804

LIVERMORE, CA 94551-9490

LIVERMORE, CA 94551

LIVERMORE, CA 94551

RICHMOND, CA 94804

Accepted

Location
Storm Water
Plan
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11/20/13 Statement of Ongoing Contracts as of 12/02/13

04District

04-ALA-680-.9/1.6

04-ALA-680-1.0/9.9

04-ALA-680-4.8/5.2

04-ALA-680-20.8/21.5

04-ALA-880-.1/10

04-ALA-880-1.0/9.9

Fed Aid

20.20.201

130

20.20.201

130

HE14

20.80.040

110

20.20.201

130

20.20.201

130

Pgm Code

IN ALAMEDA COUNTY, NB 680 BETWEEN

SCOTT CREEK RDAND MISSION BLVD IN

FREMONT INJECTION GROUTING, GRIND AC

PAVEMENT AND OVERLAY WITH

IN ALAMEDA COUNTY, ON ROUTES 580,

680, 880, AT VARIOUS LOCATIONS.

REPAIR DAMAGED ELECT SYS DUE TO WIRE

THEFTAND VANDALISM. DIR'S E

IN ALAMEDA COUNTY IN FREMONT FROM 0.5

MILE NORTH OF AUTO MALL PARKWAY

OVERCROSSING TO 0.3 MILE SOUTH OF

WASHINGTON BOULEVARD OVERC

FROM AMADOR VALLEY BOULEVARD TO

BENICIA - MATINEZ BRIDGE, REPAIR

DAMAGED ELECTRICAL SYSTEMS DUE TO

WIRE THEFT AND VANDALISM DIR'S 

IN ALAMEDA AND SANTA CLARA COUNTIES,

ON VARIOUS ROUTES AT VARIOUS

LOCATIONS, REPAIR DAMAGED ELECT SYS

DUE TO WIRE THEFT& VANDALISM

IN ALAMEDA COUNTY, ON ROUTES

24,80,84,92, 580,880, AT VARIOUS

POSTMILES. REPAIR DAMAGED TRAFFIC

OPERATION SYSTEMS (TOS) DUE TO THE

Description 

INJECTION GROUTING & GRIND PAVEMENT

REPAIR DAMAGED ELECT SYSTEMS

(VARIOUS LOC)

HIGHWAY PLANTING AND IRRIGATION

REPAIR DAMAGED ELECTRICAL SYSTEMS

REPAIR DAMAGED ELECTRICAL SYSTEMS

REPAIR DAMAGED TRAFFIC OPERATION

SYSTEMS

Type Of Work

BAY CITIES PAVING & GRADING,

INC

NORCAL GENERAL CONSTRUCTION

CORPORATION

BAYCITIES PAVING & GRADING,INC

AMLAND CORPORATION

NORCAL GENERAL CONSTRUCTION

CORPORATION

MIKE BROWN ELECTRIC

Contractor

CONCORD, CA 94520

SAN JOSE, CA 95132

CONCORD, CA 94524

SAN JOSE, CA 95132

SAN JOSE, CA 95132

COTATI, CA 94931

 

(408)886-0335

 

(408)786-6816

(408)886-0335

(707)792-8100

KATTI, HRISHIKESH

BORRAYO, SALVADOR C.

SIAVOSH, MOGHADAM

BORRAYO, SALVADOR C.

BORRAYO, SALVADOR C.

TRUONG, HENRY

Resident
Engineer

(510)714-7086

(510)377-4186

(510)668-4923

(510)377-4186

(510)377-4186

(510)670-7844

 $3,425,000

 $1,485,000

 $1,515,244

 $1,485,000

 $335,000

 $3,885,000

Bid + CCOs

 $0

 $1,429,222

 $1,506,397

 $1,443,155

 $341,626

 $2,047,590

Comp To  date

 $0

 $0

 $2,077

 $0

 $0

 $0

This Month

08/19/13

11/26/12

07/07/10

05/17/12

08/21/12

01/22/13

Awarded

08/19/13

11/26/12

07/22/10

05/17/12

08/21/12

01/22/13

Approved

11/30/13

01/02/15

08/30/13

08/30/13

12/31/13

Est Comp

 0%

 100%

 0%

 100%

 100%

 100%

%Time

 0%

 96%

 0%

 97%

 98%

 53%

% Work 

 

OVER RUN

PLANT EST

SATIS

OVER RUN

OVER RUN

OVER RUN

Message

04-4G7004

04-4H4104

04-253764

04-4G5004

04-4H0404

04-4H6504

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

SWPPP

  

  

  

5029 FORNI DRIVE

1950 MAJESTIC COURT

P.O.BOX 6227

3168 KNIGHTS BRIDGE ROAD

1950 MAJESTIC COURT

561-A MERCANTILE DRIVE

477 N CANYONS PKWY,

SUITE A

25100 SANTA CLARA

STREET

48499 MILMONT DRIVE

25100 SANTA CLARA

STREET

25100 SANTA CLARA

STREET

25100 SANTA CLARA

STREET

LIVERMORE, CA 94551

HAYWARD, CA 94544

FREMONT, CA 94538

HAYWARD, CA 94544

HAYWARD, CA 94544

HAYWARD, CA 94544

Accepted

10/23/13

Location
Storm Water
Plan
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11/20/13 Statement of Ongoing Contracts as of 12/02/13

04District

04-ALA-880-18.3/22.8

04-ALA-880-22.6/24

04-ALA-880-24.0/25.5

04-ALA-880-27.4/28

04-ALA-880-28.2/29.9

04-ALA-880-30.1/31.1

Fed Aid

HB4N

HB4N

HA4S2

HA22

HA21

HB4N

Pgm Code

IN ALAMEDA COUNTY AT SAN LORENZO AND

IN SAN LEANDRO FROM A STREET

UNDERCROSSING TO MARINA BOULEVARD

OVERCROSSING

IN ALAMEDA COUNTY IN SAN LEANDRO FROM

0.4 MILE SOUTH OF MARINA BLVD.

OVERCROSSING TO 0.3 MILE NORTH OF

ROUTE 112/880 SEPARATION

IN ALAMEDA COUNTY FROM 0.2 MILE

NORTH OF ROUTE 112/880 SEPARATION TO

HEGENBERGER ROAD OVERCROSSING

IN ALAMEDA COUNTY IN OAKLAND FROM 0.9

KM SOUTH OF HIGH STREET TO 0.2 KM

SOUTH OF FRUITVALE AVENUE

IN ALAMEDA COUNTY IN OAKLAND FROM 0.5

MILE NORTH OF THE HIGH STREET

SEPARATION OVERHEAD TO 0.5 MILE __

SOUTH OF THE FIFTH AVENUE O

IN ALAMEDA COUNTY IN OAKLAND ON

ROUTE 880 FROM 0.8 KM NORTH OF 16TH

AVENUE OVERCROSSING TO OAK MADISON

STREET UNDERCROSSING

Description 

HOT MIX ASPHALT OPEN GRADED SURFACE

WIDEN FREEWAY, REPLACE OVERCROSSING

REPLACE BRIDGES / CONSTRUCT ROADWAY

ROADWAY REHABILITATION

REPLACE BRIDGE

Type Of Work

GALLAGHER & BURK INC

RGW CONSTRUCTION, INC.

RGW CONSTRUCTION, INC.

FLATIRON WEST, INC.  NICK

REKER

GALLAGHER & BURK, INC.

MCM CONSTRUCTION, INC

Contractor

DUBLIN, CA 94568

LIVERMORE, CA 94550

LIVERMORE, CA 94550

OAKLAND, CA 94621

HAYWARD, CA 94545

OAKLAND CA   94607

(925)361-1396

(925)606-2400

(925)606-2400

(707)310-1798

(510)921-3006

(916)869-3544

BRAR, PARAMDEEP

SINGH, BAHADUR

MEHARENA, EPHREM

CHEUNG, JOY

CHAHAL, HARPAL

SENG, TA

Resident
Engineer

(925)260-6460

(510)670-7831

(510)719-7179

(408)591-5122

(510)670-4918

(510)622-1920

 $2,789,543

 $40,352,188

 $21,087,667

 $62,846,440

 $14,369,542

 $97,620,445

Bid + CCOs

 $2,372,627

 $16,240,350

 $10,004,090

 $62,128,553

 $13,434,904

 $80,725,658

Comp To  date

 $0

 $1,012,856

 $1,638,927

 $0

 $339,211

 $2,590,146

This Month

04/29/13

09/14/12

11/08/12

08/20/09

12/02/11

03/25/09

Awarded

06/05/13

10/17/12

12/03/12

09/15/09

01/04/12

04/20/09

Approved

11/01/13

05/29/15

08/04/15

11/01/13

03/15/14

01/28/15

Est Comp

 91%

 35%

 33%

 100%

 91%

 100%

%Time

 85%

 39%

 47%

 100%

 92%

 83%

% Work 

COMPLETED

 

 

OVER RUN

 

 

Message

04-3E5904

04-3A9214

04-3A9224

04-165424

04-1A6824

04-1706U4

Contract 

ACIM-880 -(068)E

  

  

ACIM-8801-(059)E

ACIM-8801-(064)E

ACBR-0880-(059)E

--()

  

  

BR88-01 0-(9EI)M

--()

  08-8010-(9EA)C

  

  

  

8801- 059-()

  

0880-1059-()

  

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

11555 DUBLIN BLVD

550 GREENVILLE ROAD

550 GREENVILLE ROAD

717 KEVIN COURT

22991 CLAWITER ROAD

450 BURMA ROAD

25100 SANTA CLARA

STREET

25100 SANTA CLARA

STREET

25100 SANTA CLARA

STREET

25100 SANTA CLARA

STREET

25100 SANTA CLARA

STREET

355 BURMA ROAD

HAYWARD, CA 94544

HAYWARD, CA 94544

HAYWARD, CA 94544

HAYWARD, CA 94544

HAYWARD, CA 94544

OAKLAND CA 94607

Accepted

10/25/13

11/01/13

Location
Storm Water
Plan
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04District

04-ALA-880-31.0/31.6

04-CC-4-.1/100

04-CC-4-.2/31.5

04-CC-4-20.1/45.6

04-CC-4-23.5/26.1

04-CC-4-25.6/26.6

Fed Aid

HA27

20.20.201

130

HA4

HB4C

HB4C

Pgm Code

IN ALAMEDA COUNTY IN OAKLAND FROM 0.1

MILE SOUTH OF MADISON ST  UC TO 0.1

MILE SOUTH OF 880/980  SEPARATION

IN CONTRA COSTA AND SOLANO COUNTIES,

ON VARIOUS ROUTES AND LOCATIONS, TO

REPAIR DAMAGED ELECTRICAL SYSTEMS DUE

TO WIRE THEFT & VAN

IN ALAMEDA AND CONTRA COSTA COUNTIES

AT VARIOUS LOCATIONS

IN CONTRA COSTA COUNTY AT VARIOUS

LOCATIONS

IN CONTRA COSTA COUNTY IN PITTSBURG

AND ANTIOCH FROM 0.9 KM WEST OF

LOVERIDGE ROAD OVERCROSSING TO 0.3 KM

WEST OF SOMERSVILLE ROA

IN CONTRA COSTA COUNTY IN ANTIOCH AND

PITTSBURG FROM 0.4 MILE WEST TO 0.6

MILE EAST OF SOMERSVILLE ROAD

UNDERCROSSING

Description 

REMOVE EXISTING MEDIAN DOUBLE METAL

REPAIR DAMAGED ELECTRICAL SYSTEMS

UPGRADE BARRIERS (MBGR & CONCRETE)

REPLACE APPROACH SLABS AND JOINT

WIDEN HIGHWAY AND BRIDGE

HIGHWAY WIDENING AND RECONSTRUCT

Type Of Work

FLATIRON WEST INC

COLUMBIA ELECTRIC, INC.

DIRT AND AGGREGATE

INTERCHANGEINC

PACIFIC STATES ENVIRONMENTAL

CONTRACTORS, INC.

MIKE LOVELACE  OC JONES AND

SONS, INC

R AND L BROSAMER INC

Contractor

BENECIA CA 94510

SAN LEANDRO, CA 94577

FAIRVIEW, OR 97024

DUBLIN, CA 94568

BERKELEY CA  94710

WALNUT CREEK CA 94596

(707)742-6000

(510)430-9505

(503)661-5093

(925)803-4333

 

(925)627-1700

MOHAMMAD (MAZIAR)

RAHMANI

MIAN, ARSHAD

SEALEY, HERMAN

SCHNEIDER, JOLIE

HATEFI, AMIR

Resident
Engineer

 

(510)867-6136

(925)602-9021

(925)602-9016

(510)377-4171

(925)756-0601

 $3,198,824

 $865,000

 $5,184,365

 $1,515,150

 $73,945,863

 $43,489,481

Bid + CCOs

 $0

 $671,359

 $1,091,320

 $1,660,470

 $71,788,346

 $43,007,539

Comp To  date

 $0

 $0

 $67,072

 $0

 $1,312,154

 $1,412,570

This Month

10/07/13

08/21/12

03/14/13

08/30/12

04/15/10

12/23/10

Awarded

10/22/13

08/21/12

04/11/13

10/04/12

05/06/10

01/19/11

Approved

03/22/13

04/19/16

09/25/13

02/28/14

11/15/13

Est Comp

 0%

 100%

 20%

 100%

 91%

 100%

%Time

 0%

 78%

 21%

 100%

 96%

 97%

% Work 

 

OVER RUN

 

COMPLETED

 

OVER RUN

Message

04-1G5604

04-3E6904

04-0A7904

04-2E2304

04-228594

04-2285C4

Contract 

HSIM-8801-(066)E

  

HSTP-G000-(353)

ACBR-X013-(024)N

HPLU-6204-(087)N

NH-P004-(138)N

--()

  

--()

-    -()

  62-04 0-(7NN)C

LU62-04 0-(2L ) 

  

  

  

  

6204- 088-()

204-092-()

WPCP

  

WPCP

WPCP

SWPPP

SWPPP

2100 GOODYEAR ROAD

1980 DAVIS STREET

20905 NE SANDY BOULEVARD

11555 DUBLIN BLVD

1520 FOURTH STREET

1777 OAKLAND BLVD SUITE 300

3401 REGATTA

BOULEVARD

2727 SYSTRON DRIVE,

SUITE 150

2727 SYSTRON DRIVE,

SUITE 150

2625 CROW COURT

2625 CROW COURT

RICHMOND, CA 94804

CONCORD, CA 94518

CONCORD, CA 94518

ANTIOCH CA 94509

ANTIOCH, CA 94509

Accepted

10/23/13

Location
Storm Water
Plan



State of California Department of Transportation Page 8
11/20/13 Statement of Ongoing Contracts as of 12/02/13

04District

04-CC-4-26.6/27.5

04-CC-4-27.5/29

04-CC-24-1.4/0

04-CC-80-7.3/7.6

04-CC-80-10.7/10.7

04-CC-580-5.5/6.1

Fed Aid

HB4C

HB4C

HA23

HB1

HA

HA21

Pgm Code

IN CONTRA COSTA COUNTY IN ANTIOCH

FROM 0.3 MILE WEST OF CONTRA LOMA

BOULEVARD UNDERCROSSING TO 0.2 MILE

EAST OF G STREET OVERCROSS

IN CONTRA COSTA COUNTY IN ANTIOCH

FROM THE G STREET OVERCROSSING TO 0.1

MILE EAST OF HILLCREST AVENUE

OVERCROSSING

 IN CONTRA COSTA COUNTY IN ORINDA AT

GATEWAY BOULEVARD OVERCROSSING

IN CC CO, IN CONCORD AND PINOLE, ON

RTE 4 FR PORT CHICAGO HWY UC TO 0.1

MILE W. OF WILLOW PASS RD UC AND ON

RTE 80 FR 0.3 MILE W. 

IN CONTRA COSTA COUNTY IN HERCULES ON

WILLOW AVE FR HAWTHRONE DRIVE TO 0.05

MI E OF THE ON-RAMP TO EB RTE 80

IN CONTRA COSTA COUNTY ON ROUTE 580

AT THE SCOFIELD AVENUE UC AND WESTERN

DRIVE ON-RAMP UC (BRIDGES # 28-0140

L/R, 28-0141 R)

Description 

WIDEN ROADWAY AND RECONSTRUCT

WIDEN ROADWAY AND RECONSTRUCT

INSTALL DOWNDRAIN, GRADING AND

INSTALL MBGR AND HMA SURFACING

RESURFACE ROADWAY AND UPGRADE RAMPS

BRIDGE DECK REPLACEMENT

Type Of Work

C.C. MYERS, INC.

DAN BAKER BAY CITIES/MYERS JV

DREAMBUILDER

CORAL CONSTRUCTION COMPANY

FONSECA/ MC ELROY GRINDING CO

INC

MYERS AND SONS CONSTRUCTION LP

Contractor

RANCHO CORDOVA, CA 95741

ANTIOCH, CA  94509

PLACENTIA CA 92870

WILSONVILLE OR 97070

SAN JOSE CA 95112

SACRAMENTO, CA 95833

(916)635-9370

(916)919-1750

(714)646-3697

(503)682-2258

(408)573-9364

(916)649-4504

GONZALEZ, ALFONSO

CARNEY, VICKY

SEALEY, HERMAN

SEALEY, HERMAN

KHANUM, TASLIMA

Resident
Engineer

(925)756-0601

(510)385-6774

 

(925)602-9016

(925)602-9016

(510)224-6667

 $44,950,173

 $53,427,097

 $391,390

 $914,143

 $482,222

 $17,169,871

Bid + CCOs

 $26,123,942

 $21,263,108

 $0

 $826,213

 $377,576

 $13,931,531

Comp To  date

 $1,526,206

 $671,856

 $0

 $0

 $11,242

 $1,222,048

This Month

10/11/11

05/25/12

11/19/12

11/16/12

06/06/13

02/22/13

Awarded

11/03/11

07/03/12

12/14/12

02/13/13

07/15/13

03/14/13

Approved

03/30/15

07/31/15

10/25/13

12/04/13

12/24/13

Est Comp

 54%

 44%

 0%

 99%

 85%

 88%

%Time

 58%

 40%

 0%

 89%

 78%

 81%

% Work 

 

 

 

 

 

 

Message

04-2285E4

04-1G9404

04-4S2704

04-1G5504

04-4G3904

04-1A3204

Contract 

  

  

  

HSNH-P004-(145)N

  

BHIM- 580-(052)2

  

  

  

-    -()

  

--()

  

  

  

  

  

  

SWPPP

SWPPP

WPCP

WPCP

  

WPCP

3286 FITZGERALD ROAD

1204 W 10TH STREET

1324 E LAWSON LN

P O BOX 347

336 E GISH ROAD

2554 MILLCREEK DRIVE

2625 CROW COURT

2625 CROW COURT

2727 SYSTRON DRIVE,

SUITE 150

2727 SYSTRON DRIVE,

SUITE 150

3401 RAGATTA BLVD

ANTIOCH, CA 94509

ANTIOCH, CA 94509

CONCORD, CA 94518

CONCORD, CA 94518

RICHMOND, CA 94804

Accepted

11/22/13

Location
Storm Water
Plan
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04District

04-CC-580-6.1/6.3

04-CC-580-/5.5

04-CC-680-1.0/9.9

04-CC-680-4.0/6.8

04-CC-680-12.7/17.5

04-CC-680-17.5/18.8

Fed Aid

HA14

HM

20.20.201

130

Pgm Code

IN CONTRA COSTA COUNTY IN RICHMOND AT

RICHMOND-SAN RAFAEL BRIDGE

MAINTENANCE STATION

IN CONTRA COSTA COUNTY ON ROUTE 580

FROM ALAMEDA COUNTY LINE TO 0.6  MILE

EAST OF RICHMOND-SAN RAFAEL BRIDGE

TOLL PLAZA

IN CONTRA COSTA COUNTY, ON ROUTES 4,

24, 80, 242, 680, AT VARIOUS

POSTMILES. REPAIRDAMAGED TRAFFIC

OPERATIONS SYSTEMS (TOS) DUE TO

IN CONTRA COSTA COUNTY IN SAN RAMON

AND DANVILLE FROM 0.1 MILE NORTH OF

CROW CANYON OVERCROSSING TO 0.1 MILE

SOUTH OF SYCAMORE VAL

IN CONTRA COSTA COUNTY IN WALNUT

CREEK AND PLEASANT HILL FROM  RUDGEAR

ROAD UNDERCROSSING TO 0.2 MILE SOUTH

OF MONUMENT BOULEVARD 

IN CONTRA COSTA COUNTY IN PLEASANT

HILL FROM 0.2 MILE SOUTH OF MONUMENT

BOULEVARD UNDERCROSSING TO 0.1 MILE

NORTH OF 242/680 SEPAR

Description 

REPLACE MAINTENANCE BUILDINGS

RUBBERIZED HOT MIX ASPHALT OVERLAY

REPAIR TRAFFIC OPERATIONS SYSTEMS

(TOS)

WIDEN FREEWAY, RETAINING WALLS

COLD PLANE ASPHALT PAVEMENT & HMA

PCC SLAB REPLACE, GRIND, AND GROOVE

Type Of Work

WEST BAY BUILDERS, INC.

GALLAGHER & BURK INC

STEINY & COMPANY, INC.

BAY CITIES/ MYERS JV

BAY CITIES PAVING & GRADING

INC

DIVERSIFIED CONCRETE CUTTING

Contractor

NOVATO, CA 94949

OAKLAND CA 94601

VALLEJO, CA 94590

RANCHO CORDOVA CA 957412948

CONCORD CA 94524

SPARKS, NEVADA 89431

(415)456-8972

(510)261-0466

(707)552-6900

(916)919-1809

(925)687-6666

(775)331-1411

AHMADZADEH, ALI

TRINH, JASON

CHRENG, NICHOLAS

SHARMA, JYOTSNA

SEALEY, HERMAN

REZAEI, ASGHAR

Resident
Engineer

(510)231-7119

(510)231-7193

(510)224-6311

(510)385-5732

(925)602-9016

(925)602-9023

 $4,291,764

 $6,621,766

 $4,885,000

 $21,722,079

 $2,632,299

 $1,465,679

Bid + CCOs

 $2,030,002

 $2,294,986

 $1,598,774

 $13,759,256

 $2,602,226

 $1,271,869

Comp To  date

 $284,985

 $9,250

 $0

 $1,227,817

 $200,157

 $582,964

This Month

12/05/12

06/05/13

01/22/13

12/24/12

05/06/13

01/23/13

Awarded

02/13/13

07/22/13

01/22/13

01/25/13

06/05/13

02/06/13

Approved

08/24/15

04/09/14

12/13/13

04/01/14

12/01/13

11/04/13

Est Comp

 29%

 23%

 70%

 76%

 88%

 94%

%Time

 47%

 35%

 33%

 63%

 98%

 86%

% Work 

 

 

 

 

 

 

Message

04-003944

04-3E4404

04-4H6704

04-2285H4

04-3E4304

04-1E82A4

Contract 

  

IM-580 -(057)E

  

ACIM-6801-(069)A

ACIM- 680-(070)E

  

  

--()

  

T620-4 10-(PL ) 

--()

  

  

  

  

04 1-07-()

  

  

WPCP

  

  

SWPPP

  

WPCP

250 BEL MARIN KEYS BLVD BLDG

344 HIGH STREET

27 SHERIDAN STREET

P O BOX 2948

P O BOX 6227

59 CONEY ISLAND WAY

3401 REGATTA BLVD

3401 REGATTA BLVD

3401 REGATTA

BOULEVARD

2727 SYSTRON DRIVE,

STE #150

2727 SYSTRON DRIVE,

SUITE 150

2727 SYSTRON DRIVE

STE 150

RICHMOND, CA 94804

RICHMOND, CA 94804

RICHMOND, CA 94804

CONCORD, CA 94518

CONCORD, CA 94518

CONCORD, CA 94518

Accepted

Location
Storm Water
Plan
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04District

04-CC-680-17.5/18.8

04-CC-680-24.2/24.8

04-MRN-1-11.0/0

04-MRN-1-37.1/37.1

04-MRN-101-20.5/20.9

04-MRN-101-22.2/24.1

Fed Aid

HM1

HE2

HA23

HA23

HE13

HB5

Pgm Code

IN CONTRA COSTA COUNTY IN  PLEASANT

HILL FROM 0.2 MILE SOUTH OF MONUMENT

BOULEVARD UNDERCROSSING TO 0.1 MILE

NORTH OF 242/680 SEPA

IN CONTRA COSTA & SOLANO COUNTIES, IN

MARTINEZ &BENICIA ON RTE680 FROM

MOCCOCO OVERHEAD TO 0.3 MILES S OF

BAYSHORE RD UNDERCROSSIN

IN MARIN COUNTY NEAR STINSON BEACH AT

1.2 MILES SOUTH OF PANORAMIC  HIGHWAY

NEAR MARSHALL, 1.5 MILES SOUTH OF

MARSHALL PETALUMA ROAD.

IN MARIN COUNTY IN NOVATO FROM NOVATO

CREEK BRIDGE TO FRANKLIN  AVENUE

OVERHEAD

IN MARIN COUNTY IN AND NEAR NOVATO

FROM 0.2 MILE NORTH OF ATHERTON AVE

OC TO 1.4 MILES SOUTH OF REDWOOD

LANDFILL OC

Description 

PCC SLAB REPLACE, GRIND, AND GROOVE

REPLACEMENT PLANTING

INSTALL SLOPE PROTECTION AND

REPLACE CULVERT AND INSTALL ROCK

WIDEN BRIDGE AND HMA ROADWAY

PLACE HMA BASE, CONSTRUCT BRIDGE

Type Of Work

PROFESSIONAL CONSTRUCTION

SERVICES INC

JJ NGUYEN, INC.

ETIC

MAGGIORA & GHILOTTI, INC.

GBI

GHILOTTI BROS / R M HARRIS JV

Contractor

CONCORD CA 94520

SAN JOSE, CA 95127

PLEASANT HILL, CA 94523

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

SAN RAFAEL CA 94901

(925)288-1566

(408)259-7982

(925)602-4720

(415)459-8640

(415)454-7011

(415)454-7011

HOLLIS, JOHN

MONEMZADEH, FAROKH

MONEMZADEH, FAROKH

MONEMZADEH, FAROKH

MONEMZADEH, FAROKH

Resident
Engineer

 

(510)774-5911

(510)385-7079

(510)774-6297

(510)385-7079

(510)385-7079

 $1,183,720

 $993,366

 $267,205

 $262,345

 $2,822,413

 $12,634,871

Bid + CCOs

 $0

 $956,869

 $261,953

 $245,351

 $2,699,484

 $7,957,692

Comp To  date

 $0

 $989

 $600

 $1,650

 $469,672

 $661,121

This Month

06/19/12

12/21/09

10/01/12

11/02/12

11/08/12

11/01/12

Awarded

07/20/12

01/26/10

11/06/12

12/03/12

12/20/12

12/20/12

Approved

07/11/14

09/25/14

06/05/14

11/21/13

02/06/14

Est Comp

 0%

 0%

 26%

 100%

 100%

 75%

%Time

 0%

 0%

 98%

 93%

 93%

 62%

% Work 

 

PLANT EST

SATIS

 

OVER RUN

OVER RUN

SUSPENDED

Message

04-1E8204

04-0060C4

04-4S5304

04-3S5704

04-2640G4

04-2640L4

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

SWPPP

SWPPP

4070 NELSON AVE SUITE A

3172 SALEM DRIVE

2285 MORELLO AVENUE

555 DUBOIS STREET

525 JACOBY STREET

525 JACOBY STREET

3401 REGATTA

BOULEVARD

756 WEST FRANCISCO

BLVD

756 WEST FRANCISCO

BOULEVARD

756 W. FRANCISCO

BOULEVARD

756 W. FRANCISCO

BOULEVARD

RICHMOND, CA 94804

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 11
11/20/13 Statement of Ongoing Contracts as of 12/02/13

04District

04-MRN-101-23.3/27.6

04-MRN-101-/8.5

04-NAP-12-.2/3.2

04-NAP-12-2.8/3.3

04-NAP-29-1.0/9.9

04-NAP-29-6.6/16.5

Fed Aid

HB5

HA22

HB4C

HB4C

20.20.201

130

Pgm Code

CONSTRUCT INTERCHANGE AT REDWOOD

LANDFILL ROAD & ROUTE 101 INCLUDING

FRONTAGE ROADS & PEDESTRIN/BICYCLE

FACILITY.

IN MARIN COUNTY IN & NEAR SAUSALITO

,CORTE MADERA AND LARKSPUR ON ROUTE

101 FROM THE GOLDEN GATE BRIDGE TO

CORTE MADERA CREEK

IN NAPA COUNTY NEAR NAPA FROM ROUTE

29 TO 0.1 MILE WEST OF SOLANO COUNTY

LINE

IN NAPA AND SOLANO COUNTIES, FROM 0.5

MILES WEST OF NAPA COUNTY TO  RED TOP

ROAD IN SOLANO COUNTY

IN MARIN, NAPA, SOLANO AND SONOMA

COUNTIESAT VARIOUS LOCATIONS. REPAIR

DAMAGED TRAFFIC OPERATION SYSTEMS

(TOS) DUE TO THEFT, HARDW

CONSTRUCTION ON STATE HIGHWAY IN NAPA

AND SOLANO COUNTIES AT VARIOUS

LOCATIONS

Description 

CONSTRUCT INTERCHANGE ON RTE 101 AT

ASPHALT CONCRETE SURFACING

WIDEN HWY AND CONSTRUCT RET WALLS

CONSTRUCT TWO ADDITIONAL LANES

REPAIR DAMAGED ELECT SYSTEMS (TOS)

POLYESTER CONCRETE AND BRIDGE

METHACRYLATE

Type Of Work

GHILOTTI CONSTRUCTION COMPANY

GHILOTTI BROTHERS, INC.

TROY SIMNING GHILOTTI

BROTHERS, INC.

GHILOTTI CONSTRUCTION, INC.

ST. FRANCIS ELECTRIC, INC.

LEGG, INC.

Contractor

SAN RAFAEL, CA 94901

SAN RAFAEL, CA  94901

SAN RAFAEL, CA 94901

SANTA ROSA CA 95407

SAN LEANDRO, CA 94577

LIVERMORE, CA 94550

(415)747-6057

(415)454-7011

(415)454-7011

(707)585-1221

(510)639-0639

(925)605-4500

CHOI, GINA

RUSSELL, STEVE

CHANGIZI, DAVE

MOUSSA, ELIAS

CARTY, RODOLFO

TENOSO, PRINCIPE

Resident
Engineer

(510)385-8178

(510)774-6297

(707)429-6222

(707)436-2200

(510)231-7131

(707)429-6263

 $23,846,288

 $22,748,607

 $22,772,756

 $38,787,450

 $3,910,000

 $900,779

Bid + CCOs

 $14,135,122

 $20,333,959

 $22,208,450

 $28,604,306

 $737,936

 $778,985

Comp To  date

 $1,413,807

 $0

 $2,412,421

 $1,478,679

 $0

 $0

This Month

09/14/12

02/03/12

01/26/12

01/11/12

01/14/13

04/30/12

Awarded

10/17/12

02/29/12

02/17/12

02/03/12

01/14/13

05/11/12

Approved

05/11/15

10/29/13

11/21/13

05/03/14

11/29/13

11/27/12

Est Comp

 27%

 100%

 90%

 76%

 0%

 100%

%Time

 59%

 100%

 91%

 73%

 19%

 89%

% Work 

 

OVER RUN

 

 

 

 

Message

04-264074

04-0C7404

04-264134

04-264144

04-4H6904

04-1E40A4

Contract 

  

ACNH-Q101-(211)E

ACST-P012-(106)E

ACST-P102-(107)E

  

  

  

--()

  P0-12 1-(6E)

  P1-02 1-(7E)

  

  

  

  

--()

--()

  

  

SWPPP

WPCP

SWPPP

SWPPP

  

WPCP

2301 KERNER BLVD., SUITE E

525 JACOBY STREET

525 JACOBY STREET

246 GHILOTTI AVE

975 CARDEN STREET

2551 2ND STREET

756 FRANCISCO BLVD

WEST

756 FRANCISCO

BOULEVARD WEST

370 CHADBOURNE ROAD,

SUITE A

370 CHADBOURNE ROAD

3401 REGATTA

BOULEVARD

370 CHADBOURNE ROAD,

SUITE A

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

RICHMOND, CA 94804

FAIRFIELD, CA 94534

Accepted

10/29/13

Location
Storm Water
Plan
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04District

04-NAP-29-40.9/41.4

04-NAP-121-.3/2

04-NAP-121-20.2/20.4

04-NAP-128-10.3/10.3

04-SCL-9-4.8/4.9

04-SCL-9-/7

Fed Aid

HA1

HA21

HA1

20.20.201

130

HB1

Pgm Code

IN NAPA COUNTY NEAR CALISTOGA FROM

1.4 MILES TO 1.9 MILES NORTH OF

TUBBS LANE

IN NAPA COUNTY ON ROUTE 121 FROM 0.3

MILE NORTH OF SONOMA COUNTY  LINE TO

0.1 MILE NORTH OF DUHIG  ROAD

IN NAPA COUNTY ABOUT 2 MILES SOUTH OF

JUNCTION OF ROUTE 128 AT CAPELL CREEK

BRIDGE.

IN NAPA COUNTY ON ROUTE 128 NEAR LAKE

HENESSEY, 2.8 MILES EAST OF SILVERADO

TRAIL

IN SANTA CLARA COUNTY, AT SARATOGA

CREEK BRIDGE ON ROUTE 9, TO

RECONSTRUCT DAMAGED BRIDGE RAIL.

DIR'S ORDER EMERGENCY F.A.

IN SANTA CLARA COUNTY ON STATE ROUTE

9, IN AND NEAR THE CITY OF SARATOGA

BETWEEN ROUTE 35 JUNCTION AND 0.1

MILE SOUTH OF THE 6TH S

Description 

RECONSTRUCT SLOPE AND REPLACE

PERFORM HIGHWAY PLANTING

REPLACE BRIDGE (SCOUR)

REPLACE ROADWAY SECTION WITH LIGHT

RECONSTRUCT BRIDGE RAILING

SHOULDER WIDENING

Type Of Work

GORDON N BALL, INC.

PARKER LANDSCAPE DEVELOPMENT

GORDON N BALL INC

GORDON N BALL, INC.

GOLDEN STATE BRIDGE, INC.

STEVENS CREEK QUARRY INC

Contractor

ALAMO, CA 94507

SACRAMENTO, CA  95828

ALAMO CA 94507

ALAMO, CA 94507

BENICIA, CA 94510

CUPERTINO CA 95014

(925)838-5675

(916)383-4071

(925)838-5675

(925)838-5675

(925)372-8000

(408)253-2512

PATENIA, DANILO

HANSON, JIM

SANTOS, BRIAN

NGUYEN, HUNG V.

TAROKH, CASEY

Resident
Engineer

(707)863-5144

(510)385-6756

 

(707)863-5141

(408)254-5847

(408)254-5826

 $2,547,589

 $409,143

 $1,901,629

 $1,031,774

 $1,685,000

 $684,210

Bid + CCOs

 $2,389,807

 $225,423

 $0

 $937,672

 $1,638,911

 $149,725

Comp To  date

 $372,033

 $9,558

 $0

 $21,301

 $10,182

 $149,725

This Month

12/27/12

09/23/11

10/24/13

02/06/13

02/13/12

06/14/13

Awarded

01/25/13

10/18/11

11/12/13

03/12/13

02/13/12

08/13/13

Approved

11/08/13

06/18/15

10/06/14

11/29/13

01/17/14

Est Comp

 87%

 0%

 0%

 35%

 0%

 63%

%Time

 93%

 0%

 0%

 89%

 97%

 22%

% Work 

 

PLANT EST

SATIS

 

 

 

 

Message

04-4S0204

04-4442A4

04-2A1104

04-4S0304

04-4G1704

04-1G0704

Contract 

STP-P029-(   )

  

BHST-P121-(025)E

STP-S128-(051)

  

HSST-P009-(017)E

--()

  

--()

--()

  

--()

  

  

  

  

  

  

WPCP

WPCP

  

WPCP

  

  

333 CAMILLE AVENUE

6251 SKY CREEK DRIVE, SUITE A

333 CAMILLE AVENUE

333 CAMILLE AVENUE

2990 BAY VISTA COURT, SUITE D

12100 STEVENS CANYON ROAD

324 CAMPUS LANE,

3401 REGATTA

BOULEVARD

324 CAMPUS LANE,

SUITE T

1007 KNOX AVENUE

1007 KNOX AVENUE

FAIRFIELD, CA 94534

RICHMOND, CA 94804-4594

FAIRFIELD, CA 94534

SAN JOSE, CA 95122

SAN JOSE, CA 95122

Accepted

Location
Storm Water
Plan
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04District

04-SCL-17-1.0/99.9

04-SCL-17-/2.8

04-SCL-82-14.3/19.2

04-SCL-82-20.9/0

04-SCL-82-/14.3

04-SCL-85-1.0/9.9

Fed Aid

20.20.201

130

HB1

HM

HB1

HM

20.20.201

230

Pgm Code

IN SANTA CLARA CONTY, ON ROUTES 17,

85, 87101, 237, 680, 880 AT VARIOUS

LOCATIONS. REPAIR DAMAGED TRAFFIC

OPERATION SYSTEMS DUE TO

IN SANTA CLARA COUNTY ON ROUTE 17

FROM 0.1 MILE SOUTH OF SUMMIT ROAD

SEPARATION TO 2.8 MILES NORTH OF

SUMMIT ROAD

IN SANTA CLARA COUNTY IN AND  NEAR

SANTA CLARA, SUNNYVALE AND  MOUNTAIN

VIEW FROM LAWRENCE EXPRESSWAY TO 0.4

MILE WEST OF ROUTE 82

IN SANTA CLARA COUNTY, IN CITY OF

MOUNTAIN VIEW, ON ROUTE 82 AT CLARK

AVENUE INTERSECTION

IN SANTA CLARA COUNTY AT VARIOUS

LOCATIONS

IN SANTA CLARA AND SAN MATEO

COUNTIES, ON ROUTES 85, 87, 101, 280,

680, AND 880 AT VARIOUS LOCATIONS.

REPAIR DAMAGED ELECTSYSTEMS 

Description 

REPAIR DAMAGED TRAFFIC OPERATION

SYSTEMS

DRAINAGE SYSTEM TO BE REPLACED

COLD PLANE AC PAVEMENT AND HMA

INSTALL NEW SIGNALS & UPGRADE RAMPS

METHACRYLATE BRIDGE DECKS,REPLACE

REPAIR DAMAGED ELECT SYSTEMS

Type Of Work

ROSENDIN ELECTRIC, INC.

PAVEX CONSTRUCTION DIVISION

M C K SERVICES INC

DREAMBUILDER CONSTRUCTION

AMERICAN CIVIL CONSTRUCTORS

BENTANCOURT BROS CONTRUCTION

Contractor

SAN JOSE, CA 95133

WATSONVILLE, CA 95076

CONCORD CA 94524

PLACENTIA, CA 92870

BENICIA CA 94510

LIVERMORE, CA 94551

(408)286-2800

(831)768-2700

(925)957-9200

(714)646-3697

(707)746-8028

(925)454-1521

BORRAYO, SALVADOR

LAYMOUN, MOAID

TAROKH, CASEY

WASSEF, WAGDY

NGUYEN, HUNG

TRUONG, HENRY

Resident
Engineer

(510)377-4186

(408)254-5838

(408)254-5826

(408)254-5860

(408)254-5847

(510)385-7053

 $3,475,000

 $15,725,102

 $2,004,181

 $658,716

 $1,524,134

 $1,481,000

Bid + CCOs

 $2,988,064

 $15,467,064

 $620,440

 $639,183

 $1,101,688

 $1,483,680

Comp To  date

 $0

 $311,200

 $609,696

 $33,982

 $724,661

 $0

This Month

01/22/13

03/30/11

06/18/13

11/16/12

05/20/13

11/26/12

Awarded

01/22/13

04/25/11

07/22/13

12/14/12

06/13/13

11/26/12

Approved

11/30/13

12/15/16

05/30/14

03/01/14

01/27/14

10/31/13

Est Comp

 70%

 21%

 43%

 92%

 56%

 33%

%Time

 88%

 99%

 31%

 99%

 71%

 99%

% Work 

 

 

 

 

 

 

Message

04-4H6604

04-264904

04-3E2904

04-0G1304

04-2E7104

04-4H4204

Contract 

  

NH-P017-(106)E

ACST-P082-(023)E

ACHS-P082-(022)E

  

  

  

--()

  P0-82 0-(3E)

P P0-82 0-(2E)

  

  

  

  

--()

--()

  

  

  

SWPPP

  

WPCP

  

  

880 MABURY ROAD

411 WALKER STREET

P O BOX 5697

1324 E. LAWSON LANE

3701 MALLARD DRIVE

5933 NORTHFRONT ROAD

25100 SANTA CLARA

STREET

1007 KNOX AVENUE

1007 KNOX AVE

1007 KNOX AVENUE

1007 KNOX AVENUE

25100 SANTA CLARA

STREET

HAYWARD, CA 94544

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

HAYWARD, CA 94544

Accepted

Location
Storm Water
Plan
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04District

04-SCL-85-18.0/23.9

04-SCL-101-40.2/41.2

04-SCL-101-49.0/52.2

04-SCL-152-6.1/6.5

04-SCL-152-16.2/19.5

04-SCL-680-/9.9

Fed Aid

HB4N

HB4C

HB4C

HB1

HB4N

Pgm Code

ON ROUTE 85, IN SANTA CLARA COUNTY

BETWEEN 0.4 MILE SOUTH OF ROUTE 85/

280 SEPARATION AND ROUTE 85/101

SEPARATION (NORTH)

IN SANTA CLARA COUNTY IN SAN JOSE

FROM 0.1 MILE EAST OF GUADALUPE

PARKWAY TO 0.1 MILE EAST OF DE LA

CRUZ BOULEVARD OVERCROSSING

IN SANTA CLARA COUNTY IN MOUNTAIN

VIEW AND PALO ALTO FROM 0.1 MILE

NORTH OF SHORELINE BOULEVARD

OVERCROSSING TO OREGON EXPRESSWAY

IN SANTA CLARA COUNTY IN GILROY  FROM

0.3 MILE WEST OF UVAS CREEK BRIDGE TO

0.1 MILE EAST OF UVAS  CREEK BRIDGE.

IN SANTA CLARA COUNTY ON ROUTE 152

FROM 0.7 MILE EAST OF OLD LAKE RD TO

0.3 MILE EAST OF DUNNE LANE

IN ALAMEDA AND SANTA CLARA COUNTIES

IN MILPITAS AND SAN JOSE FROM RTE

280-680/ 101 SEPARATION TO SCOTT

CREEK ROAD OC

Description 

INSTALL RAMP METERING AND TRAFFIC

REPLACEMENT HIGHWAY PLANTING

CONSTRUCT AUXILIARY LANES

HWY PLANTING AND INSTALL IRRIGATION

IMPROVE SIGHT DISTANCE,

WIDEN RAMP & INSTALL TRAFFIC SYSTEM

Type Of Work

PAVEX CONSTRUCTION DIVISION

ENVIRONMENTAL LANDSCAPE

SOLUTIONS

OC JONES AND SONS, INC.

SUAREZ & MUNOZ CONSTRUCTION

PAVEX CONSTRUCTION DIVISION

BAY CITIES PAVING & GRADING

INC

Contractor

SAN JOSE, CA 95136

SACRAMENTO CA 95828

BERKELEY, CA  94710

HAYWARD, CA 94545

WATERSONVILLE, CA 95076

CONCORD, CA 94524

(408)574-1400

(916)388-0308

(510)526-3424

(510)782-6065

(408)574-1400

(925)687-6666

TRUONG, HENRY

MACKLE, BRIAN

LAYMOUN, MOAID

MACKLE, BRIAN

NGUYEN, VERNON

NGUYEN, HUNG V.

Resident
Engineer

(510)385-7053

(510)385-6991

(408)254-5838

(831)325-4872

(408)232-3024

(408)254-5847

 $6,000,974

 $340,304

 $38,121,782

 $699,401

 $8,094,557

 $11,129,655

Bid + CCOs

 $4,822,994

 $324,280

 $28,337,756

 $598,496

 $3,229,453

 $9,380,054

Comp To  date

 $249,513

 $1,041

 $1,246,817

 $7,216

 $687,225

 $423,874

This Month

08/28/12

12/23/10

11/17/11

12/14/11

03/22/13

11/26/12

Awarded

10/04/12

01/13/11

12/13/11

01/18/12

04/18/13

12/27/12

Approved

03/25/15

09/11/14

02/26/15

11/03/15

03/06/14

02/13/14

Est Comp

 40%

 0%

 52%

 46%

 26%

 76%

%Time

 80%

 0%

 73%

 86%

 39%

 81%

% Work 

 

PLANT EST

SATIS

 

 

 

 

Message

04-154204

04-4876A4

04-4A3304

04-448834

04-2A4404

04-153204

Contract 

ACST-PP08-(505)3

  

  

STP-S152-(077)E

HSNH-P152-(082)

IM-680 -(068)8

--()

  

  

--()

--()

--()

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

120 GRANITE ROCK WAY

8380 ROVANA CIRCLE

1520 FOURTH STREET

20975 CABOT BOULEVARD

411 WALKER STREET

P O BOX 6227

1007 KNOX AVENUE

1007 KNOX AVENUE

1007 KNOX AVENUE

1007 KNOX AVENUE

2210 O'TOOLE AVENUE,

SUITE 150

1007 KNOX AVENUE

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95131

SAN JOSE, CA 95122

Accepted

Location
Storm Water
Plan
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04District

04-SCL-880-4.4/8.7

04-SF-1-.1/.1

04-SF-1-5.9/6.3

04-SF-80-4.9/5.9

04-SF-80-5.4/0

04-SF-80-7.9/8.2

Fed Aid

HB5

HM3

20.10.201

335

HA4S3

HA21

HA4S3

Pgm Code

IN SANTA CLARA COUNTY IN SAN JOSE A

AND MILPITAS FROM 0.1 MILE NORTH OF

ROUTE 101 TO 0.3 MILE NORTH OF ROUTE

237._______

IN SAN FRANCISCO AND SAN MATEO

COUNTIES, ON ROUTE 1 AND 280 AT

VARIOUS LOCATIONS

ON RTE 1 AT MOUNTAIN LAKE, IN

PRESIDIO NAT'L PARK, SFO, STABILIZE

RDWY EMBANKMENTWITH STONE COLUMNS,

INSTALL DRAINAGE DIR'S ORDER 

IN THE COUNTY AND CITY OF SAN

FRANCISCO FROM FIFTH STREET TO THE

SAN FRANCISCO OAKLAND BAY BRIDGE

IN THE CITY AND COUNTY OF SAN

FRANCISCO ON ROUTE 80 AT SFOBB

IN THE CITY AND COUNTY OF SAN

FRANCISCO FROM THE YERBA BUENA TUNNEL

TO 0.6 KM EAST OF YERBA BUENA TUNNEL

Description 

WIDEN I-880 ONE LANE EACH DIRECTION

TREAT BRIDGE DECK WITH METHACRYLATE

ROADWAY EMBANKMENT STABILIZATION

LANDSCAPING AND LIGHTING

REPLACE SUSTATION ELECTRICAL GEAR

CONSTRUCT BRIDGES AND ROADWAY

Type Of Work

BAY CITIES PAVING & GRADING,

INC

TRUESDELL CORPORATION OF

CALIFORNIA INC

GHILOTTI BROTHERS, INC.

GORDON N BALL INC

HARRIS ELECTRIC

MCM CONSTRUCTION, INC

Contractor

CONCORD, CA 94520

TEMPE AZ 85282

SAN RAFAEL, CA 94901

ALAMO CA 94507

DUBLIN, CA  94568

OAKLAND, CA 94607

(925)687-6666

(602)437-1711

(415)454-7011

(925)838-5675

(925)560-9880

 

PANDYA, NILESH

ABELA, FERNANDO

KENNEDY, KEN

LARWIN, TOM

CHRENG, NICHOLAS

HOWE, WILLIAM

Resident
Engineer

(405)232-0224

(650)573-3831

(510)385-6887

(510)867-4545

(510)231-7149

(510)385-7084

 $32,598,438

 $498,203

 $4,015,000

 $3,778,335

 $824,509

 $245,847,515

Bid + CCOs

 $31,329,533

 $414,364

 $3,543,876

 $3,696,166

 $784,509

 $228,458,577

Comp To  date

 $1,632

 $0

 $92,459

 $0

 $0

 $1,745,123

This Month

12/14/11

03/19/13

05/14/12

11/29/10

08/10/11

02/04/10

Awarded

01/05/12

04/18/13

05/14/12

12/14/10

09/14/11

02/23/10

Approved

06/30/14

11/19/13

12/23/12

02/01/13

10/24/13

12/30/13

Est Comp

 82%

 100%

 100%

 0%

 100%

 97%

%Time

 95%

 100%

 88%

 0%

 100%

 93%

% Work 

 

OVER RUN

OVER RUN

PLANT EST

SATIS

COMPLETED

 

Message

04-298304

04-2E7604

04-1A9024

04-0435E4

04-040824

04-0120S4

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

SWPPP

  

  

SWPPP

WPCP

SWPPP

5029 FORNI DRIVE

1310 W 23RD STREET

525 JACOBY STREET

333 CAMILLE AVENUE

6681 A SIERRA LANE

450 BURMA ROAD

2210 O'TOOLE AVENUE,

SUITE 150

1101 CHESS DRIVE

603 OLD MASON STREET

345 BURMA ROAD

3401 REGATTA

BOULEVARD

325 BURMA ROAD

SAN JOSE, CA 95131

FOSTER CITY, CA 94404

SAN FRANCISCO, CA 94129

OAKLAND, CA 94607

RICHMOND, CA 94804

OAKLAND CA 94607

Accepted

11/19/13

10/24/13

Location
Storm Water
Plan
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04District

04-SF-80-8.2/8.7

04-SF-80-12.6/13.9

04-SF-101-1.0/9.9

04-SF-101-4.1/5

04-SM-1-13.6/13.8

04-SM-1-16.4/16.4

Fed Aid

HA4S3

HA4S3

20.20.201

130

HA21

HA23

20.20.201

130

Pgm Code

IN SAN FRANCISCO COUNTY IN SAN

FRANCISCO FROM 0.6 KM TO 1.3 KM EAST

OF YERBA BUENA TUNNEL EAST  PORTAL

IN SAN FRANCISCO COUNTY FROM THE

YERBA BUENA TUNNEL TO 1.3 KM EAST OF

THE YERBA BUENA TUNNEL

IN SAN FRANCISCO AND SAN MATEO

COUNTIES, AT VARIOUS LOCATIONS.

REPAIR DAMAGED TRAFFIC OPERATIONS

SYSTEMS (TOS) DUE TO THEFT. DIR'S

IN THE CITY AND COUNTY OF SAN

FRANCISCO ON ROUTE 80 AND ON  ROUTE

101

IN SAN MATEO COUNTY ABOUT 14 MILES

SOUTH OF HALF MOON BAY AT VARIOUS

LOCATIONS AT THE SOUTHERN APPROACH OF

PESCADERO CREEK BRIDGE 

IN SAN MATEO COUNTY, AT 1.7 MILES

SOUTH OFROUTE 84. TO REPAIR DRAINAGE

SYSTEM AND RECONSTRUCT EMBANKMENT.

DIR'S ORDER EMERGENCY F

Description 

CONSTRUCT SELF ANCHORED SUSPENSION

CONSTRUCT & REMOVE BRIDGE, ROADWAYS

REPAIR DAMAGED TRAFFIC OPERATIONS

SYSTEMS

REPLACE DRAINAGE SYSTEMS

EROSION CONTROL

REPAIR DRAINAGE SYS AND RECONSTRUCT

EMBANK

Type Of Work

AMERICAN BRIDGE / FLOUR

ENTERPRISES, INC. A JOINT

VENTURE

CALIFORNIA ENGINEERING

CONTRACTORS INC/SILVERADO

CONTRACTORS INC JV

SIEMENS INDUSTRY, INC.

AMERICAN CIVIL CONSTRUCTORS

WEST COAST, INC.

PAVEX CONSTRUCTION DIVISION

YERBA BUENA ENGINEERING AND

CONSTRUCTION, INC.

Contractor

CORAOPOLIS, PA 15108

PLEASANTON, CA 94566

WEST SACRAMENTO, CA 95691

BENICIA CA, 94510

SAN JOSE CA 95136

SAN FRANCISCO, CA 94124

 

(925)461-1500

(415)475-6121

(707)746-8028

(408)574-1400

(415)822-4400

CASEY, WILLIAM

HOWE, WILLIAM

RAHMANI, MOHAMMAD

KOOS, CHARLES

FRED, BOOSHEHRI

BOOSHERI, FRED

Resident
Engineer

(510)455-1798

(510)385-7084

(510)231-7139

(510)715-6644

(650)855-7777

(650)222-7241

 $1,967,641,792

 $88,304,134

 $2,935,000

 $5,862,107

 $424,094

 $535,000

Bid + CCOs

 $1,898,322,518

 $17,466,311

 $405,306

 $5,933,080

 $428,041

 $0

Comp To  date

 $20,148,758

 $1,995,083

 $0

 $97,694

 $1,350

 $0

This Month

04/18/06

11/27/12

01/23/13

10/11/10

06/23/11

04/08/13

Awarded

05/03/06

01/10/13

01/23/13

10/26/10

07/15/11

04/08/13

Approved

08/24/14

03/29/16

07/08/14

11/30/13

12/31/14

Est Comp

 91%

 23%

 76%

 98%

 71%

 0%

%Time

 97%

 20%

 14%

 99%

 96%

 0%

% Work 

 

 

 

 

 

 

Message

04-0120F4

04-0120T4

04-4H6804

04-2A1404

04-4S4304

04-4H7904

Contract 

  

  

  

NH-    -(   )A

ACST-37B6-(004)E

  

  

  

  

HQ10-1 17-(ENH) 

  37-B6 0-(4E)

  

  

  

  

101-173E-()

--()

  

SWPPP

SWPPP

  

WPCP

WPCP

  

1000 AMERICAN BRIDGE WAY

20 HAPPY VALLEY ROAD

1585 PARKWAY BLVD

3701 MALLARD DRIVE

120 GRANITE ROCK WAY

1340 EGBERT AVENUE

345 BURMA ROAD

325 BURMA ROAD

3401 REGATTA

BOULEVARD

295 SAN BRUNO AVENUE

2350 PAGE MILL ROAD

2350 PAGE MILL ROAD

OAKLAND, CA 94607

OAKLAND, CA 94607

RICHMOND, CA 94804

SAN FRANCISCO, CA 94103

PALO ALTO, CA 94304

PALO ALTO, CA 94304

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 17
11/20/13 Statement of Ongoing Contracts as of 12/02/13

04District

04-SM-1-16.8/17.1

04-SM-1-28.2/0

04-SM-1-38.2/39.7

04-SM-1-39.6/40.1

04-SM-35-24.8/25.2

04-SM-82-4.8/18.9

Fed Aid

20.20.201

130

HB1

HE14

HE14

HA1

HB4N

Pgm Code

IN SAN MATEO COUNTY, NEAR SAN

GREGORI, FROM 0.4 TO 0.7 MILE NORTH

OF POMPONIO CREEK. REPAIR WASHED OUT

EMBANKMENTS. DIR'S ORDER EM

IN SAN MATEO COUNTY IN HALF MOON BAY

AT POPLAR STREET

IN SAN MATEO COUNTY NEAR PACIFICA ON

ROUTE 1 FROM 4.7 MILES TO 0.6 MILE

SOUTH OF LINDA MAR BOULEVARD

IN SAN MATEO COUNTY IN PACIFICA ON

ROUTE 1 FROM 1.3 MILES TO 0.8 MILE

SOUTH OF LINDA MAR BOULEVARD

IN SAN MATEO COUNTY ON ROUTE 35  AT

SNEATH LANE

IN SAN MATEO COUNTY ON RTE 82 FROM

WHIPPLE AVENUE IN REDWOOD CITY TO RTE

380 IN SAN BRUNO AND AT VARIOUS

LOCATIONS ON AND ADJANCEN

Description 

REPAIR WASHED OUT EMBANKMENTS

INSTALL SIGNAL AND LIGHTING

INSTALL IRRIGATION SYS, HWY PLANTS

POND REPAIR AND REVEGETATION

TANGENT WALL EMBANKMENT REPAIR

INSTALL TRAFFIC OPERATION SYSTEM

Type Of Work

REDWOOD ENGINEERING

CONSTRUCTION, INC.

COLUMBIA ELECTRIC INC

EMPIRE LANDSCAPING INC

HOLLIE CUN

CONDON-JOHNSON & ASSOCIATES,

INC.

MIKE BROWN ELECTRIC CO

Contractor

REDWOOD CITY, CA 94063

SAN LEANDRO CA 94577

DAVIS CA 95616

LODI CA  95242

OAKLAND CA 94604

COTATI CA 949313040

(925)819-2960

(510)430-9505

(530)400-3943

 

(510)636-2100

(707)792-8100

BOOSHEHRI, FRED

WASSEF, WAGDY

HANSON, JIM

DAVID, JOSE

KOOS, CHARLES

WASSEF, WAGDY

Resident
Engineer

(650)222-7241

(408)254-5866

(510)385-6756

(650)738-3827

(415)923-4242

(408)254-5866

 $935,000

 $287,361

 $1,740,789

 $1,178,759

 $528,553

 $5,881,137

Bid + CCOs

 $843,105

 $289,261

 $46,981

 $939,200

 $505,423

 $5,589,405

Comp To  date

 $0

 $19,780

 $46,981

 $15,374

 $0

 $233,382

This Month

02/19/13

11/02/12

07/01/13

03/09/09

10/29/12

04/25/12

Awarded

02/19/13

12/13/12

08/07/13

03/20/09

12/03/12

06/01/12

Approved

09/18/13

11/20/13

08/20/19

06/05/15

11/16/13

12/16/13

Est Comp

 100%

 100%

 12%

 0%

 80%

 97%

%Time

 100%

 100%

 4%

 0%

 93%

 95%

% Work 

OVER RUN

OVER RUN

 

PLANT EST

SATIS

SUSPENDED

 

Message

04-4H6204

04-0G1704

04-1123H4

04-1123J4

04-4S1204

04-4A9234

Contract 

  

HSST-P001-(572)

SM-9790-(13 )

ACST-1187-(012)E

  

  

  

--()

--()

  11-87 0-(2E)

  

  

  

  

  

--()

  

  

  

WPCP

  

SWPPP

WPCP

WPCP

2336 EL CAMINO REAL

1980 DAVIS STREET

118 HICKORY LANE

5400 WEST HIGHWAY 12

P O BOX 12368

561-A MERCHANTILE DRIVE

2350 PAGE MILL ROAD

1007 KNOX AVENUE

3401 REGATTA BLVD

585 LINDA MAR BLVD.

603 MASON STREET

1007 KNOX AVENUE

PALO ALTO, CA 94304

SAN JOSE, CA 95122

RICHMOND, CA 94804-4594

PACIFICA CA 94044

SAN FRANCISCO, CA 94129

SAN JOSE, CA 95122

Accepted

11/20/13

Location
Storm Water
Plan



State of California Department of Transportation Page 18
11/20/13 Statement of Ongoing Contracts as of 12/02/13

04District

04-SM-82-20.8/22.4

04-SM-84-8.3/17

04-SM-84-22.0/22.1

04-SM-84-25.8/27.6

04-SM-92-14.4/18.8

04-SM-101-.9/3.6

Fed Aid

HM

HA23

HM3

HA21

Pgm Code

IN SAN MATEO COUNTY IN SOUTH  SAN

FRANCISCO AND COLMA FROM  ARROY DRIVE

TO 0.2 MILE NORTH OF ARLINGTON DRIVE

IN SAN MATEO COUNTY AT LA HONDA, SKY

LONDA AND IN AND NEAR WOODSIDE FROM

PESCADERO ROAD TO 1.0 MILE  NORTH OF

FRIARS LANE

IN SAN MATEO COUNTY IN WOODSIDE AT

0.6 MILE NORTH OF ROUTE 280/84

SEPARATION

IN SAN MATEO COUNTY_AT VARIOUS __

LOCATIONS_(11 BRIDGES)

IN SAN MATEO AND ALAMEDA COUNTIES IN

FOSTER CITY AND HAYWARD ON THE SAN

MATEO HAYWARD BRIDGE

IN SAN MATEO COUNTY FROM UNIVERSITY

AVENUE TO MARSH ROAD

Description 

PLACE MICRO SURFACING

RESURFACING

CONSTRUCT TIEBACK WALL

TREAT BRIDGE DECK WITH METHACRYLATE

REPLACE 12KV ELECTRIC SWITCHGEARS

REPLACEMENT LANDSCAPING

Type Of Work

CENTRAL VALLEY ENGNEERING &

ASPHALT INC

WINDSOR FUEL COMPANY

ROBERT A BOTHMAN, INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

AMLAND

BORTOLUSSI & WATKIN

Contractor

ROSEVILLE CA 95678

PITTSBURG, CA 94565

SAN JOSE, CA 95112

IRVINE CA 92614

SAN JOSE, CA 95132

SAN RAFAEL CA 94904-4886

(916)791-1609

(925)427-5266

(408)279-2277

(949)252-0441

(408)298-4343

(415)453-4675

ORDOUBADI, SHAWN

BOOSHEHRI, FRED

KOOS, CHARLES

BORRAYO, SALVADOR

MACKLE, BRIAN

Resident
Engineer

 

(408)232-3026

(650)855-7777

(415)923-4242

(510)377-4186

(831)325-4872

 $547,123

 $2,062,043

 $1,413,122

 $1,075,063

 $2,661,782

 $1,016,104

Bid + CCOs

 $0

 $1,481,082

 $1,362,308

 $839,667

 $2,177,623

 $0

Comp To  date

 $0

 $0

 $1,043

 $63,067

 $0

 $0

This Month

06/11/13

05/30/13

04/25/12

04/03/13

01/05/10

09/18/13

Awarded

07/15/13

06/27/13

06/06/12

04/26/13

03/02/10

10/03/13

Approved

11/05/13

04/30/14

01/15/14

10/18/12

10/17/17

Est Comp

 0%

 72%

 74%

 70%

 97%

 0%

%Time

 0%

 72%

 96%

 79%

 89%

 0%

% Work 

 

 

 

 

 

 

Message

04-3E3804

04-3E3004

04-4S5904

04-2E7504

04-042244

04-2356A4

Contract 

  

STP-S084-(41E)

ACST-P084-(039)E

  

  

  

  

--()

  P0-84 0-(9E)

  

  

  

  

  

--()

  

  

  

  

  

WPCP

  

WPCP

  

216 KENROY LANE

1150 WILLOW PASS ROAD

650 QUINN AVENUE

1792 KAISER AVENUE

3168 KNIGHTS BRIDGE ROAD

77 LARKSPUR STREET

2210 OTOOLE AVE,

SUITE 150

2350 PAGE MILL ROAD

603 MASON STREET

25100 SANTA CLARA

STREET

1007 KNOX AVE

SAN JOSE, CA 95131

PALO ALTO, CA 94304

SAN FRANCISCO, CA 94129

HAYWARD, CA 94544

SAN JOSE, CA 95122

Accepted

Location
Storm Water
Plan
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11/20/13 Statement of Ongoing Contracts as of 12/02/13

04District

04-SM-101-13.5/17.7

04-SM-101-17.9/0

04-SM-101-/6

04-SM-101-/26.2

04-SM-101-/.9

04-SM-280-9.6/10.8

Fed Aid

HB4N

HB4C

HB4N

Pgm Code

ESTABLISH EXISTING PLANTING IN SAN

MATEO IN SAN MATEO COUNTY AND

BURLINGGAME ON ROUTE 101 FROM 0.2

MILE SOUTH OF MILLBRAE AVENUE O

IN SAN MATEO COUNTY IN MILBRAE AT

MILBRAE AVENUE OVERCROSSING

IN SAN MATEO COUNTY IN STATE  HIGHWAY

IN SAN MATEO AND SANTA CLARA COUNTIES

AT VARIOUS LOCATIONS

IN SAN MATEO COUNTY ON ROUTE 101 PM

(0.0/26.21)

IN SAN MATEO AND SANTA CLARA

COUNTIES FROM EMBARCADERO ROAD

OVERCROSSING TO UNIVERSITY AVENUE

OVERCROSSING

IN SAN MATEO COUNTY ON ROUTE 280 NEAR

BELMONT FROM 0.2 MILE NORTH OF RANCHO

PULGAS UNDERCROSSING TO ROUTE 280/92

SEPARATION

Description 

ESTABLISH EXISTING PLANTING

CLEAN & PAINT STL GIRDERS-SPOT PREP

INSTALL TRAFFIC SYSTEM

INSTALL NEW RAMP METERING AND UP

WIDENING ROADWAY WITH AC & OVERLAY

RESURFACE ASPHALT CONCRETE PAVEMENT

Type Of Work

ENVIRONMENTAL LANDSCAPE

SOLUTIONS

CERTIFIED COATINGS COMPANY

ROADWAY ENGINEERING WORKS INC

REPUBLIC INTELLIGENT

TRANSPORTATION SERVICES, INC.

GRANITE CONSTRUCTION COMPANY

PAVEX CONSTRUCTION DIVISION

Contractor

SACRAMENTO, CA  95828

FAIRFIELD, CA 94534

CERES, CA 95307

FREMONT, CA 94538

SANTA CLARA, CA 95054

SAN JOSE, CA 95136

(916)388-0308

(707)639-4414

(209)541-0920

(510)440-8127

(408)327-7000

(408)574-1400

MACKLE, BRIAN

INORI, DOUGLAS

BORRAYO, SALVADOR

CIARDIELLO, RICARDO

ABELA, FERNANDO

INORI DOUG

Resident
Engineer

(831)325-4872

(650)573-4329

(510)670-7843

(510)231-7140

(650)573-3831

(650)573-4329

 $113,980

 $1,123,771

 $5,061,779

 $10,841,045

 $6,635,955

 $948,851

Bid + CCOs

 $89,283

 $1,103,296

 $1,101,703

 $10,340,960

 $6,289,563

 $851,509

Comp To  date

 $2,239

 $0

 $389,686

 $0

 $0

 $57,367

This Month

10/14/11

03/21/13

01/28/13

12/22/11

05/21/12

05/17/13

Awarded

12/13/11

04/11/13

02/21/13

02/17/12

06/19/12

06/10/13

Approved

02/07/14

10/23/13

04/07/13

08/30/13

11/13/13

11/18/13

Est Comp

 91%

 100%

 56%

 100%

 100%

 100%

%Time

 78%

 100%

 22%

 98%

 100%

 89%

% Work 

 

COMPLETED

 

OVER RUN

COMPLETED

 

Message

04-2642A4

04-2E7004

04-4A9254

04-2A7904

04-235644

04-4G4104

Contract 

  

  

  

ACNH-Q101-(202)N

HPLU-L620-(409)6

  

  

  

  

--()

--()

  

  

  

  

  

  

  

WPCP

  

WPCP

  

SWPPP

  

8380 ROVANA CIRCLE

2320 CORDELIA ROAD

3442 6TH STREET

3765 YALE WAY

715 COMSTOCK STREET

120 GRANITE ROCK WAY

1007 KNOX AVENUE

1101 CHESS DRIVE

1007 KNOX AVE.

3401 REGATTA

BOULEVARD

1101 CHESS DRIVE

1101 CHESS DRIVE

SAN JOSE, CA 95122

FOSTER CITY, CA 94404

SAN JOSE, CA 95122

RICHMOND, CA 94804

FOSTER CITY, CA 94404

FOSTER CITY, CA 94404

Accepted

10/23/13

11/15/13

Location
Storm Water
Plan



State of California Department of Transportation Page 20
11/20/13 Statement of Ongoing Contracts as of 12/02/13

04District

04-SM-280-/0

04-SOL-37-7.2/10.5

04-SOL-80-1.0/9.9

04-SOL-80-14.3/14.4

04-SOL-80-24.8/25.2

04-SOL-80-30.6/38.7

Fed Aid

HB1

HE14

20.20.201

130

HA42

HB4N

HA22

Pgm Code

IN SAN MATEO COUNTY AT VARIOUS

LOCATIONS ON ROUTES 101 AND 280

IN SOLANO COUNTY IN VALLEJO ON ROUTE

37 FROM THE NAPA RIVER BRIDGE TO

DIABLO STREET (KP R12.9/R16.9)

IN SOLANO, SONOMA, SAN FRANCISCO,

MARIN, ALAMEDA, CONTRA COSTA, SANTA

CLARA, ON ON VARIOUS POSTMILES.

REPAIR DAMAGED TOS DUE TO TH

IN SOLANO COUNTY IN FAIRFIELD ON

ROUTE 12 FROM 80/12 EAST JUNCTION TO

0.2 MILE WEST OF CHADBOURNE ROAD

UNDERCROSSING AND ROUTE 80 

IN SOLANO COUNTY IN AND NEAR

VACAVILLE FROM 0.2 MILE WEST OF

ALAMO CREEK BRIDGE

IN SOLANO COUNTY IN VACAVILLE AND

DIXON FROM 0.6 MILE EAST OF LEISURE

TOWN ROAD OVERCROSSING TO 1.0 MILE

WEST OF PEDRICK ROAD OVER

Description 

INSTALL MBGR AND VEGETATION CONTROL

HIGHWAY PLANTING AND LANDSCAPING

REPAIR DAMAGED TOS WIRELESS

DETECTION SYS

CONSTRUCT BR & RW, RECONSTRUCT

WIDEN BRIDGE, CONSTRUCT DRAINAGE

REPLACE EXIST CONC PVMT AND HMA

Type Of Work

CORAL CONSTRUCTION COMPANY

PARKER LANDSCAPE DEV, INC

NORCAL GENERAL CONSTRUCTION

CORPORATION

OC JONES & SONS, INC.

GHILOTTI BROTHERS, INC

TEICHERT CONSTRUCTION

Contractor

SHERWOOD, OR 97140

SACRAMENTO CA 95828

SAN JOSE, CA 95132

BERKELEY, CA  94710

SAN RAFAEL CA 94901

WOODLAND, CA 95616

(503)682-2252

(916)383-4071

(408)886-0335

(510)526-3424

(415)454-7011

(530)406-4200

ABELA, FERNANDO

JIM HANSON

BORRAYO, SALVADOR

MANGLO, PERPETUO

TRAN, QUANG

BUTTERS, CARL

Resident
Engineer

(650)577-3831

(510)450-2450

(510)377-4186

(707)428-2029

(707)863-5102

(707)863-5123

 $3,708,350

 $964,232

 $1,485,000

 $48,041,715

 $1,415,375

 $40,019,580

Bid + CCOs

 $3,507,580

 $941,729

 $1,451,777

 $47,977,252

 $1,131,802

 $30,617,455

Comp To  date

 $0

 $2,871

 $0

 $1,550,928

 $321,088

 $2,249,156

This Month

03/12/13

01/14/10

01/29/13

01/25/12

05/21/13

10/26/12

Awarded

04/04/13

02/02/10

01/29/13

02/13/12

06/10/13

12/03/12

Approved

11/06/13

01/16/14

11/30/13

08/11/14

11/29/13

08/29/14

Est Comp

 100%

 96%

 44%

 46%

 40%

 66%

%Time

 100%

 97%

 98%

 99%

 78%

 74%

% Work 

COMPLETED

 

 

 

 

 

Message

04-4A3204

04-0T1454

04-4H7404

04-0A5354

04-0A0904

04-4A0104

Contract 

HSNG-X081-(026)

NH-    -(   )

  

ACNH-X095-(023)E

IM-080 -(364)

  

--()

--()

  

--()

--()

  

  

  

  

  

  

  

WPCP

SWPPP

  

SWPPP

SWPPP

SWPPP

10780 SW CLUTTER ROAD

6251 SKY CREEK DR SUITE A

1950 MAJESTIC COURT

1520 FOURTH STREET

525 JACOBY STREET

2407 COUNTY ROAD 100A

1101 CHESS DRIVE

3410 MANDELA PARKWAY

25100 SANTA CLARA

STREET

2320 COURAGE DRIVE,

SUITE 106

324 CAMPUS LANE,

SUITE T

324 CAMPUS LANE,

SUITE T

FOSTER CITY, CA 94404

OAKLAND CA 94608

HAYWARD, CA 94544

FAIRFIELD, CA 94533

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

Accepted

11/12/13

Location
Storm Water
Plan



State of California Department of Transportation Page 21
11/20/13 Statement of Ongoing Contracts as of 12/02/13

04District

04-SOL-80-/28.4

04-SOL-84-.1/3

04-SON-1-21.7/0

04-SON-1-31.9/31.9

04-SON-1-31.9/31.8

04-SON-1-33.1/33.2

Fed Aid

HB4N

HM

HA23

20.20.201

130

20.20.201

130

HA23

Pgm Code

ON ROUTE 80 IN SOLANO COUNTY _____

BETWEEN CONTRA COSTA COUNTY LINE AND

ROUTE 80/505 JUNCTION

IN SOLANO COUNTY IN AND NEAR RIO

VISTA FROM ROUTE 12 TO 0.4 MILE

NORTH OF CACHE SLOUGH FERRY

IN SONOMA COUNTY AT JENNER AT 0.1

MILE SOUTH OF BURKE AVENUE

IN SONOMA COUNTY, AT FORT ROSS, AT

1.1 MI SOUTH OF FORT ROSS ROAD,

CONSTRUCT SOLDIERPILE WALL AND ROCK

SLOPE PROTECTION. DIR'S EME

IN SONOMA COUNTY, AT FORT ROSS,  AT

1.1 MILES SOUTH OF FORT ROSS ROAD.

INSTALL TEMP ONE-WAY TRAFFIC SIGNALS.

DIR'S EMERGENCY F.A.

IN SONOMA COUNTY ABOUT 13 MILES

NORTH OF ROUTE 116 NEAR FORT ROSS

ROAD

Description 

INSTALL RAMP METERING AND TRAFFIC

BONDED WEARING COURSE (GAP GRADED)

REPLACE RETAINING WALL AND HIGHWAY

CONSTRUCT SOLDIER PILE WALL AND RSP

INSTALL TEMP ONE-WAY TRAFFIC SIGNALS

REPLACE CULVERT AND ROCK SLOPE

Type Of Work

BAY CITIES PAVING & GRADING

WINDSOR FUEL CO

GORDON N BALL INC

TEAM GHILOTTI, INC.

VALENTINE CORPORATION

E T I C ENGINEERING

Contractor

CONCORD, CA 94524

PITTSBURG CA 94565

ALAMO CA 94507

PETALUMA, CA 94952

SAN RAFAEL, CA 94901

PLEASANT HILL, CA 94523

(925)687-6666

(925)427-5266

(925)838-5675

(707)763-8700

(415)453-3732

(925)602-4710

RASTEGAPOUR, HAMED

TRAN, QUANG

HISLOP, SCOTT

HISLOP, SCOTT

NGUYEN, NGHIA T.

Resident
Engineer

(707)863-5119

(510)773-8499

 

(707)249-4732

(707)576-3482

(707)774-6005

 $12,936,845

 $883,792

 $511,125

 $4,635,000

 $485,000

 $259,319

Bid + CCOs

 $7,615,641

 $788,534

 $0

 $989,459

 $413,093

 $246,943

Comp To  date

 $997,677

 $15,400

 $0

 $0

 $0

 $9,241

This Month

08/31/12

04/11/13

10/28/13

01/22/13

12/20/12

10/15/12

Awarded

10/04/12

04/26/13

11/15/13

01/23/13

12/20/12

12/03/12

Approved

01/31/14

12/13/13

04/30/14

05/10/13

12/03/13

Est Comp

 20%

 100%

 0%

 9%

 3%

 86%

%Time

 59%

 89%

 0%

 21%

 85%

 94%

% Work 

 

OVER RUN

 

 

 

SUSPENDED

Message

04-153504

04-3E2804

04-4S1604

04-4H6004

04-4H6304

04-4S9604

Contract 

  

  

CSTP-P001-(579)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

SWPPP

  

  

  

  

WPCP

5029 FORNI DRIVE

P O BOX 1029

333 CAMILLE AVE

2531 PETALUMA BLVD SOUTH

111 PELICAN WAY

2285 MORELLO AVENUE

324 CAMPUS LANE,

SUITE T

324 CAMPUS LANE,

SUITE T

4030 OCCIDENTAL ROAD

4030 OCCIDENTAL ROAD,

SUITE A

4030 OCCIDENTAL ROAD

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

SANTA ROSA, CA 95401

SANTA ROSA, CA 95401

SANTA ROSA, CA 95401

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 22
11/20/13 Statement of Ongoing Contracts as of 12/02/13

04District

04-SON-1-40.1/0

04-SON-12-32.7/33

04-SON-12-41.2/41.3

04-SON-101-.9/3.6

04-SON-101-3.4/4.1

04-SON-101-4.0/5.2

Fed Aid

HA23

HB1

HB1

HE11

HB4C

HB4N

Pgm Code

IN SONOMA COUNTY ABOUT 19 MILES

NORTH OF JENNER AT WARREN CREEK.

IN SONOMA CTY IN ELDRIDGE FRM 0.2

MILE NTH TO 0.1 MILE STH MADRONE RD

AND HIGHWAY PLANTING IN SANTA ROSA ON

SUMMERFIELD RD, LOCAL 

IN SONOMA COUNTY AT SCHELLVILLE

IN SONOMA COUNTY IN AND NEAR

PETALUMA FROM GUNN DRIVE TO ROUTE

101-116 SEPARATION AND OVERHEAD

IN SONOMA COUNTY IN AND NEAR

PETALUMA FROM AT ROUTE 101/116

INTERCHANGE______________________

IN SONOMA COUNTY IN PETALUMA ROUTE

101 FROM 0.4 KM SOUTH TO 0.7 KM

NORTH OF EAST WASHINGTON STREET

OVERCROSSING

Description 

REPL CULVERT &ND ROCK SLOPE PROTECT

INSTALL TRAFFIC SIGNALS AND WIDEN

INSTALL TRAFFIC SIGNAL

CONSTRUCT I/C, REPLACE BR

WIDEN ROUTE 101, RECONSTRUCT HWY

CONSTRUCT BRIDGE RETAINING WALLS

Type Of Work

KEN'S WATER TENDER INC

VINTAGE PAVING COMPANY, INC.

O.C. JONES & SONS, INC.

GHILOTTI - MYERS JV

GHILOTTI-MYERS JV

GHILOTTI CONSTRUCTION

COMPANY,INC.

Contractor

WILLOW CREEK, CA 95573

WINTERS, CA 95694

BERKELEY, CA  94710

SAN RAFAEL CA 94901

SAN RAFAEL, CA  94901

SAN RAFAEL, CA  94901

(530)629-4397

(530)795-0132

(510)526-3424

(415)454-7011

(415)454-7011

(415)256-1525

NGUYEN, NGHIA T.

STREATER, HAL

STREATER, HAL

DUNCAN, RICHARD

DUNCAN, RICHARD

HISLOP, SCOTT

Resident
Engineer

(510)774-6005

(707)796-5693

(707)796-5693

(707)769-5695

(707)769-5695

(707)576-3482

 $344,555

 $946,701

 $2,696,208

 $67,598,122

 $21,126,328

 $8,553,068

Bid + CCOs

 $237,109

 $83,910

 $2,472,719

 $24,343,874

 $7,834,709

 $8,185,108

Comp To  date

 $22,484

 $0

 $5,170

 $5,348,034

 $621,289

 $626,757

This Month

07/09/13

12/14/12

10/06/11

11/02/12

11/02/12

11/01/11

Awarded

07/30/13

01/11/13

10/25/11

01/11/13

01/10/13

11/17/11

Approved

12/26/13

04/07/14

12/03/13

08/30/15

09/30/14

09/26/14

Est Comp

 49%

 9%

 0%

 23%

 42%

 72%

%Time

 69%

 9%

 0%

 36%

 37%

 92%

% Work 

 

 

PLANT EST

SATIS

 

 

 

Message

04-3S7524

04-3A3304

04-1A6204

04-2640U4

04-2640K4

04-264044

Contract 

ER-43L4-(004)E

HSST-P012-(111)

HSST-PX09-(704) 

  

  

HPLU-L620-(410)1

--()

--()

--()

  

  

ULL6-20 4-(02)

  

  

  

  

  

--()

  

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

39509 HIGHWAY 299

119 MAIN STREET

1520 FOURTH STREET

525 JACOBY STREET

525 JACOBY STREET

2301 KERNER BOULEVARD, SUITE

4030 OCCIDENTAL ROAD

1009 CLEGG COURT

1009 CLEGG COURT,

UNIT G

1009 CLEGG COURT, STE

G

1009 CLEGG COURT, STE

G

4030 OCCIDENTAL ROAD,

SUITE A

SANTA ROSA, CA 95401

PETALUMA, CA 94954

PETALUMA, CA 94954

PETALUMA, CA 94952

PETALUMA, CA 94954

SANTA ROSA, CA 95401

Accepted

Location
Storm Water
Plan
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04-SON-101-7.1/8.1

04-SON-101-25.0/29.3

04-SON-116-34.1/34.5

04-SON-116-41.8/44.7

04-SON-121-7.3/11.6

04-SON-128-5.4/0

Fed Aid

HA21

HB1

HB1

HB1

HM1

Pgm Code

IN SONOMA COUNTY IN PETALUMA FROM 0.6

MILE SOUTH TO 0.4 MILE NORTH OF OLD

REDWOOD HIGHWAY OVERCROSSING

ON ROUTE 101, BETWEEN AIRPORT BLVD

INTERCHANGE AND WINDSOR RIVER ROAD

UNDERCROSSING IN SONOMA COUNTY

IN SONOMA COUNTY IN COTATI FROM  0.5

MILE EAST OF STONY POINT ROAD TO 0.2

MILE WEST OF ALDER AVENUE

IN SONOMA COUNTY NEAR SCHELLVILLE AT

VARIOUS LOCATIONS FROM 0.2 MILE EAST

OF ADOBE ROAD TO 0.4 MILE WEST OF

ARNOLD DRIVE

IN SONOMA COUNTY NEAR SONOMA CREEK TO

NAPA COUNTY LINE

IN SONOMA COUNTY NEAR GEYSERVILLE AT

THE RUSSIAN RIVER BRIDGE

Description 

RECONSTRUCT INTERCHANGE

RECONSTRUCT THE EXISTING AIRPORT

LEFT TURN CHANNELIZATION

INSTALL PLANTS AND IRRIGATION

RUBBERIZED ASPHAL CONCRETE OVERLAY

RESTORE HIGHWAY PLANTING

Type Of Work

GHILOTTI CONSTRUCTION COMPANY

INC

GHILOTTI CONSTRUCTION COMPANY

INC

GHILOTTI CONSTRUCTION INC

GHILOTTI CONSTRUCTION

COMPANY,INC.

FONSECA/MCELROY GRINDING CO

INC

ATLAS TREE SURGERY, INC.

Contractor

SANTA ROSA CA 95407

SANTA ROSA, CA 95407

SANTA ROSA, CA 95407

SANTA ROSA, CA 95407

SAN JOSE, CA 95112

SANTA ROSA, CA  95407

(707)585-1221

(707)585-1221

(707)585-1221

(707)585-1221

(408)573-9364

(707)523-4399

STREATER, HAL

VALEH, SYD

VALEH, SYD

HOLLIS, JOHN L.

STREATER, HAL J.

HANSON, JIM

Resident
Engineer

(707)769-5695

(707)576-2310

(707)573-2310

(510)774-5911

(707)769-5693

(510)385-6756

 $20,034,978

 $29,315,118

 $723,151

 $1,902,440

 $1,257,377

 $371,479

Bid + CCOs

 $5,949,778

 $17,977,946

 $680,927

 $1,412,616

 $1,134,834

 $322,100

Comp To  date

 $832,542

 $0

 $0

 $4,617

 $93,636

 $3,468

This Month

02/12/13

12/03/12

12/14/12

10/04/12

06/06/13

04/08/10

Awarded

03/12/13

12/27/12

01/10/13

11/06/12

07/15/13

04/22/10

Approved

08/30/15

03/03/14

11/04/13

11/09/13

11/08/13

09/05/14

Est Comp

 31%

 61%

 100%

 63%

 70%

 100%

%Time

 30%

 61%

 100%

 81%

 86%

 90%

% Work 

 

 

COMPLETED

 

 

OVER RUN

Message

04-0A1854

04-3A23U4

04-1G2404

04-283824

04-3E8204

04-2S9414

Contract 

  

  

HSST-P116-(045)

ACHS-P116-(044)E

  

ER-43J1-(003)E

  

  

--()

P-    -( )

  

--()

  

  

  

  

  

  

SWPPP

SWPPP

WPCP

SWPPP

  

WPCP

246 GHILOTTI AVENUE

246 GHILOTTI AVENUE

246 GHILOTTI AVENUE

246 GHILOTTI AVENUE

336 E GISH ROAD

1544 LUDWIG AVENUE

1009 CLEGG COURT, STE

G

4030 OCCIDENTAL ROAD,

UNIT A

4030 OCCIDENTAL ROAD

340 REGATTA BOULEVARD

1009 CLEGG COURT

3401 REGATTA

BOULEVARD

PETALUMA, CA 94954

SANTA ROSA, CA 95401

SANTA ROSA, CA 95401

RICHMOND, CA 94804

PETALUMA, CA 94954

RICHMOND, CA 94804

Accepted

11/08/13

Location
Storm Water
Plan
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 $80,913,843 $3,388,261,897 $4,050,837,898

04-SON-128-17.1/24.7

04-SON-128-21.7/0

Fed Aid

HA21

HA21

Pgm Code

IN SONOMA COUNTY NEAR NAPA AT MAACAMA

CREEK BRIDGE AND AT REDWOOD CREEK

BRIDGE

IN SONOMA COUNTY NEAR KELLOGG AT 0.1

MILE WEST OF REDWOOD CREEK BRIDGE

Description 

PLANT ESTABLISHMENT, INSTALL PLANTS

MITIGATION PLANTING

Type Of Work

FIELDSTONE CONSTRUCTION, INC.

RESTORATION RESOURCES

Contractor

SANTA ROSA, CA 94403

ROCKLIN, CA  95765

(707)836-0669

(916)408-2990

BARTEL, DAVID

HANSON, JIM

Resident
Engineer

(510)385-6755

(510)385-6756

 $216,669

 $150,808

Bid + CCOs

 $136,946

 $145,580

Comp To  date

 $0

 $0

This Month

02/27/12

05/26/10

Awarded

03/22/12

06/22/10

Approved

08/31/17

10/16/13

Est Comp

 29%

 100%

%Time

 63%

 100%

% Work 

 

PLANT EST

SATIS

Message

04-4A8824

04-4A8814

Contract 

  

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

SWPPP

5915 FRAUGHT ROAD

3888 CINCINNATI AVENUE

3401 REGATTA

BOULEVARD

3401 REGATTA

BOULEVARD

RICHMOND, CA 94804

RICHMOND, CA 94804

Accepted

10/22/13

Location
Storm Water
Plan



04-1SS604

04-294914

04-4H8004

04-0J4204

04-0120M4

04-014074

04-292274

04-3A7774

04-3A7764

04-1G3104

04-292264

04-014084

04-172414

04-297614

04-153004

04-2G3614

04-2490A4

04-151134

04-1A6734

04-4A07U4

04-2908V4

04-172434

Contract

04-ALA-13-9.0/9

04-ALA-24-5.1/6.2

04-ALA-24-5.9/6.2

04-ALA-24-5.9/6.2

04-ALA-80-1.0/1.7

04-ALA-80-1.7/2.2

04-ALA-80-1.7/2.5

04-ALA-80-1.9/8

04-ALA-80-1.9/8

04-ALA-80-2.5/8

04-ALA-80-2.5/3.2

04-ALA-80-2.5/0

04-ALA-84-20.7/23.1

04-ALA-84-25.5/27.1

04-ALA-92-4.1/6

04-ALA-92-6.3/6.8

04-ALA-238-14.5/16.5

04-ALA-580-9.5/31

04-ALA-580-46.0/46

04-ALA-580-4.7/8.2

04-ALA-580-7.8/19.1

04-ALA-580-8.3/0

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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04-2908C4

04-2908E4

04-4G7004

04-4H4104

04-253764

04-4G5004

04-4H0404

04-4H6504

04-3E5904

04-3A9214

04-3A9224

04-165424

04-1A6824

04-1706U4

04-1G5604

04-3E6904

04-0A7904

04-228594

04-1G9404

04-2E2304

04-2285C4

04-2285E4

Contract

04-ALA-580-8.4/14.6

04-ALA-580-14.6/21.6

04-ALA-680-.9/1.6

04-ALA-680-1.0/9.9

04-ALA-680-4.8/5.2

04-ALA-680-20.8/21.5

04-ALA-880-.1/10

04-ALA-880-1.0/9.9

04-ALA-880-18.3/22.8

04-ALA-880-22.6/24

04-ALA-880-24.0/25.5

04-ALA-880-27.4/28

04-ALA-880-28.2/29.9

04-ALA-880-30.1/31.1

04-ALA-880-31.0/31.6

04-CC-4-.1/100

04-CC-4-.2/31.5

04-CC-4-23.5/26.1

04-CC-4-27.5/29

04-CC-4-20.1/45.6

04-CC-4-25.6/26.6

04-CC-4-26.6/27.5

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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04-4S2704

04-1G5504

04-4G3904

04-1A3204

04-003944

04-3E4404

04-4H6704

04-2285H4

04-1E82A4

04-1E8204

04-0060C4

04-3E4304

04-4S5304

04-3S5704

04-2640G4

04-2640L4

04-264074

04-0C7404

04-264134

04-264144

04-4H6904

04-1E40A4

Contract

04-CC-24-1.4/0

04-CC-80-7.3/7.6

04-CC-80-10.7/10.7

04-CC-580-5.5/6.1

04-CC-580-6.1/6.3

04-CC-580-/5.5

04-CC-680-1.0/9.9

04-CC-680-4.0/6.8

04-CC-680-17.5/18.8

04-CC-680-17.5/18.8

04-CC-680-24.2/24.8

04-CC-680-12.7/17.5

04-MRN-1-11.0/0

04-MRN-1-37.1/37.1

04-MRN-101-20.5/20.9

04-MRN-101-22.2/24.1

04-MRN-101-23.3/27.6

04-MRN-101-/8.5

04-NAP-12-.2/3.2

04-NAP-12-2.8/3.3

04-NAP-29-1.0/9.9

04-NAP-29-6.6/16.5

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

11

11
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04-4S0204

04-4442A4

04-2A1104

04-4S0304

04-4G1704

04-1G0704

04-4H6604

04-264904

04-3E2904

04-0G1304

04-2E7104

04-4H4204

04-154204

04-4876A4

04-4A3304

04-448834

04-2A4404

04-153204

04-298304

04-2E7604

04-1A9024

04-0435E4

Contract

04-NAP-29-40.9/41.4

04-NAP-121-.3/2

04-NAP-121-20.2/20.4

04-NAP-128-10.3/10.3

04-SCL-9-4.8/4.9

04-SCL-9-/7

04-SCL-17-1.0/99.9

04-SCL-17-/2.8

04-SCL-82-14.3/19.2

04-SCL-82-20.9/0

04-SCL-82-/14.3

04-SCL-85-1.0/9.9

04-SCL-85-18.0/23.9

04-SCL-101-40.2/41.2

04-SCL-101-49.0/52.2

04-SCL-152-6.1/6.5

04-SCL-152-16.2/19.5

04-SCL-680-/9.9

04-SCL-880-4.4/8.7

04-SF-1-.1/.1

04-SF-1-5.9/6.3

04-SF-80-4.9/5.9

Cnty Rt Pm

12

12

12

12

12

12

13

13

13

13

13

13

14

14

14

14

14

14

15

15

15

15
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04-040824

04-0120S4

04-0120F4

04-0120T4

04-4H6804

04-2A1404

04-4S4304

04-4H7904

04-4H6204

04-0G1704

04-1123H4

04-1123J4

04-4S1204

04-4A9234

04-3E3804

04-3E3004

04-4S5904

04-2E7504

04-042244

04-2356A4

04-2642A4

04-2E7004

Contract

04-SF-80-5.4/0

04-SF-80-7.9/8.2

04-SF-80-8.2/8.7

04-SF-80-12.6/13.9

04-SF-101-1.0/9.9

04-SF-101-4.1/5

04-SM-1-13.6/13.8

04-SM-1-16.4/16.4

04-SM-1-16.8/17.1

04-SM-1-28.2/0

04-SM-1-38.2/39.7

04-SM-1-39.6/40.1

04-SM-35-24.8/25.2

04-SM-82-4.8/18.9

04-SM-82-20.8/22.4

04-SM-84-8.3/17

04-SM-84-22.0/22.1

04-SM-84-25.8/27.6

04-SM-92-14.4/18.8

04-SM-101-.9/3.6

04-SM-101-13.5/17.7

04-SM-101-17.9/0

Cnty Rt Pm

15

15

16

16

16

16

16

16

17

17

17

17

17

17

18

18

18

18

18

18

19

19
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04-4A9254

04-2A7904

04-235644

04-4G4104

04-4A3204

04-0T1454

04-4H7404

04-0A5354

04-4A0104

04-0A0904

04-153504

04-3E2804

04-4S1604

04-4H6004

04-4H6304

04-4S9604

04-3S7524

04-3A3304

04-1A6204

04-2640U4

04-2640K4

04-264044

Contract

04-SM-101-/6

04-SM-101-/26.2

04-SM-101-/.9

04-SM-280-9.6/10.8

04-SM-280-/0

04-SOL-37-7.2/10.5

04-SOL-80-1.0/9.9

04-SOL-80-14.3/14.4

04-SOL-80-30.6/38.7

04-SOL-80-24.8/25.2

04-SOL-80-/28.4

04-SOL-84-.1/3

04-SON-1-21.7/0

04-SON-1-31.9/31.9

04-SON-1-31.9/31.8

04-SON-1-33.1/33.2

04-SON-1-40.1/0

04-SON-12-32.7/33

04-SON-12-41.2/41.3

04-SON-101-.9/3.6

04-SON-101-3.4/4.1

04-SON-101-4.0/5.2

Cnty Rt Pm

19

19

19

19

20

20

20

20

20

20

21

21

21

21

21

21

22

22

22

22

22

22
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04-0A1854

04-3A23U4

04-1G2404

04-283824

04-3E8204

04-2S9414

04-4A8824

04-4A8814

Contract

04-SON-101-7.1/8.1

04-SON-101-25.0/29.3

04-SON-116-34.1/34.5

04-SON-116-41.8/44.7

04-SON-121-7.3/11.6

04-SON-128-5.4/0

04-SON-128-17.1/24.7

04-SON-128-21.7/0

Cnty Rt Pm

23

23

23

23

23

23

24

24
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 $4,050,837,898  $3,388,261,897

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

 $275,806,700

 $152,774,429

 $78,922,143

 $3,021,375,216

 $6,013,663

 $515,945,747

 Bid + CCO

 $166,644,759

 $148,270,730

 $64,392,795

 $2,543,924,721

 $5,445,657

 $459,583,233

 Work Comp

District Total:

-I-

-F-

-S-

-SH-

-ER-



04

District

 $104,186,849

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

Work completed this Period:  $104,186,849


	04

