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State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 10/20/11
11/01/11 

District 04 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-ALA-13-4.4/8.6
 
04-4A3414
 
ACHS-S013-(023)N
 

TPGS-013 -(23N)E
 

--()
 

HB1 WPCP
 

04-ALA-13-6.4/8.3
 
04-2707A4
 
STPL-6204-(063)E
 

--()


HA25 WPCP
 

04-ALA-24-5.1/6.2
 
04-294914
 
SARR-P024-(030)N
 

P0-24 0-(0NH)P
 

6204- 083-()
 

HE14 SWPPP
 

04-ALA-24-5.7/0
 
04-3A0904
 

WPCP
 

04-ALA-80-1.8/0
 
04-014064
 

HA12 WPCP
 

04-ALA-80-2.5/8
 
04-1G3104
 
ACIM-0801-(112)E
 

--()
 

HA22 WPCP
 

Awarded 
Bid + CCOs

Comp To date
This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

Resident
 
Engineer
 

LAWRENCE, LOI
 

355 BURMA ROAD
 

OAKLAND, CA 94607
 

(510)622-1931
 

JOHN HOLLIS
 

3410 MANDELA PKWY
 

OAKLAND CA
 

(510)450-3996
 

TSIGELMAN, IGOR
 

3390 MOUNT DIABLO
 

BLVD STE 200
 

LAFAYETTE, CA 94549
 

(925)602-9004
 

BAHADUR, SINGH
 

25100 SANTA CLARA
 

STREET
 

HAYWARD, CA 94544
 

(510)670-7836
 

ANIGOL, MAHANTESH
 

345 BURMA ROAD
 

OAKLAND, CA 94607
 

(510)224-6529
 

AHMADZADEH, ALI
 

355 BURMA ROAD
 

OAKLAND, CA 94607
 

(510)622-1930


Description
Type Of Work 

IN ALAMEDA COUNTY IN OAKLAND AT AT
 

VARIOUS LOCATIONS FROM 0.6 MILE SOUTH
 

OF CARSON STREET UNDERCROSSING TO
 

0.3 MILE NORTH OF MOR
 

REMOVE GORE SIGNS AND REPLACE
 

IN ALAMEDA COUNTY IN OAKLAND FROM
 

JOAQUIN MILLER ROAD OVERCROSSING TO
 

MORAGA AVENUE UNDERCROSSING
 

HIGHWAY PLANTING
 

IN ALAMEDA AND CONTRA COSTA COUNTIES
 

FROM EAST TEMESCAL SEPARATION TO 0.8
 

KM EAST OF GATEWAY BOULEVARD
 

CONSTRUCT TUNNEL AND BUILDING
 

IN ALAMEDA, CONTRA COSTA AND SAN
 

MATEO COUNTIES AT VARIOUS STATE
 

FACILITIES
 

REPLACE UNDERGROUND STORAGE TANKS
 

IN ALAMEDA COUNTY IN OAKLAND AT SAN
 

FRANCISCO OAKLAND BAY BRIDGE TOLL
 

PLAZA
 

CONSTRUCT BUILDING AND FUEL STATION
 

IN OAKLAND, EMERYVILLE, BERKELEY AND
 

ALBANY FROM PORT OF OAKLAND
 

OVERCROSSING TO THE ALAMEDA CONTRA
 

COSTA COUNTY LINE
 

REHABILITATE PAVEMENT
 

Contractor 

MODERN ALLOYS, INC.
 

11172 WESTERN AVENUE
 

STANTON, CA 90680
 

(714)893-0551
 

JJ NGUYEN, INC
 

3172 SALEM DR.
 

SAN JOSE CA 95127
 

TUTOR-SALIBA CORPORATION
 

15901 OLDEN STREET
 

SYLMAR, CA 91342
 

GEMS ENVIRONMENTAL MANAGEMENT
 

SERVICES, INC.
 

P.O. BOX 5001
 

BAY POINT, CA 94565
 

(925)709-1944
 

SAUSAL CORPORATION
 

422 WHITNEY STREET
 

SAN LEANDRO, CA 94577
 

(510)568-6600
 

O.C. JONES AND SONS, INC.
 

1520 FOURTH STREET
 

BERKELEY, CA 94710
 

(510)526-3424
 

$722,152 01/19/11 66%
 $174,735
 $164,660

02/09/11 
02/29/12 

24%

 $364,626 10/12/07 0%
 $301,757

 $810
11/14/07 
11/07/11 

0%

PLANT EST 

SATIS 

$218,994,655 11/10/09 0%
 $110,587,470

 $5,358,204
11/19/09 
03/27/14 

0%

PLANT EST 

SATIS 

$1,726,209 07/08/11 0%
 $0
 $0

07/28/11 
10/24/12 

0%

 $5,839,720 02/11/10 96%
 $5,021,861
 $772,873

03/10/10 
11/15/11 

86%

 $9,953,405 02/17/11 28% 
$4,242,149 
$1,593,109 

03/15/11 
12/21/12 

43% 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 10/20/11
11/01/11 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-84-12.1/13.3 IN ALAMEDA COUNTY IN FREMONST UNION GHILOTTI CONSTRUCTION COMPANY MOGHADAM, SIAVOSH $7,389,332 12/16/10 0%
04-174414 
HSST-P084-(037)P 

P08-4 03-()

--() 

CITY AND AT SUNOL RIDGE FROM 0.2 KM 

NORTH PALOMARES ROAD 

REALIGN AND IMPROVE SIGHT DISTANCE 
SAN RAFAEL CA 94901 

(415)256-1525 

2301 KERNER BLVD. SUITE E 

(510)668-4923 

48499 MILMONT RD. 

FREMONT, CA 94538 

$487,372
 $0

12/30/10 
11/27/13 

7%

HB1 SWPPP 

04-ALA-84-20.7/23.1 IN ALAMEDA COUNTY NEAR PLEASANTON DECKER LANDSCAPING, INC KHANUM, TASLIMA $142,031 02/02/11 0%

HB1 

04-172414 

WPCP 

FROM 3.0 TO 5.1 MILES EAST OF ROUTE 

680 

INSTALL EROSION CONTROL 
ROCKLIN CA 95765 

(916)652-1780 

3650 CINCINNATI AVENUE 

(925)606-4447 

3049 INDEPENDENCE 

DRIVE STE #1 

LIVERMORE, CA 94551 

$114,463
 $1,197

02/24/11 
09/13/13 

0%

PLANT EST 

SATIS 

04-ALA-84-21.0/23.1 IN ALAMEDA COUNTY IN AND NEAR GRANITE CONSTRUCTION CO. GREWAL,SATINDER $22,137,942 12/21/06 75%

HB1 

04-172404 
ACST-P084-(034)E

 P0-84 0-(4E) 

--() 

SWPPP 

LIVERMORE AND PLEASANTON FROM 4.3 KM 

EAST OF ROUTE 84 AND 680 SEPARATION 

TO RUBY HILLS DRIVE 

REALIGN CURVES AND SHOULDERS 

SANTA CLARA CA 95054 

(408)327-7019 

715 COMSTOCK STREET 

(510)224-6040 

3049 INDEPENDENCE 

DRIVE STE I 

LIVERMORE CA 94551-7673 

$21,448,205
 $0

01/10/07 
04/15/13 

96%

04-ALA-92-4.8/6.7 IN ALAMEDA COUNTY IN HAYWARD AT FCI/GRANITE BALALLO RAYMUNDO $150,794,368 08/28/07 97%
04-016014 VARIOUS LOCATIONS 

RECONSTRUCT INTERCHANGE 
HAYWARD CA 94544 

25050 SANTA CLARA ST. 25100 SANTA CLARA ST. 

HAYWARD CA 94544 

$155,086,723
 $1,913,537

09/28/07 
11/28/11 

99%

(510)670-7825 

HE11 SWPPP 

04-ALA-92-4.9/6.4 IN ALAMEDA COUNTY AT VARIOUS TRUESDELL CORPORATION OF ANDY CHANG $973,938 02/16/11 75%
04-1E9504 LOCATIONS 

REPLACE JOINT SEALS 

CALIFORNIA INC 

1310 W 23RD STREET 
48499 MILMONT DRIVE 

FREMONT, CA 94538 

$787,406
 $72,384

03/10/11 
10/30/11 

79%

TEMPE AZ 85282 
(510)668-4929 

HM3 WPCP (602)437-1711 

04-ALA-238-5.2/0 IN ALAMEDA COUNTY IN FREMONT AT A.J. VASCONI, INC. TRUONG, HENRY $427,242 06/22/11 31% 
04-0G9604 GURDWAR ROAD 

INSTALL TRAFFIC SIGNALS AND 
CONCORD, CA 94520 

(925)691-9400 

1136 WILLOW PASS CT 

(510)385-7053

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$110,335 
$51,710 

07/14/11 
03/30/12 

26% 

WPCP 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 10/20/11
11/01/11 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-238-14.5/16.5 IN ALAMEDA COUNTY IN HAYWARD, SAN J J NGUYEN INC HOLLIS, JOHN $1,393,443 12/21/10 79%

HA25 

04-2490A4 
IM-X001-(551)E 

--() 

SWPPP 

LEANDRO AND ASHLAND ON ROUTE 880 AND 

ON ROUTE 238 

HIGHWAY PLANTING AND IRRIGATION 
SAN JOSE CA 95127 

(408)259-7982 

3172 SALEM DRIVE 

(925)602-9054 

2727 SYSTRON DR.STE. 

160 

CONCORD, CA 94523 

$580,493
 $64,638

02/15/11 
03/05/15 

46%

04-ALA-238-/12.6 IN ALAMEDA COUNTY IN FREMONT AND TOP GRADE CONTRUCTION, INC COOPER, CHEE $12,633,134 07/07/10 60%
04-447904 
ACNH-P238-(009)E 

--() 

UNION CITY 

REHABILITATE ROADWAY 
LIVERMORE, CA 94551 

50 CONTRACTORS STREET 

(510)450-2455 

3410 MANDELA PARKWAY 

OAKLAND, CA 94608 

$11,099,610
 $519,246

07/22/10 
06/20/12 

94%

HA22 SWPPP 

04-ALA-580-8.3/0 IN ALAMEDA COUNTY NEAR LIVERMORE EAST GRADETECH INC GREWAL, SATINDER $804,373 12/17/10 100%

HB1 

04-172424 
IM-5801-(048)E 

--() 

SWPPP 

OF CROSS ROAD 2.2 MILES SOUTHEAST OF 

ROUTE 580 GREENVILLE ROAD 

UNDERCROSSING 

ENVIRONMENTAL MITIGATION 

SAN RAMON, CA 94583 

(510)733-0390 

P.O. BOX 1728 

(510)224-6040 

3049 INDEPENDENCE 

DRIVE, STE 1 

LIVERMORE, CA 94551-7671 

$782,575
 $0

01/31/11 
10/18/11 

100%

OVER RUN 
10/18/11 

04-ALA-580-8.9/0 IN ALAMEDA COUNTY IN LIVERMORE FROM GHILOTTI CONSTRUCTION CO. PARDO, ROMMEL $591,488 07/22/11 36%

HA42 

04-3A5304 
ACIM-5801-(049)E 

--()

WPCP 

0.7 MILE EAST OF VASCO ROAD 

OVERCROSSING TO 0.7 MILE WEST OF 

GREENVILLE ROAD UNDERCROSSING AT 

REPAIR PAVEMENT 

SANTA ROSA, CA 95407 

(707)585-1221 

246 GHILOTTI AVENUE 

(925)606-2048 

3049 INDEPENDENCE 

DRIVE 

LIVERMORE, CA 94551 

$82,466
 $63,023

08/05/11 
12/28/11 

14%

04-ALA-580-11.7/14.9 REPLACE FAILED AC PAVEMENT RGW CONSTRUCTION, INC ROMMEL PARDO $3,485,000 05/11/11 37%
04-2G5704 HOT MIX ASPHALT (TYPE A) OVERLAY 

LIVERMORE, CA 94551 

550 GREENVILLE ROAD 3049 INDEPENDENCE 

DRIVE, SUITE I 

LIVERMORE, CA 94551 

$3,483,427
 $0

05/11/11 
08/20/11 

100%

20.20.201 
(510)715-7920 

.13 

04-ALA-580-13.1/14.9 IN ALAMEDA CO IN LIVERMORE ON ROUTE RGW CONSTRUCTION, INC. PARDO, ROMMEL T. $26,552,559 07/23/09 69% 

HE14 

04-171334 
HPLU-6204-(078)L 

620-4 07-(HP2)1 

04 0-79-() 

SWPPP 

580 FROM EAST OF PORTOLA AVENUE 

OVERCROSSING TO 0.1 MI E. OF AIRWAY 

BLVD OVERCROSSING . 

CONSTRUCT NEW INTERCHANGE 

LIVERMORE, CA 94551 

(925)606-2400 

P.O. BOX 2910 

(510)715-7920

3049 INDEPENDENCE 

DRIVE, STE I 

LIVERMORE, CA 94551-7671 

$25,959,505 
$569,263 

08/12/09 
11/17/11 

94% 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 10/20/11
11/01/11 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-580-13.2/19.1 IN ALAMEDA COUNTY IN LIVERMORE, GHILOTTI CONSTRUCTION COMPANY GONZALEZ ALFONSO $33,923,452 07/22/09 100%
04-290834 
HPLU-6204-(071)L 

620-4 07-() 

--() 

SWPPP 

DUBLIN AND PLEASANTON FROM 0.4 KM E 

OF PORTOLA AVENUE OVERCROSSINGTO 0.5 

KM W OF HACIENDA DRIVE O 

CONSTRUCT HOV LANES 

SANTA ROSA CA 95407 

246 GHILOTTI AVENUE 

(925)606-2049 

3049 INDEPENDENCE 

DRIVE SUITE #1 

LIVERMORE CA 94531 

$34,604,637
 $0

08/05/09 
09/06/11 

100%

COMPLETED 
09/30/11 

04-ALA-680-.3/0 REPAIR SLIPOUT WITH ROCK SLOPE REDGWICK CONSTRUCTION COMPANY MOGHADAM, SIAVOSH $795,000 01/26/11 75%
04-1SS244 PROTECTION 

NEWARK, CA 94560 

(510)792-1727 

8150 ENTERPRISE DRIVE 

(510)668-4923 

48499 MILMONT DRIVE 

FREMONT, CA 94538 

$691,859
 $46,539

01/26/11 
10/31/11 

87%

SHOPP 130 

04-ALA-680-1.9/1.9 ON SB ROUTE 680 AT EAST WARREN AVE FANFA, INC. CHAU, PHU V. $525,000 06/30/11 17%
04-1SS284 U/C, INFREMONT, ALAMEDA COUNTY, TO 

CONSTRUCT RSP. 

CONSTRUCT ROCK SLOPE PROTECTION 
SAN LORENZO, CA 94580 

(510)278-8410 

2401 GRANT AVENUE 

(510)385-8261 

48499 MILMONT DRIVE 

FREMONT, CA 94538 

$16,952
 $16,952

06/30/11 
12/09/11 

3%

20.20.201 

130 

04-ALA-680-4.8/5.2 IN ALAMEDA COUNTY IN FREMONT FROM 0.5 BAYCITIES PAVING & GRADING,INCSIAVOSH, MOGHADAM $1,452,419 07/07/10 52%
04-253764 MILE NORTH OF AUTO MALL PARKWAY 

OVERCROSSING TO 0.3 MILE SOUTH OF 

WASHINGTON BOULEVARD OVERC 
CONCORD, CA 94524 

P.O.BOX 6227 

(510)668-4923 

48499 MILMONT DRIVE 

FREMONT, CA 94538 

$1,060,462
 $102,425

07/22/10 
01/25/12 

76%

HIGHWAY PLANTING AND IRRIGATION 
HE14 SWPPP 

04-ALA-680-6.4/12.5 IN ALAMED CO. AT VARIOUS LOCATIONS BAY CITIS PAVING & GRADING,INCANDY CHANG $39,095,527 04/17/09 100%
04-4A5204 
HP21-6204-(073)

--() 

FROM 0.2 KM NORTH OF MISSION SAN JOSE 

SEPARTATION TO STONERIDGE DRIVE 

OVERCROSSING. 
CONCORD CA 94524 

P O BOX 6227 

(510)668-4925 

48499 MILMONT DRIVE 

FREMONT CA 94538 

$37,120,732
 $57,183

05/04/09 
10/31/11 

97%

OVER RUN 
WIDENING, ROADWAY REHABILITATION, 

SWPPP 

04-ALA-680-8.7/8.7 IN ALAMEDA COUNTY NEAR FREMONT FROM I.M.R. CONTRACTOR CORPORATION MOGHADAM, SIAVOSH $214,450 01/21/11 90% 
04-3A9504 SHERIDAN ROAD OVERCROSSING TO 0.6 

MILE SOUTH OF ANDRADE ROAD 

OVERCROSSING 

REPLACE ROOF 

HAYWARD, CA 94344 

(510)293-0137 

24967 HUNTWOOD AVENUE 

(510)668-4923

48499 MILMONT DRIVE 

FREMONT, CA 94538 

$179,998 
$0 

02/10/11 
10/10/11 

90% 

HA42 WPCP 
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State of California Department of Transportation	 Page 5 

Statement of Ongoing Contracts as of 10/20/11

District 04 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

04-ALA-880-3.7/4.2 IN ALAMEDA COUNTY ON ROUTE 880 IN ROADWAY ENGINEERING WORKS INC $552,198 06/23/11 0%

04-3A5504 $0 07/28/11
FREMONT FROM FREMONT BOULEVARD 3442 6TH STREET
 0%


$0

LANDING ROAD OVERCROSSING TO 0.2 MILE
 

CERES CA 95307

SOUTH OF AUTO MALL PARKWAY 


(209)541-0920

REPLACE SB CMS SIGNS, INSPECT
 

HA42 WPCP
 

04-ALA-880-4.7/32.2	 IN ALAMEDA COUNTY ON ROUTES 880 AND BAY LINE CUTTING AND CORING, MEHARENA, EPHREM $577,000 06/09/11 100%


980 AT VARIOUS LOCATIONS (11 BRIDGES) INC. 25100 SANTA CLARA ST. 67%

04-1E7504 $389,871 07/01/11
 

$29,871 10/03/11
 
________________________ 1033 YERBA BUENA AVE. HAYWARD, CA 94544
 
TREAT BRIDGE WITH METHACRYLATE (510)719-7179 OVER RUN


OAKLAND, CA 94608
 

HM3 WPCP (510)420-8992
 

04-ALA-880-27.4/28	 IN ALAMEDA COUNTY IN OAKLAND FROM 0.9 FLATIRON WEST, INC. CHEUNG, JOY $57,023,608 08/20/09 60%


KM SOUTH OF HIGH STREET TO 0.2 KM 717 KEVIN COURT
04-165424	 $29,557,104 09/15/09
25100 SANTA CLARA ST.	 52%

ACIM-8801-(059)E	 $2,055,038 06/25/12


SOUTH OF FRUITVALE AVENUE HAYWARD, CA 94544

BR88-01 0-(9EI)M OAKLAND, CA 94621


REPLACE BRIDGES / CONSTRUCT ROADWAY (408)591-5122

8801- 059-() (707)310-1798
 

HA4S2 SWPPP
 

04-ALA-880-28.2/29.9	 IN ALAMEDA COUNTY IN OAKLAND FROM 0.5 M C K SERVICES CHAHAL,HARPAL $4,564,964 02/03/11 53%


MILE NORTH OF THE HIGH STREET 865 HOWE ROAD
04-1A6814	 $3,713,401 03/03/11
25100 SANTA ROAD	 74%

ACIM-0880-(060)E	 $504,481 04/20/12


SEPARATION OVERHEAD TO 0.5 MILE HATWARD, CA

--() MARTINEZ CA 94524


SOUTH OF THE FIFTH AVENUE OVE (510)867-6091

(925)957-9200


REPLACE CONCRETE PAVEMENT
 
HA22 WPCP
 

04-ALA-880-30.1/31.1	 IN ALAMEDA COUNTY IN OAKLAND ON MCM CONSTRUCTION, INC SENG, TA $95,079,808 03/25/09 72%


ROUTE 880 FROM 0.8 KM NORTH OF 16TH 450 BURMA ROAD
04-1706U4	 $47,119,366 04/20/09
3410 MANDELA PKWY	 50%

ACBR-0880-(059)E	 $435,602 04/14/14


AVENUE OVERCROSSING TO OAK MADISON
 OAKLAND CA 94608
 
08-8010-(9EA)C	 OAKLAND CA 94607


STREET UNDERCROSSING (510)450-3993

0880-1059-()
 

REPLACE BRIDGE
 
HA21 SWPPP
 

HB4N
 

04-ALA-880-31.4/32.6 IN ALAMEDA COUNTY IN THE CITY OF BAY LINE CUTTING AND CORING AHMADZADEH, ALI $1,752,000 01/21/11 95%
 
04-4A5404 $1,812,993 03/09/11
OAKLAND FROM BROADWAY UNDERCROSSING INC
 355 BURMA ROAD	 98%

ACIM-8801-(062)E	 $5,211 10/26/11


TO ADELINE STREET UNDERCROSSING 1635 4TH STREET OAKLAND, CA 94607

--()
 

PLACE POLYESTER CONCRETE OVERLAY (510)622-1930

BERKELEY, CA 94710
 

HB1 WPCP	 (510)527-1000
 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 10/20/11
11/01/11 

District 04 

04-CC-4-16.8/17.5 

Fed Aid 

HA22 

Pgm Code 

04-268704 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN CONTRA COSTA COUNTY NEAR CONCORD 

FROM WILLOW PASS ROAD UNDERCROSSING 

TO 1.9 MILE EAST OF WILLOW PASS ROAD 

UNDERCROSSING (EAST 

Description 

REPLACE CONCRETE PAVEMENT 

Type Of Work 

LEGG INC. 

Contractor 

LIVERMORE, CA 94550 

(925)577-0119 

2551 2ND STREET 

ARSHAD, MIAN 

Resident 
Engineer 

(925)602-9021 

2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$820,591

Bid + CCOs

 $716,994

Comp To date

 $370,984

This Month 

06/17/11 

Awarded 

07/01/11 

Approved 

12/02/11 

Est Comp
Accepted 

66%

%Time

 87%

% Work 
Message 

04-CC-4-23.5/26.1 

HB4C 

04-228594 
HPLU-6204-(087)N 

62-04 0-(7NN)C 

6204- 088-() 

SWPPP 

IN CONTRA COSTA COUNTY IN PITTSBURG 

AND ANTIOCH FROM 0.9 KM WEST OF 

LOVERIDGE ROAD OVERCROSSING TO 0.3 KM 

WEST OF SOMERSVILLE ROA 

WIDEN HIGHWAY AND BRIDGE 

MIKE LOVELACE OC JONES AND 

SONS, INC 

BERKELEY CA 94710 

1520 FOURTH STREET 

SCHNEIDER, JOLIE 

(510)377-4171 

2625 CROW COURT 

ANTIOCH CA 94509 

$68,272,165
 $31,487,937
 $1,804,650

04/15/10 
05/06/10 
12/19/13 

36%

 46%

04-CC-4-25.6/26.6 

HB4C 

04-2285C4 
NH-P004-(138)N 

LU62-04 0-(2L ) 

204-092-() 

SWPPP 

IN CONTRA COSTA COUNTY IN ANTIOCH AND 

PITTSBURG FROM 0.4 MILE WEST TO 0.6 

MILE EAST OF SOMERSVILLE ROAD 

UNDERCROSSING 

HIGHWAY WIDENING AND RECONSTRUCT 

R AND L BROSAMER INC 

WALNUT CREEK CA 94596 

(925)627-1700 

1777 OAKLAND BLVD SUITE 300 

HATEFI, AMIR 

(925)756-0601 

2625 CROW COURT 

ANTIOCH, CA 94509 

$36,768,304
 $10,822,184
 $1,570,352

12/23/10 
01/19/11 
02/07/13 

27%

 29%

04-CC-4-43.9/48.1 

HB1 

04-0A8404 
ACHS-P004-(144)E

P P0-04 1-(4E) 

--() 

SWPPP 

IN CONTRA COSTA COUNTY @ DISCOVERY 

BAY AND BRYRON FROM MARSH CREEK TO 

0.2 MILE WEST OF CONTRA COSTA SAN 

JUAQUIN COUNTY LINE 

INSTALL MEDIAN BUFFER ZONE AND 

OC JONES & SONS, INC. 

BERKELEY, CA 94710 

(510)715-0219 

1520 FOURTH STREET 

ARSHAD, MIAN 

(925)602-9021 

2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$10,419,581
 $58,043

 $0

06/29/11 
07/22/11 
12/27/11 

31%

 1%

04-CC-4-/14.6 

HM3 

04-1E7804 

WPCP 

IN CONTRA COSTA COUNTY AT VARIOUS 

LOCATIONS (7 BRIDGES) 

TREAT BRIDGE DECKS 

MYERS AND SONS CONSTRUCTION LP 

SACRAMENTO, CA 95833 

(916)649-4510 

ARSHAD, MIAN 

(925)602-9021 

2554 MILLCREEK DRIVE 2727 SYSTRON DR., 

SUITE 150 

CONCORD, CA 94518 

$905,718
 $890,646
 $142,749

05/19/11 
06/07/11 
10/28/11 

80%

 91%

04-CC-80-3.4/3.8 

HA25 

04-2A0304 

WPCP 

IN CONTRA COSTA COUNTY IN RICHMOND 

FROM SOLANO AVENUE OVERCROSSING TO 

MCBRYDE AVENUE OVERCROSSING 

HIGHWAY PLANTING AND IRRIGATION 

WATKIN AND BORTOLLUSSI, INC. 

SAN RAFAEL, CA 94901 

(415)453-4691 

77 LARKSPUR STREET 

HOLLIS, JOHN 

(510)774-5911

2727 SYSTRON DRIVE, 

SUITE 30 

CONCORD, CA 94513 

$169,019 
$160,042 

$2,970 

03/17/08 
04/23/08 
12/20/11 

96% 

94% 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

District 04 

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 10/20/11
11/01/11
 

Resident 
EngineerContractor 

P & D LANDSCAPE MANAGEMENT SVSHANSON, JIM
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-CC-80-13.6/0
 
04-0130K4
 

HE2 WPCP
 

04-CC-160-.8/1.3
 
04-1A5214
 

HA14 SWPPP
 

04-CC-680-1.3/23.4
 
04-2E1704
 

HM4 WPCP
 

04-CC-680-7.5/14.2
 
04-1E7904
 

HM3 WPCP
 

04-CC-680-24.2/24.8
 
04-0060C4
 

HE2 WPCP
 

04-CC-680-/12.8
 
04-4470U4
 
ACIM-0680-(067)E
 

--()
 

HA22 SWPPP
 

Description

Type Of Work
 

IN CONTRA COSTA AND SOLANO COUNTIES
 

AT CROCKETT AT THE ALFRED ZAMPA
 

MEMORIAL BRIDGE AND IN VALLEJO AT THE
 

CARQUINEZ BRIDGE TOLL P
 

HIGHWAY PLANTING AND IRRIGATION
 

IN CONTRA COSTA AND SACRAMENTO
 

COUNTIES IN AND NEAR ANTIOCH AT
 

ANTIOCH BRIDGE
 

BRIDGE SEISMIC RETROFIT
 

IN ALAMEDA,CONTRA COSTA AND SAN SAN
 

MATEO COUNTIES_AT VARIOUS LOCATIONS.
 

CHANGE XEON CMS SIGNS TO LED
 

IN CONTRA COSTA COUNTY AT VARIOUS
 

LOCATIONS
 

PLACE POLYSTER CONCRETE
 

IN CONTRA COSTA & SOLANO COUNTIES, IN
 

MARTINEZ &BENICIA ON RTE680 FROM
 

MOCCOCO OVERHEAD TO 0.3 MILES S OF
 

BAYSHORE RD UNDERCROSSIN
 

REPLACEMENT PLANTING
 

IN CONTRA COSTA COUNTY FROM ALCOSTA
 

BOULEVARD OVERCROSSING TO 0.2 MILE
 

NORTH OF RUDGEAR ROAD UNDERCROSSING
 

REHABILITATE ROADWAY
 

999 TOWN & COUNTRY RD. 4TH FL
 

ORANGE CA 92868
 

CALIFORNIA ENGINEERING
 

CONTRACTORS
 

20 HAPPAY VALLEY ROAD
 

PLEASANTON, CVA 94566
 

(925)461-1500
 

REPUBLIC INTELLIGENT
 

TRANSPORTATION SERVICES INC
 

371 BEL MARIN KEYS BLVD 200
 

NOVATO CA 94949
 

(415)884-3000
 

AMERICAN CIVIL CONSTRUCTORS
 

WEST COAST INC
 

3701 MALLARD DRIVE
 

BENICIA CA 94510
 

(707)746-8028
 

JJ NGUYEN, INC
 

3172 SALEM DR
 

SAN JOSE CA 95127
 

(408)259-7982
 

BAY CITIES PAVING AND GRADING
 

INC
 

5029 FORNI DRIVE
 

CONCORD CA 94520
 

(925)687-6666
 

3410 MANDELA PARKWY
 

OAKLAND CA 94608
 

(510)450-2450
 

TENORO, DAVID
 

1771 VINEYARD DRIVE
 

ANTIOCH CA 94509
 

(510)385-7084
 

HOLLIS, JOHN
 

2727 SYSTRON DRIVE
 

SUITE 30
 

CONCORD CA 94577
 

(510)450-3996
 

SEALEY, HERMAN
 

2727 SYSTRON DRIVE,
 

SUITE 150
 

CONCORD, CA 94518
 

(925)602-9016


 $368,053

 $351,912


 $3,393


 $43,404,429

 $38,018,779

 $2,308,042


 $303,775

 $0

 $0


 $947,769

 $0

 $0


 $982,866

 $891,580


 $5,400


 $51,139,726
 
$38,029,083
 
$5,742,465
 

04/08/08 0%

04/28/08
 

0%

03/08/12
 

PLANT EST
 

SATIS
 

04/22/10
 
05/19/10
 
03/20/12
 

06/14/11
 
07/07/11
 

06/09/11
 
07/07/11
 

12/21/09
 
01/26/10
 
07/11/14
 

75%


 87%


 0%


 0%


 0%


 0%


 0%


 0%


PLANT EST
 

SATIS
 

11/18/10 61%
 
12/14/10
 

74%

01/27/12
 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 10/20/11
11/01/11 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-MRN-1-3.7/8 IN MARIN COUNTY_ON ROUTE 1_FROM 2.3 MAGGIORA AND GHILOTTI, INC. RUSSELL, STEVE $749,025 06/15/11 53%

HM1 

04-2E3304 

WPCP 

MILE SOUTH OF MUINWOOD ROAD_TO 1.0 

NORTH OF_MUIR BEACH OVERLOOK AND FROM 

0.2 M S OF PANORMIC_H 

COLD PLANE PAVEMENT AND PLACE 

SAN RAFAEL, CA 94901-3965 

(415)459-8640 

555 DUBOIS STREET 

(510)774-6297 

756 WEST FRANCISCO 

BLVD 

SAN RAFAEL, CA 94901 

$535,559
 $535,559

07/01/11 
12/06/11 

72%

04-MRN-1-15.0/17 IN MARIN COUNTY NEAR STINSON BEACH GHILOTTI BROTHERS, INC. RUSSELL, STEVE $2,140,758 05/24/11 52%

HA23 

04-4S5404 
ACST-PP00-(155)4 

--()

SWPPP 

FROM 2.2 MILE NORTH OF CALLE DEL 

ARROYO AT BOLINAS ROAD 

DRAINAGE SYSTEM REHABILITATION 
SAN RAFAEL, CA 94901 

(415)454-7011 

525 JACOBY STREET 

(510)774-6297 

756 WEST FRANCISCO 

BLVD 

SAN RAFAEL, CA 94901 

$699,110
 $243,139

06/16/11 
12/31/11 

33%

04-MRN-1-19.0/22.8 IN MARIN COUNTY FROM 6.8 MILES NORTH TEAM GHILOTTI, INC. RUSSELL, STEVE $858,870 06/20/11 14%

HA12 

04-2E1204 
ACST-P001-(556)E 

P0-01 5-(6E)

--() 

WPCP 

OF PANORAMIC HIGHWAY TO 3.7 MILES 

SOUTH OF SIR FRANCIS DRAKE BOULEVARD. 

RUBBERIZED WARM MIX ASPHALT (GAP 
PETALUMA, CA 94952 

(707)763-8700 

2531 PETALUMA BLVD SOUTH 

(510)774-6297 

756 WEST FRANCISCO 

BLVD 

SAN RAFAEL, CA 94901 

$56,800
 $56,800

07/13/11 
12/23/11 

7%

04-MRN-101-11.2/12.8 IN MARIN COUNTY IN SAN RAFAEL FROM GHILOTTI BROS SARGISS, RAMSES $55,083,472 07/17/07 100%

HB5 

04-226144 
ACST-Q101-(127)E 

Q1-01 1-(7EC)M 

6204- 043-() 

SWPPP 

0.8 KM SOUTH OF COLEMAN SCHOOL 

PEDESTRIAN OVERCROSSING TO NORTH SAN 

PEDRO ROAD UNDERCROSSING 

WIDEN FREEWAY 

SAN RAFAEL CA 94901 

525 JACOBY STREET 

(415)257-3647 

576 W. FRANCISCO BLVD 

SAN RAFAEL CA 94901 

$57,067,028
 $0

08/15/07 
09/26/11 

100%

PLANT EST 

SATIS 

09/27/11 

04-MRN-101-12.8/18.8 IN MARIN COUNTY IN SAN RAFAEL AND O C JONES AND SONS INC RUSSELL, STEVE $14,482,998 12/28/10 88%

HA22 

04-0C8524 
NH-Q101-(180)E 

--() 

WPCP 

NOVATO AND AT MARINWOOD FROM 0.1 MILE 

NORTH OF NORTH SAN PEDRO ROAD 

UNDERCROSSING TO 0.1 MILE SO 

RESURFACING PAVEMENT 

BERKELEY CA 94710 

(510)526-3424 

1520 FOURTH STREET 

(510)774-6297 

756 FRANCISCO BLVD 

WEST 

SAN RAFAEL CA 94901 

$13,083,377
 $0

01/25/11 
08/31/11 

88%

04-MRN-101-18.6/22.3 IN MARIN COUNTY IN AND NEAR NOVATO GHILOTTI BROTHERS, INC. RM BLUNK, CHRISTOPHER $24,287,955 06/02/11 43% 
04-264064 FROM ROUTE 37 TO ATHERTON AVENUE 

CONSTRUCT HOV LANES 

HARRIS JOINT VENTURE 

525 JACOBY STREET 
756 W. FRANCISCO 

BLVD. 

$9,165,006 
$3,473,358 

07/07/11 
12/27/11 

37% 

HB5 SWPPP 

SAN RAFAEL, CA 94901 

(415)454-7011 
(510)385-6886

SAN RAFAEL, CA 94901 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 9 

Statement of Ongoing Contracts as of 10/20/11
11/01/11
 

04District 

04-MRN-131-4.0/4.4 

Fed Aid 
Pgm Code 

04-0G5404 

Contract 

ACST-P13 -(001)E 

P1-3 0-(1E) 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN MARIN COUNTY, IN CITY OF TIBURON 

ON ROUTE 131 FROM MAR WEST STREET TO 

MAIN STREET 

Description 

PAVEMENT, SIGNAL AND LIGHTING 

Type Of Work 

GHILOTTI BROTHERS, INC. 

Contractor 

SAN RAFAEL, CA 94901 

(415)454-7011 

525 JACOBY STREET 

BLUNK, CHRISTOPHER 

Resident 
Engineer 

(510)385-6886 

756 W. FRANCISCO 

BLVD. 

SAN RAFAEL, CA 94901 

$592,123

Bid + CCOs

 $516,787

Comp To date

 $444,667

This Month 

06/10/11 

Awarded 

06/29/11 

Approved 

12/22/11 

Est Comp
Accepted 

34%

%Time

 83%

% Work 
Message 

04-MRN-580-2.5/4.8 

HM1 

04-2E2904 

WPCP 

IN MARIN COUNTY, IN SAN RAFAEL,FROM 

RICHMOND-SAN RAFAEL BRIDGE TO ROUTE 

101/580 SEPARATION 

COLD PLANE AND PLACE HMA OGFC 

GHILOTTI BROS, INC. 

SAN RAFAEL, CA 94901 

(415)454-7011 

525 JACOBY STREET 

BLUNK, CHRISTOPHER 

(510)385-6886 

756 W FRANCISCO BLVD 

SAN RAFAEL, CA 94901 

$1,164,777
 $1,023,388

 $46,148

06/23/11 
07/13/11 
11/08/11 

77%

 88%

04-NAP-29-6.0/0 
04-2A5414 

IN NAPA COUNTY ABOUT 3.8 MILES SOUTH 

OF NAPA AT NAPA VISTA POINT 

RECONSTRUCT SIDEWALK 

FIELDSTONE CONSTRUCTION 

COMPANY 

5915 FAUGHT ROAD 

CHANGIZI, DAVE 

370 CHADBOURNE DR. 

STE A 

$337,660
 $344,837

 $2,277

06/24/10 
08/17/10 
02/13/12 

0%

 0%

HA26 WPCP 

SANTA ROSA, CA 95403 
(707)429-6222 

FAIRFIELD, CA 94534 PLANT EST 

SATIS 

04-NAP-29-38.1/48.6 

HA22 

04-4C1404 
STP-P029-(108)E 

--() 

WPCP 

IN NAPA COUNTY NEAR CALISTOGA FROM 

0.2 MILE NORTH OF SILVERADO TRAIL TO 

LAKE COUNTY LINE 

RUBBERIZED HOT MIX ASPHALT 

M C K SERVICES INC 

MARTINEZ, CA 94553 

(925)957-9292 

865 HOWE ROAD SUITE B 

RON SANGLANG 

(707)429-6220 

370 CHADBOURNE ROAD 

STE A 

FAIRFIELD, CA 94534 

$4,944,401
 $5,317,765
 $125,039

02/15/11 
03/28/11 
11/03/11 

90%

 96%

04-NAP-121-.3/2 

20.20.201 

04-2G4304 
CONSTRUCT SOLDIER PILE WALL 

CONSTRUCT SOLDIER PILE WALL 

GHILOTTI BROS, INC 

SAN RAFAEL, CA 94901 

525 JACOBY STREET 

RONALD SANGALANG 

(707)429-6220 

370 CHADBOURNE ROAD, 

SUITE A 

FAIRFIELD, CA 94534 

$4,985,000
 $732,124
 $199,741

01/20/11 
01/20/11 
10/15/11 

84%

 15%

130 

04-NAP-128-2.6/4.6 

HA22 

04-4C3504 
STP-P128-(046)E

--() 

WPCP 

IN NAPA COUNTY IN CALISTOGA FROM 

TUBBS TO HIGH STREET 

RUBBERIZED HOT MIX ASPHALT 

M.C.K. SERVICES, INC. 

CONCORD, CA 94524 

(925)957-9200 

P.O. BOX 5697 

PATENIA, DANILO 

(707)429-6224

320 CHADBOURNE ROAD, 

STE. A 

FAIRFIELD, CA 94534 

$782,857 
$743,129 

$0 

12/21/10 
01/13/11 
09/30/11 

100% 

100% 

OVER RUN 
10/04/11 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 10 

Statement of Ongoing Contracts as of 10/20/11
11/01/11 

District 04 

04-NAP-128-7.4/19.1 

Fed Aid 

HM1 

Pgm Code 

04-2E1004 

Contract 

ACST-PS12-(804)8 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN NAPA COUNTY NEAR CALISTOGA AND 

YOUNTVILLE FROM SILVERADO TRAIL TO 

KNOXVILLE ROAD 

Description 

BONDED WEARING COURSE OVERLAY 

Type Of Work 

WINDSOR FUEL COMPANY 

Contractor 

PITTSBURG CA 94565 

(925)427-5266 

P O BOX 1029 

DANILO PATENIA 

Resident 
Engineer 

(707)429-6208 

370 CHADBOURNE ROAD, 

STE A 

FAIRFIELD, CA 94534 

$1,849,779

Bid + CCOs

 $1,736,230

Comp To date

 $691,239

This Month 

06/03/11 

Awarded 

06/24/11 

Approved 

10/21/11 

Est Comp
Accepted 

10/26/11 

98%

%Time

 93%

% Work 
Message 

04-NAP-128-9.5/0 

HA23 

04-2S3704 
ER-37B4-(004)E 

P P1-28 0-(5E) 

--() 

SWPPP 

IN NAPA COUNTY NEAR ST HELENA AT 2.0 

MILES EAST OF CONN CREEK BRIDGE 

STORM DAMAGE REPAIR 

GHILOTTI CONSTRUCTION COMPANY 

INC 

SANTA ROSA, CA 95407 

(707)585-1221 

RON SANGALANG 

(707)429-6220 

246 GHILOTTI AVENUE 
370 CHADBOURNE ROAD 

STE. A 

FAIRFIELD CA 94534 

$499,295
 $176,995
 $171,638

09/30/09 
10/22/09 
12/19/11 

33%

 35%

04-SCL-9-6.7/0 
04-2A8004 

IN SANTA CLARA COUNTY ON ROUTE 9, 17 

AND 101 AT VARIOUS LOCATIONS 

CLEAN AND PAINT STEEL GIRDERS 

MURPHY INDUSTRIAL COATINGS INC 

SIGNAL HILL CA 90755 

2704 GUNDRY AVENUE 

$1,093,000
 $0
 $0

05/24/11 
06/24/11 

0%

 0%

HM3 WPCP 

(562)427-7720 

04-SCL-17-6.6/13.9 

HM3 

04-1E9604 

WPCP 

IN SANTA CLARA COUNTY AT VARIOUS 

LOCATIONS 

REPLACE JOINT SEALS 

MYERS AND SONS CONSTRUCTION LP 

SACRAMENTO CA 95833 

(916)649-4504 

TAROKH, CASEY 

(408)254-5826 

2554 MILLCREEK DRIVE 1007 KNOX AVE. 

SAN JOSE, CA 95122 

$634,127
 $719,594
 $59,134

03/04/11 
03/24/11 
10/25/11 
10/26/11 

97%

 100%

04-SCL-17-6.9/9.1 

HA22 

04-1E0904 
STP-P017-(105)E 

--() 

WPCP 

IN SANTA CLARA COUNTY IN LOS GATOS 

FROM 0.4 MILE NORTH OF LOS GATOS 

SCHOOL PEDESTRIAN OVER CROSSING TO 

0.1 MILES SOUTH OF ROUTE 17 

PLACE ASPHALT CONCRETE 

BAY CITIES PAVING & GRADING, 

INC 

CONCORD CA 94520 

(925)687-6666 

5029 FORNI DRIVE 

NIKZAD, ALI 

(408)254-5849 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$3,724,272
 $3,206,870
 $761,070

03/03/11 
03/24/11 
11/16/11 

85%

 87%

04-SCL-17-/2.8 

HB1 

04-264904 
NH-P017-(106)E 

--() 

SWPPP 

IN SANTA CLARA COUNTY ON ROUTE 17 

FROM 0.1 MILE SOUTH OF SUMMIT ROAD 

SEPARATION TO 2.8 MILES NORTH OF 

SUMMIT ROAD 

DRAINAGE SYSTEM TO BE REPLACED 

PAVEX CONSTRUCTION DIVISION 

WATSONVILLE, CA 95076 

(831)768-2700 

411 WALKER STREET 

LAYMOUN, MOAID 

(408)254-5838

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$13,060,382 
$6,547,576 
$1,182,581 

03/30/11 
04/25/11 
12/27/11 

64% 

50% 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 11 

Statement of Ongoing Contracts as of 10/20/11
11/01/11 

04District 

04-SCL-85-/5.6 

Fed Aid 

HM 

Pgm Code 

04-2E0804 

Contract 

ACST-S085-(050)E 

S0-85 0-(0E)

--() 

WPCP 

Location 
Storm Water 
Plan 

IN SANTA CLARA COUNTY IN SAN JOSE 

Description 

COLD PLANE AC AND RHMA SURFACING 

Type Of Work 

GRANITE CONSTRUCTION COMPANY 

Contractor 

SANTA CLARA, CA 95054 

(408)327-7000 

715 COMSTOCK STREET 

TAROKH, CASEY 

Resident 
Engineer 

(408)254-5826 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$2,226,069

Bid + CCOs

 $2,187,385

Comp To date

 $128,430

This Month 

04/22/11 

Awarded 

05/10/11 

Approved 

11/01/11 

Est Comp
Accepted 

92%

%Time

 98%

% Work 
Message 

04-SCL-87-1.2/4.4 

HB4N 

04-151394 
ACST-X085-(047)E 

X0-85 0-(7E) 

--() 

WPCP 

IN SANTA CLARA COUNTY AT VARIOUS 

LOCATIONS 

INSTALL CLOSED CIRCUIT TV CAMERAS 

PACIFIC ELECTRIC CONTRACTING, 

INC 

SAN JOSE CA 95112 

BORRAYO, SALVADOR 

(510)377-4186 

330 PHELAN AVENUE 
1007 KNOX AVENUE 

SAN JOSE CA 95122 

$495,757
 $466,024

 $0

03/24/10 
04/23/10 
10/07/11 

84%

 94%

04-SCL-87-4.8/4.7 

20.20.201 

04-2G9804 
REPAIR SINKHOLE AT CONC BARRIER 

SEPARATINGSB ROUTE 87 AND SB ROUTE 

280 CONNECTOR, SOUTH OF VIRGINIA 

STREET, IN SAN JOSE DIR'S EMER 

REPAIR SINKHOLE 

GRANITE CONSTRUCTION COMPANY 

SANTAB CLARA, CA 95054 

715 COMSTOCK STREET 

LOWE, THOMAS K. 

(408)592-3423 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$985,000
 $0
 $0

07/14/11 
07/14/11 

0%

 0%

130 

04-SCL-87-6.1/6.9 

HE14 

04-0A2714 
STPL-6204-(067)E 

--()

WPCP 

IN SANTA CLARA COUNTY IN SAN JOSE ON 

ROUTE 87 FROM JULIAN STREET TO TAYLOR 

STREET 

HIGHWAY PLANTING 

WATKIN & BORTOLUSSI, INC. 

SAN RAFAEL, CA 94901-4886 

(415)453-4691 

77 LARKSPUR STREET 

MACKLE, BRIAN 

(510)385-6991 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$575,325
 $483,342

 $6,634

01/30/09 
02/23/09 
12/14/12 

0%

 0%

PLANT EST 

SATIS 

04-SCL-101-25.3/25.3 

HM3 

04-1E6604 

WPCP 

IN SOLANO, SAN MATEO, SANTA CLARA 

COUNTIES AT VARIOUS LOCATIONS 

REPLACE REINFORCED CONCRETE RAILING 

AMERICAN CIVIL CONTRUCTORS 

WEST COAST, INC. 

BENICIA, CA 94510 

(707)746-8028 

3701 MALLARD DRIVE 

LUGO, SERGIO 

(408)254-5840 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$1,136,464
 $261,683
 $98,828

03/11/11 
03/28/11 
01/31/12 

43%

 23%

04-SCL-101-31.0/34.9 

HB4C 

04-1A9804 
ARRA-Q101-(164)L

 Q10-1 16-(HPL)U 

04 0-90-() 

SWPPP 

IN SANTA CLARA COUNTY IN SAN JOSE 

FROM 0.1 MILE NORTH OF CAPITOL 

EXPRESSWAY OVERCROSSING TO 0.3 MILE 

SOUTH OF STORY ROAD OVERCROSS 

WIDEN FREEWAY 

RGW CONSTRUCTION, INC 

LIVERMORE, CA 94550-9235 

(925)606-2400 

550 GREENVILLE ROAD 

SAIDIAN, JACOB 

(650)222-7489

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$23,362,167 
$14,613,439 

$740,266 

11/09/10 
11/16/10 
04/02/12 

57% 

62% 
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Statement of Ongoing Contracts as of 10/20/11
11/01/11 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SCL-101-40.2/41.2 IN SANTA CLARA COUNTY IN SAN JOSE ENVIRONMENTAL LANDSCAPE MACKLE, BRIAN $446,022 12/23/10 0%
04-4876A4 FROM 0.1 MILE EAST OF GUADALUPE 

PARKWAY TO 0.1 MILE EAST OF DE LA 

SOLUTIONS 

8380 ROVANA CIRCLE 
1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$214,571
 $45,577

01/13/11 
08/26/14 

0%

HB4C SWPPP 

CRUZ BOULEVARD OVERCROSSING 

REPLACEMENT HIGHWAY PLANTING 
SACRAMENTO CA 95828 

(916)388-0308 

(510)385-6991 PLANT EST 

SATIS 

04-SCL-101-47.9/52.2 IN SANTA CLARA COUNTY IN PALO ALTO VIKING CONSTRUCTION CO, INC. CHOI, EUNMI $1,241,904 07/01/11 13%

HA21 

04-3A9804 

WPCP 

AND MOUNTAIN VIEW AT VARIOUS 

LOCATIONS 

BRIDGE RAIL REPLACEMENT/UPGRADE 
RANCHO CORDOVA, CA 94741 

(916)852-5530 

11315 SUNRISE GOLD CIR., #A 

(408)232-3023 

2210 O'TOOLE AVENUE, 

#150 

SAN JOSE, CA 95131 

$140,575
 $140,575

07/28/11 
02/01/11 

11%

04-SCL-130-9.0/15 IN SANTA CLARA COUNTY FROM1.0 MILE GRANITE CONSTRUCTION COMPANY NGUYEN, HUNG V. $527,150 05/19/11 90%
04-2E3104 EAST OF THREE SPRINGS ROAD TO 0.8 

MILE WEST OF SMITH CREEK 

REPLACE ASPHALT CONCRETE SURFACING 
SANTA CLARA, CA 950545 

(408)327-7000 

715 COMSTOCK STREET 

(408)254-5847 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$559,921
 $197,066

06/03/11 
10/26/11 
10/26/11 

99%

HM WPCP 

04-SCL-237-1.0/4 IN SANTA CLARA COUNTY IN MOUNTAIN GRANITE CONSTRUCTION COMPANY MALONZO, GENE $2,970,749 06/09/11 67%

HM1 

04-2E0904 
ACST- P23-(701)0 

P-23 -(010)E

--() 

WPCP 

VIEW AND SUNNYVALE FROM EAST 

MOUNTAIN VIEW OVERHEAD TO FAIR OAKS 

AVENUE OVERCROSSING 

COLD PLANE AND PLACE BONDED WEARING 

WATSONVILLE, CA 

(831)724-1011 

P.O. BOX 50085 

95077-5085 

(408)232-3014 

2210 O'TOOLE AVE., 

SUITE 150 

SAN JOSE, CA 95131 

$2,492,329
 $44,657

06/29/11 
11/30/11 

84%

04-SCL-237-9.3/11.1 IN SANTA CLARA COUNTY IN MILPITAS G BORTOLOTTO AND CO., INC. MALONZO, GENE $531,719 06/09/11 100%

HM 

04-2E3204 

WPCP 

FROM ROUTE 237/880 SEPARATION TO 

ROUTE TO 237/680 SEPARATION ____ 

REPLACE ASPHALT CONCRETE SURFACE 
SAN CARLOS, CA 94070-6277 

(650)595-2591 

582 BRAGATO ROAD 

(408)232-3014 

2210 O'TOOLE AVE., 

SUITE 150 

SAN JOSE, CA 95131 

$523,776
 $0

06/27/11 
09/28/11 

100%

COMPLETED 
10/04/11 

04-SCL-280-2.0/L5 IN SANTA CLARA COUNTY IN SAN JOSE AT PETERSON-CHASE GENERAL TRUONG, HENRY $1,944,045 02/22/10 97% 
04-150344 
ARRA- 280-(126)E

 2-8011-(6E) 

--() 

VARIOUS LOCATIONS FROM 0.2 MILE SOUTH 

OF GUADALUPE RIVER BRIDGE TO BASCOM 

AVENUE OVERCROSSING 

INSTALL RAMP METERING SYSTEMS 

ENGINEERING CONSTRUCTION, INC 

IRVING CA 92614-5706 
(510)670-7844

1792 KAISER AVENUE 
1007 KNOX AVE. 

SAN JOSE CA 95122 

$1,820,366 
$83,212 

03/08/10 
10/21/11 
10/26/11 

91% 

HB4N WPCP 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 13 

Statement of Ongoing Contracts as of 10/20/11
11/01/11 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SCL-880-2.0/0 IN SAN JOSE, ROUTE 880, NEAR ALAMEDA DESILVA GATES CONSTRUCTION PANDYA, NILESH $435,000 07/27/11 0%
04-1SS294 O/C TO REPAIR SINKHOLES AND 

UNDERGROUND VOIDS 

GROUTING AND PAVEMENT REPAIR 
DUBLIN, CA 94568 

11555 DUBLIN BLVD. 2210 O'TOOLE AVENUE, 

SUITE 150 

SAN JOSE, CA 95131 

$0
 $0

07/27/11 
11/06/11 

0%

20.20 
(408)232-3034 

201130 

04-SCL-880-/4.3 IN SAN JOSE FROM ROUTE 280/880 DE SILVA GATES CONSTRUCTION PANDYA, NILESH $7,694,365 01/03/11 79%

HA22 

04-3A0504 
IM-880 -(061)E 

--() 

WPCP 

SEPARATION TO OLD BAYSHORE HIGHWAY 

OVERHEAD 

REPLACE METAL BEAM GUARD RAIL 
DUBLIN, CA 94568 

(510)913-6732 

11555 DUBLIN BLVD. 

(408)232-0224 

2210 O'TOOLE AVE, 

SUITE 150 

SAN JOSE, CA 95131 

$6,256,125
 $1,350,513

01/25/11 
12/30/11 

78%

04-SF-1-6.9/0 IN THE CITY AND COUNTY OF SAN MAGGIORA & GHILOTTI, INC. ABDI, ABDOLREZA $369,963 06/21/11 100%
04-1637K4 
NH-X075-(035)N 

--() 

FRANCISCO 0.2 MI SOUTH OF RTE 1/101 

SEPARATION 

CREEK MITIGATION CULVERT DRAINAGE 
SAN RAFAEL, CA 94901 

(415)459-8640 

555 DUBOIS STREET 

(510)867-6023 

603 MASON STREET 

PRESIDIO, CA 94129 

$187,086
 $187,086

07/07/11 
11/30/11 

50%

OVER RUN 

HA21 WPCP 

04-SF-80-4.9/5.9 IN THE COUNTY AND CITY OF SAN GORDON N BALL INC LARWIN, TOM $3,302,791 11/29/10 98%
04-0435E4 FRANCISCO FROM FIFTH STREET TO THE 

SAN FRANCISCO OAKLAND BAY BRIDGE 

LANDSCAPING AND LIGHTING 
ALAMO CA 94507 

(925)838-5675 

333 CAMILLE AVENUE 

(510)867-4545 

345 BURMA ROAD 

OAKLAND, CA 94607 

$1,974,821
 $130,240

12/14/10 
11/03/11 

61%

HA4S3 SWPPP 

04-SF-80-5.4/0 IN THE CITY AND COUNTY OF SAN HARRIS ELECTRIC $699,500 08/10/11 0%
04-040824 FRANCISCO ON ROUTE 80 AT SFOBB 

REPLACE SUSTATION ELECTRICAL GEAR 

6681 A SIERRA LANE $0
 $0

09/14/11 
0%

DUBLIN CA 94568 

(925)560-9880 

HA21 WPCP 

04-SF-80-7.9/8.2 IN THE CITY AND COUNTY OF SAN MCM CONSTRUCTION, INC HOWE, WILLIAM $140,227,478 02/04/10 40% 
04-0120S4 FRANCISCO FROM THE YERBA BUENA TUNNEL 

TO 0.6 KM EAST OF YERBA BUENA TUNNEL 

CONSTRUCT BRIDGES AND ROADWAY 
OAKLAND, CA 94607 

450 BURMA ROAD 

(510)385-7084

325 BURMA ROAD 

OAKLAND CA 94607 

$60,314,265 
$3,252,282 

02/23/10 
12/28/13 

43% 

HA4S3 SWPPP 
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Statement of Ongoing Contracts as of 10/20/11
11/01/11
 

District 04 

04-SF-80-8.2/8.7 

Fed Aid 
Pgm Code 

04-0120F4 

Contract 
Location 

Storm Water 
Plan 

IN SAN FRANCISCO COUNTY IN SAN 

FRANCISCO FROM 0.6 KM TO 1.3 KM EAST 

OF YERBA BUENA TUNNEL EAST PORTAL 

Description 

CONSTRUCT SELF ANCHORED SUSPENSION 

Type Of Work 

AMERICAN BRIDGE / FLOUR 

ENTERPRISES, INC. A JOINT 

VENTURE 

Contractor 

1000 AMERICAN BRIDGE WAY 

CASEY, WILLIAM 

Resident 
Engineer 

(510)455-1798 

345 BURMA ROAD 

OAKLAND, CA 94607 

$1,836,082,912

Bid + CCOs

 $1,594,875,714

Comp To date

 $8,603,711

This Month 

04/18/06 

Awarded 

05/03/06 

Approved 

08/24/14 

Est Comp
Accepted 

66%

%Time

 87%

% Work 
Message 

HA4S3 SWPPP CORAOPOLIS, PA 15108 

04-SF-101-3.4/8.3 

HM3 

04-1E3004 
ACBR-Q101-(158)E 

Q1-01 1-(8E) 

--() 

WPCP 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO AND IN MARIN COUNTY AT 

VARIOUS LOCATIONS 

TREAT BRIDGE DECKS 

BAY LINE CUTTING & CORING, INC 

OAKLAND,CA 94608 

HUPE, JEFFREY 

(510)867-6726 

1033 YERBA BUENA AVENUE 295 SAN BRUNO AVE. 

SAN FRANCISCO CA 94103 

$936,016
 $1,037,382

 $0

03/15/10 
04/13/10 
10/05/11 

100%

 100%

COMPLETED 
10/07/11 

04-SF-101-4.1/5 

HA21 

04-2A1404 
NH- -( )A 

HQ10-1 17-(ENH) 

101-173E-() 

WPCP 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO ON ROUTE 80 AND ON ROUTE 

101 

REPLACE DRAINAGE SYSTEMS 

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST, INC. 

BENICIA CA, 94510 

(707)746-8028 

3701 MALLARD DRIVE 

KOOS, CHARLES 

(510)715-6644 

295 SAN BRUNO AVENUE 

SAN FRANCISCO, CA 94103 

$5,171,109
 $694,042

 $7,924

10/11/10 
10/26/10 
08/31/13 

26%

 13%

04-SF-101-8.8/9.2 

HE12 

04-163744 
SARR-Q101-(153)E 

Q1-01 1-(3E)

--() 

SWPPP 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO FROM 1.3 MILE TO 0.3 MILE 

SOUTH OF THE ROUTE 1/101 SEPARATION 

CONSTRUCT TUNNNEL 

R & L BROSAMER, INC 

WALNUT CREEK CA 94596 

1777 OAKLAND BLVD, SUITE 300 

YAN, ANDREW 

(415)720-4027 

603 MASON STREET 

(PRESIDIO) 

SAN FRANCISCO CA 94129­

0410 

$67,466,193
 $54,001,723
 $3,374,807

03/23/10 
04/08/10 
06/27/12 

62%

 79%

04-SF-101-9.2/9.8 

HE12 

04-163734 
ACBR-X075-(027)N 

X0-75 0-(7N)

--() 

SWPPP 

IN CITY AND COUNTY OF SAN FRANCISCO 

AT THE ROUTE 101/1 SEPARATION TO 

GOLDEN GATE TOLL PLAZA 

RECONSTRUCT IC, CONSTRUCT VIADUCT 

CC MYERS, INC SHARMA, JYOTSNA 

(510)385-5732 

603 MASON AT HALLECK 

PRESIDIO 

SAN FRANCISCO CA 94105 

$77,218,176
 $64,486,993
 $1,383,949

10/23/09 
11/24/09 
12/15/11 

90%

 89%

04-SM-1-13.6/13.8 

HA23 

04-4S4304 
ACST-37B6-(004)E

 37-B6 0-(4E) 

--() 

WPCP 

IN SAN MATEO COUNTY ABOUT 14 MILES 

SOUTH OF HALF MOON BAY AT VARIOUS 

LOCATIONS AT THE SOUTHERN APPROACH OF 

PESCADERO CREEK BRIDGE 

EROSION CONTROL 

PAVEX CONSTRUCTION DIVISION 

SAN JOSE CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

FRED, BOOSHEHRI 

(650)855-7777

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$424,094 
$173,387 
$99,752 

06/23/11 
07/15/11 
12/31/14 

5% 

40% 
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Statement of Ongoing Contracts as of 10/20/11
11/01/11 

04District 

04-SM-1-37.6/0 

Fed Aid 
Pgm Code 

04-2S6204 

Contract 

ER-35M3-(004)E 

--()

Location 
Storm Water 
Plan 

IN SAN MATEO COUNTY NEAR PACIFICA AT 

GRAY WHALE COVE 

Description 

ROCK SLOPE PROTECTION 

Type Of Work 

JJ NGUYEN, INC 

Contractor 

SAN JOSE CA 95127 

3172 SALEM DRIVE 

MACKLE, BRIAN 

Resident 
Engineer 

(510)385-6991 

$309,700

Bid + CCOs

 $272,582

Comp To date

 $8,547

This Month 

06/15/09 

Awarded 

07/28/09 

Approved 

11/08/11 

Est Comp
Accepted 

96%

%Time

 88%

% Work 
Message 

HA23 WPCP 

04-SM-1-38.0/38.6 

HE14 

04-1123U4 
ACST-1187-(011)E 

11-87 0-(1EE)R

1187- 011-() 

SWPPP 

IN SAN MATEO COUNTY NEAR PACIFICA 

FROM 4.7 KM TO 1.0 KM SOUTH OF 

LINDAMAR BOULEVARD 

CONSTRUCT TUNNELS, APPROACH ROADS 

KIEWIT INFRASTRUCTURE WEST CO 

OMAHA, NE 68131 

(402)346-8535 

MUENCH, JOHN 

(510)393-1785 

3555 FARNAM STREET, STE E200 585 LINDA MAR BLVD. 

PACIFICA CA 94044 

$302,699,088
 $262,829,897

 $4,872,347

12/13/06 
01/03/07 
03/30/13 

76%

 85%

04-SM-1-39.6/40.1 

HE14 

04-1123J4 
ACST-1187-(012)E 

11-87 0-(2E) 

--() 

SWPPP 

IN SAN MATEO COUNTY IN PACIFICA ON 

ROUTE 1 FROM 1.3 MILES TO 0.8 MILE 

SOUTH OF LINDA MAR BOULEVARD 

POND REPAIR AND REVEGETATION 

HOLLIE CUN 

LODI CA 95242 

5400 WEST HIGHWAY 12 

DAVID, JOSE 

(650)738-3827 

585 LINDA MAR BLVD. 

PACIFICA CA 94044 

$1,130,034
 $696,375

 $6,608

03/09/09 
03/20/09 
06/23/15 

0%

 0%

PLANT EST 

SATIS 

04-SM-1-/26.1 

HB1 

04-2A4104 
NH-001 -( ) 

--() 

WPCP 

IN SAN MATEO COUNTY ROUTE 1 FROM 

SANTA CRUZ-SAN MATEO COUNTY LINE IN 

PESCADERO TO MIRAMONTES POINT IN HALF 

MOON BAY FROM ROOSEVELT 

INSTALL RUMBLE STRIP 

CHRISP COMPANY 

FREMONT, CA 94539 

(510)656-2840 

43650 OSGOOD ROAD 

BOOSHEHRI, FRED 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$729,216
 $5,950
 $5,950

08/01/11 
08/22/11 
12/31/11 

38%

 1%

04-SM-1-/13.4 

20.20.201 

04-2G3204 
IN SAN MATEO COUNTY NEAR PESCADERO O.C. JONES & SONS,INC 

BERKELEY, CA 94710 

(510)526-3424 

1520 FOURTH STREET 

FRED BOOSHEHRI 

(650)222-7241

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$2,985,000
 $2,817,805

 $0

12/16/10 
12/16/10 
10/31/11 

100%

 94%

OVER RUN 

.13 

04-SM-35-10.6/25.8 
04-1E5704 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO AND SAN MATEO COUNTY AT 

VARIOUS LOCATIONS 

HALF MOON BAY GRADING & 

PAVINGINC 

1780 HIGGINS CANYON ROAD 

$140,271 
$0 
$0 

04/20/11 
05/17/11 

0% 

0% 

REPLACE CULVERT 
HALF MOON BAY CA 940192522 

HM2 WPCP (650)726-3588 



   

 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 16 

Statement of Ongoing Contracts as of 10/20/11
11/01/11 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-82-20.8/21.9 IN SAN MATEO COUNTY IN SOUTH SAN INTERSTATE GRADING AND HUPE, JEFFREY $422,470 06/09/11 0%
04-2E3704 FRANCISCO FROM ARROYO DRIVE TO HICKEY 

BOULEVARD 

PAVING,INC. 

128 SO MAPLE AVENUE 
295 SAN BRUNO AVENUE 

SAN FRANCISCO, CA 94103 

$0
 $0

07/01/11 
11/30/11 

0%

REPLACE ASPHALT CONCRETE SURFACING 
SO SAN FRANCISCO, CA 94080 

(510)867-6726 SUSPENDED 

HM1 WPCP (650)952-7333 

04-SM-82-/15.9 IN SAN MATEO COUNTY AT VARIOUS MIKE BROWN ELECTRIC DUAN, FRANK $4,991,366 07/20/10 88%
04-249924 
ACST-S082-(017)E 

S0-82 0-(7E)

--() 

LOCATIONS FROM MILLBRAE AVENUE TO 

CAMBRIDGE AVENUE IN MENLO PARK 

MODIFY TRAFFIC SIGNALS 
COTATI, CA 94931 

561 MERCANTILE DR. 

(510)385-7161 

3401 REGATTA BLVD. 

RICHMOND, CA 94804 

$2,763,261
 $1,183,050

08/17/10 
03/31/12 

55%

HB4N WPCP 

04-SM-84-5.1/5.9 IN SAN MATEO COUNTY ON ROUTE 84 AT STOLOSKI & GONZALEZ INC FRED BOOSHEHRI $1,056,525 06/21/11 31%
04-4S1304 
ACST-S084-(038)E 

S0-84 0-(8E) 

--() 

PM 5.1 TO PM 5.9 NEAR LA HONDA 

STORM WATER DAMAGE REPAIR 
HALF MOON BAY CA 940191924 

(650)726-7119 

727 MAIN STREET 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$685,878
 $170,225

07/28/11 
02/29/12 

65%

WPCP 

04-SM-84-5.2/5.2 CULVERT FAILURE HALF MOON BAY GRADING & PAVINGFRED BOOSHEHRI $288,445 12/29/10 100%
04-2G4004 
NH- -( 

--()

) 
REPLACE FAILED CULVERT 

HALF MOON BAY, CA 94019 

(650)726-3588 

1780 HIGGINS CANYON ROAD 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$161,840
 $0

12/29/10 
10/31/11 

56%

OVER RUN 

SHOPP 130 

04-SM-84-8.7/0 REPLACE FAILED DRAINAGE SYSTEM ON STOLOSKI & GONZALEZ FRED BOOSHEHRI $485,000 11/18/10 100%
04-1G9804 ROUTE 84 

HALF MOON BAY, CA 

727 MAIN STREET 

94019 
(650)222-7241 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$248,983
 $0

11/18/10 
07/29/11 

51%

OVER RUN 

SHOPP 130 

04-SM-84-9.9/9.9 IN SAN MATEO COUNTY NEAR LA HONDA 0.2 PAVEX CONSTRUCTION FRED BOOSHEHRI $576,966 01/19/11 37% 
04-3S8204 
ACST-43L2-(004)E

 43-12 0-(4E) 

--() 

MILE EAST OF LA HONDA CREEK 

CONSTRUCT RETAINING WALL 

BRIDGE 

SAN JOSE CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

(650)855-7777

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$399,029 
$27,339 

02/16/11 
04/30/12 

67% 

HA23 WPCP 
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Statement of Ongoing Contracts as of 10/20/11
11/01/11 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-84-29.0/30.2 IN SAN MATEO AND ALAMEDA COUNTIES IN SHIMMICK CONSTRUCTION COMPANY GHAFGHAZI, BEN $55,173,933 08/06/10 47%
04-1A5224 
NH- -( ) 

MENLO PARK AND FREMONT FROM 0.3 MILE 

WEST TO 0.5 MILE EAST OF DUMBARTON 

INC 

8201 EDGEWATER DRIVE #202 

$17,394,530
 $2,109,659

08/26/10 
12/19/12 

32%

--() 
BRIDGE 

DUMBARTON BRIDGE SEISMIC RETROFIT 
OAKLAND, CA 94621 

HA14 SWPPP 

04-SM-92-14.4/18.8 IN SAN MATEO AND ALAMEDA COUNTIES IN AMLAND BORRAYO, SALVADOR $2,443,670 01/05/10 81%
04-042244 FOSTER CITY AND HAYWARD ON THE SAN 

MATEO HAYWARD BRIDGE 

REPLACE 12KV ELECTRIC SWITCHGEARS 
SAN JOSE, CA 95132 

3168 KNIGHTS BRIDGE ROAD 25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$1,898,153
 $125,161

03/02/10 
01/04/12 

78%

HA21 WPCP 
(510)377-4186 

04-SM-92-16.4/26.4 ON SAN MATEO-HAYWARD BRIDGE, EAST END FLATIRON WEST, INC SCOTT MCCRANK $785,000 10/13/10 0%
04-2G3004 
NH- -( 

--()

) 
OF HIGH RISE SECTION 

SPLICE CRACKED GIRDER WITH METAL 
BENICIA, CA 94510 

2100 GOODYEAR ROAD 25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$119,169
 $0

10/13/10 
11/09/10 

15%

000000000 
(510)670-7826 

000 

04-SM-101-.9/3.6 IN SAN MATEO COUNT IN MENLO PARK AND GRANITE CONSTRUCTION COMPANY ABELA, FERNANDO $14,295,577 06/01/11 11%
04-235634 EAST PALO ALTO FROM UNIVERSITY AVENUE 

OVERCROSSING TO ROUTE 84/101 

SEPARATION 

WIDEN ROADWAY AND BRIDGE 

WATSONVILLE CA 95076 

(408)327-7000 

P O BOX 50085 

(650)573-4334 

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$4,331,370
 $2,086,644

06/29/11 
01/13/11 

30%

HB4C SWPPP 

04-SM-101-13.5/17.9 IN SAN MATEO COUNTY IN SAN MATEO, DE SILLVA GATES-BROSAMER JV SHOKROLLAHI, MO $131,616,070 02/23/07 0%

HB4N 

04-264204 
HPLU-6204-(060)L 

620-4 06-() 

--() 

SWPPP 

BURLINGAME AND MILLBREA AT VARIOUS 

LOCATIONS 

CONSTRUCT LANES 
BUBLIN, CA 94568 

P.O. BOX 2909 

(650)573-4334 

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$130,276,030
 $106,756

03/16/07 
10/29/11 

0%

PLANT EST 

SATIS 

04-SM-280-10.8/10.9 IN SAN MATEO COUNTY NEAR SAN MATEO DISNEY CONSTRUCTION INC INORI, DOUGLAS $6,501,740 05/11/11 12% 
04-1A7704 
ACBH-IMAC-(133) 

IM-2801-(133) 

--() 

AND BELMONT ON ROUTE 280 FROM 0.1 

MILE SOUTH TO 0.2 MILE NORTH OF 

ROUTE 280/92 SEPARATION 

SEISMIC RESTORATION 

BURLINGAME CA 94010 

(650)259-9545 

875 MAHLER ROAD SUITE 188 

(650)573-4329

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$2,186,151 
$1,546,314 

06/01/11 
03/23/12 

34% 

HA21 SWPPP 
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Statement of Ongoing Contracts as of 10/20/11
11/01/11 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

04-SM-280-12.7/12.7 IN SAN MATEO COUNTY NEAR HILLSBOROUGH AMERICAN CIVIL CONSTRUCTORS HINH, MINH $1,193,398 04/12/11 76%
04-1E4504 AT SAN MATEO CREEK BRIDGE 

REPLACE JOINT SEALS 

WEST COAST, INC. 

3701 MALLARD DRIVE 
1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$890,183
 $221,019

05/05/11 
11/29/11 

74%

BENICIA, CA 94510 
(408)254-5703 

HM3 WPCP (707)746-8028 

04-SM-280-13.3/13.6 IN SAN MATEO COUNTY NEAR HILLSBOROUGH BRCO CONSTRUCTORS, INC INORI DOUG $2,996,050 07/23/09 0%
04-0A9204 
ACIM-2801-(117)E 

AT THE CRYSTAL SPRINGS SAFETY 

ROADSIDE REST AREA 

P O BOX 367 1101 CHESS DRIVE 

FOSTER CITY CA 94404 

$2,946,679
 $5,839

08/12/09 
05/26/12 

0%

--()
REPLACE SAFETY ROADSIDE REST AREA 

LOOMIS CA 95650 
(650)573-4329 PLANT EST 

HA26 SWPPP 
SATIS 

04-SM-280-20.3/27.3 IN SAN MATEO COUNTY AT VARIOUS TOP GRADE CONSTRUCTION, INC WASHINGTON, MARCUS $2,482,950 02/22/10 83%
04-153404 
ARRA-280 -(129)E 

LOCATIONS BETWEEN 0.3 MILE SOUTH OF 

SAN BRUNO AVENUE TO 0.3 MILE NORTH OF 

50 CONTRACTORS STREET 295 SAN BRUNO AVENUE 

SAN FRANCISCO CA 94103 

$2,546,081
 $73,626

03/08/10 
11/30/11 

99%

 28-0 11-(9E) 

--() 
JOHN DALEY BOULEVARD 

INSTALL RAMP METERING SYSTEMS 

LIVERMORE CA 94551 
(415)703-2426 

HB4N SWPPP 

04-SM-280-/0 IN SAN MATEO AND SANTA CLARA ENVIRONMENTAL LANDSCAPE FRED BOOSHEHRI $308,862 10/19/10 61%
04-2A5424 COUNTIES AT VARIOUS LOCATIONS 

UPGRADE VISTA POINTS 

SOLUTION 2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$296,455
 $2,784

11/12/10 
05/14/12 

92%

(650)855-7777 

HA26 WPCP 

04-SOL-37-7.2/0 IN SOLANO COUNTY ON ROUTE 37 AT THE WATKIN & BORTOLUSSI, INC HANSON, JIM $132,200 06/01/09 0%
04-0G0004 WALNUT AVENUE OVERCROSSING 

ROADSIDE ENHANCEMENT 

77 LARKSPUR STREET 3410 MANDELA PARKWAY 

OAKLAND CA 94608 

$105,502
 $1,134

06/12/09 
02/18/13 

0%

HB34 WPCP 

SAN RAFAEL, CA 94901-4886 

(415)453-4691 
(510)450-2450 PLANT EST 

SATIS 

04-SOL-37-7.2/10.5 IN SOLANO COUNTY IN VALLEJO ON ROUTE PARKER LANDSCAPE DEV, INC JIM HANSON $964,232 01/14/10 0% 
04-0T1454 
NH- -( ) 

--() 

37 FROM THE NAPA RIVER BRIDGE TO 

DIABLO STREET (KP R12.9/R16.9) 

HIGHWAY PLANTING AND LANDSCAPING 
SACRAMENTO CA 95828 

(916)383-4071 

6251 SKY CREEK DR SUITE A 

(510)450-2450

3410 MANDELA PARKWAY 

OAKLAND CA 94608 

$787,506 
$3,876 

02/02/10 
01/16/14 

81% 

HE14 SWPPP 
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Statement of Ongoing Contracts as of 10/20/11
11/01/11 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SOL-37-7.3/0 REPLACE JOINTS DISNEY CONSTRUCTION, INC QUANG TRAN $485,000 12/16/10 100%
04-2G2804 

BURLINGAME, CA 94010 

875 MAHLER ROAD, SUITE 188 

(510)773-8499 

2320 COURAGE DRIVE 

BURLINGAME,CA 94010 

$211,804
 $80,585

12/16/10 
08/29/11 
10/26/11 

44%

20.20.201 

.13 

04-SOL-80-4.6/5.2 IN SOLANO COUNTY IN VALLEJO FROM OC JONES AND SONS, INC. TRAN, QUANG $745,861 06/08/11 38%
04-4A4604 
ACHS-0802-(361)E 

G 08-02 3-(1E) 

--() 

REDWOOD STREET ON-RAMP TO ROUTE 37 

CONNECTOR 

CONSTRUCT CONCRETE BARRIER 
BERKELEY, CA 94710 

(510)809-3485 

1520 FOURTH STREET 

(707)428-2198 

2320 COURAGE DRIVE 

FAIRFIELD, CA 94533 

$133,345
 $133,345

07/01/11 
12/22/11 

18%

HB1 WPCP 

04-SOL-80-6.6/6.8 IN SOLANO COUNTY IN VALLEJO AT THE WEST BAY BUILDERS, INC MANGLO, PERPETUO $3,412,353 08/11/09 88%
04-299004 
ACIM-0802-(350)E 

--()

HUNTER HILL SAFETY ROADSIDE REST AREA 

REHABILITATE ROADSIDE REST AREA 
NOVATO CA 94949 

250 BEL MARIN KEYS BLVD 2320 COURAGE DRIVE, 

SUITE 106 

FAIRFIELD CA 94533 

$3,370,448
 $7,224

08/26/09 
02/03/12 

98%

HA26 SWPPP 
(707)428-2029 

04-SOL-80-11.4/20.1 IN SOLANO COUNTY IN FAIRFIELD AT O C JONES AND SONS INC RASTEGARPOUR, HAMED $4,023,973 10/12/10 79%

HB5 

04-0A5324 

SWPPP 

VARIOUS LOCATIONS FROM RED TOP ROAD 

UNDERCROSSING TO 0.9 MILE EAST OF AIR 

BASE PARKWAY OVERCROSSI 

RAMP METERING 

BERKELEY CA 94710 

(510)526-3424 

1520 FOURTH STREET 

(510)428-2126 

2320 COURAGE DRIVE, 

SUITE 106 

FAIRFIELD CA 94533 

$3,240,496
 $369,719

11/02/10 
12/15/11 

78%

04-SOL-128-.7/.7 IN NAPA AND SOLANO COUNTIES AT COAST CONSTRUCTION INC CHANGIZI, DAVE $819,388 06/03/11 0%
04-1E4004 VARIOUS LOCATIONS 

PLACE POLYESTER CONRETE 
SAN RAFAEL CA 94903 

4460 REDWOOD HIGHWAY STE 16 370 CHADBOURNE RD. 

STE A 

$0
 $0

06/22/11 
12/13/11 

0%

HM3 WPCP 

(415)444-0716 
(707)975-8089 

FAIRFIELD, CA 94534 

04-SON-1-7.6/0 IN SONOMA COUNTY NEAR BODEGA BAY AT TEAM GHILOTTI INC STREATER, HAL $714,403 12/21/10 100% 

HA23 

04-3S8414 
ACST-43L0-(004)E 

43-L0 0-(4E) 

--() 

WPCP 

2.2 MILES NORTH OF BODGEA HIGHWAY 

CONSTRUCT SOLDIER PILE RETAINING 
PETALUMA CA 94954 

(707)763-8700 

2531 PETALUMA BOULEVARD 

(707)796-5693

1009 CLEGG COURT UNIT 

D 

PETALUMA, CA 94954 

$685,127 
$0 

02/07/11 
09/30/11 

100% 

OVER RUN 
09/30/11 
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Statement of Ongoing Contracts as of 10/20/11
11/01/11
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-1-17.9/0 CONSTRUCT SECANT WALL PACIFIC COAST DRILLING COMPANYHAL STREATER $1,085,000 02/07/11 0%
04-1SS254 

SANTA ROSA, CA 95407 

354 BELLEVUE AVENUE 

(707)769-5695 

1009 CLEGG COURT 

PETALUMA, CA 94954 

$1,040,158
 $0

02/07/11 
10/30/11 
10/26/11 

96%

04-SON-1-27.1/27.3 IN SONOMA COUNTY NEAR JENNER AT 2.5 GHILOTTI CONSTRUCTION COMPANY YEO, JONATHAN $1,780,891 12/21/10 90%

HA23 

04-3S7404 
ACST-43K8-(004)E

 43-K8 0-(4E) 

--() 

WPCP 

MILES NORTH OF MEYERS GRADE ROAD 

CONSTRUCT RETAINING WALL 
SANTA ROSA CA 95407 

(707)585-1221 

246 GHILOTTI AVENUE 

(707)566-3956 

4030 OCCIDENTAL ROAD, 

BLDG A 

SANTA ROSA, CA 95401 

$1,703,209
 $181,912

01/12/11 
11/07/11 

96%

04-SON-1-57.2/0 IN SONOMA COUNTY NEAR MENDOCINO NORCAL GENERAL CONSTRUCTION YEO, JONATHAN $151,717 02/15/11 100%

HA23 

04-4S6304 

WPCP 

COUNTY LINE AT 0.2 MILE NORTH OF DEER 

TRAIL 

REPAIR SLIPOUT 
SAN JOSE, CA 95132 

(408)886-0335 

1950 MAJESTIC COURT 

(707)566-3956 

4030 OCCIDENTAL ROAD, 

BLDG. A 

SANTA ROSA, CA 95401 

$90,224
 $0

03/01/11 
10/17/11 

100%

COMPLETED 
10/18/11 

04-SON-101-7.1/8.9 IN SONOMA COUNTY IN AND NEAR GHILOTTI CONSTRUCTION COMPANY MONEMZADEH, FAROKH $11,204,413 05/19/11 19%
04-0A1844 PETALUMA FROM 0.5 MILE SOUTH OF OLD 

REDWOOD HIGHWAY OVERCROSSING TO 0.1 

INC 

246 GHILOTTI AVE 
1009 CLEGG COURT, STE 

G 

$6,026,229
 $865,017

06/07/11 
11/21/11 

54%

HB5 SWPPP 

MILE NORTH OF PEPPER ROAD 

WIDEN ROADWAY AND BRIDGE 
SANTA ROSA CA 95407 

(707)585-1221 
(707)769-5695 

PETALUMA CA 94954 

04-SON-101-8.9/13.9 IN SONOMA COUNTY IN AND NEAR COTATI GHILOTTI CONST., INC MONEMZADEH, FAROKH $50,693,678 12/23/09 90%
04-0A18U4 AND ROHNERT PARK FROM 2.8 KM SOUTH OF 

RAILROAD AVENUE UNDERCROSSING TO 

ROHNERT PARK EXPRESSWAY 
SANTA ROSA CA 95407 

246 GHILOTTI AVE 1009 CLEGG COURT, STE 

G 

PETALUMA CA 94954 

$41,184,108
 $2,250,526

01/06/10 
12/01/11 

80%

HB5 SWPPP 
WIDEN HIGHWAY AND BRIDGE (707)769-5685 

04-SON-101-13.6/23.1 IN SONOMA COUNTY IN AND NEAR ROHNERT MCGUIRE HESTER BARTEL, DAVID $2,378,218 09/10/07 0% 
04-272434 PARK AND SANTA ROSA 

PLANTING AND IRRIGATION 
OAKLAND, CA 94603 

9009 RAILROAD AVENUE 

(510)385-6755

3410 MANDELA PARKWAY 

OAKLAND, CA 94608 

$2,208,636 
$19,800 

10/04/07 
12/02/11 

0% 

PLANT EST 

HB5 SWPPP 
SATIS 
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Statement of Ongoing Contracts as of 10/20/11
11/01/11 

District 04 

04-SON-101-13.9/15.5 

Fed Aid 
Pgm Code 

04-129654 

Contract 
Location 

Storm Water 
Plan 

IN SONOMA COUNTY IN ROHNERT PARK FROM 

ROHNERT PARK EXPRESSWAY OVERCROSSING 

TO SANTA ROSA AVENUE OVERCROSSING. 

Description 

WIDEN AND RECONSTRUCT INTERCHANGE 

Type Of Work 

GHILOTTI BROS., INC 

Contractor 

SAN RAFAEL CA 

454 JACOBY STREET 

STREATER, HAL 

Resident 
Engineer 

1009 CLEGG COURT, STE 

G 

PETALUMA CA 94954 

$40,296,369

Bid + CCOs

 $30,517,564

Comp To date

 $893,353

This Month 

03/03/09 

Awarded 

03/20/09 

Approved 

07/01/13 

Est Comp
Accepted 

54%

%Time

 75%

% Work 
Message 

HB5 SWPPP 
(707)769-5695 

04-SON-101-46.0/53.4 

HM 

04-2E2804 
ACNH-1101-(204)E 

--()

WPCP 

IN SONOMA COUNTY, IN AND NEAR 

CLOVERDALE FROM CHIANTI 

UNDERCROSSING TO 0.8 MILE SOUTH OF 

101/128 SEPARATION 

REPLACE AND GRIND PAVEMENT 

PROFESSIONAL CONSTRUCTION 

SERVICES 

CONCORD CA 94520 

(925)288-1566 

4070 NELSON AVENUE SUITE A 

$1,497,785
 $0
 $0

06/23/11 
07/20/11 

0%

 0%

04-SON-116-22.5/0 

HB1 

04-2A9204 
HSST-P116-(043)E 

P1-16 0-(3E) 

--() 

WPCP 

IN SONOMA COUNTY IN GRATON AND SOUSA 

CORNERS AT VINE HILL MUELLER ROAD 

INSTALL TRAFFIC SIGNAL 

TEAM GHILOTTI INC 

PETALUMA CA 94952 

(707)763-8700 

YEO, JONATHAN 

(707)566-3956 

2531 PETALUMA BOULEVARD SOUTH 4030 OCCIDENTL ROAD 

BLDG. A 

SANTA ROSA, CA 95401 

$646,226
 $604,751
 $13,507

02/07/11 
02/16/11 
11/01/11 

91%

 91%

04-SON-116-41.8/44.7 

HB1 

04-283814 
ACHS-P116-(042)E 

P P1-16 0-(2E) 

--() 

SWPPP 

IN SONOMA COUNTY ABOUT 9 KM EAST OF 

PETALUMA FROM ADOBE ROAD TO 0.2 KM 

WEST OF ARNOLD DRIVE 

CONSTRUCT RETAINING WALLS 

ARGONAUT CONSTRUCTORS, INC. 

SANTA ROSA, CA 95402 

(707)542-4862 

1236 CENTRAL AVENUE 

KISHIYAMA, DARIN 

(707)362-2210 

370 CHADBOURNE ROAD, 

SUITE A 

FAIRFIELD, CA 94534 

$12,203,350
 $12,037,774

 $792,530

12/14/09 
01/06/10 
05/07/12 

55%

 94%

04-SON-128-5.4/0 
04-2S9414 
ER-43J1-(003)E 

--() 

IN SONOMA COUNTY NEAR GEYSERVILLE AT 

THE RUSSIAN RIVER BRIDGE 

RESTORE HIGHWAY PLANTING 

NORTH BAY CONSTRUCTION, INC 

PETALUMA CA 94953 

431 PAYRAN STREET 

BARTEL, DAVID 

(510)450-2413 

3410 MANDELA PARKWAY 

OAKLAND CA 94608 

$334,030
 $235,412

 $3,468

04/08/10 
04/22/10 
10/23/13 

41%

 73%

WPCP 

04-SON-128-17.1/24.7 

HA21 

04-4A8704 
ACST-P128-(044)E 

CBP1-28 0-(4ER)S 

P128- 044-() 

SWPPP 

IN SONOMA CO AT AND NEAR KELLOGG AT 

MAACAMA CREEK BRIDGE AND FROM 0.3 MI 

WEST TO 0.4 MI EAST OF REDWOOD CREEK 

BRIDGE______________ 

BRIDGE REPLACEMENT 

VIKING CONSTRUCTION COMPANY 

RANCHO CORDOVA CA 95741­

1508 

P O BOX 1508 

VALEH, SYD 

(707)576-2310

4030 OCCIDENTAL ROAD 

BLDG. A 

SANTA ROSA CA 95401 

$5,759,368 
$4,888,194 
$231,937 

09/09/09 
09/29/09 
12/30/11 

82% 

85% 
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Statement of Ongoing Contracts as of 10/20/11
11/01/11 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-128-17.3/0 CONSTRUCT ROCK SLOPE VIKING CONSTRUCTION COMPANY SYD VALEH $985,000 05/09/11 83%
04-2G5604 INC 

RANCHO CORDOVA, CA 95741­

1508 

P O BOX 1508 
4030 OCCIDENTAL ROAD, 

UNIT A 

SANTA ROSA, CA 95401 

$297,272
 $0

05/09/11 
08/29/11 

30%

20.20.201 (916)852-5530 
(707)576-2310 

.13 

04-SON-128-21.7/0 IN SONOMA COUNTY NEAR KELLOGG AT 0.1 RESTORATION RESOURCES BARTEL, DAVID $150,808 05/26/10 0% 
04-4A8814 MILE WEST OF REDWOOD CREEK BRIDGE 

MITIGATION PLANTING 
ROCKLIN, CA 95765 

3888 CINCINNATI AVENUE 

(510)450-2413

3410 MANDELA PKWY 

OAKLAND, CA 94608 

$111,712 
$1,250 

06/22/10 
10/07/13 

0% 

PLANT EST 

HA21 SWPPP 
SATIS 

Totals: Authorized Final Amt: $3,896,799,346 Completed to Date: $3,070,728,124 Work This Month: $72,617,906



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-ALA-13-4.4/8.6 04-4A3414 

04-ALA-13-6.4/8.3 04-2707A4 

04-ALA-24-5.1/6.2 04-294914 

04-ALA-24-5.7/0 04-3A0904 

04-ALA-80-1.8/0 04-014064 

04-ALA-80-2.5/8 04-1G3104 

04-ALA-84-12.1/13.3 04-174414 

04-ALA-84-20.7/23.1 04-172414 

04-ALA-84-21.0/23.1 04-172404 

04-ALA-92-4.8/6.7 04-016014 

04-ALA-92-4.9/6.4 04-1E9504 

04-ALA-238-5.2/0 04-0G9604 

04-ALA-238-14.5/16.5 04-2490A4 

04-ALA-238-/12.6 04-447904 

04-ALA-580-11.7/14.9 04-2G5704 

04-ALA-580-13.1/14.9 04-171334 

04-ALA-580-13.2/19.1 04-290834 

04-ALA-580-8.3/0 04-172424 

04-ALA-580-8.9/0 04-3A5304 

04-ALA-680-.3/0 04-1SS244 

04-ALA-680-1.9/1.9 04-1SS284 

04-ALA-680-4.8/5.2 04-253764 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-ALA-680-6.4/12.5 04-4A5204 

04-ALA-680-8.7/8.7 04-3A9504 

04-ALA-880-3.7/4.2 04-3A5504 

04-ALA-880-4.7/32.2 04-1E7504 

04-ALA-880-27.4/28 04-165424 

04-ALA-880-28.2/29.9 04-1A6814 

04-ALA-880-30.1/31.1 04-1706U4 

04-ALA-880-31.4/32.6 04-4A5404 

04-CC-4-23.5/26.1 04-228594 

04-CC-4-43.9/48.1 04-0A8404 

04-CC-4-16.8/17.5 04-268704 

04-CC-4-25.6/26.6 04-2285C4 

04-CC-4-/14.6 04-1E7804 

04-CC-80-3.4/3.8 04-2A0304 

04-CC-80-13.6/0 04-0130K4 

04-CC-160-.8/1.3 04-1A5214 

04-CC-680-24.2/24.8 04-0060C4 

04-CC-680-1.3/23.4 04-2E1704 

04-CC-680-7.5/14.2 04-1E7904 

04-CC-680-/12.8 04-4470U4 

04-MRN-1-3.7/8 04-2E3304 

04-MRN-1-15.0/17 04-4S5404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-MRN-1-19.0/22.8 04-2E1204 

04-MRN-101-11.2/12.8 04-226144 

04-MRN-101-12.8/18.8 04-0C8524 

04-MRN-101-18.6/22.3 04-264064 

04-MRN-131-4.0/4.4 04-0G5404 

04-MRN-580-2.5/4.8 04-2E2904 

04-NAP-29-6.0/0 04-2A5414 

04-NAP-29-38.1/48.6 04-4C1404 

04-NAP-121-.3/2 04-2G4304 

04-NAP-128-2.6/4.6 04-4C3504 

04-NAP-128-9.5/0 04-2S3704 

04-NAP-128-7.4/19.1 04-2E1004 

04-SCL-9-6.7/0 04-2A8004 

04-SCL-17-6.6/13.9 04-1E9604 

04-SCL-17-6.9/9.1 04-1E0904 

04-SCL-17-/2.8 04-264904 

04-SCL-85-/5.6 04-2E0804 

04-SCL-87-1.2/4.4 04-151394 

04-SCL-87-4.8/4.7 04-2G9804 

04-SCL-87-6.1/6.9 04-0A2714 

04-SCL-101-31.0/34.9 04-1A9804 

04-SCL-101-40.2/41.2 04-4876A4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SCL-101-47.9/52.2 04-3A9804 

04-SCL-101-25.3/25.3 04-1E6604 

04-SCL-130-9.0/15 04-2E3104 

04-SCL-237-1.0/4 04-2E0904 

04-SCL-237-9.3/11.1 04-2E3204 

04-SCL-280-2.0/L5 04-150344 

04-SCL-880-2.0/0 04-1SS294 

04-SCL-880-/4.3 04-3A0504 

04-SF-1-6.9/0 04-1637K4 

04-SF-80-4.9/5.9 04-0435E4 

04-SF-80-5.4/0 04-040824 

04-SF-80-7.9/8.2 04-0120S4 

04-SF-80-8.2/8.7 04-0120F4 

04-SF-101-3.4/8.3 04-1E3004 

04-SF-101-4.1/5 04-2A1404 

04-SF-101-8.8/9.2 04-163744 

04-SF-101-9.2/9.8 04-163734 

04-SM-1-13.6/13.8 04-4S4304 

04-SM-1-37.6/0 04-2S6204 

04-SM-1-38.0/38.6 04-1123U4 

04-SM-1-39.6/40.1 04-1123J4 

04-SM-1-/26.1 04-2A4104 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SM-1-/13.4 04-2G3204 

04-SM-35-10.6/25.8 04-1E5704 

04-SM-82-20.8/21.9 04-2E3704 

04-SM-82-/15.9 04-249924 

04-SM-84-5.1/5.9 04-4S1304 

04-SM-84-5.2/5.2 04-2G4004 

04-SM-84-8.7/0 04-1G9804 

04-SM-84-9.9/9.9 04-3S8204 

04-SM-84-29.0/30.2 04-1A5224 

04-SM-92-16.4/26.4 04-2G3004 

04-SM-92-14.4/18.8 04-042244 

04-SM-101-.9/3.6 04-235634 

04-SM-101-13.5/17.9 04-264204 

04-SM-280-10.8/10.9 04-1A7704 

04-SM-280-12.7/12.7 04-1E4504 

04-SM-280-13.3/13.6 04-0A9204 

04-SM-280-20.3/27.3 04-153404 

04-SM-280-/0 04-2A5424 

04-SOL-37-7.2/0 04-0G0004 

04-SOL-37-7.2/10.5 04-0T1454 

04-SOL-37-7.3/0 04-2G2804 

04-SOL-80-4.6/5.2 04-4A4604 
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Cnty Rt Pm 

04-SOL-80-6.6/6.8 

04-SOL-80-11.4/20.1 

04-SOL-128-.7/.7 

04-SON-1-7.6/0 

04-SON-1-17.9/0 

04-SON-1-27.1/27.3 

04-SON-1-57.2/0 

04-SON-101-7.1/8.9 

04-SON-101-8.9/13.9 

04-SON-101-13.6/23.1 

04-SON-101-13.9/15.5 

04-SON-101-46.0/53.4 

04-SON-116-41.8/44.7 

04-SON-116-22.5/0 

04-SON-128-5.4/0 

04-SON-128-17.1/24.7 

04-SON-128-17.3/0 

04-SON-128-21.7/0 

Statement of Ongoing Contracts - Index 
Contract 

04-299004
 

04-0A5324
 

04-1E4004
 

04-3S8414
 

04-1SS254
 

04-3S7404
 

04-4S6304
 

04-0A1844
 

04-0A18U4
 

04-272434
 

04-129654
 

04-2E2804
 

04-283814
 

04-2A9204
 

04-2S9414
 

04-4A8704
 

04-2G5604
 

04-4A8814
 

Statement of Ongoing Contracts - Federal Aid 
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Statement of Ongoing Contracts - Federal Aid 

District 04 

Federal Aid Category  Bid + CCO

-I- FEDERAL AID (INTERSTATE) $141,325,774

-F- FEDERAL AID (PRIMARY) $148,426,241

-S- FEDERAL AID (SECONDARY) $417,879,733

-SH- STATE HIGHWAY $2,368,954,288

-ER- STORM DAMAGE REPAIR $1,143,025

 $819,070,285

District Total: $3,896,799,346

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

04 $92,928,008 

Work completed this Period:  $92,928,008 

Work Comp 

$91,373,517


 $63,089,021


 $371,547,119


 $1,974,875,798


 $684,989


 $569,157,681


 $3,070,728,124
 


	04

