
 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 10/20/12
11/02/12
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-13-4.2/10 IN ALAMEDA COUNTY IN OAKLAND AT MCK SERVICES, INC. AHMADZADEH, ALI $337,777 04/11/12 45%

HM1 

04-2E6204 

WPCP 

VARIOUS LOCATIONS 

REPLACE ASPHALT CONCRETE SURFACING 
CONCORD, CA 94524 

(925)957-9200 

PO BOX 5697 

(510)231-7119 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$336,596
 $336,596

04/27/12 
11/26/12 

94%

04-ALA-13-9.0/9 IN ALAMEDA COUNTY, IN OAKLAND, AT 0.1 DRILL TECH DRILLING & SHORING LOI, LAWRENCE $6,585,000 08/20/12 0%

20.20.201 

04-1SS604 MILESOUTH OF BROADWAY TERRACE, 

CONSTRUCT MICROPILE WALL AND SLOPE 

STRESSING SYSTEM. DIR'S OR 

CONST MICROPILE WALL & SLOPE 

STRESSING SYS 

ANTIOCH, CA 94509 

(925)978-2060 

2200 WYMORE WAY 

(510)867-6035 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$0
 $0

08/21/12 
0%

130 

04-ALA-13-10.0/13.2 IN ALAMEDA COUNTY IN BERKELEY FROM SYNERGY PROJECT MANAGEMENT INCCOOPER, CHEE $1,298,003 05/04/12 85%
04-2R9904 HILLER DRIVE TO SAN PABLO AVENUE 

COLD PLANE AND PLACE BONDED WEARING 
SAN FRANCISCO, CA 94108 

(415)467-3000 

30 GRANT AVENUE, SUITE 300 

(510)231-7111 

3401 REGATTA BLVD 

RICHMOND, CA 94804-4594 

$681,371
 $11,480

05/22/12 
11/02/12 

51%

SUSPENDED 

HM1 WPCP 

04-ALA-24-5.1/6.2 IN ALAMEDA AND CONTRA COSTA COUNTIES TUTOR-SALIBA CORPORATION TSIGELMAN, IGOR $247,266,647 11/10/09 0%

HE14 

04-294914 
SARR-P024-(030)N

 P0-24 0-(0NH)P 

6204- 083-() 

SWPPP 

FROM EAST TEMESCAL SEPARATION TO 0.8 

KM EAST OF GATEWAY BOULEVARD 

CONSTRUCT TUNNEL AND BUILDING 
SYLMAR, CA 91342 

15901 OLDEN STREET 

(925)602-9004 

3390 MOUNT DIABLO 

BLVD STE 200 

LAFAYETTE, CA 94549 

$203,894,341
 $9,923,130

11/19/09 
04/16/14 

0%

PLANT EST 

SATIS 

04-ALA-24-5.7/0 IN ALAMEDA, CONTRA COSTA AND SAN GEMS ENVIRONMENTAL MANAGEMENT BAHADUR, SINGH $1,940,493 07/08/11 93%
04-3A0904 MATEO COUNTIES AT VARIOUS STATE 

FACILITIES 

SERVICES, INC. 

P.O. BOX 5001 
25100 SANTA CLARA 

STREET 

$1,835,891
 $185,386

07/28/11 
11/26/12 

94%

WPCP 

________________________________ 

REPLACE UNDERGROUND STORAGE TANKS 
BAY POINT, CA 94565 

(925)709-1944 
(510)670-7836 

HAYWARD, CA 94544 

04-ALA-80-1.0/1.7 IN ALAMEDA COUNTY, IN OAKLAND, FROM FLATIRON WEST, INC. BALDERRAMOS, JEANNIE $31,722,701 03/29/12 28% 
04-0120M4 1.6 KM WEST OF THE TOLL PLAZA TO 0.3 

KM WEST OF THE TOLL PLAZA 

BRIDGES, ROADWAY AND ELECTRICAL 
BENICIA, CA 94510 

(707)310-1798 

2100 GOODYEAR ROAD 

(510)385-6915

345 BURMA ROAD 

OAKLAND, CA 94607 

$6,908,544 
$598,917 

05/01/12 
08/09/15 

22% 

HA4S3 SWPPP 
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Statement of Ongoing Contracts as of 10/20/12
11/02/12 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-80-1.7/2.5 IN OAKLAND, FROM T0.3 MILE WEST TO BAY CITIES PAVING AND LOI, LAWRENCE $1,499,224 11/14/11 18%

HA23 

04-292274 
ER15-A200-(4E ) 

--() 

WPCP 

0.5 EAST OF THE SAN FRANCISCO­

OAKLAND PAY BRIDGE TOLL PLAZA 

CONSTRUCT BIKEWAY 

GRADING,INC. 

CONCORD, CA 94520 

(925)687-6666 

5029 FORNI DRIVE 

(510)231-7117 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$827,864
 $175,064

12/02/11 
02/07/13 

54%

04-ALA-80-1.9/8 IN ALAMEDA AND CONTRA COSTA COUNTIES TABER CONSTRUCTION INC $5,916,964 09/10/12 0%
04-3A7764 AT VARIOUS LOCATIONS FROM POWELL 

STREET UNDERCROSSING TO 0.1 MILE WEST 

P O BOX 1309 $0
 $0

10/25/12 
0%

OF THE CARQUINEZ BRIDG 
MARTINEZ CA 94553 

WIDEN RAMPS AND INSTALL RAMP 
(925)682-6133 

SWPPP 

04-ALA-80-2.5/3.2 IN ALAMEDA COUNTY IN OAKLAND AND GOODFELLOW TOP GRADE COOPER, CHEE $4,934,741 05/31/12 42%

HA42 

04-292264 
ER-15A3-(004)E 

--() 

SWPPP 

EMERYVILLE FROM MARITIME STREET / 

BURMA ROAD INTERSECTION TO 0.4 MILE 

NORTH OF 40TH STREET / HUBB 

CONSTRUCT BIKEWAY 

CONSTRUCTION, LLC 

LIVERMORE, CA 94551 

(925)449-5764 

50 CONTRACTORS STREET 

(510)231-7111 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$476,585
 $326,212

06/27/12 
01/16/13 

10%

04-ALA-80-2.5/8 IN OAKLAND, EMERYVILLE, BERKELEY AND O.C. JONES AND SONS, INC. AHMADZADEH, ALI $13,226,167 02/17/11 65%
04-1G3104 
ACIM-0801-(112)E 

--()

ALBANY FROM PORT OF OAKLAND 

OVERCROSSING TO THE ALAMEDA CONTRA 

COSTA COUNTY LINE 

REHABILITATE PAVEMENT 

BERKELEY, CA 94710 

(510)526-3424 

1520 FOURTH STREET 

(510)622-1930 

355 BURMA ROAD 

OAKLAND, CA 94607 

$12,843,967
 $32,515

03/15/11 
05/24/13 

97%

HA22 WPCP 

04-ALA-84-20.7/23.1 IN ALAMEDA COUNTY NEAR PLEASANTON DECKER LANDSCAPING, INC KHANUM, TASLIMA $142,031 02/02/11 0%

HB1 

04-172414 

WPCP 

FROM 3.0 TO 5.1 MILES EAST OF ROUTE 

680 

INSTALL EROSION CONTROL 
ROCKLIN CA 95765 

(916)652-1780 

3650 CINCINNATI AVENUE 

(925)606-4447 

3049 INDEPENDENCE 

DRIVE STE #1 

LIVERMORE, CA 94551 

$128,827
 $1,197

02/24/11 
09/13/13 

0%

PLANT EST 

SATIS 

04-ALA-84-21.0/23.1 IN ALAMEDA COUNTY IN AND NEAR GRANITE CONSTRUCTION CO. GREWAL,SATINDER $22,137,942 12/21/06 92% 

HB1 

04-172404 
ACST-P084-(034)E 

P0-84 0-(4E) 

--() 

SWPPP 

LIVERMORE AND PLEASANTON FROM 4.3 KM 

EAST OF ROUTE 84 AND 680 SEPARATION 

TO RUBY HILLS DRIVE 

REALIGN CURVES AND SHOULDERS 

SANTA CLARA CA 95054 

(408)327-7019 

715 COMSTOCK STREET 

(510)224-6040

3049 INDEPENDENCE 

DRIVE STE I 

LIVERMORE CA 94551-7673 

$21,567,307 
$9,875 

01/10/07 
04/15/13 

96% 
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Statement of Ongoing Contracts as of 10/20/12
11/02/12 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-84-25.5/27.1 IN ALAMEDA COUNTY IN AND NEAR LIVER BAY CITIES PAVING AND PARDO, ROMMEL $21,312,643 03/21/12 29%
04-297614 MORE FROM .4 MILE NORTH OF CON CANNON 

BLVD. TO JACK LONDON BLVD. 

GRADING,INC 

P.O. BOX 6227 
3049 INDEPENDENCE 

DRIVE 

$5,167,422
 $2,816,531

04/13/12 
11/13/13 

24%

HB4C SWPPP 

WIDEN EXISTING HWY AND BRIDGE 
CONCORD, CA 94524 

(925)687-6666 
(925)606-2048 

LIVERMORE, CA 94551 

04-ALA-185-5.3/5.7 IN ALAMEDA COUNTY IN SAN LEANDRO FROM CF ARCHIBALD PAVING, INC. DIKE, EDDIE $356,718 05/16/12 23%

HM1 

04-3E1004 

WPCP 

THORNTON STREET TO DAVIS STREET 

COLD PLANE PAVEMENT AND PLACE HMA 
REDWOOD, CITY CA 94064 

(650)364-3045 

3624 HAVEN AVENUE 

(925)250-5611 

477 NORTH PARKWAYS, 

SUITE A 

LIVERMORE, CA 94551 

$340,887
 $0

06/12/12 
10/20/12 

96%

04-ALA-238-14.5/16.5 IN ALAMEDA COUNTY IN HAYWARD, SAN JJ NGUYEN, INC. HOLLIS, JOHN $1,433,443 12/21/10 0%

HA25 

04-2490A4 
IM-X001-(551)E 

--() 

SWPPP 

LEANDRO AND ASHLAND ON ROUTE 880 AND 

ON ROUTE 238 

HIGHWAY PLANTING AND IRRIGATION 
SAN JOSE, CA 95127 

(408)838-4889 

3172 SALEM DRIVE 

(510)774-5911 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$1,220,891
 $3,375

02/15/11 
04/21/15 

0%

PLANT EST 

SATIS 

04-ALA-580-4.7/8.2 IN ALAMEDA COUNTY IN AND NEAR DESILVA-GATES CONSTRUCTION MOGHADAM, SIAVOSH $37,473,039 06/18/12 5%

HB4N 

04-4A07U4 
ACIM-5801-(051)E 

--() 

SWPPP 

LIVERMORE FROM 1.0 MILE EAST OF 

NORTH FLYNN ROAD TO GREENVILLE ROAD 

UNDERCROSSING 

CONST TRUCK CLIMBING LN & RET WALLS 

LIVERMORE, CA 94550 

(925)294-5669 

8638 PATTERSON PASS ROAD 

(925)606-2029 

477 NORTH CANYONS 

PKWY, STE A 

LIVERMORE, CA 94551 

$1,481,490
 $1,438,990

07/16/12 
02/11/15 

4%

04-ALA-580-8.3/0 IN ALAMEDA COUNTY NEAR LIVERMORE EAST ENVIRONMENTAL LANDSCAPE HANSON, JIM $658,291 09/29/11 93%
04-172434 OF CROSS ROAD 2.2 MILES SOUTHEAST OF 

ROUTE 580/GREENVILLE ROAD 

SOLUTIONS 

8380 ROVANA CIRCLE 
3401 REGATTA 

BOULEVARD 

$234,208
 $27,172

11/17/11 
11/04/15 

46%

SWPPP 

UNDERCROSSING 

ENVIRONMENTAL MITIGATION 
SACRAMENTO, CA 

(916)388-0308 

95828 
(510)385-6756 

RICHMOND, CA 94804 

04-ALA-580-9.2/9.2 IN ALAMEDA COUNTY ON EASTBOUND RTE BAY CITIES PAVING & GRADING KATTI, HRISHIKESH $512,735 07/26/12 0% 
04-3A9604 
ACIM-5801-(053)E 

--() 

580 IN LIVERMORE WEIGHT STATION 

REPAIR AND EXTEND PAVEMENT 

INC 

CONCORD CA 94524 

PO BOX 6227 
477 NORTH CANYONS 

PKWY, STE A 

LIVERMORE, CA 94551 

$0 
$0 

08/23/12 
03/14/12 

0% 

HA42 WPCP (925)687-6666 
(510)714-7086



 

  

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 10/20/12
11/02/12
 

District 04 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

04-ALA-580-18.4/44 IN ALAMEDA, MARIN, SAN FRANCISCO, SAN TRAFFIC DEVELOPMENT SERVICES $626,613 06/18/12 0%

04-2E7704 $0 07/16/12
MATEO, SANTA CLARA, SOLANO, SONOMA INC
 0%


$0

COUNTIES, AT VARIOUS LOCATIONS 207 W LOS ANGELES AVE
 

UPGRADE XENON CMS TO LED MODULES
 
MOORPARK CA 93021
 

HM4 WPCP (805)523-1914
 

04-ALA-680-.3/0	 REPAIR SLIPOUT WITH ROCK SLOPE REDGWICK CONSTRUCTION COMPANY MOGHADAM, SIAVOSH $795,000 01/26/11 100%


PROTECTION 8150 ENTERPRISE DRIVE
04-1SS244	 $810,000 01/26/11
48499 MILMONT DRIVE	 100%

$0 10/22/12


FREMONT, CA 94538
 10/22/12
 
(510)668-4923 OVER RUN
 

NEWARK, CA 94560
 

(510)792-1727
 

SHOPP 130
 

04-ALA-680-4.8/5.2	 IN ALAMEDA COUNTY IN FREMONT FROM 0.5 BAYCITIES PAVING & GRADING,INCSIAVOSH, MOGHADAM $1,515,244 07/07/10 0%


MILE NORTH OF AUTO MALL PARKWAY P.O.BOX 6227
04-253764	 $1,474,835 07/22/10
48499 MILMONT DRIVE	 0%

$1,862 01/02/15


OVERCROSSING TO 0.3 MILE SOUTH OF FREMONT, CA 94538

CONCORD, CA 94524


WASHINGTON BOULEVARD OVERC (510)668-4923 PLANT EST
 
HIGHWAY PLANTING AND IRRIGATION
 SATIS


HE14 SWPPP
 

04-ALA-680-20.8/21.5	 FROM AMADOR VALLEY BOULEVARD TO AMLAND CORPORATION BORRAYO, SALVADOR C. $1,485,000 05/17/12 0%


BENICIA - MATINEZ BRIDGE, REPAIR 3168 KNIGHTS BRIDGE ROAD 25100 SANTA CLARA 0%

04-4G5004	 $0 05/17/12
 

$0

DAMAGED ELECTRICAL SYSTEMS DUE TO
 STREET
 

SAN JOSE, CA 95132

WIRE THEFT AND VANDALISM DIR'S HAYWARD, CA 94544


(408)786-6816

REPAIR DAMAGED ELECTRICAL SYSTEMS	 (510)377-4186


20.80.040
 

110
 

04-ALA-880-.1/10 IN ALAMEDA AND SANTA CLARA COUNTIES, NORCAL GENERAL CONSTRUCTION BORRAYO, SALVADOR C. $335,000 08/21/12 0%

04-4H0404 $0 08/21/12
ON VARIOUS ROUTES AT VARIOUS CORPORATION
 25100 SANTA CLARA	 0%


$0

LOCATIONS, REPAIR DAMAGED ELECT SYS 1950 MAJESTIC COURT STREET
 
DUE TO WIRE THEFT& VANDALISM HAYWARD, CA 94544


SAN JOSE, CA 95132

REPAIR DAMAGED ELECTRICAL SYSTEMS	 (510)377-4186


20.20.201 (408)886-0335
 

130
 

04-ALA-880-3.7/4.2 IN ALAMEDA COUNTY ON ROUTE 880 IN ROADWAY ENGINEERING WORKS, INCTRUONG, HENRY $738,384 06/23/11 96%
 
04-3A5504 $719,710 07/28/11
FREMONT FROM FREMONT BOULEVARD 3442 6TH STREET 1007 KNOX AVENUE 97%


$37,049 11/01/12

LANDING ROAD OVERCROSSING TO 0.2 MILE	 SAN JOSE, CA 95122
 10/31/12
CERES, CA 95307

SOUTH OF AUTO MALL PARKWAY (510)670-7844


(209)541-0920

REPLACE SB CMS SIGNS, INSPECT
 

HA42 WPCP
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Statement of Ongoing Contracts as of 10/20/12
11/02/12 

District 04 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-880-4.5/4.9 

HB1 

04-1G2004 
ACHS-IM88-(010)6 

--() 

WPCP 

IN ALAMEDA COUNTY IN FREMONT FROM 0.5 

MILE NORTH OF FREMONT BOULEVARD 

OVERCROSSING TO 0.3 MILE NORTH OF 

AUTO MALL PARKWAY OVERCROS 

RESURFACING WITH HOT MIX ASPHALT 

PAVEX CONSTRUCTION DIVISION 

SAN JOSE CA 95136 

(408)639-0524 

120 GRANITE ROCK WAY 

BASHAR, MDABUL 

(510)385-5727 

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94536 

$325,178
 $8,640
 $8,640

07/31/12 
08/31/12 
01/30/13 

22%

 3%

04-ALA-880-27.4/28 

HA4S2 

04-165424 
ACIM-8801-(059)E 

BR88-01 0-(9EI)M 

8801- 059-() 

SWPPP 

IN ALAMEDA COUNTY IN OAKLAND FROM 0.9 

KM SOUTH OF HIGH STREET TO 0.2 KM 

SOUTH OF FRUITVALE AVENUE 

REPLACE BRIDGES / CONSTRUCT ROADWAY 

FLATIRON WEST, INC. 

REKER 

OAKLAND, CA 94621 

(707)310-1798 

717 KEVIN COURT 

NICK CHEUNG, JOY 

(408)591-5122 

25100 SANTA CLARA ST. 

HAYWARD, CA 94544 

$62,253,309
 $48,240,687
 $1,301,443

08/20/09 
09/15/09 
01/23/13 

88%

 77%

04-ALA-880-28.2/29.9 

HA22 

04-1A6824 
ACIM-8801-(064)E 

--()

WPCP 

IN ALAMEDA COUNTY IN OAKLAND FROM 0.5 

MILE NORTH OF THE HIGH STREET 

SEPARATION OVERHEAD TO 0.5 MILE __ 

SOUTH OF THE FIFTH AVENUE O 

ROADWAY REHABILITATION 

GALLAGHER & BURK, INC. 

HAYWARD, CA 94545 

(510)921-3006 

22991 CLAWITER ROAD 

CHAHAL, HARPAL 

(510)670-4918 

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$13,154,103
 $4,512,638
 $981,750

12/02/11 
01/04/12 
12/06/13 

31%

 34%

04-ALA-880-30.1/31.1 

HA21 

04-1706U4 
ACBR-0880-(059)E 

08-8010-(9EA)C 

0880-1059-() 

SWPPP 

IN ALAMEDA COUNTY IN OAKLAND ON 

ROUTE 880 FROM 0.8 KM NORTH OF 16TH 

AVENUE OVERCROSSING TO OAK MADISON 

STREET UNDERCROSSING 

REPLACE BRIDGE 

MCM CONSTRUCTION, INC 

OAKLAND CA 94607 

450 BURMA ROAD 

SENG, TA 

(510)450-3993 

3410 MANDELA PKWY 

OAKLAND CA 94608 

$95,877,296
 $60,514,020
 $2,382,694

03/25/09 
04/20/09 
05/09/14 

100%

 63%

HB4N 

04-CC-4-.1/100 

20.20.201 

04-3E6904 
IN CONTRA COSTA AND SOLANO COUNTIES, 

ON VARIOUS ROUTES AND LOCATIONS, TO 

REPAIR DAMAGED ELECTRICAL SYSTEMS DUE 

TO WIRE THEFT & VAN 

REPAIR DAMAGED ELECTRICAL SYSTEMS 

COLUMBIA ELECTRIC, INC. 

SAN LEANDRO, CA 94577 

(510)430-9505 

1980 DAVIS STREET 

CARTY, RODOLFO 

(510)231-7131 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$965,000
 $0
 $0

08/21/12 
08/21/12 

0%

 0%

130 

04-CC-4-20.1/45.6 
04-2E2304 
ACBR-X013-(024)N 

- -() 

WPCP 

IN CONTRA COSTA COUNTY AT VARIOUS 

LOCATIONS 

REPLACE APPROACH SLABS AND JOINT 

PACIFIC STATES ENVIRONMENTAL 

CONTRACTORS INC 

DUBLIN CA 94568 

(925)803-4333 

11555 DUBLIN BLVD 

SEALEY, HERMAN 

(925)602-9016

2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$1,792,335 
$0 
$0 

08/30/12 
10/04/12 
07/01/13 

0% 

0% 
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Statement of Ongoing Contracts as of 10/20/12
11/02/12 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-CC-4-23.5/26.1 IN CONTRA COSTA COUNTY IN PITTSBURG MIKE LOVELACE OC JONES AND SCHNEIDER, JOLIE $70,232,763 04/15/10 58%
04-228594 
HPLU-6204-(087)N 

62-04 0-(7NN)C 

6204- 088-() 

AND ANTIOCH FROM 0.9 KM WEST OF 

LOVERIDGE ROAD OVERCROSSING TO 0.3 KM 

WEST OF SOMERSVILLE ROA 

WIDEN HIGHWAY AND BRIDGE 

SONS, INC 

BERKELEY CA 94710 

1520 FOURTH STREET 

(510)377-4171 

2625 CROW COURT 

ANTIOCH CA 94509 

$50,763,789
 $1,694,713

05/06/10 
04/30/14 

72%

HB4C SWPPP 

04-CC-4-25.6/26.6 IN CONTRA COSTA COUNTY IN ANTIOCH AND R AND L BROSAMER INC HATEFI, AMIR $38,319,892 12/23/10 66%
04-2285C4 
NH-P004-(138)N 

LU62-04 0-(2L ) 

204-092-() 

PITTSBURG FROM 0.4 MILE WEST TO 0.6 

MILE EAST OF SOMERSVILLE ROAD 

UNDERCROSSING 

HIGHWAY WIDENING AND RECONSTRUCT 

WALNUT CREEK CA 94596 

(925)627-1700 

1777 OAKLAND BLVD SUITE 300 

(925)756-0601 

2625 CROW COURT 

ANTIOCH, CA 94509 

$25,625,712
 $1,371,540

01/19/11 
08/07/13 

66%

HB4C SWPPP 

04-CC-4-26.6/27.5 IN CONTRA COSTA COUNTY IN ANTIOCH C.C. MYERS, INC. GONZALEZ, ALFONSO $43,142,427 10/11/11 20%
04-2285E4 FROM 0.3 MILE WEST OF CONTRA LOMA 

BOULEVARD UNDERCROSSING TO 0.2 MILE 

EAST OF G STREET OVERCROSS 

WIDEN ROADWAY AND RECONSTRUCT 

RANCHO CORDOVA, CA 95741 

(916)635-9370 

3286 FITZGERALD ROAD 

(925)756-0601 

2625 CROW COURT 

ANTIOCH, CA 94509 

$10,195,339
 $752,059

11/03/11 
06/30/15 

24%

SUSPENDED 

HB4C SWPPP 

04-CC-4-27.5/29 IN CONTRA COSTA COUNTY IN ANTIOCH DAN BAKER BAY CITIES/MYERS JV CARNEY, VICKY $52,613,322 05/25/12 6%
04-1G9404 FROM THE G STREET OVERCROSSING TO 0.1 

MILE EAST OF HILLCREST AVENUE 

OVERCROSSING 

WIDEN ROADWAY AND RECONSTRUCT 

ANTIOCH, CA 94509 

(916)919-1750 

1204 W 10TH STREET 

(510)385-6774 

2625 CROW COURT 

ANTIOCH, CA 94509 

$4,144,662
 $3,590,566

07/03/12 
07/31/15 

8%

HB4C SWPPP 

04-CC-4-43.9/48.1 IN CONTRA COSTA COUNTY @ DISCOVERY OC JONES & SONS, INC. ARSHAD, MIAN $11,466,697 06/29/11 88%

HB1 

04-0A8404 
ACHS-P004-(144)E

P P0-04 1-(4E) 

--() 

SWPPP 

BAY AND BRYRON FROM MARSH CREEK TO 

0.2 MILE WEST OF CONTRA COSTA SAN 

JUAQUIN COUNTY LINE 

INSTALL MEDIAN BUFFER ZONE AND 

BERKELEY, CA 94710 

(510)715-0219 

1520 FOURTH STREET 

(925)753-4806 

1771 VINEYARD DRIVE, 

SUITE 2 

ANTIOCH, CA 94509 

$8,048,720
 $2,800,303

07/22/11 
11/06/12 

68%

04-CC-80-4.0/4.7 IN CONTRA COSTA COUNTY, IN SAN PABLO, VALENTINE CORPORATION SEALEY, HERMAN $475,000 08/21/12 0% 

20.20.201 

04-4H0904 AT THE RIVERSIDE AVENUE. TO REPAIR 

DAMAGED POC SOFFIT DUE TO HIGH-LOAD 

BRIDGE HIT. DIR'S ORD 

REPAIR PEDESTRIAN OVERCROSSING 

STRUCTURE 

SAN RAFAEL, CA 94912 

(415)453-3732 

PO BOX 9337 

(925)602-9016

2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$0 
$0 

08/21/12 
09/10/12 

0% 

COMPLETED 
10/04/12 

130 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 10/20/12
11/02/12 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-CC-80-13.9/14.2 CONTRA COSTA AT CARQUINEZ BRIDGES GOLDEN STATE BRIDGE, INC. REZAEI, ASGHAR $16,989,302 02/16/12 61%

HA21 

04-049074 

WPCP 

REPLACE TIMBER FENDERS PIERS 2 & 3 

MARTINEZ, CA 94553 

(925)372-8000 

901 HOWE ROAD 

(925)602-9023 

2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$11,467,733
 $1,450,833

03/06/12 
05/01/13 

67%

04-CC-580-4.8/5.8 IN CONTRA COSTA COUNTY, IN RICHMOND VALENTINE CORPORATION KHANUM, TASLIMA $1,220,000 04/17/12 100%

20.80.030 

04-4G3704 AT SCOFIELD AVE U/C AND AT RAILROAD 

AVE OHREPAIR BRIDGE DECK AND REPLACE 

BRIDGE JT DIR'S ORDER 

REPAIR BRIDGE DECK AND REPLACE 

BRIDGE JT 

SAN RAFAEL, CA 94912 

(415)453-3732 

PO BOX 9337 

(510)224-6667 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804-4594 

$911,456
 $0

04/17/12 
09/07/12 

75%

115 

04-CC-680-17.5/18.8 IN CONTRA COSTA COUNTY IN PLEASANT PROFESSIONAL CONSTRUCTION $1,183,720 06/19/12 0%
04-1E8204 HILL FROM 0.2 MILE SOUTH OF MONUMENT 

BOULEVARD UNDERCROSSING TO 0.1 MILE 

SERVICES INC 

4070 NELSON AVE SUITE A 

$0
 $0

07/20/12 
0%

NORTH OF 242/680 SEPA 

PCC SLAB REPLACE, GRIND, AND GROOVE 
CONCORD CA 94520 

HM1 WPCP (925)288-1566 

04-CC-680-24.2/24.8 IN CONTRA COSTA & SOLANO COUNTIES, IN JJ NGUYEN, INC. HOLLIS, JOHN $993,366 12/21/09 0%

HE2 

04-0060C4 

WPCP 

MARTINEZ &BENICIA ON RTE680 FROM 

MOCCOCO OVERHEAD TO 0.3 MILES S OF 

BAYSHORE RD UNDERCROSSIN 

REPLACEMENT PLANTING 

SAN JOSE, CA 95127 

(408)259-7982 

3172 SALEM DRIVE 

(510)774-5911 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$927,140
 $2,700

01/26/10 
07/11/14 

0%

PLANT EST 

SATIS 

04-CC-680-/12.8 IN CONTRA COSTA COUNTY FROM ALCOSTA BAY CITIES PAVING AND GRADING SEALEY, HERMAN $57,014,915 11/18/10 100%
04-4470U4 
ACIM-0680-(067)E 

--() 

BOULEVARD OVERCROSSING TO 0.2 MILE 

NORTH OF RUDGEAR ROAD UNDERCROSSING 

REHABILITATE ROADWAY 

INC 

CONCORD CA 94520 

5029 FORNI DRIVE 
2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$54,224,873
 $0

12/14/10 
10/16/12 

98%

COMPLETED 
10/16/12 

HA22 SWPPP (925)687-6666 
(925)602-9016 

04-MRN-1-2.6/2.6 IN MARIN COUNTY, NEAR MILL VALLEY, AT GHILOTTI CONSTRUCTION COMPANY RUSSELL, STEVE $3,985,000 12/19/11 83% 
04-1SS074 0.6MSO OF PANORAMIC HIGHWAY TO CONST 

CIDH PILERETAINING WALL, RECONST 

ROADWAY, REPAIR DRAINA 
SANTA ROSA, CA 95407 

246 GHILOTTI AVENUE 756 WEST FRANCISCO 

BOULEVARD 

SAN RAFAEL, CA 94901 

$1,555,891 
$0 

12/19/11 
10/18/12 

39% 

20.20.201 
CONST CIDH PILE RET WALL, RECONST 

ROADWAY 
(510)774-6297

130 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 10/20/12
11/02/12 

District 04 

04-MRN-1-/13 

Fed Aid 
Pgm Code 

04-2E5104 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN MARIN COUNTY FROM ROUTE 101 TO 0.2 

MILE NORTH OF CALLE DEL ARROYO 

Description 

BONDED WEARING COURSE OVERLAY 

Type Of Work 

WINDSOR FUEL COMPANY 

Contractor 

PITTSBURG, CA 94565 

(925)427-5266 

1150 WILLOW PASS ROAD 

CHOI, GINA 

Resident 
Engineer 

(510)385-8178 

756 W. FRANCISCO 

BLVD. 

SAN RAFAEL, CA 94901 

$3,889,673

Bid + CCOs

 $3,112,832

Comp To date

 $766,206

This Month 

05/30/12 

Awarded 

06/19/12 

Approved 

10/31/12 

Est Comp
Accepted 

89%

%Time

 83%

% Work 
Message 

04-MRN-37-11.7/12.2 

HA23 

04-3S5804 

WPCP 

IN MARIN COUNTY NEAR NOVATO AT NOVATO 

CREEK BRIDGE 

CONSTRUCT RETAINING WALL 

VALENTINE CORPORATION 

SAN RAFAEL CA 94901 

(415)453-3732 

111 PELICAN WAY 

STREATER, HAL 

(707)796-5693 

1009 CLEGG COURT 

PETALUMA, CA 94954 

$333,369
 $354,304
 $275,542

12/21/11 
01/05/12 
10/22/12 

258%

 95%

04-MRN-101-5.8/6 

20.80.020 

151 

04-4G3604 
IN MARIN COUNTY, IN MILL VALLEY, FROM 

0.2 MILE NORTH OF 0.3 MILE NORTH OF 

ROUTE 131 RECONSTRUCT PAVEMENT W 

PERMEABLE BLANKET AND S 

RECONST PAVEMNT W PERM BLANKET & 

SUBDRAINS 

GHILOTTI BROS., INC. 

SAN RAFAEL, CA 94901 

(415)454-7011 

525 JACOBY STREET 

RUSSELL STEVE 

(510)774-6297 

756 WEST FRANCISCO 

BLVD., 

SAN RAFAEL, CA 94901 

$560,000
 $567,576

 $0

06/12/12 
06/12/12 
08/16/12 

100%

 99%

04-MRN-101-18.6/22.3 
04-264064 

IN MARIN COUNTY IN AND NEAR NOVATO 

FROM ROUTE 37 TO ATHERTON AVENUE 

CONSTRUCT HOV LANES 

GHILOTTI BROTHERS, INC. RM 

HARRIS JOINT VENTURE 

525 JACOBY STREET 

BLUNK, CHRISTOPHER 

756 W. FRANCISCO 

BLVD. 

$26,578,449
 $25,367,441

 $316,803

06/02/11 
07/07/11 
10/31/12 

85%

 99%

HB5 SWPPP 

SAN RAFAEL, CA 94901 

(415)454-7011 
(510)385-6886 

SAN RAFAEL, CA 94901 

04-MRN-101-23.3/27.6 

HB5 

04-264074 

SWPPP 

CONSTRUCT INTERCHANGE AT REDWOOD 

LANDFILL ROAD & ROUTE 101 INCLUDING 

FRONTAGE ROADS & PEDESTRIN/BICYCLE 

FACILITY. 

CONSTRUCT INTERCHANGE ON RTE 101 AT 

GHILOTTI CONSTRUCTION COMPANY 

INC 

SANTA ROSA CA 95407 

(707)585-1221 

246 GHILOTTI AVENUE 

$22,924,295
 $0
 $0

09/14/12 
10/17/12 

0%

 0%

04-MRN-101-/8.5 

HA22 

04-0C7404 
ACNH-Q101-(211)E 

--() 

WPCP 

IN MARIN COUNTY IN & NEAR SAUSALITO 

,CORTE MADERA AND LARKSPUR ON ROUTE 

101 FROM THE GOLDEN GATE BRIDGE TO 

CORTE MADERA CREEK 

ASPHALT CONCRETE SURFACING 

GHILOTTI BROTHERS, INC. 

SAN RAFAEL, CA 94901 

(415)454-7011 

525 JACOBY STREET 

RUSSELL, STEVE 

(510)774-6297

756 FRANCISCO 

BOULEVARD WEST 

SAN RAFAEL, CA 94901 

$21,155,291 
$16,434,243 
$2,596,130 

02/03/12 
02/29/12 
11/08/12 

72% 

80% 



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 9 

Statement of Ongoing Contracts as of 10/20/12
11/02/12 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-NAP-12-.2/3.2 IN NAPA COUNTY NEAR NAPA FROM ROUTE TROY SIMNING GHILOTTI CHANGIZI, DAVE $20,834,231 01/26/12 26%

HB4C 

04-264134 
ACST-P012-(106)E 

P0-12 1-(6E)

--() 

SWPPP 

29 TO 0.1 MILE WEST OF SOLANO COUNTY 

LINE 

WIDEN HWY AND CONSTRUCT RET WALLS 

BROTHERS, INC. 

SAN RAFAEL, CA 94901 

(415)454-7011 

525 JACOBY STREET 

(707)429-6222 

370 CHADBOURNE ROAD, 

SUITE A 

FAIRFIELD, CA 94534 

$9,043,764
 $1,715,306

02/17/12 
03/15/13 

42%

04-NAP-12-2.8/3.3 IN NAPA AND SOLANO COUNTIES, FROM 0.5 GHILOTTI CONSTRUCTION, INC. MOUSSA, ELIAS $36,918,422 01/11/12 62%
04-264144 
ACST-P102-(107)E

 P1-02 1-(7E) 

--() 

MILES WEST OF NAPA COUNTY TO RED TOP 

ROAD IN SOLANO COUNTY 

CONSTRUCT TWO ADDITIONAL LANES 
SANTA ROSA CA 95407 

(707)585-1221 

246 GHILOTTI AVE 

(707)436-2200 

370 CHADBOURNE ROAD 

FAIRFIELD, CA 94534 

$12,190,087
 $2,358,709

02/03/12 
02/07/14 

33%

HB4C SWPPP 

04-NAP-29-6.6/16.5 CONSTRUCTION ON STATE HIGHWAY IN NAPA LEGG, INC. TENOSO, PRINCIPE $900,779 04/30/12 87%
04-1E40A4 

WPCP 

AND SOLANO COUNTIES AT VARIOUS 

LOCATIONS 

POLYESTER CONCRETE AND BRIDGE 

METHACRYLATE 

LIVERMORE, CA 94550 

(925)605-4500 

2551 2ND STREET 

(707)429-6263 

370 CHADBOURNE ROAD, 

SUITE A 

FAIRFIELD, CA 94534 

$606,774
 $184,779

05/11/12 
11/07/12 

66%

04-NAP-29-24.6/35.6 IN NAPA COUNTY, IN AND NEAR SAINT SYNERGY PROJECT MANAGEMENT INCPATENIA, DANILO $804,798 04/27/12 100%

HM1 

04-2E4304 

WPCP 

HELENA AND CALISTOGA FROM JUNCTION 

ROUTE 128 EAST RUTHERFORD TO 0.2 MILE 

SOUTH OF DIAMOND MOUNTA 

COLD PLANE AC AND OVERLAY WITH HMA 

SAN FRANCISCO, CA 94108 

(415)467-3000 

30 GRANT AVENUE, #300 

(510)224-6309 

370 CHADBOURNE ROAD, 

SUITE A 

FAIRFIELD, CA 94534 

$775,755
 $0

05/16/12 
09/20/12 

100%

COMPLETED 
09/25/12 

04-NAP-29-36.9/38.1 PAVEMENT REPAIR IN DOWNTOWN CALISTOGA MCK SERVICES, INC. PATENIA, DANILO $380,503 03/19/12 100%
04-0G5304 FROM JUNCTION ROUTE 128 TO 0.2 MILE 

NORTH OF SILVERADO TRAIL. 

COLD PLANE AND RESURFACE PAVEMENT 
MARTINEZ, CA 94553 

(925)957-9292 

865 HOWE ROAD, SUITE B 

(707)429-6208 

320 CHADBOURNE ROAD 

FAIRFIELD, CA 94534 

$399,747
 $0

04/10/12 
09/28/12 

100%

COMPLETED 
10/01/12 

WPCP 

04-NAP-121-.3/2 IN NAPA COUNTY ON ROUTE 121 FROM 0.3 PARKER LANDSCAPE DEVELOPMENT HANSON, JIM $409,143 09/23/11 0% 
04-4442A4 

WPCP 

MILE NORTH OF SONOMA COUNTY LINE TO 

0.1 MILE NORTH OF DUHIG ROAD 

PERFORM HIGHWAY PLANTING 
SACRAMENTO, CA 95828 

(916)383-4071 
(510)385-6756

6251 SKY CREEK DRIVE, SUITE A 3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804-4594 

$160,746 
$4,779 

10/18/11 
08/10/15 

0% 

PLANT EST 

SATIS 



  
 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 10 

Statement of Ongoing Contracts as of 10/20/12
11/02/12 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-NAP-121-9.4/22.1 IN NAPA COUNTY IN NAPA FROM TRANCAS GHILOTTI CONSTRUCTION COMPANY PATENIA, DANILO $2,671,420 06/27/12 100%
04-2E6504 
ACST-P121-(024)E 

- -( ) 

STREET TO ROUTE 128 

RUBBERIZED HOT MIX ASPHALT (RHMA) 
SANTA ROSA, CA 95407 

(707)585-1221 

246 GHILOTTI AVENUE 

(707)429-6208 

370 CHADBOURNE ROAD 

FAIRFIELD, CA 94534 

$2,418,872
 $1,794,680

07/20/12 
11/05/12 

90%

WPCP 

04-NAP-128-4.0/4.6 IN NAPA COUNTY IN CALISTOGA FROM HIGH MCK SERVICES, INC. PATENIA, DANILO $403,331 03/15/12 100%
04-4C3514 

WPCP 

STREET TO KORTUM CANYON RD 

PLACE RUBBERIZED HMA 
MARTINEZ, CA 94553 

(925)957-9200 

865 HOWE ROAD, SUITE B 

(707)429-6208 

370 CHADBOURNE ROAD, 

SUITE A 

FAIRFIELD, CA 94534 

$360,996
 $0

04/10/12 
09/28/12 

100%

OVER RUN 
10/01/12 

04-SCL-9-1.1/6.3 IN SANTA CLARA COUNTY AT VARIOUS LEGG, INC. TAROKH, CASEY $618,378 10/06/11 64%
04-3S6204 LOCATIONS FROM 1.6 MILES NORTH OF 

ROUTE 35 TO 0.2 MILE SOUTH OF PIERCE 

ROAD 

PLACE ANCHORED WIRE MESH 

LIVERMORE, CA 95550 

(925)605-4517 

2551 2ND STREET 

(408)254-5826 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$470,543
 $0

10/25/11 
10/05/12 

76%

HA23 WPCP 

04-SCL-9-4.8/4.9 IN SANTA CLARA COUNTY, AT SARATOGA GOLDEN STATE BRIDGE, INC. NGUYEN, HUNG V. $1,485,000 02/13/12 90%
04-4G1704 CREEK BRIDGE ON ROUTE 9, TO 

RECONSTRUCT DAMAGED BRIDGE RAIL. 

DIR'S ORDER EMERGENCY F.A. 

RECONSTRUCT BRIDGE RAILING 

MARTINEZ, CA 94553 

(925)372-8000 

901 HOWE ROAD 

(408)254-5847 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$1,278,783
 $150,754

02/13/12 
02/28/13 

86%

20.20.201 

130 

04-SCL-9-6.7/0 IN SANTA CLARA COUNTY ON ROUTE 9, 17 MURPHY INDUSTRIAL COATINGS INCNIKZAD, ALI $1,112,500 05/24/11 100%
04-2A8004 AND 101 AT VARIOUS LOCATIONS 

CLEAN AND PAINT STEEL GIRDERS 
SIGNAL HILL, CA 90755 

(562)824-1606 

2704 GUNDY AVENUE 

(408)254-5849 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$1,108,467
 $0

06/24/11 
10/19/12 
10/22/12 

100%

HM3 WPCP 

04-SCL-17-/2.8 IN SANTA CLARA COUNTY ON ROUTE 17 PAVEX CONSTRUCTION DIVISION LAYMOUN, MOAID $13,938,180 03/30/11 100% 
04-264904 
NH-P017-(106)E 

--() 

FROM 0.1 MILE SOUTH OF SUMMIT ROAD 

SEPARATION TO 2.8 MILES NORTH OF 

SUMMIT ROAD 

DRAINAGE SYSTEM TO BE REPLACED 

WATSONVILLE, CA 95076 

(831)768-2700 

411 WALKER STREET 

(408)254-5838

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$13,865,574 
$330,352 

04/25/11 
12/08/12 

98% 

OVER RUN 

HB1 SWPPP 
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Statement of Ongoing Contracts as of 10/20/12
11/02/12 

04District 

04-SCL-82-14.3/19.2 

Fed Aid 
Pgm Code 

04-2E0704 

Contract 

ACST-P082-(020)E 

- -( ) 

WPCP 

Location 
Storm Water 
Plan 

IN SANTA CLARA COUNTY IN SANTA CLARA, 

SUNNYVALE AND MOUNTAIN VIEW FROM 

LAWRENCE EXPRESSWAY TO 0.4 MILE WEST 

OF ROUTE 82/85 SEPARAT 

Description 

COLD PLANE, PLACE HOT MIX ASPHALT 

Type Of Work 

GOODFELLOW TOP GRADE 

CONSTRUCTION, LLC 

Contractor 

LIVERMORE, CA 94551 

(925)449-5764 

50 CONTRACTORS STREET 

TAROKH, CASEY 

Resident 
Engineer 

(408)254-5826 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$1,642,885

Bid + CCOs

 $1,579,211

Comp To date

 $116,554

This Month 

06/06/12 

Awarded 

07/03/12 

Approved 

12/12/12 

Est Comp
Accepted 

62%

%Time

 96%

% Work 
Message 

04-SCL-85-9.0/9.5 

HB1 

04-0G1404 
ACHS-P085-(052)E 

P P0-85 0-(2E) 

--() 

WPCP 

IN SANTA CLARA COUNTY IN SAN JOSE 

FROM 0.2 MILE NORTH OF LEIGH AVENUE 

OVERCROSSING TO UNION AVENUE 

OVERCROSSING 

INSTALL DRAINAGE IMPROVEMENTS 

PAVEX CONSTRUCTION DIVISION 

SAN JOSE CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

NGUYEN, HUNG V 

(408)254-5847 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$301,000
 $296,929
 $14,816

04/13/12 
05/01/12 
10/31/12 

93%

 98%

04-SCL-85-18.0/23.9 

HB4N 

04-154204 
ACST-PP08-(505)3 

--() 

SWPPP 

ON ROUTE 85, IN SANTA CLARA COUNTY 

BETWEEN 0.4 MILE SOUTH OF ROUTE 85/ 

280 SEPARATION AND ROUTE 85/101 

SEPARATION (NORTH) 

INSTALL RAMP METERING AND TRAFFIC 

PAVEX CONSTRUCTION DIVISION 

SAN JOSE CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

$5,982,484
 $0
 $0

08/28/12 
10/04/12 

0%

 0%

04-SCL-85-18.0/24.1 

HA22 

04-0C8804 
ACST-PP08-(505)1 

--() 

WPCP 

IN SANTA CLARA COUNTY IN 

CUPERTINO,SUNNYVALE AND MOUNTAIN VIEW 

FROM 0.3 MILE NORTH OF STEVENS CREEK 

BLVD OVERCROSSING TO ROUTE 85/ 

GRIND AND REPLACE CONCRETE 

PAVEX CONSTRUCTION DIVISION 

SAN JOSE CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

NGUYEN, HUNG V. 

(408)254-5847 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$8,106,469
 $8,029,996
 $841,483

01/05/12 
02/03/12 
11/01/12 

96%

 99%

04-SCL-87-6.1/6.9 

HE14 

04-0A2714 
STPL-6204-(067)E 

--()

WPCP 

IN SANTA CLARA COUNTY IN SAN JOSE ON 

ROUTE 87 FROM JULIAN STREET TO TAYLOR 

STREET 

HIGHWAY PLANTING 

BORTOLUSSI & WATKIN INC 

SAN RAFAEL, CA 94901 

(415)453-4675 

77 LARKSPUR STREET 

MACKLE, BRIAN 

(510)385-6991 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$575,325
 $540,871

 $4,350

01/30/09 
02/23/09 
12/14/12 

0%

 0%

PLANT EST 

SATIS 

04-SCL-101-31.0/34.9 

HB4C 

04-1A9804 
ARRA-Q101-(164)L 

Q10-1 16-(HPL)U 

04 0-90-() 

SWPPP 

IN SANTA CLARA COUNTY IN SAN JOSE 

FROM 0.1 MILE NORTH OF CAPITOL 

EXPRESSWAY OVERCROSSING TO 0.3 MILE 

SOUTH OF STORY ROAD OVERCROSS 

WIDEN FREEWAY 

RGW CONSTRUCTION, INC 

LIVERMORE, CA 94550-9235 

(925)606-2400 

550 GREENVILLE ROAD 

SAIDIAN, JACOB 

(650)222-7489

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$23,884,284 
$24,095,559 

$56,575 

11/09/10 
11/16/10 
10/26/12 

100% 

97% 

OVER RUN 
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Statement of Ongoing Contracts as of 10/20/12
11/02/12 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SCL-101-40.2/41.2 IN SANTA CLARA COUNTY IN SAN JOSE ENVIRONMENTAL LANDSCAPE MACKLE, BRIAN $340,304 12/23/10 0%
04-4876A4 FROM 0.1 MILE EAST OF GUADALUPE 

PARKWAY TO 0.1 MILE EAST OF DE LA 

SOLUTIONS 

8380 ROVANA CIRCLE 
1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$313,403
 $1,005

01/13/11 
08/26/14 

0%

HB4C SWPPP 

CRUZ BOULEVARD OVERCROSSING 

REPLACEMENT HIGHWAY PLANTING 
SACRAMENTO CA 95828 

(916)388-0308 

(510)385-6991 PLANT EST 

SATIS 

04-SCL-101-44.0/44 IN SANTA CLARA COUNTY AND ALAMEDA CORAL CONSTRUCTION COMPANY LE, ROBERT T. $668,715 06/01/12 40%
04-2G5904 COUNTY AT VARIOUS LOCATIONS 

REPLACE DAMAGED OVERHEAD SIGNS 
WILSONVILLE, OR 97070 

(503)682-2252 

P O BOX 347 

(408)595-4007 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$37,875
 $37,875

06/27/12 
01/16/13 

6%

WPCP 

04-SCL-101-49.0/52.2 IN SANTA CLARA COUNTY IN MOUNTAIN OC JONES AND SONS, INC. LAYMOUN, MOAID $35,984,707 11/17/11 21%
04-4A3304 VIEW AND PALO ALTO FROM 0.1 MILE 

NORTH OF SHORELINE BOULEVARD 

OVERCROSSING TO OREGON EXPRESSWAY 

CONSTRUCT AUXILIARY LANES 

BERKELEY, CA 94710 

(510)526-3424 

1520 FOURTH STREET 

(408)254-5838 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$13,892,950
 $2,770,641

12/13/11 
10/28/14 

38%

HB4C SWPPP 

04-SCL-130-15.0/18.7 IN SANTA CLARA COUNTY NEAR SAN JOSE SYNERGY PROJECT MANAGEMENT INCNGUYEN, VERNON $614,198 04/27/12 88%

HM1 

04-2E6004 

WPCP 

FROM 0.8 MILE WEST OF SMITH CREEK TO 

1.5 MILES EAST OF KINCAID ROAD 

COLD PLANE AC PAVEMENT AND OVERLAY 
SAN FRANCISCO, CA 94108 

(925)963-5031 

30 GRANT AVE., SUITE 300 

(510)867-6119 

2210 O'TOOLE AVE., 

SUITE 150 

SAN JOSE, CA 95131 

$536,940
 $21,475

05/14/12 
10/26/12 

87%

04-SCL-152-6.1/6.5 IN SANTA CLARA COUNTY IN GILROY FROM SUAREZ & MUNOZ CONSTRUCTION MACKLE, BRIAN $683,368 12/14/11 15%
04-448834 
STP-S152-(077)E 

--()

0.3 MILE WEST OF UVAS CREEK BRIDGE TO 

0.1 MILE EAST OF UVAS CREEK BRIDGE. 

HWY PLANTING AND INSTALL IRRIGATION 
HAYWARD, CA 94545 

(510)782-6065 

20975 CABOT BOULEVARD 

(408)254-5701 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$469,619
 $53,847

01/18/12 
10/29/15 

69%

SWPPP 

04-SCL-152-12.8/0 IN SANTA CLARA COUNTY NEAR GILROY GOODFELLOW TOP GRADE NGUYEN, VERNON $2,061,435 03/14/12 62% 

HB1 

04-2A2604 
ACHS-P152-(078)N 

P15-2E07-() 

--() 

SWPPP 

FROM 0.2 MILES EAST OF FURLONG AVENUE 

TO 0.2 MILES WEST OF CANADA ROAD 

REALIGN ROADWAY 

CONSTRUCTION, LLC 

LIVERMORE, CA 94551 

(925)525-0121 

50 CONTRACTORS STREET 

(510)867-6119

2210 O'TOOLE AVE., 

SUITE 150 

SAN JOSE, CA 95131 

$1,753,870 
$413,303 

04/03/12 
12/11/12 

85% 



 
 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 13 

Statement of Ongoing Contracts as of 10/20/12
11/02/12
 

District 04 

04-SCL-880-1.8/1.8 

Fed Aid 

20.20.201 

Pgm Code 

04-4G1504 

Contract 
Location 

Storm Water 
Plan 

ON ROUTE 880 IN SANTA CLARA, IN SAN 

JOSE AT PARK AVENUE DIR'S EMERGENCY 

F.A. 

Description 

RECONST UNDERDRAIN TRENCH, DI & 

PAVEMENT 

Type Of Work 

DE SILVA GATES CONSTRUCTION LP 

Contractor 

DUBLIN, CA 94568 

NGUYEN, VERNON 

Resident 
Engineer 

(408)232-3024 

11555 DUBLIN BOULEVARD 2210 O'TOOLE AVENUE, 

SUITE 150 

SAN JOSE, CA 95131 

$1,185,000

Bid + CCOs

 $958,334

Comp To date

 $0

This Month 

10/10/11 

Awarded 

10/12/11 

Approved 

01/16/12 

Est Comp
Accepted 

100%

%Time

 81%

% Work 
Message 

130 

04-SCL-880-1.9/2.1 

20.20.201 

04-4G4404 
IN SANTA CLARA COUNTY, IN SAN JOSE, 

AT RTE 82 I/C TO REPAIR SINKHOLES, 

CONST UNDERDRAIN & REPLACE ONRAMP 

STRUCT SECTIONDIR'S ORDER 

REPAIR SINKHOLES, CONST UNDERDRAIN 

RGW CONSTRUCTION, INC. 

LIVERMORE, CA 94550 

(925)606-2400 

550 GREENVILLE ROAD 

NGUYEN, VERNON 

(510)867-6119 

2210 O'TOOLE AVENUE, 

SUITE 150 

SAN JOSE, CA 95131 

$1,575,000
 $392,836

 $0

04/20/12 
04/20/12 
10/31/12 

85%

 25%

130 

04-SCL-880-4.4/8.7 
04-298304 

IN SANTA CLARA COUNTY IN SAN JOSE A 

AND MILPITAS FROM 0.1 MILE NORTH OF 

ROUTE 101 TO 0.3 MILE NORTH OF ROUTE 

BAY CITIES PAVING & GRADING, 

INC 

5029 FORNI DRIVE 

PANDYA, NILESH 

2210 O'TOOLE AVENUE, 

SUITE 150 

$31,826,172
 $14,938,465
 $3,168,167

12/14/11 
01/05/12 
04/30/13 

28%

 47%

HB5 SWPPP 

237._______ 

WIDEN I-880 ONE LANE EACH DIRECTION 
CONCORD, CA 94520 

(925)687-6666 
(405)232-0224 

SAN JOSE, CA 95131 

04-SF-1-5.9/6.3 

20.10.201 

04-1A9024 
ON RTE 1 AT MOUNTAIN LAKE, IN 

PRESIDIO NAT'L PARK, SFO, STABILIZE 

RDWY EMBANKMENTWITH STONE COLUMNS, 

INSTALL DRAINAGE DIR'S ORDER 

ROADWAY EMBANKMENT STABILIZATION 

GHILOTTI BROTHERS, INC. 

SAN RAFAEL, CA 94901 

(415)454-7011 

525 JACOBY STREET 

KENNEDY, KEN 

(510)385-6887 

603 OLD MASON STREET 

SAN FRANCISCO, CA 94129 

$3,465,000
 $195,543
 $99,349

05/14/12 
05/14/12 
12/23/12 

70%

 6%

335 

04-SF-1-6.9/0 

HA21 

04-1637K4 
NH-X075-(035)N 

--() 

WPCP 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO 0.2 MI SOUTH OF RTE 1/101 

SEPARATION 

CREEK MITIGATION CULVERT DRAINAGE 

MAGGIORA & GHILOTTI, INC. 

SAN RAFAEL, CA 94901 

(415)459-8640 

555 DUBOIS STREET 

ABDI, ABDOLREZA 

(510)867-6023 

603 MASON STREET 

PRESIDIO, CA 94129 

$482,747
 $466,993
 $69,194

06/21/11 
07/07/11 
12/15/12 

100%

 99%

04-SF-35-/2 
04-2E2204 

HM1 WPCP 

IN CITY AND COUNTY OF SAN FRANCISCO 

FROM SAN MATEO AND SAN FRANCISCO 

COUNTY LINE TO 0.1 MILE WEST OF 

SUNSET BOULEVARD. 

BONDED WEARING COURSE OVERLAY 

SYNERGY PROJECT MANAGEMENT INC 

SAN FRANCISCO, CA 94108 

(415)467-3000 

KOOS, CHARLES 

(415)703-2427

30 GRANT AVENUE, SUITE 300 295 SAN BRUNO AVENUE 

SAN FRANCISCO, CA 94103 

$1,048,013 
$1,082,229 

$0 

11/28/11 
12/21/11 
10/12/12 

100% 

100% 

COMPLETED 
10/12/12 



   

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 14 

Statement of Ongoing Contracts as of 10/20/12
11/02/12 

04District 

04-SF-80-4.9/5.9 

Fed Aid 

HA4S3 

Pgm Code 

04-0435E4 

Contract 

SWPPP 

Location 
Storm Water 
Plan 

IN THE COUNTY AND CITY OF SAN 

FRANCISCO FROM FIFTH STREET TO THE 

SAN FRANCISCO OAKLAND BAY BRIDGE 

Description 

LANDSCAPING AND LIGHTING 

Type Of Work 

GORDON N BALL INC 

Contractor 

ALAMO CA 94507 

(925)838-5675 

333 CAMILLE AVENUE 

LARWIN, TOM 

Resident 
Engineer 

(510)867-4545 

345 BURMA ROAD 

OAKLAND, CA 94607 

$3,608,642

Bid + CCOs

 $3,459,102

Comp To date

 $30,498

This Month 

11/29/10 

Awarded 

12/14/10 

Approved 

10/18/12 

Est Comp
Accepted 

100%

%Time

 94%

% Work 
Message 

04-SF-80-5.4/0 

HA21 

04-040824 

WPCP 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO ON ROUTE 80 AT SFOBB 

REPLACE SUSTATION ELECTRICAL GEAR 

HARRIS ELECTRIC 

DUBLIN, CA 94568 

(925)560-9880 

6681 A SIERRA LANE 

CHRENG, NICHOLAS 

(510)231-7149 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$699,500
 $423,500
 $137,250

08/10/11 
09/14/11 
04/10/13 

48%

 61%

04-SF-80-7.9/8.2 
04-0120S4 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO FROM THE YERBA BUENA TUNNEL 

TO 0.6 KM EAST OF YERBA BUENA TUNNEL 

CONSTRUCT BRIDGES AND ROADWAY 

MCM CONSTRUCTION, INC 

OAKLAND, CA 94607 

450 BURMA ROAD 

HOWE, WILLIAM 

(510)385-7084 

325 BURMA ROAD 

OAKLAND CA 94607 

$194,835,872
 $159,928,836

 $2,048,638

02/04/10 
02/23/10 
12/30/13 

68%

 82%

HA4S3 SWPPP 

04-SF-80-8.2/8.7 
04-0120F4 

IN SAN FRANCISCO COUNTY IN SAN 

FRANCISCO FROM 0.6 KM TO 1.3 KM EAST 

OF YERBA BUENA TUNNEL EAST PORTAL 

CONSTRUCT SELF ANCHORED SUSPENSION 

AMERICAN BRIDGE / FLOUR 

ENTERPRISES, INC. A JOINT 

VENTURE 

1000 AMERICAN BRIDGE WAY 

CASEY, WILLIAM 

(510)455-1798 

345 BURMA ROAD 

OAKLAND, CA 94607 

$1,899,538,938
 $1,711,001,006

 $10,546,937

04/18/06 
05/03/06 
08/14/14 

78%

 90%

HA4S3 SWPPP CORAOPOLIS, PA 15108 

04-SF-101-1.1/4.3 

HM3 

04-1E3104 

WPCP 

IN SAN FRANCISCO COUNTY ON ROUTE 101 

AT VARIOUS LOCATIONS 

REPLACE JOINT SEALS, APPLY 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE, CA 92614 

(949)252-0441 

1792 KAISER AVENUE 

KOOS, CHARLES 

(415)703-2427 

295 SAN BRUNO AVENUE 

SAN FRANCISCO, CA 94103 

$1,235,897
 $453,076
 $294,433

03/21/12 
04/02/12 
12/15/12 

70%

 36%

04-SF-101-4.1/5 

HA21 

04-2A1404 
NH- -( )A 

HQ10-1 17-(ENH) 

101-173E-() 

WPCP 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO ON ROUTE 80 AND ON ROUTE 

101 

REPLACE DRAINAGE SYSTEMS 

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST, INC. 

BENICIA CA, 94510 

(707)746-8028 

3701 MALLARD DRIVE 

KOOS, CHARLES 

(510)715-6644

295 SAN BRUNO AVENUE 

SAN FRANCISCO, CA 94103 

$5,482,013 
$2,200,811 
$196,125 

10/11/10 
10/26/10 
09/15/13 

64% 

39% 
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Statement of Ongoing Contracts as of 10/20/12
11/02/12 

District 04 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SF-101-8.8/9.2 

HE12 

04-163744 
SARR-Q101-(153)E 

Q1-01 1-(3E)

--() 

SWPPP 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO FROM 1.3 MILE TO 0.3 MILE 

SOUTH OF THE ROUTE 1/101 SEPARATION 

CONSTRUCT TUNNNEL 

R & L BROSAMER, INC 

WALNUT CREEK CA 94596 

1777 OAKLAND BLVD, SUITE 300 

YAN, ANDREW 

(415)720-4027 

603 MASON STREET 

(PRESIDIO) 

SAN FRANCISCO CA 94129­

0410 

$107,745,297
 $105,253,891

 $3,983,760

03/23/10 
04/08/10 
02/08/13 

85%

 97%

04-SM-1-13.6/13.8 

HA23 

04-4S4304 
ACST-37B6-(004)E 

37-B6 0-(4E) 

--() 

WPCP 

IN SAN MATEO COUNTY ABOUT 14 MILES 

SOUTH OF HALF MOON BAY AT VARIOUS 

LOCATIONS AT THE SOUTHERN APPROACH OF 

PESCADERO CREEK BRIDGE 

EROSION CONTROL 

PAVEX CONSTRUCTION DIVISION 

SAN JOSE CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

FRED, BOOSHEHRI 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$424,094
 $410,491

 $1,350

06/23/11 
07/15/11 
12/31/14 

36%

 92%

04-SM-1-34.8/37.9 

HM1 

04-1E2404 

WPCP 

IN SAN MATEO COUNTY AT AND NEAR 

MONTARA FROM 0.1 MILE SOUTH OF MARINE 

BOULEVARD TO 1.3 MILE NORTH OF SECOND 

STREET 

BONDED WEARING COURSE 

O'GRADY PAVING, INC. 

MOUNTAIN VIEW, CA 94043 

(650)966-1926 

2513 WYANDOTTE STREET 

BOOSHEHRI, FRED 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$1,146,352
 $0
 $0

04/18/12 
07/23/12 
11/30/12 

0%

 0%

04-SM-1-35.9/0 

HB1 

04-3A7204 
ACHS-P001-(565)E 

P P0-01 5-(5E)

--() 

WPCP 

IN SAN MATEO COUNTY IN MONTARA FROM 

0.1 MILE SOUTH OF CARLOS STREET TO 

14TH STREET______________________ 

INSTALL LEFT TURN CHANNELIZATION LN 

HALF MOON BAY GRADING & PAVING 

HALF MOON BAY, CA 94019 

(650)726-3588 

BOOSHEHRI, FRED 

(650)855-7777 

1780 HIGGINS CANYON ROAD 2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$368,062
 $292,889
 $254,760

05/31/12 
06/21/12 
11/30/12 

63%

 80%

04-SM-1-38.0/38.6 

HE14 

04-1123U4 
ACST-1187-(011)E 

11-87 0-(1EE)R

1187- 011-() 

SWPPP 

IN SAN MATEO COUNTY NEAR PACIFICA 

FROM 4.7 KM TO 1.0 KM SOUTH OF 

LINDAMAR BOULEVARD 

CONSTRUCT TUNNELS, APPROACH ROADS 

KIEWIT INFRASTRUCTURE WEST CO 

OMAHA, NE 68131 

(402)346-8535 

MUENCH, JOHN 

(510)393-1785 

302 SOUTH 36TH STREET, STE400 585 LINDA MAR BLVD. 

PACIFICA CA 94044 

$415,550,638
 $400,897,986

 $1,350,623

12/13/06 
01/03/07 
03/30/13 

93%

 96%

04-SM-1-39.6/40.1 

HE14 

04-1123J4 
ACST-1187-(012)E

 11-87 0-(2E) 

--() 

SWPPP 

IN SAN MATEO COUNTY IN PACIFICA ON 

ROUTE 1 FROM 1.3 MILES TO 0.8 MILE 

SOUTH OF LINDA MAR BOULEVARD 

POND REPAIR AND REVEGETATION 

HOLLIE CUN 

LODI CA 95242 

5400 WEST HIGHWAY 12 

DAVID, JOSE 

(650)738-3827

585 LINDA MAR BLVD. 

PACIFICA CA 94044 

$1,132,277 
$791,330 

$6,608 

03/09/09 
03/20/09 
06/23/15 

0% 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 10/20/12
11/02/12 

04District 

04-SM-1-/3.3 

Fed Aid 

HM1 

Pgm Code 

04-2E4904 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN SAN MATEO COUNTY, FROM THE SANTA 

CRUZ/SAN MATEO COUNTY LINE TO 0.6 

MILE NORTH OF CHAULK ROAD 

_________________________________ 

Description 

RUBBERIZED HOT MIX ASPHALT (RHMA) 

Type Of Work 

MCK SERVICES, INC. 

Contractor 

MARTINEZ, CA 94553 

(925)957-9200 

865 HOWE ROAD 

BOOSHEHRI, FRED 

Resident 
Engineer 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$1,147,415

Bid + CCOs

 $1,041,156

Comp To date

 $1,004,510

This Month 

04/25/12 

Awarded 

06/01/12 

Approved 

11/30/12 

Est Comp
Accepted 

64%

%Time

 88%

% Work 
Message 

04-SM-35-10.6/25.8 
04-1E5704 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO AND SAN MATEO COUNTY AT 

VARIOUS LOCATIONS 

HALF MOON BAY GRADING & 

PAVINGINC 

1780 HIGGINS CANYON ROAD 

$140,271
 $0
 $0

04/20/11 
05/17/11 

0%

 0%

REPLACE CULVERT 
HALF MOON BAY CA 940192522 

HM2 WPCP (650)726-3588 

04-SM-35-28.9/0 

20.20.201 

130 

04-3G5604 
IN SAN MATEO COUNTY, IN DALY CITY AT 

0.3 MILE NORTH OF ROUTE 1 DIR'S 

EMERGENCY F.A. 

REPAIR DRAINAGE PIPE AND PLACE RSP 

REDWOOD ENGINEERING 

CONSTRUCTION 

REDWOOD CITY, CA 94063 

(925)819-2960 

2336 EL CAMINO REAL 

WASHINGTON, MARCUS 

(415)703-2426 

295 SAN BRUNO AVENUE 

SAN FRANCISCO, CA 94103 

$485,000
 $440,475

 $0

09/23/11 
09/23/11 
04/15/12 

90%

 91%

04-SM-35-/21 

HM 

04-2E5504 

WPCP 

IN SAN MATEO AND SANTA CLARA 

COUNTIES, IN AND NEAR PALO ALTO AND 

WOODSIDE FROM SANTA CLARA COUNTY LINE 

TO 2 MILES SOUTH OF SOUTH 

PLACE ASPHALT RUBBER SEAL COAT 

INTERMOUNTAIN SLURRY SEAL, INC 

WATSONVILLE, CA 95076 

(831)724-1011 

BOOSHEHRI, FRED 

(650)855-7777 

585 WEST BEACH STREET 2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$2,993,879
 $1,625,275
 $547,017

06/06/12 
06/21/12 
11/30/12 

73%

 53%

04-SM-82-4.8/18.9 

HB4N 

04-4A9234 

WPCP 

IN SAN MATEO COUNTY ON RTE 82 FROM 

WHIPPLE AVENUE IN REDWOOD CITY TO RTE 

380 IN SAN BRUNO AND AT VARIOUS 

LOCATIONS ON AND ADJANCEN 

INSTALL TRAFFIC OPERATION SYSTEM 

MIKE BROWN ELECTRIC CO 

COTATI CA 949313040 

(707)792-8100 

561-A MERCHANTILE DRIVE 

WASSEF, WAGDY 

(408)254-5866 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$5,447,373
 $57,707
 $57,707

04/25/12 
06/01/12 
09/05/13 

10%

 1%

04-SM-82-/2.7 
04-2E5404 
ACST-P082-(021)E

 P0-82 0-(1E) 

--() 

WPCP 

IN SAN MATEO COUNTY, IN MENLO PARK 

AND ATHERTON ON ROUTE 82 FROM SAN 

MATEO COUNTY LINE TO BERKSHIRE 

AVENUE. 

COLD PLANE PAVEMENT AND OVERLAY 

PAVEX CONSTRUCTION DIVISION 

SAN JOSE CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

BOOSHEHRI, FRED 

(650)855-7777

2350 PAGE MILL ROAD 

PALO ALTO, CA 94404 

$2,119,091 
$418,673 
$418,673 

06/28/12 
07/20/12 
12/31/12 

40% 

20% 
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Statement of Ongoing Contracts as of 10/20/12
11/02/12 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-82-/15.9 IN SAN MATEO COUNTY AT VARIOUS MIKE BROWN ELECTRIC DUAN, FRANK $5,021,891 07/20/10 100%
04-249924 
ACST-S082-(017)E 

S0-82 0-(7E) 

--() 

LOCATIONS FROM MILLBRAE AVENUE TO 

CAMBRIDGE AVENUE IN MENLO PARK 

MODIFY TRAFFIC SIGNALS 
COTATI, CA 94931 

561 MERCANTILE DR. 

(510)385-7161 

3401 REGATTA BLVD. 

RICHMOND, CA 94804 

$4,763,877
 $11,900

08/17/10 
10/30/12 

95%

OVER RUN 

HB4N WPCP 

04-SM-84-8.3/19.4 IN SAN MATEO COUNTY NEAR LA HONDA, PAVEX CONSTRUCTION DIVISION BOOSHEHRI, FRED $417,355 04/12/12 100%
04-2L1404 
ACHS-P084-(040)E 

P P0-84 0-(0E)

--() 

SKYLONDA AND IN WOODSIDE FROM 

PESCADERO ROAD TO TRIPP ROAD 

INSTALL CENTERLINE RUMBLE STRIP 
SAN JOSE, CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$325,696
 $0

05/09/12 
09/18/12 

100%

COMPLETED 
09/26/12 

HB1 WPCP 

04-SM-84-8.3/17 IN SAN MATEO COUNTY, IN LA HONDA AND PAVEX CONSTRUCTION DIVISION BOOSHEHRI, FRED $245,157 05/09/12 100%
04-2E6304 SKY LONDA ON ROUTE 84 FROM PESCADERO 

ROAD TO ONE MILE NORTH OF FRIARS LANE 

REPLACE HOT MIX ASPHALT 
SAN JOSE, CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$247,095
 $0

05/22/12 
09/18/12 

100%

COMPLETED 
09/26/12 

HM1 WPCP 

04-SM-84-22.0/22.1 IN SAN MATEO COUNTY IN WOODSIDE AT ROBERT A BOTHMAN, INC. BOOSHEHRI, FRED $1,375,541 04/25/12 12%
04-4S5904 
ACST-P084-(039)E 

P0-84 0-(9E) 

--() 

0.6 MILE NORTH OF ROUTE 280/84 

SEPARATION 

CONSTRUCT TIEBACK WALL 
SAN JOSE, CA 95112 

(408)279-2277 

650 QUINN AVENUE 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$623,281
 $25,313

06/06/12 
02/28/14 

45%

HA23 WPCP 

04-SM-84-29.0/30.2 IN SAN MATEO AND ALAMEDA COUNTIES IN SHIMMICK CONSTRUCTION COMPANY GHAFGHAZI, BEN $60,862,494 08/06/10 89%
04-1A5224 
NH- -( )

MENLO PARK AND FREMONT FROM 0.3 MILE 

WEST TO 0.5 MILE EAST OF DUMBARTON 

INC 

8201 EDGEWATER DRIVE #202 

$54,186,858
 $1,595,939

08/26/10 
01/23/13 

89%

--() 
BRIDGE 

DUMBARTON BRIDGE SEISMIC RETROFIT 
OAKLAND, CA 94621 

HA14 SWPPP 

04-SM-92-14.4/18.8 IN SAN MATEO AND ALAMEDA COUNTIES IN AMLAND BORRAYO, SALVADOR $2,443,670 01/05/10 97% 

HA21 

04-042244 

WPCP 

FOSTER CITY AND HAYWARD ON THE SAN 

MATEO HAYWARD BRIDGE 

REPLACE 12KV ELECTRIC SWITCHGEARS 
SAN JOSE, CA 95132 

(408)298-4343 

3168 KNIGHTS BRIDGE ROAD 

(510)377-4186

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$2,177,623 
$0 

03/02/10 
10/18/12 

89% 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 18 

Statement of Ongoing Contracts as of 10/20/12
11/02/12 

District 04 

04-SM-92-16.3/0 

Fed Aid 
Pgm Code 

04-2G6704 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN SAN MATEO COUNTY IN THE CITY OF 

FOSTER CITY AT SAN MATEO HAYWARD 

BRIDGE BETWEEN OIER 38 AND BENT 286 

Description 

REPLACE TWO BRIDGE SPANS 

Type Of Work 

SHIMMICK CONSTRUCTION COMPANY 

Contractor 

OAKLAND, CA 94621 

(510)777-5000 

BALALLO, RAYMUNDO 

Resident 
Engineer 

(510)670-7825 

8201 EDGEWATER DRIVE, STE 202 25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$3,122,532

Bid + CCOs

 $2,310,929

Comp To date

 $1,165,599

This Month 

03/12/12 

Awarded 

04/04/12 

Approved 

11/14/12 

Est Comp
Accepted 

85%

%Time

 74%

% Work 
Message 

04-SM-101-.9/3.6 

HB4C 

04-235634 

SWPPP 

IN SAN MATEO COUNT IN MENLO PARK AND 

EAST PALO ALTO FROM UNIVERSITY AVENUE 

OVERCROSSING TO ROUTE 84/101 

SEPARATION 

WIDEN ROADWAY AND BRIDGE 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95076 

(408)327-7000 

P O BOX 50085 

ABELA, FERNANDO 

(650)573-4334 

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$16,123,888
 $15,272,847

 $28,006

06/01/11 
06/29/11 
07/03/13 

41%

 99%

04-SM-101-12.0/13.5 
04-2E5604 

WPCP 

IN SAN MATEO COUNTY, IN SAN MATEO 

FROM 0.10 MILE NORTH OF FASHION 

ISLAND BOULEVARD TO 0.10 MILE NORTH 

OF THIRD AVENUE OVERCROSSIN 

HOT MIX ASPHALT OVERLAY 

WINDSOR FUEL COMPANY 

PITTSBURG CA 94565 

(925)427-5266 

P O BOX 1029 

INORI, DOUGLAS 

(650)573-4329 

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$3,744,500
 $1,816,923
 $1,519,798

06/25/12 
07/16/12 
11/30/12 

68%

 48%

04-SM-101-13.5/17.7 

HB4N 

04-2642A4 

WPCP 

ESTABLISH EXISTING PLANTING IN SAN 

MATEO IN SAN MATEO COUNTY AND 

BURLINGGAME ON ROUTE 101 FROM 0.2 

MILE SOUTH OF MILLBRAE AVENUE O 

ESTABLISH EXISTING PLANTING 

ENVIRONMENTAL LANDSCAPE 

SOLUTIONS 

SACRAMENTO, CA 95828 

(916)388-0308 

8380 ROVANA CIRCLE 

MACKLE, BRIAN 

(408)254-5701 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$113,980
 $58,501
 $3,087

10/14/11 
12/13/11 
02/07/14 

36%

 51%

04-SM-101-/26.2 

HB4C 

04-2A7904 
ACNH-Q101-(202)N 

--() 

IN SAN MATEO COUNTY ON ROUTE 101 PM 

(0.0/26.21) 

INSTALL NEW RAMP METERING AND UP 

REPUBLIC INTELLIGENT 

TRANSPORTATION SERVICES, INC. 

FREMONT, CA 94538 

(510)440-8127 

CIARDIELLO, RICARDO 

(510)231-7140 

3765 YALE WAY 
3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$10,552,000
 $4,379,080
 $1,899,360

12/22/11 
02/17/12 
05/30/13 

73%

 42%

04-SM-101-/.9 

HB4N 

04-235644 
HPLU-L620-(409)6 

--() 

SWPPP 

IN SAN MATEO AND SANTA CLARA 

COUNTIES FROM EMBARCADERO ROAD 

OVERCROSSING TO UNIVERSITY AVENUE 

OVERCROSSING 

WIDENING ROADWAY WITH AC & OVERLAY 

GRANITE CONSTRUCTION COMPANY 

SANTA CLARA, CA 95054 

(408)327-7000 

715 COMSTOCK STREET 

ABELA, FERNANDO 

(650)573-3831

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$6,286,452 
$4,830,061 
$1,676,994 

05/21/12 
06/19/12 
11/12/13 

82% 

77% 



   

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 19 

Statement of Ongoing Contracts as of 10/20/12
11/02/12
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-280-6.7/6.7 IN SAN MATEO COUNTY, NEAR WOODSIDE, HALF MOON BAY GRADING & PAVINGBOOSHEHRI, FRED $885,000 09/21/11 100%
04-1SS274 AT THEEDGEWOOD ROAD, SOUTHBOUND ROUTE 

280 RAMPS DIR'S EMERGENCY F.A. 

TO REPAIR SINHOLES AND REPLACE 

CULVERT 

HALF MOON BAY, CA 94019 

(650)726-3588 

1780 HIGGINS CANYON ROAD 

(650)222-7241 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$857,401
 $0

09/21/11 
10/25/12 
10/25/12 

100%

20.20.201 

130 

04-SM-280-9.6/11 IN SAN METEO COUNTY NEAR BELMONT FROM GRANITE CONSTRUCTION COMPANY HINH, MINH $694,556 06/21/12 82%
04-2G6304 
ACIM-2801-(135)E 

--() 

0.2 MILE NORTH OF RANCHO PULGAS 

UNDERCROSSING TO 0.3 MILE SOUTH OF 

ROUTE 280/92 SEPARATION 

COLD PLANE PAVEMENT AND PLACE HMA 

WATSONVILLE, CA 95077 

(408)327-7000 

PO BOX 50085 

(408)592-3785 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$659,156
 $646,781

07/16/12 
10/31/12 

93%

WPCP 

04-SM-280-10.8/10.9 IN SAN MATEO COUNTY NEAR SAN MATEO DISNEY CONSTRUCTION INC INORI, DOUGLAS $8,006,141 05/11/11 100%
04-1A7704 
ACBH-IMAC-(133) 

IM-2801-(133) 

--() 

AND BELMONT ON ROUTE 280 FROM 0.1 

MILE SOUTH TO 0.2 MILE NORTH OF 

ROUTE 280/92 SEPARATION 

SEISMIC RESTORATION 

BURLINGAME CA 94010 

(650)259-9545 

875 MAHLER ROAD SUITE 188 

(650)573-4329 

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$7,549,637
 $0

06/01/11 
10/19/12 
10/23/12 

100%

HA21 SWPPP 

04-SOL-12-14.1/19.1 IN SOLANO, SONOMA AND MARIN COUNTIES CALIFORNIA ENGINEERING YEO, JONATHAN $2,754,053 03/20/12 77%
04-1E9704 AT VARIOUS LOCATIONS 

TREAT BRIDGE DECKS, PLACE CONCRETE 

CONTRACTORS, INC. 

20 HAPPY VALLEY ROAD 
4030 OCCIDENTAL ROAD, 

UNIT A 

$2,555,101
 $426,182

04/13/12 
12/13/12 

96%

WPCP 

PLEASANTON, CA 

(925)461-1500 

94566 
(510)385-6903 

SANTA ROSA, CA 95401 

04-SOL-37-7.2/0 IN SOLANO COUNTY ON ROUTE 37 AT THE WABO LANDSCAPE & CONSTRUCTION HANSON, JIM $132,200 06/01/09 0%
04-0G0004 WALNUT AVENUE OVERCROSSING 

ROADSIDE ENHANCEMENT 

INC 

726 ALFRED NOBEL DRIVE 
3401 REGATTA 

BOULEVARD 

$119,898
 $1,134

06/12/09 
02/18/13 

0%

HB34 WPCP 

HERCULES, CA 94547 

(510)741-9226 
(510)385-6756 

RICHMOND, CA 94804 PLANT EST 

SATIS 

04-SOL-37-7.2/10.5 IN SOLANO COUNTY IN VALLEJO ON ROUTE PARKER LANDSCAPE DEV, INC JIM HANSON $964,232 01/14/10 67% 
04-0T1454 
NH- -( 

--() 

) 
37 FROM THE NAPA RIVER BRIDGE TO 

DIABLO STREET (KP R12.9/R16.9) 

HIGHWAY PLANTING AND LANDSCAPING 
SACRAMENTO CA 95828 

(916)383-4071 

6251 SKY CREEK DR SUITE A 

(510)450-2450

3410 MANDELA PARKWAY 

OAKLAND CA 94608 

$877,718 
$44,684 

02/02/10 
01/16/14 

91% 

HE14 SWPPP 
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Statement of Ongoing Contracts as of 10/20/12
11/02/12 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SOL-80-12.9/43.5 IN SOLANO COUNTY AT VARIOUS LOCATIONS LEGG, INC. AQUINO, NOEL $953,485 04/26/12 100%
04-2E2604 METHACRYLATE DECK & REPLACE SEAL 

LIVERMORE, CA 94550 

(925)605-4500 

2551 2ND STREET 

(707)580-4429 

2320 COURAGE DRIVE 

FAIRFIELD, CA 94533 

$866,913
 $374,314

05/16/12 
10/26/12 

90%

OVER RUN 

HM1 WPCP 

04-SOL-80-14.3/14.4 IN SOLANO COUNTY IN FAIRFIELD ON OC JONES & SONS, INC. MANGLO, PERPETUO $44,969,255 01/25/12 26%

HA42 

04-0A5354 
ACNH-X095-(023)E 

--() 

SWPPP 

ROUTE 12 FROM 80/12 EAST JUNCTION TO 

0.2 MILE WEST OF CHADBOURNE ROAD 

UNDERCROSSING AND ROUTE 80 

CONSTRUCT BR & RW, RECONSTRUCT 

BERKELEY, CA 94710 

(510)526-3424 

1520 FOURTH STREET 

(707)428-2029 

2320 COURAGE DRIVE, 

SUITE 106 

FAIRFIELD, CA 94533 

$21,978,115
 $5,965,773

02/13/12 
01/24/14 

49%

04-SOL-80-30.6/38.7 IN SOLANO COUNTY, NEAR VACAVILLE AND CALIFORNIA ENGINEERING BUTTERS, CARL $685,000 05/15/12 37%
04-4G5204 DIXONFROM 0.6 EAST OF LEISURE TOWN RD 

TO 1.0 WEST OF PEDRICK RD TO REPLACE 

CONTRACTORS, INC. 

20 HAPPY VALLEY ROAD 
2320 COURAGE DRIVE, 

SUITE 106 

$464,156
 $0

05/15/12 
09/28/12 

68%

20.80.010 

FAILED PCC SLABS. 

REPLACE FAILED PCC SLABS EAST AND 

WEST DIR 

PLEASANTON, CA 94566 

(925)250-1302 
(925)260-5535 

FAIRFIELD, CA 94533 

020 

04-SOL-80-/28.4 ON ROUTE 80 IN SOLANO COUNTY _____ BAY CITIES PAVING & GRADING RASTEGAPOUR, HAMED $12,797,199 08/31/12 0%
04-153504 BETWEEN CONTRA COSTA COUNTY LINE AND 

ROUTE 80/505 JUNCTION 

INC 

PO BOX 6227 
324 CAMPUS LANE, 

SUITE T 

$0
 $0

10/04/12 
10/30/13 

0%

INSTALL RAMP METERING AND TRAFFIC 
CONCORD CA 94524 

FAIRFIELD, CA 94534 

HB4N SWPPP (925)687-6666 
(707)428-2126 

04-SOL-128-.7/.7 IN NAPA AND SOLANO COUNTIES AT COAST CONSTRUCTION, INC. CHANGIZI, DAVE $819,388 06/03/11 20%

HM3 

04-1E4004 

WPCP 

VARIOUS LOCATIONS 

PLACE POLYESTER CONRETE 
SAN RAFAEL, CA 94903 

(415)444-0716 

4460 REDWOOD HWY, STE 16 

(707)975-8089 

370 CHADBOURNE RD. 

STE A 

FAIRFIELD, CA 94534 

$361,567
 $0

06/22/11 
12/13/11 

44%

04-SOL-220-/3.1 IN SOLANO COUNTY ABOUT 7 MILE NORTH TOM MAYO CONSTRUCTION, INC. BUTTERS, CARLS $559,835 04/06/12 0% 

HM1 

04-2E5204 

WPCP 

OF RIO VISTA FROM ROUTE 84 TO 

STEAMBOAT SLOUGH FERRY 

COLD PLANE AC AND PLACE HMA 
STOCKTON CA 95215-4011 

(209)943-6248 

4735 E. FREMONT ST. 

(707)863-5123

324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$0 
$0 

04/25/12 
11/30/12 

0% 
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Statement of Ongoing Contracts as of 10/20/12
11/02/12
 

District 04 

04-SON-1-30.5/50.6 

Fed Aid 
Pgm Code 

04-2E5304 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN SONOMA COUNTY FROM 2.5 MILES 

SOUTH OF FORT ROSS ROAD TO SEA WALK 

DRIVE 

Description 

BONDED WEARING COURSE OVERLAY 

Type Of Work 

WINDSOR FUEL COMPANY 

Contractor 

PITTSBURG, CA 94565 

(925)427-5266 

1150 WILLOW PASS ROAD 

YEO, JONATHAN 

Resident 
Engineer 

(510)385-6903 

4030 OCCIDENTAL ROAD, 

BLDG A 

SANTA ROSA, CA 95401 

$2,910,741

Bid + CCOs

 $1,231,113

Comp To date

 $141,050

This Month 

06/08/12 

Awarded 

07/23/12 

Approved 

11/09/12 

Est Comp
Accepted 

75%

%Time

 42%

% Work 
Message 

04-SON-12-18.5/18.8 

HM1 

04-2E2704 

WPCP 

IN SONOMA COUNTY IN SANTA ROSA FROM 

SANTA ROSA CREEK BRIDGE TO MISSION 

BOULEVARD 

COLD PLANE ASPHALT AND OVERLAY 

WINDSOR FUEL COMPANY 

PITTSBURG, CA 94565 

(925)427-5266 

1150 WILLOW PASS ROAD 

VALEH, SYD 

(510)385-6903 

4030 OCCIDENTAL ROAD, 

UNIT A 

SANTA ROSA, CA 95401 

$659,442
 $707,048

 $0

05/23/12 
06/20/12 
09/21/12 

100%

 100%

COMPLETED 
09/21/12 

04-SON-12-38.7/41.3 

HM1 

04-2E5904 

WPCP 

IN SONOMA COUNTY FROM 0.1 MILE SOUTH 

OF NAPA ROAD TO JUNCTION ROUTE 121 

COLD PLANE PAVEMENT AND OVERLAY 

SYNERGY PROJECT MANAGEMENT INC 

SAN FRANCISCO, CA 94108 

(415)467-3000 

VALEH, SYD 

(707)576-3481 

30 GRANT ST #300 4030 OCCIDENTAL ROAD, 

UNIT A 

SANTA ROSA, CA 95401 

$699,200
 $701,369

 $0

05/03/12 
05/22/12 
10/25/12 
10/29/12 

100%

 100%

04-SON-12-41.2/41.3 

HB1 

04-1A6204 
HSST-PX09-(704) 

--() 

SWPPP 

IN SONOMA COUNTY AT SCHELLVILLE 

INSTALL TRAFFIC SIGNAL 

O.C. JONES & SONS, INC. 

BERKELEY, CA 94710 

(510)526-3424 

1520 FOURTH STREET 

STREATER, HAL 

(707)796-5693 

1009 CLEGG COURT, 

UNIT G 

PETALUMA, CA 94954 

$2,591,208
 $2,300,997
 $207,501

10/06/11 
10/25/11 
11/26/12 

14%

 92%

04-SON-101-4.0/5.2 

HB4N 

04-264044 
HPLU-L620-(410)1 

ULL6-20 4-(02) 

--() 

SWPPP 

IN SONOMA COUNTY IN PETALUMA ROUTE 

101 FROM 0.4 KM SOUTH TO 0.7 KM 

NORTH OF EAST WASHINGTON STREET 

OVERCROSSING 

CONSTRUCT BRIDGE RETAINING WALLS 

GHILOTTI CONSTRUCTION 

COMPANY,INC. 

SAN RAFAEL, CA 94901 

(415)256-1525 

2301 KERNER BOULEVARD, SUITE 

HISLOP, SCOTT 

(707)576-3482 

4030 OCCIDENTAL ROAD, 

SUITE A 

SANTA ROSA, CA 95401 

$8,679,925
 $5,179,124
 $887,566

11/01/11 
11/17/11 
06/12/14 

34%

 61%

04-SON-101-7.1/8.9 
04-0A1844 

IN SONOMA COUNTY IN AND NEAR 

PETALUMA FROM 0.5 MILE SOUTH OF OLD 

REDWOOD HIGHWAY OVERCROSSING TO 0.1 

GHILOTTI CONSTRUCTION COMPANY 

INC 

MONEMZADEH, FAROKH 

246 GHILOTTI AVE 
1009 CLEGG COURT, STE 

G 

$11,363,731 
$11,156,420 

$77,108 

05/19/11 
06/07/11 
10/30/12 

98% 

95% 

HB5 SWPPP 

MILE NORTH OF PEPPER ROAD 

WIDEN ROADWAY AND BRIDGE 
SANTA ROSA CA 95407 

(707)585-1221 
(707)769-5695

PETALUMA CA 94954 
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Statement of Ongoing Contracts as of 10/20/12
11/02/12 

04District 

04-SON-101-8.9/13.9 

Fed Aid 

HB5 

Pgm Code 

04-0A18U4 

Contract 

SWPPP 

Location 
Storm Water 
Plan 

IN SONOMA COUNTY IN AND NEAR COTATI 

AND ROHNERT PARK FROM 2.8 KM SOUTH OF 

RAILROAD AVENUE UNDERCROSSING TO 

ROHNERT PARK EXPRESSWAY 

Description 

WIDEN HIGHWAY AND BRIDGE 

Type Of Work 

GHILOTTI CONST., INC 

Contractor 

SANTA ROSA CA 95407 

246 GHILOTTI AVE 

MONEMZADEH, FAROKH 

Resident 
Engineer 

(707)769-5685 

1009 CLEGG COURT, STE 

G 

PETALUMA CA 94954 

$53,104,066

Bid + CCOs

 $53,339,188

Comp To date

 $141,014

This Month 

12/23/09 

Awarded 

01/06/10 

Approved 

11/30/12 

Est Comp
Accepted 

98%

%Time

 99%

% Work 
Message 

04-SON-101-11.6/11.8 

HA23 

04-4S6404 

WPCP 

IN SONOMA COUNTY NEAR COTATI AT 1.0 

MILE NORTH OF RAILROAD AVENUE 

UNDERCROSSING AND AT 0.2 MILE SOUTH 

OF SIERRA AVENUE UNDERCROSSI 

INSTALL SLOPE PROTECTION 

GHILOTTI CONSTRUCTION, INC. 

SANTA ROSA, CA 95407 

(707)585-1221 

246 GHILOTTI AVENUE 

MONEMZADEH, FAROKH 

(707)769-5685 

1009 CLEGG COURT 

PETALUMA, CA 94954 

$288,580
 $230,835
 $208,405

11/18/11 
12/13/11 
10/19/12 

300%

 77%

04-SON-101-13.9/15.5 
04-129654 

IN SONOMA COUNTY IN ROHNERT PARK FROM 

ROHNERT PARK EXPRESSWAY OVERCROSSING 

TO SANTA ROSA AVENUE OVERCROSSING. 

WIDEN AND RECONSTRUCT INTERCHANGE 

GHILOTTI BROS., INC 

SAN RAFAEL CA 

454 JACOBY STREET 

STREATER, HAL 

1009 CLEGG COURT, STE 

G 

PETALUMA CA 94954 

$41,598,543
 $42,072,709
 $1,511,027

03/03/09 
03/20/09 
12/07/12 

99%

 98%

HB5 SWPPP 
(707)769-5695 

04-SON-101-25.0/0 

HB4N 

04-1G5704 
NHQ1-0120-(7E ) 

--() 

WPCP 

IN SONOMA COUNTY AT AND NEAR WINDSOR 

AT 0.1 MILE WEST OF RIVER ROAD 

CROSSING AND AT 0.1 MILE WEST OF 

SHILOH ROAD OVERCROSSING 

MODIFY, SIGNALIZE INTERSECTION 

GHILOTTI CONSTRUCTION COMPANY 

SANTA ROSA, CA 95407 

(707)585-1221 

VALEH, SYD 

(707)576-2310 

246 GHILOTTI AVENUE 4030 OCCIDENTAL ROAD, 

UNIT A 

SANTA ROSA, CA 95401 

$806,974
 $851,251
 $161,046

11/18/11 
12/13/11 
10/31/12 

90%

 98%

04-SON-101-52.1/52.5 

HA23 

04-4S6504 
NHQ1-0121-(2E ) 

--() 

WPCP 

IN SONOMA COUNTY IN CLOVERDALE FROM 

FIRST STREET UNDERCROSSING TO 1.7 

MILES SOUTH OF 101/128 SEPARATION 

CONSTRUCT A TIE-BACK RETAINING WALL 

GHILOTTI CONSTRUCTION 

COMPANY,INC. 

SAN RAFAEL, CA 94901 

(415)747-6057 

2301 KERNER BLVD, SUITE E 

YEO, JONATHAN 

(707)566-3956 

4030 OCCIDENTAL ROAD, 

BLDG A 

SANTA ROSA, CA 95401 

$1,497,889
 $1,446,325

 $70,777

11/16/11 
12/13/11 
12/18/12 

76%

 97%

04-SON-121-3.4/6.5 

HB1 

04-0G3104 
ACHS-P121-(023) 

TPPP-121 -(23E) 

--() 

WPCP 

IN SONOMA COUNTY FROM 1.8 MILES 

NORTH OF TOLAY CREEK BRIDGE TO YELLOW 

CREEK BRIDGE. 

INSTALL RUMBLE STRIPS 

VINTAGE PAVING CO, INC. 

WINTERS, CA 95694 

(530)795-0132 

119 MAIN STREET 

STREATER, HAL 

(707)769-5685

1009 CLEGG COURT 

PETALUMA, CA 94954 

$267,629 
$267,672 
$54,275 

07/10/12 
07/30/12 
10/19/12 

100% 

98% 
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Statement of Ongoing Contracts as of 10/20/12
11/02/12
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-121-7.3/11.6 IN SONOMA COUNTY FROM SONOMA CREEK TO GHILOTTI CONSTRUCTION COMPANY STREATER, HAL $1,226,860 05/07/12 100%
04-2E6404 NAPA COUNTY LINE 

PLACE RUBBERIZED HOT MIX ASPHALT 

INC 

246 GHILOTTI AVENUE 
1009 CLEGG COURT 

PETALUMA, CA 94954 

$68,000
 $0

06/01/12 
09/28/12 
10/09/12 

100%

SANTA ROSA, CA 95407 
(707)796-5693 COMPLETED 

HM1 WPCP (707)585-1221 

04-SON-128-5.4/0 IN SONOMA COUNTY NEAR GEYSERVILLE AT ATLAS TREE SURGERY, INC. HANSON, JIM $334,030 04/08/10 70%
04-2S9414 
ER-43J1-(003)E 

--() 

WPCP 

THE RUSSIAN RIVER BRIDGE 

RESTORE HIGHWAY PLANTING 
SANTA ROSA, CA 95407 

(707)523-4399 

1544 LUDWIG AVENUE 

(510)385-6756 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$277,022
 $3,468

04/22/10 
10/23/13 

86%

04-SON-128-17.1/24.7 IN SONOMA COUNTY NEAR NAPA AT MAACAMA FIELDSTONE CONSTRUCTION, INC. BARTEL, DAVID $216,669 02/27/12 8%

HA21 

04-4A8824 

WPCP 

CREEK BRIDGE AND AT REDWOOD CREEK 

BRIDGE 

PLANT ESTABLISHMENT, INSTALL PLANTS 
SANTA ROSA, CA 94403 

(707)836-0669 

5915 FRAUGHT ROAD 

(510)385-6755 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$115,260
 $1,620

03/22/12 
08/01/17 

53%

04-SON-128-21.7/0 IN SONOMA COUNTY NEAR KELLOGG AT 0.1 RESTORATION RESOURCES HANSON, JIM $150,808 05/26/10 0% 

HA21 

04-4A8814 

SWPPP 

MILE WEST OF REDWOOD CREEK BRIDGE 

MITIGATION PLANTING 
ROCKLIN, CA 95765 

(916)408-2990 

3888 CINCINNATI AVENUE 

(510)385-6756

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$126,711 
$1,250 

06/22/10 
10/17/13 

0% 

PLANT EST 

SATIS 

Totals: Authorized Final Amt: $4,107,625,001 Completed to Date: $3,336,239,844 Work This Month: $90,155,123



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-ALA-13-4.2/10 04-2E6204 

04-ALA-13-9.0/9 04-1SS604 

04-ALA-13-10.0/13.2 04-2R9904 

04-ALA-24-5.1/6.2 04-294914 

04-ALA-24-5.7/0 04-3A0904 

04-ALA-80-1.0/1.7 04-0120M4 

04-ALA-80-1.7/2.5 04-292274 

04-ALA-80-1.9/8 04-3A7764 

04-ALA-80-2.5/8 04-1G3104 

04-ALA-80-2.5/3.2 04-292264 

04-ALA-84-20.7/23.1 04-172414 

04-ALA-84-21.0/23.1 04-172404 

04-ALA-84-25.5/27.1 04-297614 

04-ALA-185-5.3/5.7 04-3E1004 

04-ALA-238-14.5/16.5 04-2490A4 

04-ALA-580-18.4/44 04-2E7704 

04-ALA-580-4.7/8.2 04-4A07U4 

04-ALA-580-8.3/0 04-172434 

04-ALA-580-9.2/9.2 04-3A9604 

04-ALA-680-.3/0 04-1SS244 

04-ALA-680-4.8/5.2 04-253764 

04-ALA-680-20.8/21.5 04-4G5004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-ALA-880-.1/10 04-4H0404 

04-ALA-880-3.7/4.2 04-3A5504 

04-ALA-880-4.5/4.9 04-1G2004 

04-ALA-880-27.4/28 04-165424 

04-ALA-880-28.2/29.9 04-1A6824 

04-ALA-880-30.1/31.1 04-1706U4 

04-CC-4-.1/100 04-3E6904 

04-CC-4-23.5/26.1 04-228594 

04-CC-4-27.5/29 04-1G9404 

04-CC-4-43.9/48.1 04-0A8404 

04-CC-4-20.1/45.6 04-2E2304 

04-CC-4-25.6/26.6 04-2285C4 

04-CC-4-26.6/27.5 04-2285E4 

04-CC-80-4.0/4.7 04-4H0904 

04-CC-80-13.9/14.2 04-049074 

04-CC-580-4.8/5.8 04-4G3704 

04-CC-680-17.5/18.8 04-1E8204 

04-CC-680-24.2/24.8 04-0060C4 

04-CC-680-/12.8 04-4470U4 

04-MRN-1-2.6/2.6 04-1SS074 

04-MRN-1-/13 04-2E5104 

04-MRN-37-11.7/12.2 04-3S5804 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-MRN-101-5.8/6 04-4G3604 

04-MRN-101-18.6/22.3 04-264064 

04-MRN-101-23.3/27.6 04-264074 

04-MRN-101-/8.5 04-0C7404 

04-NAP-12-.2/3.2 04-264134 

04-NAP-12-2.8/3.3 04-264144 

04-NAP-29-6.6/16.5 04-1E40A4 

04-NAP-29-24.6/35.6 04-2E4304 

04-NAP-29-36.9/38.1 04-0G5304 

04-NAP-121-.3/2 04-4442A4 

04-NAP-121-9.4/22.1 04-2E6504 

04-NAP-128-4.0/4.6 04-4C3514 

04-SCL-9-1.1/6.3 04-3S6204 

04-SCL-9-4.8/4.9 04-4G1704 

04-SCL-9-6.7/0 04-2A8004 

04-SCL-17-/2.8 04-264904 

04-SCL-82-14.3/19.2 04-2E0704 

04-SCL-85-9.0/9.5 04-0G1404 

04-SCL-85-18.0/23.9 04-154204 

04-SCL-85-18.0/24.1 04-0C8804 

04-SCL-87-6.1/6.9 04-0A2714 

04-SCL-101-31.0/34.9 04-1A9804 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SCL-101-40.2/41.2 04-4876A4 

04-SCL-101-44.0/44 04-2G5904 

04-SCL-101-49.0/52.2 04-4A3304 

04-SCL-130-15.0/18.7 04-2E6004 

04-SCL-152-6.1/6.5 04-448834 

04-SCL-152-12.8/0 04-2A2604 

04-SCL-880-1.8/1.8 04-4G1504 

04-SCL-880-1.9/2.1 04-4G4404 

04-SCL-880-4.4/8.7 04-298304 

04-SF-1-5.9/6.3 04-1A9024 

04-SF-1-6.9/0 04-1637K4 

04-SF-35-/2 04-2E2204 

04-SF-80-4.9/5.9 04-0435E4 

04-SF-80-5.4/0 04-040824 

04-SF-80-7.9/8.2 04-0120S4 

04-SF-80-8.2/8.7 04-0120F4 

04-SF-101-1.1/4.3 04-1E3104 

04-SF-101-4.1/5 04-2A1404 

04-SF-101-8.8/9.2 04-163744 

04-SM-1-13.6/13.8 04-4S4304 

04-SM-1-34.8/37.9 04-1E2404 

04-SM-1-35.9/0 04-3A7204 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SM-1-38.0/38.6 04-1123U4 

04-SM-1-39.6/40.1 04-1123J4 

04-SM-1-/3.3 04-2E4904 

04-SM-35-10.6/25.8 04-1E5704 

04-SM-35-28.9/0 04-3G5604 

04-SM-35-/21 04-2E5504 

04-SM-82-4.8/18.9 04-4A9234 

04-SM-82-/2.7 04-2E5404 

04-SM-82-/15.9 04-249924 

04-SM-84-8.3/19.4 04-2L1404 

04-SM-84-8.3/17 04-2E6304 

04-SM-84-22.0/22.1 04-4S5904 

04-SM-84-29.0/30.2 04-1A5224 

04-SM-92-14.4/18.8 04-042244 

04-SM-92-16.3/0 04-2G6704 

04-SM-101-.9/3.6 04-235634 

04-SM-101-12.0/13.5 04-2E5604 

04-SM-101-13.5/17.7 04-2642A4 

04-SM-101-/26.2 04-2A7904 

04-SM-101-/.9 04-235644 

04-SM-280-6.7/6.7 04-1SS274 

04-SM-280-9.6/11 04-2G6304 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SM-280-10.8/10.9 04-1A7704 

04-SOL-12-14.1/19.1 04-1E9704 

04-SOL-37-7.2/10.5 04-0T1454 

04-SOL-37-7.2/0 04-0G0004 

04-SOL-80-14.3/14.4 04-0A5354 

04-SOL-80-30.6/38.7 04-4G5204 

04-SOL-80-12.9/43.5 04-2E2604 

04-SOL-80-/28.4 04-153504 

04-SOL-128-.7/.7 04-1E4004 

04-SOL-220-/3.1 04-2E5204 

04-SON-1-30.5/50.6 04-2E5304 

04-SON-12-38.7/41.3 04-2E5904 

04-SON-12-41.2/41.3 04-1A6204 

04-SON-12-18.5/18.8 04-2E2704 

04-SON-101-4.0/5.2 04-264044 

04-SON-101-7.1/8.9 04-0A1844 

04-SON-101-8.9/13.9 04-0A18U4 

04-SON-101-11.6/11.8 04-4S6404 

04-SON-101-13.9/15.5 04-129654 

04-SON-101-25.0/0 04-1G5704 

04-SON-101-52.1/52.5 04-4S6504 

04-SON-121-3.4/6.5 04-0G3104 
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District

Federal Aid 

-I­

-F­

-S­

-SH­

-ER-


District Total: 

Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

04-SON-121-7.3/11.6 04-2E6404 23
 

04-SON-128-5.4/0 04-2S9414 23
 

04-SON-128-17.1/24.7 04-4A8824 23
 

04-SON-128-21.7/0 04-4A8814 23
 

Statement of Ongoing Contracts - Federal Aid 

04
 

Category  Bid + CCO

FEDERAL AID (INTERSTATE) $185,762,267


FEDERAL AID (PRIMARY) $204,732,246


FEDERAL AID (SECONDARY) $525,176,078


STATE HIGHWAY $2,603,317,991


STORM DAMAGE REPAIR $5,268,770


 $583,367,649


 $4,107,625,001


 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

04 $62,675,373
 

Work Comp 

$123,183,703


 $147,564,741


 $463,745,364


 $2,130,040,792


 $753,607


 $470,951,637


 $3,336,239,844
 



 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

Work completed this Period:  $62,675,373 


	04

