
 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 11/20/14
11/24/14 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-13-.1/0 REPLACE & MODIFY IRRIGATION SYSTEMS, BAUMAN LANDSCAPE AND HOLLIS, JOHN $1,635,000 04/11/14 91%
04-1J8004 INSTALL MULCH & PERFORM MISCELLANEOUS 

WORKON RTES 4,13,24,80,242,580 & 680. 

CONSTRUCTION, INC 

1255 BATTERY ST, STE 400 
3401 REGATTA BLVD 

RICHMOND, CA 94804 

$487,630
 $0

04/11/14 
01/30/15 

30%

REPLACE & MODIFY IRRIGATION SYSTEMS SAN FRANCISCO, CA 94111 (510)774-5911 

20.20.201 

130 

04-ALA-13-5.3/5.6 IN ALAMEDA COUNTY IN OAKLAND ALONG GORDON N BALL INC LOI, LAWRENCE $441,288 08/22/14 55%
04-4A8304 SOUTHBOUND ROUTE 13 AT REDWOOD ROAD 

OVERCROSSING TO CARSON STREET. ALAMO CA 94507 

333 CAMILLE AVE 3401 REGATTA BLVD 

RICHMOND, CA 94804 

$326,223
 $192,023

09/08/14 
01/02/15 

74%

ADDRESS EROSION BY PAVING AND NEW (510)231-7117 

HM2C 

04-ALA-13-7.4/0 IN ALAMEDA COUNTY AT VARIOUS __ PETERSON CHASE GENERAL LE, ROBERT T. $1,679,352 06/05/14 95%
04-3E5104 LOCATIONS 

TREAT BRIDGE DECK/REPLACE SEALS 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
25100 SANTA CLARA 

STREET 

$1,414,139
 $533,225

06/18/14 
11/25/14 

81%

IRVINE CA 92614 HAYWARD, CA 94544 

HM1 
(510)670-4920 

04-ALA-13-9.0/9 IN ALAMEDA COUNTY, IN OAKLAND, AT 0.1 DRILL TECH DRILLING & SHORING LOI, LAWRENCE $7,285,000 08/20/12 93%
04-1SS604 MILESOUTH OF BROADWAY TERRACE, 

CONSTRUCT MICROPILE WALL AND SLOPE 

STRESSING SYSTEM. DIR'S OR 

ANTIOCH, CA 94509 

2200 WYMORE WAY 3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94704-4594 

$6,692,134
 $0

08/21/12 
05/16/14 

92%

COMPLETED 
10/24/14 

20.20.201 
CONST MICROPILE WALL & SLOPE 

STRESSING SYS 
(510)867-6035 

130 

04-ALA-13-13.2/13.7 IN ALAMEDACOUNTY IN BERKELEY,ON BAY CITIES PAVING & GRADING TRINH, JASON $592,641 05/29/14 98%
04-4G4004 ROUTE 13 FROM SAN PABLO AVENUE TO BAY 

STREET OVERCROSSING CONCORD CA 94520 

1450 CIVIC CT BLDG B #400 3401 REGATTA BLVD 

RICHMOND, CA 94804 

$515,081
 $40,164

06/18/14 
11/21/14 

83%

AC RESURFACING (510)231-7194 

HA22 

04-ALA-24-5.1/6.2 IN ALAMEDA AND CONTRA COSTA COUNTIES TUTOR-SALIBA CORPORATION TSIGELMAN, IGOR $289,854,768 11/10/09 0% 

HE14 

04-294914 
SARR-P024-(030)N

 P0-24 0-(0NH)P 

6204- 083-() 

SWPPP 

FROM EAST TEMESCAL SEPARATION TO 0.8 

KM EAST OF GATEWAY BOULEVARD 

CONSTRUCT TUNNEL AND BUILDING 

SYLMAR, CA 91342 

15901 OLDEN STREET 

(925)602-9004

3390 MOUNT DIABLO 

BLVD STE 200 

LAFAYETTE, CA 94549 

$279,733,002 
$957,801 

11/19/09 
12/24/14 

0% 

PLANT EST 

SATIS 



  

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 11/20/14
11/24/14 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-24-5.1/6.2 IN ALAMEDA & CONTRA COSTA COUNTIES MARINA LANDSCAPE INC $2,358,530 08/06/14 0%
04-294944 ROADWAY PLANTING 

ANAHEIM CA 92805 

1900 SOUTH LEWIS STREET $0
 $0

08/21/14 
0%

04-ALA-24-5.9/6.2 IN ALAMEDA COUNTY AND CONTRA COSTA ROSENDIN ELECTRIC, INC TSIGELMAN, IGOR $835,000 08/19/13 100%
04-0J4204 COUNTIES, IN AND NEAR OAKLAND, AT 

CALDECOTT TUNNEL, REPLACE SAN JOSE, CA 95161 

PO BOX 49070 3390 MOUNT DIABLO 

BLVD, SUITE 200 

$770,012
 $0

08/19/13 
12/28/14 

92%

UNINTERRUPTED POWER SUPPLY (UPS) SY LAFAYETTE, CA 94549 OVER RUN 

20.80.360 
REPLACE POWER SUPPLY SYSTEM (UPS) (925)310-2070 

000 

04-ALA-24-5.9/6.2 IN ALAMEDA/CONTRA COSTA COUNTIES, IN TUTOR-SALIBA CORPORATION TSIGELMAN, IGOR $3,985,000 02/21/13 100%
04-4H8004 AND NEAR OAKLAND, AT CALDECOTT TUNNEL 

BORES 1,2, AND 3 RECONSTRUCT FIRE SYLMAR, CA 91342 

15901 OLDEN STREET 3390 MOUNT DIABLO 

BLVD, SUITE 200 

$1,068,197
 $0

02/21/13 
12/31/14 

27%

SUPPRESSION WATER SYS LAFAYETTE, CA 94549 OVER RUN 

20.20.201 
RECONSTRUCT WATER SUPPLY SYSTEM (925)310-2070 

130 

04-ALA-24-5.9/6.2 INSTALL BAY AREA SECURITY ENHANCEMENT ROSENDIN ELECTRIC, INC TSIGELMAN, IGOR $2,585,000 01/13/14 46%
04-0J4004 (BASE) SYSTEM 

INSTALL SECURITY SYSTEM SAN JOSE, CA 95161 

PO BOX 49070 2727 SYSTRON DRIVE, 

SUTIE 150 

$637,541
 $0

01/13/14 
07/30/15 

25%

CONCORD, CA 94518 

20.20.201 
(925)602-9004 

130 

04-ALA-61-19.2/0 IN ALAMEDA COUNTY, IN ALAMEDA, ON GHILOTTI CONSTRUCTION COMPANY AHMADZADEH, ALI $333,380 06/25/14 53%
04-2G8404 OTIS DRIVE BETWEEN MOUND STREET AND 

VERSAILLES AVENUE 

INC 

246 GHILOTTI AVENUE 
3401 REGATTA BLVD 

RICHMOND, CA 94804 

$318,526
 $220,687

07/17/14 
01/05/15 

92%

MODIFY DRAINAGE SYSTEM SANTA ROSA CA 95407 (510)231-7119 

HB1 

04-ALA-80-1.0/1.7 IN ALAMEDA COUNTY, IN OAKLAND, FROM BILL AUSTON FLATIRON WEST BALDERRAMOS, JEANNIE $71,640,755 03/29/12 100% 
04-0120M4 1.6 KM WEST OF THE TOLL PLAZA TO 0.3 

KM WEST OF THE TOLL PLAZA 

INC. 

717 KEVIN COURT 
345 BURMA ROAD 

OAKLAND, CA 94607 

$67,021,055 
$0 

05/01/12 
10/20/15 

95% 

BRIDGES, ROADWAY AND ELECTRICAL OAKLAND, CA 94621 (510)385-6915

HA4S3 SWPPP 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 11/20/14
11/24/14
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-80-1.7/2.2 SFOBB TOLL PLAZA MEDIAN LANDSCAPE EMPIRE LANDSCAPING, INC. GORHAM, FRANCIS $849,355 12/19/12 0%
04-014074 PLANTING. 

PLANTING AND IRRIGATION SYSTEM DAVIS, CA 94617 

PO BOX 35 3401 REGATTA 

BOULEVARD 

$704,086
 $1,890

02/13/13 
09/06/16 

0%

RICHMOND, CA 94804 PLANT EST 

HA12 WPCP 
(510)385-6756 SATIS 

04-ALA-80-1.7/2.5 IN OAKLAND, FROM T0.3 MILE WEST TO BAY CITIES PAVING AND LOI, LAWRENCE $1,973,229 11/14/11 62%
04-292274 
ER15-A200-(4E ) 

--() 

0.5 EAST OF THE SAN FRANCISCO­

OAKLAND PAY BRIDGE TOLL PLAZA 

CONSTRUCT BIKEWAY 

GRADING,INC. 

CONCORD, CA 94520 

5029 FORNI DRIVE 
3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$1,941,991
 $186

12/02/11 
05/18/16 

100%

HA23 WPCP 
(510)231-7117 

04-ALA-80-1.8/0 ON RTE 80 IN ALAMEDA COUNTY IN THE TABER CONSTRUCTION INC $14,234,058 07/29/14 0%
04-014104 CTY OF OAKLAND AT THE SAN FRANSISCO 

/OAKLAND BAY BRIDGE TOLL PLAZA MARTINEZ CA 94553 

P O BOX 1309 $0
 $0

08/19/14 
0%

SFOBB MAINTENANCE WAREHOUSE PHASE 2 

HA12 

04-ALA-80-1.9/8 IN ALAMEDA AND CONTRA COSTA COUNTIES TABER CONSTRUCTION CHRENG, NICHOLAS $6,436,881 09/10/12 100%
04-3A7764 AT VARIOUS LOCATIONS FROM POWELL 

STREET UNDERCROSSING TO 0.1 MILE WEST CONCORD, CA 94520 

2278 PIKE COURT 3401 REGATTA 

BOULEVARD 

$6,409,398
 $0

10/25/12 
11/15/14 

99%

OF THE CARQUINEZ BRIDG RICHMOND, CA 94804 OVER RUN 

SWPPP 
WIDEN RAMPS AND INSTALL RAMP (510)224-6311 

04-ALA-80-1.9/8 TOS ACTIVE TRAFFIC MANAGEMENT IN PETERSON-CHASE GENERAL RAHMANI, MOHAMMAD $15,131,359 10/12/12 96%
04-3A7774 ALAMEDA AND CONTRA COSTA COUNTY ON I­

80 FROM THE SFOBB TOLL PLAZA TO THE 

ENGINEERING CONSTRUCTION, INC. 

1792 KAISER AVENUE 
3401 REGATTA 

BOULEVARD 

$11,302,560
 $372,615

11/06/12 
01/09/15 

75%

CARQUINEZ BRIDGE IRVINE, CA 92614 RICHMOND, CA 94804 

SWPPP 
INSTALL OVERHEAD SIGN AND TOS (510)231-7139 

04-ALA-80-2.5/0 IN ALAMEDA COUNTY AT THE SAN F & H CONSTRUCTION ANIGOL, MAHANTESH $34,094,534 03/13/13 71% 
04-014084 FRANSISCO-OAKLAND BAY BRIDGE 

MAINTENANCE YARD LODI CA 95241 

P O BOX 2329 345 BURMA ROAD 

OAKLAND, CA 94607 

$32,056,085 
$1,449,226 

04/11/13 
11/10/14 

94% 

CONSTRUCT SFOBB MAINTENANCE COMPLEX (510)224-6529

HA12 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 11/20/14
11/24/14 

District 04 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-ALA-80-2.5/3.2
 
04-292264
 
ER-15A3-(004)E
 

--()
 

HA42 SWPPP
 

04-ALA-80-5.7/5.7
 
04-2J1904
 

20.20.201
 

130
 

04-ALA-80-6.2/6.5
 
04-4A8204
 

HA22
 

04-ALA-84-25.5/27.1
 
04-297614
 

HB4C SWPPP
 

04-ALA-92-5.1/5.8
 
04-2G3624
 
HPLU-6204-(118)E
 

--()
 

HM2E
 

04-ALA-92-6.3/6.8
 
04-2G3614
 

HB32
 

Description

Type Of Work
 

IN ALAMEDA COUNTY IN OAKLAND AND
 

EMERYVILLE FROM MARITIME STREET /
 

BURMA ROAD INTERSECTION TO 0.4 MILE
 

NORTH OF 40TH STREET / HUBB
 

CONSTRUCT BIKEWAY
 

REPLACE SIX TRANSVERSE EXPANSION
 

JOINTS AT THE WEST APPROACH OF THE
 

UPPER DECK OF SAN FRANCISCO OAKLAND
 

BAY BRIDGE
 

REPLACE TRANSVERSE EXPANSION JOINTS
 

IN ALAMEDA COUNTY IN BERKELEY ON
 

ROUTE 80 FROM 0.4 MILE TO 0.2 MILE
 

SOUTH OF GILMAN ST UNDERCROSSING
 

STORM WATER MITIGATION
 

IN ALAMEDA COUNTY IN AND NEAR LIVER
 

MORE FROM .4 MILE NORTH OF CON CANNON
 

BLVD. TO JACK LONDON BLVD.
 

WIDEN EXISTING HWY AND BRIDGE
 

IN ALAMEDA COUNTY IN THE CITY OF
 

HAYWARD ON ROUTE 92 FROM INDUSTRIAL
 

BOULEVARD TO HESPERIAN BOULEVARD
 

OVERCROSSING
 

REPLACEMENT PLANTING ANG IRRIGATION
 

IN ALAMEDA CTY IN HAYWARD ON RTE 92
 

FROM .2 M WEST OF RTE 92/880 SEPARA
 

TION TO SATA CLARA ST. & ON RTE 880
 

FROM .1 M SOUTH OF TEN
 

REPLACEMENT PLANTING AND IRRIGATION
 

Contractor 

GOODFELLOW TOP GRADE
 

CONSTRUCTION, LLC
 

50 CONTRACTORS STREET
 

LIVERMORE, CA 94551
 

VALENTINE CORPORATION
 

111 PELICAN WAY
 

SAN RAFAEL, CA 94901
 

GORDON N BALL INC
 

333 CAMILLE AVENUE
 

ALAMO CA 94507
 

BAY CITIES PAVING AND
 

GRADING,INC PROJ MGR - JASON
 

MINIELLO
 

1450 CIVIC CT
 

CONCORD, CA 94520
 

BORTOLUSSI & WATKIN, INC.
 

77 LARKSPUR STREET
 

SAN RAFAEL CA 94901
 

BORTOLUSSI AND WATKIN
 

77 LARKSPUR STREET
 

SAN RAFAEL, CA 94904-4886
 

Resident 
Engineer 

COOPER, CHEE
 

3401 REGATTA
 

BOULEVARD
 

RICHMOND, CA 94804
 

(510)231-7111
 

LOI, LAWRENCE
 

3401 REGATTA BLVD
 

RICHMOND, CA 94804
 

(510)231-7117
 

BAILEY DOWELL, JESSICA
 

3401 REGATTA BLVD.
 

RICHMOND, CA 94804-4594
 

(510)385-8163
 

PARDO, ROMMEL
 

3049 INDEPENDENCE
 

DRIVE
 

LIVERMORE, CA 94551
 

(925)606-2048
 

MACKLE, BRIAN
 

1007 KNOX AVENUE
 

SAN JOSE, CA 95122
 

(831)325-4875


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$5,960,846

 $5,902,923


 $3,080


 $1,530,000

 $0

 $0


 $302,615

 $50,220

 $50,220


 $24,098,907

 $23,346,222


 $6,227


 $626,976

 $0

 $0


 $1,288,274
 
$1,173,014
 

$2,030
 

05/31/12 0%

06/27/12
 

0%

10/04/16
 

PLANT EST
 

SATIS
 

06/25/14
 
06/25/14
 
12/31/14
 

09/19/14
 
10/02/14
 
02/26/18
 

03/21/12
 
04/13/12
 
10/20/14
 

10/09/14
 
10/22/14
 

05/20/13
 
06/13/13
 
04/14/17
 

0%


 0%


 3%


 18%


 100%


 95%


 0%


 0%


 0%
 

0%
 

PLANT EST
 

SATIS
 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 11/20/14
11/24/14 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

04-ALA-238-14.5/16.5 HOLLIS, JOHNIN ALAMEDA COUNTY IN HAYWARD, SAN JJ NGUYEN INC $1,443,443 12/21/10 0%
04-2490A4 
IM-X001-(551)E 

3401 REGATTA 

BOULEVARD 

LEANDRO AND ASHLAND ON ROUTE 880 AND 

ON ROUTE 238 SAN JOSE, CA 95127 

3172 SALEM DRIVE $1,294,747
 $3,375

02/15/11 
04/21/15 

0%

--() 
RICHMOND, CA 94804HIGHWAY PLANTING AND IRRIGATION PLANT EST 

HA25 SWPPP 
(510)774-5911 SATIS 

04-ALA-580-1.5/2.2 KATTI, HRISHIKESHIN ALAMEDA AND CONTRA COSTA COUNTIES APEX FENCE CO INC ATTN:MATT $2,478,500 01/09/14 100%
04-4A2604 
SAHG-000C-(361)E 

--() 

477 NORTH CANYON 

PKWY, SUITE A 

LIVERMORE, CA 94551 

AT VARIOUS LOATIONS 

INSTALL METAL BEAM GUARDRAIL 

MARRIOTT 

ANDERSON CA 96007 

P O BOX 545 

$2,510,442
 $102,260

02/05/14 
10/31/14 

98%

HB1 
(510)714-7086 

04-ALA-580-4.7/8.2 MOGHADAM, SIAVOSHIN ALAMEDA COUNTY IN AND NEAR DESILVA-GATES CONSTRUCTION $39,474,461 06/18/12 57%
04-4A07U4 
ACIM-5801-(051)E 

--() 

477 NORTH CANYONS 

PKWY, STE A 

LIVERMORE, CA 94551 

LIVERMORE FROM 1.0 MILE EAST OF 

NORTH FLYNN ROAD TO GREENVILLE ROAD 

UNDERCROSSING 

LIVERMORE, CA 94550 

8638 PATTERSON PASS ROAD $18,754,698
 $834,827

07/16/12 
01/15/16 

47%

HB4N SWPPP 
(925)606-2029CONST TRUCK CLIMBING LN & RET WALLS 

04-ALA-580-7.8/19.1 PARDO, ROMMELIN ALAMEDA COUNTY IN LIVERMORE, OC JONES AND SONS, INC. $32,983,276 11/16/12 89%
04-2908V4 3049 INDEPENDENCE 

DRIVE 

DUBLIN AND PLEASANTON FROM 0.2 MILE 

EAST OF GREENVILLE ROAD OVERHEAD TO BERKELEY, CA 94710 

1520 FOURTH STREET $25,334,743
 $2,233,682

12/20/12 
01/21/15 

76%

LIVERMORE, CA 945510.3 MILE WEST OF HACIENDA 

HB5 SWPPP 
(925)606-2048WIDEN FREEWAY, BRIDGES AND HMA 

04-ALA-580-8.3/0 DOWELL, JESSICAIN ALAMEDA COUNTY NEAR LIVERMORE EAST ENVIRONMENTAL LANDSCAPE $658,291 09/29/11 0%
04-172434 3401 REGATTA 

BOULEVARD 

OF CROSS ROAD 2.2 MILES SOUTHEAST OF 

ROUTE 580/GREENVILLE ROAD 

SOLUTIONS 

8380 ROVANA CIRCLE 

$448,743
 $3,996

11/17/11 
11/25/15 

0%

RICHMOND, CA 94804UNDERCROSSING SACRAMENTO, CA 95828 PLANT EST 

SWPPP 
(510)385-8163ENVIRONMENTAL MITIGATION SATIS 

04-ALA-580-8.4/14.6 DIKE, EDDIEIN ALAMEDA COUNTY IN LIVERMORE FROM GHILOTTI CONSTRUCTION COMPANY $66,558,162 11/20/12 50% 
04-2908C4 
ACIM-5801-(105)5 

--() 

477 NORTH CANYONS 

PKWY, STE A 

LIVERMORE, CA 94551-9490 

0.1 MILE WEST OF GREENVILLE ROAD UC 

TO 0.5 MILE WEST OF 84/580 SEPARATION 

ROADWAY WIDENING AND REHABILITATION 

SANTA ROSA, CA 95407 

246 GHILOTTI AVENUE $40,074,189 
$1,894,585 

12/20/12 
01/29/16 

59% 

HB5 SWPPP 
(925)606-2044



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 11/20/14
11/24/14
 

04District 

04-ALA-580-14.6/21.6 

Fed Aid 

HB5 

Pgm Code 

04-2908E4 

Contract 

ACIM-5801-(054)E 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN ALAMEDA COUNTY IN LIVERMORE, 

PLEASANTON, AND DUBLIN FROM 0.3 MILE 

EAST OF AIRWAY BOULEVARD OVERCROSSING 

TO 0.2 MILE WEST OF S 

Description 

ROADWAY WIDENING AND REHABILITATION 

Type Of Work 

DESILVA GATES CONSTRUCTION LP 

Contractor 

DUBLIN, CA 94568 

GREWAL, SATINDER 

Resident 
Engineer 

(925)606-2045 

11555 DUBLIN BOULEVARD 477 NORTH CANYONS 

PKWY, STE A 

LIVERMORE, CA 94551 

$48,234,177

Bid + CCOs

 $34,445,368

Comp To date

 $1,211,835

This Month 

10/29/12 

Awarded 

12/13/12 

Approved 

03/27/15 

Est Comp
Accepted 

82%

%Time

 70%

% Work 
Message 

04-ALA-580-31.7/31.9 
04-1SS044 
NHPI-580 -(063)E 

--() 

IN ALAMEDA COUNTY IN ASHLAND FROM 0.1 

MILE EAST OF 164TH AVENUE UNDER 

CROSSING TO 0.2 MILE WEST OF 164TH 

AVENUE UNDERCROSSING 

GHILOTTI CONSTRUCTION COMPANY, 

INC. 

SANTA ROSA CA 95407 

246 GHILOTTI AVENUE 

$1,175,264
 $0
 $0

10/22/14 
11/05/14 

0%

 0%

HA23 
SOLDIER PILE WALL, REPAIR CONCRETE 

04-ALA-580-32.5/32.5 
04-1SS054 
NHP-5801-(060)E 

--() 

IN ALAMEDA COUNTY IN SAN LEANDRO ON 

ROUTE 580 AT THE WB 150TH AVENUE 

CONSTRUCT SOLDIER PILE RETAINING 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

P O BOX 50085 

$2,305,021
 $0
 $0

09/19/14 
10/08/14 

0%

 0%

HA23 

04-ALA-580-46.1/46.1 
04-1A6714 
NHPI-580 -(058)E 

--() 

IN ALAMEDA ON ROUTE 580 IN THE 

CITIIES OF OAKLAND AT DISTRIBUTION 

STRUCTURE (BR. NO. 33-0061 L/R) 

REHABILITATE BRIDGE DECK 

BAY LINE CUTTING AND CORING 

INC 

BERKELEY, CA 94710 

1635 4TH STREET 

AHMADZADEH, ALI 

(510)231-7119 

3401 REGATTA BLVD 

RICHMOND, CA 94804 

$3,382,373
 $3,331,161

 $0

02/27/14 
03/19/14 
10/27/14 

99%

 96%

COMPLETED 
10/31/14 

HA21 

04-ALA-680-4.8/5.2 

HE14 

04-253764 

SWPPP 

IN ALAMEDA COUNTY IN FREMONT FROM 0.5 

MILE NORTH OF AUTO MALL PARKWAY 

OVERCROSSING TO 0.3 MILE SOUTH OF 

WASHINGTON BOULEVARD OVERC 

HIGHWAY PLANTING AND IRRIGATION 

BAYCITIES PAVING & GRADING,INC 

CONCORD, CA 94524 

SIAVOSH, MOGHADAM 

(510)668-4923 

P.O.BOX 6227 48499 MILMONT DRIVE 

FREMONT, CA 94538 

$1,515,244
 $1,530,033

 $2,077

07/07/10 
07/22/10 
01/07/15 

0%

 0%

PLANT EST 

SATIS 

04-ALA-680-20.8/21.5 

20.80.040 

04-4G5004 
FROM AMADOR VALLEY BOULEVARD TO 

BENICIA - MATINEZ BRIDGE, REPAIR 

DAMAGED ELECTRICAL SYSTEMS DUE TO 

WIRE THEFT AND VANDALISM DIR'S 

REPAIR DAMAGED ELECTRICAL SYSTEMS 

AMLAND CORPORATION 

SAN JOSE, CA 95132 

3168 KNIGHTS BRIDGE ROAD 

BORRAYO, SALVADOR C. 

(510)377-4186

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$1,485,000 
$1,443,155 

$0 

05/17/12 
05/17/12 
08/30/13 

100% 

97% 

OVER RUN 

110 
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Statement of Ongoing Contracts as of 11/20/14
11/24/14
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-880-1.0/9.9 IN ALAMEDA COUNTY, ON ROUTES MIKE BROWN ELECTRIC TRUONG, HENRY $3,980,000 01/22/13 100%
04-4H6504 24,80,84,92, 580,880, AT VARIOUS 

POSTMILES. REPAIR DAMAGED TRAFFIC COTATI, CA 94931 

561-A MERCANTILE DRIVE 25100 SANTA CLARA 

STREET 

$3,957,946
 $0

01/22/13 
10/30/14 

99%

OPERATION SYSTEMS (TOS) DUE TO THE HAYWARD, CA 94544 OVER RUN 

20.20.201 
REPAIR DAMAGED TRAFFIC OPERATION 

SYSTEMS 
(510)670-7844 

130 

04-ALA-880-22.6/24 IN ALAMEDA COUNTY IN SAN LEANDRO FROM RGW CONSTRUCTION, INC. SINGH, BAHADUR $44,344,042 09/14/12 72%
04-3A9214 0.4 MILE SOUTH OF MARINA BLVD. 

OVERCROSSING TO 0.3 MILE NORTH OF LIVERMORE, CA 94550 

550 GREENVILLE ROAD 25100 SANTA CLARA 

STREET 

$31,873,121
 $1,460,940

10/17/12 
07/15/15 

70%

ROUTE 112/880 SEPARATION HAYWARD, CA 94544 

HB4N SWPPP 
WIDEN FREEWAY, REPLACE OVERCROSSING (510)670-7831 

04-ALA-880-24.0/25.5 IN ALAMEDA COUNTY FROM 0.2 MILE RGW CONSTRUCTION, INC. MEHARENA, EPHREM $22,332,837 11/08/12 69%
04-3A9224 NORTH OF ROUTE 112/880 SEPARATION TO 

HEGENBERGER ROAD OVERCROSSING LIVERMORE, CA 94550 

550 GREENVILLE ROAD 25100 SANTA CLARA 

STREET 

$21,624,874
 $519,847

12/03/12 
09/02/15 

96%

HAYWARD, CA 94544 

HB4N SWPPP 
(510)719-7179 

04-ALA-880-28.4/29.2 IN OAKLAND FROM 0.2 MILE SOUTH OF ALLEN CARNESECCA CHEUNG, JOY $53,534,691 04/30/14 8%
04-0A7104 
NHPA-8801-(070)E 

--()

29TH AVE OC TO 0.3 MI. NORTH OF___ 

23RD AVE OC. MODIFY INTERCHANGE AND 

CONSTRUCT SOUNDWALLS. ___ 

LIVERMORE CA 94550 

550 GREENVILLE ROAD 

(408)591-5122 

25100 SANTA CLARA ST. 

HAYWARD, CA 94544 

$6,238,927
 $479,778

05/13/14 
04/11/18 

12%

MODIFY INTERCHANGE AND CONSTRUCT 
HB4N 

04-ALA-880-30.1/31.1 IN ALAMEDA COUNTY IN OAKLAND ON MCM CONSTRUCTION, INC SENG, TA $100,017,977 03/25/09 0%

HA21 

04-1706U4 
ACBR-0880-(059)E 

08-8010-(9EA)C 

0880-1059-() 

SWPPP 

ROUTE 880 FROM 0.8 KM NORTH OF 16TH 

AVENUE OVERCROSSING TO OAK MADISON 

STREET UNDERCROSSING 

REPLACE BRIDGE 

OAKLAND CA 94607 

450 BURMA ROAD 

(510)622-1920 

355 BURMA ROAD 

OAKLAND CA 94607 

$98,142,968
 $146,893

04/20/09 
09/25/14 

0%

PLANT EST 

SATIS 

HB4N 

04-ALA-880-32.9/33.9 IN ALAMEDA COUNTY IN OAKLAND FROM 0.3 GALLAGHER & BURK INC TRINH, JASON $1,549,430 09/12/14 1% 
04-4A8104 
NHPI- 880-(071)E 

--() 

MILE SOUTH OF 7TH STREET TO 

SOUTH OF WEST GRAND AVENUE 

STORM WATER MITIGATION 

0.4 MILE 

LIVERMORE, CA 94551 

8638 PATTERSON PASS RD 

(510)231-7914

3401 REGATTA BLVD 

RICHMOND, CA 94804 

$162,040 
$162,040 

10/08/14 
02/25/15 

11% 

HA22
 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 11/20/14
11/24/14 

District 04 

04-ALA-980-1.1/1.1 

Fed Aid 

SHOPP 353 

Pgm Code 

04-0J7804 

Contract 
Location 

Storm Water 
Plan 

REPLACE FIRE LIFE SYSTEM AND BUILDING 

MANAGEMENT SYSTEM @ DISTRICT 4 OFFICE 

IN THE CITY OF OAKLAND. 

Description 

REPLACE FIRE LIFE/BUILDING 

MANAGEMENT SYS 

Type Of Work 

HONEYWELL INTERNATIONAL INC 

Contractor 

CHICAGO IL 60693 

12490 COLLECTIONS CENTER DR 

KENNEDY, KEN 

Resident 
Engineer 

(510)385-6887 

111 GRAND AVENUE 

OAKLAND, CA 94612 

$6,685,000

Bid + CCOs

 $3,796,717

Comp To date

 $0

This Month 

11/07/13 

Awarded 

11/07/13 

Approved 

03/18/15 

Est Comp
Accepted 

31%

%Time

 57%

% Work 
Message 

04-CC-4-8.0/25 
04-152724 
CML-6204-(114) 

--() 

IN CONTRA COSTA COUNTY ON ROUTE 4 AND 

242 NEAR 4/242 INTERCHANGE 

INSTALL RAMP METERS AND TOS ELEMENT 

BAY CITIES PAVING & GRADING 

INC 

CONCORD CA 94520 

SINGH, RANJEET 

1450 CIVIC CT, BUILDING B #40 
2727 SYSTRON DR, 

SUITE 150 

CONCORD, CA 94518 

$10,704,002
 $147,886
 $147,886

08/12/14 
09/02/14 
12/31/16 

10%

 1%

(510)943-2923 

04-CC-4-26.6/27.5 

HB4C 

04-2285E4 

SWPPP 

IN CONTRA COSTA COUNTY IN ANTIOCH 

FROM 0.3 MILE WEST OF CONTRA LOMA 

BOULEVARD UNDERCROSSING TO 0.2 MILE 

EAST OF G STREET OVERCROSS 

WIDEN ROADWAY AND RECONSTRUCT 

C.C. MYERS, INC. 

RANCHO CORDOVA, CA 95741 

3286 FITZGERALD ROAD 

GONZALEZ, ALFONSO 

(925)756-0601 

2625 CROW COURT 

ANTIOCH, CA 94509 

$45,575,161
 $35,805,428
 $1,504,428

10/11/11 
11/03/11 
12/31/15 

81%

 78%

04-CC-4-27.5/29 

HB4C 

04-1G9404 

SWPPP 

IN CONTRA COSTA COUNTY IN ANTIOCH 

FROM THE G STREET OVERCROSSING TO 0.1 

MILE EAST OF HILLCREST AVENUE 

OVERCROSSING 

WIDEN ROADWAY AND RECONSTRUCT 

DAN BAKER BAY CITIES/MYERS JV 

ANTIOCH, CA 94509 

CARNEY, VICKY 

(510)385-6774 

1204 W 10TH STREET 2625 CROW COURT 

ANTIOCH, CA 94509 

$54,117,064
 $30,556,438
 $1,427,797

05/25/12 
07/03/12 
09/30/15 

67%

 56%

04-CC-24-6.8/0 

20.20.201 

130 

04-2J2304 
REPAIR DRAINAGE SYSTEM IN CONTRA 

COSTA COUNTY, IN LAFAYETTE, EASTBOUND 

RTE 24 AT PM6.8, BROWN AVE, UC BDGE 

28-0131R. DIRECTOR'S OR 

REPAIR DRAINAGE SYSTEM IN CONTRA 

COSTA CO 

BAY CITIES PAVING & GRADING, 

INC. 

CONCORD, CA 94524-6227 

P.O.BOX 6227 

REZAEI, ASGHAR 

(925)602-9023 

2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$1,785,000
 $497,387
 $497,387

09/05/14 
10/15/14 
12/31/14 

60%

 28%

04-CC-580-6.1/6.3 
04-003944 

IN CONTRA COSTA COUNTY IN RICHMOND AT 

RICHMOND-SAN RAFAEL BRIDGE 

MAINTENANCE STATION 

REPLACE MAINTENANCE BUILDINGS 

WEST BAY BUILDERS, INC. 

NOVATO, CA 94949 

250 BEL MARIN KEYS BLVD BLDG 

AHMADZADEH, ALI 

(510)231-7119

3401 REGATTA BLVD 

RICHMOND, CA 94804 

$4,355,691 
$4,285,388 

$18,769 

12/05/12 
02/13/13 
09/29/15 

67% 

98% 

HA14 WPCP 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 9 

Statement of Ongoing Contracts as of 11/20/14
11/24/14 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-CC-580-6.3/7.7 IN CONTRA COSTA AND MARIN COUNTIES ON CERTIFIED COATINGS COMPANY HERNANDEZ, LUIS $28,773,941 04/10/14 6%
04-3G4844 ROUTE 580 AT THE RICHMOND SAN 

CLEAN AND PAINT BRIDGE FAIRFIELD CA 94534 

2320 CORDELIA ROAD 3401 REGATTA BLVD 

RICHMOND, CA 94804-4594 

$3,348,508
 $2,712,289

05/05/14 
02/02/18 

12%

(510)774-4372 

04-CC-580-/5.5 IN CONTRA COSTA COUNTY ON ROUTE 580 GALLAGHER & BURK INC TRINH, JASON $6,849,766 06/05/13 98%
04-3E4404 
IM-580 -(057)E 

--() 

FROM ALAMEDA COUNTY LINE TO 0.6 MILE 

EAST OF RICHMOND-SAN RAFAEL BRIDGE 

TOLL PLAZA 

OAKLAND CA 94601 

344 HIGH STREET 

(510)231-7193 

3401 REGATTA BLVD 

RICHMOND, CA 94804 

$6,165,556
 $128,473

07/22/13 
11/24/14 

88%

RUBBERIZED HOT MIX ASPHALT OVERLAY 
HM 

04-CC-680-1.0/9.9 IN CONTRA COSTA COUNTY, ON ROUTES 4, STEINY & COMPANY, INC. CHRENG, NICHOLAS $4,885,000 01/22/13 98%
04-4H6704 24, 80, 242, 680, AT VARIOUS 

POSTMILES. REPAIRDAMAGED TRAFFIC VALLEJO, CA 94590 

27 SHERIDAN STREET 3401 REGATTA 

BOULEVARD 

$3,969,298
 $0

01/22/13 
12/30/14 

81%

OPERATIONS SYSTEMS (TOS) DUE TO RICHMOND, CA 94804 

20.20.201 

130 

REPAIR TRAFFIC OPERATIONS SYSTEMS 

(TOS) 
(510)224-6311 

04-CC-680-17.7/17.9 IN CONTRA COSTA COUNTY, IN PLEASANT FBD VANGUARD CONSTRUCTION MIAN ARSHAD $604,600 09/23/14 43%
04-1SS464 HILL, AT MONUMENT BOULEVARD BOULEVARD 

STORM DAMAGE REPAIR LIVERMORE CA 94550 

651 ENTERPRISE COURT 2727 SYSTRON DR., 

SUITE 150 

$12,725
 $12,725

10/10/14 
02/01/15 

2%

CONCORD, CA 94518 

(925)602-9021 

04-CC-680-24.3/0 NEAR MARINA VISTA,REHABILITATE MOCOCO GOLDEN STATE BRIDGE INC PM MARVIN GUINEZ $12,695,220 04/16/14 25%
04-3A8704 
NHPI-6801-(071)E 

--() 

OH BRIDGE AND SB MOCOCO OFF- RAMP. 

BRIDGE REHABILITATION 

WILLIAM R REAMES 

BENICIA CA 94510 

2990 BAY VISTA COURT SUITE D 
2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$811,134
 $310,027

04/30/14 
12/01/15 

6%

HA21 
(925)602-9037 

04-MRN-1-1.0/0 IN MARIN COUNTY AT MARIN CITY AT ROSS DREAMBUILDER CONSTRUCTION CHOI, GINA $447,407 10/30/13 100% 
04-4S7704 DRIVE 

MODIFY AND UPGRADE DRAINAGE SYSTEM 

CORPDBA DREAMBUILDER 

PLACENTIA CA 92870 

1324 E LAWSON LN 
756 WEST FRANCISCO 

BLVD 

SAN RAFAEL, CA 94901 

$450,510 
$0 

11/12/13 
07/28/14 

100% 

COMPLETED 
10/31/14 

HA23 
(510)385-8178
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Statement of Ongoing Contracts as of 11/20/14
11/24/14 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-MRN-1-31.2/0 IN MARIN COUNTY NEAR POINT REYES GHILOTTI CONSTRUCTION COMPANY STREATER, HAL $785,769 03/28/14 100%
04-4S4504 
STP-P001-(580)E 

--()

STATION AT 1.9 MILES NORTH OF POINT 

REYES PETALUMA ROAD 

CONSTRUCT STEEL SOLDIER PILES/MBGR 

INC 

SANTA ROSA CA 95407 

246 GHILOTTI AVENUE 

(707)249-9601 

1009 CLEGG COURT 

PETALUMA, CA 94954 

$758,199
 $0

04/10/14 
10/07/14 

96%

HA23 

04-MRN-1-37.1/37.1 NEAR MARSHALL, 1.5 MILES SOUTH OF MAGGIORA & GHILOTTI, INC. MONEMZADEH, FAROKH $262,345 11/02/12 100%
04-3S5704 MARSHALL PETALUMA ROAD. 

REPLACE CULVERT AND INSTALL ROCK SAN RAFAEL, CA 94901 

555 DUBOIS STREET 756 WEST FRANCISCO 

BOULEVARD 

$256,076
 $0

12/03/12 
09/17/14 

100%

SAN RAFAEL, CA 94901 

HA23 WPCP 
(510)774-6297 

04-MRN-101-.1/0 REPLACE OR MODIFY IRRIGATION SYSTEMS HANFORD APPLIED RESTORATION HOLLIS, JOHN $1,235,000 04/11/14 97%
04-1J8904 REPLACE OR MODIFY IRRIGATION SYSTEMS AND CONSERVATION 

23195 MAFFEI RD 
3401 REGATTA BLVD 

RICHMOND, CA 94804 

$423,297
 $0

04/11/14 
01/16/15 

34%

SONOMA, CA 95476 (510)774-5911 

20.20.201 

130 

04-MRN-101-22.2/24.1 IN MARIN COUNTY IN AND NEAR NOVATO GHILOTTI BROS / R M HARRIS JV MONEMZADEH, FAROKH $13,921,888 11/01/12 100%
04-2640L4 FROM 0.2 MILE NORTH OF ATHERTON AVE 

OC TO 1.4 MILES SOUTH OF REDWOOD SAN RAFAEL CA 94901 

525 JACOBY STREET 756 W. FRANCISCO 

BOULEVARD 

$13,879,255
 $60,361

12/20/12 
11/21/14 

99%

LANDFILL OC SAN RAFAEL, CA 94901 SUSPENDED 

HB5 SWPPP 
PLACE HMA BASE, CONSTRUCT BRIDGE (510)385-7079 

04-MRN-101-23.3/27.6 CONSTRUCT INTERCHANGE AT REDWOOD GHILOTTI CONSTRUCTION COMPANY CHOI, GINA $25,418,264 09/14/12 68%
04-264074 LANDFILL ROAD & ROUTE 101 INCLUDING 

FRONTAGE ROADS & PEDESTRIN/BICYCLE SAN RAFAEL, CA 94901 

2301 KERNER BLVD., SUITE E 756 FRANCISCO BLVD 

WEST 

$25,445,737
 $657,206

10/17/12 
12/19/14 

99%

FACILITY. SAN RAFAEL, CA 94901 

HB5 SWPPP 
CONSTRUCT INTERCHANGE ON RTE 101 AT (510)385-8178 

04-NAP-12-.2/3.2 IN NAPA COUNTY NEAR NAPA FROM ROUTE TROY SIMNING GHILOTTI CHANGIZI, DAVE $30,251,194 01/26/12 0% 

HB4C 

04-264134 
ACST-P012-(106)E 

P0-12 1-(6E) 

--() 

SWPPP 

29 TO 0.1 MILE WEST OF SOLANO COUNTY 

LINE 

WIDEN HWY AND CONSTRUCT RET WALLS 

BROTHERS, INC. 

SAN RAFAEL, CA 94901 

525 JACOBY STREET 

(707)429-6222

370 CHADBOURNE ROAD, 

SUITE A 

FAIRFIELD, CA 94534 

$30,104,681 
$0 

02/17/12 
01/13/15 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 11/20/14	
11/24/14 

District 04 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

04-NAP-12-2.8/3.3 IN NAPA AND SOLANO COUNTIES, FROM 0.5 GHILOTTI CONSTRUCTION, INC. MOUSSA, ELIAS $40,704,193 01/11/12 0%

04-264144 $40,364,010 02/03/12
MILES WEST OF NAPA COUNTY TO RED TOP 246 GHILOTTI AVE
 370 CHADBOURNE ROAD	 0%

ACST-P102-(107)E	  $360,801 09/05/14


ROAD IN SOLANO COUNTY SANTA ROSA CA 95407 FAIRFIELD, CA 94534

P1-02 1-(7E)
 

CONSTRUCT TWO ADDITIONAL LANES	 (707)436-2200
 PLANT EST

--()
 

SATIS

HB4C SWPPP
 

04-NAP-29-1.0/9.9	 IN MARIN, NAPA, SOLANO AND SONOMA ST. FRANCIS ELECTRIC, INC. CARTY, RODOLFO $3,910,000 01/14/13 100%


COUNTIESAT VARIOUS LOCATIONS. REPAIR 975 CARDEN STREET
04-4H6904	 $1,469,447 01/14/13
3401 REGATTA	 38%

$0 12/31/15


DAMAGED TRAFFIC OPERATION SYSTEMS SAN LEANDRO, CA 94577 BOULEVARD
 
(TOS) DUE TO THEFT, HARDW RICHMOND, CA 94804 OVER RUN
 
REPAIR DAMAGED ELECT SYSTEMS (TOS) (510)231-7131


20.20.201
 

130
 

04-NAP-29-6.6/16.5 CONSTRUCTION ON STATE HIGHWAY IN NAPA LEGG, INC. TENOSO, PRINCIPE $900,779 04/30/12 100%

04-1E40A4 $778,985 05/11/12
AND SOLANO COUNTIES AT VARIOUS 2551 2ND STREET 370 CHADBOURNE ROAD, 89%


$0 11/27/12

LOCATIONS LIVERMORE, CA 94550 SUITE A
 
POLYESTER CONCRETE AND BRIDGE FAIRFIELD, CA 94534
 
METHACRYLATE	 (707)429-6263


WPCP
 

04-NAP-29-13.5/19.8 IN NAPA COUNTY IN AND NEAR NAPA AND MCK SERVICES INC SANTOS, BRIAN $1,079,197 03/24/14 100%

04-3E2204 $1,070,417 04/04/14
IN YOUNTVILLE FROM 0.5 MILE NORTH OF 865 HOWE ROAD 324 CAMPUS LANE, 100%


$0 10/21/14

TRANCAS STREET OVERCROSSING TO MARTINEZ, CA 94533 SUITE T
 11/04/14

MADISON STRRET FAIRFIELD, CA 94534 COMPLETED
 
COLD PLANE ASPHALT CONCRETE (510)774-4386


HM1
 

04-NAP-29-/3.1 REPAIR EARTHQUAKE DAMAGE TO BRIDGES & DISNEY CONSTRUCTION SHARMA, JYOTSNA $1,945,000 09/10/14 0%

04-3J0104 $0 09/10/14
PAVEMENT APPROACHES	 859 COWAN ROAD, SUITE 3 324 CAMPUS LANE,
 0%


$0

REPAIR BRIDGES & APPROACHES BURLINGAME, CA 94010 SUITE T
 

FAIRFIELD, CA 94534
 

(510)385-5732

20.20.201
 

130
 

04-NAP-29-/5.1 IN NAPA COUNTY IN AND NEAR AMERICAN O C JONES & SONS INC SANTOS, BRIAN $699,857 05/22/14 95%
 
04-3E3704 $667,831 06/18/14
CANYON FROM SOLANO/NAPA COUNTY LINE 1520 FOURTH STREET 324 CAMPUS LANE SUITE 95%


$0 09/19/14

TO 0.4 MILE NORTH OF ROUTE 12 EAST/ BERKELEY CA 94710 T
 11/04/14

AIRPORT BOULEVARD JUNC FAIRFIELD, CA 94534 COMPLETED
 
COLD PLANE AC PAVEMENT & PLACE HMA	 (510)774-4386


HM1
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Statement of Ongoing Contracts as of 11/20/14
11/24/14 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-NAP-37-/7.4 REPAIR EARTHQUAKE DAMAGE TO BRIDGES GHILOTTI BROS INC SHARMA, JYOTSNA $4,430 09/15/14 0%
04-3J0304 AND PAVEMENT APPROACHES 

REPAIR EARTHQUAKE DAMAGE SAN RAFAEL, CA 94901 

525 JACOBY STREET 324 CAMPUS LANE, 

SUITE T 

$0
 $0

09/15/14 
0%

FAIRFIELD, CA 94534 

20.20.201 
(510)385-5732 

130 

04-NAP-121-.3/2 IN NAPA COUNTY ON ROUTE 121 FROM 0.3 PARKER LANDSCAPE DEVELOPMENT HANSON, JIM $409,143 09/23/11 0%
04-4442A4 MILE NORTH OF SONOMA COUNTY LINE TO 

0.1 MILE NORTH OF DUHIG ROAD SACRAMENTO, CA 95828 

6251 SKY CREEK DRIVE, SUITE A 3401 REGATTA 

BOULEVARD 

$279,910
 $0

10/18/11 
06/18/15 

0%

PERFORM HIGHWAY PLANTING RICHMOND, CA 94804-4594 PLANT EST 

WPCP 
(510)385-6756 SATIS 

04-NAP-121-3.1/3.1 IN NAPA COUNTY NEAR CUTTING WHARF GHILOTTI CONSTRUCTION SANTOS, BRIAN $535,000 08/25/14 100%
04-2J9904 ROAD REPAIR BUCKELED AND CRACKED 

ROADWAY CAUSEDBY NAPA EARTHQUAKE SANTA ROSA, CA 95407 

246 GHILOTTI AVENUE 324 CAMPUS LANE, 

SUITE T 

$102,550
 $102,550

08/25/14 
10/24/14 

19%

RECONSTRUCT BUCKELED PAVEMENT FAIRFIELD, CA 94534 

20.20.201 
(510)774-4386 

130 

04-NAP-121-20.2/20.4 IN NAPA COUNTY ABOUT 2 MILES SOUTH OF GORDON N BALL INC TENOSO, PRINCIPE $1,904,282 10/24/13 79%
04-2A1104 
BHST-P121-(025)E 

--() 

JUNCTION OF ROUTE 128 AT CAPELL CREEK 

BRIDGE. 

REPLACE BRIDGE (SCOUR) 

ALAMO CA 94507 

333 CAMILLE AVENUE 

(707)863-5170 

324 CAMPUS LANE 

FAIRFIELD, CA 94534 

$1,788,296
 $280,436

11/12/13 
11/26/14 

92%

HA21 

04-NAP-128-5.1/5.1 REPAIR BRIDGE ABUTMENT (HOPPER SLOUGH VALENTINE CORPORATION PATENIA, DANILO $485,000 04/01/14 0%
04-3E5204 BRIDGE) ABTMENT SURFACE. 

REPAIR BRIDGE ABUTMENT SAN RAFAEL, CA 94901 

111 PELICAN WAY 324 CAMPUS LANE, 

SUITE T 

$496,935
 $0

04/01/14 
05/16/14 
11/17/14 

99%

FAIRFIELD, CA 94534 COMPLETED 

20.20.201 
(510)224-6309 

130 

04-NAP-128-10.3/10.3 IN NAPA COUNTY ON ROUTE 128 NEAR LAKE GORDON N BALL, INC. SANTOS, BRIAN $1,155,356 02/06/13 87% 
04-4S0304 
STP-S128-(051) 

--() 

HENESSEY, 2.8 MILES EAST OF SILVERADO 

TRAIL 

REPLACE ROADWAY SECTION WITH LIGHT 

ALAMO, CA 94507 

333 CAMILLE AVENUE 324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$1,144,761 
$0 

03/12/13 
10/21/14 

97% 

HA1 WPCP 
(707)863-5141
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Statement of Ongoing Contracts as of 11/20/14
11/24/14 

04District 

04-NAP-128-19.1/34.3 

Fed Aid 

HM1 

Pgm Code 

04-3E4004 

Contract 

STP-P128-(053)E 

--() 

Location 
Storm Water 
Plan 

IN NAPA COUNTY NEAR NAPA FROM 

KNOXVILLE RD TO SOLANO COUNTY LINE 

Description 

RUBERIZED BONDED WEARING COURSE 

Type Of Work 

SHAWN SIMMONS CHESTER BROSS 

CONSTRUCTION CO 

Contractor 

VALLEY SPRINGS, CA 95252 

39 CALIFORNIA STREET PMB 118 

PATENIA, DAN 

Resident 
Engineer 

(707)863-5144 

324 CAMPUS LANE, STE 

T 

FAIRFIELD, CA 94534 

$2,855,146

Bid + CCOs

 $2,521,306

Comp To date

 $1,453,902

This Month 

03/26/14 

Awarded 

04/09/14 

Approved 

12/15/14 

Est Comp
Accepted 

75%

%Time

 82%

% Work 
Message 

04-SCL-9-2.5/7 
04-2A4304 
SSTP-S009-(019)E 

--() 

IN SANTA CLARA COUNTY ON ROUTE 9 

WIDEN ROADWAY FOR REALIGNMENT 

RGW CONSTRUCTION, INC MICHAEL 

BETTI 

LIVERMORE, CA 94550 

CHOI, EUNMI 

(408)232-3023 

550 GREENVILLE ROAD 
2210 O'TIIKE AVE #150 

SAN JOSE, CA 95131 

$7,235,465
 $5,762,070
 $102,178

11/19/13 
12/09/13 
06/06/16 

35%

 80%

HB1 

04-SCL-17-.1/0 
04-1J7904 

REPLACE OR MODIFY IRRIGATION SYSTEMS 

REPLACE OR MODIFY IRRIGATION SYSTEMS 

NORCAL GENERAL CONSTRUCTION 

CORP 

SAN JOSE, CA 95132 

1950 MAJESTIC COURT 

MACKLE, BRIAN 

(408)254-5701 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$2,635,000
 $1,498,241

 $0

04/01/14 
04/01/14 
10/20/14 

98%

 57%

20.20.201 

130 

04-SCL-17-1.0/99.9 

20.20.201 

130 

04-4H6604 
IN SANTA CLARA CONTY, ON ROUTES 17, 

85, 87101, 237, 680, 880 AT VARIOUS 

LOCATIONS. REPAIR DAMAGED TRAFFIC 

OPERATION SYSTEMS DUE TO 

REPAIR DAMAGED TRAFFIC OPERATION 

SYSTEMS 

ROSENDIN ELECTRIC, INC. 

SAN JOSE, CA 95133 

880 MABURY ROAD 

BORRAYO, SALVADOR 

(510)377-4186 

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$3,475,000
 $3,436,609

 $0

01/22/13 
01/22/13 
12/31/14 

73%

 99%

04-SCL-84-12.0/12.1 
04-1J6504 

REPAIR BRIDGE DECK - INSTALL 

CORRUGATED METAL DECK 

REPAIR BRIDGE DECK 

GOLDEN STATE BRIDGE, INC 

BENICIA, CA 94510 

2990 BAY VISTA COURT, STE D 

TRAN, QUANG 

324 CAMPUS LANE, STE 

T 

$1,085,000
 $746,395

 $0

03/20/14 
03/20/14 
10/09/14 

100%

 69%

20.20.201 
(510)773-8499 

FAIRFIELD, CA 94534 

130 

04-SCL-85-18.0/23.9 

HB4N 

04-154204 
ACST-PP08-(505)3 

--() 

SWPPP 

ON ROUTE 85, IN SANTA CLARA COUNTY 

BETWEEN 0.4 MILE SOUTH OF ROUTE 85/ 

280 SEPARATION AND ROUTE 85/101 

SEPARATION (NORTH) 

INSTALL RAMP METERING AND TRAFFIC 

PAVEX CONSTRUCTION DIVISION 

SAN JOSE, CA 95136 

120 GRANITE ROCK WAY 

TRUONG, HENRY 

(510)385-7053

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$6,195,974 
$6,072,501 

$0 

08/28/12 
10/04/12 
05/12/15 

76% 

96% 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 14 

Statement of Ongoing Contracts as of 11/20/14
11/24/14 

District 04 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SCL-101-38.0/38.1 

20.20.201 

130 

04-040604 
REPLACING FAILED GROUNDWATER PUMPS IN 

SCL,CO.SAN JOSE CITY.INSTALLING 

DRAINAGE SYST.AND RECONSTRUCTING THE 

AC PAVEMENT. DIRECTOR'S 

REPLACE GROUND WATER PUMPS IN SANTA 

CLARA 

REDGWICK CONSTRUCTION CO. 

OAKLAND, CA 94621 

21 HEGENBERGER COURT 

NGUYEN, HUNG V. 

(408)254-5847 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$7,200
 $0
 $0

10/22/13 
10/10/13 
04/30/14 

0%

 0%

04-SCL-101-38.0/38.1 

20.20.201 

130 

04-0J0604 
IN SANTA CLARA CO, IN SAN JOSE, AT 

10TH STREPLACE GROUNDWATER PUMPS, 

INSTALL DRAIN, AND REPAIR AC 

PAVEMENT. DIRECTOR'S EMERGENCY 

REPLACE PUMPS, INST DRAIN, REPAIR 

PAVEMENT 

REDGWICK CONSTRUCTION CO. 

OAKLAND, CA 94621 

21 HEGENBERGER COURT 

NGUYEN, HUNG V. 

(408)254-5847 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$1,035,000
 $790,015
 $111,171

10/22/13 
10/22/13 
12/31/14 

0%

 76%

04-SCL-101-49.0/52.2 

HB4C 

04-4A3304 

SWPPP 

IN SANTA CLARA COUNTY IN MOUNTAIN 

VIEW AND PALO ALTO FROM 0.1 MILE 

NORTH OF SHORELINE BOULEVARD 

OVERCROSSING TO OREGON EXPRESSWAY 

CONSTRUCT AUXILIARY LANES 

OC JONES AND SONS, INC. 

BERKELEY, CA 94710 

1520 FOURTH STREET 

LAYMOUN, MOAID 

(408)254-5838 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$39,787,284
 $38,811,874

 $294,881

11/17/11 
12/13/11 
07/27/15 

74%

 95%

04-SCL-101-/26.7 

HB4N 

04-153304 
NHP-Q101-(234)E 

L 62-04 1-(0E) 

--() 

IN SANTA CLARA COUNTY AT VARIOUS 

LOCATIONS FROM SAN BENITO COUNTY LINE 

TO ROUTE 85/101 INTERCHANGE 

TOS/HOV RAMP METERING 

BAY CITIES PAVING & 

INC 

CONCORD CA 94520 

P.O. BOX 6227 

GRADING WAGDY, WASSEF 

(510)385-7146 

1007 KNOX AVE 

SAN JOSE, CA 95122 

$10,540,387
 $7,752,103
 $1,709,837

04/02/14 
04/17/14 
01/30/15 

24%

 71%

04-SCL-152-6.1/6.5 
04-448834 
STP-S152-(077)E 

--() 

IN SANTA CLARA COUNTY IN GILROY FROM 

0.3 MILE WEST OF UVAS CREEK BRIDGE TO 

0.1 MILE EAST OF UVAS CREEK BRIDGE. 

HWY PLANTING AND INSTALL IRRIGATION 

SUAREZ & MUNOZ CONSTRUCTION 

HAYWARD, CA 94545 

20975 CABOT BOULEVARD 

MACKLE, BRIAN 

(831)325-4872 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$735,333
 $652,131

 $1,920

12/14/11 
01/18/12 
11/26/15 

74%

 90%

SWPPP 

04-SCL-152-16.2/19.5 
04-2A4404 
HSNH-P152-(082) 

--() 

IN SANTA CLARA COUNTY ON ROUTE 152 

FROM 0.7 MILE EAST OF OLD LAKE RD TO 

0.3 MILE EAST OF DUNNE LANE 

IMPROVE SIGHT DISTANCE, 

PAVEX CONSTRUCTION DIVISION 

WATERSONVILLE, CA 95076 

411 WALKER STREET 

NGUYEN, VERNON 

2210 O'TOOLE AVENUE, 

SUITE 150 

SAN JOSE, CA 95131 

$9,485,557 
$9,226,497 

$16,172 

03/22/13 
04/18/13 
11/20/14 

41% 

99% 

HB1 SWPPP 
(408)232-3024
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Statement of Ongoing Contracts as of 11/20/14
11/24/14 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SCL-152-/5.2 ON ROUTE 152 SANTA CRUZ COUNTY LINE BAY CITIES PAVING & GRADING PANDYA, NILESH $13,814,051 05/29/14 22%
04-2A2504 
SSTP-S152-(080)E 

--() 

TO 0.17 MILES EAST OF INTERSECTION 

WATSONVILLE ROAD 

ROAD REALIGN & CONSTRUCT RET WALLS 

INC 

CONCORD CA 94524 

P O BOX 6227 
2210 O'TOOLE AVENUE, 

SUITE 150 

SAN JOSE, CA 95131 

$3,530,080
 $124,178

06/18/14 
05/30/17 

25%

HB1 
(408)232-0224 

04-SCL-680-/9.9 IN ALAMEDA AND SANTA CLARA COUNTIES BAY CITIES PAVING & GRADING NGUYEN, HUNG V. $12,254,624 11/26/12 92%
04-153204 
IM-680 -(068)8 

--() 

IN MILPITAS AND SAN JOSE FROM RTE 

280-680/ 101 SEPARATION TO SCOTT 

CREEK ROAD OC 

INC 

CONCORD, CA 94524 

P O BOX 6227 

(408)254-5847 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$12,897,528
 $62,717

12/27/12 
10/08/15 

99%

WIDEN RAMP & INSTALL TRAFFIC SYSTEM 
HB4N SWPPP 

04-SCL-880-2.1/2.1 PREPARE SINKHOLE & PAVEMENT ON S/B GRANITE ROCK CONSTRUCTION NGUYEN, VERNON $645,000 03/20/14 100%
04-1J7704 880 NEAR RTE 82 

PREPARE SINKHOLE & PAVEMENT ON S/B SAN JOSE, CA 95136 

120 GRANITE ROCK WAY 2210 O'TOOLE AVENUE, 

SUITE 150 

$452,049
 $0

03/20/14 
11/07/14 

70%

880 SAN JOSE, CA 95131 

20.20.201 
(650)222-7489 

130 

04-SF-1-5.9/6.3 ON RTE 1 AT MOUNTAIN LAKE, IN GHILOTTI BROTHERS, INC. KENNEDY, KEN $4,015,000 05/14/12 100%
04-1A9024 PRESIDIO NAT'L PARK, SFO, STABILIZE 

RDWY EMBANKMENTWITH STONE COLUMNS, SAN RAFAEL, CA 94901 

525 JACOBY STREET 603 OLD MASON STREET 

SAN FRANCISCO, CA 94129 

$3,715,691
 $0

05/14/12 
12/23/14 

93%

INSTALL DRAINAGE DIR'S ORDER (510)385-6887 OVER RUN 
ROADWAY EMBANKMENT STABILIZATION 

20.10.201 

335 

04-SF-80-4.9/5.9 IN THE COUNTY AND CITY OF SAN GORDON N BALL INC LARWIN, TOM $3,828,335 11/29/10 0%
04-0435E4 FRANCISCO FROM FIFTH STREET TO THE 

SAN FRANCISCO OAKLAND BAY BRIDGE ALAMO CA 94507 

333 CAMILLE AVENUE 345 BURMA ROAD 

OAKLAND, CA 94607 

$3,752,879
 $0

12/14/10 
02/01/16 

0%

LANDSCAPING AND LIGHTING (510)867-4545 PLANT EST 

HA4S3 SWPPP 
SATIS 

04-SF-80-5.8/7.8 IN SAN FRANCISCO ON ROUTE 80 AT THE GOLDEN STATE BRIDGE, INC. $1,285,025 10/31/14 0% 
04-3G4434 SAN FRANCISCO OAKLAND BAY BRIDGE. 

________________________________ BENICIA CA 945101195 

2990 BAY VISTA COURT STE D $0 
$0 

11/12/14 
0% 

IN SAN FRANCISCO ON ROUTE 80 AT THE 

HA21 
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Statement of Ongoing Contracts as of 11/20/14
11/24/14 

04District 

04-SF-80-8.2/8.7 

Fed Aid 

HA4S3 

Pgm Code 

04-0120F4 

Contract 

SWPPP 

Location 
Storm Water 
Plan 

IN SAN FRANCISCO COUNTY IN SAN 

FRANCISCO FROM 0.6 KM TO 1.3 KM EAST 

OF YERBA BUENA TUNNEL EAST PORTAL 

Description 

CONSTRUCT SELF ANCHORED SUSPENSION 

Type Of Work 

AMERICAN BRIDGE / FLOUR 

ENTERPRISES, INC. A JOINT 

VENTURE 

Contractor 

CORAOPOLIS, PA 15108 

1000 AMERICAN BRIDGE WAY 

CASEY, WILLIAM 

Resident 
Engineer 

(510)455-1798 

345 BURMA ROAD 

OAKLAND, CA 94607 

$1,993,131,310

Bid + CCOs

 $1,939,842,799

Comp To date

 $0

This Month 

04/18/06 

Awarded 

05/03/06 

Approved 

08/24/14 

Est Comp
Accepted 

96%

%Time

 98%

% Work 
Message 

04-SF-80-8.2/8.7 

HA4S3 

04-0120W4 

SWPPP 

IN SAN FRANCISCO COUNTY IN SAN 

FRANCISCO FROM 0.6 KM TO 1.3 KM EAST 

OF YERBA BUENA TUNNEL EAST PORTAL 

CONSTRUCT SELF ANCHORED SUSPENSION 

AMERICAN BRIDGE / FLOUR 

ENTERPRISES, INC. A JOINT 

VENTURE 

CORAOPOLIS, PA 15108 

1000 AMERICAN BRIDGE WAY 

CASEY, WILLIAM 

(510)455-1798 

345 BURMA ROAD 

OAKLAND, CA 94607 

$2,004,785,989
 $1,972,420,183

 $2,373,146

04/18/06 
05/03/06 
12/31/14 

99%

 98%

04-SF-80-12.6/13.9 

HA4S3 

04-0120T4 

SWPPP 

IN SAN FRANCISCO COUNTY FROM THE 

YERBA BUENA TUNNEL TO 1.3 KM EAST OF 

THE YERBA BUENA TUNNEL 

CONSTRUCT & REMOVE BRIDGE, ROADWAYS 

CALIFORNIA ENGINEERING 

CONTRACTORS INC/SILVERADO 

CONTRACTORS INC JV 

PLEASANTON, CA 94566 

20 HAPPY VALLEY ROAD 

HOWE, WILLIAM 

(510)385-7084 

325 BURMA ROAD 

OAKLAND, CA 94607 

$128,769,181
 $73,380,194
 $7,134,196

11/27/12 
01/10/13 
03/29/16 

56%

 57%

04-SF-101-4.3/4.3 
04-3E4704 

IN SAN FRANCISCO AND SAN MATEO 

COUNTIES AT VARIOUS LOCATIONS

TREAT BRIDGE DECKS/REPLACE SEALS 

WESTERN STRUCTURES 

RIVERSIDE CA 92503 

6005 TYLER ST 

ABELA, FERNANDO 

(650)573-3831 

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$572,785
 $224,692

 $4,124

06/24/14 
07/17/14 
12/29/14 

36%

 38%

HM3 

04-SF-280-4.1/4.4 
04-1A5514 
NHP-X075-(042)E 

--() 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO ON ROUTE 101 AND ROUTE 280 

AT ROUTE 101/280 SEPARATION 

REPLACE BARRIER RAILINGS 

C C MYERS INC 

RANCHO CORDOVA CA 957422948 

P O BOX 2948 

$9,580,383
 $0
 $0

09/12/14 
09/30/14 

0%

 0%

HA21 

04-SF-280-5.2/6 

HA21 

04-4A5104 
NHPI-280 -(136)E 

--() 

IN SAN FRANCISCO COUNTY ON ROUTE 280 

AT THE SOUTHERN FREEWAY VIADUCT 

BRIDGE NO. 34-0046 

HINGE REPLACEMENT 

GOLDEN STATE BRIDGE INC 

BENICIA CA 94510 

2990 BAY VISTA COURT SUITE D 

DAVID, JOSE MARIO 

(415)754-0001

603 OLD MASON RD,PARK 

PRESIDIO 

SAN FRANCISCO, CA 94129 

$4,734,568 
$4,465,294 
$111,301 

01/14/14 
02/05/14 
03/27/15 

69% 

97% 
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Statement of Ongoing Contracts as of 11/20/14
11/24/14 

District 04 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-SM-0-/0
 
04-0G2224
 
STP-000C-(378)E
 

--()


04-SM-1-13.6/13.8
 
04-4S4304
 
ACST-37B6-(004)E
 

37-B6 0-(4E)
 

--()
 

HA23 WPCP
 

04-SM-1-16.4/16.4
 
04-4H7904
 

20.20.201
 

130
 

04-SM-1-16.8/17.1
 
04-4H6204
 

20.20.201
 

130
 

04-SM-1-38.2/39.7
 
04-1123H4
 
SM-9790-(13 )
 

--()


HE14
 

04-SM-1-39.6/40.1
 
04-1123J4
 
ACST-1187-(012)E
 

11-87 0-(2E)
 

--()
 

HE14 SWPPP
 

Description

Type Of Work
 

IN SAN MATEO COUNTY AT VARIOUS
 

LOCATIONS
 

IN SAN MATEO COUNTY AT VARIOUS
 

IN SAN MATEO COUNTY ABOUT 14 MILES
 

SOUTH OF HALF MOON BAY AT VARIOUS
 

LOCATIONS AT THE SOUTHERN APPROACH OF
 

PESCADERO CREEK BRIDGE 


EROSION CONTROL
 

IN SAN MATEO COUNTY, AT 1.7 MILES
 

SOUTH OFROUTE 84. TO REPAIR DRAINAGE
 

SYSTEM AND RECONSTRUCT EMBANKMENT.
 

DIR'S ORDER EMERGENCY F
 

REPAIR DRAINAGE SYS AND RECONSTRUCT
 

EMBANK
 

IN SAN MATEO COUNTY, NEAR SAN
 

GREGORI, FROM 0.4 TO 0.7 MILE NORTH
 

OF POMPONIO CREEK. REPAIR WASHED OUT
 

EMBANKMENTS. DIR'S ORDER EM
 

REPAIR WASHED OUT EMBANKMENTS
 

IN SAN MATEO COUNTY NEAR PACIFICA ON
 

ROUTE 1 FROM 4.7 MILES TO 0.6 MILE
 

SOUTH OF LINDA MAR BOULEVARD
 

INSTALL IRRIGATION SYS, HWY PLANTS
 

IN SAN MATEO COUNTY IN PACIFICA ON
 

ROUTE 1 FROM 1.3 MILES TO 0.8 MILE
 

SOUTH OF LINDA MAR BOULEVARD
 

POND REPAIR AND REVEGETATION
 

Contractor 

GRANITE ROCK COMPANY
 

120 GRANITE ROCK WAY
 

SAN JOSE CA 95136
 

PAVEX CONSTRUCTION DIVISION
 

120 GRANITE ROCK WAY
 

SAN JOSE CA 95136
 

YERBA BUENA ENGINEERING AND
 

CONSTRUCTION, INC.
 

1340 EGBERT AVENUE
 

SAN FRANCISCO, CA 94124
 

REDWOOD ENGINEERING
 

CONSTRUCTION, INC.
 

2336 EL CAMINO REAL
 

REDWOOD CITY, CA 94063
 

EMPIRE LANDSCAPING INC
 

118 HICKORY LANE
 

DAVIS CA 95616
 

HOLLIE CUN
 

5400 WEST HIGHWAY 12
 

LODI CA 95242
 

Resident 
Engineer 

BOOSHEHRI, FRED
 

2350 PAGE MILL ROAD
 

PALO ALTO, CA 94304
 

(650)855-7777
 

FRED, BOOSHEHRI
 

2350 PAGE MILL ROAD
 

PALO ALTO, CA 94304
 

(650)855-7777
 

BOOSHERI, FRED
 

2350 PAGE MILL ROAD
 

PALO ALTO, CA 94304
 

(650)222-7241
 

BOOSHEHRI, FRED
 

2350 PAGE MILL ROAD
 

PALO ALTO, CA 94304
 

(650)222-7241
 

DOWELL, JESSICA
 

3401 REGATTA BLVD
 

RICHMOND, CA 94804-4594
 

(510)385-8163
 

DAVID, JOSE
 

585 LINDA MAR BLVD.
 

PACIFICA CA 94044
 

(650)738-3827


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$896,243

 $0

 $0


 $424,094

 $441,541


 $0


 $535,000

 $109,240


 $0


 $935,000

 $843,105


 $0


 $1,798,537

 $1,065,250


 $16,216


 $1,181,734
 
$1,103,624
 

$9,461
 

10/08/14
 
10/22/14
 
06/30/15
 

06/23/11
 
07/15/11
 
11/30/14
 

04/08/13
 
04/08/13
 
10/31/14
 

02/19/13
 
02/19/13
 
09/18/13
 

%Time
% Work 

Message 

0%


 0%


 98%


 99%


 42%


 20%


 100%


 100%


OVER RUN
 

07/01/13 0%

08/07/13
 

0%

11/15/19
 

PLANT EST
 

SATIS
 

03/09/09 0%
 
03/20/09
 

0%

03/15/15
 

PLANT EST
 

SATIS
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Statement of Ongoing Contracts as of 11/20/14
11/24/14 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-1-40.6/41 IN SAN MATEO IN PACIFICA ON ROUTE 1 GRANITE ROCK COMPANY KOOS, CHARLES $7,426,938 03/10/14 15%
04-265604 
LCMC-6204-(111) 

--() 

BETWEEN THE OLD HWY 1/SAN PEDRO AVE 

INTERSECTION AND THE HWY 1/LINDA MAR 

BLVD INTERSECTION. 

SAN JOSE CA 95136 

120 GRANITE ROCK WAY 

(650)738-3828 

585 LINDA MAR BLVD 

PACIFICA, CA 94044 

$3,427,065
 $124,444

03/24/14 
01/05/18 

46%

REPLACE 2-LANE BRIDGE 
HE11 

04-SM-1-/40.3 INSTALL BAY AREA SECURITY ENHANCEMENT BLEYCO INC ROBINSON, TOM $39,872 09/03/14 0%
04-1J6604 (BASE) SYSTEM 

INSTALL BAY AREA SECURITY CASTRO VALLEY, CA 94552 

11425 CULL CANYON RD 585 LINDA MAR BLVD 

PACIFICA, CA 94044 

$0
 $0

09/03/14 
07/14/15 

0%

(510)738-3807 

20.20.201 

130 

04-SM-35-21.0/23 IN SAN MATEO COUNTY NEAR SAN MATEO O'GRADY PAVING INC BOOSHEHRI, FRED $251,170 06/04/14 100%
04-3E2404 FROM 2.0 MILES SOUTH OF ROUTE 92 TO 

ROUTE 92 

COLD PLANE AC PAVEMENT/PLACE HMA 

MOUNTAIN VIEW CA 94043 

2513 WYANDOTTE ST 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$245,332
 $0

06/18/14 
11/03/14 

100%

COMPLETED 
11/10/14 

HM1 

04-SM-35-24.8/25.2 IN SAN MATEO COUNTY ON ROUTE 35 AT CONDON-JOHNSON & ASSOCIATES, KOOS, CHARLES $570,124 10/29/12 82%
04-4S1204 SNEATH LANE 

TANGENT WALL EMBANKMENT REPAIR 

INC. 

P O BOX 12368 
585 LINDA MAR BLVD 

PACIFICA, CA 94044 

$541,960
 $0

12/03/12 
02/15/14 

95%

OAKLAND CA 94604 (650)738-3828 

HA1 WPCP 

04-SM-92-2.5/2.5 IN SAN MATEO COUNTY, NEAR HALF MOON ROBERT J FRANK CONSRUCTION INCKOOS, CHARLES $128,977 07/16/14 92%
04-3G7504 
STP-P092-(039)E 

--() 

BAY ON ROUTE 92 AT POSTMILE 2.5 

CONSTRUCT RSP AND INSTALL DRAINAGE REDDING CA 96003 

2806 TARMAC RD 

(650)738-3828 

585 LINDA MAR BLVD 

PACIFICA, CA 94044 

$120,736
 $0

08/06/14 
11/28/14 

98%

HA23 

04-SM-101-.9/3.6 IN SAN MATEO COUNTY FROM UNIVERSITY BORTOLUSSI & WATKIN MACKLE, BRIAN $1,025,334 09/18/13 27% 
04-2356A4 AVENUE TO MARSH ROAD 

REPLACEMENT LANDSCAPING SAN RAFAEL CA 94904-4886 

77 LARKSPUR STREET 1007 KNOX AVE 

SAN JOSE, CA 95122 

$845,753 
$1,943 

10/03/13 
10/18/17 

82% 

(831)325-4872
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Statement of Ongoing Contracts as of 11/20/14
11/24/14 

04District 

04-SM-101-16.3/17.1 

Fed Aid 

HE11 

Pgm Code 

04-235844 

Contract 

NHP-Q101-(237)E 

L 62-04 1-(3) 

--() 

Location 
Storm Water 
Plan 

IN SAN MATEO COUNTY ON ROUTE 101 AT 

THE BROADWAY INTERCHANGE IN 

BURLINGAME 

Description 

RECONSTRUCT INTERCHANGE BROADWAY IC 

Type Of Work 

GHILOTTI CONSTRUCTION COMPANY 

INC 

Contractor 

SANTA ROSA CA 95407 

INORI, DOUGLAS 

Resident 
Engineer 

(650)573-4329 

246 GHILOTTI AVENUE 
1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$45,435,256

Bid + CCOs

 $1,459,543

Comp To date

 $752,214

This Month 

06/25/14 

Awarded 

07/17/14 

Approved 

07/19/18 

Est Comp
Accepted 

5%

%Time

 3%

% Work 
Message 

04-SM-101-/6 
04-4A9254 

IN SAN MATEO COUNTY IN STATE HIGHWAY 

IN SAN MATEO AND SANTA CLARA COUNTIES 

AT VARIOUS LOCATIONS 

INSTALL TRAFFIC SYSTEM 

ROADWAY ENGINEERING WORKS INC 

CERES, CA 95307 

TRUONG, HENRY 

(510)670-7844 

3442 6TH STREET 1007 KNOX AVE. 

SAN JOSE, CA 95122 

$5,301,779
 $4,363,646

 $0

01/28/13 
02/21/13 
10/30/14 

99%

 82%

WPCP 

04-SM-280-21.3/0 
04-0G7104 
NHPI-2801-(137)E 

--() 

IN SAN MATEO COUNTY, IN THE CITY OF 

SAN BRUNO AT PM R21.3 

BRIDGE SEISMIC RESTORATION 

BUGLER CONSTRUCTION 

PLEASANTON CA 94588 

4847 HOPYARD RD. STE 4 NO.395 

$1,213,306
 $0
 $0

09/26/14 
10/22/14 

0%

 0%

HA21 

04-SOL-12-20.6/21.3 

HB1 

04-2A6204 
NHP-P012-(114)E 

--() 

NEAR RIO VISTA,AT CURRIE,MCCLOSKEY, 

AND AZEVEDO ROADS,INSTALL LEFT TURN 

POCKETS,FROM AZEVEDO RD TO LIBERTY 

ISLAND ROAD, SHOULDER W 

INSTALL LEFT TURN POCKETS, FROM 

RGW CONSTRUCTION 

LIVERMORE, CA 94550 

550 GREENVILLE ROAD 

AQUINO, NOEL 

(707)580-4429 

324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$7,069,759
 $4,016,115

 $0

01/23/14 
02/21/14 
01/14/15 

71%

 56%

04-SOL-37-.1/7.4 

HM1 

04-3E3604 
IN SOLANO COUNTY IN & NEAR VALLEJO 

FROM SONOMA CREEK BRIDGE TO NAPA 

RIVER BRIDGE 

COLD PLANE AC PAVEMENT & PLACE RHMA 

WINDSOR FUEL COMPANY 

PITTSBURG CA 94565 

P O BOX 1029 

QUANG, TRAN 

(510)773-8499 

324 CAMPUS LANE, 

SUITE T 

FAIRFIELD,CA 94534 

$1,626,850
 $1,493,580

 $0

06/04/14 
06/18/14 
10/09/14 

100%

 89%

04-SOL-37-9.8/10.6 

20.20.201 

04-3J0204 
SOLANO COUNTY AT BROADWAY OH NO 23­

0219, FAIRGROUNDS OC NO 23-0205 L/R, 

W37/29 SEP.NO 23-0222F, AND NAPA 

COUNTY AT LOMBARD OHNO 21 

REPAIR EARTHQUAKE DAMAGE TO BRIDGES 

TEICHERT CONSTRUCTION 

DAVIS, CA 95617-1890 

P.O. BOX 1890 

SHARMA, JOYTSNA 

(510)385-5732

324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$555,000 
$0 
$0 

09/11/14 
09/11/14 
11/26/14 

0% 

0% 

130 
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Statement of Ongoing Contracts as of 11/20/14
11/24/14 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SOL-80-1.0/9.9 IN SOLANO, SONOMA, SAN FRANCISCO, NORCAL GENERAL CONSTRUCTION BORRAYO, SALVADOR $1,485,000 01/29/13 38%
04-4H7404 MARIN, ALAMEDA, CONTRA COSTA, SANTA 

CLARA, ON ON VARIOUS POSTMILES. 

CORPORATION 

1950 MAJESTIC COURT 
25100 SANTA CLARA 

STREET 

$1,469,866
 $0

01/29/13 
04/30/14 

98%

REPAIR DAMAGED TOS DUE TO TH SAN JOSE, CA 95132 HAYWARD, CA 94544 

20.20.201 
REPAIR DAMAGED TOS WIRELESS 

DETECTION SYS 
(510)377-4186 

130 

04-SOL-80-1.1/43.5 IN SOLANO_COUNTY ON ROUTE 80, 113, MYERS AND SONS CONSTRUCTION TRAN, QUANG $712,661 02/25/14 100%
04-3E5004 AND 505 AT VARIOUS LOCATIONS 

TREAT BRIDGE DECK WITH METHACRYLATE SACRAMENTO, CA 95834 

4600 NORTHGATE BLVD, STE #100 324 CAMPUS LANE, 

SUITE T 

$683,272
 $10,220

03/07/14 
09/01/14 

96%

FAIRFIELD, CA 94534 

(707)863-5102 

04-SOL-80-4.0/4.3 ON ROUTE 80 IN SOLANO COUNTY IN GORDON N BALL INC CHANGIZI, DAVE $863,925 05/29/14 65%
04-1A2604 
NHPI-080 -(365)E 

--() 

VALLEJO 0.70 MILE EAST OF TENNESSEE 

STREET OVERCROSSING TO 0.20 MILE WEST 

OF REDWOOD STREET OVER 

ALAMO CA 94507 

333 CAMILLE AVE 

(707)975-8089 

324 CAMPUS LN, STE T 

FAIRFIELD, CA 94534 

$839,795
 $0

06/09/14 
10/25/14 

97%

UPGRADE DRAINAGE SYSTEMS 
HA42 

04-SOL-80-11.3/12.9 IN SOLANO COUNTY, IN THE CITY OF DESILVA GATES-VIKING JV AQUINO, NOEL $46,385,427 03/19/14 11%
04-0A5344 
NHP-X095-(025)N 

--() 

FAIRFIELD, ON INTERSTATE 80 AT THE 

CONNECTOR FROM INTERSTATE 80 WEST 

BOUND TO STATE ROUTE 12 WEST 

DUBLIN CA 94568 

11555 DUBLIN BLVD 324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$11,048,641
 $0

04/09/14 
06/21/17 

24%

HA42 
RECONSTRUCT 1-80 WB/SR WB CONNECTOR (707)580-4429 

04-SOL-80-14.3/14.4 IN SOLANO COUNTY IN FAIRFIELD ON OC JONES & SONS, INC. MANGLO, PERPETUO $48,500,726 01/25/12 82%
04-0A5354 
ACNH-X095-(023)E 

--() 

ROUTE 12 FROM 80/12 EAST JUNCTION TO 

0.2 MILE WEST OF CHADBOURNE ROAD 

UNDERCROSSING AND ROUTE 80 

BERKELEY, CA 94710 

1520 FOURTH STREET 2320 COURAGE DRIVE, 

SUITE 106 

FAIRFIELD, CA 94533 

$48,534,962
 $0

02/13/12 
10/22/14 

99%

HA42 SWPPP 
CONSTRUCT BR & RW, RECONSTRUCT (707)428-2029 

04-SOL-80-24.8/25.2 IN SOLANO COUNTY IN AND NEAR GHILOTTI BROTHERS, INC TRAN, QUANG $1,451,316 05/21/13 100% 
04-0A0904 
IM-080 -(364) 

--() 

VACAVILLE FROM 0.2 MILE WEST OF 

ALAMO CREEK BRIDGE 

WIDEN BRIDGE, CONSTRUCT DRAINAGE 

SAN RAFAEL CA 94901 

525 JACOBY STREET 324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$1,394,827 
$0 

06/10/13 
06/15/14 

100% 

COMPLETED 
11/04/14 

HB4N SWPPP 
(707)863-5102
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Statement of Ongoing Contracts as of 11/20/14
11/24/14 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SOL-80-30.6/38.7 IN SOLANO COUNTY IN VACAVILLE AND TEICHERT CONSTRUCTION BUTTERS, CARL $40,472,016 10/26/12 100%
04-4A0104 DIXON FROM 0.6 MILE EAST OF LEISURE 

TOWN ROAD OVERCROSSING TO 1.0 MILE 

WEST OF PEDRICK ROAD OVER 

WOODLAND, CA 95616 

2407 COUNTY ROAD 100A 324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$41,446,363
 $0

12/03/12 
11/13/14 

100%

COMPLETED 
11/17/14 

HA22 SWPPP 
REPLACE EXIST CONC PVMT AND HMA (707)863-5123 

04-SOL-80-/28.4 ON ROUTE 80 IN SOLANO COUNTY _____ BAY CITIES PAVING & GRADING RASTEGAPOUR, HAMED $15,351,999 08/31/12 0%
04-153504 BETWEEN CONTRA COSTA COUNTY LINE AND 

ROUTE 80/505 JUNCTION CONCORD, CA 94524 

5029 FORNI DRIVE 324 CAMPUS LANE, 

SUITE T 

$14,004,026
 $0

10/04/12 
11/19/14 

90%

INSTALL RAMP METERING AND TRAFFIC FAIRFIELD, CA 94534 

HB4N SWPPP 
(707)863-5119 

04-SOL-113-21.8/22.2 ON ROUTE 113 IN SOLANO COUNTY APEX FENCE CO INC BRAR, PARAMDEEP $262,272 08/26/14 17%
04-0G7504 
HSNH-P113-(033)E 

--() 

BETWEEEN THE ROUTE 113/80 SEPARATION 

(WEST) OVER ROUTE 80 AND THE 

EASTBOUND CONNECTOR OVERCROSSING 

ANDERSON CA 96007 

19896 ALEXANDER AVENUE 324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$7,025
 $0

09/08/14 
02/24/15 

3%

HB1 
CONSTRUCT DOUBLE THRIE BEAM BARRIER (510)863-5162 

04-SOL-128-.7/.7 IN NAPA AND SOLANO COUNTIES AT COAST CONSTRUCTION, INC. CHANGIZI, DAVE $819,388 06/03/11 20%
04-1E4004 VARIOUS LOCATIONS 

PLACE POLYESTER CONRETE SAN RAFAEL, CA 94903 

4460 REDWOOD HWY, STE 16 370 CHADBOURNE RD. 

STE A 

$361,567
 $0

06/22/11 
12/13/11 

44%

FAIRFIELD, CA 94534 

HM3 WPCP 
(707)975-8089 

04-SOL-680-/13.1 IN SOL COUNTY ON ROUTE 680 BETWEEN DESILVA GATES CONSTRUCTION LP $12,754,321 10/08/14 0%
04-3G6504 
NHPI-680 -(073)E 

BENICIA AND FAIRFIELD FROM 0.0 MILE 

JUST NORTH OF ROUTE 780 TO 13.1 MILES DUBLIN CA 94568 

11555 DUBLIN BLVD. $0
 $0

10/28/14 
0%

--() 
PAST SOUTH OF ROUTE 8 

REHABILITATE PAVEMENT 
HA22 

04-SON-1-21.7/0 IN SONOMA COUNTY AT JENNER AT 0.1 GORDON N BALL INC HISLOP, SCOTT $586,162 10/28/13 56% 
04-4S1604 
CSTP-P001-(579)E 

--() 

MILE SOUTH OF BURKE AVENUE 

REPLACE RETAINING WALL AND HIGHWAY ALAMO CA 94507 

333 CAMILLE AVE 4030 OCCIDENTAL RD., 

SUITE A 

SANTA ROSA, CA 95401 

$555,236 
$2,942 

11/15/13 
06/11/15 

94% 

HA23 
(707)249-4732
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Statement of Ongoing Contracts as of 11/20/14
11/24/14 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-1-29.9/29.9 NEAR TIMBER COVE, 2.0 MILE SOUTH OF DRILL TECH DRILLING & SHORING HISLOP, SCOTT $1,230,771 04/14/14 10%
04-3G7404 
STP-P001-(581)E 

--() 

FORT ROSS HISTORIC PARK 

REPLACE CULVERT 

INC 

ANTIOCH CA 94509 

2200 WYMORE WAY 
4030 OCCIDENTAL RD., 

SUITE A 

SANTA ROSA, CA 95401 

$187,486
 $30,000

05/05/14 
01/29/15 

15%

HA23 
(707)249-4732 

04-SON-1-31.9/31.9 IN SONOMA COUNTY, AT FORT ROSS, AT TEAM GHILOTTI, INC. HISLOP, SCOTT $4,635,000 01/22/13 2%
04-4H6004 1.1 MI SOUTH OF FORT ROSS ROAD, 

CONSTRUCT SOLDIERPILE WALL AND ROCK PETALUMA, CA 94952 

2531 PETALUMA BLVD SOUTH 4030 OCCIDENTAL ROAD 

SANTA ROSA, CA 95401 

$3,798,248
 $0

01/23/13 
09/30/14 

82%

SLOPE PROTECTION. DIR'S EME (707)249-4732 
CONSTRUCT SOLDIER PILE WALL AND RSP 

20.20.201 

130 

04-SON-1-34.5/0 IN SONOMA COUNTY NEAR FORT ROSS FROM GRANITE CONSTRUCTION COMPANY HISLOP, SCOTT $1,675,595 04/14/14 80%
04-4S6204 
STP-P001-(582)E 

--() 

0.5 MILE NORTH OF FORT ROSS ROAD TO 

0.5 MILE SOUTH OF TIMBER COVE ROAD 

CONSTRUCT SOLDIER PILE TIE-BACK 

UKIAH, CA 95482 

1324 S. STATE ST. 4030 OCCIDENTAL RD, 

SUITE A 

SANTA ROSA, CA 95401 

$1,655,087
 $613,462

05/13/14 
01/02/15 

94%

HA23 
(707)249-4732 

04-SON-1-40.1/0 IN SONOMA COUNTY ABOUT 19 MILES KEN'S WATER TENDER INC NGUYEN, NGHIA T. $359,555 07/09/13 56%
04-3S7524 
ER-43L4-(004)E 

--() 

NORTH OF JENNER AT WARREN CREEK. 

REPL CULVERT &ND ROCK SLOPE PROTECT WILLOW CREEK, CA 95573 

39509 HIGHWAY 299 

(510)774-6005 

4030 OCCIDENTAL ROAD 

SANTA ROSA, CA 95401 

$276,857
 $0

07/30/13 
11/18/14 

77%

HA23 

04-SON-12-9.6/0 IN SONOMA COUNTY NEAR SEBASTOPOL ON GHILOTTI CONSTRUCTION COMPANY VALEH, SYD $7,498,001 03/11/14 37%
04-1A2904 
STP-P012-(113)E 

--() 

ROUTE 12 AT LAGUNA DE SANTA ROSA 

BRIDGE NO. 20-0035 

REPLACE BRIDGE FOR SCOUR 

INC SAID NAJAFI 

SAN RAFAEL, CA 94901-5567 

230 KERNER BLVD, SUITE E 
4030 OCCIDENTAL ROAD 

UNIT A 

SANTA ROSA, CA 95401 

$297,626
 $2,175

03/24/14 
04/21/16 

4%

SUSPENDED 

HA21 
(707)576-2310 

04-SON-12-18.8/21.7 IN SONOMA COUNTY ON ROUTE 12 FROM TELFER OIL COMPANY DBA TELFER VALEH, SYD $2,383,119 06/11/14 82% 
04-4H5704 
NHP-P012-(117)E 

--() 

MISSION BLVD. TO 0.3_MILE EAST OF 

SANTA ROSA CREEK BRIDGE 

RESURFACE WITH R-BWC 

HIGHWAY TECHNOLOGIES 

MCCLELLAN, CA 95652 

4522 PARKER AVENUE, SUITE 350 
4030 OCCIDENTAL ROAD, 

STE A 

SANTA ROSA, CA 95401 

$2,108,542 
$175,146 

06/25/14 
12/02/14 

87% 

HA 
(707)576-2310
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Statement of Ongoing Contracts as of 11/20/14
11/24/14 

04District 

04-SON-12-32.7/33 

Fed Aid 

HB1 

Pgm Code 

04-3A3304 

Contract 

HSST-P012-(111) 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN SONOMA CTY IN ELDRIDGE FRM 0.2 

MILE NTH TO 0.1 MILE STH MADRONE RD 

AND HIGHWAY PLANTING IN SANTA ROSA ON 

SUMMERFIELD RD, LOCAL 

Description 

INSTALL TRAFFIC SIGNALS AND WIDEN 

Type Of Work 

VINTAGE PAVING COMPANY, INC. 

Contractor 

WINTERS, CA 95694 

119 MAIN STREET 

STREATER, HAL 

Resident 
Engineer 

(707)796-5693 

1009 CLEGG COURT 

PETALUMA, CA 94954 

$965,218

Bid + CCOs

 $830,999

Comp To date

 $71,151

This Month 

12/14/12 

Awarded 

01/11/13 

Approved 

02/10/16 

Est Comp
Accepted 

80%

%Time

 83%

% Work 
Message 

04-SON-37-3.2/0 

20.20.201 

04-2J0204 
REPAIR STRUCTURE, UNCLOG DRAINAGE 

SYSTEM, REPAIR ROADWAY IN SONOMA 

COUNTY 

REPAIR STRUCTURE 

PIPE AND PLANT SOLUTIONS 

BERKELEY, CA 94710 

2000 5TH STREET 

CHOI, GINA 

(510)385-8178 

756 FRANCISCO BLVD 

WEST 

SAN RAFAEL, CA 94901 

$945,000
 $436,811
 $111,804

05/22/14 
05/22/14 
11/13/14 

100%

 46%

130 

04-SON-101-.9/3.6 

HE11 

04-2640U4 

SWPPP 

IN SONOMA COUNTY IN AND NEAR 

PETALUMA FROM GUNN DRIVE TO ROUTE 

101-116 SEPARATION AND OVERHEAD 

CONSTRUCT I/C, REPLACE BR 

GHILOTTI - MYERS JV 

SAN RAFAEL CA 94901 

525 JACOBY STREET 

DUNCAN, RICHARD 

(707)769-5695 

1009 CLEGG COURT, STE 

G 

PETALUMA, CA 94952 

$71,219,019
 $47,184,198
 $1,389,918

11/02/12 
01/11/13 
12/15/15 

63%

 66%

04-SON-101-3.4/4.1 

HB4C 

04-2640K4 

SWPPP 

IN SONOMA COUNTY IN AND NEAR 

PETALUMA FROM AT ROUTE 101/116 

INTERCHANGE______________________ 

WIDEN ROUTE 101, RECONSTRUCT HWY 

GHILOTTI-MYERS JV 

SAN RAFAEL, CA 94901 

525 JACOBY STREET 

DUNCAN, RICHARD 

(707)769-5695 

1009 CLEGG COURT, STE 

G 

PETALUMA, CA 94954 

$22,269,513
 $17,277,945

 $346,350

11/02/12 
01/10/13 
06/30/15 

89%

 77%

04-SON-101-7.1/8.1 

HA21 

04-0A1854 

SWPPP 

IN SONOMA COUNTY IN PETALUMA FROM 0.6 

MILE SOUTH TO 0.4 MILE NORTH OF OLD 

REDWOOD HIGHWAY OVERCROSSING 

RECONSTRUCT INTERCHANGE 

GHILOTTI CONSTRUCTION COMPANY 

INC 

SANTA ROSA CA 95407 

STREATER, HAL 

(707)769-5695 

246 GHILOTTI AVENUE 
1009 CLEGG COURT, STE 

G 

PETALUMA, CA 94954 

$20,884,614
 $15,079,457

 $906,378

02/12/13 
03/12/13 
06/30/15 

75%

 72%

04-SON-101-20.7/20.7 
04-245444 
CNHP-Q101-(236)E 

--() 

IN SONOMA COUNTY IN SANTA ROSA ON RTE 

101 AT COLLEGE AVENUE UNDERCROSSING 

COLLEGE AVENUE WIDENING PROJECT 

GHILOTTI CONSTRUCTION COMPANY 

INC 

SANTA ROSA CA 95407 

STREATER, HAL 

(707)585-1221

246 GHILOTTI AVENUE 
1009 CLEGG CT., STE G 

PETALUMA, CA 94954 

$2,202,465 
$1,364,594 
$339,490 

02/07/14 
02/21/14 
06/30/15 

24% 

60% 

HE13 
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Statement of Ongoing Contracts as of 11/20/14
11/24/14 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-101-25.0/29.3 ON ROUTE 101, BETWEEN AIRPORT BLVD GHILOTTI CONSTRUCTION COMPANY VALEH, SYD $30,452,457 12/03/12 100%
04-3A23U4 INTERCHANGE AND WINDSOR RIVER ROAD 

UNDERCROSSING IN SONOMA COUNTY 

INC 

246 GHILOTTI AVENUE 
4030 OCCIDENTAL ROAD, 

UNIT A 

$30,119,960
 $93,383

12/27/12 
11/30/14 

98%

RECONSTRUCT THE EXISTING AIRPORT SANTA ROSA, CA 95407 SANTA ROSA, CA 95401 OVER RUN 

HB1 SWPPP 
(707)576-2310 

04-SON-101-54.2/56.2 IN SONOMA COUNTY, IN CLOVERDALE, ON GHILOTTI CONSTRUCTION CO INC VALEH, SYD $892,803 06/19/14 100%
04-2G6004 ROUTE 101 FROM THE 101/128 

SEPARATION_TO THE MENDOCINO COUNTY SANTA ROSA CA 95407 

246 GHILOTTI AVENUE 4030 OCCIDENTAL ROAD 

SUITE A 

$864,818
 $52,411

07/11/14 
11/30/14 

94%

LINE(PM54.2 TO PM 56.2) SANTA ROSA, CA 95401 OVER RUN 
COLD PLANE PAVEMENT & PLACE HMA-A (707)576-2310 

04-SON-116-41.8/44.7 IN SONOMA COUNTY NEAR SCHELLVILLE AT GHILOTTI CONSTRUCTION HOLLIS, JOHN L. $1,979,746 10/04/12 0%
04-283824 
ACHS-P116-(044)E 

P- -( ) 

VARIOUS LOCATIONS FROM 0.2 MILE EAST 

OF ADOBE ROAD TO 0.4 MILE WEST OF 

ARNOLD DRIVE 

COMPANY,INC. 

SANTA ROSA, CA 95407 

246 GHILOTTI AVENUE 

(510)774-5911 

340 REGATTA BOULEVARD 

RICHMOND, CA 94804 

$1,654,471
 $5,319

11/06/12 
05/06/19 

0%

PLANT EST 

HB1 SWPPP 
INSTALL PLANTS AND IRRIGATION SATIS 

04-SON-128-5.4/0 IN SONOMA COUNTY NEAR GEYSERVILLE AT ATLAS TREE SURGERY, INC. HANSON, JIM $397,879 04/08/10 100%
04-2S9414 
ER-43J1-(003)E 

--() 

THE RUSSIAN RIVER BRIDGE 

RESTORE HIGHWAY PLANTING SANTA ROSA, CA 95407 

1544 LUDWIG AVENUE 3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$355,851
 $0

04/22/10 
09/15/15 

92%

OVER RUN 

WPCP 
(510)385-6756 

04-SON-128-17.1/24.7 IN SONOMA COUNTY NEAR NAPA AT MAACAMA FIELDSTONE CONSTRUCTION, INC. BARTEL, DAVID $216,669 02/27/12 47%
04-4A8824 CREEK BRIDGE AND AT REDWOOD CREEK 

BRIDGE SANTA ROSA, CA 94403 

5915 FRAUGHT ROAD 3401 REGATTA 

BOULEVARD 

$161,767
 $0

03/22/12 
08/31/17 

74%

PLANT ESTABLISHMENT, INSTALL PLANTS RICHMOND, CA 94804 

HA21 WPCP 
(510)385-6755 

04-VAR--/0 IN SAN FRANCISCO AND SANTA CLARA GHILOTTI BROS INC NIKZAD, ALI $1,472,236 01/30/14 100% 
04-4A6304 
STP-000C-(363)E 

--() 

COUNTIES ON VARIOUS ROUTES AND AT 

VARIOUS LOCATIONS. 

CONSTRUCT WHEELCHAIR RAMPS 

SAN RAFAEL CA 94901 

525 JACOBY STREET 

(510)867-6047

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$1,448,952 
$0 

02/21/14 
10/21/14 

100% 

OVER RUN 
10/24/14 

HB71 

Totals: Authorized Final Amt: $5,900,517,928 Completed to Date: $5,299,391,425 Work This Month: $39,660,794



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-ALA-13-.1/0 04-1J8004 

04-ALA-13-5.3/5.6 04-4A8304 

04-ALA-13-7.4/0 04-3E5104 

04-ALA-13-9.0/9 04-1SS604 

04-ALA-13-13.2/13.7 04-4G4004 

04-ALA-24-5.1/6.2 04-294914 

04-ALA-24-5.1/6.2 04-294944 

04-ALA-24-5.9/6.2 04-0J4204 

04-ALA-24-5.9/6.2 04-4H8004 

04-ALA-24-5.9/6.2 04-0J4004 

04-ALA-61-19.2/0 04-2G8404 

04-ALA-80-1.0/1.7 04-0120M4 

04-ALA-80-1.7/2.2 04-014074 

04-ALA-80-1.7/2.5 04-292274 

04-ALA-80-1.8/0 04-014104 

04-ALA-80-1.9/8 04-3A7764 

04-ALA-80-1.9/8 04-3A7774 

04-ALA-80-2.5/0 04-014084 

04-ALA-80-2.5/3.2 04-292264 

04-ALA-80-5.7/5.7 04-2J1904 

04-ALA-80-6.2/6.5 04-4A8204 

04-ALA-84-25.5/27.1 04-297614 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-ALA-92-6.3/6.8 04-2G3614 

04-ALA-92-5.1/5.8 04-2G3624 

04-ALA-238-14.5/16.5 04-2490A4 

04-ALA-580-32.5/32.5 04-1SS054 

04-ALA-580-46.1/46.1 04-1A6714 

04-ALA-580-1.5/2.2 04-4A2604 

04-ALA-580-4.7/8.2 04-4A07U4 

04-ALA-580-7.8/19.1 04-2908V4 

04-ALA-580-8.3/0 04-172434 

04-ALA-580-8.4/14.6 04-2908C4 

04-ALA-580-14.6/21.6 04-2908E4 

04-ALA-580-31.7/31.9 04-1SS044 

04-ALA-680-4.8/5.2 04-253764 

04-ALA-680-20.8/21.5 04-4G5004 

04-ALA-880-1.0/9.9 04-4H6504 

04-ALA-880-22.6/24 04-3A9214 

04-ALA-880-24.0/25.5 04-3A9224 

04-ALA-880-28.4/29.2 04-0A7104 

04-ALA-880-30.1/31.1 04-1706U4 

04-ALA-880-32.9/33.9 04-4A8104 

04-ALA-980-1.1/1.1 04-0J7804 

04-CC-4-27.5/29 04-1G9404 

Page 

4 

4 

5 

5 

5 

5 

5 

5 

6 

6 

6 

6 

6 

6 

7 

7 

7 

7 

7 

7 

8 

8 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-CC-4-8.0/25 04-152724 

04-CC-4-26.6/27.5 04-2285E4 

04-CC-24-6.8/0 04-2J2304 

04-CC-580-6.1/6.3 04-003944 

04-CC-580-6.3/7.7 04-3G4844 

04-CC-580-/5.5 04-3E4404 

04-CC-680-1.0/9.9 04-4H6704 

04-CC-680-17.7/17.9 04-1SS464 

04-CC-680-24.3/0 04-3A8704 

04-MRN-1-1.0/0 04-4S7704 

04-MRN-1-31.2/0 04-4S4504 

04-MRN-1-37.1/37.1 04-3S5704 

04-MRN-101-.1/0 04-1J8904 

04-MRN-101-22.2/24.1 04-2640L4 

04-MRN-101-23.3/27.6 04-264074 

04-NAP-12-.2/3.2 04-264134 

04-NAP-12-2.8/3.3 04-264144 

04-NAP-29-1.0/9.9 04-4H6904 

04-NAP-29-6.6/16.5 04-1E40A4 

04-NAP-29-13.5/19.8 04-3E2204 

04-NAP-29-/3.1 04-3J0104 

04-NAP-29-/5.1 04-3E3704 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-NAP-37-/7.4 04-3J0304 

04-NAP-121-.3/2 04-4442A4 

04-NAP-121-3.1/3.1 04-2J9904 

04-NAP-121-20.2/20.4 04-2A1104 

04-NAP-128-5.1/5.1 04-3E5204 

04-NAP-128-10.3/10.3 04-4S0304 

04-NAP-128-19.1/34.3 04-3E4004 

04-SCL-9-2.5/7 04-2A4304 

04-SCL-17-.1/0 04-1J7904 

04-SCL-17-1.0/99.9 04-4H6604 

04-SCL-84-12.0/12.1 04-1J6504 

04-SCL-85-18.0/23.9 04-154204 

04-SCL-101-38.0/38.1 04-040604 

04-SCL-101-38.0/38.1 04-0J0604 

04-SCL-101-49.0/52.2 04-4A3304 

04-SCL-101-/26.7 04-153304 

04-SCL-152-6.1/6.5 04-448834 

04-SCL-152-16.2/19.5 04-2A4404 

04-SCL-152-/5.2 04-2A2504 

04-SCL-680-/9.9 04-153204 

04-SCL-880-2.1/2.1 04-1J7704 

04-SF-1-5.9/6.3 04-1A9024 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SF-80-4.9/5.9 04-0435E4 

04-SF-80-5.8/7.8 04-3G4434 

04-SF-80-8.2/8.7 04-0120F4 

04-SF-80-8.2/8.7 04-0120W4 

04-SF-80-12.6/13.9 04-0120T4 

04-SF-101-4.3/4.3 04-3E4704 

04-SF-280-4.1/4.4 04-1A5514 

04-SF-280-5.2/6 04-4A5104 

04-SM-0-/0 04-0G2224 

04-SM-1-13.6/13.8 04-4S4304 

04-SM-1-16.4/16.4 04-4H7904 

04-SM-1-16.8/17.1 04-4H6204 

04-SM-1-38.2/39.7 04-1123H4 

04-SM-1-39.6/40.1 04-1123J4 

04-SM-1-40.6/41 04-265604 

04-SM-1-/40.3 04-1J6604 

04-SM-35-21.0/23 04-3E2404 

04-SM-35-24.8/25.2 04-4S1204 

04-SM-92-2.5/2.5 04-3G7504 

04-SM-101-.9/3.6 04-2356A4 

04-SM-101-16.3/17.1 04-235844 

04-SM-101-/6 04-4A9254 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SM-280-21.3/0 04-0G7104 

04-SOL-12-20.6/21.3 04-2A6204 

04-SOL-37-.1/7.4 04-3E3604 

04-SOL-37-9.8/10.6 04-3J0204 

04-SOL-80-1.0/9.9 04-4H7404 

04-SOL-80-1.1/43.5 04-3E5004 

04-SOL-80-4.0/4.3 04-1A2604 

04-SOL-80-11.3/12.9 04-0A5344 

04-SOL-80-14.3/14.4 04-0A5354 

04-SOL-80-30.6/38.7 04-4A0104 

04-SOL-80-24.8/25.2 04-0A0904 

04-SOL-80-/28.4 04-153504 

04-SOL-113-21.8/22.2 04-0G7504 

04-SOL-128-.7/.7 04-1E4004 

04-SOL-680-/13.1 04-3G6504 

04-SON-1-21.7/0 04-4S1604 

04-SON-1-29.9/29.9 04-3G7404 

04-SON-1-31.9/31.9 04-4H6004 

04-SON-1-34.5/0 04-4S6204 

04-SON-1-40.1/0 04-3S7524 

04-SON-12-9.6/0 04-1A2904 

04-SON-12-18.8/21.7 04-4H5704 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

04-SON-12-32.7/33 04-3A3304 23
 

04-SON-37-3.2/0 04-2J0204 23
 

04-SON-101-.9/3.6 04-2640U4 23
 

04-SON-101-3.4/4.1 04-2640K4 23
 

04-SON-101-7.1/8.1 04-0A1854 23
 

04-SON-101-20.7/20.7 04-245444 23
 

04-SON-101-25.0/29.3 04-3A23U4 24
 

04-SON-101-54.2/56.2 04-2G6004 24
 

04-SON-116-41.8/44.7 04-283824 24
 

04-SON-128-5.4/0 04-2S9414 24
 

04-SON-128-17.1/24.7 04-4A8824 24
 

04-VAR--/0 04-4A6304 24
 

Statement of Ongoing Contracts - Federal Aid 

District 04 

Federal Aid Category  Bid + CCO  Work Comp 

-I- FEDERAL AID (INTERSTATE) $176,265,949  $115,026,914


-F- FEDERAL AID (PRIMARY) $48,500,726  $48,534,962


-S- FEDERAL AID (SECONDARY) $97,190,617  $86,872,641


-SH- STATE HIGHWAY $4,902,923,760  $4,588,500,111




Statement of Ongoing Contracts - Federal Aid 

District 04 

Federal Aid Category  Bid + CCO  Work Comp 

-ER­ STORM DAMAGE REPAIR $6,718,280  $6,535,631

 $668,918,597  $453,921,166

District Total: $5,900,517,928  $5,299,391,425 

Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

04 $57,025,571 

Work completed this Period:  $57,025,571 


	04

