
 

  

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-13-4.3/9.6 IN ALA COUNTY IN OAKLAND FROM RTE GRANITE CONSTRUCTION COMPANY AHMADZADEH, ALI $4,145,586 09/28/15 100%
04-1J1904 
NHP-P013-(027)E 

--() 

13/580 SEPARATION TO RTE 13/24 

SEPARATION. 

RUBBERIZED HOT MIX ASPHALT 

SANTA CLARA CA 95054 

715 COMSTOCK STREET 

(510)231-7119 

3401 REGATTA BLVD 

RICHMOND, CA 94808 

$3,930,330
 $0

10/14/15 
09/06/16 

100%

COMPLETED 
09/30/16 

04-ALA-13-4.9/4.9 IN ALAMEDA IN OAKLAND AT 0.1 MILE GORDON N. BALL, INC. TRINH, JASON $1,691,153 10/26/15 100%
04-1SS414 
NHP-P013-(026)E 

--() 

SOUTH OF CARSON STREET UNDERCROSSING 

SOLDIER PILE RETAINING WALL WITH ALAMO CA 94507 

333 CAMILLE AVENUE 

(510)774-6007 

3401 REGATTA BLVD 

RICHMOND, CA 94504 

$1,674,000
 $6,430

11/05/15 
05/08/17 

96%

OVER RUN 

04-ALA-13-5.3/13.9 IN ALAMEDA COUNTY AT VARIOUS TREAT TRUESDELL CORPORATION OF $1,028,028 06/13/16 77%
04-1J3504 BRIDGE DECK WITH METHACRYLATE 

TREAT BRIDGE DECK WITH METHACRYLATE 

CALIFORNIA 

1310 W. 23RD STREET 

$330,629
 $330,629

07/05/16 
11/17/16 

32%

TEMPE AZ 85282 

HM 

04-ALA-13-8.3/8.3 IN ALAMEDA COUNTY IN OAKLAND NEAR RGW CONSTRUCTION, INC. TRINH, JASON $3,405,112 03/14/16 80%
04-1SS024 
STP-P013-(033)E 

--() 

MORAGA AVENUE NORTHBOUND ON-RAMP 

CONSTRUCT TIE-BACK RETAINING WALL. LIVERMORE CA 94550 

550 GREENVILLE RD 

(510)774-6007 

3401 REGATTA BLVD 

RICHMOND CA 94804 

$2,747,851
 $778,828

04/05/16 
12/06/16 

81%

HA23 

04-ALA-13-8.8/0 IN ALAMEDA COUNTY, IN OAKLAND, ON GRANITE CONSTRUCTION COMPANY TRINH, JASON $1,394,674 11/20/15 100%
04-2G8304 
STP- ER-( )1 

1 00-4E -() 

ROUTE 13 NEAR BROADWAY TERRACE 

REPAIR SLOPE SLIDE WITH SOLDIER 

COASTAL REGION 

SANTA CLARA CA 95054 

715 COMSTOCK STREET 

(510)774-6007 

3401 REGATTA BLVD. 

RICHMOND, CA 94804 

$1,390,691
 $65,911

12/17/15 
05/25/17 

98%

OVER RUN 
10/27/16 

04-ALA-13-/0 IN ALAMEDA AND CONTRA COSTA COUNTIES, BAY AREA TREE SPECIALISTS DAVID BARTEL $695,000 06/17/16 13% 
04-1K4804 AT VARIOUS LOCATIONS ALONG VARIOUS 

ROUTES SAN JOSE, CA 95136 

541 W. CAPITOL EXPWY #287 3401 REGATTA BLVD 

RICHMEND, CA 94804 

$63,061 
$0 

06/17/16 
03/01/17 

9% 

REMOVE AND DISPOSE OF TREES (510)385-6755

20.20.201 

130 



  

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 04 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-ALA-13-/0
 
04-2J1404
 
NHP-X001-(599)E
 

--()
 

04-ALA-24-5.1/6.2
 
04-294944
 

04-ALA-24-5.9/6.2
 
04-0J4004
 

20.20.201
 

130
 

04-ALA-24-/0
 
04-4H8304
 
BHNH-P -( )X
 

1603- E -()
 

HM
 

04-ALA-80-1.7/2.2
 
04-014074
 

HA12 WPCP
 

04-ALA-80-1.8/0
 
04-014104
 

HA12
 

Awarded 

Description
Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

IN ALAMEDA COUNTY AT VARIOUS BC TRAFFIC SPECIALIST BC BEHNIWAL, NACHHATAR $3,202,254 02/24/16 45%

LOCATIONS 

REPLACE OVERHEAD SIGN PANELS 

TENTALS INC. DBA 

638 W SOUTHERN AVE 
25100 SANTA CLARA 

STREET 

$1,717,462
 $537,760

03/16/16 
05/15/17 

54%

ORANGE CA 92865 HAYWARD, CA 94545 

(510)867-6032 

IN ALAMEDA & CONTRA COSTA COUNTIES MARINA LANDSCAPE INC HOLLIS, JOHN $2,291,280 08/06/14 0%

ROADWAY PLANTING 

ANAHEIM CA 92805 

1900 SOUTH LEWIS STREET 3401 REGATTA BLVD 

RICHMOND, CA 94804 

$1,731,329
 $3,780

08/21/14 
03/14/19 

0%

(510)774-5911 PLANT EST 

SATIS 

INSTALL BAY AREA SECURITY ENHANCEMENT ROSENDIN ELECTRIC, INC TSIGELMAN, IGOR $2,585,000 01/13/14 100%

(BASE) SYSTEM 

INSTALL SECURITY SYSTEM SAN JOSE, CA 95161 

PO BOX 49070 2727 SYSTRON DRIVE, 

SUTIE 150 

$2,531,397
 $0

01/13/14 
09/30/16 

98%

CONCORD, CA 94518 OVER RUN 
(925)602-9004 

IN ALAMEDA COUNY AT VARIOUS LOCATIONS WESTERN STRUCTURES AHMADZADEH, ALI $2,962,035 10/15/15 90%

ON ROUTES 24,580,680,880, AND 980 

BRIDGE REPAIR WORK RIVERSIDE CA 92503 

6005 TYLER STREET 3401 REGATTA BLVD 

RICHMOND, CA 94804 

$1,478,995
 $226,744

11/04/15 
11/10/16 

49%

(510)231-7119 

SFOBB TOLL PLAZA MEDIAN LANDSCAPE EMPIRE LANDSCAPING, INC. GORHAM, FRANCIS $865,655 12/19/12 100%

PLANTING. 

PLANTING AND IRRIGATION SYSTEM DAVIS, CA 94617 

PO BOX 35 3401 REGATTA 

BOULEVARD 

$766,920
 $0

02/13/13 
10/17/16 

100%

10/17/16 
RICHMOND, CA 94804 PLANT EST 
(510)385-6756 SATIS 

ON RTE 80 IN ALAMEDA COUNTY IN THE TABER CONSTRUCTION, INC. HALALI, BEHZAD $15,445,746 07/29/14 53% 

CTY OF OAKLAND AT THE SAN FRANSISCO 

/OAKLAND BAY BRIDGE TOLL PLAZA MARTINEZ, CA 94553 

PO BOX 1309 . 171 BURMA ROAD, BLDG 

#3 

$14,397,268 
$72,600 

08/19/14 
12/30/16 

93% 

SFOBB MAINTENANCE WAREHOUSE PHASE 2 OAKLAND, CA 94607 

(510)867-6107



 

 

___________________ 
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State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 04 
Awarded 

Bid + CCOs Approved %Time
Comp To date Est Comp % Work 

This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-ALA-80-2.5/3.2
 

ER-15A3-(004)E
 

--()
 

HA42 SWPPP
 

04-ALA-80-6.2/6.5
 
04-4A8204
 

HA22
 

04-ALA-84-10.8/18
 
04-2A3314
 
NHSN-HP -( )P 

4043-E -() 

HB4 

04-ALA-84-18.0/22.9
 
04-1J2504
 
NHP-P084-(045)E
 

--()
 

04-ALA-84-22.9/25.7
 
04-297624
 
STP-P084-(042)E
 

--()
 

HB4C
 

04-ALA-92-5.1/5.8
 
04-2G3624
 
HPLU-6204-(118)E
 

--()
 

HM2E
 

Description
Type Of Work 

IN ALAMEDA COUNTY IN OAKLAND AND
 

EMERYVILLE FROM MARITIME STREET /
 

BURMA ROAD INTERSECTION TO 0.4 MILE
 

NORTH OF 40TH STREET / HUBB
 

CONSTRUCT BIKEWAY
 

IN ALAMEDA COUNTY IN BERKELEY ON
 

ROUTE 80 FROM 0.4 MILE TO 0.2 MILE
 

SOUTH OF GILMAN ST UNDERCROSSING
 

STORM WATER MITIGATION
 

IN ALAMEDA COUNTY FROM ROUTE 238 IN
 

FREMONT TO ROUTE 680 IN SUNOL
 

CONSTRUCT MINOR SAFETY IMPROVEMENTS
 

IN ALAMEDA COUNTY NEAR LIVERMORE FROM
 

ROUTE 680/84 SEPARATION TO 0.1 MILE
 

SOUTH OF RUBY HILL DRIVE
 

ASPHALT CONCRETE RESURFACING
 

IN ALAMEDA COUNTY IN AND NEAR LIVER
 

MORE AND PLEASANTON FROM .1 MILE SO
 

TH OF RUBY HILL DRIVE TO 0.6 MILE
 

NORTH OF CONCANNON BLVD.
 

EXPRESSWAY WIDENING - SEGMENT 2 SOU
 

IN ALAMEDA COUNTY IN THE CITY OF
 

HAYWARD ON ROUTE 92 FROM INDUSTRIAL
 

BOULEVARD TO HESPERIAN BOULEVARD
 

OVERCROSSING
 

REPLACEMENT PLANTING ANG IRRIGATION
 

Contractor 

GOODFELLOW TOP GRADE
 

CONSTRUCTION, LLC
 

50 CONTRACTORS STREET
 

LIVERMORE, CA 94551
 

GORDON N BALL INC
 

333 CAMILLE AVENUE
 

ALAMO CA 94507
 

AMERICAN CIVIL CONSTRUCTORS
 

WEST COAST LLC
 

2990 BAY VISTA COURT, SUITE D
 

BENICIA CA 94510
 

BAY CITIES PAVING & GRADING,
 

INC.
 

PO BOX NO. 6227
 

CONCORD, CA 94520
 

Resident 
Engineer 

GOLDGRUBER, RONALD
 

3401 REGATTA
 

BOULEVARD
 

RICHMOND, CA 94804
 

(510)385-7004
 

BAILEY, JESSICA
 

3401 REGATTA BLVD.
 

RICHMOND, CA 94804-4594
 

(510)385-8163
 

MOGHADAM, SIAVOSH
 

5675 - B GIBRALTAR
 

DRIVE
 

PLEASONTON, CA 94588
 

(510)385-8168
 

GREWAL, SATINDER
 

5675-B GIBRALTAR
 

DRIVE
 

PLEASANTON, CA 94588
 

(510)224-6040
 

DESILVA GATES CONSTRUCTION PATPARDO, ROMMEL
 

GERHARDS 5675-B GIBRALTAR 
11555 DUBLIN BLVD DRIVE 
DUBLIN CA 94568-2909 PLEASANTON, CA 94588 

(510)715-7920 

BORTOLUSSI & WATKIN, INC. MACKLE, BRIAN 

77 LARKSPUR STREET 1007 KNOX AVENUE 
SAN RAFAEL CA 94901 SAN JOSE, CA 95122 

(831)325-4872

 $6,185,492 05/31/12 0%
 $6,194,779

 $0
06/27/12 
10/04/16 

0%

PLANT EST 

SATIS 

$305,915 09/19/14 58%
 $288,849

 $650
10/02/14 
02/05/18 

100%

 $1,471,215 05/11/16 100%
 $1,412,431

 $0
06/02/16 
08/23/16 

100%

09/22/16 
COMPLETED 

$2,095,265 06/03/16 100%
 $1,601,738
 $1,426,237

06/23/16 
10/28/16 

76%

OVER RUN 

$35,356,855 09/30/15 20%
 $10,837,310
 $2,523,915

10/20/15 
04/25/18 

31%

 $626,818 10/09/14 0% 
$586,561 

$1,734 
10/22/14 
05/03/18 

0% 

PLANT EST 

SATIS 



 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-92-6.3/6.8 IN ALAMEDA CTY IN HAYWARD ON RTE 92 BORTOLUSSI AND WATKIN MACKLE, BRIAN $1,300,086 05/20/13 0%
04-2G3614 FROM .2 M WEST OF RTE 92/880 SEPARA 

TION TO SATA CLARA ST. & ON RTE 880 SAN RAFAEL, CA 94904-4886 

77 LARKSPUR STREET 1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$1,229,417
 $2,030

06/13/13 
04/14/17 

0%

FROM .1 M SOUTH OF TEN (831)325-4875 PLANT EST 

HB32 
REPLACEMENT PLANTING AND IRRIGATION SATIS 

04-ALA-260-.8/2 IN ALAMEDA COUNTY, ROUTE 260 IN AND GORDON N. BALL, INC. RUZIC, JOHN $8,506,488 10/20/15 99%
04-4A4804 
NHP-P260-(005)E 

--() 

NEAR ALAMEDA AND OAKLAND FROM 0.1 

MILE WEST OF POSEY AND WEBSTER ST T 

UBES TO 0.1 MILE EAST OF 

ALAMO CA 94507 

333 CAMILLE AVENUE 

(510)714-7056 

3401 REGATTA BLVD. 

RICHMOND, CA 94804 

$8,255,090
 $171,198

11/02/15 
10/24/16 

97%

REPAIR HANDRAIL AND SIDEWALK ALONG 
HA21 

04-ALA-580-4.7/8.2 IN ALAMEDA COUNTY IN AND NEAR DESILVA GATES CONSTRUCTION GREWAL, SATINDER $42,670,336 06/18/12 100%
04-4A07U4 
ACIM-5801-(051)E 

--()

LIVERMORE FROM 1.0 MILE EAST OF 

NORTH FLYNN ROAD TO GREENVILLE ROAD 

UNDERCROSSING 

MATHEW P. MASCARO 

LIVERMORE, CA 94550 

8638 PATTERSON PASS ROAD 
5675 B. GIBRALTAR 

DRIVE 

PLEASANTON, CA 94588 

$41,604,132
 $0

07/16/12 
08/09/16 

96%

OVER RUN 

HB4N SWPPP 
CONST TRUCK CLIMBING LN & RET WALLS (925)460-3502 

04-ALA-580-4.9/5 IN ALAMEDA COUNTY, ON WESTBOUND OF GHILOTTI CONSTRUCTION CO. INC.DIKE, EDDIE $7,101,977 12/18/15 83%
04-1SS034 
NHPI-580 -( 

064- E -() 

)1 
ROUTE 580. AT PM 5.0 

CONSTRUCT SOLDIER PILE WALL SANTA ROSA CA 95407 

246 GHILOTTI AVENUE 5675 B. GIBRALTAR 

DRIVE 

LIVERMORE, CA 94588 

$6,107,385
 $213,958

01/14/16 
11/21/16 

85%

HA23 
(925)250-5611 

04-ALA-580-8.4/14.6 IN ALAMEDA COUNTY IN LIVERMORE FROM GHILOTTI CONSTRUCTION COMPANY DIKE, EDDIE $71,562,612 11/20/12 100%
04-2908C4 
ACIM-5801-(105)5 

--() 

0.1 MILE WEST OF GREENVILLE ROAD UC 

TO 0.5 MILE WEST OF 84/580 SEPARATION 

ROADWAY WIDENING AND REHABILITATION 

SANTA ROSA, CA 95407 

246 GHILOTTI AVENUE 

(925)460-3504 

5675B GIBRALTAR DRIVE 

PLEASANTON, CA 94588 

$72,832,287
 $182,538

12/20/12 
10/20/16 

100%

OVER RUN 

HB5 SWPPP 

04-ALA-580-19.4/46 IN ALAMEDA COUNTY DIRT AND AGGREGATE ALEMAYEHU, WONDWOSEN $2,620,109 09/30/15 100% 

HC153 

04-2G5214 
HSNH-PIG -(001) 

3E--() 

--() 

UPGRADE TRANSITION RAILING INTERCHANGE, INC. 

FAIRVIEW OR 97024 

20905 NE SANDY BLVD. 

(510)385-5768

5675 B GIBRALTAR 

DRIVE 

PLEASANTON, CA 94588 

$2,616,358 
$60,621 

10/15/15 
10/11/16 

97% 

OVER RUN 



 

 

   

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-580-32.4/32.5 IN ALAMEDA COUNTY, IN SAN LEANDRO AT GORDON N. BALL, INC. KAMKAR, REZA $1,724,713 08/31/15 47%
04-2G8604 
NHPI- 580-(059)E 

--()

THE BENEDICT DRIVE OFFRAMP ON ROUTE 

580 

CONSTRUCT RETAINING WALL/PLANTING 

ALAMO CA 94507 

333 CAMILLE AVENUE 5675-B GIBRALTAR 

DRIVE 

PLEASANTON, CA 94588 

$1,674,515
 $0

09/18/15 
08/18/17 

94%

HA23 
(510)385-8001 

04-ALA-580-46.0/46.8 IN ALAMEDA COUNTY IN OAKLAND AT CERTIFIED COATINGS COMPANY LOI, LAWRENCE $13,182,808 12/14/15 34%
04-1A6724 
NHPI-580 -( 

065- E -()

)1 
ROUTE 80/580/880 SEPARATION 

CLEAN AND PAINT STRUCTURAL STEEL FAIRFIELD CA 94534 

2320 CORDELIA RD 

(510)867-6035 

3401 REGATTA BLVD 

RICHMOND, CA 94804 

$4,602,998
 $639,386

12/22/15 
01/03/18 

35%

HA21 

04-ALA-880-2.9/27.3 IN ALAMEDA COUNTY, IN FREMONT, UNION BAY CITIES PAVING & GRADING, SINGH, BAHADUR $51,084,881 03/15/16 22%
04-2J0704 
HSNH-PI -( 

1- 07-(E) 

--() 

)8 
CITY, HAYWARD, SAN LEANDRO, AND 

OAKLAND, FROM 0.4 MILES SOUTH OF 

FREMONT BOULEVARD OVERCROSSI 

INSTALL MEDIAN CONCRETE BARRIER 

INC. DAVID NOTT 

CONCORD CA 94520 

1450 CIVIC CT #400 BLDG B 

(510)670-7831 

25100 SANTA CLARA ST. 

HAYWARD, CA 94544 

$17,859,943
 $2,100,732

03/29/16 
10/29/18 

35%

04-ALA-880-8.5/8.5 IN ALAMEDA COUNTY IN FREMONT NEAR AMERICA PACIFIC CONSTRUCTION ZHANG, RUI $240,822 03/08/16 100%
04-0J3504 THORNTON AVENUE AT EAST NEWARK 

UNDERPASS 

INSTALL ROCK SLOPE PROTECTION 

EASTVALE CA 92880 

7161 CITRUS VALLEY AVE 25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$234,945
 $0

03/16/16 
09/30/16 

100%

COMPLETED 
09/30/16 

(510)867-6031 

04-ALA-880-18.4/18.4 IN HAYWARD, 1.7 MILES NORTHEAST OF A JOHN SEMSEN LANDSCAPING BAILEY, JESSICA $476,766 12/16/15 15%
04-172454 
IM- -( 

--() 

) 
STREET UNDERCROSSING AND ROCKAWAY 

LANE 

ENVIRONMENTAL MITIGATION (SITE 1) 

COMPANY 

SONORA CA 95370 

21161 LYONS BALD MT RD 

(510)385-8163 

3401 REGATTA BLVD. 

RICHMOND, CA 94804 

$384,780
 $12,269

01/26/16 
08/22/19 

80%

04-ALA-880-28.2/28.2 IN ALAMEDA COUNTY IN OAHLAND AT CERTIFIED COATINGS COMPANY CHAHAL, HARPAL $3,387,212 06/09/16 17% 
04-1J5804 FRUITVALE AVENUE OVERHEAD 

SPOT BLAST CLEAN AND PAINT STEEL FAIRFIELD CA 94534 

2320 CORDELIA RD 25100 SANTA CLARA ST 

HAYWARD, CA 94544 

$630,445 
$630,445 

06/23/16 
04/13/17 

19% 

(510)867-6091 SUSPENDED 



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-880-28.4/29.2 IN OAKLAND FROM 0.2 MILE SOUTH OF RGW CONSTRUCTION, INC CHEUNG, JOY $57,765,796 04/30/14 40%
04-0A7104 
NHPA-8801-(070)E 

--() 

29TH AVE OC TO 0.3 MI. NORTH OF___ 

23RD AVE OC. MODIFY INTERCHANGE AND 

CONSTRUCT SOUNDWALLS. ___ 

LIVERMORE CA 94550 

550 GREENVILLE ROAD 

(408)591-5122 

25100 SANTA CLARA ST. 

HAYWARD, CA 94544 

$26,829,244
 $1,037,507

05/13/14 
09/14/18 

46%

MODIFY INTERCHANGE AND CONSTRUCT 
HB4N 

04-ALA-880-28.9/29 23RD AVENUE OVER CROSSING BRIDGES RGW CONSTRUCTION, INC. CHEUNG, JOY $565,000 10/27/15 100%
04-0K9104 REMOVE BRIDGE RAILING AND FENCING, 

PLACE TEMPORARY K-RAIL, PLACE FENCING LIVERMORE, CA 94542 

550 GREENVILLE ROAD, 25100 SANTA CLARA 

STREET, 

$574,054
 $0

10/28/15 
08/30/16 

99%

ALONG RIGHT EDGE-OF-DEC HAYWARD, CA 94542 

20.20.201 
REMOVE BRIDGE RAILING, PLACE FENCING (408)591-5122 

130 

04-ALA-880-32.9/33.9 IN ALAMEDA COUNTY IN OAKLAND FROM 0.3 GALLAGHER & BURK INC TRINH, JASON $1,627,891 09/12/14 52%
04-4A8104 
NHPI- 880-(071)E 

--() 

MILE SOUTH OF 7TH STREET TO 

SOUTH OF WEST GRAND AVENUE 

STORM WATER MITIGATION 

0.4 MILE 

LIVERMORE, CA 94551 

8638 PATTERSON PASS RD 

(510)231-7914 

3401 REGATTA BLVD 

RICHMOND, CA 94804 

$1,554,961
 $2,520

10/08/14 
03/13/18 

100%

HA22 

04-ALA-980-.3/1.7 IN ALAMEDA COUNTY IN OAKLAND ON RTE BAY CITIES PAVING & GRADING, AHMADZADEH, ALI $2,389,081 06/23/16 100%
04-4J6104 
NHPI-0980-(005) 

--() 

980 0.2 MILES WEST OF 11TH STREET 

OVERCROSSING TO 30TH STREET 

UNDERCROSSING 

INC. 

CONCORD CA 94520 

1450 CIVIC CT. BLDG. B #400 

(510)231-7119 

3401 REGATTA BLVD 

RICHMOND, CA 94804 

$1,945,648
 $1,160,605

07/18/16 
11/15/16 

81%

OVER RUN 
COLD PLANE AC PAVMT/RHMA OVERLAY 

04-ALA-980-1.1/1.1 REPLACE FIRE LIFE SYSTEM AND BUILDING HONEYWELL INTERNATIONAL INC KENNEDY, KEN $7,272,905 11/07/13 100%
04-0J7804 MANAGEMENT SYSTEM @ DISTRICT 4 OFFICE 

IN THE CITY OF OAKLAND. 

REPLACE FIRE LIFE/BUILDING 

CHICAGO IL 60693 

12490 COLLECTIONS CENTER DR 

(510)385-6887 

111 GRAND AVENUE 

OAKLAND, CA 94612 

$7,270,431
 $0

11/07/13 
09/14/16 

100%

OVER RUN 
09/22/16 

MANAGEMENT SYS 
SHOPP 353 

04-CC-4-8.0/25 IN CONTRA COSTA COUNTY ON ROUTE 4 AND BAY CITIES PAVING & GRADING SINGH, RANJEET $11,853,654 08/12/14 100% 
04-152724 
CML-6204-(114) 

--() 

242 NEAR 4/242 INTERCHANGE 

INSTALL RAMP METERS AND TOS ELEMENT 

INC 

CONCORD CA 94520 

1450 CIVIC CT, BUILDING B#400 
2727 SYSTRON DR, 

SUITE 150 

CONCORD, CA 94518 

$11,326,669 
$46,407 

09/02/14 
11/02/16 

98% 

OVER RUN 
(510)943-2923
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Statement of Ongoing Contracts as of 10/20/16
11/01/16
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-CC-4-11.0/0 COUNTIES ON VARIOUS ROUTES AND FBD VANGUARD CONSTRUCTION HATEFI, AMIR $1,863,142 10/13/15 100%
04-286804 
NHP-000C-(406)E 

--() 

LOCATIONS. 

WEIGH IN MOTION LIVERMORE CA 94550 

651 ENTERPRISE COURT 2727 SYSTRON DR. 

SUITE 150 

CONCORD, CA 94518 

$1,822,774
 $8,441

10/23/15 
12/30/16 

98%

HA42 
(925)602-9011 

04-CC-4-22.8/23.8 INSTALL & RETROFIT IRRIGATION SYSTEM SUAREZ & MONOZ CONSTRUCTION HOLLIS, JOHN $695,000 10/27/15 100%
04-0K8704 FOR CONNECTION TO RECYCLED WATER 

SYPPLY AT RAILROAD AV. INTERCHANGE IN 

INC 

20975 CABOT BLVD 
3401 REGATTA BLVD 

RICHMOND, CA 94804 

$636,456
 $0

02/10/16 
10/30/16 

92%

PITTSBURG HAYWARD, CA 94545 (510)867-4515 OVER RUN 
EMERGENCY DROUGHT MITIGATION 

20.20.201 
CONTRACT 

130 

04-CC-4-27.5/29 IN CONTRA COSTA COUNTY IN ANTIOCH CALE SHERMAN BAY CITIES PAVINGHATEFI, AMIR $56,754,718 05/25/12 100%
04-1G9404 FROM THE G STREET OVERCROSSING TO 0.1 

MILE EAST OF HILLCREST AVENUE 

& GRADING, INC. 

1450 CIVIC CT., BLDG B STE400 
2727 SYSTRON DRIVE, 

STE 150 

$55,457,475
 $200,777

07/03/12 
11/30/16 

98%

OVERCROSSING CONCORD, CA 94520 CONCORD, CA 945189 

HB4C SWPPP 
WIDEN ROADWAY AND RECONSTRUCT (510)867-6034 

04-CC-4-/0 IN CONTRA COSTA COUNTY AT VARIOUS CORAL CONSTRUCTION COMPANY REZAEI, ASGHAR $2,523,200 01/28/16 0%
04-2J1504 
NHP-X013-(029)E 

--() 

LOCATIONS 

REPLACE OVERHEAD SIGN PANELS WILSONVILLE 

PO BOX 347 

OR 97070 
2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$0
 $0

02/18/16 
06/01/17 

0%

(925)602-9023 

04-CC-24-5.2/5.6 IN CONTRA COSTA COUNTY,IN LAFAYETTE RGW CONSTRUCTION, INC. KOREY HATEFI, AMIR $3,533,178 12/12/14 34%
04-3G1604 
NHP-P024-(033)E 

--() 

ON EASTBOUND ROUTE 24 NEAR HAPPY 

VALLEY ROAD UNDERCROSSING 

MULTI-TIERED SLOPE STRESSING SYSTEM 

MARR, PM 

LIVERMORE, CA 94550 

550 GREENVILLE ROAD 
2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$3,560,393
 $2,650

01/15/15 
10/30/16 

99%

HA4 
(510)867-6034 

04-CC-80-.2/8.5 IN CC COUNTY, IN RICHMOND AND PINOLE, O. C. JONES AND SONS INC. SCHNEIDER, JOLIE $3,895,000 05/31/16 100% 
04-2K0504 FROM CENTRAL AVE. TO BARRETT AVE, AND

 AT PINOLE VALLEY ROAD BERKLEY, CA 94710 

1520 FOURTH STREET, 2727 SYSTRON DRIVE, 

SUITE 150, 

$1,442,709 
$0 

05/31/16 
10/31/16 

37% 

RESURFACE BRIDGE DECKS CONCORD, CA 94509 

20.80,315 
(925)602-9402

000 
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Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-CC-80-13.4/14.1 IN CONTRA COSTA AND SOLANO COUNTIES AMERICAN CIVIL CONSTRUCTORS LOGRASSO, CASSAUNDRA $7,054,346 01/05/16 100%
04-3G4034 ON THE CARQUINEZ BRIDGE (1958) 

REPLACE JOINT SEALS AND DECK 

WEST COAST, INC. 

2990 BAY VISTA COURT, SUITE D 
2727 SYSTRON DRIVE, 

SUITE 150 

$6,762,244
 $0

01/29/16 
12/16/16 

94%

BENICIA CA 94510 CONCORD, CA 94521 OVER RUN 

HA21 
(925)602-9087 

04-CC-580-6.1/7.8 IN CONTRA COSTA, MARIN, AND SAN MYERS AND SONS CONSTRUCTION, SINGH, RANJEET $5,205,555 10/21/15 93%
04-3G4574 FRANCISCO COUNTIES ON THE SAN 

FRANCISCO-OAKLAND BAY BRIDGE AND 

LP 

4600 NORTHGATE BLVD,SUITE 100 
2727 SYSTRON DR. 

SUITE 150 

$4,537,891
 $11,325

11/16/15 
11/03/16 

91%

RICHMOND -SAN RAFAEL BRIDGE SACRAMENTO CA 95834 CONCORD CA 94518 

HA21 
REPLACE JOINT SEALS AND RELATED (510)385-6886 

04-CC-580-6.3/7.7 IN CONTRA COSTA AND MARIN COUNTIES ON CERTIFIED COATINGS COMPANY GOLDGRUBER, RONALD $28,877,671 04/10/14 79%
04-3G4844 ROUTE 580 AT THE RICHMOND SAN 

CLEAN AND PAINT BRIDGE FAIRFIELD CA 94534 

2320 CORDELIA ROAD 3401 REGATTA BLVD 

RICHMOND, CA 94804-4594 

$28,437,374
 $524,672

05/05/14 
05/02/17 

98%

(510)774-4372 

04-CC-680-22.2/23.9 IN CONTRA COSTA COUNTY ON ROUTE 680 DIRT AND AGGREGATE ARSHAD, M $264,444 03/04/16 36%

HM3J 

04-2G4524 
HSNH-PIG -( 

1- 07-(E) 

--() 

)6 
AT VARIOUS LOCATIONS BETWEEN EAST 

MARTINEZ UNDERPASS AND 0.2 MILE 

SOUTH OF MARIN VISTA AVENUE 

CONCRETE BARRIER TRANSITIONS/MGS 

INTERCHANGE, INC. 

FAIRVIEW OR 97024 

20905 NE SANDY BLVD. 

(925)602-9021 

2727 SYSTRON DR., 

SUITE 150 

CONCORD, CA 94518 

$82,550
 $82,550

03/22/16 
02/01/17 

34%

04-CC-680-22.7/24.8 NEAR MARINA VISTA,REHABILITATE MOCOCO GOLDEN STATE BRIDGE INC SEGOBIA, MONICA $13,948,950 04/16/14 0%
04-3A8704 
NHPI-6801-(071)E 

--() 

OH BRIDGE AND SB MOCOCO OFF- RAMP. 

BRIDGE REHABILITATION BENICIA CA 94510 

3701 MALLARD DR. 2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$13,897,632
 $7,600

04/30/14 
01/01/17 

0%

PLANT EST 

HA21 
(925)602-9024 SATIS 

04-CC-680-/0 IN CONTRA COSTA COUNTY ON ROUTES 160, DREAMBUILDER CONSTRUCTION ARSHAD, MIAN $2,758,660 11/24/15 66% 
04-2G4514 
HSNH- PG -( 

3030- E -() 

)X
242 AND 680 AT VARIOUS LOCATIONS 

UPGRADE TRANSITION RAILING 

CORP. 

PLACENTIA, CA 92870 

1324 E. LAWSON LN. 
2727 SYSTRON DR., 

SUITE 150 

CONCORD, CA 94518 

$2,307,354 
$598,000 

12/18/15 
03/01/17 

82% 

(925)602-9021
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Statement of Ongoing Contracts as of 10/20/16
11/01/16
 

04District 

04-LAK-29-/25.8 

Fed Aid 
Pgm Code 

04-2K2504 

Contract 
Location 

Storm Water 
Plan 

IN LAKE, MARIN, NAPA, SOLONO, AND 

SONOMA COUNTIES, AT VARIOUS LOCATIONS 

Description 

REMOVE AND DISPOSE OF TREES 

Type Of Work 

THE PROFESSIONAL TREE CARE CO 

Contractor 

BERKELEY, CA 94710 

HOLLIS, JOHN 

Resident 
Engineer 

(510)867-4515 

2828 8TH STREET 3401 REGATTA BLVD 

RICHMOND, CA 94804 

$3,275,000

Bid + CCOs

 $666,141

Comp To date

 $0

This Month 

06/20/16 

Awarded 

06/20/16 

Approved 

01/30/17 

Est Comp
Accepted 

52%

%Time

 20%

% Work 
Message 

20.20.201 

130 

04-MRN-1-10.9/0 
04-4S2204 
STP-P001-(589)E 

--() 

IN MARIN COUNTY NEAR STINSON BEACH AT 

1.2 MILES SOUTH OF NORTH PANORAMIC 

HIGHWAY 

CONSTRUCT RETAINING WALL/ROAD 

GHILOTTI CONSTRUCTION CO. INC. 

SANTA ROSA, CA 95407 

RUSSELL, STEVE 

(510)774-6297 

246 GHILOTTI AVENUE 756 W FRANCISCO BLVD 

SAN RAFAEL,CA 94901 

$1,718,553
 $1,529,001

 $14,029

08/05/15 
08/19/15 
03/23/20 

10%

 88%

HA23 

04-MRN-1-14.4/14.5 

20.20.201 

04-2K5104 
IN MARIN COUNTY, NEAR STINSON BEACH, 

AT 2.2 MILES NORTH OF PANORAMIC 

HIGHWAY 

SHIFT PAVEMENT 

ARGONAUT CONSTRUCTORS 

SANTA ROSA, CA 95401 

1236 CENTRAL AVENUE 

RUSSELL, STEVE 

(510)774-6297 

756 WEST FRANCISCO 

BLVD. 

SAN RAFAEL, CA 94901 

$1,025,000
 $0
 $0

08/01/16 
08/01/16 

0%

 0%

130 

04-MRN-1-17.0/19 

HM1 

04-3E3404 
IN MARIN COUNTY, NEAR BOLINAS, FROM 

0.1 MILE SOUTH OF BOLINAS FAIRFAX 

ROAD TO 1.5 MILES NORTH OF HORSESHOE 

HILL ROAD 

PLACE RUBBERIZED HMA (GAP GRADED) 

VINTAGE PAVING COMPANY, INC 

WINTERS CA 95694 

119 MAIN ST 

RUSSELL, STEVE 

(510)774-6297 

756 WEST FRANCISCO 

BLVD 

SAN RAFAEL, CA 94901 

$910,747
 $813,667

 $0

05/12/15 
06/08/15 
10/20/16 

87%

 89%

04-MRN-1-22.8/28.5 
04-3J4704 

IN MARIN COUNTY OLEMA CK BRIDGE TO 

LAGUNITAS CK BRIDGE AND NEAR TOMALES 

FR 0.4 MI NORTH OF 2ND STREET TO 

SONOMA CO. 

COLD PLANE AC PAVEMENT & PLACE HMA 

ARGONAUT CONSTRUCTORS 

SANTA ROSA CA 95402 

P.O. BOX 639 

RUSSELL, STEVE 

(510)774-6297 

756 W FRANCISCO BLVD 

SAN RAFAEL CA 94901 

$943,181
 $939,997
 $37,461

06/09/16 
06/23/16 
11/20/16 

90%

 98%

04-MRN-101-12.7/14.7 

HA21 

04-4A0004 
NHPG-Q101-(284)E 

--() 

IN MARIN COUNTY IN SAN RAFAEL AT 

VARIOUS LOCATIONS FROM NORTH SAN 

PEDRO ROAD UNDERCROSSING TO LUCAS 

VALLEY ROAD UNDERCROSSING 

REPLACE BRIDGE RAILINGS AND 

GHILOTTI CONSTRUCTION CO. INC. 

SANTA ROSA CA 95407 

RUSSELL, STEVE 

(510)774-6297

246 GHILOTTI AVENUE 756 WEST FRANCISCO 

BLVD 

SAN RAFAEL CA 

$1,888,276 
$1,902,228 
$160,607 

03/17/16 
04/05/16 
10/20/16 

76% 

99% 
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Statement of Ongoing Contracts as of 10/20/16
11/01/16
 

04District 

04-MRN-101-18.6/27.7 

Fed Aid 
Pgm Code 

04-264H34 

Contract 
Location 

Storm Water 
Plan 

IN MARIN COUNTY IN NOVATO AND NEAR 

BURDELL AT VARIOUS LOCATIONS FROM 

SOUTH NOVATO BOULEVARD OVERCROSSING 

TO 0.3 MILE NORTH OF REDW 

Description 

SOUND WALL AND HIGHWAY PLANTING 

Type Of Work 

GHILOTTI BROS/RM HARRIS JV 

Contractor 

SAN RAFAEL CA 94901 

525 JACOBY STREET 

CHOI, GINA 

Resident 
Engineer 

(510)385-8178 

756 FRANCISCO BLVD 

WEST 

SAN RAFAEL CA 94901 

$2,628,549

Bid + CCOs

 $2,409,460

Comp To date

 $38,991

This Month 

11/05/15 

Awarded 

12/02/15 

Approved 

06/18/19 

Est Comp
Accepted 

100%

%Time

 90%

% Work 
Message 

04-MRN-101-26.5/27.6 

HB5 

04-264094 
NHP-Q101-(261)N 

21L- -( ) 

IN MARIN AND SONOMA COUTIES, ON 

REALIGN HIGHWAY/CONSTRUCT BRIDGE 

GHILOTTI BROS / RM HARRIS JV 

SAN RAFAEL CA 94901 

525 JACOBY STREET 

SHARMA, JYOTSNA 

(510)385-5732 

1009 CLEGG COURT, STE 

G, 

PETALUMA, CA 94954 

$44,651,417
 $13,495,899
 $3,296,789

01/21/16 
02/18/16 
04/18/18 

23%

 30%

04-MRN-101-/0 
04-2J1804 
NHP-000C-(415)E 

--() 

IN MARIN, NAPA, AND SONOMA COUNTIES 

AT VARIOUS LOCATIONS 

REPLACE OVERHEAD SIGN PANELS 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92614 

VALEH, SYD 

(707)576-2310 

1792 KAISER AVENUE 
4030 OCCIDENTAL ROAD 

UNIT A 

SANTA ROSA, CA 95401 

$1,481,990
 $0
 $0

01/12/16 
02/02/16 
10/14/16 

0%

 0%

04-MRN-101-/0 
04-4G4604 
NHP-Q101-(277)E 

--() 

IN MARIN COUNTY, AT VARIOUS LOCATION, 

FROM SPENCER AVE OVERCROSSING TO 

NORTH BRANCH GALLINAS CREEK BRIDGE 

UPGRADE BRIDGE RAIL 

GHILOTTI BROS/RM HARRIS JV 

SAN RAFAEL CA 94901 

525 JACOBY STREET 

STREATER, HAL 

(707)769-5695 

1009 CLEGG CT, STE G 

PETALUMA, CA 94954 

$7,482,264
 $3,939,845
 $319,898

01/28/16 
03/03/16 
04/30/17 

60%

 53%

HA21 

04-MRN-580-2.7/2.7 
04-1SS594 

IN MRN CO, NEAR SAN QUENTIN EB ROUTE 

580 OFF RAMP TO SAN QUENTIN 

RE-GRADE SLOPE AND REPAIR DOWN 

GHILOTTI BROS., INC. 

SAN RAFAEL CA 94901 

525 JACOBY STREET 

STREATER, HAL 

(707)249-9601 

1009 CLEGG CT 

PETALUMA, CA 94954 

$446,648
 $301,776
 $301,776

08/10/16 
09/01/16 
02/28/17 

22%

 67%

04-NAP-12-/3.3 
04-2641A4 

IN NAPA AND SOLANO COUNTIES FROM 

ROUTE 29 TO RED TOP ROAD 

HIGHWAY PLANTING REPLACEMENT 

BORTOLUSSI & WATKIN, INC. 

SAN RAFAEL CA 94901 

77 LARKSPUR STREET 

BAILEY, JESSICA 

(510)385-8163

3401 REGATTA BLVD 

RICHMOND, CA 94804 

$595,166 
$343,357 

$3,789 

07/31/15 
08/19/15 
03/03/20 

17% 

59% 

HB4C 
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Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-NAP-29-1.0/9.9 IN MARIN, NAPA, SOLANO AND SONOMA ST. FRANCIS ELECTRIC, INC. BORRAYO, SALVADOR $3,910,000 01/14/13 100%
04-4H6904 COUNTIESAT VARIOUS LOCATIONS. REPAIR 

DAMAGED TRAFFIC OPERATION SYSTEMS SAN LEANDRO, CA 94577 

975 CARDEN STREET 21339 CABOT BLVD. 

HAYWARD, CA 94545 

$3,891,957
 $0

01/14/13 
09/30/16 

99%

(TOS) DUE TO THEFT, HARDW (510)377-4186 OVER RUN 

20.20.201 
REPAIR DAMAGED ELECT SYSTEMS (TOS) 

130 

04-NAP-29-25.5/28.4 IN NAPA COUNTY IN AND NEAR ST. HELENA MARTY MURPHY GHILOTTI SANTOS, BRIAN $10,865,954 03/17/15 91%
04-259404 
STP-P029-(014)E 

--() 

FROM MEE LANE TO 0.1 MILE SOUTH OF 

SULPHUR CREEK BRIDGE 

OVERLAY, WIDEN, 2-WAY TURN LANES 

BROTHERS, INC. 

SAN RAFAEL CA 94901 

525 JACOBY STREET 
324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$10,445,411
 $448,271

04/02/15 
11/22/16 

93%

HA22 
(510)774-4386 

04-NAP-29-47.0/47.2 IN NAPA COUNTY ON ROUTE 29 AT THE GORDON N. BALL, INC. VALEH, SYD $4,918,860 02/23/15 85%
04-4A0904 
STP-P029-(117)E 

--() 

TROUTDALE CREEK BRIDGE (#21-0004) 

BRIDGE REPLACEMENT ALAMO CA 94507 

333 CAMILLE AVENUE 403 OCCIDENTAL ROAD, 

UNIT A 

SANTA ROSA, CA 95401 

$4,761,150
 $0

03/04/15 
12/12/16 

96%

HA21 
(707)576-2310 

04-NAP-121-16.7/16.9 IN NAPA COUNTY, NEAR NAPA, AT 0.6 GORDON N BALL INC. . . PATENIA, DANILO $5,409,000 03/18/16 73%
04-1K8004 TO 0.8 MILES NORTH OF 

ROAD 

WOODEN VALLEY 

ALAMO, CA 94507 

333 CAMILLE AVE, 324 CAMPUS LANE, 

FAIRFIELD, CA 94534 

$3,182,434
 $0

03/18/16 
11/30/16 

59%

CONSTRUCT SOLIDER PILE WALL (510)224-6309 SUSPENDED 

20.20.201 

130 

04-NAP-128-17.9/17.9 IN NAPA COUNTY, AT 1.1 MILES WEST OF GORDON N. BALL, INC. PATENIA, DANILO $844,148 06/03/16 91%
04-2G9404 
STP-P128-(058)E 

--() 

KNOXVILLE ROAD 

CONSTRUCT ROADWAY RETAINING SYSTEM ALAMO CA 94507 

333 CAMILLE AVENUE 

(510)863-5144 

324 CAMPUS LANE STE T 

FAIRFIELD, CA 94534 

$811,745
 $95,620

06/14/16 
11/04/16 

95%

HA23 

04-NAP-128-20.2/20.2 IN NAPA COUNTY,ON ROUTE 128 AT POST GHILOTTI CONSTRUCTION COMPANY,SHARMA, JYOTSNA $450,583 12/18/14 100% 
04-3G7604 
STP-P128-(055)E 

--() 

MILE 20.2 AT CAPEL CREEK BRIDGE 

INSTALL DRAINS, SLOPE INDICATORS 

INC. 

SANTA ROSA CA 95407 

246 GHILOTTI AVENUE 
324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$526,951 
$149,815 

01/12/15 
10/28/16 

100% 

HA23 
(570)386-5732
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Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-NAP-128-29.7/29.7 IN NAPA COUNTY- ROUTE 128-PM 29.7 STEELHEAD CONSTRUCTORS, INC. PATENIA, DANILO $1,019,932 12/10/15 100%
04-2G9504 
NHP-P128-(057)E 

--() 

NEAR WINTERS, 1.8 MILES EAST OF 

WRAGG CANYON ROAD. 

CONSTRUCT ROADWAY RETAINING SYSTEM 

REDDING, CA 96003 

2940 INNSBRUCK DRIVE 324 CAMPUS LANE SUITE 

T 

FAIRFIELD, CA 94534 

$970,536
 $0

01/07/16 
10/06/16 

100%

HA23 
(510)224-6309 

04-SCL-9-3.6/11.4 IN SANTA CLARA COUNTY IN SARATOGA AND GRANITE ROCK COMPANY CHOI, EUNMI $1,812,440 01/19/16 56%
04-1A3404 
STP-P009-(022)E 

--() 

LOS GATOS AT WEST BRANCH SARATOGA 

CREEK BRIDGE AND AT SARATOGA AVENUE 

SEPARATION 

SAN JOSE CA 95136 

120 GRANITE ROCK WAY 

(408)210-8203 

1007 KNOX AVE. 

SAN JOSE, CA 95122 

$1,732,137
 $463,806

02/04/16 
10/30/16 

95%

BRIDGE RAIL REPLACEMENT 
HA21 

04-SCL-17-1.0/99.9 IN SANTA CLARA CONTY, ON ROUTES 17, ROSENDIN ELECTRIC, INC. BORRAYO, SALVADOR $3,475,000 01/22/13 76%
04-4H6604 85, 87101, 237, 680, 880 AT VARIOUS 

LOCATIONS. REPAIR DAMAGED TRAFFIC 

OPERATION SYSTEMS DUE TO 

SAN JOSE, CA 95133 

880 MABURY ROAD 

(510)377-4186 

21339 CABOT BLVD. 

HAYWARD, CA 94545 

$3,454,923
 $0

01/22/13 
06/30/16 

99%

COMPLETED 
10/17/16 

REPAIR DAMAGED TRAFFIC OPERATION 
20.20.201 

SYSTEMS 
130 

04-SCL-17-5.4/5.4 IN SANTA CLARA COUNTY AT VARIOUS TECHNO COATINGS INC. CHOI, EUNMI $1,404,337 06/03/16 17%
04-1J5704 LOCATION 

BLAST CLEAN/PAINT STEEL GIRDERS ANAEHEIM CA 92805 

1391 S. ALLEC ST. 1007 KNOX AVE 

SAN JOSE, CA 95122 

$271,031
 $252,109

07/05/16 
04/30/17 

19%

(408)254-5823 

HM3H 

04-SCL-17-7.7/0 IN SANTA CLARA COUNTY IN LOS GATOS AT FBD VANGUARD CONSTRUCTION $1,207,272 09/15/16 0%
04-445004 
NHP-P017-(111)E 

0.1 MILE NORTH OF BLOSSOM HILL ROAD 

OVERCROSSING LIVERMORE CA 94550 

651 ENTERPRISE COURT $0
 $0

09/28/16 
0%

--() 
INSTALL WEIGH-IN-MOTION SYSTEMS IN 

HA42 

04-SCL-17-/0 IN SANTA CLARA COUNTY AT VARIOUS CORAL CONSTRUCTION COMPANY NIKZAD, ALI $4,315,290 12/01/15 65% 
04-2J1704 
NHP-X085-(057)E 

--() 

LOCATIONS 

REPLACE OVERHEAD SIGN PANELS WILSONVILLE 

PO BOX 347 

OR 97070 

(408)254-5849

1007 KNOX AVE 

SAN JOSE, CA 96122 

$127,500 
$127,500 

12/10/15 
03/08/17 

3% 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 13 

Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SCL-17-/1.6 CHEMEKETA PARK, AT 1.6 MILES NORTH GRANITE CONSTRUCTION COMPANY LAYMOUN, MOAID $1,865,000 09/17/15 100%
04-0K7004 OF SANTA CRUZ COUNTY LINE 

DIRECTOR'S ORDER EMERGENCY F.A. SAN JOSE, CA 95136 

120 GRANITE ROCK WAY 1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$563,205
 $0

09/17/15 
10/15/16 

30%

INSTALL RSP, EXTEND DS @ ERODED (408)254-5838 OVER RUN 
EMBANKMENT 

20.20.201 

130 

04-SCL-82-14.8/18.1 IN SANTA CLARA COUNTY, IN SUNNYVALE O'GRADY PAVING INC. NIKZAD, ALI $4,850,799 01/06/16 100%
04-2G5404 
HSNH-P082-(025)E 

--() 

AT VARIOUS LOCATIONS. 

DRAINAGE IMPROVEMENTS, CURB RAMP MOUNTAIN VIEW CA 94043 

2513 WYANDOTTE ST. 

(408)254-5849 

1007 KNOX AVE 

SAN JOSE, CA 96122 

$3,089,326
 $394,149

01/26/16 
10/05/16 

63%

OVER RUN 

04-SCL-85-4.5/4.5 SOUTHBOUND RIGHT SHOULDER 0.2 MILES RGW CONSTRUCTION INC CHAMPANERIA, VINAY $457,000 10/26/15 97%
04-0K4604 NORTH OF BLOSSOM HILL ROAD IN CITY OF 

SAN JOSE DIRECTOR'S ORDER EMERGENCY LIVERMORE, CA 94550 

550 GREENVILLE ROAD 1007 KNOX AVE 

SAN JOSE, CA 95122 

$169,807
 $0

01/13/16 
08/30/16 

37%

F.A. (510)714-7091 
REPAIR SINKHOLE AND DRAINAGE SYSTEM 

20.20.201 

130 

04-SCL-101-.1/0 IN SANTA CLARA COUNTY AT VARIOUS ETIC LE, ROBERT $1,270,900 06/20/16 46%
04-2J2504 LOCATIONS 

TREAT BRIDGE DECKS PLEASANT HILL CA 94523 

2285 MORELLO AVENUE 25100 SANTA CLARA ST. 

HAYWRD, CA 94542 

$680,329
 $425,852

07/18/16 
01/26/17 

54%

(408)595-4007 

04-SCL-101-16.0/27.9 IN SANTA CLARA COUNTY IN MORGAN HILL GRANITE CONSTRUCTION COMPANY LAYMOUN, MOAID $15,470,811 03/01/16 91%
04-1J6304 
NHP-Q101-(283)E 

--() 

AND SAN JOSE ON US-101 FROM EAST 

DUNNE AVENUE TO 0.9 MILE NORTH OF 

SILICON VALLEY BOULEVARD 

SANTA CLARA CA 95054 

715 COMSTOCK STREET 

(408)254-5838 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$14,313,841
 $1,970,424

03/22/16 
11/29/16 

83%

REPLACE PCC SLABS, REPAIR JOINTS, 

04-SCL-101-52.0/52.6 IN SANTA CLARA AND SAN MATEO GHILOTTI BROS/RM HARRIS JV ABELA, FERNANDO $16,033,666 04/28/15 54% 
04-235624 
CNHP-000C-(366)E 

--() 

COUNTIES IN PALO ALTO AND EAST PALO 

REPLACE BRIDGE STRUCTURE MARTINEZ, CA 94553 

901 HOWE ROAD 

(650)573-3831

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$7,965,037 
$646,368 

05/15/15 
04/19/18 

50% 

HA21
 



   

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 14 

Statement of Ongoing Contracts as of 10/20/16
11/01/16 

04District 

04-SCL-152-1.7/1.8 

Fed Aid 
Pgm Code 

04-1K6404 

Contract 
Location 

Storm Water 
Plan 

IN SANTA CLARA COUNTY, NEAR GILROY, 

AT 1.3MILES WEST OF BLACK HAWK CANYON 

ROAD 

Description 

CONSTRUCT LAUNCHED SOIL NAIL WALL 

Type Of Work 

BAY CITIES PAVING & GRADING 

INC. 

Contractor 

CONCORD, CA 94520 

1450 CIVIC CT, BLDG B, #400 

PANDYA, NILESH 

Resident 
Engineer 

(408)592-3433 

1007 KNOX AVE. 

SAN JOSE, CA 95122 

$985,000

Bid + CCOs

 $263,226

Comp To date

 $0

This Month 

05/27/16 

Awarded 

05/27/16 

Approved 

11/15/16 

Est Comp
Accepted 

75%

%Time

 27%

% Work 
Message 

20.20.201 

130 

04-SCL-152-11.9/11.9 

HB1 

04-0G7204 
HSNH- -( )P 

P15-2 08-(E) 

--() 

IN SANTA CLARA COUNTY AT FRAZIER LAKE 

RD INTERSECTION 

UPGRADE INTERSECTION/INSTALL SIGNAL 

BAY CITIES PAVING & GRADING, 

INC. 

CONCORD CA 94520 

1450 CIVIC CT BLDG B #400 

PANDYA, NILESH 

(408)254-5847 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$1,704,259
 $739,392
 $193,757

07/20/16 
08/11/16 
02/28/17 

49%

 43%

04-SCL-152-16.2/19.5 

HB1 

04-2A4404 
HSNH-P152-(082) 

--() 

SWPPP 

IN SANTA CLARA COUNTY ON ROUTE 152 

FROM 0.7 MILE EAST OF OLD LAKE RD TO 

0.3 MILE EAST OF DUNNE LANE 

IMPROVE SIGHT DISTANCE, 

PAVEX CONSTRUCTION DIVISION 

SAN JOSE, CA 95136 

120 GRANITE ROCK WAY 

NGUYEN, VERNON 

(408)232-3024 

2210 O'TOOLE AVENUE, 

SUITE 150 

SAN JOSE, CA 95131 

$9,603,868
 $9,447,113

 $0

03/22/13 
04/18/13 
12/10/15 

100%

 100%

04-SCL-152-26.9/26.9 
04-1A2004 
NHP-P152-(088)E 

--() 

IN SANTA CLARA COUNTY ON SR 152 AT 

PACHECO STATION APPROXIMATELY 1.8 

MILES EAST OF CASA DE FRUTA UC NEAR 

GILROY. (KP R40.6) 

CONSTRUCT CONCRETE PAVEMENT 

GRANITE ROCK COMPANY 

SAN JOSE CA 95136 

120 GRANITE ROCK WAY 

$1,150,293
 $0
 $0

09/15/16 
09/28/16 

0%

 0%

04-SCL-152-/5.2 

HB1 

04-2A2504 
SSTP-S152-(080)E 

--() 

ON ROUTE 152 SANTA CRUZ COUNTY LINE 

TO 0.17 MILES EAST OF INTERSECTION 

WATSONVILLE ROAD 

ROAD REALIGN & CONSTRUCT RET WALLS 

BAY CITIES PAVING & GRADING 

INC 

CONCORD CA 94524 

P O BOX 6227 

PANDYA, NILESH 

(408)232-0224 

2210 O'TOOLE AVENUE, 

SUITE 150 

SAN JOSE, CA 95131 

$14,079,051
 $13,072,232

 $596,678

05/29/14 
06/18/14 
05/30/17 

93%

 91%

04-SCL-237-6.9/9.2 
04-3J5304 
ACHS-P029-(124)E

P P0-29 1-(4E) 

--() 

IN SANTA CLARA COUNTY IN SAN JOSE & 

MILPITAS FR NO. FIST ST. OC TO 0.1 

MILE WEST OF ROUTE 237/880 SEPARATION 

RHMA GAP GRADED RESURFACING 

O.C. JONES & SONS, INC. ERIC 

RONNING, PROJECT MANAGER 

BERKELEY, CA 94710 

1520 FOURTH STREET 

NGUYEN, VERNON 

(510)867-6119

25100 SANTA CLARA ST. 

HAYWARD, CA 94542 

$2,493,700 
$2,113,182 
$1,814,970 

06/24/16 
07/15/16 
11/21/16 

53% 

83% 



 

  
 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 15 

Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SCL-280-7.5/11.5 IN SANTA CLARA FROM TANTAU AVENUE DESILVA GATES CONSTRUCTION LP NGUYEN, HUNG $1,653,575 11/24/15 100%
04-272054 
NHPI-280 -( 

143- -() 

)1 
OVERCROSSING TO FOOTHILL EXPRESSWAY 

EXPRESSWAY UNDERCROSSING 

REHABILITATE EXISTING PAVEMENT ON 

DUBLIN CA 94568 

11555 DUBLIN BLVD 

(408)254-5700 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$1,307,823
 $155

12/17/15 
11/30/16 

78%

HA 

04-SCL-880-8.6/10.5 IN SANTA CLARA COUNTY IN MILPITAS DESILVA GATES CONSTRUCTION LP NGUYEN, HUNG $3,363,111 06/13/16 100%
04-3J5204 
NHPI- 880-(075)E

--() 

FROM ROUTE 237/880 SEPARATION TO 

ALAMEDA COUNTY LINE 

AC RESURFACING 

DUBLIN CA 94568 

11555 DUBLIN BLVD. 

(408)254-5700 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$3,155,546
 $533,135

07/05/16 
10/31/16 

93%

HM 

04-SF-1-/0 IN SAN FRANCISCO, SAN MATEO AND SANTA KINGSBOROUGH ATLAS TREE HOLLIS, JOHN $1,365,000 06/21/16 20%
04-1K8404 CLARA COUNTIES ALONG VARIOUS ROUTES 

TRIM OR REMOVE AND DISPOSE OF TREES 

SURGERY, INC. 

1544 LUDWIG AVENUE 
1007 KNOX AVENUE 

SAN JOSE CA 95122 

$305,371
 $0

06/21/16 
02/16/17 

22%

SANTA ROSA, CA 95407 (510)867-4515 

20.20.201 

130 

04-SF-80-8.2/8.6 EASTERN SPAN OF SFOBB (SAS) IN THE GOLDEN STATE BRIDGE INC SHEDD, BILL $2,945,000 12/11/15 85%
04-0K6914 CITY & COUNTY OF SAN FRANCISCO 

INSTALL GREASE CAPS RPR PRESTRESS BENICIA, CA 94501 

3701 MALLARD DRIVE 171 BURMA ROAD, BLDG 

#3 

$496,968
 $133,628

05/10/16 
12/30/16 

17%

TENDONS OAKLAND, CA 94607 

TOLL....B 
(510)385-6912 

ATA 

04-SF-80-8.3/8.3 IN THE CITY OF SAN FRANCISCO AT THE CALIFORNIA ENGINEERING SCHRAM, DARRYL $735,000 12/09/15 100%
04-0K9404 SAN FRANCISCO-OAKLAND BAY BRIDGE 

SELF-ANCHOREDSUSPENSION TOWER 

CONSTRUCT AND TEST ANCHOR RODS 

CONTRACTORS INC 

PLEASANTON, CA 94566 

20 HAPPY VALLEY ROAD 

(650)222-7242 

171 BURMA ROAD 

OAKLAND, CA 94607 

$388,596
 $0

06/10/16 
10/05/16 

100%

COMPLETED 
10/05/16 

TOLL....B 

ATA 

04-SF-80-8.5/8.9 IN SAN FRANCISCO/ALAMEDA COUNTY KIEWIT/MASON AJV BOAL, BRIAN $105,494,067 03/18/16 19% 
04-013574 DISMANTLING OF MARINE FOUNDATION OF 

FAIRFIELD, CA 94534 

4650 BUSINESS CENTER DRIVE 171 BURMA ROAD BLDG 1 

OAKLAND, CA 94607 

$36,606,166 
$0 

03/30/16 
12/28/18 

35% 

(510)714-7074



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 16 

Statement of Ongoing Contracts as of 10/20/16
11/01/16
 

04District 

04-SF-80-8.6/8.9 

Fed Aid 

HA4S3 

Pgm Code 

04-013524 

Contract 
Location 

Storm Water 
Plan 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO AND ALAMEDA COUNTY FROM 0.8 

MILE EAST OF THE YERBA BUENA TUNNEL 

TO 0.8 MILE WEST OF THE TO 

Description 

REMOVE BRIDGE & SALVAGE BRDG ELEMEN 

Type Of Work 

CALIFORNIA ENGINEERING 

CONTRACTORS INC/SILVERADO 

CONTRACTORS INC JV 

Contractor 

PLEASANTON CA 94566 

20 HAPPY VALLEY ROAD 

SCHRAM, DARRYL 

Resident 
Engineer 

(650)222-7242 

333 BURMA ROAD 

OAKLAND, CA 94607 

$74,376,836

Bid + CCOs

 $54,331,829

Comp To date

 $1,339,792

This Month 

03/19/15 

Awarded 

04/08/15 

Approved 

03/29/18 

Est Comp
Accepted 

49%

%Time

 73%

% Work 
Message 

04-SF-80-12.6/13.9 

HA4S3 

04-0120T4 

SWPPP 

IN SAN FRANCISCO COUNTY FROM THE 

YERBA BUENA TUNNEL TO 1.3 KM EAST OF 

THE YERBA BUENA TUNNEL 

CONSTRUCT & REMOVE BRIDGE, ROADWAYS 

CALIFORNIA ENGINEERING 

CONTRACTORS INC/SILVERADO 

CONTRACTORS INC JV 

PLEASANTON, CA 94566 

20 HAPPY VALLEY ROAD 

HOWE, WILLIAM 

(510)385-7084 

325 BURMA ROAD 

OAKLAND, CA 94607 

$162,168,781
 $143,818,370

 $1,531,702

11/27/12 
01/10/13 
06/02/17 

83%

 89%

04-SF-101-1.1/1.1 
04-2J2604 

IN SAN FRANCISCO & SAN MATEO 

COUNTIES ON ROUTES 101 & 280 AT 

VARIUS LOCATIONS 

TREAT BRIDGE DECKS 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE, CA 92606 

DAVID, JOSE 

(510)754-0001 

16351 CONSTRUCTION CIRCLE WES 
585 LINDA MAR BLVD 

PACIFICA, CA 94044 

$1,602,478
 $130,436
 $130,436

06/27/16 
07/26/16 
02/09/17 

43%

 8%

HM3 

04-SF-101-1.6/4.1 

HA21 

04-3G7004 
NHP-000C-(412)E 

--() 

IN MARIN COUNTY AND IN THE CITY AND 

COUNTY OF SAN FRANCISCO AT VARIOUS 

LOCATIONS 

ROADSIDE SAFETY IMPROVEMENTS 

GHILOTTI BROS., INC. 

SAN RAFAEL CA 94901 

525 JACOBY STREET 

STREATER, HAL 

(707)769-5695 

1009 CLEGG COURT, STE 

G 

PETALUMA, CA 94901 

$2,036,109
 $1,751,175
 $394,508

12/14/15 
01/26/16 
12/30/16 

89%

 86%

04-SF-101-1.6/4.1 
04-1J6904 

IN SAN FRANCISCO COUNTY ROUTE 101 

FROM 22ND ST POC TO 18TH POC AND ON 

ROUTE280 AT 0.1 MILE NORTH OF 20TH 

ST POC 

UPGRADE FENCES AND GATES 

ARROW FENCING 

CALPELLA CA 95418 

P.O. BOX 385 

WASHINGTON, MARCUS 

(650)738-3804 

585 LINDA MAR BLVD. 

PACIFICA, CA 94044 

$453,900
 $181,829
 $161,510

06/24/16 
07/26/16 
11/30/16 

67%

 39%

04-SF-101-1.7/1.8 
04-1K3304 

SILVER AVE OVERCROSSING BR. NO. 34­

0032 SAN FRANCISCO 

RECONSTRUCT BRIDGE RAILING 

DISNEY CONSTRUCTION, INC. 

BURLINGAME, CA 94010 

859 COWAN ROAD, SUITE 3 

KOOS, CHARLES 

(650)738-3858

585 LINDA MAR 

PACIFICA, CA 94044 

$1,679,000 
$282,876 

$0 

03/24/16 
05/26/16 
10/31/16 

60% 

17% 

20.20.201 

130 



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 17 

Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SF0-80-/7.8 INSTALL BASE (BAY AREA SECURITY ROSENDIN ELECTRIC, INC WONG, DUDLEY $9,075,000 03/16/15 100%
04-2J8704 ENHANCEMENT) SYSTEM @ SFOBB WEST SPAN 

IN CITY AND COUNTY OF SAN FRANCISCO SAN JOSE, CA 

PO BOX 49070 

95161-9070 
325 BURMA ROAD 

OAKLAND, CA 94607 

$7,571,545
 $528,370

03/16/15 
11/21/16 

83%

INSTALL SECURITY SYSTEM (510)385-7628 OVER RUN 

20.20.201 

130 

04-SM-1-3.3/10.6 IN SAN MATEO COUNTY FROM 1.4 MILES GRANITE CONSTRUCTION COMPANY BOOSHEHRI, FRED $704,740 04/18/16 100%
04-1J2204 NORTH OF GREEN OAKS WAY TO 0.1 MILE 

SOUTH OF BEAN HOLLOW ROAD 

COLD PLACE AC AND PLACE HMA 

WATSONVILLE CA 95076 

580 WEST BEACH STREET 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$643,021
 $27,423

05/05/16 
11/30/16 

91%

OVER RUN 
10/17/16 

04-SM-1-10.6/21.5 IN SAN MATEO COUNTY ABOUT 7.5 MILES GRANITE CONSTRUCTION COMPANY BOOSHEHRI, FRED $3,540,440 05/04/16 91%
04-3J5104 SOUTH OF HALFMOON BAY FROM 0.1 MILES 

SOUTH OF BEAN HOLLOW ROAD TO 0.5 WATSONVILLE CA 95076 

580 WEST BEACH STREET 2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$3,226,796
 $453,171

06/02/16 
11/30/16 

90%

MILES NORTH OF TUNITAS C (650)855-7777 

HM 
COLD PLANE RESURFACING/RMHA OVERLAY 

04-SM-1-32.0/32 IN SAN MATEO COUNTY, NEAR HALF MOON GRANITE ROCK COMPANY ABDI, ABDOLREZA $817,791 10/20/15 100%
04-1J5904 
NHP-P001-(598)E 

--() 

BAY, AT SURFER'S BEACH, FROM 0.3 MILE 

NORTH OF SANTA ANA STREET TO SANTA 

ANA STREET/WASHOUT 

SAN JOSE CA 95136 

120 GRANITE ROCK WAY 603 MASON ST, PARK 

PRESIDIO 

SAN FRANCISCO CA 94129 

$827,341
 $0

11/04/15 
07/15/16 

99%

HA 
CONSTRUCT RETAINING WAL, ROCK SLOPE (510)867-6023 

04-SM-1-36.2/36.2 AT 10TH STREET, IN MONTARA, GRANITE ROCK COMPANY WASHINGTON, MARCUS $907,000 02/29/16 89%
04-1K6504 PACIFICA, CA 

SHIFT TRAFFIC LANES AND CONSTRUCT SAN JOSE, CA 95136 

120 GRANITE ROCK WAY, 585 LINDA MAR, 

PACIFICA, CA 94044 

$470,686
 $0

02/29/16 
09/30/16 

52%

RSP (650)222-7516 

20.20.201 

130 

04-SM-1-38.2/39.7 IN SAN MATEO COUNTY NEAR PACIFICA ON EMPIRE LANDSCAPING INC BAILEY, JESSICA $1,840,637 07/01/13 0% 
04-1123H4 
SM-9790-(13 ) 

--() 

ROUTE 1 FROM 4.7 MILES TO 0.6 MILE 

SOUTH OF LINDA MAR BOULEVARD 

INSTALL IRRIGATION SYS, HWY PLANTS 

DAVIS CA 95616 

118 HICKORY LANE 

(510)385-8163

3401 REGATTA BLVD 

RICHMOND, CA 94804-4594 

$1,328,760 
$10,543 

08/07/13 
10/16/19 

0% 

PLANT EST 

HE14 
SATIS 
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Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-1-39.6/40.1 IN SAN MATEO COUNTY IN PACIFICA ON HOLLIE CUN DAVID, JOSE $1,248,070 03/09/09 100%

HE14 

04-1123J4 
ACST-1187-(012)E 

11-87 0-(2E) 

--() 

SWPPP 

ROUTE 1 FROM 1.3 MILES TO 0.8 MILE 

SOUTH OF LINDA MAR BOULEVARD 

POND REPAIR AND REVEGETATION 

LODI CA 95242 

5400 WEST HIGHWAY 12 

(650)738-3827 

585 LINDA MAR BLVD. 

PACIFICA CA 94044 

$1,226,526
 $0

03/20/09 
04/28/15 

100%

PLANT EST 

SATIS 

04-SM-1-39.6/40.1 IN CITY OF PACIFICA IN THE COUNTY OF PACIFIC STATES ENVIRONMENTAL JESSICA BAILEY $1,960,000 08/18/16 0%
04-2K9104 SAN MATEO NEAR THE DEVILS SLIDE 

BYPASS TUNNEL 

CONTRACTORS, INC. 

11555 DUBLIN BLVD 
3401 REGATTA BLVD 

RICHMOND, CA 94804 

$0
 $0

08/18/16 
0%

ENVIRONMENTAL MITIGATION MANDATES DUBLIN, CA, 94568 (510)385-8163 

20.20.201 

131 

04-SM-1-40.6/41 IN SAN MATEO IN PACIFICA ON ROUTE 1 GRANITE ROCK COMPANY KOOS, CHARLES $7,969,100 03/10/14 67%
04-265604 
LCMC-6204-(111) 

--() 

BETWEEN THE OLD HWY 1/SAN PEDRO AVE 

INTERSECTION AND THE HWY 1/LINDA MAR 

BLVD INTERSECTION. 

SAN JOSE CA 95136 

120 GRANITE ROCK WAY 

(650)738-3828 

585 LINDA MAR BLVD 

PACIFICA, CA 94044 

$8,235,084
 $13,109

03/24/14 
10/20/16 

98%

REPLACE 2-LANE BRIDGE 
HE11 

04-SM-1-47.2/47.2 CLARINADA AVE, OFF-RAMP, DALY CITY, ROBERT J. FRANK CONSTRUCTION, WASHINGTON, MARCUS $545,000 01/11/16 90%
04-1K4904 CONSTRUCT RSP AND DRAINAGE SYSTEM 

DIRECTOR'S ORDER EMERGENCY F.A. 

INC. 

2806 TARMAC ROAD, 
585 LINDA MAR, 

PACIFICA, CA 94044 

$248,952
 $0

01/11/16 
10/31/16 

46%

CONSTRUCT RSP AND DRAINAGE SYSTEM REDDING, CA 96003 (650)222-7516 

20.20.201 

130 

04-SM-1-/0 IN SAN MATEO COUNTY AT VARIOUS FBD VANGUARD CONSTRUCTION NGUYEN, HUNG $2,124,414 12/18/15 100%
04-4A3614 
HSNH-PG -( 

1028- E -() 

)X
LOCATIONS 

REPLACE METAL BEAM GUARDRAIL WITH LIVERMORE CA 94550 

651 ENTERPRISE COURT 

(408)254-5700 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$1,986,968
 $0

01/07/16 
09/22/16 

100%

COMPLETED 
09/22/16 

04-SM-1-/0 AT 10TH STREET IN MONTARA CA GRANITE ROCK COMPANY MARCUS WASHINGTON $3,000 02/29/16 0% 
04-1K5604 SHIFT TRAFFIC LANES AND CONSTRUCT 

RSP SAN JOSE, CA 95136 

120 GRANITE ROCK WAY, 585 LINDA MAR, 

PACIFICA, CA 94044 

$0 
$0 

02/29/16 
06/30/16 

0% 

(650)222-7516

20.20.201 

130 
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Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-82-1.4/25.1 IN SAN MATEO COUNTY AT VARIOUS ST FRANCIS ELECTRIC COMPANY FRED BOOSHEHRI $4,095,894 07/28/16 15%
04-4G5514 
HSNH-PP08-(029)E 

--() 

LOCATIONS 

INSTALL CROSSWALK SAFETY SAN LEANDRO CA 94577 

975 CARDEN STREET 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$380,281
 $380,281

08/24/16 
06/30/17 

9%

04-SM-84-17.0/21.5 IN SAN MATEO COUNTY IN WOODSIDE FROM TELFER PAVEMENT TECHNOLOGIES, BOOSHEHRI, FRED $1,151,070 06/13/16 78%
04-4J1104 
NHP-P084-(046)E 

--() 

1.0 MILES NORTH FRIARS LANE TO ROUTE 

280 

AC RESURFACING 

LLC 

MCCLELAN CA 95652 (650)855-7777 

4522 PARKER AVE BLDG 700STE35 
2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$1,301,489
 $25,520

06/23/16 
11/30/16 

99%

04-SM-84-21.6/0 IN SAN MATEO COUNTY IN WOODSIDE, AT GHILOTTI CONSTRUCTION CO. INC.CHOI, EUNMI $3,585,238 12/11/15 77%
04-4G6404 
NHP-P084-(044)E 

--() 

ROUTE 84/280 SEPARATION. 

ROUTES 84/280 SEPARATION CONSTRUCT SANTA ROSA CA 95407 

246 GHILOTTI AVENUE 2210 O'TOOLE AVE. 

SUITE 150 

SAN JOSE, CA 95131 

$3,053,893
 $363,183

12/22/15 
12/30/16 

84%

(408)232-0223 

04-SM-84-28.8/29.3 IN SAN MATEO AND ALAMEDA COUNTY IN GORDON N. BALL, INC. CHAHAL, HARPAL $928,405 03/18/15 0%
04-1J5204 MENLO PARK AND FREMONT FROM 0.6 

MILES EAST OF ROUTE 109 TO BEGINING ALAMO CA 94507 

333 CAMILLE AVENUE 25100 SANTA CLARA 

STREET 

$870,131
 $3,920

04/02/15 
09/06/18 

0%

OF DUMBARTON BRIDGE AND AT HAYWARD, CA 94544 PLANT EST 
COSTRUCT PUBLIC ACCESS (510)867-6091 SATIS 

04-SM-92-14.4/18.8 IN SAN MATEO AND ALAMEDA COUNTIES ON LIBERTY MAINTENANCE, INC. DBA HINH, MINH $45,186,915 12/18/15 17%
04-3G4864 ROUTE 92 AT SAN MATEO HAYWARD 

STRUCTURAL STEEL PAINTING 

OHIO LIBERTY MAINTENANCE, INC. 

777 N. MERIDIAN RD. 
25100 SANTA CLARA ST. 

HAYWARD, CA 94544-2108 

$6,209,697
 $3,072,031

01/15/16 
08/23/19 

14%

YOUNGSTOWN OH 44509 (408)592-3785 

04-SM-101-.9/3.6 IN SAN MATEO COUNTY FROM UNIVERSITY BORTOLUSSI & WATKIN MACKLE, BRIAN $1,039,334 09/18/13 76% 
04-2356A4 AVENUE TO MARSH ROAD 

REPLACEMENT LANDSCAPING SAN RAFAEL CA 94904-4886 

77 LARKSPUR STREET 1007 KNOX AVE 

SAN JOSE, CA 95122 

$918,711 
$1,943 

10/03/13 
10/18/17 

88% 

(831)325-4872
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Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-101-16.3/17.1 IN SAN MATEO COUNTY ON ROUTE 101 AT GHILOTTI CONSTRUCTION COMPANY INORI, DOUGLAS $48,196,809 06/25/14 54%
04-235844 
NHP-Q101-(237)E 

L 62-04 1-(3) 

--() 

THE BROADWAY INTERCHANGE IN 

BURLINGAME 

RECONSTRUCT INTERCHANGE BROADWAY IC 

INC 

SANTA ROSA CA 95407 

246 GHILOTTI AVENUE 

(650)573-4329 

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$37,556,131
 $2,005,960

07/17/14 
08/20/18 

77%

HE11 

04-SM-101-20.0/26.1 IN SAN MATEO ON VAR ROUTES AT VARIOUS GRANITE ROCK COMPANY KOOS, CHARLES $851,593 09/16/15 78%
04-3G6804 
HSNH-PX08-( 02)7 

--()

--() 

LOCATIONS 

CONSTRUCT ROADSIDE PAVEMENT SAN JOSE CA 94136 

120 GRANITE ROCK WAY 

(650)738-3828 

585 LINDA MAR BLVD 

PACIFICA CA 94044 

$780,840
 $0

10/07/15 
06/30/16 

88%

SUSPENDED 

HA22 

04-SM-101-/3 HENDERSON PUMP HOUSE, EAST PALO ALTO, ARNAUDO CONSTRUCTION INC. BOOSHEHRI, FRED $1,495,000 07/08/15 100%
04-4J4304 0.5 MILES SOUTH OF MARSH ROAD 

DIRECTOR'S ORDER EMERGENCY F.A. TRACY, CA 95378 

P. O. BOX 174, 2350 PAGE MILL ROAD, 

PALO ALTO, CA 94304 

$1,297,104
 $0

07/08/15 
11/30/16 

87%

CLEAN PUMP HOUSE DS, REPLACE PUMPS (650)222-7241 OVER RUN 
AND CPS 

20.20.201 

130 

04-SM-101-/6 IN SAN MATEO COUNTY IN STATE HIGHWAY GREAT AMERICAN INSURANCE CO. TRUONG, HENRY $5,421,779 01/28/13 100%
04-4A9254 IN SAN MATEO AND SANTA CLARA COUNTIES 

AT VARIOUS LOCATIONS 

BOND CLAIM DIVISION 

3017 DOUGLAS BLVD. SUITE 300 
1007 KNOX AVE. 

SAN JOSE, CA 95122 

$5,173,257
 $0

02/21/13 
09/30/16 

95%

INSTALL TRAFFIC SYSTEM ROSEVILLE, CA 95661 (510)385-7053 OVER RUN 

WPCP 

04-SM-280-2.1/10.8 IN SAN MATEO COUNTY IN AND NEAR GRANITE ROCK COMPANY BOOSHEHRI, FRED $16,991,504 11/24/15 100%
04-2J0804 
NHPI-2801-( 

144- E -() 

)1 
WOODSIDE FROM 0.5 MILE NORTH OF 

HILL ROAD OVERCROSSING TO ROUTE 

280/92 SEPARATION 

SAND 

SAN JOSE CA 95136 

120 GRANITE ROCK WAY 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$14,074,869
 $0

12/17/15 
09/15/16 
10/24/16 

100%

RESURFACE ASPHALT CONCRETE 

04-SM-280-9.4/0 IN SAN MATEO COUNTY, IN THE CITY OF RGW CONSTRUCTION, INC. BOOSHEHRI, FRED $810,461 06/24/15 25% 
04-4G5914 BELMONT, AT 1.4 MILES SOUTH OF ROUTE 

92 LIVERMORE CA 94550 

550 GREENVILLE ROAD 2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$772,351 
$1,100 

07/13/15 
05/31/20 

95% 

REPAIR PIPE SYSTEM AND BACKFILL (650)855-7777
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Statement of Ongoing Contracts as of 10/20/16
11/01/16
 

04District 

04-SM-280-10.8/10.8 

Fed Aid 
Pgm Code 

04-3J4304 

Contract 
Location 

Storm Water 
Plan 

IN SAN MATEO COUNTY NEAR BELMONT AT 

ROUTE 280/92 SEPARATION 

Description 

REMOVE AND REPLACE HPS WITH LED 

Type Of Work 

NORCAL GENERAL CONSTRUCTION 

CORPORATION 

Contractor 

SAN JOSE CA 95132 

1950 MAJESTIC CT 

Resident 
Engineer 

$646,645

Bid + CCOs

 $0

Comp To date

 $0

This Month 

06/20/16 

Awarded 

07/18/16 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

04-SM-280-18.6/18.3 
04-3J6904 

IN SAN MATEO COUNTY, IN THE CITY OF 

MILBRAE, WEST AND 0.1 MILES NORTH OF 

UNDERCROSSING OF LARKSPUR DRIVE ON 

HIGHWAY 280. REPLACE A 

REPLACE AND UPGRADE PUMPS AND. 

ALTA ENGINEERING GROUP, INC 

SAN FRANCISCO CA 94124 

1485 BAYSHORE BLVD #191 

$470,796
 $0
 $0

06/22/16 
07/18/16 

0%

 0%

04-SM-280-/12.7 
04-0K0504 

DORAN BRIDGE NEAR HILLSBOROUGH 

DIRECTOR'S ORDER EMERGENCY F.A. 

ABANDON EXISTING AND INSTALL NEW 

DRAINAGE 

YERBA BUENA ENGG & CONSTN INC. 

SAN FRANCISCO, CA 

NIKZAD, ALI 

(408)254-5849 

1340 EGBERT AVENUE, 1007 KNOX AVE, 

SAN JOSE, CA 95122 

$815,000
 $713,901

 $0

09/01/15 
09/01/15 
10/18/16 
10/25/16 

0%

 88%

20.20.201 

130 

04-SOL-12-23.5/25.5 
04-3J4404 

IN SOLANO COUNTY IN RIO VISTA FROM 

0.3 MILE WEST OF SUMMERSET ROAD TO 

0.7 MILE EAST OF CHURCH ROAD/ AMERADA 

ROAD 

COLD PLANE AC PAVEMENT/RHMA OVRLAY 

GEORGE REED, INC. 

MODESTO CA 95354 

140 EMPIRE AVENUE 

TRAN, QUANG 

324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$1,050,848
 $881,797
 $86,520

06/14/16 
07/05/16 
11/08/16 

80%

 81%

04-SOL-29-.8/3 
04-4G5524 
HSNH-PP02-(124)E 

--() 

IN SOLANO COUNTY AT VARIOUS LOCATIONS 

INSTALL CROSSWALK SAFETY 

ST FRANCIS ELECTRIC 

SAN LEANDRO CA 94577 

975 CARDEN STREET 

$1,119,686
 $0
 $0

09/19/16 
10/05/16 

0%

 0%

04-SOL-80-11.3/12.9 

HA42 

04-0A5344 
NHP-X095-(025)N 

--() 

IN SOLANO COUNTY, IN THE CITY OF 

FAIRFIELD, ON INTERSTATE 80 AT THE 

CONNECTOR FROM INTERSTATE 80 WEST 

BOUND TO STATE ROUTE 12 WEST 

RECONSTRUCT 1-80 WB/SR WB CONNECTOR 

DESILVA GATES-VIKING JV 

DUBLIN CA 94568 

11555 DUBLIN BLVD 

AQUINO, NOEL 

(707)580-4429

324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$51,478,358 
$45,819,831 
$1,440,465 

03/19/14 
04/09/14 
04/03/17 

57% 

89% 
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Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SOL-80-17.2/17.2 IN SOLANO COUNTY IN FAIRFIELD AT THE NORTHSTATE EARTH & WATER, INC QUANG, TRAN $364,905 06/28/16 38%
04-4J6304 FAIRFIELD MAINTENANCE STATION 2019 

WEST TEXAS STREET REDDING, CA 96049 

P.O. BOX 494130 324 CAMPUS ;ANE, 

SUITE T 

$64,717
 $64,717

07/26/16 
01/31/17 

18%

BUILD STORAGE BINS WITH CANOPY FAIRFIELD, CA 94534 

(041)500-0150 

04-SOL-80-39.8/39.8 IN SOLANO COUNTY IN DIXON AT THE CE GREEN INC TRAN, QUANG $438,600 06/17/15 100%
04-1J7604 DIXON MAINTENANCE STATION 8628 

SPARLING LANE 

BUILD MATERIALS STORAGE BINS 

ORANGEVALE CA 95662 

6105 MAIN AVENUE, SUITE 4 324 CAMPUS LANE SUITE 

T 

FAIRFIELD, CA 94534 

$438,644
 $0

07/16/15 
100%

COMPLETED 
09/23/16 

(510)773-8499 

04-SOL-80-/4.5 IN SOLANO COUNTY NEAR FAIRFIELD AT DESILVA GATES CONSTRUCTION LP SHARMA, JYOTSNA $695,000 10/05/15 44%
04-0K3304 GREEN VALLEY BRIDGE (23-004) REPAIR 

ABUTMENT EROSION, DRAINAGE & DAMAGED 

. . . 

11555 DUBLIN BLVD. 
324 CAMPUS LANE 

FAIRFIELD CA 94534 

$281,790
 $0

12/21/15 
02/23/16 

41%

SLOPE PAVING DIRECTOR' DUBLIN CA 94568 (510)385-5732 
REPAIR ABUT EROSION, DRAINAGE & 

20.20.201 
SLOPE PAV. 

130 

04-SOL-113-2.0/7 IN SOLANO COUNTY NEAR DIXON FROM VINTAGE PAVING COMPANY, INC TRAN, QUANG $443,791 04/13/16 100%
04-3J4504 FLANNERY ROAD TO HASTINGS ISLAND RD 

COLD PLANE AC PAVEMENT, HMA TYPE A WINTERS CA 95694 

119 MAIN ST 324 COMPUS LANE SUITE 

T 

$512,513
 $0

04/25/16 
07/13/16 
09/23/16 

100%

FAIRFIELD, CA 94534 COMPLETED 

HM 
(510)773-8499 

04-SOL-113-20.4/21.2 IN SOLANO COUNTY IN DIXON AT VARIOUS MARTIN BROTHERS CONSTRUCTION BUTTERS, CARL $744,416 06/24/16 90%
04-3J6804 LOCATIONS FROM ATKINSON ROAD TO ROUTE 

80 SACRAMENTO CA 95826 

8801 FOLSOM BOULEVARD STE 260 324 CAMPUS LANE, 

SUITE T 

$584,127
 $286,985

07/18/16 
11/18/16 

78%

REPLACE AC PAVEMENT FAIRFIELD, CA 94533 

(925)260-5535

04-SOL-680-7.7/7.8 IN SOLANO COUNTY NEAR FAIRFIELD, FROM CCFG CONSTRUCTION $479,450 10/06/16 0% 
04-3G0604 
ACIM-6801-(78E) 

0.4 MILE NORTH OF MARSHVIEW ROAD 

OVERCROSSING TO 1.9 MILES SOUTH OF SONORA CA 95370 

393 MORNING STAR DR $0 
$0 

10/28/16 
0% 

--() 
GOLD HILL ROAD OVERCROSS 

CONSTRUCT DRAINAGE SYSTEM 
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Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SOL-780-1.2/1.6 IN BENICIA, 0.2 MILE EAST OF EAST 5TH VINTAGE PAVING COMPANY, INC BRAR, PARAMDEEP $793,750 06/09/16 86%
04-1J7104 STREET UNDERCROSSING 

INSTALL DRAINAGE SYSTEM WINTERS CA 95694 

119 MAIN ST 324 CAMPUS LANE SUITE 

T 

$767,850
 $291,926

06/23/16 
10/19/16 

95%

FAIRFIELD, CA 94534 

HA21 
(925)260-6460 

04-SON-1-15.3/15.6 IN SONOMA COUNTY, NEAR JENNER, AT 0.4 GHILOTTI CONSTRUCTION COMPANY HISLOP, SCOTT $2,409,000 05/19/16 100%
04-1K7904 MILENORTH OF CALLE DEL SOL INSTALL 

ONE WAY SIGNALIZATION DIR'S ORDER 

INC. 

246 GHILOTTI AVENUE 
4030 OCCIDENTAL ROAD, 

SUITE A 

$477,269
 $0

05/19/16 
11/04/16 

20%

EMERGENCY F.A. SANTA ROSA, CA 95407 SANTA ROSA, CA 95401 OVER RUN 

20.20.201 
INSTALL ONE WAY SIGNALIZATION (707)576-3482 

130 

04-SON-12-9.6/0 IN SONOMA COUNTY NEAR SEBASTOPOL ON GHILOTTI CONSTRUCTION COMPANY VALEH, SYD $8,611,917 03/11/14 62%
04-1A2904 
STP-P012-(113)E 

--() 

ROUTE 12 AT LAGUNA DE SANTA ROSA 

BRIDGE NO. 20-0035 

REPLACE BRIDGE FOR SCOUR 

INC. 

SANTA ROSA, CA 95407 

246 GHILOTTI AVE 
4030 OCCIDENTAL ROAD 

UNIT A 

SANTA ROSA, CA 95401 

$7,130,529
 $261,150

03/24/14 
05/12/17 

82%

HA21 
(707)576-2310 

04-SON-101-.7/2.6 IN SONOMA COUNTY, NEAR PETALUMA, FROM GHILOTTI BROS., INC. DUNCAN, RICHARD $4,125,000 07/20/16 42%
04-2K2304 0.2 MILE NORTH OF SKINNER ROAD TO 

KASTANIA ROAD SAN RAFAEL, CA 94901 

525 JACOBY STREET 1009 CLEGG CT. STE. G 

PETALUMA, CA 94954 

$128,857
 $0

07/20/16 
12/30/16 

3%

CONSTRUCT ROCK SLOPE PROTECTION (510)812-6444 

20.20.201 
(RSP) 

130 

04-SON-101-.9/3.6 IN SONOMA COUNTY IN AND NEAR GHILOTTI - MYERS JV DUNCAN, RICHARD $76,102,042 11/02/12 94%
04-2640U4 PETALUMA FROM GUNN DRIVE TO ROUTE 

101-116 SEPARATION AND OVERHEAD SAN RAFAEL CA 94901 

525 JACOBY STREET 1009 CLEGG COURT, STE 

G 

$76,196,867
 $645,489

01/11/13 
12/30/16 

99%

CONSTRUCT I/C, REPLACE BR PETALUMA, CA 94952 

HE11 SWPPP 
(707)769-5695 

04-SON-101-3.4/4.1 IN SONOMA COUNTY IN AND NEAR GHILOTTI-MYERS JV DUNCAN, RICHARD $24,432,359 11/02/12 87% 
04-2640K4 PETALUMA FROM AT ROUTE 101/116 

INTERCHANGE______________________ SAN RAFAEL, CA 94901 

525 JACOBY STREET 1009 CLEGG COURT, STE 

G 

$24,376,466 
$116,000 

01/10/13 
12/30/16 

100% 

WIDEN ROUTE 101, RECONSTRUCT HWY PETALUMA, CA 94954 

HB4C SWPPP 
(707)769-5695
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Statement of Ongoing Contracts as of 10/20/16
11/01/16
 

04District 

04-SON-101-3.6/3.7 

Fed Aid 

20.20.201 

130 

Pgm Code 

04-4J7204 

Contract 
Location 

Storm Water 
Plan 

IN SONOMA COUNTY, IN PETALUMA AT 

ROUTE 101/116 SEPARATION . . 

Description 

REPLACE JT SEAL, RECONST JT SL 

ASSMBLY 

Type Of Work 

GHILOTTI-MYERS, JV . 

Contractor 

SAN RAFAEL, CA 94901 

525 JACOBY ST 

. . DUNCAN, RICHARD 

Resident 
Engineer 

(707)781-2236 

1009 CLEGG COURT, STE 

G 

PETALUMA, CA 94954 

$425,000

Bid + CCOs

 $380,720

Comp To date

 $0

This Month 

09/08/15 

Awarded 

09/08/15 

Approved 

10/30/16 

Est Comp
Accepted 

79%

%Time

 90%

% Work 
Message 

04-SON-101-7.1/8.1 

HA21 

04-0A1854 

SWPPP 

IN SONOMA COUNTY IN PETALUMA FROM 0.6 

MILE SOUTH TO 0.4 MILE NORTH OF OLD 

REDWOOD HIGHWAY OVERCROSSING 

RECONSTRUCT INTERCHANGE 

GHILOTTI CONSTRUCTION COMPANY 

INC 

SANTA ROSA CA 95407 

STREATER, HAL 

(707)769-5695 

246 GHILOTTI AVENUE 
1009 CLEGG COURT, STE 

G 

PETALUMA, CA 94954 

$22,195,895
 $21,566,244

 $0

02/12/13 
03/12/13 
08/30/16 

98%

 98%

04-SON-101-20.1/20.1 

HM3 

04-1J3804 
IN SONOMA COUNTY AT VARIOUS 

LOCATIONS 

TREAT BRIDGE DECKS 

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST LLC 

BENICIA CA 94510 

VALEH, SYD 

(707)576-2310 

2990 BAY VISTA COURT, SUITE D 
4030 OCCIDENTAL ROAD, 

UNIT A 

SANTA ROSA, CA 95401 

$336,250
 $301,233
 $301,233

06/09/16 
07/05/16 
12/07/16 

61%

 85%

04-SON-101-20.7/20.7 
04-245444 
CNHP-Q101-(236)E 

--() 

IN SONOMA COUNTY IN SANTA ROSA ON RTE 

101 AT COLLEGE AVENUE UNDERCROSSING 

COLLEGE AVENUE WIDENING PROJECT 

GHILOTTI CONSTRUCTION COMPANY 

INC 

SANTA ROSA CA 95407 

STREATER, HAL 

(707)585-1221 

246 GHILOTTI AVENUE 
1009 CLEGG CT., STE G 

PETALUMA, CA 94954 

$3,051,656
 $3,138,053

 $0

02/07/14 
02/21/14 
12/14/16 

92%

 97%

HE13 

04-SON-116-10.4/10.5 
04-0G6414 

NEAR GUERNEWOOD, AT RUSSIAN RIVER 

VIADUCTS # 20-0071 AND # 20-0072. 

VIADUCTS # 20-0071 AND # 20-0072. 

REPAIR SEISMIC DEFICIENCIES OF 

BUGLER CONSTRUCTION 

PLEASANTON CA 94588 

4847 HOPYARD RD.SUITE 4 NO.39 

$186,220
 $0
 $0

09/06/16 
09/19/16 

0%

 0%

04-SON-116-13.7/0 
04-1J3204 
STP-47C6-(004)E 

--() 

IN SONOMA COUNTY NEAR GUERNEVILLE 

ABOUT 1.1 MILES EAST OF MAYS CANYON 

ROAD 

CONSTRUCT RETAINING WALLS, PLACE 

GORDON N. BALL, INC. 

ALAMO CA 94507 

333 CAMILLE AVENUE 

HISLOP, SCOTT 

(707)576-3482

4030 OCCIDENTAL RD, 

SUITE A 

SANTA ROSA, CA 94507 

$1,454,578 
$1,255,727 
$186,126 

03/08/16 
04/05/16 
11/07/17 

24% 

86% 
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Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-116-39.0/40 IN SONOMA COUNTY NEAR PETALUMA, AT GHILOTTI CONSTRUCTION CO. INC.STREATER, HAL $603,767 11/10/15 98%
04-3G1104 
STP-P116-(047)E 

--() 

0.5 MILE EAST OF LAKEVILLE HIGHWAY 

PLACE ROCK SLOPE PROTECTION SANTA ROSA CA 95407 

246 GHILOTTI AVENUE 

(707)769-5695 

1009 CLEGG CT STE G 

PETALUMA, CA 94954 

$411,749
 $0

11/25/15 
10/30/16 

66%

04-SON-116-41.8/44.7	 IN SONOMA COUNTY NEAR SCHELLVILLE AT GHILOTTI CONSTRUCTION HOLLIS, JOHN $1,979,746 10/04/12 0%


VARIOUS LOCATIONS FROM 0.2 MILE EAST COMPANY,INC. 340 REGATTA BOULEVARD 0%

04-283824 $1,782,716 11/06/12
 
ACHS-P116-(044)E $5,603 05/16/19


OF ADOBE ROAD TO 0.4 MILE WEST OF 246 GHILOTTI AVENUE RICHMOND, CA 94804

P- -( )
 

ARNOLD DRIVE SANTA ROSA, CA 95407 (510)774-5911 PLANT EST
 
INSTALL PLANTS AND IRRIGATION
 SATIS


HB1 SWPPP
 

04-SON-121-/7.3	 IN SONOMA COUNTY NEAR SCHELLVILLE ARGONAUT CONSTRUCTORS STREATER, HAL $2,399,214 06/09/15 99%


FROM RT 37 TO SONOMA CREEK BRIDGE P.O. BOX 639
04-1J1504	 $2,374,500 06/25/15
1009 CLEGG COURT	 98%

$0 10/30/16


RHMA OVERLAY	 SANTA ROSA CA 95402 PETALUMA, CA 94954
 

(707)796-5693
 

04-SON-128-17.1/24.7	 IN SONOMA COUNTY NEAR NAPA AT MAACAMA FIELDSTONE CONSTRUCTION, INC. BARTEL, DAVID $216,669 02/27/12 85%
 

CREEK BRIDGE AND AT REDWOOD CREEK 5915 FRAUGHT ROAD
04-4A8824	 $201,383 03/22/12
3401 REGATTA	 93%

$1,556 08/02/17


BRIDGE SANTA ROSA, CA 94403 BOULEVARD
 
PLANT ESTABLISHMENT, INSTALL PLANTS RICHMOND, CA 94804
 

(510)385-6755

HA21 WPCP
 

Totals: Authorized Final Amt: $1,401,536,644 Completed to Date: $1,019,792,487 Work This Month: $40,223,301



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-ALA-13-4.3/9.6 04-1J1904 

04-ALA-13-4.9/4.9 04-1SS414 

04-ALA-13-5.3/13.9 04-1J3504 

04-ALA-13-8.3/8.3 04-1SS024 

04-ALA-13-8.8/0 04-2G8304 

04-ALA-13-/0 04-1K4804 

04-ALA-13-/0 04-2J1404 

04-ALA-24-5.1/6.2 04-294944 

04-ALA-24-5.9/6.2 04-0J4004 

04-ALA-24-/0 04-4H8304 

04-ALA-80-1.7/2.2 04-014074 

04-ALA-80-1.8/0 04-014104 

04-ALA-80-2.5/3.2 04-292264 

04-ALA-80-6.2/6.5 04-4A8204 

04-ALA-84-10.8/18 04-2A3314 

04-ALA-84-22.9/25.7 04-297624 

04-ALA-84-18.0/22.9 04-1J2504 

04-ALA-92-6.3/6.8 04-2G3614 

04-ALA-92-5.1/5.8 04-2G3624 

04-ALA-260-.8/2 04-4A4804 

04-ALA-580-4.9/5 04-1SS034 

04-ALA-580-19.4/46 04-2G5214 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-ALA-580-32.4/32.5 04-2G8604 

04-ALA-580-46.0/46.8 04-1A6724 

04-ALA-580-4.7/8.2 04-4A07U4 

04-ALA-580-8.4/14.6 04-2908C4 

04-ALA-880-2.9/27.3 04-2J0704 

04-ALA-880-8.5/8.5 04-0J3504 

04-ALA-880-18.4/18.4 04-172454 

04-ALA-880-28.2/28.2 04-1J5804 

04-ALA-880-28.4/29.2 04-0A7104 

04-ALA-880-28.9/29 04-0K9104 

04-ALA-880-32.9/33.9 04-4A8104 

04-ALA-980-.3/1.7 04-4J6104 

04-ALA-980-1.1/1.1 04-0J7804 

04-CC-4-22.8/23.8 04-0K8704 

04-CC-4-27.5/29 04-1G9404 

04-CC-4-8.0/25 04-152724 

04-CC-4-11.0/0 04-286804 

04-CC-4-/0 04-2J1504 

04-CC-24-5.2/5.6 04-3G1604 

04-CC-80-.2/8.5 04-2K0504 

04-CC-80-13.4/14.1 04-3G4034 

04-CC-580-6.1/7.8 04-3G4574 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-CC-580-6.3/7.7 04-3G4844 

04-CC-680-22.2/23.9 04-2G4524 

04-CC-680-22.7/24.8 04-3A8704 

04-CC-680-/0 04-2G4514 

04-LAK-29-/25.8 04-2K2504 

04-MRN-1-10.9/0 04-4S2204 

04-MRN-1-14.4/14.5 04-2K5104 

04-MRN-1-17.0/19 04-3E3404 

04-MRN-1-22.8/28.5 04-3J4704 

04-MRN-101-12.7/14.7 04-4A0004 

04-MRN-101-18.6/27.7 04-264H34 

04-MRN-101-26.5/27.6 04-264094 

04-MRN-101-/0 04-2J1804 

04-MRN-101-/0 04-4G4604 

04-MRN-580-2.7/2.7 04-1SS594 

04-NAP-12-/3.3 04-2641A4 

04-NAP-29-1.0/9.9 04-4H6904 

04-NAP-29-25.5/28.4 04-259404 

04-NAP-29-47.0/47.2 04-4A0904 

04-NAP-121-16.7/16.9 04-1K8004 

04-NAP-128-17.9/17.9 04-2G9404 

04-NAP-128-20.2/20.2 04-3G7604 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-NAP-128-29.7/29.7 04-2G9504 

04-SCL-9-3.6/11.4 04-1A3404 

04-SCL-17-1.0/99.9 04-4H6604 

04-SCL-17-5.4/5.4 04-1J5704 

04-SCL-17-7.7/0 04-445004 

04-SCL-17-/0 04-2J1704 

04-SCL-17-/1.6 04-0K7004 

04-SCL-82-14.8/18.1 04-2G5404 

04-SCL-85-4.5/4.5 04-0K4604 

04-SCL-101-.1/0 04-2J2504 

04-SCL-101-16.0/27.9 04-1J6304 

04-SCL-101-52.0/52.6 04-235624 

04-SCL-152-1.7/1.8 04-1K6404 

04-SCL-152-11.9/11.9 04-0G7204 

04-SCL-152-16.2/19.5 04-2A4404 

04-SCL-152-26.9/26.9 04-1A2004 

04-SCL-152-/5.2 04-2A2504 

04-SCL-237-6.9/9.2 04-3J5304 

04-SCL-280-7.5/11.5 04-272054 

04-SCL-880-8.6/10.5 04-3J5204 

04-SF-1-/0 04-1K8404 

04-SF-80-8.2/8.6 04-0K6914 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SF-80-8.3/8.3 04-0K9404 

04-SF-80-8.5/8.9 04-013574 

04-SF-80-8.6/8.9 04-013524 

04-SF-80-12.6/13.9 04-0120T4 

04-SF-101-1.1/1.1 04-2J2604 

04-SF-101-1.6/4.1 04-3G7004 

04-SF-101-1.6/4.1 04-1J6904 

04-SF-101-1.7/1.8 04-1K3304 

04-SF0-80-/7.8 04-2J8704 

04-SM-1-3.3/10.6 04-1J2204 

04-SM-1-10.6/21.5 04-3J5104 

04-SM-1-32.0/32 04-1J5904 

04-SM-1-36.2/36.2 04-1K6504 

04-SM-1-38.2/39.7 04-1123H4 

04-SM-1-39.6/40.1 04-1123J4 

04-SM-1-39.6/40.1 04-2K9104 

04-SM-1-40.6/41 04-265604 

04-SM-1-47.2/47.2 04-1K4904 

04-SM-1-/0 04-4A3614 

04-SM-1-/0 04-1K5604 

04-SM-82-1.4/25.1 04-4G5514 

04-SM-84-17.0/21.5 04-4J1104 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SM-84-21.6/0 04-4G6404 

04-SM-84-28.8/29.3 04-1J5204 

04-SM-92-14.4/18.8 04-3G4864 

04-SM-101-.9/3.6 04-2356A4 

04-SM-101-16.3/17.1 04-235844 

04-SM-101-20.0/26.1 04-3G6804 

04-SM-101-/3 04-4J4304 

04-SM-101-/6 04-4A9254 

04-SM-280-9.4/0 04-4G5914 

04-SM-280-10.8/10.8 04-3J4304 

04-SM-280-18.6/18.3 04-3J6904 

04-SM-280-2.1/10.8 04-2J0804 

04-SM-280-/12.7 04-0K0504 

04-SOL-12-23.5/25.5 04-3J4404 

04-SOL-29-.8/3 04-4G5524 

04-SOL-80-11.3/12.9 04-0A5344 

04-SOL-80-17.2/17.2 04-4J6304 

04-SOL-80-39.8/39.8 04-1J7604 

04-SOL-80-/4.5 04-0K3304 

04-SOL-113-2.0/7 04-3J4504 

04-SOL-113-20.4/21.2 04-3J6804 

04-SOL-680-7.7/7.8 04-3G0604 
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Cnty Rt Pm Contract 
Statement of Ongoing Contracts - Index 

Page 

04-SOL-780-1.2/1.6 04-1J7104 23 

04-SON-1-15.3/15.6 04-1K7904 23 

04-SON-12-9.6/0 04-1A2904 23 

04-SON-101-.7/2.6 04-2K2304 23 

04-SON-101-.9/3.6 04-2640U4 23 

04-SON-101-3.4/4.1 04-2640K4 23 

04-SON-101-3.6/3.7 04-4J7204 24 

04-SON-101-7.1/8.1 04-0A1854 24 

04-SON-101-20.1/20.1 04-1J3804 24 

04-SON-101-20.7/20.7 04-245444 24 

04-SON-116-10.4/10.5 04-0G6414 24 

04-SON-116-13.7/0 04-1J3204 24 

04-SON-116-39.0/40 04-3G1104 25 

04-SON-116-41.8/44.7 04-283824 25 

04-SON-121-/7.3 04-1J1504 25 

04-SON-128-17.1/24.7 04-4A8824 25 

Statement of Ongoing Contracts - Federal Aid 

District 04 

Federal Aid Category  Bid + CCO  Work Comp 



Statement of Ongoing Contracts - Federal Aid 

District 04 

Federal Aid Category  Bid + CCO

-I­ FEDERAL AID (INTERSTATE) $115,189,165

-F­ FEDERAL AID (PRIMARY) $2,962,035

-S­ FEDERAL AID (SECONDARY) $72,685,510

-SH­ STATE HIGHWAY $728,794,001

-ER­ STORM DAMAGE REPAIR $6,185,492

 $475,720,442

District Total: $1,401,536,644

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

04 $21,917,728 

Work completed this Period:  $21,917,728 

Work Comp 

$114,821,200


 $1,478,995


 $44,806,778


 $539,467,769


 $6,194,779


 $313,022,966


 $1,019,792,487
 


	04

