
 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 04/20/10
05/03/10 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-3.2/4.6 MONTEREY CNTY, STATE RTE 1, NORTH OF AIS CONSTRUCTION CO PASTORIUS, BRUCE $1,785,000 06/30/08 92%
05-0R9204 ESALON INSTITUTE & SOUTH OF BIG SUR 

RIVER MULTIPLE LOCATIONS 

CONST DEBRIS RACKS @ 
CARPENTERIA, CA 93013 

6420 VIA REAL, STE 6 3230 RIVERSIDE AVE 

130 

PASO ROBLES, CA 93446 

$1,530,000
 $0

06/30/08 
07/15/13 

86%

SUSPENDED 

201130 
CULVERTS/EROSION CONT (831)761-7615 

05-MON-1-7.1/7.3 SEVERE STORMS & ACCOMPANYING HIGH WINSOR CONSTRUCTION INC HENCH, CHARLIE $1,985,000 01/21/10 46%
05-0S9504 SURF CAUSED AN EXISTING ROCK & GABION 

REVETMENTBELOW THE ROADWAY ON RTE 1 

IN MON CNTY TO FAIL. S 
CAMBRIA, CA 93428 

1022 SAN SIMEON CREEK RD 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA, CA 93728 

$615,019
 $0

01/21/10 
06/25/10 

31%

REPAIR FAILED REVETMENT,PLACE 
201130 

RSP/SLOPE 

05-MON-1-10.4/0 IN MONTEREY COUNTY NEAR GORDA AT THE LEE WILSON ELECTRIC CO INC WAYNE WALKER $896,029 09/27/07 100%
05-0M7804 WILLOW SPRINGS MAINTENANCE STATION 

REPLACE GENERATORS 
ARROYO GRANDE 

P O BOX 250 

CA 93421 

1559 EL CAMINO REAL 

SAN LUIS OBISPO CA 93401 

$859,524
 $1,264

10/16/07 
05/20/10 

99%

(805)549-3701 OVER RUN 

HA12 

05-MON-1-12.1/0 IN MONTEREY COUNTY NEAR GORDA AT SOUZA CONSTRUCTION INC $418,499 03/01/10 0%
05-0P3204 NORTH WILLOW SIDEHILL VIADUCT 

CONSTRUCT REINFORCED CONCRETE CRIB 

P O BOX 3810 $0
 $0

03/16/10 
0%

SAN LUIS OBISPO CA 93401 

(805)546-8288 

HA42 WPCP 

05-MON-1-20.9/20.9 SEVERE STORMS/HIGH SURF BEGING WHITAKER CONSTRUCTION GROUP, HENCH, CHARLIE $1,485,000 03/30/10 0%
05-0T6504 01/15/2010 CAUSED AN EXISTG RETAING 

WALL BELOW RTE 1 TO FAIL. CONCRETE 

INC 

2752 CONCRETE COURT 
775 ARLINGTON ST 

CAMBRIA, CA 93428 

$0
 $0

03/30/10 
08/17/10 

0%

CRIB WALL UNDERMINED AT THE 

REPAIR RETAING WALL @ LIMEKILN CRK 
PASO ROBLES, CA 93446 

(805)927-4559 

201130 
BRIDGE 

05-MON-1-21.1/21.4 FIRE DAMAGE DURING CHALK FIRE FROM HI TECH ROCKFALL CONST, INC HENCH, CHARLIE $885,000 04/15/09 44% 
05-0S5104 SEP-OCT2008, BURING APPOX 17,000 

ACRES OF LOS PADRES FOREST. FEB 2009 

ROCKSLIDE CAUSED LRGEPORT 
FOREST GROVE, CA 97116 

PO BOX 674 

(805)927-4559

775 ARLINGTON STREET 

CAMBRIA, CA 93428 

$744,510 
$0 

04/15/09 
11/10/09 

84% 

SUSPENDED 
REPAIR ROCK FALL DRAPERY SYSTEM 

130 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 04/20/10
05/03/10 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-21.3/21.6 IN MONTEREY COUNTY NEAR LUCIA FROM GOLDEN STATE BRIDGE INC HENCH, CHARLIE $29,790,137 10/01/09 11%
05-0E9604 
ACST-P001-(542)E 

P0-01 5-(2E) 

--() 

0.6 MILE NORTH OF LIMEKILN CREEK 

BRIDGE TO 1.4 MILE SOUTH OF LUCIA 

CONSTRUCT NEW BRIDGE AND ROCK SHED 
MARTINEZ CA 94553 

(925)372-8000 

901 HOWE ROAD 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA, CA 93428 

$3,564,207
 $803,079

10/15/09 
02/10/13 

12%

HA23 SWPPP 

05-MON-1-26.1/26.1 IN MONTEREY COUNTY NEAR LUCIA FROM CALEX ENGINEERING COMPANY HENCH, CHARLIE $2,158,863 06/25/09 72%
05-0P3404 
ER-43G8-(004)E 

--()

0.2 MILE TO 0.4 MILE NORTH OF VICENTE 

CREEK BRIDGE 

CONSTRUCT RETAINING WALL 
NEWHALL CA 91321 

(661)254-1866 

23651 PINE STREET 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA CA 93428 

$734,973
 $59,867

07/09/09 
06/07/11 

34%

HA42 SWPPP 

05-MON-1-31.0/51.2 MONTEREY CNTY, 13 LOCATIONS IN BIG GRANITE CONSTRUCTION CO JENNIFER WILSON $3,085,000 08/18/08 100%
05-0R9304 SUR, NORTH OF LUCIA TO ANDREW MOLERA 

STATE BEACH ENTRANCE 

PAVING/DEBRI REMOVAL/DEBRI RACK 
WATSONVILLE, CA 95076 

580 W BEACH ST 

(831)761-7615 

150 WESTRIDGE DR 

WATSONVILLE, CA 95077 

$2,959,670
 $13,971

08/18/08 
06/20/10 

96%

SUSPENDED 
CONST 

201130 

05-MON-1-46.8/46.8 HWY 1 AT THE BIG SUR LODGE BIG SUR GRANITE CONSTRUCTION WILSON, JENNIFER $910,000 01/25/10 13%
05-0S9404 PARK CAMPGROUNDS 

PLACE ROCK SLOPE PROTECTION 
WATSONVILLE, CA 

PO BOX 720 

95077 

150 WESTRIDGE DR STE 

140 

WATSONVILLE, CA 95077 

$76,763
 $0

01/25/10 
04/29/10 

8%

201130 
(831)761-7616 

05-MON-1-72.2/102 IN MONTEREY COUNTY AT VARIOUS LEE WILSON ELECTRIC COMPANY, KESHAVARZI, FARSHAD $640,311 03/26/10 0%
05-0N2604 LOCATIONS FROM 0.1 MI N OF CARMEL 

RIVER BRIDGE TO 0.4 MILE SOUTH OF 

INC 

PO BOX 250 
150 WESTRIDGE DR, STE 

140 

$0
 $0

04/20/10 
0%

HB4N WPCP 

SANTA CRUZ COUNTY LINE 

CONSTRUCT TRANSP. MANAGEMENT SYSTEM 
ARROYO GRANDE, CA 93421 

(831)761-7617 

WATSONVILLE, CA 95077 

05-MON-1-74.9/T92 IN MONTEREY COUNTY AT VARIOUS J FLETCHER CREAMER & SON, INC KESHAVARZI, FARSHAD $1,306,876 06/09/09 0% 

HB1 

05-0L8004 
SARR-X053-(022)E

 X0-53 0-(2E) 

--() 

WPCP 

LOCATIONS 

INSTALL METAL BEAM GUARD RAIL 
SYLMAR, CA 91342 

12874 SAN FERNANDO RD 

(831)761-7617

150 WESTRIDGE DR, STE 

150 

WATSONVILLE, CA 95077 

$936,674 
$53,442 

06/25/09 
04/22/11 

0% 

PLANT EST 

SATIS 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 04/20/10
05/03/10 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-99.9/101.5 IN MONTEREY COUNTY NEAR WATSONVILLE DESILVA GATES CONSTRUCTION WILSON, JENNIFER $12,032,977 10/07/09 1%
05-315924 FROM 0.1 KM SOUTH OF JENSEN ROAD TO 

TRAFTON ROAD UNDERCROSSING 

CONSTRUCT NEW INTERCHANGE 
BURLINGAME, CA 94010 

880 MITTEN RD, SUITE B 150 WESTRIDGE DR, STE 

140 

WATSONVILLE, CA 95077 

$51,044
 $4,075

10/28/09 
06/27/13 

0%

SUSPENDED 

HE11 SWPPP 
(831)761-7615 

05-MON-1-225.0/229 STORM CAUSED SLIP OUT BELOW RTE 1 IN JOHN MADONNA CONSTRUCTIONCO HENCH, CHARLIE $385,000 02/09/10 0%
05-0T5504 BIG SUR NEAR LUCIA. INSTALL TEMPORARY 

SIGNAL SYSTEM, RECONSTRUCT AND 

STABILIZE ROADWAY 
SAN LUIS OBISPO, CA 

PO BOX 5310 

93403 
(805)927-4559 

775 ARLINGTON ST 

CAMBRIA, CA 93428 

$0
 $0

02/09/10 
08/09/10 

0%

INSTALL TEMP SIGNAL SYSM,RECONST & 
201130 

STABLIZ 

05-MON-101-3.1/5.2 IN MONTEREY COUNTY NEAR BRADLEY AT DIANI BUILDING CORP RICHARDS, TIM $6,150,997 09/03/08 100%

HA26 

05-464104 
ACHS-Q101-(146)E 

HGQ1-01 1-(6E)

--() 

SWPPP 

CAMP ROBERTS SAFETY ROADSIDE REST 

AREA 

REMODEL SAFETY ROADSIDE REST AREAS 
SANTA MARIA CA 934565757 

(805)925-9533 

P O BOX 5757 

(805)542-4765 

4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

93401 

$5,973,842
 $292,982

09/26/08 
03/09/11 

95%

05-MON-101-12.6/15.5 IN MONTEREY COUNTY ABOUT 6 MILES SOUZA CONSTRUCTION INC LANG, TIM $612,102 03/17/10 0%

HA22 

05-0Q2004 

SWPPP 

NORTH OF BRADLEY FROM 2.9 MILES 

NORTH OF JOLON ROAD UNDERCROSSING TO 

ALVARADO ROAD OVERCROSSING 

WIDEN INSIDE SHOULDER 

SAN LUIS OBISPO CA 

934033810 

(805)546-8288 

P O BOX 3810 

(805)226-7450 

3230 RIVERSIDE AVE, 

SUITE 130 

PASO ROBLES, 93446 

$1,500
 $1,500

03/25/10 
06/21/10 

0%

05-MON-101-41.3/0 IN MONTEREY COUNTY IN AND NEAR KING SANTA MARGARITA CONSTRUCTION KESHAVARZI, FARSHAD $1,769,863 03/15/10 0%
05-0R8904 CITY AT SALINAS RIVER BRIDGE 

PAINT EXISTING BRIDGE 

CORP 

PO BOX 537 
150 WESTRIDGE DR, STE 

140 

$0
 $0

03/26/10 
0%

HM WPCP 

TEMPLETON, CA 93465 
(831)761-7617 

WATSONVILLE, CA 95077 

05-MON-101-45.8/82.6 IN MONTEREY CO AT VARIOUS LOCATIONS GRANITE CONSTRUCTION COMPANY TYLER LAVERING $4,017,543 07/15/09 46% 
05-0E4704 
SARR-Q101-(151)E 

Q1-01 1-(1E) 

--() 

FROM CENTRAL AVENUE NEAR KING CITY TO 

HARTNELL ROAD NEAR SALINAS 

CONSTRUCT MEDIAN ACCELERATION LANE 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(831)375-1621

1529 HWY 68 

MONTEREY, CA 93940 

$810,556 
$1,140 

07/30/09 
08/12/10 

20% 

HB4N SWPPP 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 04/20/10
05/03/10 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-101-66.4/0 IN MONTEREY COUNTY NEAR SOLEDAD AT LONE STAR LANDSCAPE INC. PASTORIUS, BRUCE $99,649 10/27/09 52%
05-0N8314 SOLEDAD PRISON ROAD OVERCROSSING 

MITIGATION PLANTING PROJECT 
SAN MARTIN, CA 

P.O. BOX 70 

95046 
(805)610-8432 

3075 EXECUTIVE DRIVE 

SALINAS, CA 93907 

$14,486
 $14,486

12/14/09 
06/03/10 

19%

WPCP 

05-MON-101-87.7/89.3 IN MONTEREY COUNTY IN AND NEAR WATKIN & BORTOLUSSI NAAS, ABDALLA $447,392 06/24/09 86%
05-0R2104 SALINAS FROM 0.3 MILE SOUTH OF 

SHERWOOD DRIVE OVERCROSSING TO WEST 

LAUREL DRIVE OVERCROSSING 
SAN RAFAEL, CA 94901-4886 

77 LARKSPUR STREET 

(831)663-8902 

3075 EXECUTIVE DRIVE 

SALINAS, CA 93907 

$352,485
 $10,618

07/07/09 
05/06/10 

83%

PLANTING AND IRRIGATION 
HA25 WPCP 

05-MON-183-.8/1.9 IN MONTEREY COUNTY IN SALINAS FROM ODYSSEY LANDSCAPE CO., INC. LAVERING, TYLER $188,352 11/27/07 0%
05-0E2424 SALINAS STREET TO CLARK STREET 

HIGHWAY PLANTING 
LODI CA 95242 

5400 W. HIGHWAY 12 150 WESTRIDGE DR, STE 

140 

$161,442
 $1,959

12/17/07 
03/29/11 

0%

WATSONVILLE, CA 95077 PLANT EST 

HA22 WPCP 
(831)761-7618 SATIS 

05-MON-198-22.9/23.3 IN MONTEREY COUNTY BETWEEN NORTH FORK M G E UNDERGROUND INC LANG, TIM R. $1,148,104 12/31/08 98%
05-0L2304 ROAD AND PRIEST VALLEY ROAD 

VERTICAL CURVE CORRECTION 
PASO ROBLES CA 93447 

P O BOX 4189 3230 RIVERSIDE AVE., 

#130 

$903,655
 $13,729

01/21/09 
04/29/10 

86%

HB1 SWPPP 

(805)238-3510 
(805)226-7450 

PASO ROBLES, CA 93446 

05-SB-1-25.1/M29.4 IN SANTA BARBARA COUNTY ABOUT 5 GRANITE CONSTRUCTION COMPANY LEW, MIKE $1,339,895 10/29/09 53%

HB1 

05-0Q6904 
HSNG-P001-(543)E 

P0-01 5-(3E) 

--() 

SWPPP 

MILES NORTH OF LOMPOC FROM 

CONSTELLATION ROAD UNDERCROSSING TO 

TIMBER LANE 

CONSTRUCT MEDIAN BARRIER 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(805)348-3105 

2053 PREISKER LANE 

SUITE E 

SANTA MARIA, CA 93454 

$607,749
 $366,351

11/19/09 
07/09/10 

45%

05-SB-101-.3/7.5 IN SANTA BARBARA COUNTY IN AND NEAR AMERICA WEST LANDSCAPE INC CURTIS JOHNSON, R.E. $1,722,274 08/31/09 41% 

HA25 

05-462504 
ACNH-Q101-(143)E

--() 

SWPPP 

CARPINTERIA AT VARIOUS LOCATIONS 

RESTORE HIGHWAY PLANTING 
CHINO CA 91710 

(909)393-6300 

15086 LA PALMA DRIVE 

(805)748-5218

22 N. MILPAS ST., STE 

H 

SANTA BARBARA, CA 93103 

$591,799 
$120,151 

09/15/09 
11/12/13 

39% 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 04/20/10
05/03/10 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

05-SB-101-10.8/12.8 KAUSI AMUTH, SR.IN SANTA BARBARA COUNTY IN SANTA SECURITY PAVING COMPANY, INC. $48,466,214 04/02/08 60%
05-447804 22 MILPAS ST. 

SANTA BARBARA, CA 93103 

BARBARA FROM 0.4 KM WEST OF OLIVE 

MILL ROAD OVERCROSSING TO THE MILPAS 

P.O. BOX 1489 SUN VALLEY, CA 

91353 LIC. 116307 

$32,950,358
 $2,331,164

04/28/08 
02/15/12 

68%

(805)962-4752STREET UNDERCROSSING 

RECONSTRUCT TWO INTERCHANGES 
HB4C SWPPP 

(818)767-8418 

05-SB-101-14.8/15.3 HAAG, ALANIN SANTA BARBARA COUNTY IN SANTA PRISM ENGINEERING INC $3,069,443 09/27/07 0%

HB4N 

05-460704 

SWPPP 
(805)884-9459 

22 N. MILPAS ST., STE 

H 

SANTA BARBARA, CA 93103 

BARBARA FROM CARRILLO STREET 

UNDERCROSSING TO MICHELTORENA STREET 

OVERCROSSING 

WIDEN ON-RAMP 

SANTA CLARA CA 95050 

(408)562-0026 

630 REED STREET $3,048,992
 $1,116

10/09/07 
04/20/10 

0%

PLANT EST 

SATIS 

04/20/10 

05-SB-101-19.6/25.3 JOHNSON, CURTISIN SANTA BARBARA COUNTY IN AND NEAR VALLEYCREST LANDSCAPE $2,594,930 09/21/07 0%
05-0G7704 
ACNH-Q101-(130)E 

22 N. MILPAS ST., STE 

G 

GOLETA AT VARIOUS LOCATIONS FROM 0.8 

KM EAST OF TURNPIKE ROAD OC TO 0.8 KM 

DEVELOPMENT INC 

10855 BUSINESS CENTER DR STE 

$2,460,084
 $4,276

10/11/07 
05/27/11 

0%

HA25 

--()

SWPPP 

SANTA BARBARA, CA 93103WEST OF GLEN ANNIE 

HIGHWAY PLANTING AND IRRIGATION 
CYPRESS CA 90630 

(714)546-7975 

PLANT EST 

SATIS 

05-SB-101-20.0/0 ALAN HAAG, R.E.IN SANTA BARBARA COUNTY AT VARIOUS GRANITE CONSTRUCTION COMPANY $470,940 08/11/09 55%
05-0N8504 35 S. LA PATERA LANE, 

SUITE E 

LOCATIONS 

CONSTRUCT CURB RAMPS 

P O BOX 50085 $362,233
 $125,715

08/26/09 
05/28/10 

77%

WATSONVILLE CA 950775085 

HB71 WPCP 
(805)692-6759 

GOLETA, CA 93117
(831)724-1011 

05-SB-101-26.5/27.1 DAVID BALLENTINE, R.E.IN SANTA BARBARA COUNTY IN THE CITY SHASTA CONSTRUCTORS INC $6,852,007 12/22/09 7%
05-0M14U4 
NHBR-Q101-(156)E 

35 S. LA PATERA LANE, 

STE E 

OF GOLETA AT THE HOLLISTER AVENUE 

OVERCROSSING 

PO BOX 491539 $923,626
 $756,141

01/19/10 
05/12/11 

14%

HE11 

Q1-01 1-(6EB)R 

6205- 019-() 

SWPPP 
(805)748-1087 

GOLETA, CA 93117REPLACE EXISTING BRIDGES 
REDDING CA 96049 

(530)365-3930 

HE11 

05-SB-101-82.1/84.3 BEECH, BARRYIN SANTA BARBARA COUNTY NEAR SANTA GRANITE CONSTRUCTION COMPANY $1,297,208 03/15/10 0% 
05-0Q6504 
ACHS-Q101-(163)E 

2053 PREISKER LANE, 

SUITE E 

MARIA FROM CLARK AVENUE OVERCROSSING 

TO SOUTH SANTA MARIA UNDERCROSSING 

585 WEST BEACH STREET $0 
$0 

04/08/10 
0% 

HB1 

G Q1-01 1-(3E) 

--() 

SWPPP 
(805)347-1965

SANTA MARIA, CA 93454CONSTRUCT MEDIAN BARRIER 
WATSONVILLE CA 95076 

(831)724-1011 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 04/20/10
05/03/10 

District 05 

05-SB-135-10.4/11.7 

Fed Aid 

HB1 

Pgm Code 

05-0Q6604 

Contract 

HSNH-S135-(007)E 

S1-35 0-(7E)

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN SANTA BARBARA COUNTY NEAR SANTA 

MARIA FROM EAST CLARK AVENUE 

UNDERCROSSING TO SKYWAY 

DRIVE/LAKEVIEW ROAD 

Description 

CONSTRUCT CONCRETE MEDIAN BARRIER 

Type Of Work 

CALPORTLAND CONSTRUCTION 

Contractor 

SANTA MARIA CA 93456 

(805)345-3581 

P O BOX 1280 

LEW, MIKE 

Resident 
Engineer 

(805)348-3105 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$1,470,451

Bid + CCOs

 $463,183

Comp To date

 $345,087

This Month 

10/28/09 

Awarded 

11/18/09 

Approved 

06/14/10 

Est Comp
Accepted 

37%

%Time

 30%

% Work 
Message 

05-SB-154-22.9/23.1 

HB1 

05-0P9104 
ARRA-P154-(018)E 

P1-54 0-(8E) 

--() 

WPCP 

IN SANTA BARBARA COUNTY ABOUT 9.0 

MILES WEST OF SANTA BARBARA AT COLD 

SPRING CANYON BRIDGE 

CONSTRUCT BRIDGE BARRIER 

BUGLER CONSTRUCTION 

PLEASANTON CA 94588 

(925)416-0700 

4847 HOPYARD ROAD STE 4 NO 39 

$648,310
 $0
 $0

03/24/10 
04/15/10 

0%

 0%

05-SB-166-6.9/6.9 

HB1 

05-0Q4204 
ACHS-P166-(028)E 

PGP1-66 0-(8E)

--() 

WPCP 

IN SANTA BARBARA COUNTY IN SANTA 

MARIA AT RUSSELL AVENUE 

INSTALL TRAFFIC SIGNALS 

LEE WILSON ELECTRIC COMPANY 

INC 

ARROYO GRANDE CA 93421 

(805)489-4216 

P O BOX 250 

BEECH, BARRY 

(805)347-1965 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$221,283
 $0
 $0

03/10/10 
03/26/10 

0%

 0%

05-SB-192-2.4/3.1 

HB1 

05-0F5704 
ACST-S192-(003)E

 S1-92 0-(3E) 

--() 

SWPPP 

IN SANTA BARBARA COUNTY IN SANTA 

BARBARA AT ROUTE 192/154 SEPARATION 

AND FROM 0.1 KM EAST OF ALAMAR AVENUE 

TO MISSION CANYON ROAD 

CONSTRUCT UNDERGROUND DRAINAGE 

R. BURKE INC. 

SAN LUIS OBISPO, CA 

P.O. BOX 957 

93403 

HAAG, ALAN 

(805)884-9459 

35 LA PATERA LANE, 

SUITE E 

GOLETA, CA 93117 

$1,949,949
 $1,882,365

 $8,980

11/21/08 
12/03/08 
07/29/10 

66%

 100%

SUSPENDED 

05-SBT-101-5.2/5.2 
05-0Q0804 

IN SAN BENITO COUNTY ON ROUTE 101 AT 

SAN BENITO RIVER BRIDGE AND ON ROUTE 

129 AT PAJARO RIVER BRIDGE 

PAINT BRIDGES 

CHANNEL COAST CORPORATION 

SANTA BARBARA, CA 93101 

123 SANTA BARBARA STREET 

KESHAVARZI, FARSHAD 

150 WESTRIDGE ST, STE 

150 

WATSONVILLE, CA 95077 

$688,742
 $665,584
 $91,011

12/19/08 
01/20/09 
06/24/10 

81%

 96%

COMPLETED 
04/20/10 

HA21 SWPPP 
(831)761-7617 

05-SBT-156-/16.7 

HB4N 

05-0N2104 

WPCP 

IN SAN BENITO CO NEAR THE CITIES OF 

SAN JUAN BAUTISTA AND HOLLISTER FROM 

THE ROUTE 156/101 JUNCTION TO EAST OF 

FAIRVIEW ROAD 

INSTALL MICROWAVE VEHICLE DETECTION 

LEE WILSON ELECTRIC COMPANY, 

INC. 

ARROYO GRANDE, CA 93421 

PO BOX 250 

WILSON, JENNIFER 

(831)761-7615

150 WESTRIDGE DRIVE, 

STE 140 

WATSONVILLE, CA 95077 

$212,452 
$42,827 
$15,632 

07/06/09 
07/23/09 
05/25/10 

44% 

20% 
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Statement of Ongoing Contracts as of 04/20/10
05/03/10 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SCR-1-4.0/4 IN SANTA CRUZ COUNTY @ THE BUENA GRANITEROCK,PAVEX WILSON, JENNIFER $965,000 07/20/09 100%

201130 

05-0S7504 VISTA INTERCHANGE NORTHBOUND ON/OFF 

RAMP INTERSECTION W/BUENA VISTA RD. 

REPLACE CULVERT STORM SEWER 

CONSTRUCTIONDIVISION 

SAN JOSE, CA 95136 

120 GRANITE ROCK WAY 

(831)761-7615 

150 WESTRIDGE DR STE 

140 

WATSONVILLE, CA 95077 

$444,673
 $0

07/20/09 
04/12/10 

100%

OVER RUN 
04/12/10 

05-SCR-1-15.3/17.1 IN SANTA CRUZ CO IN SANTA CRUZ ON RTE WATKIN & BORTOLUSSI INC BERTHA ROMAN $694,519 02/11/10 6%
05-129114 1 FROM LA FONDA AVE OC TO RTE 1/17 

SEPARATION AND ON RTE 17 FROM ROUTE 

1/17 SEPARATION TO PA 
SAN RAFAEL CA 94901 

77 LARKSPUR ST 

(831)427-4706 

140 DUBOIS ST SUITE E 

SANTA CRUZ CA 95060 

$5,275
 $5,275

03/04/10 
10/08/13 

1%

HIGHWAY PLANTING 
HE11 SWPPP 

05-SCR-9-20.4/20.4 IN SANTA CRUZ COUNTY ABOUT 7.3 MILES JIM FREETHY EXCAVATING INC DUSSELL PATRICK $204,920 11/12/09 29%
05-0P8704 
ER-4319-(004)E 

--()

NORTH OF BOULDER CREEK AT 0.4 MILE 

SOUTH OF ROUTE 236/9 SEPARATION 

CONSTRUCT RETAINING WALL 
DANVILLE CA 94526 

(925)855-1440 

122 LA QUESTA DRIVE 

(831)427-4706 

140 DUBOIS ST STE E 

SANTA CRUZ, CA 95060 

$204,820
 $56,879

12/22/09 
06/17/10 
04/26/10 

100%

HA23 WPCP 

05-SCR-9-23.8/24.7 IN SANTA CRUZ COUNTY AT VARIOUS JOHN MADONNA CONSTRUCTION BARRY DUNLAP $858,994 06/24/08 48%
05-0K2404 LOCATIONS FROM 0.1 KM SOUTH OF SAN 

LORENZO RIVER BRIDGE TO 2.5 KM SOUTH 

COMPANY INC 

P O BOX 5310 
140 DUBOIS ST STE E 

SANTA CRUZ, CA 95060 

$582,480
 $0

08/01/08 
03/21/11 

66%

OF ROUTE 9/35 INTERSECTIO 

INSTALL METAL BEAM GUARD RAIL 
SAN LUIS OBISPO CA 93405 

(831)427-4707 

HB1 SWPPP (805)543-7751 

05-SCR-17-6.0/12.6 IN SANTA CRUZ CO IN AND NEAR SCOTTS KLM CONSTRUCTION INC. PATRICK DUSSELL $5,497,833 11/25/09 15%

HB1 

05-0L70U4 
HSST-P017-(103)E 

P0-17 1-(3E) 

--() 

SWPPP 

VALLEY AT VARIOUS LOCATIONS FROM 

SANTAS VILLAGE ROAD TO THE SANTA 

CLARA COUNTY LINE 

UPGRADE GUARDRAIL / CRASH CUSHIONS 

PUYAPPUP WA 98375 

15406 MERIDIAN E SUITE 200 

(831)427-4706 

140 DUBOISE ST SUITE 

"E 

SANTA CRUZ CA 95060 

$1,256,753
 $118,702

12/22/09 
01/28/11 

23%

05-SCR-17-7.0/7.3 IN SANTA CRUZ COUNTY NEAR SCOTTS HSR INC. PATRICK DUSSELL $1,554,425 03/20/09 51% 
05-0P8104 
ACHS-P017-(102)E 

VALLEY FROM 0.1 MILE SOUTH OF WEST 

VINEHILL ROAD TO 0.1 MI SOUTH OF 

530 ALDO AVE. $1,489,243 
$0 

05/14/09 
04/09/10 

93% 

P P0-17 1-(2E) 

--() 
VINEHILL ROAD 

CONSTRUCT SOLDIER PILE WALL 

SANTA CLARA CA 95054 
(831)427-4706

HB1 SWPPP 
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Statement of Ongoing Contracts as of 04/20/10
05/03/10 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SLO-1-11.3/16.2 IN SAN LUIS OBISPO COUNTY AT VARIOUS BROUGH CONSTRUCTION INC BEECH, BARRY $416,310 08/04/09 81%

HB71 

05-0J9704 

WPCP 

LOCATIONS FROM 0.1 MILE EAST OF 

CASITAS STREET TO 0.1 MILE NORTH OF 

FRANKLIN STREET 

CONSTRUCT CURB RAMP AND SIDEWALK 

ARROYO GRANDE CA 93420 

(805)489-7779 

634 PRINTZ ROAD 

(805)347-1965 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$437,681
 $22,160

09/10/09 
05/06/10 

95%

05-SLO-1-12.6/0 IN SAN LUIS OBISPO COUNTY AT VARIOUS TRUESDELL CORPORATION OF BEECH, BARRY $239,239 04/01/10 0%
05-0R8804 LOCATIONS 

SEAL BRIDGE DECKS 

CALIFORNIA INC 

1310 W 23RD STREET 
2053 PREISKER LANE, 

SUITE E 

$0
 $0

04/20/10 
0%

TEMPE AZ 85282 
SANTA MARIA, CA 93454 

HM3H WPCP (602)437-1711 
(805)347-1965 

05-SLO-1-73.7/73.9 IN SAN LUIS OBISPO COUNTY NEAR RAGGED ARTHURS CONTRACTING INC HENCH, CHARLIE $251,767 09/28/09 100%
05-0P3504 POINT 2.4 MILES NORTH OF SAN 

CARPOFORO CREEK BRIDGE 

STABILIZE ROADWAY 
ATASCADERO CA 93423 

(805)461-0140 

P O BOX 2650 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA, CA 93428 

$260,828
 $0

10/07/09 
03/22/10 

100%

COMPLETED 
03/24/10 

HA42 WPCP 

05-SLO-46-32.2/37.2 IN SAN LUIS OBISPO COUNTY IN AND NEAR PAPACH CONSTRUCTION COMPANY RAMON HOPKINS $30,427,001 01/10/08 0%

HE13 

05-330714 
HPLU-6205-(010)H 

1620-5 01-(L ) 

05 0-12-() 

SWPPP 

PASO ROBLES FROM AIRPORT ROAD TO 

GENESEO ROAD 

CONVERT 2-LANE HWY TO 4 LANES 
PISMO BEACH CA 93448 

P O BOX 2210 

(805)226-9217 

3230 RIVERSIDE 

AVENUE, SUITE 130 

PASO ROBLES CA 93446 

$18,396,700
 $463,625

02/08/08 
12/06/10 

0%

PLANT EST 

SATIS 

HE13 

05-SLO-46-49.5/0 IN SAN LUIS OBISPO CO NEAR SHANDON AT SPECIALTY CONSTRUCTION INC RICHARDS, TIM $2,950,075 07/29/09 37%

HA26 

05-0F7104 
SARR-P046-(042)E 

P0-46 0-(2E) 

--() 

SWPPP 

THE SHANDON SAFETY ROADSIDE REST AREA 

REHABILITATE ROADSIDE REST AREA 
SAN LUIS OBISPO CA 93401 

(805)543-1706 

645 CLARION COURT 

(805)542-4765 

4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

93401 

$965,344
 $361,701

08/12/09 
01/04/12 

33%

05-SLO-101-.7/31.7 IN SAN LUIS OBISPO CO NEAR SANTA C AND W CONSTRUCTION LEW, MIKE $2,040,029 07/30/09 58% 
05-0K5704 
ACHS-Q101-(154)E 

G Q1-01 1-(4E) 

MARIA AT VARIOUS LOCATIONS FROM 

ROUTE 101/166 EAST SEPARATION TO 1.0 

KM NORTH OF RESERVIOR CANYO 

SPECIALTIES INC 

2419 PALMA DRIVE 
2053 PREISKER LANE 

SUITE E 

$1,524,500 
$451,528 

08/12/09 
08/17/10 

73% 

HB1 

--() 

SWPPP 
GUARDRAIL AND CRASH CUSHIONS 

VENTURA CA 93003 

(805)642-0204 
(805)550-4689
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Statement of Ongoing Contracts as of 04/20/10
05/03/10 

District 05 
Awarded 

Bid + CCOs Approved %Time
Comp To date Est Comp % Work 

This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

05-SLO-101-13.2/18.3
 
05-485624
 

HB4N SWPPP
 

HB4N
 

05-SLO-101-24.0/32.3
 
05-0H1904
 
ACNH-Q101-(142)E
 

--()


HA22 SWPPP
 

05-SLO-101-35.7/46.3
 
05-0G0304
 
SARR-Q101-(159)N
 

Q1-01 1-(9N)
 

--()
 

HA22 SWPPP
 

05-SLO-101-45.2/45.7
 
05-402804
 

HE11 SWPPP
 

05-SLO-101-56.0/59.1
 
05-0C1104
 

HA25 SWPPP
 

05-SLO-101-/0
 
05-0R9804
 

WPCP
 

Description

Type Of Work
 

IN SAN LUIS OBISPO COUNTY NEAR PISMO
 

BEACH AT VARIOUS LOCATIONS FROM 0.2
 

KM N OF ROUTE 227 TO 0.2 KM S OF
 

ROUTE 101/1 SEPARATION
 

CONSTRUCT RETAINING WALLS
 

IN SAN LUIS OBISPO COUNTY IN AND NEAR
 

SAN LUIS OBISPO FROM 0.5 KM SOUTH OF
 

SANTA FE UC TO 2.3 KM NORTH OF BUENA
 

VISTA OVERCROSSING
 

REHABILITATE ROADWAY
 

IN SAN LUIS OBISPO COUNTY IN AND NEAR
 

ATASCADERO FROM CUESTA GRADE OVERHEAD
 

TO 0.2 MI SOUTH OF 101/41 SEPARATION
 

HIGHWAY REHABILITATION
 

IN SAN LUIS OBISPO COUNTY IN
 

ATASCADERO AT VARIOUS LOCATIONS
 

INTERCHANGE IMPROVEMENTS
 

IN SAN LUIS OBISPO COUNTY IN AND NEAR
 

PASO ROBLES FROM THE NUBLICK BRIDGE
 

OVERCROSSING TO 0.3 KM NORTH OF NORTH
 

PASO ROBLES OVERHE
 

HIGHWAY PLANTING AND IRRIGATION
 

IN MONTEREY AND SAN LUIS OBISPO
 

COUNTIES AT VARIOUS LOCATIONS
 

SEAL BRIDGE DECKS
 

Contractor 

R G W CONSTRUCTION INC
 

P O BOX 2910
 

LIVERMORE CA 94551
 

(925)606-2400
 

CALPORTLAND CONSTRUCTION
 

PAPICH CONSTRUCTION COMPANY
 

INC
 

P O BOX 2210
 

PISMO BEACH CA 93448
 

(805)473-3016
 

GRANITE CONSTRUCTION COMPANY
 

P. O. BOX 790
 

TEMPLETION, CA 93465
 

Resident
 
Engineer
 

LEW, MIKE
 

2053 PREISKER LANE
 

SUITE E
 

SANTA MARIA, CA 93454
 

(805)348-3105
 

DANIEL MILLER
 

(805)549-3560
 

SILVA, RICK
 

3230 RIVERSIDE AVE.,
 

SUITE 130
 

PASO ROBLES, CA 93446
 

(805)226-8279
 

SILVA, RICK
 

3230 RIVERSIDE AVENUE
 

#130
 

PASO ROBLES, CA 93446
 

(805)226-8279
 

PACIFIC RESTORATION GROUP, INCRICHARDS, TIM
 

P.O. BOX 77038
 4485 VACHELL LANE
 

SAN LUIS OBISPO, CA

CORONA, CA 92877
 

93401
 

(805)542-4765


DEBRUIN CONSTRUCTION INC 


P O BOX 1355
 

FRENCH CAMP CA 95231
 

(209)462-5100
 

$6,100,158 10/01/08 100%
 $4,155,252
 $292,611

10/15/08 
04/08/11 

69%

 $16,719,116 09/03/08 0%
 $16,743,225

 $56,561
09/15/08 
05/30/10 

0%

PLANT EST 

SATIS 

$25,488,028 12/31/09 5%
 $103,235
 $103,235

01/19/10 
12/21/11 

0%

 $16,369,797 09/10/07 79%
 $14,269,482

 $244,219
09/24/07 
11/15/10 

87%

 $2,299,864 03/14/06 100%
 $2,423,141

 $0
03/30/06 
04/02/10 

100%

04/05/10 
PLANT EST 

SATIS 

$185,249 04/07/10 0% 
$0 
$0 

04/23/10 
0% 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation 
04/20/10Statement of Ongoing Contracts as of 

Page 10 

05/03/10 

District 05 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SLO-166-16.8/21 
05-0S1304 

WPCP 

IN SAN LUIS OBISPO COUNTY NEAR SANTA 

MARIA FROM HUASNA RIVER BRIDGE TO 3.3 

MILES EAST OF ALAMO CREEK BRIDGE 

HOT MIX ASPHALT OVERLAY 

CALPORTLAND CONSTRUCTION 

SANTA MARIA CA 93456 

(805)345-3581 

P O BOX 1280 

LEW, MIKE 

(805)348-3105 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$592,719
 $0
 $0

04/01/10 
04/19/10 

0%

 0%

05-SLO-227-10.9/14.2 

HA22 

05-0A4604 
ACNH-S227-(005)E 

--() 

SWPPP 

IN SAN LUIS OBISPO COUNTY NEAR SAN 

LUIS OBISPO FROM EAST FORK SAN LUIS 

OBISPO CREEK BRIDGE TO 0.2 KM WEST OF 

MADONNA ROAD OVERCROS 

REHABILITATE ROADWAY 

CALPORTLAND CONSTRUCTION DANIEL MILLER 

(805)549-3560 

$7,316,185
 $7,527,428

 $68,103

06/11/08 
06/27/08 
04/28/10 

95%

 96%

05-SLO-229-/9.2 
05-0S1504 

WPCP 

IN SAN LUIS OBISPO COUNTY AT AND NEAR 

CRESTON FROM ROUTE 58 TO ROUTE 41 

APPLY CHIP SEAL 

NORTHWEST PAVING 

REDDING CA 96001 

(530)246-4388 

8115 SECLUDED VALLEY DRIVE 

LANG, TIM 

(805)226-7450

3230 RIVERSIDE AVE, 

SUITE 130 

PASO ROBLES, CA 93446 

$354,749
 $0
 $0

03/24/10 
04/15/10 

0%

 0%

05-SLO-2501-/0 
05-0AA064 

IN SAN LUIS OBISPO COUNTY AT THE 

DEPARTMENT OF TRANSPORTATION SHOP 5 

AT 66 MADONNA ROAD 

INSTALL PHOTOVOLTAIC PANELS 

SOLEX ELECTRONICS INC 

TORRANCE CA 90501 

(310)856-3698 

19481 HARBORGATE WAY 

$231,501 
$0 
$0 

03/22/10 
04/22/10 

0% 

0% 

Totals: Authorized Final Amt: $264,959,269 Completed to Date: $135,079,210 Work This Month: $7,682,332



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-MON-1-3.2/4.6 05-0R9204 

05-MON-1-7.1/7.3 05-0S9504 

05-MON-1-10.4/0 05-0M7804 

05-MON-1-12.1/0 05-0P3204 

05-MON-1-20.9/20.9 05-0T6504 

05-MON-1-21.1/21.4 05-0S5104 

05-MON-1-21.3/21.6 05-0E9604 

05-MON-1-26.1/26.1 05-0P3404 

05-MON-1-31.0/51.2 05-0R9304 

05-MON-1-46.8/46.8 05-0S9404 

05-MON-1-72.2/102 05-0N2604 

05-MON-1-99.9/101.5 05-315924 

05-MON-1-225.0/229 05-0T5504 

05-MON-1-74.9/T92 05-0L8004 

05-MON-101-45.8/82.6 05-0E4704 

05-MON-101-66.4/0 05-0N8314 

05-MON-101-87.7/89.3 05-0R2104 

05-MON-101-3.1/5.2 05-464104 

05-MON-101-12.6/15.5 05-0Q2004 

05-MON-101-41.3/0 05-0R8904 

05-MON-183-.8/1.9 05-0E2424 

05-MON-198-22.9/23.3 05-0L2304 

Page 
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2 

2 

2 
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3 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-SB-1-25.1/M29.4 05-0Q6904 

05-SB-101-.3/7.5 05-462504 

05-SB-101-10.8/12.8 05-447804 

05-SB-101-19.6/25.3 05-0G7704 

05-SB-101-20.0/0 05-0N8504 

05-SB-101-26.5/27.1 05-0M14U4 

05-SB-101-82.1/84.3 05-0Q6504 

05-SB-101-14.8/15.3 05-460704 

05-SB-135-10.4/11.7 05-0Q6604 

05-SB-154-22.9/23.1 05-0P9104 

05-SB-166-6.9/6.9 05-0Q4204 

05-SB-192-2.4/3.1 05-0F5704 

05-SBT-101-5.2/5.2 05-0Q0804 

05-SBT-156-/16.7 05-0N2104 

05-SCR-1-4.0/4 05-0S7504 

05-SCR-1-15.3/17.1 05-129114 

05-SCR-9-20.4/20.4 05-0P8704 

05-SCR-9-23.8/24.7 05-0K2404 

05-SCR-17-6.0/12.6 05-0L70U4 

05-SCR-17-7.0/7.3 05-0P8104 

05-SLO-1-11.3/16.2 05-0J9704 

05-SLO-1-73.7/73.9 05-0P3504 
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Cnty Rt Pm Contract 
Statement of Ongoing Contracts - Index 

Page 

05-SLO-1-12.6/0 05-0R8804 8 

05-SLO-46-32.2/37.2 05-330714 8 

05-SLO-46-49.5/0 05-0F7104 8 

05-SLO-101-.7/31.7 05-0K5704 8 

05-SLO-101-13.2/18.3 05-485624 9 

05-SLO-101-35.7/46.3 05-0G0304 9 

05-SLO-101-45.2/45.7 05-402804 9 

05-SLO-101-56.0/59.1 05-0C1104 9 

05-SLO-101-24.0/32.3 05-0H1904 9 

05-SLO-101-/0 05-0R9804 9 

05-SLO-166-16.8/21 05-0S1304 10 

05-SLO-227-10.9/14.2 05-0A4604 10 

05-SLO-229-/9.2 05-0S1504 10 

05-SLO-2501-/0 05-0AA064 10 

Statement of Ongoing Contracts - Federal Aid 

District 05 

Federal Aid Category  Bid + CCO  Work Comp 

-F- FEDERAL AID (PRIMARY) $28,352,506  $27,322,536

-S- FEDERAL AID (SECONDARY) $31,740,086  $5,446,572



District 05 

Federal Aid 

-SH­

-ER-


District Total: 

Statement of Ongoing Contracts - Federal Aid 

Category  Bid + CCO  Work Comp 

STATE HIGHWAY $111,240,933  $67,918,903

STORM DAMAGE REPAIR $2,363,783  $939,793

 $91,261,961  $33,451,406

 $264,959,269  $135,079,210 

Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

05 $7,274,816 

Work completed this Period:  $7,274,816 


	05

