
 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 04/20/11
05/04/11 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-3.2/4.6 MONTEREY CNTY, STATE RTE 1, NORTH OF AIS CONSTRUCTION CO PASTORIUS, BRUCE $1,785,000 06/30/08 100%
05-0R9204 ESALON INSTITUTE & SOUTH OF BIG SUR 

RIVER MULTIPLE LOCATIONS 

CONST DEBRIS RACKS @ 
CARPENTERIA CA 93013 

6420 VIA REAL, STE 6 3230 RIVERSIDE AVE 

130 

PASO ROBLES CA 93446 

$1,592,793
 $0

06/30/08 
08/20/10 

89%

OVER RUN 

201130 
CULVERTS/EROSION CONT (831)761-7615 

05-MON-1-7.1/7.3 SEVERE STORMS & ACCOMPANYING HIGH WINSOR CONSTRUCTION INC HENCH, CHARLIE $1,985,000 01/21/10 75%
05-0S9504 SURF CAUSED AN EXISTING ROCK & GABION 

REVETMENTBELOW THE ROADWAY ON RTE 1 

IN MON CNTY TO FAIL. S 

REPAIR FAILED REVETMENT,PLACE 

CAMBRIA, CA 93428 

(805)927-3321 

PO BOX 556 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA CA 93428 

$1,120,523
 $0

01/21/10 
10/26/10 

56%

201130 
RSP/SLOPE 

05-MON-1-20.9/20.9 SEVERE STORMS/HIGH SURF BEGING WHITAKER CONSTRUCTION GROUP, HENCH, CHARLIE $1,485,000 03/30/10 48%
05-0T6504 01/15/2010 CAUSED AN EXISTG RETAING 

WALL BELOW RTE 1 TO FAIL. CONCRETE 

INC 

2752 CONCRETE COURT 
775 ARLINGTON ST 

CAMBRIA CA 93428 

$475,129
 $9,105

03/30/10 
07/19/11 

32%

CRIB WALL UNDERMINED AT THE 

REPAIR RETAING WALL @ LIMEKILN CRK 
PASO ROBLES CA 93446 

(805)927-4559 SUSPENDED 

201130 
BRIDGE 

05-MON-1-21.3/21.6 IN MONTEREY COUNTY NEAR LUCIA FROM GOLDEN STATE BRIDGE INC HENCH, CHARLIE $30,348,237 10/01/09 40%
05-0E9604 
ACST-P001-(542)E 

P0-01 5-(2E) 

--() 

0.6 MILE NORTH OF LIMEKILN CREEK 

BRIDGE TO 1.4 MILE SOUTH OF LUCIA 

CONSTRUCT NEW BRIDGE AND ROCK SHED 
MARTINEZ CA 94553 

(925)372-8000 

901 HOWE ROAD 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA CA 93428 

$11,720,265
 $1,134,466

10/15/09 
04/05/13 

39%

HA23 SWPPP 

05-MON-1-22.5/22.9 STORM CAUSED SLIP OUT BELOW RTE 1 IN JOHN MADONNA CONSTRUCTIONCO HENCH, CHARLIE $2,385,000 02/09/10 42%
05-0T5504 BIG SUR NEAR LUCIA. INSTALL TEMPORARY 

SIGNAL SYSTEM, RECONSTRUCT AND 

STABILIZE ROADWAY 
SAN LUIS OBISPO CA 

PO BOX 5310 

93403 
(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA CA 93428 

$1,406,072
 $31,752

02/09/10 
09/13/11 

59%

SUSPENDED 
INSTALL TEMP SIGNAL SYSM,RECONST & 

201130 
STABLIZ 

05-MON-1-22.6/22.8 IN MONTEREY COUNTY NEAR LUCIA FROM CONDON JOHNSON AND ASSOCIATES HENCH, CHARLIE $7,950,902 09/16/10 19% 
05-0T5604 
ACST-4723-(004) 

P-4723-(004) 

--() 

1.6 MILES TO 1.8 MILES NORTH OF 

LIMEKILN CREEK BRIDGE 

CONSTRUCT RETAINING WALL 

INC 

OAKLAND CA 94604 

P O BOX 12368 

(805)927-4559

775 ARLINGTON STREET 

CAMBRIA, CA 93428 

$2,952,238 
$488,201 

09/23/10 
09/03/12 

37% 

HA23 WPCP (510)636-2100 
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Statement of Ongoing Contracts as of 04/20/11
05/04/11 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-46.8/46.8 HWY 1 AT THE BIG SUR LODGE BIG SUR GRANITE CONSTRUCTION WILSON, JENNIFER $910,000 01/25/10 20%
05-0S9404 PARK CAMPGROUNDS 

PLACE ROCK SLOPE PROTECTION 
WATSONVILLE CA 

PO BOX 720 

95077 

150 WESTRIDGE DR STE 

140 

$137,973
 $1,232

01/25/10 
05/20/11 

15%

WATSONVILLE CA 95077 

201130 
(831)761-7616 

05-MON-1-59.7/59.9 IN MON COUNTY JUST SOUTH OF ROCKY CONDON JOHNSON & ASSOCIATES JENNIFER WILSON $2,485,000 03/17/11 0%
05-1A2704 CREEK BRIDGE 

STABILIZE ROADWAY AND INSTALL 
OAKLAND, CA 94621 

480 ROLAND WAY STE 200 150 WESTRIDGE DR STE 

140 

WATSONVILLE, CA 95077 

$0
 $0

03/17/11 
06/30/11 

0%

20.20.201 
(831)761-7615 

130 

05-MON-1-72.2/102 IN MONTEREY COUNTY AT VARIOUS LEE WILSON ELECTRIC KESHAVARZI, FRASHAD $672,943 03/26/10 45%
05-0N2604 LOCATIONS FROM 0.1 MI N OF CARMEL 

RIVER BRIDGE TO 0.4 MILE SOUTH OF 

SANTA CRUZ COUNTY LINE 
ARROYO GRANDE, CA 

P.O. BOX 250 

93421 
(831)235-3120 

3075 EXECUTIVE DRIVE 

SALINAS, CA 93907 

$60,178
 $51,538

04/20/10 
06/20/11 

9%

CONSTRUCT TRANSP. MANAGEMENT SYSTEM 
HB4N WPCP 

05-MON-1-99.9/101.5 IN MONTEREY COUNTY NEAR WATSONVILLE DESILVA GATES CONSTRUCTION WILSON, JENNIFER $12,276,998 10/07/09 35%
05-315924 FROM 0.1 KM SOUTH OF JENSEN ROAD TO 

TRAFTON ROAD UNDERCROSSING 

CONSTRUCT NEW INTERCHANGE 
BURLINGAME CA 94010 

880 MITTEN RD, SUITE B 150 WESTRIDGE DR, STE 

140 

WATSONVILLE CA 95077 

$4,091,057
 $101,493

10/28/09 
09/30/13 

33%

SUSPENDED 

HE11 SWPPP 
(831)761-7615 

05-MON-1-101.4/102 IN MONTEREY COUNTY NEAR WATSONVILLE MIDSTATE BARRIER INC WILSON, JENNIFER $308,542 11/04/10 0%

HB1 

05-0Q6704 
HSNH-P001-(552)E

 P0-01 5-(2E) 

--() 

SWPPP 

FROM TRAFTON ROAD UNDERCROSSING TO 

THE SANTA CRUZ COUNTY LINE 

CONSTRUCT MEDIAN BARRIER 
STOCKTON CA 952130550 

(209)944-9565 

P O BOX 30550 

(831)761-7615

150 WESTRIDGE DR, 

STE140 

WATSONVILLE, CA 95077 

$0
 $0

11/17/10 
07/27/11 

0%

05-MON-1-/0 IN MONTEREY COUNTY FROM FOREST AMERICAN CIVIL CONSTRUCTORS $777,777 03/30/11 0% 
05-0S9804 BOUNDARY VIADUCT TO TEMBLANDERO 

SLOUGH 

WEST COAST INC 

3701 MALLARD DRIVE 

$0 
$0 

04/19/11 
0% 

REPLACE JOINT SEAL & SEAL BRIDGE 
BENICIA CA 94510 

WPCP (707)746-8028 
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Statement of Ongoing Contracts as of 04/20/11
05/04/11 

District 05 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

05-MON-68-4.5/15.3
 
05-0Q9704
 
HSST-P068-(019)E
 

P0-68 0-(9E)
 

--()
 

HB1 WPCP
 

05-MON-68-15.2/15.8
 
05-0Q9604
 
ACGS-P068-(021)E
 

BGP0-68 0-(1E)
 

--()
 

HB1 SWPPP
 

05-MON-68-16.3/0
 
05-0C8824
 
ACNH-000C-(312) 


--()
 

HB4N WPCP
 

05-MON-101-3.1/5.2
 
05-464104
 
ACHS-Q101-(146)E
 

HGQ1-01 1-(6E)
 

--()
 

HA26 SWPPP
 

05-MON-101-10.8/12.6
 
05-0R7604
 
ACNH-Q101-(193)E


--()
 

HA22 SWPPP
 

05-MON-101-12.6/15.5
 
05-0Q2004
 

HA22 SWPPP
 

Description

Type Of Work
 

IN MONTEREY COUNTY NEAR DEL REY OAKS
 

FROM 0.7 MILE WEST OF JOSSELYN CANYON
 

ROAD TO 0.5 MILE WEST OF TORRO PARK
 

UNDERCROSSING
 

CENTERLINE RUMBLE STRIP
 

IN MONTEREY COUNTY IN MONTEREY FROM
 

0.1 MI TO 0.5 MI E OF FAIRGROUND RD
 

OC AND NEAR SALINAS FROM 0.5 MI W OF
 

TORO PARK UC TO TORO 


CONSTRUCT CONCRETE MEDIAN BARRIER
 

IN MONTEREY AND SAN BENITO COUNTIES
 

AT VARIOUS LOCATIONS
 

INSTALL CHANGEABLE MESSAGE SIGNS
 

IN MONTEREY COUNTY NEAR BRADLEY AT
 

CAMP ROBERTS SAFETY ROADSIDE REST
 

AREA
 

REMODEL SAFETY ROADSIDE REST AREAS
 

IN MONTEREY COUNTY NEAR BRADLEY FROM
 

1.1 MILES NORTH OF JOLON ROAD
 

UNDERCROSSING TO 2.9 MILES NORTH OF
 

JOLON ROAD UNDERCROSSING
 

WIDENING INSIDE SHOULDERS WITH HMA
 

IN MONTEREY COUNTY ABOUT 6 MILES
 

NORTH OF BRADLEY FROM 2.9 MILES
 

NORTH OF JOLON ROAD UNDERCROSSING TO
 

ALVARADO ROAD OVERCROSSING
 

WIDEN INSIDE SHOULDER
 

Contractor 

CAL STRIPE INC
 

375 SOUTH G STREET
 

SAN BERNARDINO CA 92410
 

(909)884-7170
 

TOP GRADE CONSTRUCTION INC
 

50 CONTRACTORS STREET
 

LIVERMORE CA 94551
 

(925)449-5764
 

PETERSON CHASE GENERAL
 

ENGINEERING CONSTRUCTION INC
 

1792 KAISER AVE
 

IRVINE, CA 92614
 

DIANI BUILDING CORP
 

P O BOX 5757
 

SANTA MARIA CA 934565757
 

(805)925-9533
 

SOUZA CONSTRUCTION INC
 

P O BOX 3810
 
SAN LUIS OBISPO CA
 

934033810
 

(805)546-8288
 

SOUZA CONSTRUCTION INC
 

P O BOX 3810
 
SAN LUIS OBISPO CA
 

934033810
 

(805)546-8288
 

Resident
 
Engineer
 

KESHAVARZI, FARSHAD
 

3075 EXECUTIVE DRIVE
 

SALINAS, CA 93907
 

(831)235-3120
 

KESHAVARZI, FARSHAD
 

3075 EXECUTIVE DRIVE
 

SALINAS, CA 93907
 

(831)235-3120
 

RICHARDS, TIM
 

4485 VACHELL LANE
 

SAN LUIS OBISPO CA 93401
 

(805)542-4765
 

LANG, TIM
 

3230 RIVERSIDE AVE.,
 

SUITE 130
 

PASO ROBLES, CA 93446
 

(805)748-5513
 

LANG, TIM
 

3230 RIVERSIDE AVE,
 

SUITE 130
 

PASO ROBLES, 93446
 

(805)226-7450


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$174,871

 $0

 $0


 $1,450,249

 $0

 $0


 $483,988

 $188,479

 $16,380


 $6,154,822

 $6,235,530


 $5,456


 $553,286

 $0

 $0


 $673,766
 
$615,833
 

$625
 

11/02/10
 
12/03/10
 

04/12/11
 
04/25/11
 

06/09/10
 
06/22/10
 
04/29/11
 

09/03/08
 
09/26/08
 
05/03/11
 

%Time
% Work 

Message 

0%


 0%


 0%


 0%


 90%


 39%


 0%


 0%


PLANT EST
 

UNSAT
 

04/01/11 0%

04/25/11
 

0%


03/17/10 0%
 
03/25/10
 

0%

07/14/11
 

PLANT EST
 

SATIS
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Statement of Ongoing Contracts as of 04/20/11
05/04/11 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

05-MON-101-45.8/82.6 IN MONTEREY CO AT VARIOUS LOCATIONS GRANITE CONSTRUCTION CO TYLER LAVERING $4,265,403 07/15/09 100%

HB4N 

05-0E4704 
SARR-Q101-(151)E 

Q1-01 1-(1E)

--() 

SWPPP 

FROM CENTRAL AVENUE NEAR KING CITY TO 

HARTNELL ROAD NEAR SALINAS 

CONSTRUCT MEDIAN ACCELERATION LANE 
WATSONVILLE, CA 95076 

580 WEST BEACH ST 

(831)375-1621 

1529 HWY 68, 

MONTEREY, CA 93940 

$4,122,760
 $0

07/30/09 
04/11/11 

100%

COMPLETED 
04/11/11 

05-MON-101-53.1/53.9 IN MONTEREY COUNTY IN GREENFIELD AT DREAMBUILDER PASTORIUS, BRUCE $359,061 01/13/11 62%
05-0Q5604 VARIOUS LOCATIONS FROM ELM AVENUE 

OVERCROSSING TO WALNUT AVENUE 

OVERCROSSING 

CONSTRUCT CURB RAMPS AND SIDEWALKS 

PLACENTIA CA 92780 

(714)646-3697 

1361 E GARTEN DRIVE 

(831)663-8902 

3075 EXECUTIVE DR 

SALINAS, CA 93907 

$110,864
 $60,441

02/08/11 
05/06/11 

31%

HB71 WPCP 

05-MON-101-66.4/0 IN MONTEREY COUNTY NEAR SOLEDAD AT LONE STAR LANDSCAPE INC. PASTORIUS, BRUCE­ $99,649 10/27/09 0%
05-0N8314 SOLEDAD PRISON ROAD OVERCROSSING 

MITIGATION PLANTING PROJECT 

P O BOX 70 PRUNEDALE 

3075 EXECUTIVE DR 

$81,427
 $5,810

12/14/09 
11/13/12 

0%

SAN MARTIN CA 95046 
PRUNEDALE CA 93907 PLANT EST 

WPCP 
(805)610-8432 SATIS 

05-MON-101-85.0/85.8 IN MONTEREY COUNTY IN AND NEAR AIS CONSTRUCTION CO TYLER LAVERING $8,458,822 06/22/10 32%
05-349504 
HP21-6205-(003)E 

62-05 0-(3EH)P 

6205- 013-() 

SALINAS FROM 0.6 MILE SOUTH TO 0.2 

MILE NORTH OF AIRPORT BOULEVARD 

OVERCROSSING 

RECONSTRUCT INTERCHANGE 

CARPINTERIA, CA 93013 

6420 VIA REAL, STE 6 

(831)375-1621 

1529 HWY 68 

MONTEREY, CA 93940 

$2,572,001
 $304,536

07/21/10 
05/15/12 

30%

SUSPENDED 

HE11 SWPPP 

05-MON-101-86.6/87.7 IN MONTEREY COUNTY IN SALINAS ON WATKIN AND BORTOLUSSI INC $673,789 01/18/11 0%
05-0R2004 
ACNH-Q101-(191)E

--() 

ROUTE 101 FROM 0.2 MILES SOUTH OF JCT 

ROUTE 68/101 SEPARATION TO 0.2 MILES 

NORTH OF SHERWOOD DRIV 
SAN RAFAEL CA 949014820 

77 LARKSPUR STREET $0
 $0

02/04/11 
0%

HWY PLANTING IRRIGATION GATES GORE 
(415)453-4691 

HA25 SWPPP 

05-MON-101-87.7/89.3 IN MONTEREY COUNTY IN AND NEAR WATKIN & BORTOLUSSI NAAS, ABDALLA $457,392 06/24/09 0% 
05-0R2104 SALINAS FROM 0.3 MILE SOUTH OF 

SHERWOOD DRIVE OVERCROSSING TO WEST 

77 LARKSPUR STREET 3075 EXECUTIVE DRIVE 

SALINAS CA 93907 

$440,624 
$10,752 

07/07/09 
07/27/11 

0% 

LAUREL DRIVE OVERCROSSING 
SAN RAFAEL CA 94901-4886 

(831)663-8902 PLANT EST 

HA25 WPCP 
PLANTING AND IRRIGATION SATIS 
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Statement of Ongoing Contracts as of 04/20/11
05/04/11 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

05-MON-101-91.2/100.4 IN MONTEREY COUNTY IN AND NEAR GCC/MCM A JV MUTUTWA, PETER $72,271,741 01/25/11 0%
05-0161E4 
NH-Q101-(187)E 

--() 

PRUNEDALE AT VARIOUS LOCATIONS FROM 

0.3 KM NORHT OF LITTLE BEAR CREEK 

UNDERCROSSING TO 0.5 KM NORTH 

CONSTRUCT INTERCHANGES AND 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(805)471-2108 

3075 EXECUTIVE DRIVE 

SALINAS, CA 93907 

$141,607
 $82,107

02/24/11 
03/13/14 

0%

SUSPENDED 

HE14 SWPPP 

HE14 

05-MON-101-/0 IN MONTEREY COUNTY FROM EAST OF AMLAND CORP LANG, TIM $391,502 01/03/11 7%
05-0S9904 GARRISON OVERCROSSING TO BORONDA ROAD 

OVERCROSSING 

3168 KNIGHTS BRIDGE ROAD 3230 RIVERSIDE AVE., 

SUITE 130 

$44,566
 $44,566

02/15/11 
08/31/11 

12%

WPCP 

SEAL BRIDGE DECKS WITH METHACRYLATE 
SAN JOSE CA 95132 

(408)929-3949 
(805)226-7450 

PASO ROBLES, CA 93446 

05-MON-183-.8/1.9 IN MONTEREY COUNTY IN SALINAS FROM ODYSSEY LANDSCAPE CO., INC. LAVERING, TYLER $188,352 11/27/07 100%
05-0E2424 SALINAS STREET TO CLARK STREET 

HIGHWAY PLANTING 
LODI CA 95242 

5400 W. HIGHWAY 12 150 WESTRIDGE DR, STE 

140 

$186,530
 $0

12/17/07 
03/23/11 

100%

04/01/11 
WATSONVILLE CA 95077 PLANT EST 

HA22 WPCP 
(831)761-7618 SATIS 

05-MON-5723-/0 IN MON CO/SLO CO @ MONTEREY & R BURKE CORP MIKE LEW (PASO ROBLES $235,000 01/31/11 0%
05-0T8404 TEMPLETON MAINTENANCE STATIONS IN 

DIST 05 

865 CAPITOLIO WAY FIELD OFFICE) 

3230 RIVERSIDE AVE 

$0
 $0

01/31/11 
05/25/11 

0%

INSTALL PREWASH FACILITIES 
SAN LUIS OBISPO, CA 93401 

STE 130 

PASO ROBLES, CA 93446 

(805)550-4689 

05-SB-1-/0 IN SANTA BARBARA COUNTY ON ROUTES 1, TRUESDELL CORPORATION OF ALAN HAAG $502,228 01/18/11 32%
05-0S8604 101, 135, 154, 217 AND 246 AT VARIOUS 

LOCATIONS. 25 BRIDGES 

CALIFORNIA INC 

1310 W 23RD STREET 
35 S. LA PATERA LANE, 

STE E 

$415,195
 $324,739

02/08/11 
05/27/11 

83%

WPCP 

_________________________________ 

REPLACE JOINT SEALS AND SEAL BRIDGE 
TEMPE AZ 85282 

(602)437-1711 
(805)692-6759 

GOLETA, CA 93117 

05-SB-101-.3/7.5 IN SANTA BARBARA COUNTY IN AND NEAR AMERICA WEST LANDSCAPE INC CURTIS JOHNSON, R.E. $1,753,944 08/31/09 0% 
05-462504 
ACNH-Q101-(143)E 

CARPINTERIA AT VARIOUS LOCATIONS 

RESTORE HIGHWAY PLANTING 

15086 LA PALMA DRIVE 22 N. MILPAS ST., STE 

H 

$1,552,468 
$5,091 

09/15/09 
11/15/13 

0% 

HA25 

--() 

SWPPP 

CHINO CA 91710 

(909)393-6300 
(805)748-5218

SANTA BARBARA CA 93103 PLANT EST 

SATIS 
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Approved
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%Time
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05-SB-101-2.8/0 AT 4 LOCATIONS, REMOVE/REPLACE DI'S, JOHN MADONNA CONSTRUCTION MOUSSAVIAN, RUSSELL $235,000 12/07/10 100%
05-0T6904 RTE 101 PM 2.8 AND 28.2, RTE 154 PM 

28 AND 66.4/65.1 

REPAIR/REPLACE FAILED DRAINAGE 

FACILITIES 

COMPANY INC 

SAN LUIS OBISPO, CA 93405 

12165 LOS OSOS VALLEY RD 

(805)884-9459 

22 N MILPAS ST 

SANTA BARBARA, CA 93013 

$225,242
 $30,658

12/07/10 
05/31/11 

96%

OVER RUN 
04/29/11 

HA23 

05-SB-101-10.8/12.8 IN SANTA BARBARA COUNTY IN SANTA CLEAN CUT LANDSCAPE CURTIS JOHNSON, R.E. $1,108,477 06/16/10 36%
05-447814 

SWPPP 

BARBARA FROM 0.3 MILE WEST OF OLIVE 

MILL ROAD OVERCROSSING TO MILPAS 

STREET UNDERCROSSING 

PLANTING AND IRRIGATION 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG 

(805)884-9459 

22 N MILPAS ST STE 

F,G & H 

SANTA BARBARA, CA 93103 

$184,997
 $151,397

07/15/10 
10/30/14 

18%

05-SB-101-10.8/12.8 IN SANTA BARBARA COUNTY IN SANTA SECURITY PAVING COMPANY, INC. KAUSI AMUTH $51,277,907 04/02/08 74%
05-447804 BARBARA FROM 0.4 KM WEST OF OLIVE 

MILL ROAD OVERCROSSING TO THE MILPAS 

P O BOX 1489 SUN VALLEY CA 

91353 LIC. 116307 
22 NORTH MILPAS 

STREET SUITE F 

$45,226,552
 $1,340,274

04/28/08 
02/15/12 

88%

STREET UNDERCROSSING SANTA BARBARA CA 93103 

HB4C SWPPP 
RECONSTRUCT TWO INTERCHANGES (805)610-8215 

(818)767-8418 

05-SB-101-12.7/20.9 IN SANTA BARBARA COUNTY IN AND NEAR GEORGE REED INC ALAN HAAG- MICHAEL $5,810,722 05/25/10 57%
05-0S6104 
ACHN-Q101-(174)E 

SANTA BARBARA FROM MILPAS STREET 

UNDERCROSSING TO MARIA YGNACIO CREEK 

P O BOX 4760 MORTENSEN $4,139,678
 $497,192

06/15/10 
05/27/11 

71%

--() 
BRIDGE 

MODESTO CA 95352 

WPCP 
PLACE HOT MIX ASPHALT 

(209)523-0734 
(805)692-6759 

05-SB-101-19.6/25.3 IN SANTA BARBARA COUNTY IN AND NEAR VALLEYCREST LANDSCAPE JOHNSON, CURTIS $2,606,583 09/21/07 0%

HA25 

05-0G7704 
ACNH-Q101-(130)E 

--()

SWPPP 

GOLETA AT VARIOUS LOCATIONS FROM 0.8 

KM EAST OF TURNPIKE ROAD OC TO 0.8 KM 

WEST OF GLEN ANNIE 

HIGHWAY PLANTING AND IRRIGATION 

DEVELOPMENT INC 

CYPRESS CA 90630 

(714)546-7975 

10855 BUSINESS CENTER DR STE 

(805)884-9459 

22 N. MILPAS ST., STE 

G 

SANTA BARBARA CA 93103 

$2,527,480
 $4,276

10/11/07 
04/12/12 

0%

PLANT EST 

SATIS 

05-SB-101-26.5/27.1 IN SANTA BARBARA COUNTY IN THE CITY SHASTA CONSTRUCTORS INC DAVID BALLENTINE, R.E. $7,315,756 12/22/09 82% 

HE11 

05-0M14U4 
NHBR-Q101-(156)E 

Q1-01 1-(6EB)R 

6205- 019-() 

SWPPP 

OF GOLETA AT THE HOLLISTER AVENUE 

OVERCROSSING 

REPLACE EXISTING BRIDGES 
REDDING CA 96049 

(530)365-3930 

PO BOX 491539 

(805)748-1087

35 S. LA PATERA LANE, 

STE E 

GOLETA CA 93117 

$5,398,310 
$156,560 

01/19/10 
07/01/11 

73% 

HE11 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 04/20/11
05/04/11 

District 05 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

05-SB-101-82.1/84.3
 
05-0Q6504
 
ACHS-Q101-(163)E
 

G Q1-01 1-(3E)


--()
 

HB1 SWPPP
 

05-SB-154-22.9/23.1
 
05-0P9104
 
ARRA-P154-(018)E
 

P1-54 0-(8E)


--()
 

HB1 WPCP
 

05-SB-166-.5/5.6
 
05-0T0304
 

HB1 WPCP
 

05-SBT-156-3.0/18.4
 
05-0S3904
 
ACHS-P156-(117)E
 

P1-56 1-(7E)
 

--()
 

HB1 WPCP
 

05-SCR-1-15.3/17.1
 
05-129114
 

HE11 SWPPP
 

05-SCR-1-/8.3
 
05-0N2504
 

HB4N WPCP
 

Description

Type Of Work
 

IN SANTA BARBARA COUNTY NEAR SANTA
 

MARIA FROM CLARK AVENUE OVERCROSSING
 

TO SOUTH SANTA MARIA UNDERCROSSING
 

CONSTRUCT MEDIAN BARRIER
 

IN SANTA BARBARA COUNTY ABOUT 9.0
 

MILES WEST OF SANTA BARBARA AT COLD
 

SPRING CANYON BRIDGE
 

CONSTRUCT BRIDGE BARRIER
 

IN SANTA BARBARA COUNTY NEAR
 

GUADALUPE FROM 0.4 MILE WEST OF
 

SIMAS STREET TO 0.8 MILES EAST OF
 

BLACK ROAD
 

CONSTRUCT SHOULDER RUMBLE STRIPS
 

IN SAN BENITO COUNTY IN AND NEAR SAN
 

JUAN BAUTISTA FROM THE ALAMEDA TO SAN
 

BENITO/SANTA CLARA COUNTY LINE
 

PLACE CENTERLINE RUMBLE STRIP
 

IN SANTA CRUZ CO IN SANTA CRUZ ON RTE
 

1 FROM LA FONDA AVE OC TO RTE 1/17
 

SEPARATION AND ON RTE 17 FROM ROUTE
 

1/17 SEPARATION TO PA
 

HIGHWAY PLANTING
 

IN SANTA CRUZ COUNTY NEAR
 

WATSONVILLE AT VARIOUS LOCATIONS
 

CONSTRUCT TRANSP. MANAGEMENT SYSTEM
 

Contractor 

GRANITE CONSTRUCTION COMPANY
 

585 WEST BEACH STREET
 

WATSONVILLE CA 95076
 

(831)724-1011
 

BUGLER CONSTRUCTION
 

4847 HOPYARD ROAD STE 4 NO 39
 

PLEASANTON CA 94588
 

(925)416-0700
 

AUTOBAHN CONSTRUCTION INC
 

P O BOX 11238
 

SANTA ANA CA 927111238
 

(714)769-7025
 

GRANITE CONSTRUCTION
 

580 W. BEACH STREET
 

WATSONVILLE, CA 95076
 

WATKIN & BORTOLUSSI INC
 

77 LARKSPUR ST
 

SAN RAFAEL CA 94901
 

LEE WILSON ELECTRICAL CO.
 

PO BOX 250
 

ARROYO GRANDE CA 93421-0250
 

Resident
 
Engineer
 

BEECH, BARRY
 

2053 PREISKER LANE,
 

SUITE E
 

SANTA MARIA CA 93454
 

(805)347-1965
 

CURTIS JOHNSON, R.E.
 

22 N. MILPAS ST.,
 

SUITE E
 

SANTA BARBARA CA 93103
 

(805)884-9459
 

STIMSON, PATRICK
 

2053 PREISKER LANE,
 

SUITE E
 

SANTA MARIA, CA 93454
 

(805)748-6733
 

ABDALLA NAAS
 

3075 EXECUTIVE DRIVE
 

PRUNEDALE, CA 93907
 

(831)663-8902
 

BERTHA ROMAN
 

140 DUBOIS ST SUITE E
 

SANTA CRUZ CA 95060
 

(831)427-4706
 

BERTHA ROMAN
 

140 DUBOIS ST SUITE
 

"E"
 

SANTA CRUZ CA 95060
 

(831)427-4706


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$1,373,294

 $1,427,756


 $10,328


 $720,496

 $186,825


 $0


 $191,003

 $171,343

 $171,343


 $501,300

 $0

 $0


 $712,998

 $614,599


 $0


 $326,041
 
$276,306
 

$0
 

03/15/10 0%

04/08/10
 

0%

08/31/11
 

PLANT EST
 

SATIS
 

03/24/10 47%

04/15/10
 

26%

12/31/10
 

SUSPENDED
 

02/10/11
 
02/24/11
 
05/09/11
 

07/01/10
 
07/22/10
 
10/26/10
 

02/11/10
 
03/04/10
 
10/29/13
 

57%


 89%


 0%


 0%


 0%


 0%


PLANT EST
 

SATIS
 

04/21/10 96%
 
05/11/10
 

85%

11/24/10
 
05/02/11
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Statement of Ongoing Contracts as of 04/20/11
05/04/11 

District 05 

05-SCR-17-6.0/12.6 

Fed Aid 

HB1 

Pgm Code 

05-0L70U4 

Contract 

HSST-P017-(103)E 

P0-17 1-(3E) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN SANTA CRUZ CO IN AND NEAR SCOTTS 

VALLEY AT VARIOUS LOCATIONS FROM 

SANTAS VILLAGE ROAD TO THE SANTA 

CLARA COUNTY LINE 

Description 

UPGRADE GUARDRAIL / CRASH CUSHIONS 

Type Of Work 

KLM CONSTRUCTION INC. 

Contractor 

PUYAPPUP WA 98375 

15406 MERIDIAN E SUITE 200 

PATRICK DUSSELL 

Resident 
Engineer 

(831)427-4706 

140 DUBOISE ST SUITE 

"E 

SANTA CRUZ CA 95060 

$5,535,603

Bid + CCOs

 $1,717,420

Comp To date

 $0

This Month 

11/25/09 

Awarded 

12/22/09 

Approved 

02/17/11 

Est Comp
Accepted 

37%

%Time

 31%

% Work 
Message 

05-SCR-17-6.1/6.6 

HB1 

05-0G4004 
ACHS-P017-(104)E 

PGP0-17 1-(4E) 

--() 

SWPPP 

IN SANTA CRUZ COUNTY NEAR SCOTTS 

VALLEY FROM 0.3 MILE NORTH OF SANTAS 

VILLAGE ROAD TO CRESCENT DRIVE 

CONSTRUCT CONCRETE BARRIER 

GORDON N BALL INC 

ALAMO CA 94507 

(925)838-5675 

333 CAMILLE AVENUE 

DUSSELL, PATRICK 

(831)427-4706 

140 DU BOIS ST STE E 

SANTA CRUZ 

$3,011,587
 $109,700

 $0

01/11/11 
01/25/11 
11/27/12 

2%

 4%

05-SCR-17-7.0/7.3 

HB1 

05-0P8104 
ACHS-P017-(102)E 

P P0-17 1-(2E) 

--() 

SWPPP 

IN SANTA CRUZ COUNTY NEAR SCOTTS 

VALLEY FROM 0.1 MILE SOUTH OF WEST 

VINEHILL ROAD TO 0.1 MI SOUTH OF 

VINEHILL ROAD 

CONSTRUCT SOLDIER PILE WALL 

HSR INC. 

SANTA CLARA CA 95054 

530 ALDO AVE. 

PATRICK DUSSELL 

(831)427-4706 

$1,554,425
 $1,489,243

 $0

03/20/09 
05/14/09 
04/09/10 

51%

 93%

05-SLO-1-73.0/74.3 
05-1A4904 

MARCH 27, 2011 LANDSLIDE OCCURRED RTE 

01 NEAR ALDER CREEK & SEVERAL 

LOCATIONS IN MONTEREY CNTY & SLO CNTY 

REPAIR SLIDE DAMAGE 

WINSOR CONSTRUCTION INC 

CAMBRIA, CA 93428 

1022 SAN SIMEON CREEK RD 

CHARLIE HENCH 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA, CA 93428 

$885,000
 $0
 $0

03/30/11 
03/30/11 
06/27/11 

0%

 0%

20.20.201 

130 

05-SLO-41-20.7/20.8 

HB1 

05-0P7504 
ACHS-S041-(116)E 

P S0-41 1-(6E) 

--() 

SWPPP 

IN SAN LUIS OBISPO COUNTY NEAR 

ATASCADERO AT 0.2 MILE EAST OF 

HOMESTEAD ROAD 

REALIGN ROADWAY 

SOUZA CONSTRUCTION INC 

SAN LUIS OBISPO CA 

934033810 

(805)546-8288 

P O BOX 3810 

LANG, TIM 

(805)226-7450 

3230 RIVERSIDE AVE., 

SUITE #130 

PASO ROBLES CA 93446 

$659,621
 $668,225

 $1,720

06/17/10 
07/01/10 
01/27/12 

43%

 98%

05-SLO-46-32.1/36.7 

HE13 

05-330744 
NH-P046-(046)E

--() 

WPCP 

IN SAN LUIS OBISOP COUNTY IN AND NEAR 

PASO ROBLES FROM AIRPORT ROAD TO 0.5 

MILE WEST OF GENESEO ROAD 

PERFORM HIGHWAY PLANTING AND 

ELITE LANDSCAPING INC 

CLOVIS CA 93612 

(559)292-7760 

2972 LARKIN AVENUE 

RICHARDS, TIM 

(805)542-4765

4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

93401 

$392,188 
$0 
$0 

12/07/10 
02/07/11 
08/01/14 

0% 

0% 

SUSPENDED 
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Statement of Ongoing Contracts as of 04/20/11
05/04/11 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

05-SLO-46-32.2/37.2 IN SAN LUIS OBISPO COUNTY IN AND NEAR PAPACH CONSTRUCTION COMPANY RAMON HOPKINS $31,944,258 01/10/08 0%

HE13 

05-330714 
HPLU-6205-(010)H 

1620-5 01-(L ) 

05 0-12-() 

SWPPP 

PASO ROBLES FROM AIRPORT ROAD TO 

GENESEO ROAD 

CONVERT 2-LANE HWY TO 4 LANES 
PISMO BEACH CA 93448 

P O BOX 2210 

(805)226-9217 

3230 RIVERSIDE 

AVENUE, SUITE 130 

PASO ROBLES CA 93446 

$30,879,423
 $476,512

02/08/08 
03/22/11 

0%

PLANT EST 

SATIS 

HE13 

05-SLO-46-36.6/41.2 IN SAN LUIS OBISPO COUNTY IN AND NEAR PAPICH CONSTRUCTION COMPANY HOPKINS, RAMON L. $47,166,405 10/25/10 7%
05-330724 
ACST-P046-(043)E 

PASO ROBLES FROM 0.5 MILE WEST OF 

GENESEO ROAD TO 0.6 MILE EAST OF 

INC 

P O BOX 2210 
102 WHITLEY GARDENS 

DRIVE 

$3,721,321
 $605,574

11/05/10 
12/04/13 

8%

 P0-46 0-(3EH)P
ALMOND DRIVE PASO ROBLES CA 93446 

HE13 

6205- 015-() 

SWPPP 
WIDEN HIGHWAY TO FOUR LANES 

PISMO BEACH CA 93448 

(805)473-3016 
(805)226-9983 

HE13 

05-SLO-46-45.8/48.3 IN SAN LUIS OBISPO COUNTY NEAR SOUZA CONSTRUCTION INC LEW, MIKE $426,751 02/25/11 0%
05-0T3104 SHANDON FROM 0.3 MILE EAST OF 

MCMILLAN CANYON ROAD TO CHOLAME 
SAN LUIS OBISPO CA 
P O BOX 3810 3230 RIVERSIDE AVE, 

SUITE 130 

$4,085
 $4,085

03/17/11 
06/20/11 

1%

WPCP 

CREEK BRIDGE 

RESURFACE EXISTING ROADBED 

934033810 

(805)546-8288 
(805)550-4689 

PASO ROBLES, CA 93446 

05-SLO-46-49.5/0 IN SAN LUIS OBISPO CO NEAR SHANDON AT SPECIALTY CONSTRUCTION INC RICHARDS, TIM $3,039,005 07/29/09 0%
05-0F7104 
SARR-P046-(042)E 

THE SHANDON SAFETY ROADSIDE REST AREA 

REHABILITATE ROADSIDE REST AREA 

645 CLARION COURT 4485 VACHELL LANE 

SAN LUIS OBISPO CA 93401 

$3,044,811
 $6,317

08/12/09 
02/27/12 

0%

HA26 

P0-46 0-(2E) 

--() 

SWPPP 

SAN LUIS OBISPO CA 93401 

(805)543-1706 
(805)542-4765 PLANT EST 

UNSAT 

05-SLO-101-7.6/16.5 IN SAN LUIS OBISPO COUNTY IN AND NEAR CALPORTLAND CONSTRUCTION BEECH, BARRY $6,834,850 10/12/10 12%
05-0N0604 
ACNH-Q101-(177)E 

ARROYO GRANDE AND PISMO BEACH FROM 

LOS BERROS UNDERCROSSING TO PISMO 

P O BOX 1280 2053 PREISKER LANE, 

SUITE E 

$628,356
 $612,296

10/26/10 
09/20/11 

9%

--() 
CREEK BRIDGE 

SANTA MARIA CA 93456 
SANTA MARIA CA 93454 

HA22 WPCP 
PLACE HOT MIX ASPHALT 

(805)345-3581 
(805)347-1965 

05-SLO-101-13.2/18.3 IN SAN LUIS OBISPO COUNTY NEAR PISMO R G W CONSTRUCTION INC LEW, MIKE $6,282,740 10/01/08 0% 
05-485624 BEACH AT VARIOUS LOCATIONS FROM 0.2 

KM N OF ROUTE 227 TO 0.2 KM S OF 

P O BOX 2910 $6,332,537 
$20,642 

10/15/08 
07/12/11 

0% 

HB4N SWPPP 

ROUTE 101/1 SEPARATION 

CONSTRUCT RETAINING WALLS 

LIVERMORE CA 94551 

(925)606-2400 
(805)348-3105 PLANT EST 

SATIS 

HB4N 
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Statement of Ongoing Contracts as of 04/20/11
05/04/11
 

05District

05-SLO-101-35.7/46.3 

Fed Aid 

HA22 

Pgm Code 

05-0G0304 

Contract 

SARR-Q101-(159)N 

Q1-01 1-(9N) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN SAN LUIS OBISPO COUNTY IN AND NEAR 

ATASCADERO FROM CUESTA GRADE OVERHEAD 

TO 0.2 MI SOUTH OF 101/41 SEPARATION 

Description 

HIGHWAY REHABILITATION 

Type Of Work 

PAPICH CONSTRUCTION COMPANY 

INC 

Contractor 

PISMO BEACH CA 93448 

(805)473-3016 

P O BOX 2210 

SILVA, RICK 

Resident 
Engineer 

(805)226-8279 

3230 RIVERSIDE AVE., 

SUITE 130 

PASO ROBLES CA 93446 

$27,466,623

Bid + CCOs

 $12,163,350

Comp To date

 $1,086,363

This Month 

12/31/09 

Awarded 

01/19/10 

Approved 

04/17/12 

Est Comp

 43%

%Time

 45%

% Work 

SUSPENDED 

MessageAccepted 

05-SLO-101-46.1/50.8 

HA22 

05-0N0504 
ACNH-Q101-(176)E 

NHQ1-01 1-(6 )E

--() 

WPCP 

IN SAN LUIS OBISPO COUNTY IN 

ATASCADERO AND TEMPLETON 

PLACE HOT MIX ASPHALT 

PAPICH CONSTRUCTION COMPANY 

INC 

PISMO BEACH CA 93448 

(805)473-3016 

P O BOX 2210 

LEW, MIKE 

(805)550-4689 

3230 RIVERSIDE AVE, 

#130 

PASO ROBLES, CA 93446 

$3,787,778
 $0
 $0

10/12/10 
10/26/10 

0%

 0%

SUSPENDED 

05-SLO-101-55.8/57.9 

HB1 

05-0Q6404 
HSNH-Q101-(190)E

 Q1-01 1-(0E) 

--() 

SWPPP 

IN SAN LUIS OBISPO COUNTY IN PASO 

ROBLES FROM SOUTH PASO ROBLES 

OVERHEAD TO NORTH JUNCTION ROUTE 

101/46 SEPARATION 

CONSTRUCT MEDIAN BARRIER 

CALPORTLAND CONSTRUCTION 

SANTA MARIA CA 93456 

(805)345-3420 

P O BOX 1280 

LANG, TIM 

(805)226-7450 

3230 RIVERSIDE AVE., 

SUITE 130 

PASO ROBLES, CA 93446 

$2,265,741
 $211,829
 $127,724

01/06/11 
01/24/11 
08/17/12 

8%

 9%

05-SLO-2501-/0 
05-0AA064 

IN SAN LUIS OBISPO COUNTY AT THE 

DEPARTMENT OF TRANSPORTATION SHOP 5 

AT 66 MADONNA ROAD 

INSTALL PHOTOVOLTAIC PANELS 

SOLEX ELECTRONICS, INC. 

TORRANCE, CA 90501 

19481 HARBORGATE WAY 

ANTHONY DE ANDA 

(805)549-3733

1559 EL CAMINO REAL 

SAN LUIS OBISPO CA 93401 

$272,843
 $134,636
 $65,649

03/22/10 
04/22/10 
05/31/11 

70%

 100%

05-SLO-5530-/0 
05-0AA024 

IN SAN LUIS OBISPO AT THE DISTRICT 5 

MAIN OFFICE AT 50 HIQUERA STREET 

INSTALLATION OF PHOTOVOLTAIC PANELS 

S H E ENGINEERING & 

CONSTRUCTION INC 

18645 SHERMAN WAY SUITE 101 

$365,000 
$0 
$0 

03/14/11 
03/28/11 

0% 

0% 

INSTALL PHOTOVOLTAIC PANELS 
RESEDA CA 91335 

(818)995-2159 

Totals: Authorized Final Amt: $376,588,256 Completed to Date: $161,748,135 Work This Month: $8,047,197



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-MON-1-3.2/4.6 05-0R9204 

05-MON-1-7.1/7.3 05-0S9504 

05-MON-1-20.9/20.9 05-0T6504 

05-MON-1-21.3/21.6 05-0E9604 

05-MON-1-22.5/22.9 05-0T5504 

05-MON-1-22.6/22.8 05-0T5604 

05-MON-1-46.8/46.8 05-0S9404 

05-MON-1-59.7/59.9 05-1A2704 

05-MON-1-72.2/102 05-0N2604 

05-MON-1-99.9/101.5 05-315924 

05-MON-1-101.4/102 05-0Q6704 

05-MON-1-/0 05-0S9804 

05-MON-68-15.2/15.8 05-0Q9604 

05-MON-68-16.3/0 05-0C8824 

05-MON-68-4.5/15.3 05-0Q9704 

05-MON-101-45.8/82.6 05-0E4704 

05-MON-101-53.1/53.9 05-0Q5604 

05-MON-101-66.4/0 05-0N8314 

05-MON-101-85.0/85.8 05-349504 

05-MON-101-86.6/87.7 05-0R2004 

05-MON-101-87.7/89.3 05-0R2104 

05-MON-101-3.1/5.2 05-464104 
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3 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-MON-101-10.8/12.6 05-0R7604 

05-MON-101-12.6/15.5 05-0Q2004 

05-MON-101-91.2/100.4 05-0161E4 

05-MON-101-/0 05-0S9904 

05-MON-183-.8/1.9 05-0E2424 

05-MON-5723-/0 05-0T8404 

05-SB-1-/0 05-0S8604 

05-SB-101-.3/7.5 05-462504 

05-SB-101-2.8/0 05-0T6904 

05-SB-101-10.8/12.8 05-447814 

05-SB-101-10.8/12.8 05-447804 

05-SB-101-12.7/20.9 05-0S6104 

05-SB-101-19.6/25.3 05-0G7704 

05-SB-101-26.5/27.1 05-0M14U4 

05-SB-101-82.1/84.3 05-0Q6504 

05-SB-154-22.9/23.1 05-0P9104 

05-SB-166-.5/5.6 05-0T0304 

05-SBT-156-3.0/18.4 05-0S3904 

05-SCR-1-15.3/17.1 05-129114 

05-SCR-1-/8.3 05-0N2504 

05-SCR-17-6.0/12.6 05-0L70U4 

05-SCR-17-6.1/6.6 05-0G4004 
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Cnty Rt Pm Contract 
Statement of Ongoing Contracts - Index 

Page 

05-SCR-17-7.0/7.3 05-0P8104 8 

05-SLO-1-73.0/74.3 05-1A4904 8 

05-SLO-41-20.7/20.8 05-0P7504 8 

05-SLO-46-32.1/36.7 05-330744 8 

05-SLO-46-32.2/37.2 05-330714 9 

05-SLO-46-36.6/41.2 05-330724 9 

05-SLO-46-45.8/48.3 05-0T3104 9 

05-SLO-46-49.5/0 05-0F7104 9 

05-SLO-101-7.6/16.5 05-0N0604 9 

05-SLO-101-13.2/18.3 05-485624 9 

05-SLO-101-35.7/46.3 05-0G0304 10 

05-SLO-101-46.1/50.8 05-0N0504 10 

05-SLO-101-55.8/57.9 05-0Q6404 10 

05-SLO-2501-/0 05-0AA064 10 

05-SLO-5530-/0 05-0AA024 10 

Statement of Ongoing Contracts - Federal Aid 

District 05 

Federal Aid Category  Bid + CCO  Work Comp 

-F- FEDERAL AID (PRIMARY) $89,358,146  $5,038,390




District 05 

Federal Aid 

-S­

-SH-


District Total: 

Statement of Ongoing Contracts - Federal Aid 

Category  Bid + CCO  Work Comp 

FEDERAL AID (SECONDARY) $85,465,544  $18,393,824

STATE HIGHWAY $89,753,427  $63,949,062

 $112,011,139  $74,366,859

 $376,588,256  $161,748,135 

Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

05 $4,453,755 

Work completed this Period:  $4,453,755 


	05

