
 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 04/20/15
05/05/15
 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-7.5/7.7 REPAIR STORM DAMAGE LOCATIONS IN JOHN MADONNA CONSTRUCTION CO.,SILVA, RICK $985,000 12/20/14 95%
05-1G0504 MONTEREY COUNTY ON HIGHWAY 1 AT 

VARIOUS LOCATIONS STABILIZE ACTIVE 

INC 

PO BOX 5310 
775 ARLINGTON ST 

CAMBRIA, CA 93428 

$899,399
 $0

12/20/14 
04/22/15 

91%

ROCKFALL REPAIR FAILED CULVERT SAN LUIS OBISPO, CA 93403 (805)927-4559 
STABILIZE ACTIVE ROCKFALL RPAIR 

20.20.201 
CULVERT 

130 

05-MON-1-46.8/46.8 HWY 1 AT THE BIG SUR LODGE BIG SUR GRANITE CONSTRUCTION WILSON, JENNIFER $910,000 01/25/10 67%
05-0S9404 PARK CAMPGROUNDS 

PLACE ROCK SLOPE PROTECTION WATSONVILLE CA 95077 

PO BOX 720 8115 PRUNEDALE NORTH 

ROAD 

$215,486
 $1,419

01/25/10 
12/31/15 

24%

PRUNEDALE, CA 93907 SUSPENDED 

201130 
(831)669-8928 

05-MON-1-67.9/0 IN MONTEREY COUNTY ABOUT 14 MILES TRUESDELL CORPORATION OF TYLER LAVERING $1,043,993 05/02/14 58%
05-1A8904 SOUTH OF CARMEL AT MALPASO CREEK 

BRIDGE 

CALIFORNIA, INC. 

1310 W. 23RD STREET 
1529 SALINAS HWY 

MONTEREY, CA 93940 

$1,110,745
 $0

05/23/14 
09/25/15 

96%

REPAIR SPALLED CONCRETE TEMPE AZ 85282 (831)375-1621 

05-MON-28-28.6/28.6 DIR'S ORDER EMERGENCY F.A MON CNTY JOHN MADONNA CONSTRUCTION CO RICK SILVA $577,500 12/16/13 55%
05-1A9804 NEAR LUCIA @ .1 MILE NORTH OF THEBIG 

CREEK BRIDGE. INSTALL TRAFFIC 

INC 

PO BOX 5310 
775 ARLINGTON ST 

CAMBRIA, CA 93428 

$564,372
 $0

12/16/13 
06/24/15 

98%

CONTROL,TEMP K RAIL AND TEM SAN LUIS OBISPO, CA 93403 (805)927-4559 
1 WAY TRAFFIC CONTROL, TEMP K 

20.20 

201130 
RAIL/SLOP ST 

05-MON-101-21.9/87 IN MONTEREY COUNTY AT VARIOUS PETERSON-CHASE GENERAL $859,536 04/15/15 0%
05-1C9304 LOCATION FROM SAN ARDO UNDERCROSSING 

TO ALISAL ROAD UNDERCROSSING 

ENGINEERING CONSTRUCTION, INC. 

1792 KAISER AVENUE 

$0
 $0

05/01/15 
0%

SEAL BRIDGE DECK IRVINE CA 92614 

05-MON-101-49.8/55.3 IN MONTEREY COUNTY IN AND NEAR PAPICH CONSTRUCTION CO INC PETER MUTUTWA $4,755,260 09/15/14 94% 
05-1A7304 
NHP-Q101-(254)E 

--() 

GREENFIELD FROM LAGOMARSINO AVENUE TO 

0.7 MILE SOUTH OF HUDSON ROAD 

PAVEMENT PRESERVATION (CAP M) 

PISMO BEACH 

PO BOX 2210 

CA 93448 

(805)471-2108

1529 SALINAS HWY 

MONTEREY, CA 93940 

$2,205,222 
$748,395 

09/30/14 
05/19/15 

45% 

HA22
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State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 04/20/15
05/05/15 

District 05 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

05-MON-101-57.1/60.8
 
05-1C3304
 
HSNH-Q101-(248)E
 

--()
 

HB1
 

05-MON-101-66.4/66.4
 
05-1C6404
 

20.20.201
 

130
 

05-MON-101-85.0/85.8
 
05-349514
 

WPCP
 

05-MON-101-91.2/100.4
 
05-0161E4
 
NH-Q101-(187)E
 

--()
 

HE14 SWPPP
 

HE14
 

05-MON-101-100.0/101.3
 
05-315804
 
NH-P101-( )
 

--()
 

HE11 SWPPP
 

05-SB-1-49.9/0
 
05-0R8304
 
NHP-000C-(381)E
 

--()
 

HB71
 

Description

Type Of Work
 

IN MONTEREY COUNTY SOUTH OF SOLEDAD
 

ON ROUTE 101 FROM 1.2 MILES NORTH OF
 

HUDSON ROAD TO SALINAS RIVER BRIDGE
 

(BR. NO. 44-02)
 

CONSTRUCT MEDIAN BARRIER AND RUMBLE
 

SOLEDAD PRISON OVERCROSSING BRIDGE
 

#44-116REMOVE UNSOUND CONCRETE;
 

STRAIGHTEN/REPLACDAMAGED TENSIONS
 

BARS; REPLACE BROKEN STIRRUPS
 

REMOVE UNSOUND CONCRETE
 

IN MONTEREY COUNTY IN AND NEAR
 

SALINAS FROM 0.6 MILE SOUTH TO 0.2
 

MILE NORTH OF AIRPORT BOULEVARD
 

OVERCROSSING
 

HIGHWAY PLANTING AND IRRIGATION
 

IN MONTEREY COUNTY IN AND NEAR
 

PRUNEDALE AT VARIOUS LOCATIONS FROM
 

0.3 KM NORHT OF LITTLE BEAR CREEK
 

UNDERCROSSING TO 0.5 KM NORTH
 

CONSTRUCT INTERCHANGES AND
 

IN MONTEREY AND SAN BENITO COUNTIES
 

NEAR PRUNDALE AT VARIOUS LOCATIONS
 

FROM 0.4 MILE SOUTH OF DUNBARTO IN
 

ROAD (NORTH) TO CANNON R
 

CONSTRUCT INTERCHANGE
 

IN SANTA BARBARA AND SAN LUIS OBISPO
 

COUNTIES AT VARIOUS LOCATIONS
 

CONSTRUCT CURB RAMPS AND SIDEWALKS
 

Contractor 

GRANITEROCK COMPANY
 

120 GRANITE ROCK WAY
 

SAN JOSE CA 95136
 

AMERICAN CIVIL CONSTRUCTORS
 

WEST, INC
 

3701 MALLARD DR
 

BENICIA, CA 94510
 

BORTOLUSSI & WATKIN INC
 

77 LARKSPUR STREET
 

SAN RAFAEL CA 94901
 

GCC/MCM A JV
 

P O BOX 50085
 

WATSONVILLE CA 950775085
 

GCC/MCM, A JV
 

P O BOX 50085
 

WATSONVILLE CA 950775085
 

DESERT CONCEPTS CONSTRUCTION,
 

INC.
 

77770 COUNTRY CLUB DR, STE D
 

PALM DESERT CA 92211
 

Resident
 
Engineer
 

TYLER LAVERING
 

1529 SALINAS HWY
 

MONTEREY, CA 93940
 

(831)375-1621
 

LAVERING, TYLER
 

1529 SALINAS HWY
 

MONTEREY, CA 93940
 

(831)375-1621
 

JENNIFER WILSON
 

8115 PRUNEDALE NORTH
 

ROAD
 

PRUNEDALE,CA 93907
 

(805)471-2103
 

MUTUTWA, PETER
 

8115 PRUNEDALE NORTH
 

ROAD
 

PRUNEDALE, CA 93907
 

(805)471-2108
 

JENNIFER WILSON
 

8115 PRUNEDALE NORTH
 

RD
 

PRUNEDALE, CA 93907
 

(805)471-2103
 

MURDOCK, KEVIN
 

2053 PREISKER LANE,
 

SUITE E
 

SANTA MARIA, CA 93454
 

(805)441-8439


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$2,122,843

 $1,775,787


 $0


 $585,000

 $276,154


 $0


 $501,084

 $491,650


 $0


 $84,435,806

 $84,474,290


 $0


 $42,622,972

 $37,913,034

 $1,360,864


 $1,003,756
 
$0
 
$0
 

09/08/14
 
09/24/14
 
04/10/15
 
04/22/15
 

01/31/13
 
01/31/13
 
04/05/13
 

02/28/12
 
03/22/12
 
10/14/15
 

%Time
% Work 

Message 

83%


 84%


 100%


 100%


 0%


 0%


PLANT EST
 

SATIS
 

01/25/11 0%

02/24/11
 

0%

04/02/15
 
04/14/15
 

PLANT EST
 

SATIS
 

09/27/12
 
11/06/12
 
03/23/16
 

12/15/14
 
01/08/15
 
07/31/15
 

67%


 88%


 0%
 

0%
 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 04/20/15
05/05/15
 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SB-1-/0 IN SANTA BARBARA COUNTY AT VARIOUS DREAMBUILDER KLINE, JASON $344,087 11/04/14 64%
05-0S0304 
STP-X083-(018)E 

--() 

LOCATIONS 

CURB RAMPS/SIDEWALKS/MODIFY SIGNAL PLACENTIA CA 92870 

1324 E LAWSON LN 35 S LA PATERA LANE 

STE E 

GOLETA, CA 93117 

$273,100
 $13,665

11/24/14 
06/16/15 

79%

HB71 
(805)692-6820 

05-SB-101-.3/7.5 IN SANTA BARBARA COUNTY IN AND NEAR AMERICA WEST LANDSCAPE INC CURTIS JOHNSON, R.E. $1,753,944 08/31/09 0%
05-462504 
ACNH-Q101-(143)E 

--() 

CARPINTERIA AT VARIOUS LOCATIONS 

RESTORE HIGHWAY PLANTING CHINO CA 91710 

15086 LA PALMA DRIVE 22 N. MILPAS ST., STE 

H 

SANTA BARBARA CA 93103 

$1,634,620
 $0

09/15/09 
10/24/13 

0%

PLANT EST 

HA25 SWPPP 
(805)748-5218 SATIS 

05-SB-101-10.0/10.6 IN SANTA BARBARA COUNTY IN AND NEAR PETERSON-CHASE GENERAL $1,022,225 02/23/15 0%
05-1F8404 SANTA BARBARA FROM SAN YSIDRO RD OC 

TO OLIVE MILL RD OC 

ENGINEERING CONSTRUCTION, INC. 

1792 KAISER AVENUE 

$0
 $0

03/23/15 
0%

SLAB REPLACEMENT IRVINE CA 92614 

HM 

05-SB-101-12.9/14 IN SANTA BARBARA COUNTY IN SANTA SPIESS CONSTRUCTION CO INC CURTIS JOHNSON $795,299 06/10/13 100%
05-1C4304 BARBARA FROM GARDEN STREET 

UNDERCROSSING TO MISSION CREEK BRIDGE SANTA MARIA CA 93457 

P O BOX 2849 35 S. LA PATERA LANE 

STE E 

$672,800
 $4,500

06/27/13 
11/18/16 

85%

HIGHWAY PLANTING REHABILITATION GOLETA, CA 93117 OVER RUN 

HA25 
(805)692-6862 

05-SB-101-13.0/22.8 IN SANTA BARBARA COUNTY IN AND NEAR TRAFFIC DEVELOPMENT SERVICES, KLINE,JASON $680,114 07/29/14 100%
05-1F3204 
HSNH-Q101-(252)E 

--() 

SANTA BARBARA AND GOLETA FROM 

QUARANTINA STREET UNDERCROSSING TO 

0.2 MILES NORTH OF FAIRVIEW A 

INC. 

MOORPARK CA 93021 

207 W. LOS ANGELES AVENUE 252 
35 S LA PATERA LN 

SUITE E 

GOLETA, CA 93117 

$690,495
 $0

08/15/14 
04/16/15 

100%

SUSPENDED 
04/16/15 

HB1 
REPLACE OVERHEAD GUIDE SIGNS AND (805)692-6820 

05-SB-101-22.3/23 IN SANTA BARBARA COUNTY IN GOLETA FLATIRON WEST INC MICHAEL MORTENSEN $17,148,524 11/21/13 30% 
05-0G0704 
NH-Q101-(233)E 

--() 

FROM 0.2 MILE EAST TO 0.7 MILE WEST 

OF FAIRVIEW AVENUE OVERCROSSING 

UPGRADE DRAINAGE CULVERTS 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 35 S. LA PATERA LANE 

STE E 

GOLETA, CA 93117 

$8,568,583 
$254,572 

12/12/13 
04/30/17 

50% 

HA22 
(805)692-6759



_______________________________ 

_______ 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 04/20/15
05/05/15 

District 05 
Awarded 

Bid + CCOs Approved %Time
Comp To date Est Comp % Work 

This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

05-SB-101-26.5/27.1
 
05-0M14V4
 

HE11 WPCP
 

05-SB-101-46.9/0
 
05-1A6204
 
NHP-Q101-(239)E
 

--()
 

HA26
 

05-SB-101-83.2/83.8
 
05-463814
 

05-SB-101-84.1/90.9
 
05-1A3904
 
NHP-Q101-(241)E
 

--()
 

HM1
 

05-SB-166-25.5/34.9
 
05-1A4604
 

05-SB-246-12.3/16.7
 
05-0C6404
 

HE13
 

Description
Type Of Work Contractor 

IN SANTA BARBARA COUNTY IN GOLETA SPIESS CONSTRUCTION CO INC
 

FROM 0.3 MILE SOUTH TO 0.3 MILE PO BOX 2849
 

NORTH OF CATHEDRAL OAKS ROAD SANTA MARIA CA 93457
 

OVERCROSSING
 

PERFORM HIGHWAY PLANTING
 

IN SANTA BARBARA COUNTY NEAR GAVIOTA PRISM ENGINEERING INC
 

AT THE GAVIOTA SAFETY ROADSIDE REST 

AREA 

SAFETY ROADSIDE REST AREA 

HAYWARD CA 94545 

23953 SAKLAN RD 

ON ROUTE 101 IN SANTA BARBARA COUNTY 

FROM 0.9 MILE NORTH OF CLARK AVENUE 

OVERCROSSING TO 0.7 MILE SOUTH OF 

SANTA MARIA UNDERCROSS 

IRRIGATION,PLANTING,EROSION CONTROL 

EMPIRE LANDSCAPING INC. 

DAVIS CA 95617 

P O BOX 35 

IN SANTA BARBARA COUNTY IN AND NEAR 

SANTA MARIA FROM 0.1 MILE SOUTH OF 

SOUTH SANTA MARIA U.C. TO 0.1 MILE 

NORTH OF NORTH SANTA MAR 

RHMA (BWC-GG) 

PAPICH CONSTRUCTION CO. INC. 

PISMO BEACH CA 93448 

PO BOX 2210 

IN SANTA BARBARA AND SAN LUIS OBISPO 

COUNTIES, ABOUT 17 MILES EAST OF 

GRANITE CONSTRUCTION COMPANY 

P.O. BOX 50085 

SANTA MARIA, FROM ALISOS CREEK BRIDGE WATSONVILLE CA 95076
 

TO CUYAMA RIVER BRIDG
 

RUBBERIZED HMA OVERLAY
 

ON ROUTE 246 IN SANTA BARBARA COUNTY PAPICH CONSTRUCTION CO. INC.
 

NEAR LOMPOC, FROM CEBADA CANYON ROAD PO BOX 2210
 

TO HAPGOOD ROAD PISMO BEACH CA 93448
 

PASSING LANES AND OPERATIONAL
 

Resident
 
Engineer
 

CURTIS JOHNSON, R.E.
 

22 N. MILPAS ST., STE
 

G
 

SANTA BARBARA, CA 93103
 

(805)748-5218
 

JOHNSON, CURTIS
 

35 S. LA PATERA LN,
 

STE. E
 

GOLETA, CA 93117
 

(805)692-6862
 

LEW, MIKE
 

2053 PREISKER LANE,
 

SUITE E
 

SANTA MARIA, CA 93454
 

(805)542-4765
 

STIMSON, PATRICK
 

2053 PREISKER LANE,
 

SUITE E
 

SANTA MARIA, CA 93454
 

(805)748-6733
 

STIMSON, PATRICK
 

2053 PREISKER LANE,
 

SUITE E
 

SANTA MARIA, CA 93454
 

(805)748-6733
 

LEW, MIKE
 

2053 PREISKER LANE,
 

SUITE E
 

SANTA MARIA, CA 93454
 

(805)348-3105


 $788,762 10/26/11 0%
 $769,230

 $2,025
11/08/11 
07/06/15 

0%

PLANT EST 

SATIS 

$1,040,071 03/19/14 78%
 $984,737

 $9,665
04/09/14 
04/21/15 

94%

 $501,048 10/25/13 0%
 $425,815

 $2,300
11/15/13 
04/18/17 

0%

PLANT EST 

SATIS 

$3,526,791 05/02/14 97%
 $3,488,221

 $0
05/23/14 
02/24/15 

98%

 $2,703,336 03/17/14 0%
 $6,310

 $0
03/27/14 
12/05/14 

0%

 $14,930,001 02/27/15 0% 
$0 
$0 

03/26/15 
0% 



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 04/20/15
05/05/15
 

05District 

05-SBT-25-18.8/19.5 

Fed Aid 

HB1 

Pgm Code 

05-0T6404 

Contract 

HSST-P025-(030)E 

--() 

Location 
Storm Water 
Plan 

ON ROUTE 25 IN SAN BENITO COUNTY 

ABOUT 32 MILES SOUTH OF HOLLISTER 

FROM 0.8 MILE NORTH OF SAN BENITO 

LATERAL TO 2 MILES SOUTH OF R 

Description 

CURVE CORRECTION 

Type Of Work 

JOHN MADONNA CONSTRUCTION CO., 

INC. 

Contractor 

SAN LUIS OBISPO CA 93403 

BEACH, KATIE 

Resident 
Engineer 

(831)455-5707 

P.O. BOX 5310 
140 DUBOIS ST, STE E 

SANTA CRUZ, CA 95060 

$2,046,489

Bid + CCOs

 $0

Comp To date

 $0

This Month 

11/19/14 

Awarded 

12/18/14 

Approved
Est Comp

 0%

%Time

 0%

% Work 

SUSPENDED 

MessageAccepted 

05-SBT-101-.7/.7 
05-1A9304 

SAN BENITO CNTY NEAR PRUNEDALE, SB 

HWY 101@ .2 MILE NORTH OF COLE RD. 

REMOVE APPROX 13000CY OF 

ROCKERY/SLIDE MATERIAL, FLATTENSLOP 

INSTALL EROSION CONTROL & LANDSCAPE 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE, CA 95076 

585 WEST BEACH ST 

WILSON, JENNIFER 

(831)663-8965 

8115 PRUNEDALE NORTH 

RD 

PRUNEDALE, CA 93907 

$1,080,000
 $744,378

 $0

01/22/13 
01/22/13 
10/14/15 

100%

 69%

SUSPENDED 

20.202011 

30 

05-SCR-0-/0 
05-0T5004 
STP-000C-(382)E 

--() 

CONSTRUCTION ON STATE HIGHWAY IN 

MONTEREY, SAN LUIS OBISPO, SANTA 

BARARA, AND SANTA CRUZ COUNTIES AT 

VARIOUS LOCATIONS 

VISTA POINT REHABILITATION 

RSB GROUP, INC. 

LAKE FOREST CA 92630 

NORRIS, AMY 

(805)226-9217 

20331 LAKE FOREST DR SUITE C1 3230 RIVERSIDE 

AVENUE, #130 

PASO ROBLES, CA 93446 

$699,985
 $0
 $0

03/27/15 
04/10/15 

0%

 0%

05-SCR-0-/0 

20.20.201 

05-1F2104 
IN SCR, SBT, MON, SLO & SB AT VARIOUS 

LOCATIONS, UPGRADE IRRIGATION 

CONTROLLERS,PLACE MULCH, REPAIR WATER 

LEAKS & UPGRADE INTERIOR 

UPGRADE,REPAIR AT VARIOUS LOCATIONS 

PACIFIC RESTORATION GROUP INC 

PERRIS, CA 92572 

RICHARDS, TIM 

(805)542-4765 

PO BOX 429 4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

93401 

$1,684,526
 $488,759

 $0

02/21/14 
03/26/14 
08/13/16 

52%

 29%

130 

05-SCR-1-8.0/14.9 

HB4N 

05-0C9014 
NEAR SANTA CRUZ, FROM 0.4 MILE SOUTH 

OF FREEDOM BLVD TO 0.4 MILE NORTH OF 

OCEAN STREET, INSTALL CCTV AND SIGNS 

INSTALL CCTV AND SIGNS 

BEAR ELECTRICAL SOLUTIONS INC 

ALVISO CA 95002 

ROMAN, BERTHA 

(831)427-4706 

P O BOX 924 140 DUBOIS ST., SUITE 

E 

SANTA CRUZ, CA 95060 

$462,809
 $260,146

 $0

12/23/13 
01/24/14 
05/01/15 

100%

 63%

SUSPENDED 

05-SCR-1-20.2/37.4 
05-1C8604 
STP-P001-(587)E 

--() 

NEAR SANTA CRUZ FROM 0.1 MILE NORTH 

OF WESTERN DRIVE TO SAN MATEO COUNTY 

LINE 

PAVEMENT PRESERVATION 

GRANITE CONSTRUCTION COMPANY 

SANTA CLARA CA 95054 

715 COMSTOCK STREET 

PAT DUSSELL 

(831)427-4706

140 DUBOIS ST, STE E 

SANTA CRUZ, CA 95060 

$9,976,229 
$0 
$0 

11/20/14 
12/10/14 

0% 

0% 

SUSPENDED 

HA22
 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 04/20/15
05/05/15 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SCR-9-3.8/18.7 IN SANTA CRUZ COUNTY AT AND NEAR GRANITE ROCK COMPANY BEACH, KATIE $2,054,088 09/30/14 35%
05-0Q5904 
STP-S009-(020)E 

--() 

BOULDER CREEK AT VARIOUS LOCATIONS 

FROM 0.9 MILE SOUTH OF GLENGARRY ROAD 

TO 0.2 MILE NORTH OF MCG 

SAN JOSE CA 95136 

120 GRANITE ROCK WAY 

(831)455-5707 

140 DUBOIS ST, STE E 

SANTA CRUZ, CA 95060 

$433,784
 $159,857

10/21/14 
09/08/16 

21%

POLLUTION SOURCE CONTROL 

05-SCR-17-9.4/10.1 IN SANTA CRUZ COUNTY NEAR SCOTTS GRANITE ROCK COMPANY ROMAN, BERTHA $3,163,190 04/10/14 75%
05-1C1804 
HSNH-P017-(108)E 

--()

VALLEY FROM 0.3 MILES NORTH OF 

GLENNWOOD CUTOFF TO 0.5 MILES SOUTH 

OF GLENNWOOD DRIVE 

SAN JOSE CA 95136 

120 GRANITE ROCK WAY 

(831)427-4706 

140 DUBOIS ST., STE E 

SANTA CRUZ, CA 95060 

$2,488,440
 $207,951

04/30/14 
07/24/15 

78%

HB1 
SHOULDER WIDENING/SOIL NAIL WALL 

05-SCR-152-.3/2 IN SANTA CRUZ COUNTY IN AND NEAR VSS INTERNATIONAL, INC. $850,095 03/13/15 0%
05-1F8804 WATSONVILLE FROM 1/152 SEPARATION TO 

HOLOHAN ROAD WEST SACRAMENTO CA 95691 

3785 CHANNEL DR. $0
 $0

03/26/15 
0%

SLURRY SEAL EXISTING ROADBED 

HA21 

05-SCR-152-2.0/8.3 IN SANTA CRUZ COUNTY NEAR O'GRADY PAVING INC FARSHAD KESHAVARZI $1,531,430 04/28/14 100%
05-1A3804 WATSONVILLE FROM HOLOHAN ROAD TO 

SANTA CLARA COUNTY LINE MOUNTAIN VIEW CA 94043 

2513 WYANDOTTE ST. 1529 SALINAS HWY 

MONTEREY, CA 93940 

$101,560
 $0

05/23/14 
10/20/14 

7%

RHMA OVERLAY (831)375-1242 SUSPENDED 

05-SLO-1-36.7/39.6 IN SAN LUIS OBISPO COUNTY NEAR PACIFIC RESTORATION GROUP INC NORRIS, AMY $1,301,683 10/22/12 67%
05-0N4004 
ACST-P001-(570)E 

P0-01 5-(0E) 

--() 

CAYUCOS FROM 0.1 MILE SOUTH OF NORTH 

OCEAN AVENUE TO 0.8 MILE SOUTH OF 

VILLA CREEK ROAD 

TEARTHWORK, PAVING, EROSION CONTROL 

PERRIS CA 92572 

P O BOX 429 

(805)542-4765 

4485 VACHELL LANE 

SAN LUIS OBISPO CA 93401 

$1,217,627
 $2,600

12/03/12 
05/10/16 

93%

HB4N WPCP 

05-SLO-1-73.7/74 IN SAN LUIS OBISPO COUNTY ABOUT 19 JOHN MADONNA CONSTRUCTION CO.,RICK SILVA $9,600,642 12/24/14 5% 
05-1A7004 
STP-19A5-(004)E 

--() 

MILES NORTH OF SAN SIMEON FROM 0.7 

MILE TO 1.0 MILE NORTH OF RAGGED 

POINT VIADUCT 

INC. 

SAN LUIS OBISPO 

P.O. BOX 5310 

CA 93403 (805)927-4559

775 ARLINGTON ST 

CAMBRIA CA 93428 

$743,264 
$643,260 

01/08/15 
08/17/16 

8% 

CONSTRUCT SOLDIER PILE WALL WITH 
HA23 
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Statement of Ongoing Contracts as of 04/20/15
05/05/15 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SLO-46-4.3/7.6 IN SAN LUIS OBISPO COUNTY ABOUT 6.5 FERREIRA CONSTRUCTION CO,, MIKEL, KARL $391,581 04/03/15 0%
05-1F8704 MILES EAST OF CAMBRIA FROM 0.9 MILE 

EAST OF GREEN VALLEY ROAD TO 6.8 

INC. 

15188 VISTA DEL RIO AVE 
102 S. WHITLEY DRIVE 

PASO ROBLES, CA 93446 

$0
 $0

04/20/15 
0%

MILES WEST OF SANTA ROSA CHINO CA 91710 (805)226-9217 
FENCE REPAIR 

HM 

05-SLO-46-37.6/40.4 IN SAN LUIS OBISPO COUNTY NEAR PASO PACIFIC RESTORATION GROUP, MIKEL, KARL $1,031,449 10/09/14 54%
05-330764 
NHP-P046-(050)E 

--() 

ROBLES FROM 0.5 MILE EAST OF GENESEO 

ROAD TO 0.2 MILE WEST OF ALMOND DRIVE 

LANDSCAPE MITIGATION 

INC. 

PERRIS CA 92572 

PO BOX 429 
102 S. WHITLEY 

GARDENS DR. 

PASO ROBLES, CA 93446 

$284,791
 $83,061

11/14/14 
07/07/15 

33%

HE14 
(805)440-7630 

05-SLO-46-40.7/46.3 IN SAN LUIS OBISPO COUNTY NEAR PASO PAPICH CONSTRUCTION COMPANY TIM LANG $35,092,799 05/18/12 82%
05-330774 ROBLES FROM 0.1 MILE EAST OF ALMOND 

DRIVE TO 0.8 MILE EAST OF MCMILLAN 

INC 

PO BOX 2210 
102 WHITLEY GARDENS 

DRIVE 

$24,259,507
 $745,343

06/12/12 
09/23/15 

68%

CANYON ROAD PISMO BEACH, CA 93448 PASO ROBLES, CA 93446 

HE13 SWPPP 
CONVERT TO 4-LANE EXPRESSWAY (805)748-5513 

05-SLO-46-50.2/60.9 IN SAN LUIS OBISPO COUNTY NEAR CALPORTLAND CONSTRUCTION MIKEL, KARL $5,357,834 05/28/14 100%
05-1C9004 
NHP-P046-(049)E 

--() 

CHOLAME FROM 0.3 MILES WEST OF LUCY 

BROWN ROAD TO KERN COUNTY LINE 

PAVEMENT PRESERVATION 

SANTA MARIA CA 93456 

P.O. BOX 1280 102 WHITLEY GARDENS 

DRIVE 

PASO ROBLES, CA 93446 

$5,182,385
 $0

06/18/14 
04/03/15 

100%

SUSPENDED 
04/06/15 

HA22 
(805)226-9860 

05-SLO-58-20.0/0 ON ROUTE 58 IN SAN LUIS OBISPO COUNTY AMERICA PACIFIC CONSTRUCTION SILVA, RICK $215,110 03/10/14 71%
05-1A0904 
STP-P058-(116)E 

--() 

NEAR SANTA MARGARITA AT 1 MILE WEST 

OF SHELL CREEK ROAD 

REPLACE CULVERT 

BREA CA 92821 

201 LAUREL AVE SUITE 13 3230 RIVERSIDE AVE, 

#130 

PASO ROBLES, CA 93446 

$197,162
 $412

04/04/14 
08/14/15 

91%

(805)226-8279 

05-SLO-101-21.6/23.9 ON ROUTE 101 BETWEEN SAN LUIS OBISPO CALPORTLAND CONSTRUCTION DE ANDA, ANTHONY $3,345,114 06/17/14 8% 
05-0S7904 
NHP-Q101-(244)E 

--() 

CREEK BRIDGE NO 49-14 AND 0.3 MILES 

SOUTH OF SANTA FE UNDERCROSSING NO. 

49-115 

SANTA MARIA CA 93456 

P.O. BOX 1280 3230 RIVERSIDE AVENUE 

#130 

PASO ROBLES, CA 93446 

$667,930 
$665,118 

07/08/14 
09/03/15 

20% 

HA22 
PAVEMENT PRESERVATION (805)226-9217
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Statement of Ongoing Contracts as of 04/20/15
05/05/15 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SLO-101-37.7/0 IN SAN LUIS OBISPO COUNTY NEAR SANTA SOUZA CONSTRUCTION INC NORRIS, AMY $297,166 01/30/15 0%
05-1C8004 MARGARITA AT ROUTE 58 SB OFF-RAMP 

REALIGN OFF RAMP SAN LUIS OBISPO 

P.O. BOX 3810 

CA 93403 
3230 RIVERSIDE 

AVENUE, #130 

$3,495
 $3,495

02/18/15 
06/30/15 

1%

PASO ROBLES, CA 93446 

HB4N 
(805)226-9217 

05-SLO-101-45.3/45.7 IN SAN LUIS OBISPO COUNTY IN CLEAN CUT LANDSCAPE NORRIS, AMY $565,825 11/09/11 0% 
05-402824 ATASCADERO FROM 0.5 MILE NORTH OF 

CURBARIL AVENUE TO ATASCADERO CREEK CLOVIS CA 93619 

8406 N ARMSTRONG AVE 4485 VACHELL LN 

SAN LUIS OBISPO, CA 

$421,117 
$1,870 

12/02/11 
10/20/15 

0% 

BRIDGE 93401 PLANT EST 

WPCP 
HIGHWAY PLANTING,INSTALL IRRIGATION (805)542-4765 SATIS 

Totals: Authorized Final Amt: $266,384,993 Completed to Date: $184,934,394 Work This Month: $4,910,370



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-MON-1-7.5/7.7 05-1G0504 

05-MON-1-46.8/46.8 05-0S9404 

05-MON-1-67.9/0 05-1A8904 

05-MON-28-28.6/28.6 05-1A9804 

05-MON-101-49.8/55.3 05-1A7304 

05-MON-101-57.1/60.8 05-1C3304 

05-MON-101-66.4/66.4 05-1C6404 

05-MON-101-85.0/85.8 05-349514 

05-MON-101-100.0/101.3 05-315804 

05-MON-101-21.9/87 05-1C9304 

05-MON-101-91.2/100.4 05-0161E4 

05-SB-1-49.9/0 05-0R8304 

05-SB-1-/0 05-0S0304 

05-SB-101-.3/7.5 05-462504 

05-SB-101-10.0/10.6 05-1F8404 

05-SB-101-12.9/14 05-1C4304 

05-SB-101-13.0/22.8 05-1F3204 

05-SB-101-22.3/23 05-0G0704 

05-SB-101-26.5/27.1 05-0M14V4 

05-SB-101-46.9/0 05-1A6204 

05-SB-101-83.2/83.8 05-463814 

05-SB-101-84.1/90.9 05-1A3904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-SB-166-25.5/34.9 05-1A4604 

05-SB-246-12.3/16.7 05-0C6404 

05-SBT-25-18.8/19.5 05-0T6404 

05-SBT-101-.7/.7 05-1A9304 

05-SCR-0-/0 05-0T5004 

05-SCR-0-/0 05-1F2104 

05-SCR-1-8.0/14.9 05-0C9014 

05-SCR-1-20.2/37.4 05-1C8604 

05-SCR-9-3.8/18.7 05-0Q5904 

05-SCR-17-9.4/10.1 05-1C1804 

05-SCR-152-2.0/8.3 05-1A3804 

05-SCR-152-.3/2 05-1F8804 

05-SLO-1-73.7/74 05-1A7004 

05-SLO-1-36.7/39.6 05-0N4004 

05-SLO-46-37.6/40.4 05-330764 

05-SLO-46-40.7/46.3 05-330774 

05-SLO-46-50.2/60.9 05-1C9004 

05-SLO-46-4.3/7.6 05-1F8704 

05-SLO-58-20.0/0 05-1A0904 

05-SLO-101-37.7/0 05-1C8004 

05-SLO-101-45.3/45.7 05-402824 

05-SLO-101-21.6/23.9 05-0S7904 
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Statement of Ongoing Contracts - Federal Aid 

District 05 

Federal Aid Category  Bid + CCO

-F­ FEDERAL AID (PRIMARY) $145,961,245

-S­ FEDERAL AID (SECONDARY) $24,191,823

-SH­ STATE HIGHWAY $68,159,015

 $28,072,911

District Total: $266,384,993

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

05 $90,473,754 

Work completed this Period:  $90,473,754 

Work Comp 

$132,590,526


 $2,864,937


 $31,710,923


 $17,768,008


 $184,934,394
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