
   

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 08/20/08
09/03/08 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-10.4/0 IN MONTEREY COUNTY NEAR GORDA AT THE LEE WILSON ELECTRIC CO INC WAYNE WALKER $706,060 09/27/07 76%
05-0M7804 WILLOW SPRINGS MAINTENANCE STATION 

REPLACE GENERATORS 
ARROYO GRANDE 

P O BOX 250 

CA 93421 

1559 EL CAMINO REAL 

SAN LUIS OBISPO CA 93401 

$480,571
 $105,280

10/16/07 
09/18/08 

68%

(805)549-3701 

HA12 

05-MON-1-20.3/0 IN MONTEREY COUNTY AT VARIOUS WHITAKER CONTRACTORS INC HENCH, CHARLIE $494,752 05/08/08 28%
05-0N5204 LOCATIONS FROM 0.6 MILE SOUTH OF 

LIMEKILN CREEK BRIDGE TO 0.2 MILE 

SOUTH OF PFEIFFER CANYON BRIDGE 

INSTALL CURED IN PLACE PIPE LINER 

PASO ROBLES CA 93446 

(805)226-4020 

2752 CONCRETE COURT 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA, CA 93428 

$67,426
 $66,226

05/30/08 
10/01/08 

14%

SUSPENDED 

HM2 WPCP 

05-MON-1-21.9/22.1 IN MONTEREY COUNTY NEAR LUCIA AT 0.8 CONDON JOHNSON AND ASSOCIATES HENCH, CHARLIE $5,564,901 09/19/06 0%

HA42 

05-0C5404 
STP- -( )P 

P00-1 52-(E) 

--() 

SWPPP 

KM NORTH OF LIMEKILN CREEK BRIDGE AND 

FROM 1.3 KM TO 1.6 KM NORTH OF 

LIMEKILN CREEK BRIDGE 

CONSTRUCT RETAINING WALL 

INC 

OAKLAND CA 94604 

(510)636-2100 

P O BOX 12368 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA, CA 93428 

$5,516,840
 $1,800

10/04/06 
10/29/08 

0%

PLANT EST 

SATIS 

05-MON-1-72.6/74.5 IN MONTEREY COUNTY NEAR CARMEL AT RIO LEE WILSON ELECTRIC COMPANY $264,015 05/30/08 0%
05-0M3104 ROAD AND AT CARPENTER STREET 

MODIFY SIGNAL AND LIGHTING 

INC 

P O BOX 250 

$0
 $0

06/18/08 
0%

ARROYO GRANDE CA 93421 

HM4 WPCP (805)489-4216 

05-MON-1-74.6/78.1 IN MONTEREY COUNTY IN AND NEAR PAVEX CONSTRUCTION DIVISION TYLER LAVERING $1,557,203 11/02/07 100%
05-0Q2404 MONTEREY FROM 0.1 MILE NORTH OF 

CARPENTER STREET TO FREMONT STREET 

OVERCROSSING 
WATSONVILLE, CA 95076 

411 WALKER STREET 

(831)375-1621

1529 HWY 68 

MONTEREY, CA 93940 

$1,244,732
 $0

12/03/07 
07/29/08 

100%

COMPLETED 
07/31/08 

ASPHALT CONCRETE OVERLAY 
HM1 WPCP 

05-MON-1-74.7/91.6 IN MONTEREY COUNTY AT VARIOUS CORAL CONSTRUCTION COMPANY $777,777 05/15/08 0% 
05-0K7604 
ACST-X053-(021)E

LOCATIONS 

UPGRADE METAL BEAM GUARD RAIL 

P O BOX 347 $0 
$0 

06/05/08 
0% 

G X0-53 0-(1E) WILSONVILLE OR 97070 

--() (503)682-2252 

HB1 WPCP 
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State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 08/20/08
09/03/08 

District 05 
Awarded 

Bid + CCOs Est Comp %Time
Comp To date Approved % Work 

This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

05-MON-68-19.8/21.6
 

HA22 WPCP
 

05-MON-101-14.6/19
 
05-0G8934
 

HA22 SWPPP
 

05-MON-101-80.7/85.6
 
05-0N8304
 
ACST-Q101-(145)E


 Q1-01 1-(5E)
 

--()
 

HB1 SWPPP
 

05-MON-183-.8/1.9
 
05-0E2424
 

HA22 WPCP
 

05-MON-218-/2
 
05-0P0904
 

HM1 WPCP
 

05-SB-1-20.6/22.1
 
05-0P0804
 

HM1 WPCP
 

Description

Type Of Work
 

IN MONTEREY COUNTY IN SALINAS FROM
 

STEPHANIE DRIVE TO ABBOTT STREET
 

REPLACEMENT PLANTING
 

IN MONTEREY COUNTY NEAR SAN ARDO FROM
 

1.4 KM SOUTH OF SAN BERNARDO
 

OVERCROSSING TO 2.8 KM SOUTH OF SAN
 

ARDO UNDERCROSSING
 

WIDEN MEDIAN SHOULDERS
 

IN MONTEREY COUNTY IN AND NEAR
 

SALINAS FROM 0.3 MILE SOUTH OF SPENCE
 

ROAD TO AIRPORT BOULEVARD
 

OVERCROSSING
 

CONSTRUCT CONCRETE MEDIAN BARRIER
 

IN MONTEREY COUNTY IN SALINAS FROM
 

SALINAS STREET TO CLARK STREET
 

HIGHWAY PLANTING
 

IN MONTEREY COUNTY IN SEASIDE AND DEL
 

REY OAKS FROM ROUTE 1/218 SEPARATION
 

TO ROUTE 68
 

SEAL COAT
 

IN SANTA BARBARA COUNTY IN LOMPOC
 

FROM OCEAN AVENUE TO CENTRAL AVENUE
 

SEAL COAT
 

Contractor 

J.C. RANDOLPH, INC.
 

1097 PLEASANT VALLEY RD
 

APTOS, CA 95003
 

SIERRA EQUIPMENT RENTAL INC
 

8176 ROAD 44
 

GLENN CA 95943
 

(877)503-6300
 

GRANITE CONSTRUCTION CO
 

PO BOX 720
 

WATSONVILLE, CA 95077
 

ODYSSEY LANDSCAPING CO, INC
 

JENNIFER SPENCE
 

800 WEST EIGHT MILE RD
 

STOCKTON, CA 95209
 

Resident 
Engineer 

WILSON, JENNIFER
 

150 WESTRIDGE SR, STE
 

140
 

WATSONVILLE, CA 95077
 

(831)761-7615
 

LANG, TIM
 

3230 RIVERSIDE AVE.,
 

SUITE 130
 

PASO ROBLES, CA 93445
 

(805)226-7450
 

TYLER LAVERING
 

1539 HWY 68
 

MONTEREY, CA 93940
 

(831)375-1621
 

TYLER LAVERING
 

1529 HWY 68
 

MONTEREY, CA 93940
 

(831)375-1621
 

INTERMOUNTAIN SLURRY SEAL, INCTYLER LAVERING
 

3811 RECYCLE RD
 

RANCHO CORDOVA, CA 95742
 

VALLEY SLURRY SEAL COMPANY
 

P O BOX 981330
 

WEST SACRAMENTO CA 95798
 

(916)373-1500
 

1529 HWY 68
 

MONTEREY, CA 93940
 

(831)375-1621
 

BEECH, BARRY
 

2053 PREISKER LANE,
 

SUITE E
 

SANTA MARIA, CA 93454
 

(805)347-1965


 $246,516 06/07/05 0%
 $210,687

 $3,037
06/14/05 
12/24/08 

0%

PLANT EST 

SATIS 

$941,610 06/04/08 56%
 $211,857
 $205,357

06/24/08 
09/24/08 

23%

 $3,698,698 07/15/08 0%
 $0
 $0

07/25/08 
11/12/08 

0%

 $188,352 11/27/07 0%
 $109,057

 $2,249
12/17/07 
03/29/11 

0%

PLANT EST 

SATIS 

$704,304 05/21/08 64%
 $431,956

 $0
06/20/08 
08/06/08 

65%

 $384,951 05/29/08 88% 
$294,095 
$71,005 

06/18/08 
08/25/08 

79% 

08/26/08 



   

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 08/20/08
09/03/08 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SB-1-26.8/27.7 IN SANTA BARBARA COUNTY NEAR LOMPOC UNION ASPHALT INC BEECH, BARRY $448,488 03/05/08 33%

HB1 

05-0L4304 

WPCP 

FROM SANTA LUCIA CANYON ROAD TO 0.9 

MILE NORTH OF SANTA LUCIA CANYON ROAD 

CORRECT SUPERELEVATION 
SANTA MARIA CA 93456 

(805)922-9858 

P O BOX 1280 

(805)347-1965 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$2,138
 $0

04/15/08 
07/16/08 

0%

SUSPENDED 

05-SB-101-10.8/12.8 IN SANTA BARBARA COUNTY IN SANTA SECURITY PAVING COMPANY INC ART INFANTE $46,306,981 04/02/08 0%
05-447804 BARBARA FROM 0.4 KM WEST OF OLIVE 

MILL ROAD OVERCROSSING TO THE MILPAS 

STREET UNDERCROSSING 

RECONSTRUCT TWO INTERCHANGES 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(805)962-4752 

22 N. MILPAS STE. F 

SANTA BARBARA, CA 93103 

$840,965
 $728,269

04/28/08 
02/15/11 

2%

HB4C SWPPP 

05-SB-101-12.8/24.9 IN SANTA BARBARA COUNTY IN SANTA MODERN ALLOYS INC $1,286,617 07/21/08 0%
05-0K9604 
OTS- -( ) 

BARBARA AND GOLETA AT VARIOUS 

LOCATIONS 

11172 WESTERN AVENUE $0
 $0

08/08/08 
0%

--() 
INSTALL METAL BEAM GUARD RAIL 

STANTON CA 90680 

(714)893-0551 

HB1 WPCP 

05-SB-101-14.1/0 CASTILLO STREET UNDER-CROSSING WHITAKER CONTRACTORS, INC. HENCH, CHARLIE $3,410,000 04/18/05 100%
05-0M7204 REMOVE PAVERS AND CONSTRUCT WATER 

BARRIER 
SANTA MARGARITA, CA 93453 

P. O. BOX 910 

(805)927-4559 

775 ARLINGTON ST. 

CAMBRIA, CA 93428 

$3,423,802
 $0

04/18/05 
10/20/07 

100%

OVER RUN 

HM1 

05-SB-101-14.8/15.3 IN SANTA BARBARA COUNTY IN SANTA PRISM ENGINEERING INC HAAG, ALAN $2,910,715 09/27/07 69%

HB4N 

05-460704 

SWPPP 

BARBARA FROM CARRILLO STREET 

UNDERCROSSING TO MICHELTORENA STREET 

OVERCROSSING 

WIDEN ON-RAMP 

SANTA CLARA CA 95050 

(408)562-0026 

630 REED STREET 

(805)884-9459 

22 N. MILPAS ST., 

SUITE H 

SANTA BARBARA, CA 93103 

$1,376,480
 $114,441

10/09/07 
11/16/09 

47%

05-SB-101-16.5/65.2 IN SANTA BARBARA COUNTY IN SANTA T D S ENGINEERING MORTENSEN, MICHAEL $407,007 03/06/08 100% 

HB4N 

05-0C8814 

WPCP 

BARBARA AT LAS POSITAS OVERCROSSING 

AND AT 2.1 MILES NORTH OF ROUTE 

154/101 SEPARATION 

INSTALL CHANGEABLE MESSAGE SIGNS 

WESTLAKE VILLAGE CA 91361 

(805)371-4639 
(805)884-9459

1014 S WESTLAKE BLVD STE 1413 22 N. MILPAS ST., STE 

H 

SANTA BARBARA, CA 93103 

$140,997 
$4,355 

03/18/08 
08/20/08 

35% 



 

 
 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 08/20/08
09/03/08 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SB-101-19.6/25.3 IN SANTA BARBARA COUNTY IN AND NEAR VALLEYCREST LANDSCAPE JOHNSON, CURTIS $2,570,925 09/21/07 55%
05-0G7704 
ACNH-Q101-(130)E 

--() 

GOLETA AT VARIOUS LOCATIONS FROM 0.8 

KM EAST OF TURNPIKE ROAD OC TO 0.8 KM 

WEST OF GLEN ANNIE 

HIGHWAY PLANTING AND IRRIGATION 

DEVELOPMENT INC 

CYPRESS CA 90630 

10855 BUSINESS CENTER DR STE 
22 N. MILPAS ST., STE 

G 

SANTA BARBARA, CA 93103 

$2,041,422
 $194,336

10/11/07 
05/27/11 

80%

HA25 SWPPP (714)546-7975 

05-SB-101-25.2/65.1 IN SANTA BARBARA COUNTY AT VARIOUS C AND W CONSTRUCTION DAVID BALLENTINE, R.E. $1,373,678 05/21/08 33%

HB1 

05-0L4504 
ACST-Q101-(137)E 

G Q1-01 1-(7E)

--() 

SWPPP 

LOCATIONS FROM 0.4 MILE NORTH OF 

STORKE ROAD OVERCROSSING TO 2.4 

MILES NORTH OF ROUTE 154/101 

INSTALL METAL BEAM GUARD RAIL 

SPECIALTIES INC 

VENTURA CA 93003 

(805)642-0204 

2419 PALMA DRIVE 

(805)688-5920 

286 E. HIGHWAY 246, 

STE 1 

BUELLTON, CA 93427 

$59,360
 $59,360

06/24/08 
11/25/09 

4%

05-SB-101-41.0/47.3 IN SANTA BARBARA COUNTY AT VARIOUS PETERSON CHASE GENERAL JOHNSON, CURTIS $291,164 05/06/08 100%
05-0M8004 LOCATIONS FROM ARROYO HONDO BRIDGE TO 

GAVIOTA TUNNEL 

INSTALL METAL BEAM GUARD RAIL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 926145706 

1792 KAISER AVENUE 
22 N. MILPAS ST., 

SUITE H 

SANTA BARBARA, CA 93103 

$287,575
 $0

05/21/08 
07/31/08 

100%

COMPLETED 
08/04/08 

HB1 WPCP (949)252-0441 
(805)884-9459 

05-SB-101-48.5/48.7 IN SANTA BARBARA COUNTY, NEAR BUELTON R. BURKE CORPORATION MOUSSAVIAN, RUSSELL $1,735,000 03/17/08 0%
05-0R4404 AT 0.2 MILES SOUTH OF THE JUNCTION 

ROUTE 1/101 SEPARATION BRIDGE 

REPLACE PCC CHANNEL LINING 
SAN LUIS OBISPO, CA 93406 

865 CAPITOLIO WAY, PO BX 957 

(805)884-9459 

22 N MILPAS ST 

SANTA BARBARA, CA 93103 

$0
 $0

07/21/08 
12/05/08 

0%

201130 

05-SB-101-49.0/0 IN SANTA BARBARA COUNTY ABOUT 31 KM SOUZA CONSTRUCTION INC DAVID BALLENTINE, R.E. $340,595 07/24/08 0%

HA23 

05-0M8404 

WPCP 

SOUTH OF LOMPOC AT THE ROUTE 1/101 

SEPARATION 

PLACE ROCK SLOPE PROTECTION 

SAN LUIS OBISPO CA 

934033810 

(805)546-8288 

P O BOX 3810 

(805)688-5920 

286 E. HIGHWAY 246, 

SUITE 1 

BUELLTON, CA 93427 

$0
 $0

08/15/08 
0%

05-SB-101-50.8/54 IN SANTA BARBARA COUNTY NEAR JOHN MADONNA CONSTRUCTION BALLENTINE, DAVID $3,040,556 11/20/07 93% 

HB1 

05-0N8404 
ACST-Q101-(134)E 

Q1-01 1-(4E) 

--() 

SWPPP 

BUELLTON FROM 1.9 MILES NORTH OF 

ROUTE 1/101 SEPARATION TO 2.5 MILES 

SOUTH OF SANTA ROSA ROAD OC 

CONSTRUCT MEDIAN BARRIER 

COMPANY INC 

SAN LUIS OBISPO CA 93403 

(805)543-7751 

P O BOX 5310 

(805)688-5920

286 E. HIGHWAY 246, 

SUITE 1 

BUELLTON, CA 93427 

$2,351,146 
$288,853 

12/11/07 
09/04/08 

77% 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 08/20/08
09/03/08 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SB-101-51.0/82.4 IN SANTA BARBARA COUNTY AT VARIOUS MODERN ALLOYS INC BEECH, BARRY $1,321,716 05/13/08 31%

HB1 

05-0L5004 
ACST-Q101-(135)E 

G Q1-01 1-(5E) 

--() 

SWPPP 

LOCATIONS FROM 2.2 MILES N OF ROUTE 

1/101 SEPARATION TO 0.2 MILE N OF 

CLARK AVENUE OVERCROSSING 

UPGRADE METAL BEAM GUARD RAIL 

STANTON CA 90680 

(714)893-0551 

11172 WESTERN AVENUE 

(805)347-1965 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$6,200
 $6,200

05/30/08 
01/23/09 

0%

05-SB-101-52.3/65 IN SANTA BARBARA COUNTY IN AND NEAR GRANITE CONSTRUCTION COMPANY BALLENTINE, DAVID $10,559,041 01/15/08 58%

HA22 

05-0H2004 
ACNH-Q101-(138)E 

--() 

WPCP 

BUELLTON FROM 2.4 MILES SOUTH OF 

NOJOQUI CREEK BRIDGE TO 2.0 MILES 

NORTH OF ZACA CREEK BRIDGE 

ASPHALT CONCRETE OVERLAY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(805)688-5920 

286 E. HIGHWAY 246, 

SUITE 1 

BUELLTON, CA 93427 

$9,762,631
 $358,275

02/05/08 
12/18/08 

97%

05-SB-101-84.1/90.9 IN SANTA BARBARA COUNTY IN AND NEAR DIABLO CONTRACTORS INC STIMSON, PATRICK $30,279,730 06/22/06 73%

HE13 

05-446014 
ACNH-Q101-(028)E 

--() 

SWPPP 

SANTA MARIA FROM 0.4 KM SOUTH OF 

SANTA MARIA UNDERCROSSING TO 0.4 KM 

NORTH OF NORTH SANTA MARI 

WIDEN FREEWAY 

SAN RAMON CA 94583 

(925)552-8250 
(805)348-3533 

7 CROW CANYON COURT SUITE 100 2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$26,477,511
 $1,108,217

07/06/06 
04/08/09 

88%

05-SB-135-9.3/M11.7 IN SANTA BARBARA COUNTY AT ORCUTT UNION ASPHALT INC STIMSON, PATRICK $726,868 04/23/08 0%

HM1A 

05-0P0704 

WPCP 

FROM 0.2 MILE NORTH OF HARRIS GRADE 

ROAD TO ROUTE 1/135 SEPARATION 

HOT MIX ASPHALT OVERLAY 
SANTA MARIA CA 93456 

(805)922-9858 

P O BOX 1280 

(805)748-6733 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$0
 $0

05/12/08 
0%

05-SB-135-13.7/17.8 IN SANTA BARBARA COUNTY IN SANTA VALLEY SLURRY SEAL COMPANY LEW, MIKE $1,162,497 05/03/07 100%
05-0P0504 MARIA AT VARIOUS LOCATIONS 

RESURFACE ROADWAY 
WEST SACRAMENTO CA 95798 

P O BOX 981330 2053 PREISKER LANE, 

SUITE E 

$1,167,646
 $1,000

06/07/07 
10/15/08 

99%

HM1 WPCP 

(916)373-1500 
(805)348-3105 

SANTA MARIA, CA 93454 

05-SB-150-1.0/1.1 IN SANTA BARBARA AND VENTURA PACIFIC RESTORATION GROUP, INCJOHNSON, C.B. $215,632 11/14/06 0% 
05-282814 COUNTIES NEAR CARPENTERIA FROM 1.6 KM 

EAST TO 2.7 KM EAST OF ROUTE 150 AND 

101 SEPARATION 
CORONA, CA 92877 

P.O. BOX 77038 22 N. MILPAS ST., STE 

G 

SANTA BARBARA, CA 93103 

$159,447 
$3,232 

12/04/06 
03/02/10 

0% 

PLANT EST 

HA25 SWPPP 
PLANTING AND IRRIGATION (805)884-9459 SATIS 
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Statement of Ongoing Contracts as of 08/20/08
09/03/08 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SB-154-.5/0 IN SANTA BARBARA COUNTY ABOUT 3.2 KM GRANITE CONSTRUCTION COMPANY INFANTE, ART $406,712 05/29/07 100%

HA42 

05-0C3204 

WPCP 

WEST OF LOS OLIVOS AT 1.4 KM EAST OF 

THE ROUTE 154 AND 101 SEPARATION 

SLOPE STABILIZATION 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(805)884-9459 

22 N. MILPAS ST., STE 

G 

SANTA BARBARA, CA 93103 

$408,979
 $0

06/14/07 
08/08/08 

100%

PLANT EST 

SATIS 

08/12/08 

05-SB-154-19.3/0 IN SANTA BARBARA COUNTY NEAR SANTA SOUZA CONSTRUCTION INC BALLENTINE, DAVID $763,075 08/23/07 0%

HA23 

05-0M8904 
ACST-4121-(004)E 

41-21 0-(4E)

--() 

SWPPP 

YNEZ AT 0.7 KM EAST OF RANCH 

UNDERCROSSING 

REPAIR FAILED EMBANKMENT 

SAN LUIS OBISPO CA 

934033810 

(805)546-8288 

P O BOX 3810 

(805)884-9459 

286 E. HIGHWAY 246, 

SUITE 1 

BUELLTON, CA 93427 

$745,378
 $627

09/26/07 
03/19/09 

0%

PLANT EST 

SATIS 

05-SB-166-26.0/0 IN SANTA BARBARA COUNTY ABOUT 27 KM SOUZA CONSTRUCTION INC LEW, MIKE $468,242 06/06/08 23%

HA42 

05-0H9204 

WPCP 

EAST OF SANTA MARIA AT 0.8 KM EAST OF 

ALISO CREEK BRIDGE 

PLACE ROCK SLOPE PROTECTION 

SAN LUIS OBISPO CA 

934033810 

(805)546-8288 

P O BOX 3810 

(805)348-3105 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$106,948
 $106,948

06/27/08 
09/29/08 

23%

SUSPENDED 

05-SB-166-55.1/70.1 IN SANTA BARBARA AND SAN LUIS OBISPO GRANITE CONSTRUCTION COMPANY LEW, MIKE $17,255,290 11/20/07 0%

HA22 

05-0A4904 
ACST-P166-(025)E 

P1-66 0-(5EA)C

P166- 025-() 

SWPPP 

COUNTIES AT AND NEAR NEW 

CUYAMA 

REHABILITATE ROADWAY 

CUYAMA AND 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(805)348-3105 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$10,862,529
 $6,488,303

12/11/07 
04/30/09 

0%

PLANT EST 

SATIS 

05-SB-192-13.7/0 IN SANTA BARBARA COUNTY NEAR SPECIALTY CONSTRUCTION INC MORTENSEN, MICHAEL $1,074,869 07/18/06 100%
05-0M8704 
ACST-4111-(004)E

 41-11 0-(4E) 

--() 

SUMMERLAND 1.0 KM SOUTH OF TORO 

CANYON ROAD 

CONSTRUCT RETAINING WALL 
SAN LUIS OBISPO CA 93401 

(805)543-1706 

645 CLARION CT 

(805)884-9459 

22 N MILPAS ST. STE H 

SANTA BARBARA, CA 93103 

$1,076,660
 $1,521

08/01/06 
04/01/09 

100%

OVER RUN 

HA23 WPCP 

05-SB-192-17.0/17.3 IN SANTA BARBARA COUNTY IN AND NEAR GRANITE CONSTRUCTION CO. INFANTE, ART $506,350 09/06/07 0% 
05-0H7204 CARPINTERIA FROM 0.7 KM EAST OF 

SANTA MONICA CANYON BRIDGE TO 0.2 KM 

WEST OF LINDEN AVENUE 
SANTA BARBARA, CA 

P.O. BOX 6744 

93160 

22 N. MILPAS ST., STE 

G 

SANTA BARBARA, CA 93103 

$513,214 
$0 

09/21/07 
01/08/09 

0% 

PLANT EST 

HB1 WPCP 
REPLACE CHANNEL AND WIDEN SHOULDER (805)884-9459 SATIS 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 08/20/08
09/03/08 

District 05 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

05-SB-217-.5/2.7
 
05-0M2004
 

HM1 WPCP
 

05-SB-225-/4.6
 
05-487724
 

HA22 SWPPP
 

05-SB-246-31.1/34.6
 
05-0P0204
 

HM1A WPCP
 

05-SBT-156-16.2/16.9
 
05-0P0104
 

HM1A WPCP
 

05-SCR-1-4.9/17.4
 
05-430604
 

HB4N WPCP
 

05-SCR-1-15.8/17.6
 
05-129104
 
ACNH-X087-(028)E
 

BHX0-87 0-(8EN)H
 

X087- 028-()
 

HE11 SWPPP
 

Description
Type Of Work 

IN SANTA BARBARA COUNTY IN GOLETA
 

FROM 0.2 MILE SOUTH OF GOLETA SLOUGH
 

BRIDGE TO EAST GOLETA OVERHEAD
 

RESURFACE EXISTING HIGHWAY
 

IN SANTA BARBARA COUNTY IN AND NEAR
 

SANTA BARBARA AT VARIOUS LOCATIONS
 

CONSTRUCT SIDEWALKS AND CURB RAMPS
 

IN SANTA BARBARA COUNTY NEAR SOLVANG
 

FROM 0.7 MILE EAST OF HIGH MEADOW
 

DRIVE TO VIA JUANA ROAD AND FROM
 

EDISON STREET TO ROUTE 15
 

HOT MIX ASPHALT OVERLAY
 

IN SAN BENITO CO AT DUNNEVILLE FROM
 

0.8 MILE EAST OF TESQUISQUITO SLOUGH
 

BRIDGE TO 0.4 MILE EAST OF FAIRVIEW
 

ROAD
 

HOT MIX ASPHALT OVERLAY
 

IN SANTA CRUZ COUNTY IN AND NEAR
 

SANTA CRUZ AT VARIOUS LOCATIONS
 

REPLACE EXISTING SIGNS
 

IN SANTA CRUZ COUNTY IN AND NEAR
 

SANTA CRUZ AT VARIOUS LOCATIONS
 

WIDEN TO 6 LANES
 

Contractor 

UNION ASPHALT INC
 

P O BOX 1280
 

SANTA MARIA CA 93456
 

(805)922-9858
 

TORO ENTERPRISES INC
 

511 BUENA VISTA AVE
 

OXNARD CA 93030
 

(805)483-4515
 

GRANITE CONSTRUCTION COMPANY
 

P O BOX 50085
 

WATSONVILLE CA 95077
 

(831)724-1011
 

PAVEX CONSTRUCTION
 

411 WALKER STREET
 

WATSONVILLE, CA 95076
 

TDS ENGINEERING
 

2899 AGOURA RD, STE 171
 

WESTLAKE VILLAGE, CA 91364
 

PAVEX MYERS J V
 

120 GRANITE ROCKWAY
 

SAN JOSE, CA 95136
 

Resident
 
Engineer
 

MORTENSEN, MICHAEL
 

22 N. MILPAS ST., STE
 

H
 

SANTA BARBARA, CA 93103
 

(805)884-9459
 

JOHNSON, CURTIS
 

22 N. MILPAS ST., STE
 

G
 

SANTA BARBARA, CA 93103
 

(805)884-9459
 

BALLENTINE, DAVID
 

286 E. HIGHWAY 246,
 

SUITE 1
 

BUELLTON, CA 93427
 

(805)688-5920
 

NAAS, ABDALLA
 

3075 EXECUTIVE DRIVE
 

SALINAS, CA 93907
 

(831)663-8902
 

WILSON, JENNIFER
 

150 WESTRIDGE DR,
 

SUITE 140
 

WATSONVILLE, CA 95077
 

(831)761-7615
 

SIOBHAN SAUNDERS
 

140 DUBOIS STREET,
 

SUITE E
 

SANTA CRUZ, CA 95060
 

(831)427-4857


Awarded 
Bid + CCOs Est Comp %Time

Comp To date Approved % Work 
This Month Accepted Message 

$1,129,315

 $3,619

 $3,619


 $1,195,432

 $1,166,082


 $16,470


 $983,239

 $118,413

 $118,413


 $405,438

 $94,811

 $1,268


 $1,404,847

 $530,332

 $182,067


 $48,883,483
 
$46,912,492
 

$982,940
 

06/13/08 0%

06/27/08
 

0%

09/26/08
 

SUSPENDED
 

08/15/07 0%

09/18/07
 

0%

10/30/08
 

PLANT EST
 

SATIS
 

05/13/08
 
06/02/08
 
09/16/08
 

03/11/08
 
03/27/08
 
09/15/08
 

01/29/08
 
02/27/08
 
10/22/08
 

03/10/06
 
03/24/06
 
10/29/08
 

43%


 12%


 35%


 23%


 30%


 37%


 0%
 

0%
 

PLANT EST
 

SATIS
 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 08/20/08
09/03/08 

District 05 
Location 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

05-SCR-1-/0 
05-0N7304 

HM3H WPCP
 

05-SCR-9-15.7/16
 
05-0R4304
 

201020130
 

05-SCR-9-23.8/24.7
 
05-0K2404
 

HB1 SWPPP
 

05-SCR-17-10.1/11.3
 
05-0K3204
 
ACST-P017-(101)E
 

P0-17 1-(1E)


--()
 

HB1 SWPPP
 

05-SCR-129-7.9/8.2
 
05-496804
 
ACST-P129-(014)E
 

P1-29 0-(4E)


--()
 

HB1 SWPPP
 

05-SLO-1-16.7/18.1
 
05-491904
 
ACST-P001-(534)E


 P0-01 5-(4E)
 

--()
 

HA22 SWPPP
 

Description

Type Of Work
 

IN SANTA CRUZ AND SAN BENITO
 

COUNTIES AT VARIOUS LOCATIONS
 

CLEAN AND TREAT BRIDGE DECK
 

IN SANTA CRUZ COUNTY NEAR BOULDER
 

CREEK AT 0.4 MILES SOUTH OF MEADOWOOD
 

DRIVE
 

REPLACE CULVERT AND RECONSTRUCT
 

EMBANKMENT
 

IN SANTA CRUZ COUNTY AT VARIOUS
 

LOCATIONS FROM 0.1 KM SOUTH OF SAN
 

LORENZO RIVER BRIDGE TO 2.5 KM SOUTH
 

OF ROUTE 9/35 INTERSECTIO
 

INSTALL METAL BEAM GUARD RAIL
 

IN SANTA CRUZ COUNTY NEAR SCOTTS
 

VALLEY CROM 0.9 KM SOUTH OF GLENWOOD
 

DRIVE TO WOODWARDIA HIGHWAY
 

CONSTRUCT RETAINING WALLS
 

IN SANTA CRUZ COUNTY NEAR AROMAS FROM
 

1.0 KM TO 1.5 KM EAST OF ROGGE LANE
 

CONSTRUCT RETAINING WALL
 

IN SAN LUIS OBISPO COUNTY IN SAN
 

LUIS OBISPO FROM WALNUT STREET TO 0.1
 

KM NORTH OF WESTMONT DRIVE
 

REHABILITATE ROADWAY
 

Contractor 

AMERICAN CIVIL CONSTRUCTORS
 

WEST COAST INC
 

3701 MALLARD DR
 

BENICIA CA 94510
 

(707)746-8028
 

MCGUIRE AND HESTER
 

9009 RAILROAD AVE
 

OAKLAND, CA 94603
 

JOHN MADONNA CONSTRUCTION
 

COMPANY INC
 

P O BOX 5310
 

SAN LUIS OBISPO CA 93405
 

(805)543-7751
 

PAVEX CONSTRUCTION
 

120 GRANITEROCK WAY
 

SAN JOSE, CA 95136
 

PROVEN MANAGEMENT, INC.
 

706 SANSOME STREET
 

SAN FRANCISCO, CA 94111
 

GRANITE CONSTRUCTION COMPANY
 

P O BOX 50085
 

WATSONVILLE CA 95077
 

Resident
 
Engineer
 

NAAS, ABDALLA
 

3075 EXECUTIVE DRIVE
 

SALINAS, CA 93907
 

(831)663-8902
 

KESHAVARZI, FARSHAD
 

150 WESTRIDGE DR, STE
 

140
 

WATSONVILLE, CA 95077
 

(831)761-7617
 

JENNIFER WILSON
 

150 WESTRIDGE DR, STE
 

140
 

WATSONVILLE, CA 95077
 

(831)761-7615
 

ROMAN, BERTHA
 

3075 EXECUTIVE DRIVE
 

SALINAS, CA 93907
 

(831)663-8908
 

ROSS MCGOWAN
 

1559 EL CAMINO REAL
 

SAN LUIS OBISPO CA 93401
 

(805)549-3560


Awarded 
Bid + CCOs Est Comp

Comp To date Approved
This Month Accepted 

$243,999

 $0

 $0


 $742,500

 $402,270


 $0


 $833,994

 $0

 $0


 $8,393,782

 $2,395,372

 $795,911


 $2,228,073

 $737,284

 $260,545


 $3,423,572
 
$2,979,035
 
$768,161
 

10/24/07
 
12/14/07
 

01/26/08
 
01/28/08
 
10/15/08
 

06/24/08
 
08/01/08
 

12/27/07
 
01/29/08
 
06/11/09
 

%Time
% Work 

Message 

0%


 0%


 0%


 54%


 0%


 0%


 0%


 0%


PLANT EST
 

SATIS
 

02/21/08 41%

03/19/08
 

33%

03/20/09
 

07/19/07 0%
 
08/09/07
 

0%

09/17/08
 

PLANT EST
 

SATIS
 



 

 

 

 

  

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 9 

Statement of Ongoing Contracts as of 08/20/08
09/03/08 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SLO-1-17.1/0 IN SAN LUIS OBISPO COUNTY IN SAN LUIS LEE WILSON ELECTRIC COMPANY $221,718 05/13/08 0%
05-0J9604 OBISPO AT MURRAY STREET 

MODIFY TRAFFIC SIGNAL 

INC 

P O BOX 250 

$0
 $0

05/30/08 
0%

ARROYO GRANDE CA 93421 

HB1 WPCP (805)489-4216 

05-SLO-1-25.7/34.4 IN SAN LUIS OBISPO COUNTY IN AND NEAR UNION ASPHALT INC HENCH, CHARLIE $2,571,779 04/23/08 37%
05-0N4904 MORRO BAY FROM SAN LUISITO 

BRIDGE TO OLD CREEK BRIDGE 

ASPHALT CONCRETE OVERLAY 

CREEK 

SANTA MARIA CA 93456 

(805)922-9858 

P O BOX 1280 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA, CA 93428 

$1,087,598
 $1,087,598

05/12/08 
09/22/08 

42%

HM1 WPCP 

05-SLO-1-64.1/65.7 IN SAN LUIS OBISPO COUNTIES AT 0.4 UNION ASPHALT, INC. HENCH, CHARLIE $485,000 01/07/08 40%
05-0R2504 MILES NORTH OF PIEDRAS BLANCA 

LIGHTHOUSE 

RECONSTRUCT ROADWAY AND REPAIR 
SANTA MARIA, CA 93456 

P. O. BOX 1280 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA, CA 93428 

$415,521
 $0

01/07/08 
08/06/08 

86%

20.10 

05-SLO-46-32.2/37.2 IN SAN LUIS OBISPO COUNTY IN AND NEAR PAPACH CONSTRUCTION COMPANY RAMON HOPKINS $30,001,139 01/10/08 0%

HE13 

05-330714 
HPLU-6205-(010)H 

1620-5 01-(L ) 

05 0-12-() 

SWPPP 

PASO ROBLES FROM AIRPORT ROAD TO 

GENESEO ROAD 

CONVERT 2-LANE HWY TO 4 LANES 
PISMO BEACH CA 93448 

P O BOX 2210 

(805)226-9217 

3230 RIVERSIDE 

AVENUE, SUITE 130 

PASO ROBLES CA 93446 

$3,171,927
 $555,234

02/08/08 
06/03/10 

0%

PLANT EST 

SATIS 

HE13 

05-SLO-46-48.3/50.8 IN SAN LUIS OBISPO COUNTY AT SHANDON UNION ASPHALT INC HOPKINS, RAMON $639,564 05/06/08 0%
05-0P9504 FROM CHOLAME CREEK BRDIGE TO 0.2 MILE 

EAST OF LUCY BROWN ROAD 

PLACE HOT MIX ASPHALT 
SANTA MARIA CA 93456 

P O BOX 1280 3230 RIVERSIDE AVE., 

SUITE 130 

PASO ROBLES, CA 93446 

$0
 $0

05/21/08 
07/08/08 

0%

SUSPENDED 

WPCP 
(805)226-8893 

05-SLO-58-9.8/10.1 IN SAN LUIS OBISPO COUNTY NEAR SANTA WHITAKER CONTRACTORS INC. RICHARDS, TIM $5,455,262 07/05/07 72% 

HA21 

05-0F9804 
ACST-P058-(103)E 

P0-58 1-(3E) 

--() 

SWPPP 

MARGARITA FROM 0.3 KM WEST TO 0.3 

EAST OF THE MIDDLE FORK HUERO CREEK 

BRIDGE 

REPLACE EXISTING BRIDGE 

PASO ROBLES, CA 93446 

2752 CONCRETE COURT 

(805)542-4765

4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

93446 

$3,977,473 
$404,868 

08/03/07 
12/30/09 

73% 



   

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 10 

Statement of Ongoing Contracts as of 08/20/08
09/03/08
 

District 05 
Location 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work 

05-SLO-101-19.6/22 IN SAN LUIS OBISPO COUNTY IN AND NEAR 
05-485614 PISMO BEACH FROM 0.2 KM SOUTH OF 

SHELL BEACH UNDERCROSSING TO 0.3 KM 

SOUTH OF NORTH AVILA RO 

CONSTRUCT CLIMBING LANE 
HB4N SWPPP 

HB4N 

05-SLO-101-45.2/45.7 IN SAN LUIS OBISPO COUNTY IN 
05-402804 ATASCADERO AT VARIOUS LOCATIONS 

INTERCHANGE IMPROVEMENTS 

HE11 SWPPP 

05-SLO-101-56.0/59.1 IN SAN LUIS OBISPO COUNTY IN AND NEAR 
05-0C1104 PASO ROBLES FROM THE NUBLICK BRIDGE 

OVERCROSSING TO 0.3 KM NORTH OF NORTH 

PASO ROBLES OVERHE 

HIGHWAY PLANTING AND IRRIGATION 
HA25 SWPPP 

05-SLO-166-9.5/10.1 IN SAN LUIS OBISPO COUNTY NEAR SANTA 
05-0C6604 MARIA FROM 0.9 KM EAST TO 1.8 KM EAST 
STP- -( ) 

--()
OF ROUTE 101/166 SEPARATION 

CONSTRUCT LANES 

HB4N SWPPP 

05-SLO-166-16.5/16.5 IN SAN LUIS OBISPO COUNTY ABOUT 9.0 
05-0P2904 MILES EAST OF SANTA MARIA AT HUASNA 

RIVER BRIDGE 

REPAINT BRIDGE 

HM3 WPCP 

05-SLO-166-42.5/45.1 IN SAN LUIS OBISPO COUNTY NEAR NEW 
05-0A5504 CUYAMA FROM 3.9 KM TO 5.8 KM AND FROM 
ACST-P166-(026)E 

7.4 KM TO 8.1 KM EAST OF GIFFORD 
P1-66 0-(6E) 

CREEK BRIDGE 
--() 

REALIGN HORIZONTAL CURVES 
HB1 SWPPP 

Contractor 

R BURKE CORPORATION
 

P O BOX 957
 
SAN LUIS OBISPO CA
 

934060957
 

(805)543-8568
 

GRANITE CONSTRUCTION COMPANY
 

P. O. BOX 790
 

TEMPLETION, CA 93465
 

PACIFIC RESTORATION GROUP, INCRICHARDS, TIM
 

Resident
 
Engineer
 

LEW, MIKE
 

2053 PREISKER LANE
 

SUITE E
 

SANTA MARIA, CA 93454
 

(805)348-3105
 

SILVA, RICK
 

3230 RIVERSIDE AVENUE
 

#130
 

PASO ROBLES, CA 93446
 

(805)226-8279
 

P.O. BOX 77038
 

CORONA, CA 92877
 

SOUZA CONSTRUCTION INC
 

P O BOX 3810
 
SAN LUIS OBISPO CA
 

934033810
 

(805)546-8288
 

ABHE AND SVOBODA INC
 

P O BOX 251
 

PRIOR LAKE MN 55372
 

(952)447-6025
 

UNION ASPHALT INC
 

P O BOX 1280
 

SANTA MARIA CA 93456
 

(805)922-9858
 

4485 VACHELL LANE
 

SAN LUIS OBISPO, CA
 

93401
 

(805)542-4765
 

LEW, MIKE
 

2053 PREISKER LANE,
 

SUITE E
 

SANTA MARIA, CA 93454
 

(805)348-3105
 

HURD, ROBERT
 

2053 PREISKER LANE,
 

SUITE E
 

SANTA MARIA, CA 93454
 

(805)348-3197
 

LEW, MIKE
 

2053 PREISKER LANE,
 

SUITE E
 

SANTA MARIA, CA 93454
 

(805)348-3105


Awarded 
Bid + CCOs Est Comp

Comp To date Approved
This Month Accepted 

$5,086,063

 $2,553,536

 $205,139


 $16,176,406

 $6,101,230

 $246,548


 $2,280,948

 $2,047,484


 $30,017


 $1,354,312

 $1,296,151

 $307,102


 $2,864,560

 $2,562,387

 $345,559


 $3,694,481
 
$3,654,920
 

$4,035
 

09/10/07
 
09/28/07
 
07/02/08
 

09/10/07
 
09/24/07
 
09/09/10
 

03/14/06
 
03/30/06
 
04/26/10
 

%Time
% Work 

Message 

66%


 50%


 26%


 38%


 0%


 0%


PLANT EST
 

SATIS
 

03/06/08 100%

03/21/08
 

94%

07/24/09
 

09/21/07 85%

10/10/07
 

89%

10/03/08
 

07/13/07 0%
 
08/09/07
 

0%

06/19/09
 

PLANT EST
 

SATIS
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Statement of Ongoing Contracts as of 08/20/08
09/03/08 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer

Bid + CCOs
Comp To date

This Month 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SLO-227-10.9/14.2 IN SAN LUIS OBISPO COUNTY NEAR SAN UNION ASPHALT INC $7,172,414 06/11/08 0%
05-0A4604 
ACNH-S227-(005)E 

LUIS OBISPO FROM EAST FORK SAN LUIS 

OBISPO CREEK BRIDGE TO 0.2 KM WEST OF 

P O BOX 1280 $0
 $0

06/27/08 
0%

--() 
MADONNA ROAD OVERCROS 

SANTA MARIA CA 93456 

REHABILITATE ROADWAY 
(805)922-9858 

HA22 SWPPP 

05-SLO-5710-/0 IN SAN LUIS OBISPO COUNTY NEAR WYSONG CONSTRUCTION COMPANY WAYNE WALKER $254,324 01/30/08 100% 
05-0L6204 TEMPLETON AT THE TEMPLETON 

MAINTENANCE STATION 

REPAIR EARTHQUAKE DAMAGED FACILITY 
ATASCADERO CA 93422 

8720 EL CAMINO REAL NO. B 1559 EL CAMINO REAL 

SAN LUIS OBISPO CA 93401 

$254,324 
$0 

02/15/08 
07/25/08 

100% 

COMPLETED 
08/04/08 

HA12 

Totals: Authorized Final Amt: $292,516,528 Completed to Date: $152,840,505 Work This Month: $16,234,382



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-MON-1-10.4/0 05-0M7804 

05-MON-1-20.3/0 05-0N5204 

05-MON-1-72.6/74.5 05-0M3104 

05-MON-1-74.6/78.1 05-0Q2404 

05-MON-1-74.7/91.6 05-0K7604 

05-MON-1-21.9/22.1 05-0C5404 

05-MON-68-19.8/21.6 05-491514 

05-MON-101-80.7/85.6 05-0N8304 

05-MON-101-14.6/19 05-0G8934 

05-MON-183-.8/1.9 05-0E2424 

05-MON-218-/2 05-0P0904 

05-SB-1-20.6/22.1 05-0P0804 

05-SB-1-26.8/27.7 05-0L4304 

05-SB-101-10.8/12.8 05-447804 

05-SB-101-12.8/24.9 05-0K9604 

05-SB-101-14.1/0 05-0M7204 

05-SB-101-16.5/65.2 05-0C8814 

05-SB-101-19.6/25.3 05-0G7704 

05-SB-101-25.2/65.1 05-0L4504 

05-SB-101-41.0/47.3 05-0M8004 

05-SB-101-48.5/48.7 05-0R4404 

05-SB-101-49.0/0 05-0M8404 

Page 

1 

1 

1 

1 

1 

1 

2 

2 

2 

2 

2 

2 

3 

3 

3 

3 

3 

3 

4 

4 

4 

4 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-SB-101-50.8/54 05-0N8404 

05-SB-101-51.0/82.4 05-0L5004 

05-SB-101-84.1/90.9 05-446014 

05-SB-101-14.8/15.3 05-460704 

05-SB-101-52.3/65 05-0H2004 

05-SB-135-13.7/17.8 05-0P0504 

05-SB-135-9.3/M11.7 05-0P0704 

05-SB-150-1.0/1.1 05-282814 

05-SB-154-19.3/0 05-0M8904 

05-SB-154-.5/0 05-0C3204 

05-SB-166-26.0/0 05-0H9204 

05-SB-166-55.1/70.1 05-0A4904 

05-SB-192-13.7/0 05-0M8704 

05-SB-192-17.0/17.3 05-0H7204 

05-SB-217-.5/2.7 05-0M2004 

05-SB-225-/4.6 05-487724 

05-SB-246-31.1/34.6 05-0P0204 

05-SBT-156-16.2/16.9 05-0P0104 

05-SCR-1-15.8/17.6 05-129104 

05-SCR-1-4.9/17.4 05-430604 

05-SCR-1-/0 05-0N7304 

05-SCR-9-15.7/16 05-0R4304 

Page 
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4 

5 

5 

5 

5 

5 

5 

6 

6 

6 

6 

6 

6 

7 

7 

7 

7 

7 

7 

8 

8 



Cnty Rt Pm 

05-SCR-9-23.8/24.7 

05-SCR-17-10.1/11.3 

05-SCR-129-7.9/8.2 

05-SLO-1-17.1/0 

05-SLO-1-25.7/34.4 

05-SLO-1-64.1/65.7 

05-SLO-1-16.7/18.1 

05-SLO-46-32.2/37.2 

05-SLO-46-48.3/50.8 

05-SLO-58-9.8/10.1 

05-SLO-101-19.6/22 

05-SLO-101-45.2/45.7 

05-SLO-101-56.0/59.1 

05-SLO-166-9.5/10.1 

05-SLO-166-16.5/16.5 

05-SLO-166-42.5/45.1 

05-SLO-227-10.9/14.2 

05-SLO-5710-/0 

Statement of Ongoing Contracts - Index 
Contract 

05-0K2404
 

05-0K3204
 

05-496804
 

05-0J9604
 

05-0N4904
 

05-0R2504
 

05-491904
 

05-330714
 

05-0P9504
 

05-0F9804
 

05-485614
 

05-402804
 

05-0C1104
 

05-0C6604
 

05-0P2904
 

05-0A5504
 

05-0A4604
 

05-0L6204
 

Statement of Ongoing Contracts - Federal Aid 

Page 
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Statement of Ongoing Contracts - Federal Aid 

District 05 

Federal Aid Category  Bid + CCO

-F- FEDERAL AID (PRIMARY) $99,465,592

-S- FEDERAL AID (SECONDARY) $59,420,041

-SH- STATE HIGHWAY $102,343,140

 $31,287,756

District Total: $292,516,528

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

05 $2,509,403 

Work completed this Period:  $2,509,403 

Work Comp 

$85,194,056


 $35,658,347


 $28,816,174


 $3,171,927


 $152,840,505
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