
 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 08/20/09
09/03/09 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-3.2/4.6 MONTEREY CNTY, STATE RTE 1, NORTH OF AIS CONSTRUCTION CO PASTORIUS, BRUCE $1,785,000 06/30/08 92%
05-0R9204 ESALON INSTITUTE & SOUTH OF BIG SUR 

RIVER MULTIPLE LOCATIONS 

CONST DEBRIS RACKS @ 
CARPENTERIA, CA 93013 

6420 VIA REAL, STE 6 3230 RIVERSIDE AVE 

130 

PASO ROBLES, CA 93446 

$1,530,000
 $0

06/30/08 
12/30/08 

86%

201130 
CULVERTS/EROSION CONT (805)226-8340 

05-MON-1-10.4/0 IN MONTEREY COUNTY NEAR GORDA AT THE LEE WILSON ELECTRIC CO INC WAYNE WALKER $856,024 09/27/07 100%
05-0M7804 WILLOW SPRINGS MAINTENANCE STATION 

REPLACE GENERATORS 
ARROYO GRANDE 

P O BOX 250 

CA 93421 

1559 EL CAMINO REAL 

SAN LUIS OBISPO CA 93401 

$822,436
 $4,596

10/16/07 
09/20/09 

95%

(805)549-3701 OVER RUN 

HA12 

05-MON-1-21.1/21.4 FIRE DAMAGE DURING CHALK FIRE FROM HI TECH ROCKFALL CONST, INC HENCH, CHARLIE $885,000 04/15/09 44%
05-0S5104 SEP-OCT2008, BURING APPOX 17,000 

ACRES OF LOS PADRES FOREST. FEB 2009 

ROCKSLIDE CAUSED LRGEPORT 
FOREST GROVE, CA 97116 

PO BOX 674 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA, CA 93428 

$744,510
 $88,598

04/15/09 
11/10/09 

84%

SUSPENDED 
REPAIR ROCK FALL DRAPERY SYSTEM 

130 

05-MON-1-26.1/26.1 IN MONTEREY COUNTY NEAR LUCIA FROM CALEX ENGINEERING COMPANY HENCH, CHARLIE $2,077,070 06/25/09 0%
05-0P3404 
ER-43G8-(004)E 

--() 

0.2 MILE TO 0.4 MILE NORTH OF VICENTE 

CREEK BRIDGE 

CONSTRUCT RETAINING WALL 
NEWHALL CA 91321 

(661)254-1866 

23651 PINE STREET 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA CA 93428 

$0
 $0

07/09/09 
04/22/11 

0%

HA42 SWPPP 

05-MON-1-31.0/51.2 MONTEREY CNTY, 13 LOCATIONS IN BIG GRANITE CONSTRUCTION CO PASTORIUS, BRUCE $3,085,000 08/18/08 100%
05-0R9304 SUR, NORTH OF LUCIA TO ANDREW MOLERA 

STATE BEACH ENTRANCE 

PAVING/DEBRI REMOVAL/DEBRI RACK 
WATSONVILLE, CA 95077 

585 W BEACH ST., PO BOX 720 3230 RIVERSIDE AVE 

STE 130 

PASO ROBLES, CA 93446 

$2,945,698
 $3,994

08/18/08 
08/20/09 

95%

201130 
CONST (805)226-8340 

05-MON-1-46.6/47.1 IN MONTEREY COUNTY AT BIG SUR FROM PAVEX CONSTRUCTION CO 411 TYLER LAVERING $665,819 08/20/08 100% 
05-0L2804 BIG SUR RIVER BRIDGE TO 0.8 KM NORTH 

OF BIG SUR RIVER BRIDGE 

REALIGN LEFT TURN LANE 

WALKER ST PO BOX 50001 

WATSONVILLE, CA 95077 

411 WALKER ST (831)375-1621

1529 HWY 68 

MONTEREY, CA 93940 

$577,552 
$0 

09/15/08 
07/29/09 

100% 

COMPLETED 
07/29/09 

HB1 SWPPP WATSONVILLE, CA 95077 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 08/20/09
09/03/09 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-72.9/74.6 IN MONTEREY COUNTY NEAR CARMEL FROM TOP GRADE CONSTRUCTION, INC TYLER LAVERING $552,680 04/14/09 43%
05-0Q9304 CARMEL VALLEY ROAD TO CARPTENTER 

STREET 

PLACE HOT MIX ASPHALT ON PAVEMENT 
LIVERMORE, CA 94551 

50 CONTRACTOR ST 

(831)375-1621 

1529 HWY 68 

MONTEREY, CA 93940 

$1,200
 $1,200

04/29/09 
09/15/09 

0%

HM1 WPCP 

05-MON-1-74.9/T92 IN MONTEREY COUNTY AT VARIOUS J FLETCHER CREAMER & SON, INC KESHAVARZI, FARSHAD $1,308,674 06/09/09 0%

HB1 

05-0L8004 
SARR-X053-(022)E 

X0-53 0-(2E) 

--() 

WPCP 

LOCATIONS 

INSTALL METAL BEAM GUARD RAIL 
SYLMAR, CA 91342 

12874 SAN FERNANDO RD 

(831)761-7617 

150 WESTRIDGE DR, STE 

150 

WATSONVILLE, CA 95077 

$0
 $0

06/25/09 
03/04/10 

0%

05-MON-25-/11.7 IN MONTEREY AND SAN BENITO COUNTIES GRAHAM CONTRACTORS INC SILVA, RICK $582,353 05/20/09 100%

HM1 

05-0Q9104 

WPCP 

ABOUT 13.3 MILES EAST OF SAN LUCAS 

FROM 0.0 TO 15.3 MILES NORTH OF THE 

25/198 INTERSECTION 

SEAL COAT EXISTING ROADWAY 

SAN JOSE CA 95159 

(408)293-9516 

P O BOX 26770 

(805)226-8279 

3230 RIVERSIDE AVE., 

SUITE 130 

PASO ROBLES, CA 93446 

$520,090
 $0

06/05/09 
08/03/09 

100%

COMPLETED 
08/03/09 

05-MON-101-1.9/9.6 IN MONTEREY COUNTY ABOUT 20 MI N OF PAPICH CONSTRUCTION COMPANY LANG, TIM R. $2,534,715 02/09/09 64%
05-0N3104 PASO ROBLES FROM 0.3 MI S OF EAST 

GARRISON OVERCROSSINGTO 0.1 S OF 

INC 

P O BOX 2210 
3230 RIVERSIDE AVE., 

SUITE 130 

$784,041
 $0

02/23/09 
08/05/09 

31%

HA22 WPCP 

JOLON ROAD UNDERCROSSING 

RUBBERIZED HOT MIX ASPHALT OVERLAY 
PISMO BEACH CA 93448 

(805)473-3016 
(805)226-7450 

PASO ROBLES, CA 93446 SUSPENDED 

05-MON-101-3.1/5.2 IN MONTEREY COUNTY NEAR BRADLEY AT DIANI BUILDING CORP RICHARDS, TIM $6,108,820 09/03/08 61%

HA26 

05-464104 
ACHS-Q101-(146)E 

HGQ1-01 1-(6E)

--() 

SWPPP 

CAMP ROBERTS SAFETY ROADSIDE REST 

AREA 

REMODEL SAFETY ROADSIDE REST AREAS 
SANTA MARIA CA 934565757 

(805)925-9533 

P O BOX 5757 

(805)542-4765 

4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

93401 

$3,674,677
 $729,865

09/26/08 
02/02/11 

61%

05-MON-101-45.8/82.6 IN MONTEREY CO AT VARIOUS LOCATIONS GRANITE CONSTRUCTION COMPANY TYLER LAVERING $3,852,074 07/15/09 3% 
05-0E4704 
SARR-Q101-(151)E

 Q1-01 1-(1E) 

--() 

FROM CENTRAL AVENUE NEAR KING CITY TO 

HARTNELL ROAD NEAR SALINAS 

CONSTRUCT MEDIAN ACCELERATION LANE 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(831)375-1621

1529 HWY 68 

MONTEREY, CA 93940 

$2,200 
$2,200 

07/30/09 
02/10/10 

0% 

HB4N SWPPP 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 08/20/09
09/03/09 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-101-87.7/89.3 IN MONTEREY COUNTY IN AND NEAR WATKIN & BORTOLUSSI PASTORIUS, BRUCE $447,392 06/24/09 0%
05-0R2104 SALINAS FROM 0.3 MILE SOUTH OF 

SHERWOOD DRIVE OVERCROSSING TO WEST 

LAUREL DRIVE OVERCROSSING 
SAN RAFAEL, CA 94901-4886 

77 LARKSPUR STREET 

(831)663-8902 

3075 EXECUTIVE DRIVE 

SALINAS, CA 93907 

$0
 $0

07/07/09 
0%

PLANTING AND IRRIGATION 
HA25 WPCP 

05-MON-101-96.1/96.3 IN MONTEREY COUNTY NEAR PRUNEDALE AT ARTHUR'S CONTRACTING PASTORIUS, BRUCE $337,270 06/23/09 0%
05-0Q0304 SAN MIGUEL CANYON ROAD OVERCROSSING 

STABILIZE ERODED SLOPE AREA 
ATASCADERO, CA 93423 

P.O. BOX 2650 

(805)226-8340 

3075 EXECUTIVE DRIVE 

SALINAS, CA 93907 

$0
 $0

07/16/09 
0%

HA42 WPCP 

05-MON-146-/1.5 IN MONTEREY COUNTY IN AND NEAR CALIFORNIA PAVEMENT KESHAVARZI, FARSHAD $198,282 04/22/09 100%
05-0Q9204 SOLEDAD FROM ROUTE 101/146 SEPARATION 

TO 0.1 MILE EAST OF RUBION DRIVE 

MAINTENANCE COMPANY, INC. 

9390 ELDER CREEK ROAD 
150 WESTRIDGE DR, STE 

140 

$155,567
 $44,446

05/15/09 
08/29/09 

75%

HM1 WPCP 

SLURRY SEAL COAT 
SACRAMENTO, CA 95829 

(831)761-7617 

WATSONVILLE, CA 95077 SUSPENDED 

05-MON-183-.8/1.9 IN MONTEREY COUNTY IN SALINAS FROM ODYSSEY LANDSCAPE CO., INC. LAVERING, TYLER $188,352 11/27/07 0%
05-0E2424 SALINAS STREET TO CLARK STREET 

HIGHWAY PLANTING 
LODI CA 95242 

5400 W. HIGHWAY 12 150 WESTRIDGE DR, STE 

140 

$146,277
 $2,249

12/17/07 
03/29/11 

0%

WATSONVILLE, CA 95077 PLANT EST 

HA22 WPCP 
(831)761-7618 SATIS 

05-MON-198-22.9/23.3 IN MONTEREY COUNTY BETWEEN NORTH FORK M G E UNDERGROUND INC LANG, TIM R. $999,404 12/31/08 55%
05-0L2304 ROAD AND PRIEST VALLEY ROAD 

VERTICAL CURVE CORRECTION 
PASO ROBLES CA 93447 

P O BOX 4189 3230 RIVERSIDE AVE., 

#130 

$205,680
 $78,228

01/21/09 
10/14/09 

21%

HB1 SWPPP 

(805)238-3510 
(805)226-7450 

PASO ROBLES, CA 93446 

05-SB-101-.7/13.8 IN SANTA BARBARA COUNTY IN AND NEAR LEE WILSON ELECTRIC COMPANY JOHNSON, CURTIS $509,230 10/29/08 62% 
05-480624 SANTA BARBARA AT VARIOUS LOCATIONS 

INSTALL VEHICLE DETECTION SYSTEMS 

INC 

P O BOX 250 
22 N. MILPAS ST., 

SUITE H 

$89,941 
$73,523 

11/13/08 
09/23/09 

18% 

ARROYO GRANDE CA 93421 
SANTA BARBARA, CA 93103 

HB4N WPCP (805)489-4216 
(805)884-9459
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State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 08/20/09
09/03/09 

District 05 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

05-SB-101-10.8/12.8
 

HB4C SWPPP
 

05-SB-101-13.9/27
 
05-0E0124
 

HB4N WPCP
 

05-SB-101-14.1/0
 
05-0M7204
 

HM1
 

05-SB-101-14.8/15.3
 
05-460704
 

HB4N SWPPP
 

05-SB-101-19.6/25.3
 
05-0G7704
 
ACNH-Q101-(130)E
 

--()
 

HA25 SWPPP
 

05-SB-101-20.0/0
 
05-0N8504
 

HB71 WPCP
 

Description

Type Of Work
 

IN SANTA BARBARA COUNTY IN SANTA
 

BARBARA FROM 0.4 KM WEST OF OLIVE
 

MILL ROAD OVERCROSSING TO THE MILPAS
 

STREET UNDERCROSSING
 

RECONSTRUCT TWO INTERCHANGES
 

IN SANTA BARBARA COUNTY IN AND NEAR
 

SANTA BARBARA AT VARIOUS LOCATIONS
 

INSTALL VEHICLE DETECTION SYSTEMS
 

CASTILLO STREET UNDER-CROSSING
 

REMOVE PAVERS AND CONSTRUCT WATER
 

BARRIER
 

IN SANTA BARBARA COUNTY IN SANTA
 

BARBARA FROM CARRILLO STREET
 

UNDERCROSSING TO MICHELTORENA STREET
 

OVERCROSSING
 

WIDEN ON-RAMP
 

IN SANTA BARBARA COUNTY IN AND NEAR
 

GOLETA AT VARIOUS LOCATIONS FROM 0.8
 

KM EAST OF TURNPIKE ROAD OC TO 0.8 KM
 

WEST OF GLEN ANNIE 


HIGHWAY PLANTING AND IRRIGATION
 

IN SANTA BARBARA COUNTY AT VARIOUS
 

LOCATIONS
 

CONSTRUCT CURB RAMPS
 

Contractor 

SECURITY PAVING COMPANY INC
 

P O BOX 1489
 

SUN VALLEY CA 913531489
 

(818)767-8418
 

MANUEL BROS INC
 

P O BOX 995
 

GRASS VALLEY CA 95945
 

(530)272-4213
 

WHITAKER CONTRACTORS, INC.
 

P. O. BOX 910
 

SANTA MARGARITA, CA 93453
 

PRISM ENGINEERING INC
 

630 REED STREET
 

SANTA CLARA CA 95050
 

(408)562-0026
 

VALLEYCREST LANDSCAPE
 

DEVELOPMENT INC
 

10855 BUSINESS CENTER DR STE
 

CYPRESS CA 90630
 

(714)546-7975
 

GRANITE CONSTRUCTION COMPANY
 

P O BOX 50085
 

WATSONVILLE CA 950775085
 

(831)724-1011
 

Resident
 
Engineer
 

ART INFANTE
 

22 N. MILPAS STE. F
 

SANTA BARBARA, CA 93103
 

(805)962-4752
 

DAVID BALLENTINE, R.E.
 

35 S. LA PATERA LANE,
 

SUITE E
 

GOLETA, CA 93117
 

(805)688-5920
 

HENCH, CHARLIE
 

775 ARLINGTON ST.
 

CAMBRIA, CA 93428
 

(805)927-4559
 

MAO. SHU-JON
 

22 N. MILPAS ST. ,STE
 

"H"
 

SANTA BARBARA , CA 93103
 

(805)884-9459


JOHNSON, CURTIS
 

22 N. MILPAS ST., STE
 

G
 

SANTA BARBARA, CA 93103
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$47,433,470

 $20,485,449


 $130,482


 $658,583

 $427,979


 $6,498


 $3,410,000

 $3,423,802


 $0


 $3,069,443

 $3,021,139


 $14,666


 $2,585,263

 $2,359,400


 $4,581


 $428,387
 
$0
 
$0
 

04/02/08 64%

04/28/08
 

43%

02/15/11
 

10/20/08 100%

11/20/08
 

65%

08/28/09
 

OVER RUN
 

04/18/05 100%

04/18/05
 

100%

10/20/07
 

OVER RUN
 

09/27/07 0%

10/09/07
 

0%

04/19/10
 

PLANT EST
 

SATIS
 

09/21/07 0%

10/11/07
 

0%

05/27/11
 

PLANT EST
 

SATIS
 

08/11/09 0%
 
08/26/09
 

0%
 



 

 

 

  

  

  

  

  

  

  

  

  

District 05 

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 08/20/09
09/03/09
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

05-SB-101-24.9/50.9
 
05-0L4604
 
ACST-Q101-(136)E
 

G Q1-01 1-(6E)
 

--()
 

HB1 SWPPP
 

05-SB-101-25.2/65.1
 
05-0L4504
 
ACST-Q101-(137)E
 

G Q1-01 1-(7E)


--()
 

HB1 SWPPP
 

05-SB-101-49.0/0
 
05-0M8404
 

HA23 WPCP
 

05-SB-150-1.0/1.1
 
05-282814
 

HA25 SWPPP
 

05-SB-166-26.0/0
 
05-0H9204
 

HA42 WPCP
 

05-SB-192-2.4/3.1
 
05-0F5704
 
ACST-S192-(003)E
 

S1-92 0-(3E)
 

--()
 

HB1 SWPPP
 

Description

Type Of Work
 

IN SANTA BARBARA CO ON ROUTE 101 FROM
 

GLEN ANNIE OVERCROSSING TO 3.3 KM
 

NORTH OF THE ROUTE 1/101 SEPARATION
 

AT VARIOUS LOCATIONS (
 

RECONSTRUCT METAL BEAM GUARD RAIL
 

IN SANTA BARBARA COUNTY AT VARIOUS
 

LOCATIONS FROM 0.4 MILE NORTH OF
 

STORKE ROAD OVERCROSSING TO 2.4
 

MILES NORTH OF ROUTE 154/101 


INSTALL METAL BEAM GUARD RAIL
 

IN SANTA BARBARA COUNTY ABOUT 31 KM
 

SOUTH OF LOMPOC AT THE ROUTE 1/101
 

SEPARATION
 

PLACE ROCK SLOPE PROTECTION
 

IN SANTA BARBARA AND VENTURA
 

COUNTIES NEAR CARPENTERIA FROM 1.6 KM
 

EAST TO 2.7 KM EAST OF ROUTE 150 AND
 

101 SEPARATION
 

PLANTING AND IRRIGATION
 

IN SANTA BARBARA COUNTY ABOUT 27 KM
 

EAST OF SANTA MARIA AT 0.8 KM EAST OF
 

ALISO CREEK BRIDGE
 

PLACE ROCK SLOPE PROTECTION
 

IN SANTA BARBARA COUNTY IN SANTA
 

BARBARA AT ROUTE 192/154 SEPARATION
 

AND FROM 0.1 KM EAST OF ALAMAR AVENUE
 

TO MISSION CANYON ROAD
 

CONSTRUCT UNDERGROUND DRAINAGE
 

Contractor 

MODERN ALLOYS INC
 

11172 WESTERN AVENUE
 

STANTON CA 90680
 

(714)893-0551
 

C AND W CONSTRUCTION
 

SPECIALTIES INC
 

2419 PALMA DRIVE
 

VENTURA CA 93003
 

(805)642-0204
 

SOUZA CONSTRUCTION INC
 

P O BOX 3810
 
SAN LUIS OBISPO CA
 

934033810
 

(805)546-8288
 

PACIFIC RESTORATION GROUP, INCJOHNSON, C.B.
 

Resident
 
Engineer
 

DAVID BALLENTINE, R.E.
 

35 S. LA PATERA LANE,
 

SUITE E
 

GOLETA, CA 93117
 

(805)688-5920
 

DAVID BALLENTINE, R.E.
 

35 S. LA PATERA LANE,
 

SUITE E
 

GOLETA, CA 93117
 

(805)688-5920
 

DAVID BALLENTINE, R.E.
 

35 S. LA PATERA LANE,
 

SUITE E
 

GOLETA, CA 93117
 

(805)688-5920
 

P.O. BOX 77038
 

CORONA, CA 92877
 

SOUZA CONSTRUCTION INC
 

P O BOX 3810
 
SAN LUIS OBISPO CA
 

934033810
 

(805)546-8288
 

R. BURKE INC.
 

P.O. BOX 957
 

SAN LUIS OBISPO, CA 93403
 

22 N. MILPAS ST., STE
 

G
 

SANTA BARBARA, CA 93103
 

(805)884-9459
 

LEW, MIKE
 

2053 PREISKER LANE,
 

SUITE E
 

SANTA MARIA, CA 93454
 

(805)348-3105
 

HAAG, ALAN
 

22 N. MILPAS STREET
 

SUITE H
 

SANTA BARBARA, CA 93103
 

(805)884-9459


 $842,281 05/11/09 42%
 $622,939
 $434,997

06/02/09 
11/23/09 

73%

 $1,610,299 05/21/08 0%
 $1,540,530

 $1,490
06/24/08 
05/03/10 

0%

PLANT EST 

SATIS 

$340,595 07/24/08 0%
 $327,954

 $639
08/15/08 
10/20/09 

0%

PLANT EST 

SATIS 

$218,270 11/14/06 0%
 $195,517

 $5,668
12/04/06 
03/02/10 

0%

PLANT EST 

SATIS 

$468,649 06/06/08 0%
 $457,022

 $0
06/27/08 
09/30/09 

0%

PLANT EST 

SATIS 

$1,821,382 11/21/08 23% 
$1,510,687 
$267,131 

12/03/08 
10/14/10 

84% 

SUSPENDED 
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State of California Department of Transportation	 Page 6 

Statement of Ongoing Contracts as of 08/20/09

District 05 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

05-SBT-25-22.9/23.2 IN SAN BENITO COUNTY ABOUT 28 MILES GRANITE CONSTRUCTION PASTORIUS, BRUCE $481,460 09/24/08 0%

05-0K7504 $491,474 10/06/08
SOUTH OF HOLLISTER FROM 1.4 MI N OF PO BOX 50085
 3075 EXECUTIVE DRIVE	 0%


$845 02/22/10

ROUTE 25/146 SEPARATION TO 1.3 MI S SALINAS, CA 93907


WATSONVILLE, CA 95077

OF SANDY CREEK BRIDGE (805)226-8340 PLANT EST
 
CURVE REALIGNMENT
 SATIS


HB1 SWPPP
 

05-SBT-101-5.2/5.2	 IN SAN BENITO COUNTY ON ROUTE 101 AT CHANNEL COAST CORPORATION KESHAVARZI, FARSHAD $673,742 12/19/08 13%


SAN BENITO RIVER BRIDGE AND ON ROUTE 123 SANTA BARBARA STREET 150 WESTRIDGE ST, STE 1%

05-0Q0804	 $8,639 01/20/09
 

$8,639 06/15/10

129 AT PAJARO RIVER BRIDGE
 150
 

SANTA BARBARA, CA 93101

PAINT BRIDGES	 WATSONVILLE, CA 95077
 

(831)761-7617

HA21 SWPPP
 

05-SBT-156-/16.7	 IN SAN BENITO CO NEAR THE CITIES OF LEE WILSON ELECTRIC COMPANY PASTORIUS, BRUCE $212,452 07/06/09 0%


SAN JUAN BAUTISTA AND HOLLISTER FROM INC.
05-0N2104	 $0 07/23/09
3075 EXECUTIVE DRIVE	 0%

$0


THE ROUTE 156/101 JUNCTION TO EAST OF P.O. BOX 250	 SALINAS, CA 93907
 
FAIRVIEW ROAD (831)663-8902


ARROYO GRANDE, CA 93421

INSTALL MICROWAVE VEHICLE DETECTION
 

HB4N WPCP
 

05-SCR-1-4.0/4	 IN SANTA CRUZ COUNTY @ THE BUENA GRANITEROCK,PAVEX WILSON, JENNIFER $965,000 07/20/09 75%


VISTA INTERCHANGE NORTHBOUND ON/OFF CONSTRUCTIONDIVISION 150 WESTRIDGE DR STE 0%

05-0S7504	 $100 07/20/09
 

$100 08/21/09

RAMP INTERSECTION W/BUENA VISTA RD. 120 GRANITE ROCK WAY	 140
 
REPLACE CULVERT STORM SEWER WATSONVILLE, CA 95077


SAN JOSE, CA 95136
 
(831)761-7615
 

05-SCR-1-8.0/17.5	 IN SANTA CRUZ COUNTY IN AND NEAR NORWOOD CONSTRUCTION ROMAN, BERTHA $554,019 10/22/08 15%


SANTA CRUZ AT VARIOUS LOCATIONS 5301 BYRON HOT SPRINGS RD.#E
05-0C9024	 $70,440 11/10/08
 
13%


$70,440 10/27/09

INSTALL VEHICLE DETECTION SYSTEMS
 

BYRON, CA 94514
 
(831)427-4706
 

HB4N WPCP
 

05-SCR-1-34.2/34.5	 IN SANTA CRUZ COUNTY NEAR DAVENPORT SOLOSKI & GONZALEZ, INC. DUNLAP, BARRY $813,845 05/08/09 38%
 

AT 2.0 AND 1.38 MILES SOUTH OF 225 S. CABRILLO HWY #106 B 140 DUBOIS STREET, 90%

05-0J1904	 $734,650 06/03/09
 

$617,503 01/05/10

WADDELL CREEK
 STE. E
 

HALF MOON BAY, CA 94019

REPLACE CULVERTS	 SANTA CRUZ, CA 95060
 

(831)427-4706

HA42 WPCP
 



 

 

 

 

  

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 08/20/09
09/03/09 

District 05 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

05-SCR-9-23.8/24.7
 
05-0K2404
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

HB1 SWPPP
 

05-SCR-17-7.0/7.3
 
05-0P8104
 
ACHS-P017-(102)E
 

P P0-17 1-(2E)


--()
 

HB1 SWPPP
 

05-SCR-17-10.1/11.3
 
05-0K3204
 
ACST-P017-(101)E
 

P0-17 1-(1E)
 

--()
 

HB1 SWPPP
 

05-SCR-129-.5/L.5
 
05-0P7904
 

HB1 WPCP
 

05-SLO-1-73.0/73.5
 
05-0Q8904
 

HM1 WPCP
 

05-SLO-46-32.2/37.2
 

HPLU-6205-(010)H
 

1620-5 01-(L ) 


05 0-12-()
 

HE13 SWPPP
 

HE13
 

Resident 
Engineer 

FARSHAD KESHAVARZI
 

PATRICK DUSSELL
 

(831)427-4706
 

JENNIFER WILSON
 

150 WESTRIDGE DR, STE
 

140
 

WATSONVILLE, CA 95077
 

(831)761-7615
 

ROMAN, BERTHA
 

140 DUBOIS STREET,
 

STE.E
 

SANTA CRUZ, CA 95060
 

(831)427-4706
 

HENCH, CHARLES
 

775 ARLINGTON STREET
 

CAMBRIA, CA 93428
 

(805)927-4559
 

RAMON HOPKINS
 

3230 RIVERSIDE
 

AVENUE, SUITE 130
 

PASO ROBLES CA 93446
 

(805)226-9217


Description

Type Of Work
 

IN SANTA CRUZ COUNTY AT VARIOUS
 

LOCATIONS FROM 0.1 KM SOUTH OF SAN
 

LORENZO RIVER BRIDGE TO 2.5 KM SOUTH
 

OF ROUTE 9/35 INTERSECTIO
 

INSTALL METAL BEAM GUARD RAIL
 

IN SANTA CRUZ COUNTY NEAR SCOTTS
 

VALLEY FROM 0.1 MILE SOUTH OF WEST
 

VINEHILL ROAD TO 0.1 MI SOUTH OF
 

VINEHILL ROAD
 

CONSTRUCT SOLDIER PILE WALL
 

IN SANTA CRUZ COUNTY NEAR SCOTTS
 

VALLEY CROM 0.9 KM SOUTH OF GLENWOOD
 

DRIVE TO WOODWARDIA HIGHWAY
 

CONSTRUCT RETAINING WALLS
 

IN SANTA CRUZ CO NEAR WATSONVILLE AT
 

INDUSTRIAL ROAD
 

INSTALL TRAFFIC SIGNAL
 

IN MONTEREY AND SAN LUIS OBISPO
 

COUNTIES AT VARIOUS LOCATIONS
 

HOT MIX ASPHALT OVERLAY
 

IN SAN LUIS OBISPO COUNTY IN AND NEAR
 

PASO ROBLES FROM AIRPORT ROAD TO
 

GENESEO ROAD
 

CONVERT 2-LANE HWY TO 4 LANES
 

Contractor 

JOHN MADONNA CONSTRUCTION
 

COMPANY INC
 

P O BOX 5310
 

SAN LUIS OBISPO CA 93405
 

(805)543-7751
 

HSR INC.
 

530 ALDO AVE.
 

SANTA CLARA CA 95054
 

PAVEX CONSTRUCTION
 

120 GRANITEROCK WAY
 

SAN JOSE, CA 95136
 

J F L ELECTRIC, INC.
 

8257 COMPTON AVE.
 

LOS ANGELES, CA 90001-3915
 

R BURKE CORPORATION
 

P O BOX 957
 

SAN LUIS OBISPO CA 93406
 

(805)543-8568
 

PAPACH CONSTRUCTION COMPANY
 

P O BOX 2210
 

PISMO BEACH CA 93448
 

$833,994

 $0

 $0


 $1,534,425

 $730,603

 $652,048


 $8,249,488

 $8,082,370


 $0


 $141,201

 $0

 $0


 $368,829

 $327,563

 $324,983


 $30,084,531
 
$10,142,834
 

$796,207
 

06/24/08 0%

08/01/08
 

0%


03/20/09 29%

05/14/09
 

48%

03/26/10
 

12/27/07 100%

01/29/08
 

100%

08/10/09
 
08/11/09
 

PLANT EST
 

SATIS
 

05/07/09 0%

05/22/09
 

0%

10/23/09
 

SUSPENDED
 

02/23/09 50%

03/04/09
 

95%

09/03/09
 

SUSPENDED
 

01/10/08 0%
 
02/08/08
 

0%

08/10/10
 

PLANT EST
 

SATIS
 

05-330714 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 08/20/09
09/03/09 

District 05 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

05-SLO-46-49.5/0
 
05-0F7104
 
SARR-P046-(042)E
 

P0-46 0-(2E)


--()
 

HA26 SWPPP
 

05-SLO-58-9.8/10.1
 
05-0F9804
 
ACST-P058-(103)E
 

P0-58 1-(3E)
 

--()
 

HA21 SWPPP
 

05-SLO-101-.5/7.8
 
05-0Q2504
 

HM1 WPCP
 

05-SLO-101-.7/31.7
 
05-0K5704
 
ACHS-Q101-(154)E


G Q1-01 1-(4E)
 

--()
 

HB1 SWPPP
 

05-SLO-101-13.2/18.3
 
05-485624
 

HB4N SWPPP
 

HB4N
 

05-SLO-101-19.6/22
 
05-485614
 

HB4N SWPPP
 

HB4N
 

Description

Type Of Work
 

IN SAN LUIS OBISPO CO NEAR SHANDON AT
 

THE SHANDON SAFETY ROADSIDE REST AREA
 

REHABILITATE ROADSIDE REST AREA
 

IN SAN LUIS OBISPO COUNTY NEAR SANTA
 

MARGARITA FROM 0.3 KM WEST TO 0.3
 

EAST OF THE MIDDLE FORK HUERO CREEK
 

BRIDGE
 

REPLACE EXISTING BRIDGE
 

IN SAN LUIS OBISPO COUNTY NEAR SANTA
 

MARIA FROM SANTA MARIA RIVER BRIDGE
 

TO LOS BERROS ROAD UNDERCROSSING
 

HOT MIX ASPHALT OVERLAY
 

IN SAN LUIS OBISPO CO NEAR SANTA
 

MARIA AT VARIOUS LOCATIONS FROM
 

ROUTE 101/166 EAST SEPARATION TO 1.0
 

KM NORTH OF RESERVIOR CANYO
 

GUARDRAIL AND CRASH CUSHIONS
 

IN SAN LUIS OBISPO COUNTY NEAR PISMO
 

BEACH AT VARIOUS LOCATIONS FROM 0.2
 

KM N OF ROUTE 227 TO 0.2 KM S OF
 

ROUTE 101/1 SEPARATION
 

CONSTRUCT RETAINING WALLS
 

IN SAN LUIS OBISPO COUNTY IN AND NEAR
 

PISMO BEACH FROM 0.2 KM SOUTH OF
 

SHELL BEACH UNDERCROSSING TO 0.3 KM
 

SOUTH OF NORTH AVILA RO
 

CONSTRUCT CLIMBING LANE
 

Contractor 

SPECIALTY CONSTRUCTION INC
 

645 CLARION COURT
 

SAN LUIS OBISPO CA 93401
 

(805)543-1706
 

WHITAKER CONTRACTORS INC.
 

2752 CONCRETE COURT
 

PASO ROBLES, CA 93446
 

GRANITE CONSTRUCTION COMPANY
 

P O BOX 50085
 

WATSONVILLE CA 950775085
 

(831)724-1011
 

C AND W CONSTRUCTION
 

SPECIALTIES INC
 

2419 PALMA DRIVE
 

VENTURA CA 93003
 

(805)642-0204
 

R G W CONSTRUCTION INC
 

P O BOX 2910
 

LIVERMORE CA 94551
 

(925)606-2400
 

R BURKE CORPORATION
 

P O BOX 957
 
SAN LUIS OBISPO CA
 

934060957
 

(805)543-8568
 

Resident 
Engineer 

RICHARDS, TIM
 

4485 VACHELL LANE
 

SAN LUIS OBISPO, CA
 

93401
 

(805)542-4765
 

RICHARDS, TIM
 

4485 VACHELL LANE
 

SAN LUIS OBISPO, CA
 

93446
 

(805)542-4765
 

STIMSON, PATRICK
 

2053 PREISKER LANE,
 

SUITE E
 

SANTA MARIA, CA. 93454
 

(805)348-3533
 

LEW, MIKE
 

2053 PREISKER LANE
 

SUITE E
 

(805)550-4689
 

LEW, MIKE
 

2053 PREISKER LANE
 

SUITE E
 

SANTA MARIA, CA 93454
 

(805)348-3105
 

LEW, MIKE
 

2053 PREISKER LANE
 

SUITE E
 

SANTA MARIA, CA 93454
 

(805)348-3105


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$2,942,365

 $0

 $0


 $5,472,500

 $5,300,424


 $1,270


 $3,029,992

 $1,950,111

 $1,948,173


 $1,954,552

 $0

 $0


 $6,017,034

 $1,753,426

 $624,535


 $5,177,321
 
$5,195,806
 

$0
 

07/29/09 0%

08/12/09
 

0%


07/05/07 0%

08/03/07
 

0%

01/15/10
 

PLANT EST
 

SATIS
 

02/05/09
 
02/23/09
 
09/17/09
 

07/30/09
 
08/12/09
 
06/21/10
 

10/01/08
 
10/15/08
 
12/13/10
 

09/10/07
 
09/28/07
 
08/07/09
 
08/07/09
 

58%


 65%


 0%


 0%


 100%


 29%


 100%
 

100%
 

PLANT EST
 

SATIS
 



   

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 9 

Statement of Ongoing Contracts as of 08/20/09
09/03/09
 

District 05 
Location 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work 

05-SLO-101-24.0/32.3 IN SAN LUIS OBISPO COUNTY IN AND NEAR 
05-0H1904 SAN LUIS OBISPO FROM 0.5 KM SOUTH OF 
ACNH-Q101-(142)E 

SANTA FE UC TO 2.3 KM NORTH OF BUENA 
--() 

VISTA OVERCROSSING 

REHABILITATE ROADWAY 
HA22 SWPPP 

05-SLO-101-45.2/45.7 IN SAN LUIS OBISPO COUNTY IN 
05-402804 ATASCADERO AT VARIOUS LOCATIONS 

INTERCHANGE IMPROVEMENTS 

HE11 SWPPP 

05-SLO-101-56.0/59.1 IN SAN LUIS OBISPO COUNTY IN AND NEAR 
05-0C1104 PASO ROBLES FROM THE NUBLICK BRIDGE 

OVERCROSSING TO 0.3 KM NORTH OF NORTH 

PASO ROBLES OVERHE 

HIGHWAY PLANTING AND IRRIGATION 
HA25 SWPPP 

05-SLO-101-58.9/63.6 IN SAN LUIS OBISPO COUNTY IN AND NEAR 
05-0R7704 PASO ROBLES FROM NORTH PASO ROBLES 

OVERHEAD TO SAN MARCOS CREEK BRIDGE 

SEAL COAT 

HM1 WPCP 

05-SLO-166-9.5/10.1 IN SAN LUIS OBISPO COUNTY NEAR SANTA 
05-0C6604 MARIA FROM 0.9 KM EAST TO 1.8 KM EAST 
STP- -( ) 

--() 
OF ROUTE 101/166 SEPARATION 

CONSTRUCT LANES 

HB4N SWPPP 

05-SLO-166-17.8/17.8 IN SAN LUIS OBISPO COUNTY ABOUT 10.3 
05-0Q1804 MILES EAST OF SANTA MARIA AT ALAMO 

CREEK BRIDGE 

CLEAN AND PAINT BRIDGE 

HM3 WPCP 

Contractor 

CALPORTLAND CONSTRUCTION
 

GRANITE CONSTRUCTION COMPANY
 

P. O. BOX 790
 

TEMPLETION, CA 93465
 

PACIFIC RESTORATION GROUP, INCRICHARDS, TIM
 

Resident
 
Engineer
 

DANIEL MILLER
 

(805)549-3560
 

SILVA, RICK
 

3230 RIVERSIDE AVENUE
 

#130
 

PASO ROBLES, CA 93446
 

(805)226-8279
 

P.O. BOX 77038
 

CORONA, CA 92877
 

PAPICH CONSTRUCTION COMPANY
 

INC
 

P O BOX 2210
 

PISOM BEACH CA 93448
 

(805)473-3016
 

SOUZA CONSTRUCTION INC
 

P O BOX 3810
 
SAN LUIS OBISPO CA
 

934033810
 

(805)546-8288
 

JEFFCO PAINTING AND COATING
 

INC
 

P O BOX 2015
 

VALLEJO CA 94592
 

(707)562-1900
 

4485 VACHELL LANE
 

SAN LUIS OBISPO, CA
 

93401
 

(805)542-4765
 

LANG, TIM R
 

3230 RIVERSIDE AVE.,
 

#130
 

PASO ROBLES, CA 93446
 

(805)226-7450
 

LEW, MIKE
 

2053 PREISKER LANE,
 

SUITE E
 

SANTA MARIA, CA 93454
 

(805)348-3105
 

BARRY BEECH
 

2053 PREISKER LANE
 

STE E
 

SANTA MARIA, CA 93454
 

(805)347-1965


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$15,951,544

 $11,086,526


 $168,405


 $16,330,855

 $11,459,568


 $652,099


 $2,280,948

 $2,162,406


 $22,750


 $1,871,917

 $156,523

 $154,123


 $1,537,499

 $1,533,019


 $810


 $394,838
 
$411,574
 
$161,802
 

09/03/08
 
09/15/08
 
09/23/09
 

09/10/07
 
09/24/07
 
11/01/10
 

03/14/06
 
03/30/06
 
04/26/10
 

%Time
% Work 

Message 

88%


 69%


 58%


 70%


 0%


 0%


PLANT EST
 

SATIS
 

03/04/09 20%

03/16/09
 

8%

09/30/09
 

SUSPENDED
 

03/06/08 0%

03/21/08
 

0%

09/16/09
 

PLANT EST
 

SATIS
 

11/10/08 78%
 
12/12/08
 

95%

10/22/09
 
08/24/09
 



 
 

  

  

  

  

State of California Department of Transportation Page 10 

Statement of Ongoing Contracts as of 08/20/09
09/03/09 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SLO-227-.9/7.1 IN SAN LUIS OBISPO COUNTY IN AND NEAR INTERNATIONAL SURFACING BARRY BEECH $442,382 01/21/09 100%
05-0Q9504 ARROYO GRANDE FROM HUASNA ROAD TO 

PRICE CANYON ROAD 

SEAL COAT 

SYSTEMS 

MODESTO CA 95352 

P O BOX 4770 
2053 PREISKER LANE 

STE E 

SANTA MARIA, CA 93454 

$530,693
 $0

02/10/09 
08/18/09 

100%

SUSPENDED 
08/18/09 

HM1 WPCP (209)525-9065 
(805)347-1965 

05-SLO-227-10.9/14.2 IN SAN LUIS OBISPO COUNTY NEAR SAN CALPORTLAND CONSTRUCTION DANIEL MILLER $7,316,414 06/11/08 71% 
05-0A4604 
ACNH-S227-(005)E 

LUIS OBISPO FROM EAST FORK SAN LUIS 

OBISPO CREEK BRIDGE TO 0.2 KM WEST OF 

$4,297,762 
$153,757 

06/27/08 
10/20/09 

58% 

--() 
MADONNA ROAD OVERCROS (805)549-3560
REHABILITATE ROADWAY 

HA22 SWPPP 

Totals: Authorized Final Amt: $205,492,927 Completed to Date: $112,998,795 Work This Month: $8,253,537



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-MON-1-3.2/4.6 05-0R9204 

05-MON-1-10.4/0 05-0M7804 

05-MON-1-21.1/21.4 05-0S5104 

05-MON-1-26.1/26.1 05-0P3404 

05-MON-1-31.0/51.2 05-0R9304 

05-MON-1-46.6/47.1 05-0L2804 

05-MON-1-72.9/74.6 05-0Q9304 

05-MON-1-74.9/T92 05-0L8004 

05-MON-25-/11.7 05-0Q9104 

05-MON-101-45.8/82.6 05-0E4704 

05-MON-101-87.7/89.3 05-0R2104 

05-MON-101-96.1/96.3 05-0Q0304 

05-MON-101-1.9/9.6 05-0N3104 

05-MON-101-3.1/5.2 05-464104 

05-MON-146-/1.5 05-0Q9204 

05-MON-183-.8/1.9 05-0E2424 

05-MON-198-22.9/23.3 05-0L2304 

05-SB-101-.7/13.8 05-480624 

05-SB-101-10.8/12.8 05-447804 

05-SB-101-13.9/27 05-0E0124 

05-SB-101-14.1/0 05-0M7204 

05-SB-101-19.6/25.3 05-0G7704 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-SB-101-20.0/0 05-0N8504 

05-SB-101-24.9/50.9 05-0L4604 

05-SB-101-25.2/65.1 05-0L4504 

05-SB-101-49.0/0 05-0M8404 

05-SB-101-14.8/15.3 05-460704 

05-SB-150-1.0/1.1 05-282814 

05-SB-166-26.0/0 05-0H9204 

05-SB-192-2.4/3.1 05-0F5704 

05-SBT-25-22.9/23.2 05-0K7504 

05-SBT-101-5.2/5.2 05-0Q0804 

05-SBT-156-/16.7 05-0N2104 

05-SCR-1-4.0/4 05-0S7504 

05-SCR-1-8.0/17.5 05-0C9024 

05-SCR-1-34.2/34.5 05-0J1904 

05-SCR-9-23.8/24.7 05-0K2404 

05-SCR-17-7.0/7.3 05-0P8104 

05-SCR-17-10.1/11.3 05-0K3204 

05-SCR-129-.5/L.5 05-0P7904 

05-SLO-1-73.0/73.5 05-0Q8904 

05-SLO-46-32.2/37.2 05-330714 

05-SLO-46-49.5/0 05-0F7104 

05-SLO-58-9.8/10.1 05-0F9804 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

05-SLO-101-.5/7.8 05-0Q2504 8
 

05-SLO-101-.7/31.7 05-0K5704 8
 

05-SLO-101-13.2/18.3 05-485624 8
 

05-SLO-101-19.6/22 05-485614 8
 

05-SLO-101-45.2/45.7 05-402804 9
 

05-SLO-101-56.0/59.1 05-0C1104 9
 

05-SLO-101-58.9/63.6 05-0R7704 9
 

05-SLO-101-24.0/32.3 05-0H1904 9
 

05-SLO-166-9.5/10.1 05-0C6604 9
 

05-SLO-166-17.8/17.8 05-0Q1804 9
 

05-SLO-227-.9/7.1 05-0Q9504 10
 

05-SLO-227-10.9/14.2 05-0A4604 10
 

Statement of Ongoing Contracts - Federal Aid 

District 05 

Federal Aid Category  Bid + CCO  Work Comp 

-F- FEDERAL AID (PRIMARY) $25,853,221  $17,743,688


-S- FEDERAL AID (SECONDARY) $19,533,449  $18,589,969


-SH- STATE HIGHWAY $110,243,745  $62,114,824


-ER- STORM DAMAGE REPAIR $2,077,070  $0




Statement of Ongoing Contracts - Federal Aid 

District

Federal Aid 

District Total: 

05 

Category

 $205,492,927

 $47,785,441

 Bid + CCO

 $112,998,795 

$14,550,314

 Work Comp 

05 $15,117,363 

District Work Completed This Perio

 Statement of Ongoing Contracts -Summary 

Work completed this Period:  $15,117,363 


	05

