
 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 08/20/10
09/03/10 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-3.2/4.6 MONTEREY CNTY, STATE RTE 1, NORTH OF AIS CONSTRUCTION CO PASTORIUS, BRUCE $1,785,000 06/30/08 100%
05-0R9204 ESALON INSTITUTE & SOUTH OF BIG SUR 

RIVER MULTIPLE LOCATIONS 

CONST DEBRIS RACKS @ 
CARPENTERIA CA 93013 

6420 VIA REAL, STE 6 3230 RIVERSIDE AVE 

130 

PASO ROBLES CA 93446 

$1,592,793
 $28,545

06/30/08 
08/20/10 

89%

OVER RUN 

201130 
CULVERTS/EROSION CONT (831)761-7615 

05-MON-1-7.1/7.3 SEVERE STORMS & ACCOMPANYING HIGH WINSOR CONSTRUCTION INC HENCH, CHARLIE $1,985,000 01/21/10 75%
05-0S9504 SURF CAUSED AN EXISTING ROCK & GABION 

REVETMENTBELOW THE ROADWAY ON RTE 1 

IN MON CNTY TO FAIL. S 
CAMBRIA CA 93428 

1022 SAN SIMEON CREEK RD 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA CA 93428 

$883,206
 $0

01/21/10 
08/09/10 

44%

REPAIR FAILED REVETMENT,PLACE 
201130 

RSP/SLOPE 

05-MON-1-12.1/0 IN MONTEREY COUNTY NEAR GORDA AT SOUZA CONSTRUCTION, INC. DANIEL MILLER, $461,999 03/01/10 100%
05-0P3204 NORTH WILLOW SIDEHILL VIADUCT 

CONSTRUCT REINFORCED CONCRETE CRIB 
SAN LUIS OBISPO 

P O BOX 3810 

CA 93403 

CALTRANS CUESTA GRADE 

OFFICE 

$452,873
 $0

03/16/10 
07/23/10 
08/02/10 

100%

1559 EL CAMINO REAL COMPLETED 

HA42 WPCP 
SAN LUIS OBISPO CA 93401 

(805)549-3733 

05-MON-1-20.9/20.9 SEVERE STORMS/HIGH SURF BEGING WHITAKER CONSTRUCTION GROUP, HENCH, CHARLIE $1,485,000 03/30/10 38%
05-0T6504 01/15/2010 CAUSED AN EXISTG RETAING 

WALL BELOW RTE 1 TO FAIL. CONCRETE 

INC 

2752 CONCRETE COURT 
775 ARLINGTON ST 

CAMBRIA CA 93428 

$320,860
 $1,656

03/30/10 
12/03/10 

22%

CRIB WALL UNDERMINED AT THE 

REPAIR RETAING WALL @ LIMEKILN CRK 
PASO ROBLES CA 93446 

(805)927-4559 SUSPENDED 

201130 
BRIDGE 

05-MON-1-21.1/0 IN MONTEREY COUNTY NEAR LUCIA AT SOUZA CONSTRUCTION INC HENCH, CHARLIE $294,854 04/30/10 60%
05-0P3104 LIMEKILN CREEK BRIDGE 

REPAIR ROCK SLOPE PROTECTION 
SAN LUIS OBISPO CA 

934033810 

P O BOX 3810 775 ARLINGTON STREET 

CAMBRIA CA 93428 

$259,375
 $258,608

05/24/10 
09/14/10 

98%

(805)546-8288 
(805)927-4559 

HA42 WPCP 

05-MON-1-21.3/21.6 IN MONTEREY COUNTY NEAR LUCIA FROM GOLDEN STATE BRIDGE INC HENCH, CHARLIE $29,775,912 10/01/09 22% 
05-0E9604 
ACST-P001-(542)E

 P0-01 5-(2E) 

--() 

0.6 MILE NORTH OF LIMEKILN CREEK 

BRIDGE TO 1.4 MILE SOUTH OF LUCIA 

CONSTRUCT NEW BRIDGE AND ROCK SHED 
MARTINEZ CA 94553 

(925)372-8000 

901 HOWE ROAD 

(805)927-4559

775 ARLINGTON STREET 

CAMBRIA CA 93428 

$6,329,698 
$649,184 

10/15/09 
02/20/13 

21% 

HA23 SWPPP 



 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 08/20/10
09/03/10 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-26.1/26.1 IN MONTEREY COUNTY NEAR LUCIA FROM CALEX ENGINEERING COMPANY HENCH, CHARLIE $2,165,653 06/25/09 99%
05-0P3404 
ER-43G8-(004)E 

--() 

0.2 MILE TO 0.4 MILE NORTH OF VICENTE 

CREEK BRIDGE 

CONSTRUCT RETAINING WALL 
NEWHALL CA 91321 

(661)254-1866 

23651 PINE STREET 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA CA 93428 

$1,566,101
 $166,366

07/09/09 
08/23/11 

73%

HA42 SWPPP 

05-MON-1-34.6/38 IN MONTEREY COUNTY ABOUT 12 MILES GRANITE CONSTRUCTION COMPANY $451,851 04/29/10 0%
05-0S1404 SOUTH OF BIG SUR FROM 0.4 MILE NORTH 

OF BURNS CREEK BRIDGE TO 0.7 MILE 

P O BOX 50085 $0
 $0

05/24/10 
0%

SOUTH OF PARTINGTON RIDGE 
WATSONVILLE CA 950775085 

HOT MIX ASPHALT OVERLAY 
(831)724-1011 

WPCP 

05-MON-1-46.8/46.8 HWY 1 AT THE BIG SUR LODGE BIG SUR GRANITE CONSTRUCTION WILSON, JENNIFER $910,000 01/25/10 13%
05-0S9404 PARK CAMPGROUNDS 

PLACE ROCK SLOPE PROTECTION 
WATSONVILLE CA 

PO BOX 720 

95077 

150 WESTRIDGE DR STE 

140 

$76,763
 $0

01/25/10 
04/29/10 

8%

WATSONVILLE CA 95077 

201130 
(831)761-7616 

05-MON-1-46.9/0 IN MONTEREY COUNTY NEAR BIG SUR AT G B A ENGINEERING NAAS, ABDALLA $158,427 04/26/10 70%
05-0P6804 
ER-43J6-(004)E 

--()

0.3 MILE NORTH OF BIG SUR RIVER 

BRIDGE AND AT 2.0 MILES NORTH OF JUAN 

HIGUERA CREEK BRIDGE 
FULLERTON,CA 92814 

2536 E. FENDER AVENUE 

(831)663-8902 

3075 EXECUTIVE DRIVE 

SALINAS,CA 93907 

$157,715
 $157,715

06/17/10 
09/13/10 

95%

REPAIR LANDSLIDES 
HA23 WPCP 

05-MON-1-72.2/102 IN MONTEREY COUNTY AT VARIOUS LEE WILSON ELECTRIC FARSHAD KESHAVARZI $660,311 03/26/10 0%
05-0N2604 LOCATIONS FROM 0.1 MI N OF CARMEL 

RIVER BRIDGE TO 0.4 MILE SOUTH OF 

SANTA CRUZ COUNTY LINE 
ARROYO GRANDE, CA 

P.O. BOX 250 

93421 

150 WESTRIDGE DRIVE, 

SUITE 140 

WATSONVILLE, CA 95077 

$0
 $0

04/20/10 
11/03/10 

0%

HB4N WPCP 
CONSTRUCT TRANSP. MANAGEMENT SYSTEM (831)761-7617 

05-MON-1-74.9/T92 IN MONTEREY COUNTY AT VARIOUS J FLETCHER CREAMER & SON, INC KESHAVARZI, FARSHAD $1,352,656 06/09/09 0% 

HB1 

05-0L8004 
SARR-X053-(022)E 

X0-53 0-(2E) 

--() 

WPCP 

LOCATIONS 

INSTALL METAL BEAM GUARD RAIL 
SYLMAR CA 91342 

12874 SAN FERNANDO RD 

(831)761-7617

150 WESTRIDGE DR, STE 

150 

WATSONVILLE CA 95077 

$1,063,052 
$33,041 

06/25/09 
05/10/11 

0% 

PLANT EST 

SATIS 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 08/20/10
09/03/10 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

05-MON-1-99.9/101.5 IN MONTEREY COUNTY NEAR WATSONVILLE DESILVA GATES CONSTRUCTION WILSON, JENNIFER $12,092,977 10/07/09 15%
05-315924 FROM 0.1 KM SOUTH OF JENSEN ROAD TO 

TRAFTON ROAD UNDERCROSSING 

880 MITTEN RD, SUITE B 150 WESTRIDGE DR, STE 

140 

$2,521,674
 $231,449

10/28/09 
07/10/13 

21%

CONSTRUCT NEW INTERCHANGE 
BURLINGAME CA 94010 

WATSONVILLE CA 95077 SUSPENDED 

HE11 SWPPP 
(831)761-7615 

05-MON-1-225.0/229 STORM CAUSED SLIP OUT BELOW RTE 1 IN JOHN MADONNA CONSTRUCTIONCO HENCH, CHARLIE $2,385,000 02/09/10 32%
05-0T5504 BIG SUR NEAR LUCIA. INSTALL TEMPORARY 

SIGNAL SYSTEM, RECONSTRUCT AND 

PO BOX 5310 775 ARLINGTON STREET 

CAMBRIA CA 93428 

$916,536
 $464,412

02/09/10 
02/11/11 

38%

STABILIZE ROADWAY 
SAN LUIS OBISPO CA 93403 

(805)927-4559 SUSPENDED 
INSTALL TEMP SIGNAL SYSM,RECONST & 

201130 
STABLIZ 

05-MON-68-4.0/6.8 IN MONTEREY COUNTY NEAR MONTEREY FROM PAVEX CONSTRUCTION TYLER LAVERING $615,741 05/10/10 83%
05-0S0604 ROUTE 1/68 SEPARATION (NORTH) TO 

ROUTE 218 

411 WALKER ST 1529 HWY 68 

MONTEREY CA 93940 

$635,259
 $52,283

06/02/10 
08/24/10 

97%

HOT MIX ASPHALT PAVING 
WATSONVILLE CA 95076 

(831)375-1621 

WPCP 

05-MON-68-16.3/0 IN MONTEREY AND SAN BENITO COUNTIES PETERSON CHASE GENERAL FARSHAD KESHAVARZI $473,988 06/09/10 0%
05-0C8824 
ACNH-000C-(312) 

AT VARIOUS LOCATIONS 

INSTALL CHANGEABLE MESSAGE SIGNS 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVE 
150 WESTRIDGE DRIVE, 

SUITE 140 

$0
 $0

06/22/10 
10/15/10 

0%

HB4N 

--() 

WPCP 

IRVINE, CA 92614 
(831)761-7617 

WATSONVILLE, CA 95077 

05-MON-101-3.1/5.2 IN MONTEREY COUNTY NEAR BRADLEY AT DIANI BUILDING CORP RICHARDS, TIM $6,154,822 09/03/08 0%
05-464104 
ACHS-Q101-(146)E 

CAMP ROBERTS SAFETY ROADSIDE REST 

AREA 

P O BOX 5757 4485 VACHELL LANE 

SAN LUIS OBISPO CA 93401 

$6,194,610
 $31,150

09/26/08 
03/09/11 

0%

HA26 

HGQ1-01 1-(6E) 

--() 

SWPPP 

REMODEL SAFETY ROADSIDE REST AREAS 
SANTA MARIA CA 934565757 

(805)925-9533 
(805)542-4765 PLANT EST 

SATIS 

05-MON-101-12.6/15.5 IN MONTEREY COUNTY ABOUT 6 MILES SOUZA CONSTRUCTION INC LANG, TIM $659,799 03/17/10 0% 
05-0Q2004 NORTH OF BRADLEY FROM 2.9 MILES 

NORTH OF JOLON ROAD UNDERCROSSING TO 
SAN LUIS OBISPO CA 
P O BOX 3810 3230 RIVERSIDE AVE, 

SUITE 130 

$572,610 
$653 

03/25/10 
07/14/11 

0% 

HA22 SWPPP 

ALVARADO ROAD OVERCROSSING 

WIDEN INSIDE SHOULDER 

934033810 

(805)546-8288 
(805)226-7450

PASO ROBLES, 93446 PLANT EST 

SATIS 



 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 08/20/10
09/03/10 

District 05 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

05-MON-101-41.3/0
 
05-0R8904
 

HM WPCP
 

05-MON-101-45.8/82.6
 
05-0E4704
 
SARR-Q101-(151)E
 

Q1-01 1-(1E)


--()
 

HB4N SWPPP
 

05-MON-101-66.4/0
 
05-0N8314
 

WPCP
 

05-MON-101-85.0/85.8
 
05-349504
 
HP21-6205-(003)E


 62-05 0-(3EH)P
 

6205- 013-()
 

HE11 SWPPP
 

05-MON-101-87.7/89.3
 
05-0R2104
 

HA25 WPCP
 

05-MON-183-.8/1.9
 
05-0E2424
 

HA22 WPCP
 

Description

Type Of Work
 

IN MONTEREY COUNTY IN AND NEAR KING
 

CITY AT SALINAS RIVER BRIDGE
 

PAINT EXISTING BRIDGE
 

IN MONTEREY CO AT VARIOUS LOCATIONS
 

FROM CENTRAL AVENUE NEAR KING CITY TO
 

HARTNELL ROAD NEAR SALINAS
 

CONSTRUCT MEDIAN ACCELERATION LANE
 

IN MONTEREY COUNTY NEAR SOLEDAD AT
 

SOLEDAD PRISON ROAD OVERCROSSING
 

MITIGATION PLANTING PROJECT
 

IN MONTEREY COUNTY IN AND NEAR
 

SALINAS FROM 0.6 MILE SOUTH TO 0.2
 

MILE NORTH OF AIRPORT BOULEVARD
 

OVERCROSSING
 

RECONSTRUCT INTERCHANGE
 

IN MONTEREY COUNTY IN AND NEAR
 

SALINAS FROM 0.3 MILE SOUTH OF
 

SHERWOOD DRIVE OVERCROSSING TO WEST
 

LAUREL DRIVE OVERCROSSING
 

PLANTING AND IRRIGATION
 

IN MONTEREY COUNTY IN SALINAS FROM
 

SALINAS STREET TO CLARK STREET
 

HIGHWAY PLANTING
 

Contractor 

SANTA MARGARITA CONSTRUCTION
 

CORP
 

PO BOX 537
 

TEMPLETON CA 93465
 

GRANITE CONSTRUCTION COMPANY
 

P O BOX 50085
 

WATSONVILLE CA 950775085
 

(831)724-1011
 

LONE STAR LANDSCAPE INC.
 

P O BOX 70
 

SAN MARTIN CA 95046
 

PAVEX CONSTRUCTION DIVISION
 

120 GRANITE ROCK WAY
 

SAN JOSE CA 95136
 

(408)574-1400
 

WATKIN & BORTOLUSSI
 

77 LARKSPUR STREET
 

SAN RAFAEL CA 94901-4886
 

ODYSSEY LANDSCAPE CO., INC.
 

5400 W. HIGHWAY 12
 

LODI CA 95242
 

Resident 
Engineer 

KESHAVARZI, FARSHAD
 

150 WESTRIDGE DR, STE
 

140
 

WATSONVILLE CA 95077
 

(831)761-7617
 

TYLER LAVERING
 

1529 HWY 68
 

MONTEREY CA 93940
 

(831)375-1621
 

PASTORIUS, BRUCE-


PRUNEDALE
 

3075 EXECUTIVE DR
 

PRUNEDALE CA 93907
 

(805)610-8432
 

NAAS, ABDALLA
 

3075 EXECUTIVE DRIVE
 

SALINAS CA 93907
 

(831)663-8902
 

LAVERING, TYLER
 

150 WESTRIDGE DR, STE
 

140
 

WATSONVILLE CA 95077
 

(831)761-7618


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$1,864,196

 $0

 $0


 $4,030,063

 $3,654,357

 $841,714


 $99,649

 $71,609


 $960


 $8,312,498

 $0

 $0


 $447,392

 $419,504


 $3,328


 $188,352
 
$169,859
 

$1,887
 

03/15/10 0%

03/26/10
 

0%


07/15/09 92%

07/30/09
 

90%

09/10/10
 

10/27/09 0%

12/14/09
 

0%

06/14/11
 

PLANT EST
 

SATIS
 

06/22/10 0%

07/21/10
 

0%


06/24/09 0%

07/07/09
 

0%

07/20/11
 

PLANT EST
 

SATIS
 

11/27/07 0%
 
12/17/07
 

0%

03/29/11
 

PLANT EST
 

SATIS
 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 08/20/10
09/03/10 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SB-1-23.3/M29.9 IN SANTA BARBARA COUNTY NEAR LOMPOC VALLEY SLURRY SEAL COMPANY STIMSON, PATRICK $1,372,798 05/10/10 76%

HM 

05-0S2104 
SARR-P001-(545)E 

P0-01 5-(5E) 

--() 

WPCP 

FROM HARRIS GRADE ROAD TO CALIFORNIA 

BOULEVARD 

PLACE MICROSURFACING SEAL COAT 
WEST SACRAMENTO CA 95798 

(916)373-1500 

P O BOX 981330 

(805)348-3533 

2053 PREISKER LN. 

SUITE E 

SANTA MARIA CA 93454 

$1,297,937
 $1,157,247

06/01/10 
09/07/10 

90%

05-SB-101-.3/7.5 IN SANTA BARBARA COUNTY IN AND NEAR AMERICA WEST LANDSCAPE INC CURTIS JOHNSON, R.E. $1,739,311 08/31/09 76%

HA25 

05-462504 
ACNH-Q101-(143)E 

--() 

SWPPP 

CARPINTERIA AT VARIOUS LOCATIONS 

RESTORE HIGHWAY PLANTING 
CHINO CA 91710 

(909)393-6300 

15086 LA PALMA DRIVE 

(805)748-5218 

22 N. MILPAS ST., STE 

H 

SANTA BARBARA CA 93103 

$1,344,363
 $111,483

09/15/09 
11/20/13 

84%

05-SB-101-10.8/12.8 IN SANTA BARBARA COUNTY IN SANTA SECURITY PAVING COMPANY, INC. KAUSI AMUTH, SR. $49,377,005 04/02/08 70%
05-447804 BARBARA FROM 0.4 KM WEST OF OLIVE 

MILL ROAD OVERCROSSING TO THE MILPAS 

P O BOX 1489 SUN VALLEY CA 

91353 LIC. 116307 
22 MILPAS ST. 

SANTA BARBARA CA 93103 

$37,937,017
 $1,141,559

04/28/08 
02/15/12 

76%

STREET UNDERCROSSING (805)962-4752 
RECONSTRUCT TWO INTERCHANGES 

HB4C SWPPP 

(818)767-8418 

05-SB-101-10.8/12.8 IN SANTA BARBARA COUNTY IN SANTA CLEAN CUT LANDSCAPE $1,103,512 06/16/10 0%
05-447814 BARBARA FROM 0.3 MILE WEST OF OLIVE 

MILL ROAD OVERCROSSING TO MILPAS 

8406 N ARMSTRONG $0
 $0

07/15/10 
0%

STREET UNDERCROSSING 
CLOVIS CA 93619 

PLANTING AND IRRIGATION 
(559)322-2041 

SWPPP 

05-SB-101-12.7/20.9 IN SANTA BARBARA COUNTY IN AND NEAR GEORGE REED INC ALAN HAAG- MICHAEL $5,648,892 05/25/10 33%
05-0S6104 
ACHN-Q101-(174)E 

SANTA BARBARA FROM MILPAS STREET 

UNDERCROSSING TO MARIA YGNACIO CREEK 

P O BOX 4760 MORTENSEN $34,771
 $25,721

06/15/10 
12/31/10 

1%

--() 
BRIDGE 

MODESTO CA 95352 

WPCP 
PLACE HOT MIX ASPHALT 

(209)523-0734 
(805)441-0187

05-SB-101-19.6/25.3 IN SANTA BARBARA COUNTY IN AND NEAR VALLEYCREST LANDSCAPE JOHNSON, CURTIS $2,594,930 09/21/07 0% 

HA25 

05-0G7704 
ACNH-Q101-(130)E

--() 

SWPPP 

GOLETA AT VARIOUS LOCATIONS FROM 0.8 

KM EAST OF TURNPIKE ROAD OC TO 0.8 KM 

WEST OF GLEN ANNIE 

HIGHWAY PLANTING AND IRRIGATION 

DEVELOPMENT INC 

CYPRESS CA 90630 

(714)546-7975 

10855 BUSINESS CENTER DR STE 
22 N. MILPAS ST., STE 

G 

SANTA BARBARA CA 93103 

$2,480,312 
$4,581 

10/11/07 
05/27/11 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 08/20/10
09/03/10 

District 05 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SB-101-26.5/27.1 

HE11 

05-0M14U4 
NHBR-Q101-(156)E 

Q1-01 1-(6EB)R 

6205- 019-() 

SWPPP 

IN SANTA BARBARA COUNTY IN THE CITY 

OF GOLETA AT THE HOLLISTER AVENUE 

OVERCROSSING 

REPLACE EXISTING BRIDGES 

SHASTA CONSTRUCTORS INC 

REDDING CA 96049 

(530)365-3930 

PO BOX 491539 

DAVID BALLENTINE, R.E. 

(805)748-1087 

35 S. LA PATERA LANE, 

STE E 

GOLETA CA 93117 

$7,099,912
 $3,412,025
 $420,609

12/22/09 
01/19/10 
05/23/11 

35%

 48%

HE11 

05-SB-101-82.1/84.3 

HB1 

05-0Q6504 
ACHS-Q101-(163)E 

G Q1-01 1-(3E) 

--() 

SWPPP 

IN SANTA BARBARA COUNTY NEAR SANTA 

MARIA FROM CLARK AVENUE OVERCROSSING 

TO SOUTH SANTA MARIA UNDERCROSSING 

CONSTRUCT MEDIAN BARRIER 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95076 

(831)724-1011 

585 WEST BEACH STREET 

BEECH, BARRY 

(805)347-1965 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA CA 93454 

$1,334,037
 $994,954
 $533,209

03/15/10 
04/08/10 
09/20/10 

79%

 73%

SUSPENDED 

05-SB-154-8.1/32.1 

HB1 

05-0S4104 
ACHS-P154-(020)E 

P P1-54 0-(0E)

--() 

WPCP 

IN SANTA BARBARA COUNTY IN AND NEAR 

SANTA BARBARA FROM 0.2 MI EAST OF 

JUNCTION ROUTE 246 WEST TO 0.1 MI MI 

WEST OF ROUTE 154/101 S 

PLACE CENTERLINE RUMBLE STRIP 

CALPORTLAND CONSTRUCTION 

SANTA MARIA CA 93456 

(805)345-3581 

P O BOX 1280 

$534,168
 $0
 $0

08/10/10 
08/30/10 

0%

 0%

05-SB-154-22.9/23.1 

HB1 

05-0P9104 
ARRA-P154-(018)E 

P1-54 0-(8E)

--() 

WPCP 

IN SANTA BARBARA COUNTY ABOUT 9.0 

MILES WEST OF SANTA BARBARA AT COLD 

SPRING CANYON BRIDGE 

CONSTRUCT BRIDGE BARRIER 

BUGLER CONSTRUCTION 

PLEASANTON CA 94588 

(925)416-0700 

CURTIS JOHNSON, R.E. 

(805)884-9459 

4847 HOPYARD ROAD STE 4 NO 39 22 N. MILPAS ST., 

SUITE E 

SANTA BARBARA CA 93103 

$701,996
 $156,541
 $54,783

03/24/10 
04/15/10 
10/21/10 

47%

 22%

SUSPENDED 

05-SB-154-23.3/32.3 

HM 

05-0S2204 
SARR-P154-(019)E 

P1-54 0-(9E) 

--() 

WPCP 

IN SANTA BARBARA COUNTY IN AND NEAR 

SANTA BARBARA FROM COLD SPRING CANYON 

BRIDGE TO 0.1 MILE EAST OF LA COLINA 

UNDERCROSSING 

HOT MIX ASPHALT OVERLAY 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

ALAN HAAG-GOLETA 

OFFICE 

(805)692-6759 

$1,602,680
 $1,451,866
 $376,826

05/05/10 
05/18/10 
08/23/10 

97%

 94%

05-SB-166-6.9/6.9 

HB1 

05-0Q4204 
ACHS-P166-(028)E

PGP1-66 0-(8E) 

--() 

WPCP 

IN SANTA BARBARA COUNTY IN SANTA 

MARIA AT RUSSELL AVENUE 

INSTALL TRAFFIC SIGNALS 

LEE WILSON ELECTRIC COMPANY 

INC 

ARROYO GRANDE CA 93421 

(805)489-4216 

P O BOX 250 

BEECH, BARRY 

(805)347-1965

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA CA 93454 

$230,288 
$106,655 
$70,570 

03/10/10 
03/26/10 
10/06/10 

45% 

44% 
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Statement of Ongoing Contracts as of 08/20/10
09/03/10 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SB-192-2.4/3.1 IN SANTA BARBARA COUNTY IN SANTA R. BURKE INC. ALAN HAAG-GOLETA $1,954,449 11/21/08 100%

HB1 

05-0F5704 
ACST-S192-(003)E 

S1-92 0-(3E) 

--() 

SWPPP 

BARBARA AT ROUTE 192/154 SEPARATION 

AND FROM 0.1 KM EAST OF ALAMAR AVENUE 

TO MISSION CANYON ROAD 

CONSTRUCT UNDERGROUND DRAINAGE 

SAN LUIS OBISPO CA 

P O BOX 957 

93403 

OFFICE 

(805)884-9459 

$1,885,911
 $0

12/03/08 
07/29/10 

100%

SUSPENDED 
07/29/10 

05-SB-246-9.6/21 IN SANTA BARBARA COUNTY IN AND NEAR R BURKE CORPORATION LEW,MIKE $648,771 06/30/10 0%

HB1 

05-0S4004 
ACHS-P246-(015)E 

P P2-46 0-(5E)

--() 

WPCP 

LOMPOC FROM EAST JUNCTION ROUTE 1 TO 

0.8 MILE EAST OF DRUM CANYON ROAD 

PLACE HOT MIX ASPHALT OVERLAY 
SAN LUIS OBISPO CA 93406 

(805)543-8568 

P O BOX 957 

(805)348-3105 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA CA 93454 

$0
 $0

07/22/10 
0%

05-SBT-156-3.0/18.4 IN SAN BENITO COUNTY IN AND NEAR SAN GRANITE CONSTRUCTION ABDALLA NAAS $501,300 07/01/10 0%
05-0S3904 
ACHS-P156-(117)E 

P1-56 1-(7E) 

--() 

JUAN BAUTISTA FROM THE ALAMEDA TO SAN 

BENITO/SANTA CLARA COUNTY LINE 

PLACE CENTERLINE RUMBLE STRIP 
WATSONVILLE, CA 95076 

580 W. BEACH STREET 

(831)663-8902 

3075 EXECUTIVE DRIVE 

PRUNEDALE, CA 93907 

$0
 $0

07/22/10 
10/26/10 

0%

HB1 WPCP 

05-SCR-1-15.3/17.1 IN SANTA CRUZ CO IN SANTA CRUZ ON RTE WATKIN & BORTOLUSSI INC BERTHA ROMAN $677,880 02/11/10 74%
05-129114 1 FROM LA FONDA AVE OC TO RTE 1/17 

SEPARATION AND ON RTE 17 FROM ROUTE 

1/17 SEPARATION TO PA 
SAN RAFAEL CA 94901 

77 LARKSPUR ST 

(831)427-4706 

140 DUBOIS ST SUITE E 

SANTA CRUZ CA 95060 

$329,566
 $153,966

03/04/10 
10/05/10 

55%

HIGHWAY PLANTING 
HE11 SWPPP 

05-SCR-1-/8.3 IN SANTA CRUZ COUNTY NEAR LEE WILSON ELECTRICAL CO. BERTHA ROMAN $301,041 04/21/10 0%
05-0N2504 WATSONVILLE AT VARIOUS LOCATIONS 

CONSTRUCT TRANSP. MANAGEMENT SYSTEM 
ARROYO GRANDE CA 93421-0250 

PO BOX 250 140 DUBOIS ST SUITE 

"E" 

$0
 $0

05/11/10 
08/06/10 

0%

SANTA CRUZ CA 95060 SUSPENDED 

HB4N WPCP 
(831)427-4706 

05-SCR-9-1.8/1.8 IN SANTA CRUZ COUNTY NEAR SANTA CRUZ GORDON N BALL BERTHA ROMAN $490,725 04/20/10 74% 
05-0P6504 
ER-43J2-(004)E

--() 

0.2 MILE SOUTH OF RINCON CREEK BRIDGE 

CONSTRUCT RETAINING WALL 
ALAMO CA 94507 

333 CAMILLE AVE 140 DUBOIS STREET 

SUITE "E" 

SANTA CRUZ CA 95060 

$263,345 
$56,802 

05/04/10 
09/23/10 

54% 

HA23 WPCP 
(831)427-4706



 

 

 

  

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 08/20/10
09/03/10 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SCR-9-6.1/8.2 IN SANTA CRUZ COUNTY AT FELTON AND VALLEY SLURRY SEAL COMPANY $407,927 04/13/10 0%
05-0S1604 BEN LOMOND FROM RUSSELL AVENUE TO 0.1 

MILE NORTH OF GLEN ARBOR ROAD 

P O BOX 981330 $0
 $0

05/18/10 
0%

MICROSURFACING 
WEST SACRAMENTO CA 95798 

(916)373-1500 

WPCP 

05-SCR-9-23.8/24.7 IN SANTA CRUZ COUNTY AT VARIOUS JOHN MADONNA CONSTRUCTION BARRY DUNLAP $902,946 06/24/08 100%
05-0K2404 LOCATIONS FROM 0.1 KM SOUTH OF SAN 

LORENZO RIVER BRIDGE TO 2.5 KM SOUTH 

OF ROUTE 9/35 INTERSECTIO 

INSTALL METAL BEAM GUARD RAIL 

COMPANY INC 

SAN LUIS OBISPO CA 93405 

P O BOX 5310 

(831)427-4707 

140 DUBOIS ST STE E 

SANTA CRUZ CA 95060 

$892,044
 $0

08/01/08 
08/02/10 

100%

COMPLETED 
08/02/10 

HB1 SWPPP (805)543-7751 

05-SCR-17-6.0/12.6 IN SANTA CRUZ CO IN AND NEAR SCOTTS KLM CONSTRUCTION INC. PATRICK DUSSELL $5,535,603 11/25/09 37%

HB1 

05-0L70U4 
HSST-P017-(103)E 

P0-17 1-(3E) 

--() 

SWPPP 

VALLEY AT VARIOUS LOCATIONS FROM 

SANTAS VILLAGE ROAD TO THE SANTA 

CLARA COUNTY LINE 

UPGRADE GUARDRAIL / CRASH CUSHIONS 

PUYAPPUP WA 98375 

15406 MERIDIAN E SUITE 200 

(831)427-4706 

140 DUBOISE ST SUITE 

"E 

SANTA CRUZ CA 95060 

$1,717,420
 $0

12/22/09 
02/17/11 

31%

05-SCR-17-7.0/7.3 IN SANTA CRUZ COUNTY NEAR SCOTTS HSR INC. PATRICK DUSSELL $1,554,425 03/20/09 51%
05-0P8104 
ACHS-P017-(102)E

VALLEY FROM 0.1 MILE SOUTH OF WEST 

VINEHILL ROAD TO 0.1 MI SOUTH OF 

530 ALDO AVE. $1,489,243
 $0

05/14/09 
04/09/10 

93%

P P0-17 1-(2E) 

--() 
VINEHILL ROAD 

CONSTRUCT SOLDIER PILE WALL 

SANTA CLARA CA 95054 
(831)427-4706 

HB1 SWPPP 

05-SCR-129-1.2/.6 IN SANTA CRUZ COUNTY IN WATSONVILLE O'GRADY PAVING INC. BERTHA ROMAN $279,035 05/12/10 14%
05-0S0904 FROM WALKER STREET TO SALSIPUEDES 

CREEK BRIDGE 

HOT MIX ASPHALT PAVING 
MOUNTAIN VIEW CA 94043 

2513 WYANDOTTE STREET 140 DUBOIS STREET 

SUITE "E" 

SANTA CRUZ CA 94555 

$62,005
 $62,005

06/07/10 
10/05/10 

21%

WPCP 
(831)427-4706 

05-SLO-1-12.6/0 IN SAN LUIS OBISPO COUNTY AT VARIOUS TRUESDELL CORPORATION OF WELLER, NEIL $230,584 04/01/10 61% 
05-0R8804 LOCATIONS 

SEAL BRIDGE DECKS 

CALIFORNIA INC 

1310 W 23RD STREET 

$216,712 
$9,285 

04/20/10 
09/28/10 

84% 

TEMPE AZ 85282 
(805)471-2109 SUSPENDED 

HM3H WPCP (602)437-1711 



 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 9 

Statement of Ongoing Contracts as of 08/20/10
09/03/10 

05District 

05-SLO-1-56.4/58 

Fed Aid 
Pgm Code 

05-0S1004 

Contract 
Location 

Storm Water 
Plan 

IN SAN LUIS OBISPO COUNTY NEAR SAN 

SIMEON FROM LITTLE PICO CREEK BRIDGE 

TO 0.2 MILE NORTH OF HEARST CASTLE 

ROAD 

Description
Type Of Work 

SOUZA CONSTRUCTION, INC. 

Contractor 

SAN LUIS OBISPO CA 93403 

PO BOX 3810 

DANIEL MILLER-ROSS 

MCGOWAN 

Resident 
Engineer 

$435,601

Bid + CCOs

 $339,425

Comp To date

 $302,173

This Month 

04/20/10 

Awarded 

05/06/10 

Approved 

09/01/10 

Est Comp
Accepted 

93%

%Time

 84%

% Work 
Message 

WPCP 
HOT MIX ASPHALT PAVING (805)610-6028 

05-SLO-1-/10 
05-0S1704 

WPCP 

IN SAN LUIS OBISPO COUNTY AT OCEANO 

FROM SANTA MARIA RIVER BRIDGE TO 

GRACIA WAY 

MICROSURFACING 

VALLEY SLURRY SEAL COMPANY 

WEST SACRAMENTO CA 95798 

(916)373-1500 

P O BOX 981330 

STIMSON, PATRICK 

(805)348-3533 

2053 PREISKER LN. 

SUITE E 

SANTA MARIA, CA. 93454 

$1,038,600
 $691,566
 $691,566

05/03/10 
05/24/10 
09/23/10 

43%

 67%

05-SLO-41-20.7/20.8 

HB1 

05-0P7504 
ACHS-S041-(116)E 

P S0-41 1-(6E) 

--() 

SWPPP 

IN SAN LUIS OBISPO COUNTY NEAR 

ATASCADERO AT 0.2 MILE EAST OF 

HOMESTEAD ROAD 

REALIGN ROADWAY 

SOUZA CONSTRUCTION INC 

SAN LUIS OBISPO CA 

934033810 

(805)546-8288 

P O BOX 3810 

LANG, TIM 

(805)226-7450 

3230 RIVERSIDE AVE., 

SUITE #130 

PASO ROBLES CA 93446 

$632,298
 $88,818
 $88,818

06/17/10 
07/01/10 
01/05/12 

0%

 14%

05-SLO-41-41.2/43.8 
05-0S1804 

IN SAN LUIS OBISPO COUNTY AT SHANDON 

FROM WEST CENTRE STREET TO WEST 

JUNCTION ROUTE 46 

RUBBERIZED HOT MIX ASPHALT OVERLAY 

CRUCO CONSTRUCTION GROUP 

FRESNO CA 93706 

2443 FOUNDRY PARK AVENUE 

MUTUTWA, PETER 

3230 RIVERSIDE AVE, # 

130 

PASO ROBLES CA 93446 

$470,438
 $348,076

 $0

04/08/10 
05/04/10 
08/05/10 

57%

 73%

WPCP 
(805)226-9217 

05-SLO-41-43.9/49.6 
05-0S2004 

WPCP 

IN SAN LUIS OBISPO COUNTY ABOUT 25 

MILES EAST OF PASO ROBLES FROM EAST 

JUNCTION ROUTE 46 TO 5.7 MILES NORTH 

OF EAST JUNCTION ROUTE 

PLACE HOT MIX ASPHALT 

W JAXON BAKER INC 

REDDING CA 96099 

P O BOX 994248 

MUTUTWA, PETER 

(805)226-9217 

3230 RIVERSIDE AVE, 

SUITE # 130 

PASO ROBLES CA 93446 

$851,857
 $748,433

 $9,960

04/22/10 
05/11/10 
08/17/10 

100%

 85%

05-SLO-46-29.9/31.1 
05-0S6204 
ACNH-P046-(044)E 

--() 

IN SAN LUIS OBISPO COUNTY IN PASO 

ROBLES 

RUBBERIZED HOT MIX ASPHALT OVERLAY 

CALPORTLAND CONSTRUCTION 

SANTA MARIA CA 93456 

P O BOX 1280 

BRIAN FULLER 

3230 RIVERSIDE 

AVENUE, SUITE 130 

PASO ROBLES CA 93446 

$800,770 
$0 
$0 

06/23/10 
07/08/10 

0% 

0% 

WPCP 
(805)550-1404



 

 

 

 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 10 

Statement of Ongoing Contracts as of 08/20/10
09/03/10 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

05-SLO-46-32.2/37.2 IN SAN LUIS OBISPO COUNTY IN AND NEAR PAPACH CONSTRUCTION COMPANY RAMON HOPKINS $30,607,228 01/10/08 0%

HE13 

05-330714 
HPLU-6205-(010)H 

1620-5 01-(L ) 

05 0-12-() 

SWPPP 

PASO ROBLES FROM AIRPORT ROAD TO 

GENESEO ROAD 

CONVERT 2-LANE HWY TO 4 LANES 
PISMO BEACH CA 93448 

P O BOX 2210 

(805)226-9217 

3230 RIVERSIDE 

AVENUE, SUITE 130 

PASO ROBLES CA 93446 

$24,564,294
 $2,558,696

02/08/08 
01/20/11 

0%

PLANT EST 

SATIS 

HE13 

05-SLO-46-49.5/0 IN SAN LUIS OBISPO CO NEAR SHANDON AT SPECIALTY CONSTRUCTION INC RICHARDS, TIM $3,000,813 07/29/09 67%
05-0F7104 
SARR-P046-(042)E 

THE SHANDON SAFETY ROADSIDE REST AREA 

REHABILITATE ROADSIDE REST AREA 

645 CLARION COURT 4485 VACHELL LANE 

SAN LUIS OBISPO CA 93401 

$2,252,239
 $536,036

08/12/09 
01/06/12 

75%

 P0-46 0-(2E) 

--() 

SAN LUIS OBISPO CA 93401 

(805)543-1706 
(805)542-4765 

HA26 SWPPP 

05-SLO-46-50.8/52.8 IN SAN LUIS OBISPO COUNTY NEAR VALLEY SLURRY SEAL COMPANY MUTUTWA, PETER $406,303 05/10/10 47%
05-0S1904 CHOLAME FROM 0.2 MILE EAST OF LUCY 

BROWN ROAD TO BITTERWATER ROAD 

PO BOX 981330 3230 RIVERSIDE AVE., 

SUITE 130 

$431,809
 $431,809

07/09/10 
09/14/10 

94%

PLACE MICRO SURFACING SEAL COAT 
WEST SACRAMENTO CA 95798 

PASO ROBLES CA 93446 

WPCP 
(805)471-2108 

05-SLO-101-13.2/18.3 IN SAN LUIS OBISPO COUNTY NEAR PISMO R G W CONSTRUCTION INC LEW, MIKE $6,296,566 10/01/08 0%
05-485624 BEACH AT VARIOUS LOCATIONS FROM 0.2 

KM N OF ROUTE 227 TO 0.2 KM S OF 

P O BOX 2910 $6,163,375
 $65,509

10/15/08 
05/25/11 

0%

HB4N SWPPP 

ROUTE 101/1 SEPARATION 

CONSTRUCT RETAINING WALLS 

LIVERMORE CA 94551 

(925)606-2400 
(805)348-3105 PLANT EST 

SATIS 

HB4N 

05-SLO-101-24.0/32.3 IN SAN LUIS OBISPO COUNTY IN AND NEAR CALPORTLAND CONSTRUCTION DANIEL MILLER $16,731,116 09/03/08 0%
05-0H1904 
ACNH-Q101-(142)E 

SAN LUIS OBISPO FROM 0.5 KM SOUTH OF 

SANTA FE UC TO 2.3 KM NORTH OF BUENA 

$16,868,629
 $6,453

09/15/08 
12/24/10 

0%

--()
VISTA OVERCROSSING (805)549-3560 PLANT EST 

HA22 SWPPP 
REHABILITATE ROADWAY SATIS 

05-SLO-101-35.7/46.3 IN SAN LUIS OBISPO COUNTY IN AND NEAR PAPICH CONSTRUCTION COMPANY SILVA, RICK $26,651,519 12/31/09 21% 
05-0G0304 
SARR-Q101-(159)N 

Q1-01 1-(9N) 

ATASCADERO FROM CUESTA GRADE OVERHEAD 

TO 0.2 MI SOUTH OF 101/41 SEPARATION 

HIGHWAY REHABILITATION 

INC 

P O BOX 2210 
3230 RIVERSIDE AVE., 

SUITE 130 

PASO ROBLES CA 93446 

$3,082,197 
$1,282,590 

01/19/10 
01/13/12 

12% 

HA22 

--() 

SWPPP 

PISMO BEACH CA 93448 

(805)473-3016 
(805)226-8279
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State of California Department of Transportation Page 11 

Statement of Ongoing Contracts as of 08/20/10
09/03/10 

District 05 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

05-SLO-101-45.2/45.7
 

HE11 SWPPP
 

05-SLO-101-/0
 
05-0R9804
 

WPCP
 

05-SLO-166-16.8/21
 
05-0S1304
 

WPCP
 

05-SLO-2501-/0
 
05-0AA064
 

Description

Type Of Work
 

IN SAN LUIS OBISPO COUNTY IN
 

ATASCADERO AT VARIOUS LOCATIONS
 

INTERCHANGE IMPROVEMENTS
 

IN MONTEREY AND SAN LUIS OBISPO
 

COUNTIES AT VARIOUS LOCATIONS
 

SEAL BRIDGE DECKS
 

IN SAN LUIS OBISPO COUNTY NEAR SANTA
 

MARIA FROM HUASNA RIVER BRIDGE TO 3.3
 

MILES EAST OF ALAMO CREEK BRIDGE
 

HOT MIX ASPHALT OVERLAY
 

IN SAN LUIS OBISPO COUNTY AT THE
 

DEPARTMENT OF TRANSPORTATION SHOP 5
 

AT 66 MADONNA ROAD
 

INSTALL PHOTOVOLTAIC PANELS
 

Contractor 

GRANITE CONSTRUCTION COMPANY
 

P. O. BOX 790
 

TEMPLETION CA 93465
 

DEBRUIN CONSTRUCTION, INC P O
 

Resident
 
Engineer
 

SILVA, RICK
 

3230 RIVERSIDE AVENUE
 

#130
 

PASO ROBLES CA 93446
 

(805)226-8279
 

FULLER, BRIAN
 

BOX 1355 FRENCH CAMP CA 95231
3230 RIVERSIDE STE
 

(209)462-5100
 

CALPORTLAND CONSTRUCTION
 

P O BOX 1280
 

SANTA MARIA CA 93456
 

(805)345-3581
 

SOLEX ELECTRONICS, INC.
 

19481 HARBORGATE WAY
 

TORRANCE, CA 90501
 

130
 

PASO ROBLES CA 93446
 

(805)550-1404
 

LEW, MIKE
 

2053 PREISKER LANE,
 

SUITE E
 

SANTA MARIA CA 93454
 

(805)348-3105
 

CHING
 

CHUANG,STRUCTURES REP.
 

22 N. MILPAS ST. STE.
 

F
 

SANTA BARBARA, CA. 93035
 

(818)415-5060


Awarded 
Bid + CCOs

Comp To date
This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

$16,510,882 09/10/07 90%
 $16,238,329

 $271,581
09/24/07 
12/02/10 

96%

 $232,339 04/07/10 98%
 $170,916

 $6,163
04/23/10 
08/26/10 

78%

 $616,669 04/01/10 100%
 $583,751

 $0
04/19/10 
08/13/10 

100%

08/13/10 
SUSPENDED
 

$231,501 03/22/10 100%
 
$0 04/22/10
 

0%

$0 09/01/10
 

Totals: Authorized Final Amt: $271,149,855 Completed to Date: $156,502,997 Work This Month: $13,352,950



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-MON-1-3.2/4.6 05-0R9204 

05-MON-1-7.1/7.3 05-0S9504 

05-MON-1-12.1/0 05-0P3204 

05-MON-1-20.9/20.9 05-0T6504 

05-MON-1-21.1/0 05-0P3104 

05-MON-1-21.3/21.6 05-0E9604 

05-MON-1-26.1/26.1 05-0P3404 

05-MON-1-34.6/38 05-0S1404 

05-MON-1-46.8/46.8 05-0S9404 

05-MON-1-46.9/0 05-0P6804 

05-MON-1-72.2/102 05-0N2604 

05-MON-1-99.9/101.5 05-315924 

05-MON-1-225.0/229 05-0T5504 

05-MON-1-74.9/T92 05-0L8004 

05-MON-68-16.3/0 05-0C8824 

05-MON-68-4.0/6.8 05-0S0604 

05-MON-101-45.8/82.6 05-0E4704 

05-MON-101-66.4/0 05-0N8314 

05-MON-101-85.0/85.8 05-349504 

05-MON-101-87.7/89.3 05-0R2104 

05-MON-101-3.1/5.2 05-464104 

05-MON-101-12.6/15.5 05-0Q2004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-MON-101-41.3/0 05-0R8904 

05-MON-183-.8/1.9 05-0E2424 

05-SB-1-23.3/M29.9 05-0S2104 

05-SB-101-.3/7.5 05-462504 

05-SB-101-10.8/12.8 05-447804 

05-SB-101-10.8/12.8 05-447814 

05-SB-101-12.7/20.9 05-0S6104 

05-SB-101-19.6/25.3 05-0G7704 

05-SB-101-26.5/27.1 05-0M14U4 

05-SB-101-82.1/84.3 05-0Q6504 

05-SB-154-22.9/23.1 05-0P9104 

05-SB-154-23.3/32.3 05-0S2204 

05-SB-154-8.1/32.1 05-0S4104 

05-SB-166-6.9/6.9 05-0Q4204 

05-SB-192-2.4/3.1 05-0F5704 

05-SB-246-9.6/21 05-0S4004 

05-SBT-156-3.0/18.4 05-0S3904 

05-SCR-1-15.3/17.1 05-129114 

05-SCR-1-/8.3 05-0N2504 

05-SCR-9-1.8/1.8 05-0P6504 

05-SCR-9-6.1/8.2 05-0S1604 

05-SCR-9-23.8/24.7 05-0K2404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-SCR-17-6.0/12.6 05-0L70U4 

05-SCR-17-7.0/7.3 05-0P8104 

05-SCR-129-1.2/.6 05-0S0904 

05-SLO-1-56.4/58 05-0S1004 

05-SLO-1-12.6/0 05-0R8804 

05-SLO-1-/10 05-0S1704 

05-SLO-41-20.7/20.8 05-0P7504 

05-SLO-41-41.2/43.8 05-0S1804 

05-SLO-41-43.9/49.6 05-0S2004 

05-SLO-46-29.9/31.1 05-0S6204 

05-SLO-46-32.2/37.2 05-330714 

05-SLO-46-49.5/0 05-0F7104 

05-SLO-46-50.8/52.8 05-0S1904 

05-SLO-101-13.2/18.3 05-485624 

05-SLO-101-35.7/46.3 05-0G0304 

05-SLO-101-45.2/45.7 05-402804 

05-SLO-101-24.0/32.3 05-0H1904 

05-SLO-101-/0 05-0R9804 

05-SLO-166-16.8/21 05-0S1304 

05-SLO-2501-/0 05-0AA064 
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Statement of Ongoing Contracts - Federal Aid 

District 05 

Federal Aid Category  Bid + CCO

-F- FEDERAL AID (PRIMARY) $22,340,115

-S- FEDERAL AID (SECONDARY) $31,730,361

-SH- STATE HIGHWAY $106,757,807

-ER- STORM DAMAGE REPAIR $2,814,805

 $107,506,768

District Total: $271,149,855

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

05 $3,936,062 

Work completed this Period:  $3,936,062 

Work Comp 

$20,693,304


 $8,215,609


 $74,045,944


 $1,987,161


 $51,560,979


 $156,502,997
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