
 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

 

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 08/20/13
09/03/13 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-.3/0 IN MONTEREY CO ABOUT 10.0 MILES SOUZA CONSTRUCTION INC CHARLES HENCH $361,291 03/01/12 100%
05-0R8104 
ACST-PP00-(156)4 

--() 

SOUTH OF GORDA AT PEPPERWOOD GULCH 

DRAINAGE SYSTEM RESTORATION 
SAN LUIS OBISPO CA 93403 

(805)546-8288 

P O BOX 3810 

(805)927-4559 

775 ARLINGTON ST 

CAMBRIA CA 93428 

$348,443
 $0

03/28/12 
07/23/13 

100%

COMPLETED 
07/23/13 

HA42 WPCP 

05-MON-1-.9/0 ON ROUTE 1 IN MONTEREY COUNTY, ABOUT SOUZA CONSTRUCTION INC CHARLES HENCH $320,543 03/01/12 100%
05-493704 
ACST-PP00-(156)3 

--()

9.0 MILES SOUTH OF GORDA AT SILVER 

SPUR CREEK 

REPLACE CULVERT 

SAN LUIS OBISPO CA 

934033810 

(805)546-8288 

P O BOX 3810 

(805)927-4559 

775 ARLINGTON ST 

CAMBRIA CA 93428 

$311,115
 $0

03/28/12 
07/23/13 

100%

COMPLETED 
07/23/13 

HA42 WPCP 

05-MON-1-20.9/20.9 SEVERE STORMS/HIGH SURF BEGING WHITAKER CONSTRUCTION GROUP, HENCH, CHARLIE $1,485,000 03/30/10 61%
05-0T6504 01/15/2010 CAUSED AN EXISTG RETAING 

WALL BELOW RTE 1 TO FAIL. CONCRETE 

INC 

2752 CONCRETE COURT 
775 ARLINGTON ST 

CAMBRIA CA 93428 

$539,016
 $14,679

03/30/10 
11/06/13 

36%

CRIB WALL UNDERMINED AT THE 

REPAIR RETAING WALL @ LIMEKILN CRK 
PASO ROBLES CA 93446 

(805)927-4559 SUSPENDED 

201130 
BRIDGE 

05-MON-1-21.0/21.2 01/22/12 SEVERE STORM CAUSED GOLDEN STATE BRIDGE INC HENCH, CHARLIE $1,485,000 01/30/12 56%
05-1A9604 ROCK/PANELS TO COLLAPSE AT BASE DUE 

TO STRENGTH LIMITATIONS BEING 

EXCEEDED DIR'S ORDER EMERGENCY F.A. 

CLEAR ROCK SLIDE, RECONST 

BENICIA, CA 94510 

(925)372-8000 
(805)927-4559 

2990 BAY VISTA COURT, SUITE D 775 ARLINGTON ST 

CAMBRIA, CA 93428 

$1,011,744
 $26,762

02/01/12 
11/05/13 

68%

SUSPENDED 

20.20.201 

130 
MESH/DRAPERY SYS 

05-MON-1-21.3/21.6 IN MONTEREY COUNTY NEAR LUCIA FROM GOLDEN STATE BRIDGE INC HENCH, CHARLIE $32,702,920 10/01/09 96%
05-0E9604 
ACST-P001-(542)E 

P0-01 5-(2E) 

--() 

0.6 MILE NORTH OF LIMEKILN CREEK 

BRIDGE TO 1.4 MILE SOUTH OF LUCIA 

CONSTRUCT NEW BRIDGE AND ROCK SHED 
BENICIA CA 94510-1195 

(925)372-8000 

2990 BAY VISTA CT SUITE D 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA CA 93428 

$30,971,516
 $478,791

10/15/09 
10/10/13 

95%

HA23 SWPPP 

05-MON-1-21.5/21.6 MON CNTY NEAR LUCIA. CONSTRUCT GOLDEN STATE BRIDGE INC HENCH, CHARLIE $5,435,000 06/15/11 88% 
05-1A5704 SOLDIER PILE TIE-BACK RETAINING WALL 

AND RECONSTRUCT LANE AND SHOULDER 

DIR'S ORDER EMERGENCY F.A. 

CONST SOLDIER PILE TIEBK WALL & 

BENICIA, CA 94510 

(925)372-8000 
(805)927-4559

2990 BAY VISTA COURT, SUITE D 775 ARLINGTON ST 

CAMBRIA, CA 93428 

$5,382,739 
$0 

06/15/11 
08/22/13 

99% 

SUSPENDED 

20.20 
RECONST LN 

201130 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 08/20/13
09/03/13 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-46.8/46.8 HWY 1 AT THE BIG SUR LODGE BIG SUR GRANITE CONSTRUCTION WILSON, JENNIFER $910,000 01/25/10 63%
05-0S9404 PARK CAMPGROUNDS 

PLACE ROCK SLOPE PROTECTION 
WATSONVILLE CA 95077 

PO BOX 720 8115 PRUNEDALE NORTH 

ROAD 

$205,710
 $0

01/25/10 
08/31/13 

23%

PRUNEDALE, CA 93907 

201130 
(831)669-8928 

05-MON-1-58.3/0 IN MONTEREY COUNTY ABOUT 15 MILES GOLDEN STATE BRIDGE INC TYLER LAVERING $11,083,399 07/26/12 45%
05-1A6904 
ACST-P19A-(200)4 

--() 

SOUTH OF CARMEL AT 0.1 MILE SOUTH OF 

ROCKY CREEK BRIDGE AND AT 1.1 MILE 

SOUTH OF BIXBY CREEK BRI 

CONSTRUCT VIADUCT 

BENICIA, CA 94510 

(925)372-8000 
(831)375-1621 

2990 BAY VISTA COURT, SUITE D 1529 HWY 68 

MONTEREY, CA 93940 

$9,826,586
 $706,733

08/23/12 
07/14/14 

89%

SUSPENDED 

HA23 WPCP 

05-MON-1-74.9/77.6 IN MONTEREY COUNTY IN AND NEAR M C K SERVICES INC $633,623 04/09/13 0%
05-1A4304 MONTEREY AT VARIOUS LOCATIONS FROM 

0.2 MILE SOUTH OF SOUTH JUNCTION 68 

P O BOX 5697 $0
 $0

05/06/13 
0%

TO 0.6 MILE SOUTH OF NORTH J 
CONCORD CA 94524 

COLD PLANE & HMA OVERLAY RAMPS 
(925)957-9200 

05-MON-1-99.9/101.5 IN MONTEREY COUNTY NEAR WATSONVILLE DESILVA GATES CONSTRUCTION DUSSELL, PATRICK $14,421,231 10/07/09 0%
05-315924 FROM 0.1 KM SOUTH OF JENSEN ROAD TO 

TRAFTON ROAD UNDERCROSSING

CONSTRUCT NEW INTERCHANGE 
BURLINGAME CA 94010 

880 MITTEN RD, SUITE B 

(831)427-4706 

140 DUBOIS ST, STE E 

SANTA CRUZ, CA 95060 

$14,138,352
 $126,169

10/28/09 
09/23/14 

0%

PLANT EST 

HE11 SWPPP 
SATIS 

05-MON-1-/0 IN MONTEREY COUNTY AT VARIOUS AMERICAN PAVING COMPANY MEYER, ANN $713,257 05/16/12 39%
05-1A4804 LOCATIONSS 

POLYESTER CONCRETE OVERLAY, 
FRESNO CA 93744 

P O BOX 4348 140 DUBOIS ST, STE E 

SANTA CRUZ, CA 95060 

$475,236
 $87,000

06/20/12 
09/09/13 

65%

(559)268-9886 
(831)427-4706 

WPCP 

05-MON-68-/0 IN MONTEREY, SAN BENITO AND SANTA TRUESDELL COPORATION OF TYLER LAVERING $485,465 02/20/13 69% 
05-1A8004 CRUZ COUNTIES AT VARIOUS LOCATIONS 

REPLACE JOINT SEALS, SEAL BRIDGE 

CALIFORNIA INC 

1310 W 23RD STREET 
1529 SALINAS HWY 

MONTEREY, CA 93940 

$376,364 
$115,357 

03/14/13 
09/30/13 

78% 

TEMPE AZ 85282 
(831)375-1621

HA21 (602)437-1711 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

 

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 08/20/13
09/03/13 

District 05 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

05-MON-101-39.0/39.7
 
05-1C5404
 

05-MON-101-61.0/64.6
 
05-0Q5704
 
HSNH- Q10-(224)
 

--()
 

HB1
 

05-MON-101-66.4/66.4
 
05-1C6404
 

20.20.201
 

130
 

05-MON-101-85.0/85.8
 
05-349514
 

WPCP
 

05-MON-101-91.2/100.4
 
05-0161E4
 
NH-Q101-(187)E
 

--()
 

HE14 SWPPP
 

HE14
 

05-MON-101-100.0/101.3
 
05-315804
 
NH-P101-( )
 

--()
 

HE11 SWPPP
 

Description

Type Of Work
 

IN MONTEREY COUNTY IN AND NEAR KING
 

CITY FROM 0.7 MILE SOUTH OF FIRST
 

STREET O.C. TO FIRST STREET O.C. AND
 

AT JOLON ROAD U.C.
 

CONCRETE SLAB REPLACEMENT
 

ON HIGHWAY 101 IN SOLEDAD AND
 

GONZALES BETWEEN THE SALINAS RIVER
 

BRIDGE (NO 44-02) AND SOUTH GONZALES
 

OVERCROSSING
 

INSTALL MEDIAN BARRIER
 

SOLEDAD PRISON OVERCROSSING BRIDGE
 

#44-116REMOVE UNSOUND CONCRETE;
 

STRAIGHTEN/REPLACDAMAGED TENSIONS
 

BARS; REPLACE BROKEN STIRRUPS
 

REMOVE UNSOUND CONCRETE
 

IN MONTEREY COUNTY IN AND NEAR
 

SALINAS FROM 0.6 MILE SOUTH TO 0.2
 

MILE NORTH OF AIRPORT BOULEVARD
 

OVERCROSSING
 

HIGHWAY PLANTING AND IRRIGATION
 

IN MONTEREY COUNTY IN AND NEAR
 

PRUNEDALE AT VARIOUS LOCATIONS FROM
 

0.3 KM NORHT OF LITTLE BEAR CREEK
 

UNDERCROSSING TO 0.5 KM NORTH
 

CONSTRUCT INTERCHANGES AND
 

IN MONTEREY AND SAN BENITO COUNTIES
 

NEAR PRUNDALE AT VARIOUS LOCATIONS
 

FROM 0.4 MILE SOUTH OF DUNBARTO IN
 

ROAD (NORTH) TO CANNON R
 

CONSTRUCT INTERCHANGE
 

Contractor 

FBD VANGUARD CONSTRUCTION INC
 

651 ENTERPRISE CT
 

LIVERMORE, CA 94550
 

(925)245-1300
 

GRANITE CONSTRUCTION COMPANY
 

P O BOX 50085
 

WATSONVILLE CA 950775085
 

(831)724-1011
 

AMERICAN CIVIL CONSTRUCTORS
 

WEST, INC
 

3701 MALLARD DR
 

BENICIA, CA 94510
 

BORTOLUSSI & WATKIN INC
 

77 LARKSPUR STREET
 

SAN RAFAEL CA 94901
 

(415)453-4675
 

GCC/MCM A JV
 

P O BOX 50085
 

WATSONVILLE CA 950775085
 

(831)724-1011
 

GCC/MCM, A JV
 

P O BOX 50085
 

WATSONVILLE CA 950775085
 

(831)724-1011
 

Resident
 
Engineer
 

FARSHAD KESHAVARZI
 

1529 SALINAS HWY
 

MONTEREY, CA 93940
 

(831)375-1621
 

FARSHAD KESHAVARZI
 

1529 SALINAS HWY
 

MONTEREY, CA 93940
 

(831)375-1242
 

LAVERING, TYLER
 

1529 SALINAS HWY
 

MONTEREY, CA 93940
 

(831)375-1621
 

JENNIFER WILSON
 

8115 PRUNEDALE NORTH
 

ROAD
 

PRUNEDALE,CA 93907
 

(805)471-2103
 

MUTUTWA, PETER
 

8115 PRUNEDALE NORTH
 

ROAD
 

PRUNEDALE, CA 93907
 

(805)471-2108
 

JENNIFER WILSON
 

8115 PRUNEDALE NORTH
 

RD
 

PRUNEDALE, CA 93907
 

(805)471-2103


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$454,429

 $0

 $0


 $6,362,515

 $567,419

 $528,669


 $585,000

 $276,154


 $0


 $501,084

 $438,023


 $1,218


 $79,629,677

 $64,849,994

 $2,674,224


 $42,280,924
 
$12,836,296
 
$3,089,747
 

04/23/13
 
05/24/13
 

04/05/13
 
05/06/13
 
07/14/14
 

01/31/13
 
01/31/13
 
04/05/13
 

02/28/12
 
03/22/12
 
10/14/15
 

%Time
% Work 

Message 

0%


 0%


 25%


 9%


 100%


 100%


 0%


 0%


PLANT EST
 

SATIS
 

01/25/11 0%

02/24/11
 

0%

07/31/14
 

PLANT EST
 

SATIS
 

09/27/12 16%
 
11/06/12
 

30%

01/07/16
 



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 08/20/13
09/03/13 

District 05 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

05-SB-101-.3/7.5
 
05-462504
 
ACNH-Q101-(143)E
 

--()
 

HA25 SWPPP
 

05-SB-101-.3/7.5
 
05-4625A4
 

20.20
 

201210
 

05-SB-101-10.8/12.8
 
05-447814
 

SWPPP
 

05-SB-101-12.9/14
 
05-1C4304
 

HA25
 

05-SB-101-26.5/27.1
 
05-0M14V4
 

HE11 WPCP
 

05-SB-101-72.7/75
 
05-1A3004
 

HA22
 

Description
Type Of Work 

IN SANTA BARBARA COUNTY IN AND NEAR
 

CARPINTERIA AT VARIOUS LOCATIONS
 

RESTORE HIGHWAY PLANTING
 

SB CNTY & NEAR CARPINTERIA VARIOUS
 

LOC FROM 0.3 MILES SOUTH RTE 150/101
 

SEPARTION0.3 MILES NORTH PADARO LANE
 

OVERCROSSING REPLACEM
 

HW PLANTING/RESTORATION/CONST SAFETY
 

FEATU
 

IN SANTA BARBARA COUNTY IN SANTA
 

BARBARA FROM 0.3 MILE WEST OF OLIVE
 

MILL ROAD OVERCROSSING TO MILPAS
 

STREET UNDERCROSSING
 

PLANTING AND IRRIGATION
 

IN SANTA BARBARA COUNTY IN SANTA
 

BARBARA FROM GARDEN STREET
 

UNDERCROSSING TO MISSION CREEK BRIDGE
 

HIGHWAY PLANTING REHABILITATION
 

IN SANTA BARBARA COUNTY IN GOLETA
 

FROM 0.3 MILE SOUTH TO 0.3 MILE
 

NORTH OF CATHEDRAL OAKS ROAD
 

OVERCROSSING
 

PERFORM HIGHWAY PLANTING
 

IN SANTA BARBARA CO NEAR LOS ALAMOS
 

FROM 0.1 MILE NORTH OF CAT CANYON
 

ROAD TO 0.9 MILE SOUTH OF PALMER ROAD
 

SHOULDER WIDENING AND RUMBLE STRIP
 

Contractor 

AMERICA WEST LANDSCAPE INC
 

15086 LA PALMA DRIVE
 

CHINO CA 91710
 

(909)393-6300
 

SPIESS CONSTRUCTION CO., INC
 

PO BOX 2849
 

SANTA MARIA, CA 93457
 

CLEAN CUT LANDSCAPE
 

8406 N ARMSTRONG
 

CLOVIS CA 93619
 

(559)322-2041
 

SPIESS CONSTRUCTION CO INC
 

P O BOX 2849
 

SANTA MARIA CA 93457
 

(805)937-5859
 

SPIESS CONSTRUCTION CO INC
 

PO BOX 2849
 

SANTA MARIA CA 93457
 

(805)937-5859
 

R BURKE CORPORATION
 

P.O. BOX 957
 
SAN LUIS OBISPO CA 93406­

0609
 

(805)543-8568
 

Resident
 
Engineer
 

CURTIS JOHNSON, R.E.
 

22 N. MILPAS ST., STE
 

H
 

SANTA BARBARA CA 93103
 

(805)748-5218
 

JOHNSON, CURTIS
 

35 S LA PATERA LANE
 

STE E
 

GOLETA, CA 93117
 

(805)692-6862
 

CURTIS JOHNSON, R.E.
 

22 N MILPAS ST STE
 

F,G & H
 

SANTA BARBARA, CA 93103
 

(805)884-9459
 

CURTIS JOHNSON
 

35 S. LA PATERA LANE
 

STE E
 

GOLETA, CA 93117
 

(805)692-6862
 

CURTIS JOHNSON, R.E.
 

22 N. MILPAS ST., STE
 

G
 

SANTA BARBARA, CA 93103
 

(805)748-5218
 

DAVID BALLENTINE
 

270 E. HWY 246, STE
 

#203 MB 10
 

(805)688-5920


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$1,753,944

 $1,634,620


 $0


 $105,000

 $23,820

 $23,820


 $1,164,241

 $1,152,634


 $3,080


 $722,197

 $138,871

 $138,871


 $788,762

 $712,851


 $2,268


 $628,504
 
$545,826
 
$280,051
 

08/31/09 0%

09/15/09
 

0%

10/24/13
 

PLANT EST
 

SATIS
 

05/22/13 100%

05/22/13
 

23%

07/28/14
 

OVER RUN
 

06/16/10 0%

07/15/10
 

0%

10/28/14
 

PLANT EST
 

SATIS
 

06/10/13 35%

06/27/13
 

19%

10/22/13
 

10/26/11 0%

11/08/11
 

0%

06/18/15
 

PLANT EST
 

SATIS
 

04/03/13 16%
 
05/16/13
 

86%

09/12/13
 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 08/20/13
09/03/13 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SB-101-78.4/82.2 IN SANTA BARBARA COUNTY NEAR SANTA GRANITE CONSTRUCTION COMPANY BALLENTINE, DAVID $652,555 05/16/12 57%

HA22 

05-1A2204 
ACNH-Q101-(216)E 

--() 

SWPPP 

MARIA FROM 0.3 MILE SOUTH OF SOLOMON 

SUMMIT UNDERCROSSING TO CLARK AVENUE 

OVERCROSSING 

SHOULDER WIDENING AND RUMBLE STRIP 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(805)688-5920 

270 E HWY 246 SUITE 

203 

BUELLTON, CA 93427 

$670,950
 $400

06/12/12 
09/04/13 

94%

05-SB-101-83.1/83.9 IN SANTA BARBARA COUNTY NEAR ORCUTT GRANITE CONSTRUCTION COMPANY LEW, MIKE $8,484,440 07/26/12 77%

HE11 

05-463804 

WPCP 

FROM 0.8 MILES NORTH OF CLARK AVENUE 

OVERCROSSING TO 0.6 MILE SOUTH OF 

SANTA MARIA UNDERCROSS 

CONSTRUCT INTERCHANGE 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(805)348-3105 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 

$6,071,290
 $269,066

08/23/12 
11/21/13 

71%

05-SB-101-/0 IN SANTA BARBARA COUNTY AT VARIOUS O'DONNELL CONSTRUCTION INC MORTENSEN, MICHAEL $696,058 03/28/13 63%
05-1A7904 LOCATIONS 

DECK SEAL,POLYESTER CONC,JOINT SEAL 
SAN DIMAS CA 91773 

559 W COVINA BLVD 35E S. LA PATERA LANE 

GOLETA, CA 93117 

$544,527
 $73,510

04/22/13 
10/04/13 

77%

(909)394-4510 
(805)692-6759 

HA21 

05-SB-166-.9/2.4 IN SANTA BARBARA COUNTY NEAR RAMINHA CONSTRUCTION INC MURDOCK, KEVIN $1,603,599 03/13/13 56%

HB1 

05-0G1604 
STP-P166-(031)E 

--() 

SWPPP 

GUADALUPE FROM SIMAS STREET TO 1.5 

MILES EAST OF SIMAS STREET AND FROM 

BONITA SCHOOL ROAD TO BLACK R 

RELOCATE DRAINAGE DITCHES 

ATASCADERO CA 93422 

(805)461-0052 

6805 SYCAMORE ROAD 

(805)441-8439 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$676,570
 $271,820

04/11/13 
11/01/13 

42%

05-SB-246-31.4/34.6 IN SANTA BARBARA COUNTY, NEAR CALPORTLAND CONSTRUCTION DAVID BALLENTINE $1,150,324 04/24/13 60%
05-1A4004 SOLVANG, FROM ENTRANCE ROAD TO ROUTE 

154 

P O BOX 1280 $318,898
 $282,836

05/16/13 
09/17/13 

28%

RUBBERIZED HMA OVERLAY 
SANTA MARIA CA 93456 

(805)345-3581 
(805)688-5920 

05-SBT-101-.7/.7 SAN BENITO CNTY NEAR PRUNEDALE, SB GRANITE CONSTRUCTION COMPANY WILSON, JENNIFER $1,080,000 01/22/13 100% 
05-1A9304 HWY 101@ .2 MILE NORTH OF COLE RD. 

REMOVE APPROX 13000CY OF 

ROCKERY/SLIDE MATERIAL, FLATTENSLOP 
WATSONVILLE, CA 95076 

585 WEST BEACH ST 8115 PRUNEDALE NORTH 

RD 

PRUNEDALE, CA 93907 

$424,551 
$0 

01/22/13 
04/28/14 

39% 

OVER RUN 
INSTALL EROSION CONTROL & LANDSCAPE (831)663-8965

20.202011 

30 



 

 

 

 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 08/20/13
09/03/13 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SCR-1-15.3/17.1 IN SANTA CRUZ CO IN SANTA CRUZ ON RTE BORTOLUSSI & WATKIN, INC BERTHA ROMAN $786,400 02/11/10 0%

HE11 

05-129114 

SWPPP 

1 FROM LA FONDA AVE OC TO RTE 1/17 

SEPARATION AND ON RTE 17 FROM ROUTE 

1/17 SEPARATION TO PA 

HIGHWAY PLANTING 

SAN RAFAEL CA 94901 

(415)453-4675 

77 LARKSPUR STREET 

(831)427-4706 

140 DUBOIS ST SUITE E 

SANTA CRUZ CA 95060 

$755,098
 $3,045

03/04/10 
10/29/13 

0%

PLANT EST 

SATIS 

05-SCR-1-17.4/26 ON ROUTE 1 IN AND NEAR SANTA CRUZ CORAL CONSTRUCTION COMPANY BEACH, KATIE $1,568,153 02/14/13 65%
05-0M9704 
STPG-P001-(566)6 

--() 

BETWEEN SAN LORENZO RIVER BRIDGE PM 

17.4 AND LAGUNA ROAD PM 26.00 

RECONSTRUCT METAL BEAM GUARDRAILING 
WILSONVILLE CA 97070 

(503)682-2252 

P O BOX 347 

(831)472-4706 

140 DUBOIS ST, STE E 

SANTA CRUZ, CA 95060 

$426,876
 $237,789

03/01/13 
10/01/13 

27%

HB1 WPCP 

05-SCR-1-26.8/36.3 IN SANTA CRUZ COUNTY AT VARIOUS DREAMBUILDER BEACH, KATIE $1,090,305 03/27/13 68%
05-0M9804 
STPG-P001-(575)E 

--() 

LOCATIONS FROM 0.9 MILE N OF LAGUNA 

RD TO WADDELL CREEK BRIDGE 

INSTALL MBGR & UPGRADE DRAINAGE SYS 
PLACENTIA CA 92870 

(714)646-3697 

1324 E LAWSON LANE 

(831)427-4706 

140 DUBOIS ST, STE E 

SANTA CRUZ, CA 95060 

$725,891
 $300,301

04/22/13 
10/08/13 

66%

HB1 WPCP 

05-SCR-9-8.4/8.6 IN SANTA CRUZ COUNTY NEAR BEN LOMOND PAVEX CONSTRUCTION DIVISION JENNIFER WILSON, R.E. $1,029,497 05/23/12 46%

HB1 

05-0K2304 
ACHS-P009-(016)E 

P- -( ) 

WPCP 

FROM 0.2 MILE NORTH OF GLEN ARBOR 

ROAD TO HIGHLAND COUNTY PARK. 

CONSTRUCT CONCRETE VIADUCT 
SAN JOSE CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

(831)663-8928 

8115 PRUNEDALE NORTH 

RD. 

PRUNEDALE, CA 93907 

$1,001,493
 $22,576

06/19/12 
06/11/14 

97%

05-SCR-17-6.0/12.6 IN SANTA CRUZ COUNTY IN AND NEAR PAVEX CONSTRUCTION DIVISION DUSSELL, PATRICK $8,138,555 04/05/13 21%

HB1 

05-0L7014 
ACHS-P017-(107)E 

PGP0-17 1-(7E)

--() 

WPCP 

SCOTTS VALLEY AT VARIOUS LOCATIONS 

FROM SANTAS VILLAGE ROAD TO THE 

SANTA CLARA COUNTY LINE 

UPGRADE GUARD RAIL 

SAN JOSE CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

(831)427-4706 

140 DUBOIS ST., SUITE 

E 

SANTA CRUZ, CA 95060 

$1,516,945
 $808,807

05/01/13 
04/07/14 

19%

05-SCR-17-6.0/12.6 IN SANTA CRUZ CO IN AND NEAR SCOTTS KLM CONSTRUCTION INC. PATRICK DUSSELL $5,535,603 11/25/09 37% 

HB1 

05-0L70U4 
HSST-P017-(103)E 

P0-17 1-(3E) 

--() 

SWPPP 

VALLEY AT VARIOUS LOCATIONS FROM 

SANTAS VILLAGE ROAD TO THE SANTA 

CLARA COUNTY LINE 

UPGRADE GUARDRAIL / CRASH CUSHIONS 

PUYAPPUP WA 98375 

15406 MERIDIAN E SUITE 200 

(831)427-4706

140 DUBOISE ST SUITE 

"E 

SANTA CRUZ CA 95060 

$1,717,420 
$0 

12/22/09 
02/17/11 

31% 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 08/20/13
09/03/13 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SCR-17-11.0/0 IN SANTA CRUZ COUNTY NEAR SCOTTS CONDON-JOHNSON & ASSOCIATES DUSSELL, PATRICK $2,774,047 07/24/12 21%
05-1A7104 
ACST-P19A-(100)4 

--()

VALLEY AT 0.2 MILE NORTH OF GLENWOOD 

DRIVE 

CONSTRUCT RETAINING WALL 

INC 

OAKLAND CA 94621 

P O BOX 12368 
140 DUBOIS ST, STE E 

SANTA CRUZ, CA 95060­

2109 

$1,612,836
 $183,230

08/23/12 
02/04/15 

58%

HA23 WPCP (510)636-2100 
(831)427-4706 

05-SLO-1-36.7/39.6 IN SAN LUIS OBISPO COUNTY NEAR PACIFIC RESTORATION GROUP INC TIM RICHARDS $1,288,683 10/22/12 17%
05-0N4004 
ACST-P001-(570)E 

P0-01 5-(0E) 

--() 

CAYUCOS FROM 0.1 MILE SOUTH OF NORTH 

OCEAN AVENUE TO 0.8 MILE SOUTH OF 

VILLA CREEK ROAD 

TEARTHWORK, PAVING, EROSION CONTROL 

PERRIS CA 92572 

(951)940-6069 

P O BOX 429 

(805)542-4765 

4485 VACHELL LANE 

SAN LUIS OBISPO CA 93401 

$1,111,455
 $2,500

12/03/12 
05/10/16 

86%

HB4N WPCP 

05-SLO-1-73.0/74.3 MARCH 27, 2011 LANDSLIDE OCCURRED RTE WINSOR CONSTRUCTION INC CHARLIE HENCH $4,885,000 03/30/11 92%
05-1A4904 01 NEAR ALDER CREEK & SEVERAL 

LOCATIONS IN MONTEREY CNTY & SLO CNTY 

REPAIR SLIDE DAMAGE 
CAMBRIA, CA 93428 

1022 SAN SIMEON CREEK RD 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA, CA 93428 

$4,804,139
 $0

03/30/11 
05/05/13 

98%

SUSPENDED 

20.20.201 

130 

05-SLO-41-/0 IN SAN LUIS OBISPO COUNTY AT VARIOUS TRUESDELL CORPORATION OF DE ANDA, ANTHONY $694,851 02/27/12 100%
05-0T9004 LOCATIONS 

REPLACE JOINT SEAL AND SEAL BRIDGE 

CALIFORNIA INC 

1310 W 23RD STREET 
4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

$671,651
 $0

03/22/12 
08/15/13 
08/15/13 

100%

TEMPE AZ 85282 
93401 COMPLETED 

WPCP (602)437-1711 
(805)542-4765 

05-SLO-46-4.1/0 IN SAN LUIS OBISPO COUNTY NEAR SOUZA CONSTRUCTION INC CHARLES HENCH $1,043,533 01/09/13 55%
05-0C3304 CAMBRIA AT 1.8 MILES EAST OF GREEN 

VALLEY CREEK BRIDGE 

CONST SOLDIER PILE RETAINING WALL 
SAN LUIS OBISPO 93403 

(805)546-8288 

PO BOX 3810 

(805)927-4559 

775 ARLINGTON ST 

CAMBRIA CA 93428 

$861,531
 $118,273

01/30/13 
11/20/13 

82%

HA42 WPCP 

05-SLO-46-32.1/36.7 IN SAN LUIS OBISOP COUNTY IN AND NEAR ELITE LANDSCAPING INC RICHARDS, TIM $388,538 12/07/10 0% 

HE13 

05-330744 
NH-P046-(046)E 

--() 

WPCP 

PASO ROBLES FROM AIRPORT ROAD TO 0.5 

MILE WEST OF GENESEO ROAD 

PERFORM HIGHWAY PLANTING AND 
CLOVIS CA 93612 

(559)292-7760 

2972 LARKIN AVENUE 

(805)542-4765

4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

93401 

$316,024 
$1,188 

02/07/11 
12/10/14 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 08/20/13
09/03/13 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SLO-46-36.6/41.2 IN SAN LUIS OBISPO COUNTY IN AND NEAR PAPICH CONSTRUCTION COMPANY MIKEL, KARL $49,393,556 10/25/10 77%

HE13 

05-330724 
ACST-P046-(043)E 

P0-46 0-(3EH)P 

6205- 015-() 

SWPPP 

PASO ROBLES FROM 0.5 MILE WEST OF 

GENESEO ROAD TO 0.6 MILE EAST OF 

ALMOND DRIVE 

WIDEN HIGHWAY TO FOUR LANES 

INC 

PISMO BEACH CA 93448 

(805)473-3016 

P O BOX 2210 

(805)226-9860 

102 WHITLEY GARDENS 

DRIVE 

PASO ROBLES CA 93446 

$39,604,363
 $1,257,611

11/05/10 
04/22/14 

80%

HE13 

05-SLO-46-40.0/0 IN SAN LUIS OBISPO COUNTY NEAR PASO SOUZA CONSTRUCTION INC MIKEL, KARL $3,950,840 02/27/13 37%

HE13 

05-330754 
STP-P046-(047)E 

--()

ROBLES AT ESTRELLA 

BRIDGE REPLACEMENT 

RIVER BRIDGE 

SAN LUIS OBISPO CA 93403 

(805)546-8288 

P O BOX 3810 

(805)226-9860 

102 WHITLEY GARDENS 

DRIVE 

PASO ROBLES, CA 93446 

$2,491,797
 $485,308

03/25/13 
04/04/14 

63%

05-SLO-46-40.7/46.3 IN SAN LUIS OBISPO COUNTY NEAR PASO PAPICH CONSTRUCTION COMPANY TIM LANG $33,335,394 05/18/12 41%
05-330774 ROBLES FROM 0.1 MILE EAST OF ALMOND 

DRIVE TO 0.8 MILE EAST OF MCMILLAN 

INC 

PO BOX 2210 
102 WHITLEY GARDENS 

DRIVE 

$7,402,115
 $380,444

06/12/12 
10/30/14 

22%

HE13 SWPPP 

CANYON ROAD 

CONVERT TO 4-LANE EXPRESSWAY 
PISMO BEACH, CA 93448 

(805)473-3016 
(805)748-5513 

PASO ROBLES, CA 93446 

05-SLO-46-55.1/60.8 IN SAN LUIS OBISPO COUNTY NEAR DREAMBUILDER LANG, TIM $148,061 05/10/13 100%

HB1 

05-1C3204 CHOLAME FROM ROUTE 41 TO KERN COUNTY 

LINE 

PLACE CENTERLINE AND SHOULDER 
PLACENTIA CA 92870 

(714)646-3697 

1324 E LAWSON LANE 

(805)748-5513 

102 WHITLEY GARDENS 

DRIVE 

PASO ROBLES, CA 93446 

$137,049
 $0

06/04/13 
08/09/13 

100%

COMPLETED 
08/12/13 

05-SLO-101-35.7/46.3 IN SAN LUIS OBISPO COUNTY IN AND NEAR PAPICH CONSTRUCTION COMPANY SILVA, RICK $34,132,863 12/31/09 0%

HA22 

05-0G0304 
SARR-Q101-(159)N 

Q1-01 1-(9N) 

--() 

SWPPP 

ATASCADERO FROM CUESTA GRADE OVERHEAD 

TO 0.2 MI SOUTH OF 101/41 SEPARATION 

HIGHWAY REHABILITATION 

INC 

PISMO BEACH CA 93448 

(805)473-3016 

P O BOX 2210 

(805)226-8279 

3230 RIVERSIDE AVE., 

SUITE 130 

PASO ROBLES CA 93446 

$34,857,336
 $1,282,975

01/19/10 
11/12/14 

0%

PLANT EST 

SATIS 

05-SLO-101-36.0/37.5 IN SAN LUIS OBISPO COUNTY NEAR SANTA CALPORTLAND CONSTRUCTION SILVA, RICK $1,544,502 08/02/12 40% 

HB1 

05-0Q6304 
ACNH-GQ10-(222)E

--() 

SWPPP 

MARGARITA FROM 0.8 MI SOUTH OF 

TASSAJARA CREEK ROAD TO 0.4 MILE 

SOUTH OF ROUTE 101/58 SEPARAT 

CONSTRUCT MEDIAN BARRIER 

SANTA MARIA CA 93456 

(805)345-3581 

P O BOX 1280 

(805)226-8279

3230 RIVERSIDE AVE, 

SUITE 130 

PASO ROBLES, CA 93446 

$328,982 
$10,654 

08/23/12 
10/10/13 

21% 

SUSPENDED 
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Statement of Ongoing Contracts as of 08/20/13
09/03/13
 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SLO-101-45.3/45.7 IN SAN LUIS OBISPO COUNTY IN CLEAN CUT LANDSCAPE RICHARDS, TIM $565,825 11/09/11 0%
05-402824 

WPCP 

ATASCADERO FROM 0.5 MILE NORTH OF 

CURBARIL AVENUE TO ATASCADERO CREEK 

BRIDGE 

HIGHWAY PLANTING,INSTALL IRRIGATION 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVE 

(805)542-4765 

4485 VACHELL LN 

SAN LUIS OBISPO, CA 

93401 

$386,267
 $3,485

12/02/11 
08/11/15 

0%

PLANT EST 

SATIS 

05-SLO-101-/.8 IN SANTA BARBARA AND SAN LUIS OBISPO FLATIRON WEST INC STIMSON, PATRICK $33,080,647 06/21/11 54%

HE13 

05-445904 
ACST-PEQ1-(011)7 

--() 

SWPPP 

COUNTIES IN AND NEAR SANTA MARIA FROM 

0.5 MILE NORTH OF SANTA MARIA 

CONNECTOR TO ROUTE 101/16 

REPLACE SUTRUCTURE, ADD LAND AND 

SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

(805)748-6733 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$30,297,433
 $890,776

07/15/11 
02/19/14 

91%

HE13 

05-SLO-166-35.0/44 IN SAN LUIS OBISPO COUNTY ABOUT 25 CALPORTLAND CONSTRUCTION LEW, MIKE $2,083,565 06/05/13 3%
05-1F0104 MILES EAST OF SANTA MARIA FROM CUYAMA 

RIVER BRIDGE TO 0.3 MILE WEST OF 

CARRIZO CANYON BRIDGE 

COLD IN-PLACE RECYCLING AND OVERLAY 

SANTA MARIA CA 93456 

(805)345-3581 

P O BOX 1280 

(805)348-3105 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$17,198
 $16,073

06/27/13 
11/13/13 

1%

05-SLO-166-39.9/40.3 IN SAN LUIS OBISPO COUNTY ABOUT 25 SOUZA CONSTRUCTION INC LEW, MIKE $2,159,290 10/25/12 31%
 
05-0R3004 $1,007,104 12/03/12
MILES WEST OF NEW CUYAMA FROM 1.6	 PO BOX 3810 2053 PREISKER LANE,
 46%

ACST-P166-(030)E	 $136,593 12/16/14


MILES EAST OF CUYAMA RIVER BRIDGE TO
 SUITE E
 
--()	 SAN LUIS OBISPO CA 93403


4.0 MILES WEST OF CARRIZ	 SANTA MARIA, CA 93454

(805)546-8288


CONSTRUCT NEW BRIDGE (805)348-3105

HB1 SWPPP
 

Totals: Authorized Final Amt: $408,297,690 Completed to Date: $287,521,119 Work This Month: $15,336,701



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-MON-1-.3/0 05-0R8104 

05-MON-1-.9/0 05-493704 

05-MON-1-20.9/20.9 05-0T6504 

05-MON-1-21.0/21.2 05-1A9604 

05-MON-1-21.3/21.6 05-0E9604 

05-MON-1-21.5/21.6 05-1A5704 

05-MON-1-46.8/46.8 05-0S9404 

05-MON-1-58.3/0 05-1A6904 

05-MON-1-74.9/77.6 05-1A4304 

05-MON-1-99.9/101.5 05-315924 

05-MON-1-/0 05-1A4804 

05-MON-68-/0 05-1A8004 

05-MON-101-39.0/39.7 05-1C5404 

05-MON-101-61.0/64.6 05-0Q5704 

05-MON-101-66.4/66.4 05-1C6404 

05-MON-101-85.0/85.8 05-349514 

05-MON-101-100.0/101.3 05-315804 

05-MON-101-91.2/100.4 05-0161E4 

05-SB-101-.3/7.5 05-462504 

05-SB-101-.3/7.5 05-4625A4 

05-SB-101-10.8/12.8 05-447814 

05-SB-101-12.9/14 05-1C4304 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-SB-101-26.5/27.1 05-0M14V4 

05-SB-101-72.7/75 05-1A3004 

05-SB-101-78.4/82.2 05-1A2204 

05-SB-101-83.1/83.9 05-463804 

05-SB-101-/0 05-1A7904 

05-SB-166-.9/2.4 05-0G1604 

05-SB-246-31.4/34.6 05-1A4004 

05-SBT-101-.7/.7 05-1A9304 

05-SCR-1-15.3/17.1 05-129114 

05-SCR-1-17.4/26 05-0M9704 

05-SCR-1-26.8/36.3 05-0M9804 

05-SCR-9-8.4/8.6 05-0K2304 

05-SCR-17-6.0/12.6 05-0L7014 

05-SCR-17-6.0/12.6 05-0L70U4 

05-SCR-17-11.0/0 05-1A7104 

05-SLO-1-73.0/74.3 05-1A4904 

05-SLO-1-36.7/39.6 05-0N4004 

05-SLO-41-/0 05-0T9004 

05-SLO-46-4.1/0 05-0C3304 

05-SLO-46-32.1/36.7 05-330744 

05-SLO-46-36.6/41.2 05-330724 

05-SLO-46-40.0/0 05-330754 

Page 
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6 
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District

Federal Aid 

-F­

-S­

-SH-


District Total: 

Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

05-SLO-46-40.7/46.3 05-330774 8
 

05-SLO-46-55.1/60.8 05-1C3204 8
 

05-SLO-101-35.7/46.3 05-0G0304 8
 

05-SLO-101-36.0/37.5 05-0Q6304 8
 

05-SLO-101-45.3/45.7 05-402824 9
 

05-SLO-101-/.8 05-445904 9
 

05-SLO-166-35.0/44 05-1F0104 9
 

05-SLO-166-39.9/40.3 05-0R3004 9
 

Statement of Ongoing Contracts - Federal Aid 

05
 

Category  Bid + CCO

FEDERAL AID (PRIMARY) $126,250,140


FEDERAL AID (SECONDARY) $141,377,274


STATE HIGHWAY $85,471,244


 $55,199,032


 $408,297,690


 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

 Work Comp 

$80,636,865


 $119,411,986


 $47,811,654


 $39,660,614


 $287,521,119
 



 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

05 $1,524,746
 

$1,524,746
Work completed this Period:


	05

