
 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation	 Page 1
 

Statement of Ongoing Contracts as of 12/20/08	
01/05/09 

District 05 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

05-MON-1-3.2/4.6 MONTEREY CNTY, STATE RTE 1, NORTH OF AIS CONSTRUCTION CO PASTORIUS, BRUCE $1,785,000 06/30/08 92%

05-0R9204 $1,530,000 06/30/08
ESALON INSTITUTE & SOUTH OF BIG SUR 6420 VIA REAL, STE 6 3230 RIVERSIDE AVE 86%


$0 12/30/08

RIVER MULTIPLE LOCATIONS
 130
 

CARPENTERIA, CA 93013

CONST DEBRIS RACKS @	 PASO ROBLES, CA 93446
 
CULVERTS/EROSION CONT (805)226-8340


201130
 

05-MON-1-10.4/0	 IN MONTEREY COUNTY NEAR GORDA AT THE LEE WILSON ELECTRIC CO INC WAYNE WALKER $726,024 09/27/07 100%


WILLOW SPRINGS MAINTENANCE STATION P O BOX 250
05-0M7804	 $698,964 10/16/07
1559 EL CAMINO REAL	 96%

$1,172 01/15/09


REPLACE GENERATORS
 SAN LUIS OBISPO CA 93401
 
ARROYO GRANDE CA 93421
 

(805)549-3701	 OVER RUN
 

HA12
 

05-MON-1-31.0/51.2	 MONTEREY CNTY, 13 LOCATIONS IN BIG GRANITE CONSTRUCTION CO PASTORIUS, BRUCE $3,085,000 08/18/08 80%


SUR, NORTH OF LUCIA TO ANDREW MOLERA 585 W BEACH ST., PO BOX 720 3230 RIVERSIDE AVE 78%

05-0R9304 $2,395,648 08/18/08
 

$0 01/15/09

STATE BEACH ENTRANCE
 STE 130
 

WATSONVILLE, CA 95077

PAVING/DEBRI REMOVAL/DEBRI RACK	 PASO ROBLES, CA 93446
 
CONST	 (805)226-8340


201130
 

05-MON-1-46.6/47.1	 IN MONTEREY COUNTY AT BIG SUR FROM PAVEX CONSTRUCTION DIVISION T LAVERING $534,819 08/20/08 71%

05-0L2804	 $255,097 09/15/08
1529 HWY 68	 48%
BIG SUR RIVER BRIDGE TO 0.8 KM NORTH 411 WALKER ST
 

$45,968 01/21/09

OF BIG SUR RIVER BRIDGE MONTEREY, CA 93940


WATSONVILLE, CA 95076

REALIGN LEFT TURN LANE	 (831)375-1621
 

HB1 SWPPP
 

05-MON-1-72.6/74.5	 IN MONTEREY COUNTY NEAR CARMEL AT RIO LEE WILSON TYLER LAVERING $266,515 05/30/08 100%

05-0M3104	 $220,220 06/18/08
 

83%
ROAD AND AT CARPENTER STREET PO BOX 250
 
$17,854 12/20/08


MODIFY SIGNAL AND LIGHTING
 
ARROYO GRANDE, CA 93421
 

(831)375-1621
 

HM4 WPCP
 

05-MON-1-74.7/91.6	 IN MONTEREY COUNTY AT VARIOUS CORAL CONSTRUCTION COMPANY NAAS, ABDALLA $789,777 05/15/08 94%
 
05-0K7604	 $586,348 06/05/08
3075 EXECUTIVE DRIVE	 74%
LOCATIONS P.O. BOX 347
 
ACST-X053-(021)E	 $27,603 12/12/08


UPGRADE METAL BEAM GUARD RAIL SALINAS, CA 93907

G X0-53 0-(1E) WILSONVILLE, OR 97070
 

(831)663-8902

--()
 

HB1 WPCP
 



   

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 12/20/08
01/05/09 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

05-MON-68-19.8/21.6 IN MONTEREY COUNTY IN SALINAS FROM J.C. RANDOLPH, INC. WILSON, JENNIFER $246,516 06/07/05 100%
05-491514 STEPHANIE DRIVE TO ABBOTT STREET 

REPLACEMENT PLANTING 
APTOS, CA 95003 

1097 PLEASANT VALLEY RD 150 WESTRIDGE SR, STE 

140 

WATSONVILLE, CA 95077 

$223,631
 $0

06/14/05 
12/10/08 

100%

PLANT EST 
12/10/08 

HA22 WPCP 
(831)761-7615 SATIS 

05-MON-101-3.1/5.2 IN MONTEREY COUNTY NEAR BRADLEY AT DIANI BUILDING CORP RICHARDS, TIM $5,943,060 09/03/08 6%
05-464104 
ACHS-Q101-(146)E 

HGQ1-01 1-(6E) 

CAMP ROBERTS SAFETY ROADSIDE REST 

AREA 

REMODEL SAFETY ROADSIDE REST AREAS 
SANTA MARIA CA 934565757 

P O BOX 5757 4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

93401 

$284,497
 $222,924

09/26/08 
01/11/11 

5%

HA26 

--() 

SWPPP 

(805)925-9533 
(805)542-4765 

05-MON-101-6.8/24.1 IN MONTEREY COUNTY AT VARIOUS MIDSTATE BARRIER INC SILVA, RICK $413,275 10/20/08 0%
05-0M7604 
OTS- -( ) 

LOCATIONS FROM SAN ANTONIO RIVER 

BRIDGE TO 3.3 KM NORTH OF SAN ARDO 

P O BOX 30550 3230 RIVERSIDE AVE, 

SUITE 130 

$0
 $0

11/04/08 
0%

HB1 

--()

WPCP 

UNDERCROSSING 

INSTALL METAL BEAM GUARD RAIL 

STOCKTON CA 952130550 

(209)944-9565 
(805)226-8279 

PASO ROBLES, CA 93446 SUSPENDED 

05-MON-101-80.7/85.6 IN MONTEREY COUNTY IN AND NEAR GRANITE CONSTRUCTION CO TYLER LAVERING $3,923,698 07/15/08 24%
05-0N8304 
ACST-Q101-(145)E 

Q1-01 1-(5E) 

--() 

SALINAS FROM 0.3 MILE SOUTH OF SPENCE 

ROAD TO AIRPORT BOULEVARD 

OVERCROSSING 

CONSTRUCT CONCRETE MEDIAN BARRIER 

WATSONVILLE, CA 95077 

PO BOX 720 

(831)375-1621 

1529 HWY 68 

MONTEREY, CA 93940 

$833,566
 $248,145

07/25/08 
03/16/09 

21%

HB1 SWPPP 

05-MON-156-1.8/T5.1 IN MONTEREY COUNTY NEAR PRUNEDALE TRAFFIC SOLUTIONS INC. NAAS, ABDALLA $82,957 09/29/08 0%
05-0Q2304 FROM 0.2 MILE EAST OF CASTROVILLE 

BOULEVARD TO 0.1 MILE WEST OF 

MERIDIAN ROAD 
REDDING, CA 96002 

8490 HARTMEYER LANE 

(831)663-8902 

3075 EXECUTIVE DRIVE 

SALINAS, CA 93907 

$0
 $0

10/17/08 
12/17/08 

0%

INSTALL CENTERLINE RUMBLE STRIP 
HB1 WPCP 

05-MON-183-.8/1.9 IN MONTEREY COUNTY IN SALINAS FROM ODYSSEY LANDSCAPING CO, INC TYLER LAVERING $188,352 11/27/07 0% 
05-0E2424 SALINAS STREET TO CLARK STREET 

HIGHWAY PLANTING 

JENNIFER SPENCE 

800 WEST EIGHT MILE RD 
1529 HWY 68 

MONTEREY, CA 93940 

$124,380 
$0 

12/17/07 
03/29/11 

0% 

STOCKTON, CA 95209 
(831)375-1621 PLANT EST 

HA22 WPCP 
SATIS 



   

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation	 Page 3 

Statement of Ongoing Contracts as of 12/20/08	
01/05/09 

District 05 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

05-MON-198-4.3/4.6 IN MONTEREY COUNTY NEAR SAN LUCAS CRUCO CONSTRUCTION GROUP INC LANG,TIM $645,068 09/17/08 51%

05-0L0304 $276,504 10/02/08
FROM 5.2 KM TO 5.7 KM EAST OF FREEMAN 2443 FOUNDRY PARK AVENUE 3230 RIVERSIDE AVE, 43%


$219,498 01/23/09

FLAT ROAD
 SUITE 130
 

FRESNO CA 93706

REALIGN AND WIDEN ROADWAY PASO ROBLES, CA 93446


(559)498-3639
 
(805)748-5513


HB1 SWPPP
 

05-SB-1-26.8/27.7	 IN SANTA BARBARA COUNTY NEAR LOMPOC UNION ASPHALT INC BEECH, BARRY $553,987 03/05/08 100%


FROM SANTA LUCIA CANYON ROAD TO 0.9 P O BOX 1280 2053 PREISKER LANE, 100%

05-0L4304 $486,045 04/15/08
 

$0 12/17/08

MILE NORTH OF SANTA LUCIA CANYON ROAD
 SUITE E
 12/17/08

CORRECT SUPERELEVATION SANTA MARIA, CA 93454 COMPLETED


(805)922-9858
 

SANTA MARIA CA 93456
 

(805)347-1965

HB1 WPCP
 

05-SB-101-.7/13.8	 IN SANTA BARBARA COUNTY IN AND NEAR LEE WILSON ELECTRIC COMPANY MORTENSEN, MICHAEL $487,000 10/29/08 0%


SANTA BARBARA AT VARIOUS LOCATIONS INC 22 N. MILPAS ST., STE 0%

05-480624	 $0 11/13/08
 

$0 05/12/09

INSTALL VEHICLE DETECTION SYSTEMS P O BOX 250
 H
 

SANTA BARBARA, CA 93103

ARROYO GRANDE CA 93421
 

(805)884-9459

HB4N WPCP	 (805)489-4216
 

05-SB-101-10.0/10.6	 IN SANTA BARBARA COUNTY IN AND NEAR PROFESSIONAL CONSTRUCTION DAVID BALLENTINE, R.E. $302,590 09/26/08 11%


SANTA BARBARA FROM SAN YSIDRO ROAD SERVICES 286 E. HIGHWAY 246, 2%

05-0P9404	 $7,416 10/08/08
 

$7,416 02/20/09

OVERCROSSING TO OLIVE MILL ROAD 3309 VINCENT ROAD
 SUITE 1
 
OVERCROSSING BUELLTON, CA 93427


PLEASANT HILL CA 94523

SLAB REPLACEMENT (805)688-5920


HM1A WPCP (925)945-1052
 

05-SB-101-10.8/12.8	 IN SANTA BARBARA COUNTY IN SANTA SECURITY PAVING COMPANY INC ART INFANTE $46,434,639 04/02/08 0%


BARBARA FROM 0.4 KM WEST OF OLIVE P O BOX 1489
05-447804	 $7,304,715 04/28/08
22 N. MILPAS STE. F	 16%

$1,191,521 02/15/11


MILL ROAD OVERCROSSING TO THE MILPAS SANTA BARBARA, CA 93103

SUN VALLEY CA 913531489


STREET UNDERCROSSING (805)962-4752

(818)767-8418


RECONSTRUCT TWO INTERCHANGES
 
HB4C SWPPP
 

05-SB-101-12.8/24.9	 IN SANTA BARBARA COUNTY IN SANTA MODERN ALLOYS INC JOHNSON, CURTIS $1,302,542 07/21/08 45%
 

BARBARA AND GOLETA AT VARIOUS 11172 WESTERN AVENUE 22 N. MILPAS ST., STE 54%

05-0K9604 $697,255 08/08/08
 
OTS- -( ) $233,284 02/23/09


LOCATIONS
 G
 
--()	 STANTON CA 90680


INSTALL METAL BEAM GUARD RAIL SANTA BARBARA, CA 93103

(714)893-0551
 

(805)884-9459

HB1 WPCP
 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 12/20/08
01/05/09 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SB-101-13.9/27 IN SANTA BARBARA COUNTY IN AND NEAR MANUEL BROS INC MICHAEL MORTENSEN $609,311 10/20/08 0%
05-0E0124 SANTA BARBARA AT VARIOUS LOCATIONS 

INSTALL VEHICLE DETECTION SYSTEMS 

P O BOX 995 $0
 $0

11/20/08 
05/15/09 

0%

GRASS VALLEY CA 95945 

(530)272-4213 
(805)884-9459 

HB4N WPCP 

05-SB-101-14.1/0 CASTILLO STREET UNDER-CROSSING WHITAKER CONTRACTORS, INC. HENCH, CHARLIE $3,410,000 04/18/05 100%
05-0M7204 REMOVE PAVERS AND CONSTRUCT WATER 

BARRIER 
SANTA MARGARITA, CA 93453 

P. O. BOX 910 

(805)927-4559 

775 ARLINGTON ST. 

CAMBRIA, CA 93428 

$3,423,802
 $0

04/18/05 
10/20/07 

100%

OVER RUN 

HM1 

05-SB-101-14.8/15.3 IN SANTA BARBARA COUNTY IN SANTA PRISM ENGINEERING INC MAO. SHU-JON $2,996,868 09/27/07 83%

HB4N 

05-460704 

SWPPP 

BARBARA FROM CARRILLO STREET 

UNDERCROSSING TO MICHELTORENA STREET 

OVERCROSSING 

WIDEN ON-RAMP 

SANTA CLARA CA 95050 

(408)562-0026 

630 REED STREET 

(805)884-9459 

22 N. MILPAS ST. ,STE 

"H" 

SANTA BARBARA , CA 93103 

$2,403,250
 $233,431

10/09/07 
01/12/10 

80%

05-SB-101-16.5/65.2 IN SANTA BARBARA COUNTY IN SANTA T D S ENGINEERING MORTENSEN, MICHAEL $445,681 03/06/08 100%

HB4N 

05-0C8814 

WPCP 

BARBARA AT LAS POSITAS OVERCROSSING 

AND AT 2.1 MILES NORTH OF ROUTE 

154/101 SEPARATION 

INSTALL CHANGEABLE MESSAGE SIGNS 

WESTLAKE VILLAGE CA 91361 

(805)371-4639 
(805)884-9459 

1014 S WESTLAKE BLVD STE 1413 22 N. MILPAS ST., STE 

H 

SANTA BARBARA, CA 93103 

$417,659
 $0

03/18/08 
12/04/08 

100%

SUSPENDED 
12/04/08 

05-SB-101-18.1/18.1 IN SANTA BARBARA COUNTY AT VARIOUS T AND G CONSTRUCTION INC MAO, SHU-JON $248,421 09/26/08 44%
05-0Q2704 LOCATIONS 

SEAL BRIDGE DECKS 
YUBA CITY CA 95991 

1227 BRIDGE STREET STE B 22 N. MILPAS ST. STE 

H 

$135,259
 $69,391

10/15/08 
02/02/09 

54%

HM3 WPCP 

(530)923-7251 
(805)884-9459

SANTA BARBARA, CA 93103 

05-SB-101-19.6/25.3 IN SANTA BARBARA COUNTY IN AND NEAR VALLEYCREST LANDSCAPE JOHNSON, CURTIS $2,570,925 09/21/07 0% 

HA25 

05-0G7704 
ACNH-Q101-(130)E 

--() 

SWPPP 

GOLETA AT VARIOUS LOCATIONS FROM 0.8 

KM EAST OF TURNPIKE ROAD OC TO 0.8 KM 

WEST OF GLEN ANNIE 

HIGHWAY PLANTING AND IRRIGATION 

DEVELOPMENT INC 

CYPRESS CA 90630 

(714)546-7975 

10855 BUSINESS CENTER DR STE 
22 N. MILPAS ST., STE 

G 

SANTA BARBARA, CA 93103 

$2,243,551 
$3,818 

10/11/07 
05/27/11 

0% 

PLANT EST 

SATIS 
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State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 12/20/08
01/05/09
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work 

05-SB-101-25.2/65.1 IN SANTA BARBARA COUNTY AT VARIOUS 
05-0L4504 LOCATIONS FROM 0.4 MILE NORTH OF 
ACST-Q101-(137)E 

STORKE ROAD OVERCROSSING TO 2.4 
G Q1-01 1-(7E) 

--() 
MILES NORTH OF ROUTE 154/101 

INSTALL METAL BEAM GUARD RAIL 
HB1 SWPPP 

05-SB-101-49.0/0 IN SANTA BARBARA COUNTY ABOUT 31 KM 
05-0M8404 SOUTH OF LOMPOC AT THE ROUTE 1/101 

SEPARATION 

PLACE ROCK SLOPE PROTECTION 

HA23 WPCP 

05-SB-101-51.0/82.4 IN SANTA BARBARA COUNTY AT VARIOUS 
05-0L5004 LOCATIONS FROM 2.2 MILES N OF ROUTE 
ACST-Q101-(135)E 

G Q1-01 1-(5E) 
1/101 SEPARATION TO 0.2 MILE N OF 

CLARK AVENUE OVERCROSSING 
--() 

UPGRADE METAL BEAM GUARD RAIL 
HB1 SWPPP 

05-SB-101-84.1/90.9 IN SANTA BARBARA COUNTY IN AND NEAR 
05-446014 SANTA MARIA FROM 0.4 KM SOUTH OF 
ACNH-Q101-(028)E 

SANTA MARIA UNDERCROSSING TO 0.4 KM 
--() 

NORTH OF NORTH SANTA MARI 

WIDEN FREEWAY 
HE13 SWPPP 

05-SB-135-9.3/M11.7 IN SANTA BARBARA COUNTY AT ORCUTT 
05-0P0704 FROM 0.2 MILE NORTH OF HARRIS GRADE 

ROAD TO ROUTE 1/135 SEPARATION 

HOT MIX ASPHALT OVERLAY 

HM1A WPCP 

05-SB-150-1.0/1.1 IN SANTA BARBARA AND VENTURA 
05-282814 COUNTIES NEAR CARPENTERIA FROM 1.6 KM 

EAST TO 2.7 KM EAST OF ROUTE 150 AND 

101 SEPARATION 

PLANTING AND IRRIGATION 
HA25 SWPPP 

Contractor 

C AND W CONSTRUCTION
 

SPECIALTIES INC
 

2419 PALMA DRIVE
 

VENTURA CA 93003
 

(805)642-0204
 

SOUZA CONSTRUCTION INC
 

P O BOX 3810
 
SAN LUIS OBISPO CA
 

934033810
 

(805)546-8288
 

MODERN ALLOYS INC
 

11172 WESTERN AVENUE
 

STANTON CA 90680
 

(714)893-0551
 

DIABLO CONTRACTORS INC
 

7 CROW CANYON COURT SUITE 100
 

SAN RAMON CA 94583
 

(925)552-8250
 

UNION ASPHALT INC
 

P O BOX 1280
 

SANTA MARIA CA 93456
 

(805)922-9858
 

PACIFIC RESTORATION GROUP, INCJOHNSON, C.B.
 

P.O. BOX 77038	 22 N. MILPAS ST., STE
 

G
 
CORONA, CA 92877
 

SANTA BARBARA, CA 93103
 

(805)884-9459


Resident
 
Engineer
 

DAVID BALLENTINE, R.E.
 

286 E. HIGHWAY 246,
 

STE 1
 

BUELLTON, CA 93427
 

(805)688-5920
 

DAVID BALLENTINE, R.E.
 

286 E. HIGHWAY 246,
 

SUITE 1
 

BUELLTON, CA 93427
 

(805)688-5920
 

BEECH, BARRY
 

2053 PREISKER LANE,
 

SUITE E
 

SANTA MARIA, CA 93454
 

(805)347-1965
 

STIMSON, PATRICK
 

2053 PREISKER LANE,
 

SUITE E
 

SANTA MARIA, CA 93454
 

(805)348-3533
 

STIMSON, PATRICK
 

2053 PREISKER LANE,
 

SUITE E
 

SANTA MARIA, CA 93454
 

(805)748-6733
 

$1,595,077 05/21/08 0%
 $1,204,099
 $139,315

06/24/08 
01/07/10 

0%

PLANT EST 

SATIS 

$340,595 07/24/08 0%
 $319,074

 $528
08/15/08 
10/29/09 

0%

PLANT EST 

SATIS 

$1,419,080 05/13/08 72%
 $1,035,792

 $18,086
05/30/08 
02/17/09 

74%

SUSPENDED 

$29,640,222 06/22/06 79%
 $29,172,386

 $341,396
07/06/06 
04/30/09 

98%

 $734,368 04/23/08 100%
 $636,099

 $0
05/12/08 
12/17/08 

100%

12/17/08 
COMPLETED 

$215,632 11/14/06 0% 
$170,456 

$2,525 
12/04/06 
03/02/10 

0% 

PLANT EST 

SATIS 



 

 

 

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 12/20/08
01/05/09 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

05-SB-154-19.3/0 IN SANTA BARBARA COUNTY NEAR SANTA SOUZA CONSTRUCTION INC BALLENTINE, DAVID $763,075 08/23/07 0%
05-0M8904 
ACST-4121-(004)E 

YNEZ AT 0.7 KM EAST OF RANCH 

UNDERCROSSING 
SAN LUIS OBISPO CA 
P O BOX 3810 286 E. HIGHWAY 246, 

SUITE 1 

$748,233
 $1,098

09/26/07 
03/19/09 

0%

HA23 

41-21 0-(4E)

--() 

SWPPP 

REPAIR FAILED EMBANKMENT 
934033810 

(805)546-8288 
(805)884-9459 

BUELLTON, CA 93427 PLANT EST 

SATIS 

05-SB-166-26.0/0 IN SANTA BARBARA COUNTY ABOUT 27 KM SOUZA CONSTRUCTION INC LEW, MIKE $468,242 06/06/08 0%
05-0H9204 EAST OF SANTA MARIA AT 0.8 KM EAST OF 

ALISO CREEK BRIDGE 
SAN LUIS OBISPO CA 
P O BOX 3810 2053 PREISKER LANE, 

SUITE E 

$450,049
 $3,440

06/27/08 
09/30/09 

0%

HA42 WPCP 

PLACE ROCK SLOPE PROTECTION 
934033810 

(805)546-8288 
(805)348-3105 

SANTA MARIA, CA 93454 PLANT EST 

SATIS 

05-SB-166-55.1/70.1 IN SANTA BARBARA AND SAN LUIS OBISPO GRANITE CONSTRUCTION COMPANY LEW, MIKE $18,785,772 11/20/07 0%
05-0A4904 
ACST-P166-(025)E 

COUNTIES AT AND NEAR NEW CUYAMA AND 

CUYAMA 

P O BOX 50085 2053 PREISKER LANE, 

SUITE E 

$19,543,796
 $881,554

12/11/07 
04/30/09 

0%

HA22 

P1-66 0-(5EA)C

P166- 025-() 

SWPPP 

REHABILITATE ROADWAY 
WATSONVILLE CA 95077 

(831)724-1011 
(805)348-3105 

SANTA MARIA, CA 93454 PLANT EST 

SATIS 

05-SB-192-2.4/3.1 IN SANTA BARBARA COUNTY IN SANTA R. BURKE INC. MORTENSEN, MICHAEL $1,693,544 11/21/08 0%
05-0F5704 
ACST-S192-(003)E 

BARBARA AT ROUTE 192/154 SEPARATION 

AND FROM 0.1 KM EAST OF ALAMAR AVENUE 

P.O. BOX 957 22 N. MILPAS ST., STE 

H 

$0
 $0

12/03/08 
10/31/10 

0%

HB1 

S1-92 0-(3E)

--() 

SWPPP 

TO MISSION CANYON ROAD 

CONSTRUCT UNDERGROUND DRAINAGE 

SAN LUIS OBISPO, CA 93403 

(805)884-9459 

SANTA BARBARA, CA 93103 

05-SB-192-13.7/0 IN SANTA BARBARA COUNTY NEAR SPECIALTY CONSTRUCTION INC MORTENSEN, MICHAEL $1,074,869 07/18/06 100%
05-0M8704 
ACST-4111-(004)E

 41-11 0-(4E) 

--() 

SUMMERLAND 1.0 KM SOUTH OF TORO 

CANYON ROAD 

CONSTRUCT RETAINING WALL 
SAN LUIS OBISPO CA 93401 

(805)543-1706 

645 CLARION CT 

(805)884-9459 

22 N MILPAS ST. STE H 

SANTA BARBARA, CA 93103 

$1,082,237
 $1,352

08/01/06 
04/01/09 

100%

OVER RUN 

HA23 WPCP 

05-SB-192-17.0/17.3 IN SANTA BARBARA COUNTY IN AND NEAR GRANITE CONSTRUCTION CO. INFANTE, ART $506,350 09/06/07 0% 
05-0H7204 CARPINTERIA FROM 0.7 KM EAST OF 

SANTA MONICA CANYON BRIDGE TO 0.2 KM 

P.O. BOX 6744 22 N. MILPAS ST., STE 

G 

$523,166 
$0 

09/21/07 
01/28/09 

0% 

WEST OF LINDEN AVENUE 
SANTA BARBARA, CA 93160 

SANTA BARBARA, CA 93103 PLANT EST 

HB1 WPCP 
REPLACE CHANNEL AND WIDEN SHOULDER (805)884-9459 SATIS 
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Statement of Ongoing Contracts as of 12/20/08
01/05/09 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SB-217-.5/2.7 IN SANTA BARBARA COUNTY IN GOLETA UNION ASPHALT INC MORTENSEN, MICHAEL $1,184,886 06/13/08 100%

HM1 

05-0M2004 

WPCP 

FROM 0.2 MILE SOUTH OF GOLETA SLOUGH 

BRIDGE TO EAST GOLETA OVERHEAD 

RESURFACE EXISTING HIGHWAY 
SANTA MARIA CA 93456 

(805)922-9858 

P O BOX 1280 

(805)884-9459 

22 N. MILPAS ST., STE 

H 

SANTA BARBARA, CA 93103 

$1,047,893
 $0

06/27/08 
11/24/08 

100%

COMPLETED 
11/24/08 

05-SB-246-31.1/34.6 IN SANTA BARBARA COUNTY NEAR SOLVANG GRANITE CONSTRUCTION COMPANY BALLENTINE, DAVID $1,000,972 05/13/08 100%

HM1A 

05-0P0204 

WPCP 

FROM 0.7 MILE EAST OF HIGH MEADOW 

DRIVE TO VIA JUANA ROAD AND FROM 

EDISON STREET TO ROUTE 15 

HOT MIX ASPHALT OVERLAY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(805)688-5920 

286 E. HIGHWAY 246, 

SUITE 1 

BUELLTON, CA 93427 

$860,449
 $0

06/02/08 
12/11/08 

100%

COMPLETED 
12/15/08 

05-SBT-25-22.9/23.2 IN SAN BENITO COUNTY ABOUT 28 MILES GRANITE CONSTRUCTION NAAS, ABDALLA $470,460 09/24/08 51%
05-0K7504 SOUTH OF HOLLISTER FROM 1.4 MI N OF 

ROUTE 25/146 SEPARATION TO 1.3 MI S 

OF SANDY CREEK BRIDGE 
WATSONVILLE, CA 

PO BOX 50085 

95077 
(831)663-8902 

3075 EXECUTIVE DRIVE 

SALINAS, CA 93907 

$444,012
 $19,536

10/06/08 
02/19/09 

89%

CURVE REALIGNMENT 
HB1 SWPPP 

05-SCR-1-4.9/17.4 IN SANTA CRUZ COUNTY IN AND NEAR TDS ENGINEERING WILSON, JENNIFER $1,440,935 01/29/08 77%
05-430604 SANTA CRUZ AT VARIOUS LOCATIONS 

REPLACE EXISTING SIGNS 
WESTLAKE VILLAGE, CA 91364 

2899 AGOURA RD, STE 171 150 WESTRIDGE DR, 

SUITE 140 

WATSONVILLE, CA 95077 

$1,379,085
 $44,366

02/27/08 
01/12/09 

93%

SUSPENDED 

HB4N WPCP 
(831)761-7615 

05-SCR-1-8.0/17.5 IN SANTA CRUZ COUNTY IN AND NEAR NORWOOD CONSTRUCTION BARRY DUNLAP $540,150 10/22/08 0%
05-0C9024 SANTA CRUZ AT VARIOUS LOCATIONS 

INSTALL VEHICLE DETECTION SYSTEMS 

5301 BYRON HOT SPRINGS RD NO $0
 $0

11/10/08 
0%

BYRON CA 94514 

(925)240-1276 

HB4N WPCP 

05-SCR-1-/0 IN SANTA CRUZ AND SAN BENITO AMERICAN CIVIL CONSTRUCTORS NAAS, ABDALLA $291,871 10/24/07 100% 
05-0N7304 COUNTIES AT VARIOUS LOCATIONS 

CLEAN AND TREAT BRIDGE DECK 

WEST COAST INC 

3701 MALLARD DR 
3075 EXECUTIVE DRIVE 

SALINAS, CA 93907 

$259,475 
$52,841 

12/14/07 
12/20/08 
12/22/08 

99% 

BENICIA CA 94510 
(831)663-8902 OVER RUN 

HM3H WPCP (707)746-8028 
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Statement of Ongoing Contracts as of 12/20/08
01/05/09 

District 05 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

05-SCR-9-15.7/16
 
05-0R4304
 

201020130
 

05-SCR-9-23.8/24.7
 
05-0K2404
 

HB1 SWPPP
 

05-SCR-17-10.1/11.3
 
05-0K3204
 
ACST-P017-(101)E
 

P0-17 1-(1E)


--()
 

HB1 SWPPP
 

05-SCR-129-7.9/8.2
 
05-496804
 
ACST-P129-(014)E


 P1-29 0-(4E)
 

--()
 

HB1 SWPPP
 

05-SLO-1-17.1/0
 
05-0J9604
 

HB1 WPCP
 

05-SLO-1-25.7/34.4
 
05-0N4904
 

HM1 WPCP
 

Description

Type Of Work
 

IN SANTA CRUZ COUNTY NEAR BOULDER
 

CREEK AT 0.4 MILES SOUTH OF MEADOWOOD
 

DRIVE
 

REPLACE CULVERT AND RECONSTRUCT
 

EMBANKMENT
 

IN SANTA CRUZ COUNTY AT VARIOUS
 

LOCATIONS FROM 0.1 KM SOUTH OF SAN
 

LORENZO RIVER BRIDGE TO 2.5 KM SOUTH
 

OF ROUTE 9/35 INTERSECTIO
 

INSTALL METAL BEAM GUARD RAIL
 

IN SANTA CRUZ COUNTY NEAR SCOTTS
 

VALLEY CROM 0.9 KM SOUTH OF GLENWOOD
 

DRIVE TO WOODWARDIA HIGHWAY
 

CONSTRUCT RETAINING WALLS
 

IN SANTA CRUZ COUNTY NEAR AROMAS FROM
 

1.0 KM TO 1.5 KM EAST OF ROGGE LANE
 

CONSTRUCT RETAINING WALL
 

IN SAN LUIS OBISPO COUNTY IN SAN LUIS
 

OBISPO AT MURRAY STREET
 

MODIFY TRAFFIC SIGNAL
 

IN SAN LUIS OBISPO COUNTY IN AND NEAR
 

MORRO BAY FROM SAN LUISITO CREEK
 

BRIDGE TO OLD CREEK BRIDGE
 

ASPHALT CONCRETE OVERLAY
 

Contractor 

MCGUIRE AND HESTER
 

9009 RAILROAD AVE
 

OAKLAND, CA 94603
 

JOHN MADONNA CONSTRUCTION
 

COMPANY INC
 

P O BOX 5310
 

SAN LUIS OBISPO CA 93405
 

(805)543-7751
 

PAVEX CONSTRUCTION
 

120 GRANITEROCK WAY
 

SAN JOSE, CA 95136
 

PROVEN MANAGEMENT, INC.
 

706 SANSOME STREET
 

SAN FRANCISCO, CA 94111
 

LEE WILSON ELECTRIC COMPANY
 

P O BOX 250
 

ARROYO GRANDE CA 93421
 

UNION ASPHALT INC
 

P O BOX 1280
 

SANTA MARIA CA 93456
 

(805)922-9858
 

Resident
 
Engineer
 

KESHAVARZI, FARSHAD
 

150 WESTRIDGE DR, STE
 

140
 

WATSONVILLE, CA 95077
 

(831)761-7617
 

FARSHAD KESHAVARZI
 

JENNIFER WILSON
 

150 WESTRIDGE DR, STE
 

140
 

WATSONVILLE, CA 95077
 

(831)761-7615
 

ROMAN, BERTHA
 

3075 EXECUTIVE DRIVE
 

SALINAS, CA 93907
 

(831)663-8908
 

ROSS MCGOWAN
 

1559 EL CAMINO REAL
 

SAN LUIS OBISPO CA 93401
 

(805)549-3560
 

HENCH, CHARLIE
 

775 ARLINGTON STREET
 

CAMBRIA, CA 93428
 

(805)927-4559


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$742,500

 $574,756

 $29,667


 $833,994

 $0

 $0


 $7,860,449

 $4,968,422

 $313,000


 $2,575,620

 $2,015,803

 $343,287


 $231,443

 $243,500

 $23,359


 $2,647,494
 
$2,336,394
 

$0
 

01/26/08
 
01/28/08
 
12/20/08
 

06/24/08
 
08/01/08
 

12/27/07
 
01/29/08
 
05/28/09
 

%Time
% Work 

Message 

0%


 77%


 0%


 0%


 0%


 0%


PLANT EST
 

SATIS
 

02/21/08 0%

03/19/08
 

0%

03/20/09
 

PLANT EST
 

SATIS
 

05/13/08 100%

05/30/08
 

98%

12/23/08
 

04/23/08 100%
 
05/12/08
 

100%

12/10/08
 
12/10/08
 

SUSPENDED
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Statement of Ongoing Contracts as of 12/20/08
01/05/09 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SLO-1-52.9/52.9 IN SAN LUIS OBISPO COUNTY AT VARIOUS DEBRUIN CONSTRUCTION INC SILVA, RICK $258,242 09/26/08 50%
05-0Q1904 LOCATIONS 

SEAL BRIDGE DECKS 
FRENCH CAMP CA 95231 

P O BOX 1355 3230 RIVERSIDE AVE, 

SUITE 130 

$149,628
 $111,426

10/15/08 
01/28/09 

58%

HM3 WPCP 

(209)462-5100 
(805)226-8279 

PASO ROBLES, CA 93446 

05-SLO-46-5.3/7.8 IN SAN LUIS OBISPO COUNTY NEAR SOUZA CONSTRUCTION INC HENCH, CHARLES $543,667 10/24/08 10%
05-0N4404 
ER-3952-(004)E 

--() 

CAMBRIA FROM 4.6 KM EAST OF GREEN 

VALLEY ROAD TO 6.0 KM WEST OF SANTA 

ROSA CREEK ROAD (PM R5.3/R7.8 

REPAIR FAILED DRAINAGE SYSTEM 

SAN LUIS OBISPO CA 

934033810 

(805)546-8288 

P O BOX 3810 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA, CA 93428 

$54,531
 $51,829

11/14/08 
05/11/09 

10%

HA23 SWPPP 

05-SLO-46-32.2/37.2 IN SAN LUIS OBISPO COUNTY IN AND NEAR PAPACH CONSTRUCTION COMPANY RAMON HOPKINS $30,096,489 01/10/08 0%

HE13 

05-330714 
HPLU-6205-(010)H 

1620-5 01-(L ) 

05 0-12-() 

SWPPP 

PASO ROBLES FROM AIRPORT ROAD TO 

GENESEO ROAD 

CONVERT 2-LANE HWY TO 4 LANES 
PISMO BEACH CA 93448 

P O BOX 2210 

(805)226-9217 

3230 RIVERSIDE 

AVENUE, SUITE 130 

PASO ROBLES CA 93446 

$5,933,393
 $397,746

02/08/08 
06/11/10 

0%

PLANT EST 

SATIS 

HE13 

05-SLO-46-48.3/50.8 IN SAN LUIS OBISPO COUNTY AT SHANDON UNION ASPHALT INC PETER MUTUTWA $600,620 05/06/08 100%
05-0P9504 FROM CHOLAME CREEK BRDIGE TO 0.2 MILE 

EAST OF LUCY BROWN ROAD 

PLACE HOT MIX ASPHALT 
SANTA MARIA CA 93456 

P O BOX 1280 3230 RIVERSIDE AVE., 

SUITE 130 

PASO ROBLES, CA 93446 

$594,387
 $0

05/21/08 
12/19/08 

100%

COMPLETED 
12/19/08 

WPCP 
(805)226-8893 

05-SLO-58-9.8/10.1 IN SAN LUIS OBISPO COUNTY NEAR SANTA WHITAKER CONTRACTORS INC. RICHARDS, TIM $5,471,555 07/05/07 97%

HA21 

05-0F9804 
ACST-P058-(103)E 

P0-58 1-(3E) 

--() 

SWPPP 

MARGARITA FROM 0.3 KM WEST TO 0.3 

EAST OF THE MIDDLE FORK HUERO CREEK 

BRIDGE 

REPLACE EXISTING BRIDGE 

PASO ROBLES, CA 93446 

2752 CONCRETE COURT 

(805)542-4765 

4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

93446 

$5,192,277
 $172,522

08/03/07 
01/05/10 

98%

05-SLO-101-13.2/18.3 IN SAN LUIS OBISPO COUNTY NEAR PISMO R G W CONSTRUCTION INC LEW, MIKE $5,963,144 10/01/08 0% 

HB4N 

05-485624 

SWPPP 

BEACH AT VARIOUS LOCATIONS FROM 0.2 

KM N OF ROUTE 227 TO 0.2 KM S OF 

ROUTE 101/1 SEPARATION 

CONSTRUCT RETAINING WALLS 

LIVERMORE CA 94551 

(925)606-2400 

P O BOX 2910 

(805)550-4689

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93455 

$0 
$0 

10/15/08 
0% 

HB4N 



   

   

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

District 05 

State of California Department of Transportation Page 10 

Statement of Ongoing Contracts as of 12/20/08
01/05/09
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work 

05-SLO-101-19.6/22 IN SAN LUIS OBISPO COUNTY IN AND NEAR 
05-485614 PISMO BEACH FROM 0.2 KM SOUTH OF 

SHELL BEACH UNDERCROSSING TO 0.3 KM 

SOUTH OF NORTH AVILA RO 

CONSTRUCT CLIMBING LANE 
HB4N SWPPP 

HB4N 

05-SLO-101-24.0/32.3 IN SAN LUIS OBISPO COUNTY IN AND NEAR 
05-0H1904 SAN LUIS OBISPO FROM 0.5 KM SOUTH OF 
ACNH-Q101-(142)E 

SANTA FE UC TO 2.3 KM NORTH OF BUENA 
--() 

VISTA OVERCROSSING 

REHABILITATE ROADWAY 
HA22 SWPPP 

05-SLO-101-45.2/45.7 IN SAN LUIS OBISPO COUNTY IN 
05-402804 ATASCADERO AT VARIOUS LOCATIONS 

INTERCHANGE IMPROVEMENTS 

HE11 SWPPP 

05-SLO-101-56.0/59.1 IN SAN LUIS OBISPO COUNTY IN AND NEAR 
05-0C1104 PASO ROBLES FROM THE NUBLICK BRIDGE 

OVERCROSSING TO 0.3 KM NORTH OF NORTH 

PASO ROBLES OVERHE 

HIGHWAY PLANTING AND IRRIGATION 
HA25 SWPPP 

05-SLO-101-64.9/69.3 IN SAN LUIS OBISPO AND MONTEREY 
05-0K9504 COUNTIES AT VARIOUS LOCATIONS FROM 
OTS- -( ) 

SOUTH SAN MIGUEL UNDERCROSSING TO 
--() 

NORTH BRADLEY UNDERCROSSING 

INSTALL METAL BEAM GUARD RAIL 
HB1 SWPPP 

05-SLO-166-9.5/10.1 IN SAN LUIS OBISPO COUNTY NEAR SANTA 
05-0C6604 MARIA FROM 0.9 KM EAST TO 1.8 KM EAST 
STP- -( ) 

--() 
OF ROUTE 101/166 SEPARATION 

CONSTRUCT LANES 

HB4N SWPPP 

Contractor 

R BURKE CORPORATION
 

P O BOX 957
 
SAN LUIS OBISPO CA
 

934060957
 

(805)543-8568
 

UNION ASPHALT INC
 

1625 E DONOVAN ROAD
 

SANTA MARIA CA 93454
 

GRANITE CONSTRUCTION COMPANY
 

P. O. BOX 790
 

TEMPLETION, CA 93465
 

PACIFIC RESTORATION GROUP, INCRICHARDS, TIM
 

Resident
 
Engineer
 

LEW, MIKE
 

2053 PREISKER LANE
 

SUITE E
 

SANTA MARIA, CA 93454
 

(805)348-3105
 

ROSS MCGOWAN
 

1559 EL CAMINO REAL
 

SAN LUIS OBISPO CA 93401
 

(805)549-3560
 

SILVA, RICK
 

3230 RIVERSIDE AVENUE
 

#130
 

PASO ROBLES, CA 93446
 

(805)226-8279
 

P.O. BOX 77038
 

CORONA, CA 92877
 

MIDSTATE BARRIER INC
 

P O BOX 30550
 

STOCKTON CA 952130550
 

(209)944-9565
 

SOUZA CONSTRUCTION INC
 

P O BOX 3810
 
SAN LUIS OBISPO CA
 

934033810
 

(805)546-8288
 

4485 VACHELL LANE
 

SAN LUIS OBISPO, CA
 

93401
 

(805)542-4765
 

SILVA, RICK
 

3230 RIVERSIDE AVE.,
 

SUITE 130
 

PASO ROBLES, CA 93446
 

(805)226-8279
 

LEW, MIKE
 

2053 PREISKER LANE,
 

SUITE E
 

SANTA MARIA, CA 93454
 

(805)348-3105


 $5,169,051 09/10/07 0%
 $4,942,106
 $538,213

09/28/07 
07/02/09 

0%

PLANT EST 

SATIS 

$15,291,273 09/03/08 23%
 $585,753
 $389,485

09/15/08 
07/10/09 

4%

 $16,259,709 09/10/07 38%
 $7,165,247
 $243,847

09/24/07 
09/21/10 

44%

 $2,280,948 03/14/06 0%
 $2,074,734

 $6,750
03/30/06 
04/26/10 

0%

PLANT EST 

SATIS 

$613,371 10/20/08 0%
 $0
 $0

11/04/08 
0%

SUSPENDED 

$1,390,032 03/06/08 0% 
$1,377,163 

$669 
03/21/08 
07/24/09 

0% 

PLANT EST 

SATIS 



 

 

  

 

  

  

  

  

State of California Department of Transportation Page 11 

Statement of Ongoing Contracts as of 12/20/08
01/05/09 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SLO-166-17.8/17.8 IN SAN LUIS OBISPO COUNTY ABOUT 10.3 JEFFCO PAINTING AND COATING $349,838 11/10/08 0%
05-0Q1804 MILES EAST OF SANTA MARIA AT ALAMO 

CREEK BRIDGE 

INC 

P O BOX 2015 

$0
 $0

12/12/08 
0%

CLEAN AND PAINT BRIDGE 
VALLEJO CA 94592 

HM3 WPCP (707)562-1900 

05-SLO-166-42.5/45.1 IN SAN LUIS OBISPO COUNTY NEAR NEW UNION ASPHALT INC LEW, MIKE $3,694,481 07/13/07 0%

HB1 

05-0A5504 
ACST-P166-(026)E 

P1-66 0-(6E) 

--() 

SWPPP 

CUYAMA FROM 3.9 KM TO 5.8 KM AND FROM 

7.4 KM TO 8.1 KM EAST OF GIFFORD 

CREEK BRIDGE 

REALIGN HORIZONTAL CURVES 

SANTA MARIA CA 93456 

(805)922-9858 

P O BOX 1280 

(805)348-3105 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$3,658,643
 $1,051

08/09/07 
06/19/09 

0%

PLANT EST 

SATIS 

05-SLO-227-10.9/14.2 IN SAN LUIS OBISPO COUNTY NEAR SAN UNION ASPHALT INC ROSS MCGOWAN $7,192,414 06/11/08 38% 
05-0A4604 
ACNH-S227-(005)E

--() 

LUIS OBISPO FROM EAST FORK SAN LUIS 

OBISPO CREEK BRIDGE TO 0.2 KM WEST OF 

MADONNA ROAD OVERCROS 
SANTA MARIA CA 

P O BOX 1280 

93456 
(805)549-3560

1559 EL CAMINO REAL 

SAN LUIS OBISPO CA 93401 

$920,754 
$89,485 

06/27/08 
05/15/09 

13% 

REHABILITATE ROADWAY 
HA22 SWPPP 

Totals: Authorized Final Amt: $250,224,456 Completed to Date: $126,211,599 Work This Month: $6,740,398



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-MON-1-3.2/4.6 05-0R9204 

05-MON-1-10.4/0 05-0M7804 

05-MON-1-31.0/51.2 05-0R9304 

05-MON-1-46.6/47.1 05-0L2804 

05-MON-1-72.6/74.5 05-0M3104 

05-MON-1-74.7/91.6 05-0K7604 

05-MON-68-19.8/21.6 05-491514 

05-MON-101-80.7/85.6 05-0N8304 

05-MON-101-3.1/5.2 05-464104 

05-MON-101-6.8/24.1 05-0M7604 

05-MON-156-1.8/T5.1 05-0Q2304 

05-MON-183-.8/1.9 05-0E2424 

05-MON-198-4.3/4.6 05-0L0304 

05-SB-1-26.8/27.7 05-0L4304 

05-SB-101-.7/13.8 05-480624 

05-SB-101-10.0/10.6 05-0P9404 

05-SB-101-10.8/12.8 05-447804 

05-SB-101-12.8/24.9 05-0K9604 

05-SB-101-13.9/27 05-0E0124 

05-SB-101-14.1/0 05-0M7204 

05-SB-101-16.5/65.2 05-0C8814 

05-SB-101-18.1/18.1 05-0Q2704 

Page 

1 

1 

1 

1 

1 

1 

2 

2 

2 

2 

2 

2 

3 

3 

3 

3 

3 

3 

4 

4 

4 

4 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-SB-101-19.6/25.3 05-0G7704 

05-SB-101-25.2/65.1 05-0L4504 

05-SB-101-49.0/0 05-0M8404 

05-SB-101-51.0/82.4 05-0L5004 

05-SB-101-84.1/90.9 05-446014 

05-SB-101-14.8/15.3 05-460704 

05-SB-135-9.3/M11.7 05-0P0704 

05-SB-150-1.0/1.1 05-282814 

05-SB-154-19.3/0 05-0M8904 

05-SB-166-26.0/0 05-0H9204 

05-SB-166-55.1/70.1 05-0A4904 

05-SB-192-2.4/3.1 05-0F5704 

05-SB-192-13.7/0 05-0M8704 

05-SB-192-17.0/17.3 05-0H7204 

05-SB-217-.5/2.7 05-0M2004 

05-SB-246-31.1/34.6 05-0P0204 

05-SBT-25-22.9/23.2 05-0K7504 

05-SCR-1-8.0/17.5 05-0C9024 

05-SCR-1-4.9/17.4 05-430604 

05-SCR-1-/0 05-0N7304 

05-SCR-9-15.7/16 05-0R4304 

05-SCR-9-23.8/24.7 05-0K2404 

Page 

4 

4 

5 

5 

5 

5 

5 

5 

6 

6 

6 

6 

6 

6 

7 

7 

7 

7 

7 

7 

8 

8 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-SCR-17-10.1/11.3 05-0K3204 

05-SCR-129-7.9/8.2 05-496804 

05-SLO-1-17.1/0 05-0J9604 

05-SLO-1-25.7/34.4 05-0N4904 

05-SLO-1-52.9/52.9 05-0Q1904 

05-SLO-46-32.2/37.2 05-330714 

05-SLO-46-48.3/50.8 05-0P9504 

05-SLO-46-5.3/7.8 05-0N4404 

05-SLO-58-9.8/10.1 05-0F9804 

05-SLO-101-13.2/18.3 05-485624 

05-SLO-101-19.6/22 05-485614 

05-SLO-101-45.2/45.7 05-402804 

05-SLO-101-56.0/59.1 05-0C1104 

05-SLO-101-64.9/69.3 05-0K9504 

05-SLO-101-24.0/32.3 05-0H1904 

05-SLO-166-9.5/10.1 05-0C6604 

05-SLO-166-17.8/17.8 05-0Q1804 

05-SLO-166-42.5/45.1 05-0A5504 

05-SLO-227-10.9/14.2 05-0A4604 

Page 
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Statement of Ongoing Contracts - Federal Aid 



Statement of Ongoing Contracts - Federal Aid 

District 05 

Federal Aid Category  Bid + CCO

-F- FEDERAL AID (PRIMARY) $54,694,834

-S- FEDERAL AID (SECONDARY) $51,037,027

-SH- STATE HIGHWAY $105,580,191

-ER- STORM DAMAGE REPAIR $543,667

 $38,368,736

District Total: $250,224,456

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

05 $7,414,525 

Work completed this Period:  $7,414,525 

Work Comp 

$32,922,445


 $42,246,378


 $44,073,101


 $54,531


 $6,915,144


 $126,211,599
 


	05

