
 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 12/20/09
01/04/10 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-3.2/4.6 MONTEREY CNTY, STATE RTE 1, NORTH OF AIS CONSTRUCTION CO PASTORIUS, BRUCE $1,785,000 06/30/08 92%
05-0R9204 ESALON INSTITUTE & SOUTH OF BIG SUR 

RIVER MULTIPLE LOCATIONS 

CONST DEBRIS RACKS @ 
CARPENTERIA, CA 93013 

6420 VIA REAL, STE 6 3230 RIVERSIDE AVE 

130 

PASO ROBLES, CA 93446 

$1,530,000
 $0

06/30/08 
12/30/08 

86%

201130 
CULVERTS/EROSION CONT (805)226-8340 

05-MON-1-10.4/0 IN MONTEREY COUNTY NEAR GORDA AT THE LEE WILSON ELECTRIC CO INC WAYNE WALKER $876,029 09/27/07 100%
05-0M7804 WILLOW SPRINGS MAINTENANCE STATION 

REPLACE GENERATORS 
ARROYO GRANDE 

P O BOX 250 

CA 93421 

1559 EL CAMINO REAL 

SAN LUIS OBISPO CA 93401 

$848,631
 $2,627

10/16/07 
12/31/09 

100%

(805)549-3701 OVER RUN 

HA12 

05-MON-1-21.1/21.4 FIRE DAMAGE DURING CHALK FIRE FROM HI TECH ROCKFALL CONST, INC HENCH, CHARLIE $885,000 04/15/09 44%
05-0S5104 SEP-OCT2008, BURING APPOX 17,000 

ACRES OF LOS PADRES FOREST. FEB 2009 

ROCKSLIDE CAUSED LRGEPORT 
FOREST GROVE, CA 97116 

PO BOX 674 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA, CA 93428 

$744,510
 $0

04/15/09 
11/10/09 

84%

SUSPENDED 
REPAIR ROCK FALL DRAPERY SYSTEM 

130 

05-MON-1-21.3/21.6 IN MONTEREY COUNTY NEAR LUCIA FROM GOLDEN STATE BRIDGE INC HENCH, CHARLIE $29,701,768 10/01/09 1%
05-0E9604 
ACST-P001-(542)E 

P0-01 5-(2E) 

--() 

0.6 MILE NORTH OF LIMEKILN CREEK 

BRIDGE TO 1.4 MILE SOUTH OF LUCIA 

CONSTRUCT NEW BRIDGE AND ROCK SHED 
MARTINEZ CA 94553 

(925)372-8000 

901 HOWE ROAD 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA, CA 93428 

$198,350
 $198,350

10/15/09 
02/11/13 

1%

HA23 SWPPP 

05-MON-1-26.1/26.1 IN MONTEREY COUNTY NEAR LUCIA FROM CALEX ENGINEERING COMPANY HENCH, CHARLIE $2,077,070 06/25/09 51%
05-0P3404 
ER-43G8-(004)E

--() 

0.2 MILE TO 0.4 MILE NORTH OF VICENTE 

CREEK BRIDGE 

CONSTRUCT RETAINING WALL 
NEWHALL CA 91321 

(661)254-1866 

23651 PINE STREET 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA CA 93428 

$435,199
 $24,998

07/09/09 
05/03/11 

21%

HA42 SWPPP 

05-MON-1-31.0/51.2 MONTEREY CNTY, 13 LOCATIONS IN BIG GRANITE CONSTRUCTION CO PASTORIUS, BRUCE $3,085,000 08/18/08 100% 
05-0R9304 SUR, NORTH OF LUCIA TO ANDREW MOLERA 

STATE BEACH ENTRANCE 

PAVING/DEBRI REMOVAL/DEBRI RACK 
WATSONVILLE, CA 95077 

585 W BEACH ST., PO BOX 720 3230 RIVERSIDE AVE 

STE 130 

PASO ROBLES, CA 93446 

$2,945,698 
$0 

08/18/08 
08/20/09 

95% 

201130 
CONST (805)226-8340



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 12/20/09
01/04/10 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-72.9/74.6 IN MONTEREY COUNTY NEAR CARMEL FROM TOP GRADE CONSTRUCTION, INC TYLER LAVERING $552,680 04/14/09 100%
05-0Q9304 CARMEL VALLEY ROAD TO CARPTENTER 

STREET 

PLACE HOT MIX ASPHALT ON PAVEMENT 
LIVERMORE, CA 94551 

50 CONTRACTOR ST 

(831)375-1621 

1529 HWY 68 

MONTEREY, CA 93940 

$579,819
 $0

04/29/09 
10/31/09 

88%

COMPLETED 
12/08/09 

HM1 WPCP 

05-MON-1-74.9/T92 IN MONTEREY COUNTY AT VARIOUS J FLETCHER CREAMER & SON, INC KESHAVARZI, FARSHAD $1,309,874 06/09/09 64%

HB1 

05-0L8004 
SARR-X053-(022)E 

X0-53 0-(2E) 

--() 

WPCP 

LOCATIONS 

INSTALL METAL BEAM GUARD RAIL 
SYLMAR, CA 91342 

12874 SAN FERNANDO RD 

(831)761-7617 

150 WESTRIDGE DR, STE 

150 

WATSONVILLE, CA 95077 

$554,669
 $147,098

06/25/09 
03/11/11 

42%

05-MON-1-99.9/101.5 IN MONTEREY COUNTY NEAR WATSONVILLE DE SILVA GATES CONSTRUCTION $11,977,977 10/07/09 0%
05-315924 FROM 0.1 KM SOUTH OF JENSEN ROAD TO 

TRAFTON ROAD UNDERCROSSING 

P O BOX 2909 $0
 $0

10/28/09 
0%

CONSTRUCT NEW INTERCHANGE 
DUBLIN CA 94568 

(925)829-9220 

HE11 SWPPP 

05-MON-101-3.1/5.2 IN MONTEREY COUNTY NEAR BRADLEY AT DIANI BUILDING CORP RICHARDS, TIM $6,244,548 09/03/08 88%

HA26 

05-464104 
ACHS-Q101-(146)E 

HGQ1-01 1-(6E)

--() 

SWPPP 

CAMP ROBERTS SAFETY ROADSIDE REST 

AREA 

REMODEL SAFETY ROADSIDE REST AREAS 
SANTA MARIA CA 934565757 

(805)925-9533 

P O BOX 5757 

(805)542-4765 

4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

93401 

$5,150,009
 $300,392

09/26/08 
02/10/11 

82%

05-MON-101-45.8/82.6 IN MONTEREY CO AT VARIOUS LOCATIONS GRANITE CONSTRUCTION COMPANY TYLER LAVERING $3,949,543 07/15/09 48%
05-0E4704 
SARR-Q101-(151)E

 Q1-01 1-(1E) 

--() 

FROM CENTRAL AVENUE NEAR KING CITY TO 

HARTNELL ROAD NEAR SALINAS 

CONSTRUCT MEDIAN ACCELERATION LANE 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(831)375-1621

1529 HWY 68 

MONTEREY, CA 93940 

$803,150
 $135,670

07/30/09 
04/21/10 

20%

HB4N SWPPP 

05-MON-101-66.4/0 IN MONTEREY COUNTY NEAR SOLEDAD AT LONE STAR LANDSCAPE INC $99,649 10/27/09 0% 
05-0N8314 SOLEDAD PRISON ROAD OVERCROSSING 

MITIGATION PLANTING PROJECT 

P O BOX 70 $0 
$0 

12/14/09 
0% 

SAN MARTIN CA 95046 

(408)682-0100 

WPCP 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 12/20/09
01/04/10 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-101-87.7/89.3 IN MONTEREY COUNTY IN AND NEAR WATKIN & BORTOLUSSI NAAS, ABDALLA $447,392 06/24/09 55%
05-0R2104 SALINAS FROM 0.3 MILE SOUTH OF 

SHERWOOD DRIVE OVERCROSSING TO WEST 

LAUREL DRIVE OVERCROSSING 
SAN RAFAEL, CA 94901-4886 

77 LARKSPUR STREET 

(831)663-8902 

3075 EXECUTIVE DRIVE 

SALINAS, CA 93907 

$294,217
 $24,659

07/07/09 
03/15/10 

70%

PLANTING AND IRRIGATION 
HA25 WPCP 

05-MON-101-96.1/96.3 IN MONTEREY COUNTY NEAR PRUNEDALE AT ARTHURS CONTRACTING, INC NAAS, ABDALLA $337,270 06/23/09 86%
05-0Q0304 SAN MIGUEL CANYON ROAD OVERCROSSING 

STABILIZE ERODED SLOPE AREA 
ATASCADERO,CA 93423 

(805)461-0140 

P.O. BOX 2650 

(831)663-8902 

3075 EXECUTIVE DRIVE 

SALINAS, CA 93907 

$80,695
 $61,620

07/16/09 
12/28/09 

24%

HA42 WPCP 

05-MON-183-.8/1.9 IN MONTEREY COUNTY IN SALINAS FROM ODYSSEY LANDSCAPE CO., INC. LAVERING, TYLER $188,352 11/27/07 0%
05-0E2424 SALINAS STREET TO CLARK STREET 

HIGHWAY PLANTING 
LODI CA 95242 

5400 W. HIGHWAY 12 150 WESTRIDGE DR, STE 

140 

$156,218
 $1,741

12/17/07 
03/29/11 

0%

WATSONVILLE, CA 95077 PLANT EST 

HA22 WPCP 
(831)761-7618 SATIS 

05-MON-198-22.9/23.3 IN MONTEREY COUNTY BETWEEN NORTH FORK M G E UNDERGROUND INC LANG, TIM R. $1,044,404 12/31/08 100%
05-0L2304 ROAD AND PRIEST VALLEY ROAD 

VERTICAL CURVE CORRECTION 
PASO ROBLES CA 93447 

P O BOX 4189 3230 RIVERSIDE AVE., 

#130 

$601,664
 $123,019

01/21/09 
02/20/10 

59%

HB1 SWPPP 

(805)238-3510 
(805)226-7450 

PASO ROBLES, CA 93446 

05-SB-1-25.1/M29.4 IN SANTA BARBARA COUNTY ABOUT 5 GRANITE CONSTRUCTION COMPANY LEW, MIKE $1,339,895 10/29/09 0%

HB1 

05-0Q6904 
HSNG-P001-(543)E 

P0-01 5-(3E) 

--() 

SWPPP 

MILES NORTH OF LOMPOC FROM 

CONSTELLATION ROAD UNDERCROSSING TO 

TIMBER LANE 

CONSTRUCT MEDIAN BARRIER 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(805)348-3105 

2053 PREISKER LANE 

SUITE E 

SANTA MARIA, CA 93454 

$0
 $0

11/19/09 
0%

05-SB-101-.3/7.5 IN SANTA BARBARA COUNTY IN AND NEAR AMERICA WEST LANDSCAPE INC CURTIS JOHNSON, R.E. $1,652,284 08/31/09 10% 

HA25 

05-462504 
ACNH-Q101-(143)E

--() 

SWPPP 

CARPINTERIA AT VARIOUS LOCATIONS 

RESTORE HIGHWAY PLANTING 
CHINO CA 91710 

(909)393-6300 

15086 LA PALMA DRIVE 

(805)748-5218

22 N. MILPAS ST., STE 

H 

SANTA BARBARA, CA 93103 

$36,182 
$36,182 

09/15/09 
10/29/13 

2% 



 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 12/20/09
01/04/10 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

05-SB-101-10.8/12.8 IN SANTA BARBARA COUNTY IN SANTA SECURITY PAVING COMPANY INC ART INFANTE $47,819,570 04/02/08 51%
05-447804 BARBARA FROM 0.4 KM WEST OF OLIVE 

MILL ROAD OVERCROSSING TO THE MILPAS 

STREET UNDERCROSSING 

RECONSTRUCT TWO INTERCHANGES 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(805)962-4752 

22 N. MILPAS STE. F 

SANTA BARBARA, CA 93103 

$27,162,486
 $1,559,639

04/28/08 
02/15/11 

56%

HB4C SWPPP 

05-SB-101-14.8/15.3 IN SANTA BARBARA COUNTY IN SANTA PRISM ENGINEERING INC HAAG, ALAN $3,069,443 09/27/07 0%
05-460704 BARBARA FROM CARRILLO STREET 

UNDERCROSSING TO MICHELTORENA STREET 

630 REED STREET 22 N. MILPAS ST., STE 

H 

$3,043,772
 $1,620

10/09/07 
04/20/10 

0%

HB4N SWPPP 

OVERCROSSING 

WIDEN ON-RAMP 

SANTA CLARA CA 95050 

(408)562-0026 
(805)884-9459 

SANTA BARBARA, CA 93103 PLANT EST 

SATIS 

05-SB-101-19.6/25.3 IN SANTA BARBARA COUNTY IN AND NEAR VALLEYCREST LANDSCAPE JOHNSON, CURTIS $2,590,253 09/21/07 0%
05-0G7704 
ACNH-Q101-(130)E 

GOLETA AT VARIOUS LOCATIONS FROM 0.8 

KM EAST OF TURNPIKE ROAD OC TO 0.8 KM 

DEVELOPMENT INC 

10855 BUSINESS CENTER DR STE 
22 N. MILPAS ST., STE 

G 

$2,444,051
 $52,189

10/11/07 
05/27/11 

0%

HA25 

--() 

SWPPP 

WEST OF GLEN ANNIE 

HIGHWAY PLANTING AND IRRIGATION 
CYPRESS CA 90630 

(714)546-7975 

SANTA BARBARA, CA 93103 PLANT EST 

SATIS 

05-SB-101-20.0/0 IN SANTA BARBARA COUNTY AT VARIOUS GRANITE CONSTRUCTION COMPANY ALAN HAAG, R.E. $433,387 08/11/09 0%
05-0N8504 LOCATIONS 

CONSTRUCT CURB RAMPS 

P O BOX 50085 35 S. LA PATERA LANE, 

SUITE E 

$2,400
 $2,400

08/26/09 
04/30/10 

1%

WATSONVILLE CA 950775085 

HB71 WPCP 

(831)724-1011 
(805)692-6759 

GOLETA, CA 93117 

05-SB-101-24.9/50.9 IN SANTA BARBARA CO ON ROUTE 101 FROM MODERN ALLOYS INC DAVID BALLENTINE, R.E. $1,166,432 05/11/09 100%

HB1 

05-0L4604 
ACST-Q101-(136)E 

G Q1-01 1-(6E) 

--() 

SWPPP 

GLEN ANNIE OVERCROSSING TO 3.3 KM 

NORTH OF THE ROUTE 1/101 SEPARATION 

AT VARIOUS LOCATIONS ( 

RECONSTRUCT METAL BEAM GUARD RAIL 

STANTON CA 90680 

(714)893-0551 

11172 WESTERN AVENUE 

(805)688-5920 

35 S. LA PATERA LANE, 

SUITE E 

GOLETA, CA 93117 

$1,096,296
 $162,114

06/02/09 
12/31/09 

93%

OVER RUN 
12/29/09 

05-SB-101-25.2/65.1 IN SANTA BARBARA COUNTY AT VARIOUS C AND W CONSTRUCTION DAVID BALLENTINE, R.E. $1,610,299 05/21/08 100% 

HB1 

05-0L4504 
ACST-Q101-(137)E 

G Q1-01 1-(7E) 

--() 

SWPPP 

LOCATIONS FROM 0.4 MILE NORTH OF 

STORKE ROAD OVERCROSSING TO 2.4 

MILES NORTH OF ROUTE 154/101 

INSTALL METAL BEAM GUARD RAIL 

SPECIALTIES INC 

VENTURA CA 93003 

(805)642-0204 

2419 PALMA DRIVE 

(805)688-5920

35 S. LA PATERA LANE, 

SUITE E 

GOLETA, CA 93117 

$1,588,052 
$0 

06/24/08 
12/04/09 

100% 

PLANT EST 

SATIS 

12/07/09 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

District 05 

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 12/20/09
01/04/10
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

05-SB-135-10.4/11.7
 
05-0Q6604
 
HSNH-S135-(007)E
 

S1-35 0-(7E)


--()
 

HB1 SWPPP
 

05-SB-150-1.0/1.1
 
05-282814
 

HA25 SWPPP
 

05-SB-192-2.4/3.1
 
05-0F5704
 
ACST-S192-(003)E


 S1-92 0-(3E)
 

--()
 

HB1 SWPPP
 

05-SBT-25-22.9/23.2
 
05-0K7504
 

HB1 SWPPP
 

05-SBT-101-5.2/5.2
 
05-0Q0804
 

HA21 SWPPP
 

05-SBT-156-/16.7
 
05-0N2104
 

HB4N WPCP
 

Description

Type Of Work
 

IN SANTA BARBARA COUNTY NEAR SANTA
 

MARIA FROM EAST CLARK AVENUE
 

UNDERCROSSING TO SKYWAY
 

DRIVE/LAKEVIEW ROAD
 

CONSTRUCT CONCRETE MEDIAN BARRIER
 

IN SANTA BARBARA AND VENTURA
 

COUNTIES NEAR CARPENTERIA FROM 1.6 KM
 

EAST TO 2.7 KM EAST OF ROUTE 150 AND
 

101 SEPARATION
 

PLANTING AND IRRIGATION
 

IN SANTA BARBARA COUNTY IN SANTA
 

BARBARA AT ROUTE 192/154 SEPARATION
 

AND FROM 0.1 KM EAST OF ALAMAR AVENUE
 

TO MISSION CANYON ROAD
 

CONSTRUCT UNDERGROUND DRAINAGE
 

IN SAN BENITO COUNTY ABOUT 28 MILES
 

SOUTH OF HOLLISTER FROM 1.4 MI N OF
 

ROUTE 25/146 SEPARATION TO 1.3 MI S
 

OF SANDY CREEK BRIDGE
 

CURVE REALIGNMENT
 

IN SAN BENITO COUNTY ON ROUTE 101 AT
 

SAN BENITO RIVER BRIDGE AND ON ROUTE
 

129 AT PAJARO RIVER BRIDGE
 

PAINT BRIDGES
 

IN SAN BENITO CO NEAR THE CITIES OF
 

SAN JUAN BAUTISTA AND HOLLISTER FROM
 

THE ROUTE 156/101 JUNCTION TO EAST OF
 

FAIRVIEW ROAD
 

INSTALL MICROWAVE VEHICLE DETECTION
 

Contractor 

CALPORTLAND CONSTRUCTION
 

P O BOX 1280
 

SANTA MARIA CA 93456
 

(805)345-3581
 

PACIFIC RESTORATION GROUP, INCJOHNSON, C.B.
 

Resident
 
Engineer
 

LEW, MIKE
 

2053 PREISKER LANE,
 

SUITE E
 

SANTA MARIA, CA 93454
 

(805)348-3105
 

P.O. BOX 77038
 

CORONA, CA 92877
 

R. BURKE INC.
 

P.O. BOX 957
 

SAN LUIS OBISPO, CA 93403
 

GRANITE CONSTRUCTION
 

PO BOX 50085
 

WATSONVILLE, CA 95077
 

CHANNEL COAST CORPORATION
 

123 SANTA BARBARA STREET
 

SANTA BARBARA, CA 93101
 

LEE WILSON ELECTRIC COMPANY
 

INC.
 

P.O. BOX 250
 

ARROYO GRANDE, CA 93421
 

22 N. MILPAS ST., STE
 

G
 

SANTA BARBARA, CA 93103
 

(805)884-9459
 

HAAG, ALAN
 

35 LA PATERA LANE,
 

SUITE E
 

GOLETA, CA 93117
 

(805)884-9459
 

PASTORIUS, BRUCE
 

3075 EXECUTIVE DRIVE
 

SALINAS, CA 93907
 

(805)226-8340
 

KESHAVARZI, FARSHAD
 

150 WESTRIDGE ST, STE
 

150
 

WATSONVILLE, CA 95077
 

(831)761-7617
 

PASTORIUS, BRUCE
 

3075 EXECUTIVE DRIVE
 

SALINAS, CA 93907
 

(831)663-8902


 $1,516,599 10/28/09 0%
 $0
 $0

11/18/09 
0%

 $218,270 11/14/06 0%
 $206,122

 $2,424
12/04/06 
03/02/10 

0%

PLANT EST 

SATIS 

$1,940,949 11/21/08 45%
 $1,807,400

 $62,313
12/03/08 
07/29/10 

97%

SUSPENDED 

$481,460 09/24/08 100%
 $500,191

 $0
10/06/08 
12/07/09 

100%

12/07/09 
PLANT EST 

SATIS 

$673,742 12/19/08 47%
 $209,909
 $134,661

01/20/09 
06/18/10 

31%

 $212,452 07/06/09 0% 
$0 
$0 

07/23/09 
0% 



 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 12/20/09
01/04/10 

05District 

05-SCR-1-4.0/4 

Fed Aid 

201130 

Pgm Code 

05-0S7504 

Contract 
Location 

Storm Water 
Plan 

IN SANTA CRUZ COUNTY @ THE BUENA 

VISTA INTERCHANGE NORTHBOUND ON/OFF 

RAMP INTERSECTION W/BUENA VISTA RD. 

Description 

REPLACE CULVERT STORM SEWER 

Type Of Work 

GRANITEROCK,PAVEX 

CONSTRUCTIONDIVISION 

Contractor 

SAN JOSE, CA 95136 

120 GRANITE ROCK WAY 

WILSON, JENNIFER 

Resident 
Engineer 

(831)761-7615 

150 WESTRIDGE DR STE 

140 

WATSONVILLE, CA 95077 

$965,000

Bid + CCOs

 $433,733

Comp To date

 $10,792

This Month 

07/20/09 

Awarded 

07/20/09 

Approved 

12/21/09 

Est Comp
Accepted 

100%

%Time

 45%

% Work 
Message 

05-SCR-1-8.0/17.5 
05-0C9024 

IN SANTA CRUZ COUNTY IN AND NEAR 

SANTA CRUZ AT VARIOUS LOCATIONS 

INSTALL VEHICLE DETECTION SYSTEMS 

NORWOOD CONSTRUCTION 

BYRON, CA 94514 

5301 BYRON HOT SPRINGS RD.#E 

ROMAN, BERTHA 

(831)427-4706 

$566,619
 $521,954

 $0

10/22/08 
11/10/08 
11/27/09 
12/28/09 

95%

 94%

HB4N WPCP 

05-SCR-9-20.4/20.4 

HA23 

05-0P8704 
ER-4319-(004)E 

--()

WPCP 

IN SANTA CRUZ COUNTY ABOUT 7.3 MILES 

NORTH OF BOULDER CREEK AT 0.4 MILE 

SOUTH OF ROUTE 236/9 SEPARATION 

CONSTRUCT RETAINING WALL 

JIM FREETHY EXCAVATING INC 

DANVILLE CA 94526 

(925)855-1440 

122 LA QUESTA DRIVE 

$228,787
 $0
 $0

11/12/09 
12/22/09 

0%

 0%

05-SCR-9-23.8/24.7 

HB1 

05-0K2404 

SWPPP 

IN SANTA CRUZ COUNTY AT VARIOUS 

LOCATIONS FROM 0.1 KM SOUTH OF SAN 

LORENZO RIVER BRIDGE TO 2.5 KM SOUTH 

OF ROUTE 9/35 INTERSECTIO 

INSTALL METAL BEAM GUARD RAIL 

JOHN MADONNA CONSTRUCTION 

COMPANY INC 

SAN LUIS OBISPO CA 93405 

(805)543-7751 

P O BOX 5310 

BARRY DUNLAP 

(831)427-4707 

140 DUBOIS ST STE E 

SANTA CRUZ, CA 95060 

$858,994
 $559,829
 $146,418

06/24/08 
08/01/08 
02/15/11 

49%

 64%

05-SCR-17-6.0/12.6 

HB1 

05-0L70U4 
HSST-P017-(103)E 

P0-17 1-(3E) 

--() 

SWPPP 

IN SANTA CRUZ CO IN AND NEAR SCOTTS 

VALLEY AT VARIOUS LOCATIONS FROM 

SANTAS VILLAGE ROAD TO THE SANTA 

CLARA COUNTY LINE 

UPGRADE GUARDRAIL / CRASH CUSHIONS 

K L M CONSTRUCTION INC 

PUYALLUP WA 98375 

(253)604-0260 

15406 MERIDIAN E SUITE 200 

$5,477,833
 $0
 $0

11/25/09 
12/22/09 

0%

 0%

05-SCR-17-7.0/7.3 

HB1 

05-0P8104 
ACHS-P017-(102)E 

P P0-17 1-(2E) 

--() 

SWPPP 

IN SANTA CRUZ COUNTY NEAR SCOTTS 

VALLEY FROM 0.1 MILE SOUTH OF WEST 

VINEHILL ROAD TO 0.1 MI SOUTH OF 

VINEHILL ROAD 

CONSTRUCT SOLDIER PILE WALL 

HSR INC. 

SANTA CLARA CA 95054 

530 ALDO AVE. 

PATRICK DUSSELL 

(831)427-4706

 $1,554,425 
$1,489,243 

$0 

03/20/09 
05/14/09 
04/09/10 

51% 

93% 
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Statement of Ongoing Contracts as of 12/20/09
01/04/10 

District 05 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

05-SCR-129-.5/L.5
 
05-0P7904
 

HB1 WPCP
 

05-SLO-1-11.3/16.2
 
05-0J9704
 

HB71 WPCP
 

05-SLO-1-73.7/73.9
 
05-0P3504
 

HA42 WPCP
 

05-SLO-46-32.2/37.2
 
05-330714
 
HPLU-6205-(010)H
 

1620-5 01-(L ) 


05 0-12-()
 

HE13 SWPPP
 

HE13
 

05-SLO-46-49.5/0
 
05-0F7104
 
SARR-P046-(042)E
 

P0-46 0-(2E)


--()
 

HA26 SWPPP
 

05-SLO-58-9.8/10.1
 
05-0F9804
 
ACST-P058-(103)E
 

P0-58 1-(3E)
 

--()
 

HA21 SWPPP
 

Description

Type Of Work
 

IN SANTA CRUZ CO NEAR WATSONVILLE AT
 

INDUSTRIAL ROAD
 

INSTALL TRAFFIC SIGNAL
 

IN SAN LUIS OBISPO COUNTY AT VARIOUS
 

LOCATIONS FROM 0.1 MILE EAST OF
 

CASITAS STREET TO 0.1 MILE NORTH OF
 

FRANKLIN STREET
 

CONSTRUCT CURB RAMP AND SIDEWALK
 

IN SAN LUIS OBISPO COUNTY NEAR RAGGED
 

POINT 2.4 MILES NORTH OF SAN
 

CARPOFORO CREEK BRIDGE
 

STABILIZE ROADWAY
 

IN SAN LUIS OBISPO COUNTY IN AND NEAR
 

PASO ROBLES FROM AIRPORT ROAD TO
 

GENESEO ROAD
 

CONVERT 2-LANE HWY TO 4 LANES
 

IN SAN LUIS OBISPO CO NEAR SHANDON AT
 

THE SHANDON SAFETY ROADSIDE REST AREA
 

REHABILITATE ROADSIDE REST AREA
 

IN SAN LUIS OBISPO COUNTY NEAR SANTA
 

MARGARITA FROM 0.3 KM WEST TO 0.3
 

EAST OF THE MIDDLE FORK HUERO CREEK
 

BRIDGE
 

REPLACE EXISTING BRIDGE
 

Contractor 

J F L ELECTRIC, INC.
 

8257 COMPTON AVE.
 

LOS ANGELES, CA 90001-3915
 

BROUGH CONSTRUCTION INC
 

634 PRINTZ ROAD
 

ARROYO GRANDE CA 93420
 

(805)489-7779
 

ARTHURS CONTRACTING INC
 

P O BOX 2650
 

ATASCADERO CA 93423
 

(805)461-0140
 

PAPACH CONSTRUCTION COMPANY
 

P O BOX 2210
 

PISMO BEACH CA 93448
 

SPECIALTY CONSTRUCTION INC
 

645 CLARION COURT
 

SAN LUIS OBISPO CA 93401
 

(805)543-1706
 

WHITAKER CONTRACTORS INC.
 

2752 CONCRETE COURT
 

PASO ROBLES, CA 93446
 

Resident 
Engineer 

ROMAN, BERTHA
 

140 DUBOIS STREET,
 

STE.E
 

SANTA CRUZ, CA 95060
 

(831)427-4706
 

BEECH, BARRY
 

2053 PREISKER LANE,
 

SUITE E
 

SANTA MARIA, CA 93454
 

(805)347-1965
 

HENCH, CHARLIE
 

775 ARLINGTON STREET
 

CAMBRIA, CA 93428
 

(805)927-4559
 

RAMON HOPKINS
 

3230 RIVERSIDE
 

AVENUE, SUITE 130
 

PASO ROBLES CA 93446
 

(805)226-9217
 

RICHARDS, TIM
 

4485 VACHELL LANE
 

SAN LUIS OBISPO, CA
 

93401
 

(805)542-4765
 

RICHARDS, TIM
 

4485 VACHELL LANE
 

SAN LUIS OBISPO, CA
 

93446
 

(805)542-4765


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$148,480

 $135,311


 $0


 $389,750

 $179,178

 $111,194


 $251,767

 $102,766

 $58,985


 $30,211,709

 $16,181,166


 $930,796


 $2,952,365

 $126,856

 $125,360


 $5,472,500
 
$5,304,895
 

$994
 

05/07/09 100%

05/22/09
 

100%

12/09/09
 
12/09/09
 

SUSPENDED
 

08/04/09
 
09/10/09
 
04/13/10
 

09/28/09
 
10/07/09
 
02/23/10
 

01/10/08
 
02/08/08
 
08/27/10
 

31%


 46%


 48%


 41%


 0%


 0%


PLANT EST
 

SATIS
 

07/29/09 17%

08/12/09
 

4%

11/28/11
 

07/05/07 0%
 
08/03/07
 

0%

01/15/10
 

PLANT EST
 

SATIS
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Statement of Ongoing Contracts as of 12/20/09
01/04/10 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SLO-101-.7/31.7 IN SAN LUIS OBISPO CO NEAR SANTA C AND W CONSTRUCTION LEW, MIKE $2,012,006 07/30/09 32%
05-0K5704 
ACHS-Q101-(154)E 

G Q1-01 1-(4E) 

MARIA AT VARIOUS LOCATIONS FROM 

ROUTE 101/166 EAST SEPARATION TO 1.0 

KM NORTH OF RESERVIOR CANYO 

SPECIALTIES INC 

2419 PALMA DRIVE 
2053 PREISKER LANE 

SUITE E 

$441,402
 $153,300

08/12/09 
07/08/10 

22%

HB1 

--() 

SWPPP 
GUARDRAIL AND CRASH CUSHIONS 

VENTURA CA 93003 

(805)642-0204 
(805)550-4689 

05-SLO-101-13.2/18.3 IN SAN LUIS OBISPO COUNTY NEAR PISMO R G W CONSTRUCTION INC LEW, MIKE $5,882,878 10/01/08 100%

HB4N 

05-485624 

SWPPP 

BEACH AT VARIOUS LOCATIONS FROM 0.2 

KM N OF ROUTE 227 TO 0.2 KM S OF 

ROUTE 101/1 SEPARATION 

CONSTRUCT RETAINING WALLS 

LIVERMORE CA 94551 

(925)606-2400 

P O BOX 2910 

(805)348-3105 

2053 PREISKER LANE 

SUITE E 

SANTA MARIA, CA 93454 

$2,925,423
 $374,742

10/15/08 
02/23/11 

50%

HB4N 

05-SLO-101-24.0/32.3 IN SAN LUIS OBISPO COUNTY IN AND NEAR CALPORTLAND CONSTRUCTION DANIEL MILLER $16,333,995 09/03/08 85%
05-0H1904 
ACNH-Q101-(142)E 

SAN LUIS OBISPO FROM 0.5 KM SOUTH OF 

SANTA FE UC TO 2.3 KM NORTH OF BUENA 

$15,867,327
 $247,574

09/15/08 
02/11/10 

95%

--() 
VISTA OVERCROSSING (805)549-3560 
REHABILITATE ROADWAY 

HA22 SWPPP 

05-SLO-101-45.2/45.7 IN SAN LUIS OBISPO COUNTY IN GRANITE CONSTRUCTION COMPANY SILVA, RICK $16,374,697 09/10/07 69%
05-402804 ATASCADERO AT VARIOUS LOCATIONS 

INTERCHANGE IMPROVEMENTS 
TEMPLETION, CA 93465 

P. O. BOX 790 3230 RIVERSIDE AVENUE 

#130 

PASO ROBLES, CA 93446 

$12,901,372
 $276,785

09/24/07 
11/08/10 

79%

HE11 SWPPP 
(805)226-8279 

05-SLO-101-56.0/59.1 IN SAN LUIS OBISPO COUNTY IN AND NEAR PACIFIC RESTORATION GROUP, INCRICHARDS, TIM $2,280,948 03/14/06 0%
05-0C1104 PASO ROBLES FROM THE NUBLICK BRIDGE 

OVERCROSSING TO 0.3 KM NORTH OF NORTH 

PASO ROBLES OVERHE 
CORONA, CA 92877 

P.O. BOX 77038 4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

93401 

$2,189,656
 $6,250

03/30/06 
04/26/10 

0%

PLANT EST 

HA25 SWPPP 
HIGHWAY PLANTING AND IRRIGATION (805)542-4765 SATIS 

05-SLO-101-58.9/63.6 IN SAN LUIS OBISPO COUNTY IN AND NEAR PAPICH CONSTRUCTION COMPANY LANG, TIM R $1,883,957 03/04/09 100% 
05-0R7704 PASO ROBLES FROM NORTH PASO ROBLES 

OVERHEAD TO SAN MARCOS CREEK BRIDGE 

SEAL COAT 

INC 

PISOM BEACH CA 93448 

P O BOX 2210 
3230 RIVERSIDE AVE., 

#130 

PASO ROBLES, CA 93446 

$1,935,319 
$0 

03/16/09 
12/17/09 

100% 

COMPLETED 
12/17/09 

HM1 WPCP (805)473-3016 
(805)226-7450
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Statement of Ongoing Contracts as of 12/20/09
01/04/10
 

District 05 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water ResidentFed Aid Description Comp To date Est Comp % WorkPlan EngineerPgm Code Type Of Work Contractor This Month Accepted Message 

05-SLO-227-10.9/14.2 IN SAN LUIS OBISPO COUNTY NEAR SAN CALPORTLAND CONSTRUCTION DANIEL MILLER $7,273,780 06/11/08 82%
 
05-0A4604 $6,822,777 06/27/08
LUIS OBISPO FROM EAST FORK SAN LUIS
 95%

ACNH-S227-(005)E $755,669 02/05/10


OBISPO CREEK BRIDGE TO 0.2 KM WEST OF
 
--()
 

MADONNA ROAD OVERCROS (805)549-3560

REHABILITATE ROADWAY
 

HA22 SWPPP
 

Totals: Authorized Final Amt: $230,407,080 Completed to Date: $121,137,897 Work This Month: $6,232,575



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-MON-1-3.2/4.6 05-0R9204 

05-MON-1-10.4/0 05-0M7804 

05-MON-1-21.1/21.4 05-0S5104 

05-MON-1-21.3/21.6 05-0E9604 

05-MON-1-26.1/26.1 05-0P3404 

05-MON-1-31.0/51.2 05-0R9304 

05-MON-1-72.9/74.6 05-0Q9304 

05-MON-1-99.9/101.5 05-315924 

05-MON-1-74.9/T92 05-0L8004 

05-MON-101-45.8/82.6 05-0E4704 

05-MON-101-66.4/0 05-0N8314 

05-MON-101-87.7/89.3 05-0R2104 

05-MON-101-96.1/96.3 05-0Q0304 

05-MON-101-3.1/5.2 05-464104 

05-MON-183-.8/1.9 05-0E2424 

05-MON-198-22.9/23.3 05-0L2304 

05-SB-1-25.1/M29.4 05-0Q6904 

05-SB-101-.3/7.5 05-462504 

05-SB-101-10.8/12.8 05-447804 

05-SB-101-19.6/25.3 05-0G7704 

05-SB-101-20.0/0 05-0N8504 

05-SB-101-24.9/50.9 05-0L4604 

Page 

1 

1 

1 

1 

1 

1 

2 

2 

2 

2 

2 

2 

3 

3 

3 

3 

3 

3 

4 

4 

4 

4 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-SB-101-25.2/65.1 05-0L4504 

05-SB-101-14.8/15.3 05-460704 

05-SB-135-10.4/11.7 05-0Q6604 

05-SB-150-1.0/1.1 05-282814 

05-SB-192-2.4/3.1 05-0F5704 

05-SBT-25-22.9/23.2 05-0K7504 

05-SBT-101-5.2/5.2 05-0Q0804 

05-SBT-156-/16.7 05-0N2104 

05-SCR-1-4.0/4 05-0S7504 

05-SCR-1-8.0/17.5 05-0C9024 

05-SCR-9-20.4/20.4 05-0P8704 

05-SCR-9-23.8/24.7 05-0K2404 

05-SCR-17-6.0/12.6 05-0L70U4 

05-SCR-17-7.0/7.3 05-0P8104 

05-SCR-129-.5/L.5 05-0P7904 

05-SLO-1-11.3/16.2 05-0J9704 

05-SLO-1-73.7/73.9 05-0P3504 

05-SLO-46-32.2/37.2 05-330714 

05-SLO-46-49.5/0 05-0F7104 

05-SLO-58-9.8/10.1 05-0F9804 

05-SLO-101-.7/31.7 05-0K5704 

05-SLO-101-13.2/18.3 05-485624 

Page 

4 

4 

5 

5 

5 

5 

5 

5 

6 

6 

6 

6 

6 

6 

7 

7 

7 

7 

7 

7 

8 

8 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

05-SLO-101-45.2/45.7 05-402804 8
 

05-SLO-101-56.0/59.1 05-0C1104 8
 

05-SLO-101-58.9/63.6 05-0R7704 8
 

05-SLO-101-24.0/32.3 05-0H1904 8
 

05-SLO-227-10.9/14.2 05-0A4604 9
 

Statement of Ongoing Contracts - Federal Aid 

District 05 

Federal Aid Category  Bid + CCO  Work Comp 

-F- FEDERAL AID (PRIMARY) $27,850,311  $25,170,337


-S- FEDERAL AID (SECONDARY) $39,891,948  $9,994,993


-SH- STATE HIGHWAY $103,790,167  $60,790,872


-ER- STORM DAMAGE REPAIR $2,305,857  $435,199


 $56,568,796  $24,746,495


District Total:  $230,407,080  $121,137,897 

Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

05 $4,676,876
 



 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

Work completed this Period:  $4,676,876 


	05

