
 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 12/20/10
01/04/11 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-3.2/4.6 MONTEREY CNTY, STATE RTE 1, NORTH OF AIS CONSTRUCTION CO PASTORIUS, BRUCE $1,785,000 06/30/08 100%
05-0R9204 ESALON INSTITUTE & SOUTH OF BIG SUR 

RIVER MULTIPLE LOCATIONS 

CONST DEBRIS RACKS @ 
CARPENTERIA CA 93013 

6420 VIA REAL, STE 6 3230 RIVERSIDE AVE 

130 

PASO ROBLES CA 93446 

$1,592,793
 $0

06/30/08 
08/20/10 

89%

OVER RUN 

201130 
CULVERTS/EROSION CONT (831)761-7615 

05-MON-1-7.1/7.3 SEVERE STORMS & ACCOMPANYING HIGH WINSOR CONSTRUCTION INC HENCH, CHARLIE $1,985,000 01/21/10 75%
05-0S9504 SURF CAUSED AN EXISTING ROCK & GABION 

REVETMENTBELOW THE ROADWAY ON RTE 1 

IN MON CNTY TO FAIL. S 

REPAIR FAILED REVETMENT,PLACE 

CAMBRIA, CA 93428 

(805)927-3321 

PO BOX 556 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA CA 93428 

$1,120,523
 $0

01/21/10 
10/26/10 

56%

201130 
RSP/SLOPE 

05-MON-1-20.9/20.9 SEVERE STORMS/HIGH SURF BEGING WHITAKER CONSTRUCTION GROUP, HENCH, CHARLIE $1,485,000 03/30/10 45%
05-0T6504 01/15/2010 CAUSED AN EXISTG RETAING 

WALL BELOW RTE 1 TO FAIL. CONCRETE 

INC 

2752 CONCRETE COURT 
775 ARLINGTON ST 

CAMBRIA CA 93428 

$466,024
 $0

03/30/10 
01/24/11 

31%

CRIB WALL UNDERMINED AT THE 

REPAIR RETAING WALL @ LIMEKILN CRK 
PASO ROBLES CA 93446 

(805)927-4559 SUSPENDED 

201130 
BRIDGE 

05-MON-1-21.3/21.6 IN MONTEREY COUNTY NEAR LUCIA FROM GOLDEN STATE BRIDGE INC HENCH, CHARLIE $29,910,470 10/01/09 32%
05-0E9604 
ACST-P001-(542)E 

P0-01 5-(2E) 

--() 

0.6 MILE NORTH OF LIMEKILN CREEK 

BRIDGE TO 1.4 MILE SOUTH OF LUCIA 

CONSTRUCT NEW BRIDGE AND ROCK SHED 
MARTINEZ CA 94553 

(925)372-8000 

901 HOWE ROAD 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA CA 93428 

$9,375,813
 $751,297

10/15/09 
02/20/13 

31%

HA23 SWPPP 

05-MON-1-22.5/22.9 STORM CAUSED SLIP OUT BELOW RTE 1 IN JOHN MADONNA CONSTRUCTIONCO HENCH, CHARLIE $2,385,000 02/09/10 36%
05-0T5504 BIG SUR NEAR LUCIA. INSTALL TEMPORARY 

SIGNAL SYSTEM, RECONSTRUCT AND 

STABILIZE ROADWAY 
SAN LUIS OBISPO CA 

PO BOX 5310 

93403 
(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA CA 93428 

$1,166,141
 $6,578

02/09/10 
05/31/10 

49%

INSTALL TEMP SIGNAL SYSM,RECONST & 
201130 

STABLIZ 

05-MON-1-22.6/22.8 IN MONTEREY COUNTY NEAR LUCIA FROM CONDON JOHNSON AND ASSOCIATES HENCH, CHARLIE $7,810,153 09/16/10 9% 
05-0T5604 
ACST-4723-(004) 

P-4723-(004) 

--() 

1.6 MILES TO 1.8 MILES NORTH OF 

LIMEKILN CREEK BRIDGE 

CONSTRUCT RETAINING WALL 

INC 

OAKLAND CA 94621 

P O BOX 12368 

(805)927-4559

775 ARLINGTON STREET 

CAMBRIA, CA 93428 

$1,333,036 
$585,042 

09/23/10 
06/21/12 

17% 

HA23 WPCP (510)636-2100 



 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 12/20/10
01/04/11 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-34.6/38 IN MONTEREY COUNTY ABOUT 12 MILES GRANITE CONSTRUCTION CO DANIEL MILLER/ROSS $451,851 04/29/10 74%
05-0S1404 SOUTH OF BIG SUR FROM 0.4 MILE NORTH 

OF BURNS CREEK BRIDGE TO 0.7 MILE 

P O BOX 50085 MCGOWAN $465,676
 $0

05/24/10 
12/06/10 

97%

SOUTH OF PARTINGTON RIDGE 
WATSONVILLE CA 95077 

WPCP 
HOT MIX ASPHALT OVERLAY (805)610-6028 

05-MON-1-46.8/46.8 HWY 1 AT THE BIG SUR LODGE BIG SUR GRANITE CONSTRUCTION WILSON, JENNIFER $910,000 01/25/10 17%
05-0S9404 PARK CAMPGROUNDS 

PLACE ROCK SLOPE PROTECTION 
WATSONVILLE CA 

PO BOX 720 

95077 

150 WESTRIDGE DR STE 

140 

$80,548
 $3,786

01/25/10 
01/25/11 

9%

WATSONVILLE CA 95077 

201130 
(831)761-7616 

05-MON-1-72.2/102 IN MONTEREY COUNTY AT VARIOUS LEE WILSON ELECTRIC FARSHAD KESHAVARZI $672,943 03/26/10 0%
05-0N2604 LOCATIONS FROM 0.1 MI N OF CARMEL 

RIVER BRIDGE TO 0.4 MILE SOUTH OF 

SANTA CRUZ COUNTY LINE 
ARROYO GRANDE, CA 

P.O. BOX 250 

93421 

150 WESTRIDGE DRIVE, 

SUITE 140 

WATSONVILLE, CA 95077 

$0
 $0

04/20/10 
11/03/10 

0%

HB4N WPCP 
CONSTRUCT TRANSP. MANAGEMENT SYSTEM (831)761-7617 

05-MON-1-74.9/T92 IN MONTEREY COUNTY AT VARIOUS J FLETCHER CREAMER & SON, INC KESHAVARZI, FARSHAD $1,352,656 06/09/09 0%

HB1 

05-0L8004 
SARR-X053-(022)E 

X0-53 0-(2E)

--() 

WPCP 

LOCATIONS 

INSTALL METAL BEAM GUARD RAIL 
SYLMAR CA 91342 

12874 SAN FERNANDO RD 

(831)761-7617 

150 WESTRIDGE DR, STE 

150 

WATSONVILLE CA 95077 

$1,072,002
 $240

06/25/09 
02/15/11 

0%

PLANT EST 

SATIS 

05-MON-1-99.9/101.5 IN MONTEREY COUNTY NEAR WATSONVILLE DESILVA GATES CONSTRUCTION WILSON, JENNIFER $12,113,477 10/07/09 25%
05-315924 FROM 0.1 KM SOUTH OF JENSEN ROAD TO 

TRAFTON ROAD UNDERCROSSING 

CONSTRUCT NEW INTERCHANGE 
BURLINGAME CA 94010 

880 MITTEN RD, SUITE B 150 WESTRIDGE DR, STE 

140 

WATSONVILLE CA 95077 

$3,696,978
 $29,681

10/28/09 
08/12/13 

30%

SUSPENDED 

HE11 SWPPP 
(831)761-7615

05-MON-1-101.4/102 IN MONTEREY COUNTY NEAR WATSONVILLE MIDSTATE BARRIER INC $288,542 11/04/10 0% 
05-0Q6704 
HSNH-P001-(552)E

FROM TRAFTON ROAD UNDERCROSSING TO 

THE SANTA CRUZ COUNTY LINE 

P O BOX 30550 $0 
$0 

11/17/10 
0% 

P0-01 5-(2E) 
CONSTRUCT MEDIAN BARRIER 

STOCKTON CA 952130550 

--() (209)944-9565 

HB1 SWPPP 



 

 

 

  

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 12/20/10
01/04/11 

District 05 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

05-MON-68-4.5/15.3
 
05-0Q9704
 
HSST-P068-(019)E
 

P0-68 0-(9E)
 

--()
 

HB1 WPCP
 

05-MON-68-16.3/0
 
05-0C8824
 
ACNH-000C-(312) 


--()
 

HB4N WPCP
 

05-MON-101-3.1/5.2
 
05-464104
 
ACHS-Q101-(146)E
 

HGQ1-01 1-(6E)


--()
 

HA26 SWPPP
 

05-MON-101-12.6/15.5
 
05-0Q2004
 

HA22 SWPPP
 

05-MON-101-41.3/0
 
05-0R8904
 

HM WPCP
 

05-MON-101-45.8/82.6
 
05-0E4704
 
SARR-Q101-(151)E


 Q1-01 1-(1E)
 

--()
 

HB4N SWPPP
 

Description

Type Of Work
 

IN MONTEREY COUNTY NEAR DEL REY OAKS
 

FROM 0.7 MILE WEST OF JOSSELYN CANYON
 

ROAD TO 0.5 MILE WEST OF TORRO PARK
 

UNDERCROSSING
 

CENTERLINE RUMBLE STRIP
 

IN MONTEREY AND SAN BENITO COUNTIES
 

AT VARIOUS LOCATIONS
 

INSTALL CHANGEABLE MESSAGE SIGNS
 

IN MONTEREY COUNTY NEAR BRADLEY AT
 

CAMP ROBERTS SAFETY ROADSIDE REST
 

AREA
 

REMODEL SAFETY ROADSIDE REST AREAS
 

IN MONTEREY COUNTY ABOUT 6 MILES
 

NORTH OF BRADLEY FROM 2.9 MILES
 

NORTH OF JOLON ROAD UNDERCROSSING TO
 

ALVARADO ROAD OVERCROSSING
 

WIDEN INSIDE SHOULDER
 

IN MONTEREY COUNTY IN AND NEAR KING
 

CITY AT SALINAS RIVER BRIDGE
 

PAINT EXISTING BRIDGE
 

IN MONTEREY CO AT VARIOUS LOCATIONS
 

FROM CENTRAL AVENUE NEAR KING CITY TO
 

HARTNELL ROAD NEAR SALINAS
 

CONSTRUCT MEDIAN ACCELERATION LANE
 

Contractor 

CAL STRIPE INC
 

375 SOUTH G STREET
 

SAN BERNARDINO CA 92410
 

(909)884-7170
 

PETERSON CHASE GENERAL
 

ENGINEERING CONSTRUCTION INC
 

1792 KAISER AVE
 

IRVINE, CA 92614
 

DIANI BUILDING CORP
 

P O BOX 5757
 

SANTA MARIA CA 934565757
 

(805)925-9533
 

SOUZA CONSTRUCTION INC
 

P O BOX 3810
 
SAN LUIS OBISPO CA
 

934033810
 

(805)546-8288
 

SANTA MARGARITA CONSTRUCTION
 

CORP
 

PO BOX 537
 

TEMPLETON CA 93465
 

GRANITE CONSTRUCTION CO
 

580 WEST BEACH ST
 

WATSONVILLE, CA 95076
 

Resident
 
Engineer
 

FARSHAD KESHAVARZI
 

150 WESTRIDGE DRIVE,
 

SUITE 140
 

WATSONVILLE, CA 95077
 

(831)761-7617
 

RICHARDS, TIM
 

4485 VACHELL LANE
 

SAN LUIS OBISPO CA 93401
 

(805)542-4765
 

LANG, TIM
 

3230 RIVERSIDE AVE,
 

SUITE 130
 

PASO ROBLES, 93446
 

(805)226-7450
 

KESHAVARZI, FARSHAD
 

150 WESTRIDGE DR, STE
 

140
 

WATSONVILLE CA 95077
 

(831)761-7617
 

TYLER LAVERING
 

1529 HWY 68
 

MONTEREY, CA 93940
 

(831)375-1621


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$174,871

 $0

 $0


 $483,988

 $0

 $0


 $6,154,822

 $6,214,698


 $4,712


 $673,766

 $613,448

 $18,869


 $1,834,542

 $1,287,938

 $325,429


 $4,265,403
 
$4,098,989
 

$0
 

11/02/10
 
12/03/10
 

06/09/10
 
06/22/10
 
10/15/10
 

09/03/08
 
09/26/08
 
05/04/11
 

%Time
% Work 

Message 

0%


 0%


 0%


 0%


 0%


 0%


PLANT EST
 

SATIS
 

03/17/10 0%

03/25/10
 

0%

05/11/11
 

PLANT EST
 

SATIS
 

03/15/10 41%

03/26/10
 

70%

06/06/11
 

07/15/09 100%
 
07/30/09
 

94%

01/30/11
 

SUSPENDED
 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 12/20/10
01/04/11 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

05-MON-101-66.4/0 IN MONTEREY COUNTY NEAR SOLEDAD AT LONE STAR LANDSCAPE INC. PASTORIUS, BRUCE­ $99,649 10/27/09 0%
05-0N8314 SOLEDAD PRISON ROAD OVERCROSSING 

MITIGATION PLANTING PROJECT 

P O BOX 70 PRUNEDALE 

3075 EXECUTIVE DR 

$75,617
 $1,608

12/14/09 
11/05/12 

0%

SAN MARTIN CA 95046 
PRUNEDALE CA 93907 PLANT EST 

WPCP 
(805)610-8432 SATIS 

05-MON-101-85.0/85.8 IN MONTEREY COUNTY IN AND NEAR AIS CONSTRUCTION CO TYLER LAVERING $8,381,678 06/22/10 13%
05-349504 
HP21-6205-(003)E 

62-05 0-(3EH)P

6205- 013-() 

SALINAS FROM 0.6 MILE SOUTH TO 0.2 

MILE NORTH OF AIRPORT BOULEVARD 

OVERCROSSING 

RECONSTRUCT INTERCHANGE 

CARPINTERIA, CA 93013 

6420 VIA REAL, STE 6 

(831)375-1621 

1529 HWY 68 

MONTEREY, CA 93940 

$1,368,047
 $461,673

07/21/10 
04/18/12 

16%

SUSPENDED 

HE11 SWPPP 

05-MON-101-87.7/89.3 IN MONTEREY COUNTY IN AND NEAR WATKIN & BORTOLUSSI NAAS, ABDALLA $457,392 06/24/09 0%
05-0R2104 SALINAS FROM 0.3 MILE SOUTH OF 

SHERWOOD DRIVE OVERCROSSING TO WEST 

77 LARKSPUR STREET 3075 EXECUTIVE DRIVE 

SALINAS CA 93907 

$429,872
 $5,120

07/07/09 
07/20/11 

0%

LAUREL DRIVE OVERCROSSING 
SAN RAFAEL CA 94901-4886 

(831)663-8902 PLANT EST 

HA25 WPCP 
PLANTING AND IRRIGATION SATIS 

05-MON-183-.8/1.9 IN MONTEREY COUNTY IN SALINAS FROM ODYSSEY LANDSCAPE CO., INC. LAVERING, TYLER $188,352 11/27/07 0%
05-0E2424 SALINAS STREET TO CLARK STREET 

HIGHWAY PLANTING 

5400 W. HIGHWAY 12 150 WESTRIDGE DR, STE 

140 

$177,550
 $1,959

12/17/07 
03/29/11 

0%

LODI CA 95242 
WATSONVILLE CA 95077 PLANT EST 

HA22 WPCP 
(831)761-7618 SATIS 

05-SB-1-23.3/M29.9 IN SANTA BARBARA COUNTY NEAR LOMPOC VALLEY SLURRY SEAL COMPANY STIMSON, PATRICK $1,367,228 05/10/10 100%
05-0S2104 
SARR-P001-(545)E 

FROM HARRIS GRADE ROAD TO CALIFORNIA 

BOULEVARD 

P O BOX 981330 2053 PREISKER LN. 

SUITE E 

$1,398,741
 $71,749

06/01/10 
12/22/10 

98%

 P0-01 5-(5E) 
PLACE MICROSURFACING SEAL COAT 

WEST SACRAMENTO CA 95798 
SANTA MARIA CA 93454 

HM 

--() 

WPCP 

(916)373-1500 
(805)348-3533 

05-SB-101-.3/7.5 IN SANTA BARBARA COUNTY IN AND NEAR AMERICA WEST LANDSCAPE INC CURTIS JOHNSON, R.E. $1,739,311 08/31/09 0% 
05-462504 
ACNH-Q101-(143)E

CARPINTERIA AT VARIOUS LOCATIONS 

RESTORE HIGHWAY PLANTING 

15086 LA PALMA DRIVE 22 N. MILPAS ST., STE 

H 

$1,518,350 
$12,395 

09/15/09 
11/15/13 

0% 

HA25 

--() 

SWPPP 

CHINO CA 91710 

(909)393-6300 
(805)748-5218

SANTA BARBARA CA 93103 PLANT EST 

SATIS 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 12/20/10
01/04/11 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SB-101-2.8/0 AT 4 LOCATIONS, REMOVE/REPLACE DI'S, JOHN MADONNA CONSTRUCTION MOUSSAVIAN, RUSSELL $235,000 12/07/10 0%
05-0T6904 RTE 101 PM 2.8 AND 28.2, RTE 154 PM 

28 AND 66.4/65.1 

COMPANY INC 

12165 LOS OSOS VALLEY RD 
22 N MILPAS ST 

SANTA BARBARA, CA 93013 

$0
 $0

12/07/10 
0%

REPAIR/REPLACE FAILED DRAINAGE 

FACILITIES 
SAN LUIS OBISPO, CA 93405 

(805)884-9459 

HA23 

05-SB-101-10.8/12.8 IN SANTA BARBARA COUNTY IN SANTA CLEAN CUT LANDSCAPE $1,103,512 06/16/10 0%
05-447814 BARBARA FROM 0.3 MILE WEST OF OLIVE 

MILL ROAD OVERCROSSING TO MILPAS 

8406 N ARMSTRONG $0
 $0

07/15/10 
0%

STREET UNDERCROSSING 
CLOVIS CA 93619 

PLANTING AND IRRIGATION 
(559)322-2041 

SWPPP 

05-SB-101-10.8/12.8 IN SANTA BARBARA COUNTY IN SANTA SECURITY PAVING COMPANY, INC. KAUSI AMUTH $50,216,876 04/02/08 79%
05-447804 BARBARA FROM 0.4 KM WEST OF OLIVE 

MILL ROAD OVERCROSSING TO THE MILPAS 

P O BOX 1489 SUN VALLEY CA 

91353 LIC. 116307 
22 NORTH MILPAS 

STREET SUITE F 

$41,321,706
 $944,873

04/28/08 
02/15/12 

83%

STREET UNDERCROSSING SANTA BARBARA CA 93103 

HB4C SWPPP 
RECONSTRUCT TWO INTERCHANGES (805)610-8215 

(818)767-8418 

05-SB-101-12.7/20.9 IN SANTA BARBARA COUNTY IN AND NEAR GEORGE REED INC ALAN HAAG- MICHAEL $5,722,222 05/25/10 32%
05-0S6104 
ACHN-Q101-(174)E 

SANTA BARBARA FROM MILPAS STREET 

UNDERCROSSING TO MARIA YGNACIO CREEK 

P O BOX 4760 MORTENSEN $3,497,627
 $1,611,212

06/15/10 
05/27/11 

61%

--() 
BRIDGE 

MODESTO CA 95352 

WPCP 
PLACE HOT MIX ASPHALT 

(209)523-0734 
(805)441-0187 

05-SB-101-19.6/25.3 IN SANTA BARBARA COUNTY IN AND NEAR VALLEYCREST LANDSCAPE JOHNSON, CURTIS $2,594,930 09/21/07 0%

HA25 

05-0G7704 
ACNH-Q101-(130)E 

--()

SWPPP 

GOLETA AT VARIOUS LOCATIONS FROM 0.8 

KM EAST OF TURNPIKE ROAD OC TO 0.8 KM 

WEST OF GLEN ANNIE 

HIGHWAY PLANTING AND IRRIGATION 

DEVELOPMENT INC 

CYPRESS CA 90630 

(714)546-7975 

10855 BUSINESS CENTER DR STE 
22 N. MILPAS ST., STE 

G 

SANTA BARBARA CA 93103 

$2,510,836
 $3,818

10/11/07 
05/27/11 

0%

PLANT EST 

SATIS 

05-SB-101-26.5/27.1 IN SANTA BARBARA COUNTY IN THE CITY SHASTA CONSTRUCTORS INC DAVID BALLENTINE, R.E. $7,198,609 12/22/09 61% 

HE11 

05-0M14U4 
NHBR-Q101-(156)E 

Q1-01 1-(6EB)R 

6205- 019-() 

SWPPP 

OF GOLETA AT THE HOLLISTER AVENUE 

OVERCROSSING 

REPLACE EXISTING BRIDGES 
REDDING CA 96049 

(530)365-3930 

PO BOX 491539 

(805)748-1087

35 S. LA PATERA LANE, 

STE E 

GOLETA CA 93117 

$4,809,252 
$232,445 

01/19/10 
05/31/11 

67% 

HE11 



 

 

 

 

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 12/20/10
01/04/11 

District 05 

05-SB-101-82.1/84.3 

Fed Aid 

HB1 

Pgm Code 

05-0Q6504 

Contract 

ACHS-Q101-(163)E 

G Q1-01 1-(3E) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN SANTA BARBARA COUNTY NEAR SANTA 

MARIA FROM CLARK AVENUE OVERCROSSING 

TO SOUTH SANTA MARIA UNDERCROSSING 

Description 

CONSTRUCT MEDIAN BARRIER 

Type Of Work 

GRANITE CONSTRUCTION COMPANY 

Contractor 

WATSONVILLE CA 95076 

(831)724-1011 

585 WEST BEACH STREET 

BEECH, BARRY 

Resident 
Engineer 

(805)347-1965 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA CA 93454 

$1,368,104

Bid + CCOs

 $1,410,906

Comp To date

 $0

This Month 

03/15/10 

Awarded 

04/08/10 

Approved 

08/31/11 

Est Comp

 0%

%Time

 0%

% Work 

PLANT EST 

SATIS 

MessageAccepted 

05-SB-154-8.1/32.1 

HB1 

05-0S4104 
ACHS-P154-(020)E 

P P1-54 0-(0E)

--() 

WPCP 

IN SANTA BARBARA COUNTY IN AND NEAR 

SANTA BARBARA FROM 0.2 MI EAST OF 

JUNCTION ROUTE 246 WEST TO 0.1 MI MI 

WEST OF ROUTE 154/101 S 

PLACE CENTERLINE RUMBLE STRIP 

CALPORTLAND CONSTRUCTION 

SANTA MARIA CA 93456 

(805)345-3581 

P O BOX 1280 

BALLENTINE, DAVID 

(805)692-6862 

35 S LA PATERA LANE 

STE E 

GOLETA, CA 93117 

$563,196
 $527,878
 $185,644

08/10/10 
08/30/10 
02/10/11 

47%

 92%

05-SB-154-22.9/23.1 

HB1 

05-0P9104 
ARRA-P154-(018)E 

P1-54 0-(8E)

--() 

WPCP 

IN SANTA BARBARA COUNTY ABOUT 9.0 

MILES WEST OF SANTA BARBARA AT COLD 

SPRING CANYON BRIDGE 

CONSTRUCT BRIDGE BARRIER 

BUGLER CONSTRUCTION 

PLEASANTON CA 94588 

(925)416-0700 

CURTIS JOHNSON, R.E. 

(805)884-9459 

4847 HOPYARD ROAD STE 4 NO 39 22 N. MILPAS ST., 

SUITE E 

SANTA BARBARA CA 93103 

$720,496
 $186,825

 $0

03/24/10 
04/15/10 
12/31/10 

47%

 26%

SUSPENDED 

05-SB-154-23.3/32.3 

HM 

05-0S2204 
SARR-P154-(019)E 

P1-54 0-(9E) 

--() 

WPCP 

IN SANTA BARBARA COUNTY IN AND NEAR 

SANTA BARBARA FROM COLD SPRING CANYON 

BRIDGE TO 0.1 MILE EAST OF LA COLINA 

UNDERCROSSING 

HOT MIX ASPHALT OVERLAY 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

ALAN HAAG-GOLETA 

OFFICE 

(805)692-6759 

$1,595,490
 $1,604,291

 $12,000

05/05/10 
05/18/10 
01/31/11 

89%

 98%

05-SB-166-6.9/6.9 

HB1 

05-0Q4204 
ACHS-P166-(028)E 

PGP1-66 0-(8E) 

--() 

WPCP 

IN SANTA BARBARA COUNTY IN SANTA 

MARIA AT RUSSELL AVENUE 

INSTALL TRAFFIC SIGNALS 

LEE WILSON ELECTRIC COMPANY 

INC 

ARROYO GRANDE CA 93421 

(805)489-4216 

P O BOX 250 

BEECH, BARRY 

(805)347-1965 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA CA 93454 

$230,288
 $225,256
 $65,086

03/10/10 
03/26/10 
01/07/11 

78%

 94%

05-SB-166-25.5/31.7 
05-0S4404 

IN SANTA BARBARA COUNTY FROM ALISO 

CREEK BRIDGE TO 1 MILE EAST OF CUYAMA 

RIVER BRIDGE 

AUTOBAHN CONSTRUCTION INC. 

P.O. BOX 11238 SNTA ANA, CA 

92711-1238 

STIMSON, PATRICK 

2053 PREISKER LANE, 

SUITE E 

$165,229 
$155,196 
$155,196 

10/20/10 
11/17/10 
01/12/10 

37% 

94% 

CONSTRUCT CENTERLINE RUMBLE STRIPS SANTA MARIA, CA 93454 

HB1 WPCP 
(805)348-3533

(714)769-7025 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 12/20/10
01/04/11 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SB-246-9.6/21 IN SANTA BARBARA COUNTY IN AND NEAR R BURKE CORPORATION LEW,MIKE $648,771 06/30/10 75%

HB1 

05-0S4004 
ACHS-P246-(015)E 

P P2-46 0-(5E)

--() 

WPCP 

LOMPOC FROM EAST JUNCTION ROUTE 1 TO 

0.8 MILE EAST OF DRUM CANYON ROAD 

PLACE HOT MIX ASPHALT OVERLAY 
SAN LUIS OBISPO CA 93406 

(805)543-8568 

P O BOX 957 

(805)348-3105 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA CA 93454 

$695,313
 $3,174

07/22/10 
01/06/11 

92%

05-SBT-156-3.0/18.4 IN SAN BENITO COUNTY IN AND NEAR SAN GRANITE CONSTRUCTION ABDALLA NAAS $501,300 07/01/10 0%
05-0S3904 
ACHS-P156-(117)E 

P1-56 1-(7E)

--() 

JUAN BAUTISTA FROM THE ALAMEDA TO SAN 

BENITO/SANTA CLARA COUNTY LINE 

PLACE CENTERLINE RUMBLE STRIP 
WATSONVILLE, CA 95076 

580 W. BEACH STREET 

(831)663-8902 

3075 EXECUTIVE DRIVE 

PRUNEDALE, CA 93907 

$0
 $0

07/22/10 
10/26/10 

0%

HB1 WPCP 

05-SCR-1-15.3/17.1 IN SANTA CRUZ CO IN SANTA CRUZ ON RTE WATKIN & BORTOLUSSI INC BERTHA ROMAN $697,695 02/11/10 0%
05-129114 1 FROM LA FONDA AVE OC TO RTE 1/17 

SEPARATION AND ON RTE 17 FROM ROUTE 

1/17 SEPARATION TO PA 
SAN RAFAEL CA 94901 

77 LARKSPUR ST 

(831)427-4706 

140 DUBOIS ST SUITE E 

SANTA CRUZ CA 95060 

$603,895
 $11,444

03/04/10 
10/29/13 

0%

PLANT EST 

HE11 SWPPP 
HIGHWAY PLANTING SATIS 

05-SCR-1-/8.3 IN SANTA CRUZ COUNTY NEAR LEE WILSON ELECTRICAL CO. BERTHA ROMAN $326,041 04/21/10 96%
05-0N2504 WATSONVILLE AT VARIOUS LOCATIONS 

CONSTRUCT TRANSP. MANAGEMENT SYSTEM 
ARROYO GRANDE CA 93421-0250 

PO BOX 250 140 DUBOIS ST SUITE 

"E" 

$276,306
 $0

05/11/10 
11/24/10 

85%

SANTA CRUZ CA 95060 

HB4N WPCP 
(831)427-4706 

05-SCR-9-6.1/8.2 IN SANTA CRUZ COUNTY AT FELTON AND VALLEY SLURRY SEAL COMPANY PATRICK DUSSELL $407,927 04/13/10 100%
05-0S1604 BEN LOMOND FROM RUSSELL AVENUE TO 0.1 

MILE NORTH OF GLEN ARBOR ROAD 

MICROSURFACING 
WEST SACRAMENTO CA 95798 

P.O.BOX 981330 140 DUBOIS ST SUITE 

"E" 

SANTA CRUZ CA 95060 

$387,353
 $0

05/18/10 
12/02/10 

100%

COMPLETED 
12/02/10 

WPCP 
(831)427-4706 

05-SCR-17-6.0/12.6 IN SANTA CRUZ CO IN AND NEAR SCOTTS KLM CONSTRUCTION INC. PATRICK DUSSELL $5,535,603 11/25/09 37% 

HB1 

05-0L70U4 
HSST-P017-(103)E 

P0-17 1-(3E) 

--() 

SWPPP 

VALLEY AT VARIOUS LOCATIONS FROM 

SANTAS VILLAGE ROAD TO THE SANTA 

CLARA COUNTY LINE 

UPGRADE GUARDRAIL / CRASH CUSHIONS 

PUYAPPUP WA 98375 

15406 MERIDIAN E SUITE 200 

(831)427-4706

140 DUBOISE ST SUITE 

"E 

SANTA CRUZ CA 95060 

$1,717,420 
$0 

12/22/09 
02/17/11 

31% 



 

 

 

 

 

 

 

 

 

  

  

  

  

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 12/20/10
01/04/11 

District 05 

05-SCR-17-7.0/7.3 

Fed Aid 

HB1 

Pgm Code 

05-0P8104 

Contract 

ACHS-P017-(102)E 

P P0-17 1-(2E) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN SANTA CRUZ COUNTY NEAR SCOTTS 

VALLEY FROM 0.1 MILE SOUTH OF WEST 

VINEHILL ROAD TO 0.1 MI SOUTH OF 

VINEHILL ROAD 

Description 

CONSTRUCT SOLDIER PILE WALL 

Type Of Work 

HSR INC. 

Contractor 

SANTA CLARA CA 95054 

530 ALDO AVE. 

PATRICK DUSSELL 

Resident 
Engineer 

(831)427-4706 

$1,554,425

Bid + CCOs

 $1,489,243

Comp To date

 $0

This Month 

03/20/09 

Awarded 

05/14/09 

Approved 

04/09/10 

Est Comp
Accepted 

51%

%Time

 93%

% Work 
Message 

05-SLO-1-9.5/10 

HB1 

05-0L2204 
ACHS-P001-(549)E 

P P0-01 5-(9E) 

--() 

WPCP 

IN SAN LUIS OBISPO COUNTY NEAR OCEANO 

FROM 0.5 MILE NORTH OF HALCYON ROAD 

TO 0.3 MILE SOUTH OF LOS BERROS CREEK 

BRIDGE 

DRAINAGE IMPROVEMENTS 

ARTHURS CONTRACTING INC 

ATASCADERO CA 93423 

(805)461-0140 

P O BOX 2650 

LEW, MIKE 

(805)348-3105 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA CA 93454 

$274,983
 $132,717
 $45,437

08/24/10 
09/09/10 
12/27/10 

90%

 48%

05-SLO-41-20.7/20.8 

HB1 

05-0P7504 
ACHS-S041-(116)E 

P S0-41 1-(6E) 

--() 

SWPPP 

IN SAN LUIS OBISPO COUNTY NEAR 

ATASCADERO AT 0.2 MILE EAST OF 

HOMESTEAD ROAD 

REALIGN ROADWAY 

SOUZA CONSTRUCTION INC 

SAN LUIS OBISPO CA 

934033810 

(805)546-8288 

P O BOX 3810 

LANG, TIM 

(805)226-7450 

3230 RIVERSIDE AVE., 

SUITE #130 

PASO ROBLES CA 93446 

$653,955
 $652,370
 $24,096

06/17/10 
07/01/10 
01/11/12 

23%

 96%

05-SLO-41-41.2/43.8 
05-0S1804 

IN SAN LUIS OBISPO COUNTY AT SHANDON 

FROM WEST CENTRE STREET TO WEST 

JUNCTION ROUTE 46 

RUBBERIZED HOT MIX ASPHALT OVERLAY 

CRUCO CONSTRUCTION GROUP 

FRESNO CA 93706 

2443 FOUNDRY PARK AVENUE 

MUTUTWA, PETER 

3230 RIVERSIDE AVE, # 

130 

PASO ROBLES CA 93446 

$507,772
 $467,002

 $0

04/08/10 
05/04/10 
11/04/10 

57%

 93%

WPCP 
(805)226-9217 

05-SLO-46-29.9/31.1 
05-0S6204 
ACNH-P046-(044)E 

--() 

IN SAN LUIS OBISPO COUNTY IN PASO 

ROBLES 

RUBBERIZED HOT MIX ASPHALT OVERLAY 

CALPORTLAND CONSTRUCTION 

SANTA MARIA CA 93456 

P O BOX 1280 

BRIAN FULLER 

3230 RIVERSIDE 

AVENUE, SUITE 130 

PASO ROBLES CA 93446 

$803,619
 $643,562
 $30,373

06/23/10 
07/08/10 
12/31/10 

58%

 75%

WPCP 
(805)550-1404 

05-SLO-46-32.2/37.2 

HE13 

05-330714 
HPLU-6205-(010)H 

1620-5 01-(L ) 

05 0-12-() 

SWPPP 

IN SAN LUIS OBISPO COUNTY IN AND NEAR 

PASO ROBLES FROM AIRPORT ROAD TO 

GENESEO ROAD 

CONVERT 2-LANE HWY TO 4 LANES 

PAPACH CONSTRUCTION COMPANY 

PISMO BEACH CA 93448 

P O BOX 2210 

RAMON HOPKINS 

(805)226-9217

3230 RIVERSIDE 

AVENUE, SUITE 130 

PASO ROBLES CA 93446 

$30,998,071 
$28,624,976 

$269,538 

01/10/08 
02/08/08 
01/27/11 

0% 

0% 

PLANT EST 

SATIS 

HE13 



 

 

 

 

  

  

  

  

  

State of California Department of Transportation Page 9 

Statement of Ongoing Contracts as of 12/20/10
01/04/11 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

05-SLO-46-36.6/41.2 IN SAN LUIS OBISPO COUNTY IN AND NEAR PAPICH CONSTRUCTION COMPANY HOPKINS, RAMON L. $46,794,552 10/25/10 0%
05-330724 
ACST-P046-(043)E 

PASO ROBLES FROM 0.5 MILE WEST OF 

GENESEO ROAD TO 0.6 MILE EAST OF 

INC 

P O BOX 2210 
102 WHITLEY GARDENS 

DRIVE 

$0
 $0

11/05/10 
0%

 P0-46 0-(3EH)P
ALMOND DRIVE PASO ROBLES CA 93446 

HE13 

6205- 015-() 

SWPPP 
WIDEN HIGHWAY TO FOUR LANES 

PISMO BEACH CA 93448 

(805)473-3016 
(805)226-9983 

HE13 

05-SLO-46-49.5/0 IN SAN LUIS OBISPO CO NEAR SHANDON AT SPECIALTY CONSTRUCTION INC RICHARDS, TIM $3,021,068 07/29/09 96%
05-0F7104 
SARR-P046-(042)E 

THE SHANDON SAFETY ROADSIDE REST AREA 

REHABILITATE ROADSIDE REST AREA 

645 CLARION COURT 4485 VACHELL LANE 

SAN LUIS OBISPO CA 93401 

$2,984,132
 $64,104

08/12/09 
01/06/12 

98%

 P0-46 0-(2E) 

--() 

SAN LUIS OBISPO CA 93401 

(805)543-1706 
(805)542-4765 

HA26 SWPPP 

05-SLO-101-7.6/16.5 IN SAN LUIS OBISPO COUNTY IN AND NEAR CALPORTLAND CONSTRUCTION BEECH, BARRY $6,772,770 10/12/10 0%
05-0N0604 
ACNH-Q101-(177)E 

ARROYO GRANDE AND PISMO BEACH FROM 

LOS BERROS UNDERCROSSING TO PISMO 

P O BOX 1280 2053 PREISKER LANE, 

SUITE E 

$0
 $0

10/26/10 
05/06/11 

0%

HA22 

--() 

WPCP 

CREEK BRIDGE 

PLACE HOT MIX ASPHALT 

SANTA MARIA CA 93456 

(805)345-3581 
(805)347-1965 

SANTA MARIA CA 93454 SUSPENDED 

05-SLO-101-13.2/18.3 IN SAN LUIS OBISPO COUNTY NEAR PISMO R G W CONSTRUCTION INC LEW, MIKE $6,282,740 10/01/08 0%
05-485624 BEACH AT VARIOUS LOCATIONS FROM 0.2 

KM N OF ROUTE 227 TO 0.2 KM S OF 

P O BOX 2910 $6,283,698
 $2,603

10/15/08 
07/12/11 

0%

HB4N SWPPP 

ROUTE 101/1 SEPARATION 

CONSTRUCT RETAINING WALLS 

LIVERMORE CA 94551 

(925)606-2400 
(805)348-3105 PLANT EST 

SATIS 

HB4N 

05-SLO-101-24.0/32.3 IN SAN LUIS OBISPO COUNTY IN AND NEAR CALPORTLAND CONSTRUCTION DANIEL MILLER $17,042,364 09/03/08 0%
05-0H1904 
ACNH-Q101-(142)E 

SAN LUIS OBISPO FROM 0.5 KM SOUTH OF 

SANTA FE UC TO 2.3 KM NORTH OF BUENA 

$17,208,474
 $302,956

09/15/08 
12/24/10 

0%

--()
VISTA OVERCROSSING (805)549-3560 PLANT EST 

HA22 SWPPP 
REHABILITATE ROADWAY SATIS 

05-SLO-101-35.7/46.3 IN SAN LUIS OBISPO COUNTY IN AND NEAR PAPICH CONSTRUCTION COMPANY SILVA, RICK $26,788,423 12/31/09 35% 
05-0G0304 
SARR-Q101-(159)N

 Q1-01 1-(9N) 

ATASCADERO FROM CUESTA GRADE OVERHEAD 

TO 0.2 MI SOUTH OF 101/41 SEPARATION 

HIGHWAY REHABILITATION 

INC 

P O BOX 2210 
3230 RIVERSIDE AVE., 

SUITE 130 

PASO ROBLES CA 93446 

$8,529,284 
$1,207,280 

01/19/10 
02/10/12 

32% 

HA22 

--() 

SWPPP 

PISMO BEACH CA 93448 

(805)473-3016 
(805)226-8279
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State of California Department of Transportation Page 10 

Statement of Ongoing Contracts as of 12/20/10
01/04/11 

District 05 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

05-SLO-101-45.2/45.7
 

HE11 SWPPP
 

05-SLO-101-46.1/50.8
 
05-0N0504
 
ACNH-Q101-(176)E
 

NHQ1-01 1-(6 )E
 

--()
 

HA22 WPCP
 

05-SLO-2501-/0
 
05-0AA064
 

Description
Type Of Work Contractor 

Resident 
Engineer 

IN SAN LUIS OBISPO COUNTY IN GRANITE CONSTRUCTION COMPANY SILVA, RICK 

ATASCADERO AT VARIOUS LOCATIONS P. O. BOX 790 3230 RIVERSIDE AVENUE 
INTERCHANGE IMPROVEMENTS 

TEMPLETION CA 93465 
#130 

PASO ROBLES CA 93446 

(805)226-8279 

IN SAN LUIS OBISPO COUNTY IN PAPICH CONSTRUCTION COMPANY LEW, MIKE 

ATASCADERO AND TEMPLETON INC 3230 RIVERSIDE AVE, 
PLACE HOT MIX ASPHALT P O BOX 2210 #130 

PISMO BEACH CA 93448 
PASO ROBLES, CA 93446 

(805)473-3016 
(805)550-4689 

IN SAN LUIS OBISPO COUNTY AT THE SOLEX ELECTRONICS, INC. CHING 

DEPARTMENT OF TRANSPORTATION SHOP 5 19481 HARBORGATE WAY CHUANG,STRUCTURES REP. 

AT 66 MADONNA ROAD 

INSTALL PHOTOVOLTAIC PANELS 
TORRANCE, CA 90501 

22 N. MILPAS ST. STE. 

F 

SANTA BARBARA, CA. 93035 

(818)415-5060

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$16,646,499 09/10/07 100%

 $16,667,592 09/24/07
 

98%

$25,654 01/20/11
 

SUSPENDED
 

$3,777,778 10/12/10 0%

 $0 10/26/10
 

0%

$0


SUSPENDED
 

$231,501 03/22/10 100%
 
$0 04/22/10
 

0%

$0 09/01/10
 

Totals: Authorized Final Amt: $328,952,902 Completed to Date: $181,165,892 Work This Month: $7,477,070



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-MON-1-3.2/4.6 05-0R9204 

05-MON-1-7.1/7.3 05-0S9504 

05-MON-1-20.9/20.9 05-0T6504 

05-MON-1-21.3/21.6 05-0E9604 

05-MON-1-22.5/22.9 05-0T5504 

05-MON-1-22.6/22.8 05-0T5604 

05-MON-1-34.6/38 05-0S1404 

05-MON-1-46.8/46.8 05-0S9404 

05-MON-1-72.2/102 05-0N2604 

05-MON-1-99.9/101.5 05-315924 

05-MON-1-74.9/T92 05-0L8004 

05-MON-1-101.4/102 05-0Q6704 

05-MON-68-16.3/0 05-0C8824 

05-MON-68-4.5/15.3 05-0Q9704 

05-MON-101-45.8/82.6 05-0E4704 

05-MON-101-66.4/0 05-0N8314 

05-MON-101-85.0/85.8 05-349504 

05-MON-101-87.7/89.3 05-0R2104 

05-MON-101-3.1/5.2 05-464104 

05-MON-101-12.6/15.5 05-0Q2004 

05-MON-101-41.3/0 05-0R8904 

05-MON-183-.8/1.9 05-0E2424 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-SB-1-23.3/M29.9 05-0S2104 

05-SB-101-.3/7.5 05-462504 

05-SB-101-2.8/0 05-0T6904 

05-SB-101-10.8/12.8 05-447814 

05-SB-101-10.8/12.8 05-447804 

05-SB-101-12.7/20.9 05-0S6104 

05-SB-101-19.6/25.3 05-0G7704 

05-SB-101-26.5/27.1 05-0M14U4 

05-SB-101-82.1/84.3 05-0Q6504 

05-SB-154-22.9/23.1 05-0P9104 

05-SB-154-23.3/32.3 05-0S2204 

05-SB-154-8.1/32.1 05-0S4104 

05-SB-166-6.9/6.9 05-0Q4204 

05-SB-166-25.5/31.7 05-0S4404 

05-SB-246-9.6/21 05-0S4004 

05-SBT-156-3.0/18.4 05-0S3904 

05-SCR-1-15.3/17.1 05-129114 

05-SCR-1-/8.3 05-0N2504 

05-SCR-9-6.1/8.2 05-0S1604 

05-SCR-17-6.0/12.6 05-0L70U4 

05-SCR-17-7.0/7.3 05-0P8104 

05-SLO-1-9.5/10 05-0L2204 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

05-SLO-41-20.7/20.8 05-0P7504 8 

05-SLO-41-41.2/43.8 05-0S1804 8 

05-SLO-46-29.9/31.1 05-0S6204 8 

05-SLO-46-32.2/37.2 05-330714 8 

05-SLO-46-36.6/41.2 05-330724 9 

05-SLO-46-49.5/0 05-0F7104 9 

05-SLO-101-7.6/16.5 05-0N0604 9 

05-SLO-101-13.2/18.3 05-485624 9 

05-SLO-101-35.7/46.3 05-0G0304 9 

05-SLO-101-45.2/45.7 05-402804 9 

05-SLO-101-46.1/50.8 05-0N0504 10 

05-SLO-101-24.0/32.3 05-0H1904 10 

05-SLO-2501-/0 05-0AA064 10 

Statement of Ongoing Contracts - Federal Aid 

District 05 

Federal Aid Category  Bid + CCO  Work Comp 

-F- FEDERAL AID (PRIMARY) $33,214,759  $21,881,221

-S- FEDERAL AID (SECONDARY) $84,515,174  $10,708,849

-SH- STATE HIGHWAY $101,862,763  $77,335,855



Statement of Ongoing Contracts - Federal Aid 

District

Federal Aid 

District Total: 

05 

Category

 $328,952,902

 $109,360,205

 Bid + CCO

 $181,165,892 

$71,239,966

 Work Comp 

05 $407,927 

District Work Completed This Perio

 Statement of Ongoing Contracts -Summary 

Work completed this Period:  $407,927 


	05

