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Statement of Ongoing Contractsasof 12/20/11 01/12/12
District 05
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-MON-1-7.1/7.3 SEVERE STORMS & ACCOMPANYING HIGH WINSOR CONSTRUCTION INC HENCH, CHARLIE $1,985,000 01/21/10 75%
05-059504 SURF CAUSED AN EXISTING ROCK & GABION PO BOX 556 775 ARLINGTON STREET $1-910-6§g 8%;%%;12 96%
REVETMENTBELOW THE ROADWAY ON RTE 1 CAMBRIA CA 93428
IN MON CNTY TO FAIL. S CAMBRIA, CA 93428 (805)927-4559
REPAIR FAILED REVETMENT,PLACE (805)927-3321
201130 RSP/SLOPE
05-MON-1-20.9/20.9 SEVERE STORMS/HIGH SURF BEGING WHITAKER CONSTRUCTION GROUP, HENCH, CHARLIE $1,485,000 03/30/10 49%
05-0T6504 01/15/2010 CAUSED AN EXISTG RETAING INC 775 ARLINGTON ST $484,223 285?3512 33%
WALL BELOW RTE 1 TO FAIL. CONCRETE 2752 CONCRETE COURT CAMBRIA CA 93428
CRIB WALL UNDERMINED AT THE (805)927-4559 SUSPENDED
REPAIR RETAING WALL @ LIMEKILN CRK  FASO ROBLES CA 93446
201130 BRIDGE
05-MON-1-21.3/21.6 IN MONTEREY COUNTY NEAR LUCIA FROM  GOLDEN STATE BRIDGE INC HENCH, CHARLIE $31,216,651 10/01/09 59%
05-0E9604 0.6 MILE NORTH OF LIMEKILN CREEK 901 HOWE ROAD 775 ARLINGTON STREET $18,604,482 10/15/09 60%
ACST-P001-(542)E $737,966 04/30/13
BRIDGE TO 1.4 MILE SOUTH OF LUCIA CAMBRIA CA 93428
PO-01 5-(2E) CONSTRUCT NEW BRIDGE AND ROCK SHED MARTINEZ CA 94553 (805)927-4559
-0 (925)372-8000
HA23 SWPPP
05-MON-1-21.5/21.6 MON CNTY NEAR LUCIA. CONSTRUCT GOLDEN STATE BRIDGE INC HENCH, CHARLIE $5,435,000 06/15/11 14%
05-1A5704 SOLDIER PILE TIE-BACK RETAINING WALL 901 HOWE ROAD 775 ARLINGTON ST :gii,;gg 82;;?;1; 15%
AND RECONSTRUCT LANE AND SHOULDER CAMBRIA, CA 93428 ’
DIR"S ORDER EMERGENCY F.A. MARTINEZ, CA 94553 (805)927-4559
CONST SOLDIER PILE TIEBK WALL &
20.20 RECONST LN
201130
05-MON-1-22.5/22.9 STORM CAUSED SLIP OUT BELOW RTE 1 IN JOHN MADONNA CONSTRUCTIONCO  HENCH, CHARLIE $2,385,000 02/09/10 42%
05-0T5504 BIG SUR NEAR LUCIA. INSTALL TEMPORARY PO BOX 5310 775 ARLINGTON STREET $1,520,4;g 82;23;12 4%
SIGNAL SYSTEM, RECONSTRUCT AND SAN LUIS OBISPO CA 93403 CAMBRIA CA 93428
STABILIZE ROADWAY (805)927-4559 SUSPENDED
INSTALL TEMP SIGNAL SYSM,RECONST &
201130 STABLIZ
05-MON-1-22.6/22.8 IN MONTEREY COUNTY NEAR LUCIA FROM  CONDON JOHNSON AND ASSOCIATES HENCH, CHARLIE $8,203,237 09/16/10 0%
ﬁgégfiggg_(oo4) 1.6 MILES TO 1.8 MILES NORTH OF INC 775 ARLINGTON STREET $8,égg,ggg gijigjig 0%
P-4723-(004) LIMEKILN CREEK BRIDGE P O BOX 12368 CAMBRIA, CA 93428 ’
- - CONSTRUCT RETAINING WALL -
-0 OAKLAND CA 94604 (805)927-4559 PLANT EST

HA23 WPCP (510)636-2100 SATIS
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-MON-1-46.8/46.8 HWY 1 AT THE BIG SUR LODGE BIG SUR  GRANITE CONSTRUCTION WILSON, JENNIFER $910,000 01/25/10 30%
05-059404 PARK CAMPGROUNDS PO BOX 720 150 WESTRIDGE DR STE $198,9;g 83;?2;12 290
PLACE ROCK SLOPE PROTECTION 140
WATSONVILLE CA 95077
WATSONVILLE CA 95077
01130 (831)761-7616
05-MON-1-59.7/59.9 IN MON COUNTY JUST SOUTH OF ROCKY CONDON JOHNSON & ASSOCIATES ~ JENNIFER WILSON $2,485,000 03/17/11 63%
05-1A2704 CREEK BRIDGE 480 ROLAND WAY STE 200 150 WESTRIDGE DR STE $1,672,0§g 2?;;;;11 67%
STABILIZE ROADWAY AND INSTALL 140
OAKLAND, CA 94621
WATSONVILLE, CA 95077
90.20.201 (831)761-7615
130
05-MON-1-99.9/101.5 IN MONTEREY COUNTY NEAR WATSONVILLE DESILVA GATES CONSTRUCTION WILSON, JENNIFER $12,576,998 10/07/09 63%
05-315924 FROM 0.1 KM SOUTH OF JENSEN ROAD TO 880 MITTEN RD, SUITE B 150 WESTRIDGE DR, STE $5,§§§,§j; ig;i?;gg 47%
TRAFTON ROAD UNDERCROSSING 140 ’
CONSTRUCT NEW INTERCHANGE BURLINGAME CA 94010 WATSONVILLE CA 95077
HE11 SwPPP (831)761-7615
05-MON-1-101.5/102 IN MONTEREY AND SANTA CRUZ COUNTIES FRANK MEDINA BERTHA ROMAN $588,860 09/26/11 51%
8?;9P250f( ) AT VARIOUS LOCATIONS FROM TRAFTON 10096 AHART ROAD 140 DUBOIS ST SUITE iigg,ggg ég;é?;i; 30%
ROAD UNDERCROSSING TO 0.4 MILE NORTH npe ;
-0 OF 41ST AVENUE OVERCROS zggg;;zg g¢425966 SANTA CRUZ CA 95060
RECONSTRUCT METAL BEAM GUARD RAIL - _
HB1 WPCP (831)427-4706
05-MON-1-/0 IN MONTEREY COUNTY FROM FOREST AMERICAN CIVIL CONSTRUCTORS  BERTHA ROMAN $796,477 03/30/11 62%
05-0S9804 BOUNDARY VIADUCT TO TEMBLANDERO WEST COAST INC 140 DUBOIS ST SUITE $§ii-g§g gg;ig;i; 39%
SLOUGH 3701 MALLARD DRIVE = ’
REPLACE JOINT SEAL & SEAL BRIDGE
BENICIA CA 94510 5221A42$Ui782 95060
WPCP (707)746-8028 (831)427-
05-MON-68-3.9/10.8 IN MONTEREY COUNTY IN AND NEAR PAVEX CONSTRUCTION DIVISION $2,762,789 12/06/11 0%
05-0P9704 MONTEREY FROM ROUTE 1/68 SEPARATION 120 GRANITE ROCK WAY $0 01/04/12 0%
STPP-0680-(22E) $0

wpcp

State of California Department of Transportation

TO SPCA ROAD
HMA ON EXISTING PAVEMENT

SAN JOSE CA 95136
(408)574-1400
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-MON-68-15.2/15.8 IN MONTEREY COUNTY IN MONTEREY FROM TOP GRADE CONSTRUCTION INC FARSHAD KESHAVARZI $1,450,249 04/12/11 84%
05-0Q9604 0.1 MI TO 0.5 MI E OF FAIRGROUND RD 50 CONTRACTORS STREET 1529 HWY 68 $1,269,842 04/25/11 81%
ACGS-P068-(021)E OC AND NEAR SALINAS FROM 0.5 MI W OF MONTEREY. CA 93940 $238,484  01/12/12
BGP0O-68 0-(1E) TORO PARK UC TO TORO LIVERMORE CA 94551 ’
- 925)449-5764 (831)375-1242
O CONSTRUCT CONCRETE MEDIAN BARRIER (
HB1 SWPPP
05-MON-68-16.8/21.9 IN MONTEREY COUNTY IN AND NEAR VALLEY SLURRY SEAL COMPANY ABDALLA NAAS $779,717 05/16/11  100%
05-0T2804 SALINAS FROM 0.5 SOUTH OF P 0 BOX 981330 8115 PRUNEDALE NORTH $403,416  06/03/11 51%
RESERVATION ROAD UNDERCROSSING TO ROAD $0 11/18/11
WEST SACRAMENTO CA 95798
WORK STREET 916)373-1500 PRUNEDALE, CA 93907
WPCP PLACE MICRO SURFACING ON ROADWAY ( ) - (831)663-8922
05-MON-101-42.0/49.7 IN MONTEREY COUNTY NEAR KING CITY CALPORTLAND CONSTRUCTION ABDALLA NAAS $3,221,174 04/14/11  100%
05-0T4104 FROM JOLON ROAD UNDERCROSSING TO P O BOX 1280 3075 EXECUTIVE DRIVE $3,022,619 05/04/11 ..
ACNH-Q101-(197)E $0 12/12/11
O LAGONARSING AVENUE SANTA MARIA CA 93456 PRUNEDALE, CA 93907 12/13/11
o COLD PLANE AC PAVEMENT AND OVERLAY -
(805)345-3581 (831)663-8902 COMPLETED
WPCP
05-MON-101-53.1/53.9 IN MONTEREY COUNTY IN GREENFIELD AT  DREAMBUILDER PASTORIUS, BRUCE $373,061 01/13/11  100%
05-0Q5604 VARIOUS LOCATIONS FROM ELM AVENUE 1361 E GARTEN DRIVE 3075 EXECUTIVE DR $370,873 02/08/11 09%
OVERCROSSING TO WALNUT AVENUE SALINAS, CA 93907 $0 09720711
OVERCROSSING P;ﬁZEzléAagg792780 (831)663-8902 OVER RUN
CONSTRUCT CURB RAMPS AND SIDEWALKS  (714)646-
HB71 wPCP
05-MON-101-66.4/0 IN MONTEREY COUNTY NEAR SOLEDAD AT  LONE STAR LANDSCAPE INC. PASTORIUS, BRUCE- $99,649 10/27/09 0%
05-0N8314 SOLEDAD PRISON ROAD OVERCROSSING P O BOX 70 PRUNEDALE $87égig ii;ig;gg 0%
MITIGATION PLANTING PROJECT
SAN MARTIN CA 95046 3075 EXECUTIVE DR
PRUNEDALE CA 93907 PLANT EST
WPCP (805)610-8432 SATIS
05-MON-101-85.0/85.8 IN MONTEREY COUNTY IN AND NEAR AIS CONSTRUCTION CO TYLER LAVERING $8,863,700 06/22/10 65Y%
05-349504 SALINAS FROM 0.6 MILE SOUTH TO 0.2 6420 VIA REAL, STE 6 1529 HWY 68 $6,970,767 07/21/10 78%
HP21-6205-(003)E $467,267 07/13/12
MILE NORTH OF AIRPORT BOULEVARD MONTEREY, CA 93940
62-05 0-(3EH)P OVERCROSS ING CARPINTERIA, CA 93013
(831)375-1621 SUSPENDED

6205- 013-Q)
HE11 SWPPP

RECONSTRUCT INTERCHANGE
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-MON-101-86.6/87.7 IN MONTEREY COUNTY IN SALINAS ON WATKIN AND BORTOLUSSI INC ABDALLA NAAS $673,789 01/18/11  100%
25&332281_ Lo1)E ROUTE 101 FROM 0.2 MILES SOUTH OF JCT 77 LARKSPUR STREET 3075 EXECUTIVE DRIVE $594,9§% 25;23;1; 90%
Q (191) ROUTE 68/101 SEPARATION TO 0.2 MILES SALINAS, CA 93907
-0 NORTH OF SHERWOOD DRIV SAN RAFAEL CA 949014820 (831)663-8902
HWY PLANTING IRRIGATION GATES GORg  (#15)453-4691
HA25 SWPPP
05-MON-101-87.7/89.3 IN MONTEREY COUNTY IN AND NEAR WATKIN & BORTOLUSSI NAAS, ABDALLA $492,392  06/24/09 0%
05-0R2104 SALINAS FROM 0.3 MILE SOUTH OF 77 LARKSPUR STREET 3075 EXECUTIVE DRIVE $460,943 07/07/09 0%
SHERWOOD DRIVE OVERCROSSING TO WEST SAN RAFAEL CA 949014886 SALINAS CA 93907 $1,859 12/22/11
LAUREL DRIVE OVERCROSSING h (831)663-8902 PLANT EST
PLANTING AND IRRIGATION
HA25 wPCP SATIS
05-MON-101-91.2/100.4  IN MONTEREY COUNTY IN AND NEAR GCC/MCM A JV MUTUTWA, PETER $73,924,126 01/25/11 22%
83:8131€4187 c PRUNEDALE AT VARIOUS LOCATIONS FROM P O BOX 50085 8115 PRUNEDALE NORTH $é?,gg;=igé 85;%3;11 27%
87 0.3 KM NORHT OF LITTLE BEAR CREEK UATSONVILLE CA 950775085 ROAD AR
-0 UNDERCROSSING TO 0.5 KM NORTH (831)724-1011 PRUNEDALE, CA 93907
CONSTRUCT INTERCHANGES AND - _
HE14 SWPPP (805)471-2108
HE14
05-MON-5723-/0 IN MON CO/SLO CO @ MONTEREY & R BURKE CORP MIKE LEW (PASO ROBLES $235,000 01/31/11 0%
05-0T8404 TEMPLETON MAINTENANCE STATIONS IN 865 CAPITOLIO WAY FIELD OFFICE) $0  01/31/11 0%
$0 05/25/11 ?
PIST 05 SAN LUIS OBISPO, CA 93401 3230 RIVERSIDE AVE
INSTALL PREWASH FACILITIES ; STE 130
PASO ROBLES, CA 93446
(805)550-4689
05-SB-1-22.1/23.2 IN SANTA BARBARA COUNTY NEAR LOMPOC ROCKWOOD GENERAL CONTRACTORS STIMSON, PATRICK $852,578 04/20/11 80%
05-0T2904 COLD PLANE AND OVERLAY WITH HMA INC 2053 PREISKER LANE, $7§3’§8§ ggjégjii 86%
P O BOX 1529 SUITE E ?
NIPOMO CA 93444 SQEEA7EQRQ¢53CA 93454 SUSPENDED
WPCP (805)343-7738 (805)748-
05-SB-1-22.5/0 IN SANTA BARBARA COUNTY IN LOMPOC AT MURPHY INDUSTRIAL COATINGS INCBEECH, BARRY $365,990 12/14/11 0%
05-079104 THE SANTA YNEZ RIVER BRIDGE 2704 GUNDRY AVENUE 2053 PREISKER LANE, ig 01/05/12 0%

WPCP

State of California Department of Transportation

CLEAN AND PAINT EXISTING BRIDGE
SIGNAL HILL CA 90755

(562)427-7720

SUITE E
SANTA MARIA, CA
(805)347-1965
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-SB-1-/0 IN SANTA BARBARA COUNTY AT VARIOUS  BROUGH CONSTRUCTION INC MORTENSEN, MICHAEL $561,985 04/26/11 74%
05-0N6504 LOCATIONS, CONSTRUCT AND UPGRADE 634 PRINTZ ROAD 35 S. LA PATERA LANE, $§g;,g§2 8?;%?;1; 80%
PEDESTRIAN CURB RAMPS AND SIDEWALKS ARROYO GRANDE CA 93420 STE E ’
CONSTRUCT CURB RAMPS
o T
HB71 WPCP (805)692-
05-SB-101-.3/7.5 IN SANTA BARBARA COUNTY IN AND NEAR AMERICA WEST LANDSCAPE INC CURTIS JOHNSON, R.E. $1,753,944 08/31/09 0%
05-462504 1,591,437 09/15/09
NN 0301 (143)E CARPINTERIA AT VARIOUS LOCATIONS 15086 LA PALMA DRIVE 22 N. MILPAS ST., STE $ o s ariors 0%
RESTORE HIGHWAY PLANTING H ’
-0 CHINO CA 91710 SANTA BARBARA CA 93103
(909)393-6300 805)748-5218 s
HA25 SwPPP (805)748- SATIS
05-SB-101-10.8/12.8 IN SANTA BARBARA COUNTY IN SANTA SECURITY PAVING COMPANY, INC. KAUSI AMUTH $56,104,190 04/02/08 93%
05-447804 BARBARA FROM 0.4 KM WEST OF OLIVE P O BOX 1489 SUN VALLEY CA 22 NORTH MILPAS $gi=gig=gi§ 82;?2;22 96%
MILL ROAD OVERCROSSING TO THE MILPAS 91353 LIC. 116307 STREET SUITE F PV
STREET UNDERCROSSING SANTA BARBARA CA 93103
RECONSTRUCT TWO INTERCHANGES _
HBAC SwPPP (805)610-8215
(818)767-8418
05-SB-101-10.8/12.8 IN SANTA BARBARA COUNTY IN SANTA CLEAN CUT LANDSCAPE CURTIS JOHNSON, R.E. $1,132,996 06/16/10 0%
05-447814 BARBARA FROM 0.3 MILE WEST OF OLIVE 8406 N ARMSTRONG 22 N MILPAS ST STE $;21,§g§ gzjigjig o%
MILL ROAD OVERCROSSING TO MILPAS CLOVIS CA 93619 F.GC & H ’
STREET UNDERCROSSING Co0)329.- 2001 SANTA BARBARA, CA 93103 PLANT EST
PLANTING AND IRRIGATION ( ) - (805)884-9459 SATIS
SWPPP
05-SB-101-15.8/0 IN SANTA BARBARA COUNTY IN SANTA LEGG INC MICHAEL MORTENSEN, $650,000 08/22/11 0%
05-0J3204 BARBARA AT MISSIONS STREET 2551 2ND STREET R.E. $0  09/07/11 0%
$0 06/29/12 ’
UNDERCROSSING 35 S. LA PATERA LN._,
UPGRADE PUMPING PLANT LIVERMORE CA 94550 STE E SUSPENDED
(925)605-4500 GOLETA, CA 94550
HA21 WPCP ’
(805)692-6759
05-SB-101-26.5/27.1 IN SANTA BARBARA COUNTY IN THE CITY SHASTA CONSTRUCTORS INC DAVID BALLENTINE, R.E. $8,532,847 12/22/09  100%
05-0mM14U4 OF GOLETA AT THE HOLLISTER AVENUE PO BOX 491539 35 S. LA PATERA LANE, $8,494,281 01/19/10 98%
NHBR-Q101-(156)E $261,829 12/23/11
OVERCROSSING STE E
Q1-01 1-(6EB)R REPLACE EXISTING BRIDGES REDDING CA 96049 GOLETA CA 93117 01704712
6205- 019-() (530)365-3930 S0 746, 1087 OVER RUN
HE11 SWPPP (805)748-

HE11l

State of California Department of Transportation
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District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-SB-101-36.0/46.2 IN SANTA BARBARA COUNTY NEAR GAVIOTA GRANITE CONSTRUCTION COMPANY BALLENTINE, DAVID $5,551,633 06/08/11 57%
05-0T7204 4,100,221 06/24/11
AN Q101 (200) E FROM 0.6 MILE EAST OF REFUGIO P 0 BOX 50085 270 E HWY 246, SUITE :1 599 358 ooyearis 73%
0 UNCERCROSSING TO 1.0 MILE SOUTH OF UATSONVILLE CA 950775085 203 9%,
GAVIOTA TUNNEL 831)724-1011 BUELLTON, CA 93427
WpCP COLD PLANE AND PLACE HOT MIX ( ) - (805)688-5920
05-SB-101-65.0/84.1 IN SANTA BARBARA COUNTY NEAR LOS CALPORTLAND CONSTRUCTION STIMSON, PATRICK $9,015,894 05/25/11 52%
05-0T7304 7,392,701 06/09/11
ACNH-0101- (199)E ALAMOS FROM 2.4 MILES SOUTH OF SAN P O BOX 1280 2053 PREISKER LANE, 21 554’897 03720711 81%
ANTONIO CREEK BRIDGE TO 0.2 MILE SUITE E > (9%
-0 SOUTH OF SANTA MARIA WAY UND SANTA MARIA CA 93456 SANTA, MARIA, CA 93454
wpcp HVMA (OPEN GRADED) OVERLAY (805)345-3581 (805)748-6733
05-SB-101-/0 REPAIR EMBANKMENT WASHOUT, DRAINAGE JOHN MADONNA CONSTRUCTION MOUSSAVIAN RUSSELL $235,000 09/27/11 70%
05-1A9204 STRUCT& GRIND & PATCH PAVEMENT COMPANY INC 22 N. MILPAST ST $152,9§g ég;g?ji; 65%
SETTLEMENT SHOULD PO BOX 5310 SANTA BARBARA, CA 93103
REPAIR SLOPE & DI"S -
SAN LUIS OBISPO CA 93403 (805)884-9459
20.20
201130
05-SB-154-22.9/23.1 IN SANTA BARBARA COUNTY ABOUT 9.0 BUGLER CONSTRUCTION CURTIS JOHNSON, R.E. $720,496 03/24/10 47%
05-0P9104 MILES WEST OF SANTA BARBARA AT COLD 4847 HOPYARD ROAD STE 4 NO 39 22 N. MILPAS ST., $228,825 04/15/10 300
ARRA-P154-(018)E $0 12/31/11
P1-54 0-(8E SPRING CANYON BRIDGE PLEASANTON CA 94588 SUITE E
- -(8B) CONSTRUCT BRIDGE BARRIER SANTA BARBARA CA 93103 SUSPENDED
-0 (925)416-0700 (805)884-9450
HB1 WPCP
05-SB-246-12.2/0 IN SANTA BARBARA COUNTY NEAR LOMPOC GRANITE CONSTRUCTION COMPANY BALLENTINE, DAVID $1,397,398 08/26/11 0%
05-0R7504 AT PURISIMA ROAD P O BOX 50085 270 E. HIGHWAY 246, $0 09/13/11 0%
ACHS- STP-(016)E INTERSECTION IMPROVEMENTS SUITE 203 $0
46-  0-(6E) WATSONVILLE CA 95077 BUELLTON. CA 93427
-0 (831)724-1011 (805)688:5920
HB1 SWPPP
05-SB-246-26.3/28.6 IN SANTA BARBARA COUNTY IN AND NEAR GRANITE CONSTRUCTION COMPANY BALLENTINE, DAVID $1,123,249 04/26/11  100%
05-0T3504 BUELLTON FROM JUNCTION ROUTE 101/246 P O BOX 50085 270 E HWY 246 SUITE $1’009’3%8 gijigjii 100%
SEPARATION TO BUELLFLAT ROCK ROAD 203
WATSONVILLE CA 950775085 12712711
COLD PLANE AC PAVEMENT PLACE HMA BUELLTON, CA 93427 SUSPENDED

WPCP

State of California Department of Transportation

(831)724-1011

(805)688-5920
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Statement of Ongoing Contractsasof 12/20/11 01/12/12
District 05
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-SBT-25-28.2/32 IN SAN BENITO COUNTY ABOUT 20 MILES GRANITE CONSTRUCTION COMPANY ROMAN BERTHA $1,184,115 04/26/11  100%
05-0T3604 SOUTH OF HOLLISTER FROM WILLOW CREEK P O BOX 50085 140 DUBOIS ST SUITE $1,227-4§g 22;3;;11 100%
BRIDGE TO 2.0 MILES NORTH_OF SAN nge
WATSONVILLE CA 950775085 12/02/11
BENITO RIVER BRIDGE (831)724-1011 SANTA CRUZ CA 95060 COMPLETED
- COLD IN PLACE RECYCLING AND OVERLAY (831)427-4706
05-SCR-1-15.3/17.1 IN SANTA CRUZ CO IN SANTA CRUZ ON RTE WATKIN & BORTOLUSSI INC BERTHA ROMAN $777,200 02/11/10 0%
05-129114 1 FROM LA FONDA AVE OC TO RTE 1/17 77 LARKSPUR ST 140 DUBOIS ST SUITE E $686,952  03/04/10 o%
SEPARATION AND ON RTE 17 FROM ROUTE SAN RAFAEL CA 94901 SANTA CRUZ CA 95060 $2,835 02/28/14
1/17 SEPARATION TO PA (831)427-4706 PLANT EST
HIGHWAY PLANTING
HE11 SWPPP SATIS
05-SCR-9-/.6 IN SANTA CRUZ COUNTY IN SANTA CRUZ  PAVEX CONSTRUCTION DIVISION $292,689 05/12/11 0%
05-0S0804 FROM ROUTE 1 TO 0.1 MILE NORTH OF 120 GRANITE ROCK WAY $0 06/07/11 0%
VERNON STREET $0
COLD PLANE AND PLACE HMA SAN JOSE CA 95136
(408)574-1400
WPCP
05-SCR-17-6.0/12.6 IN SANTA CRUZ CO IN AND NEAR SCOTTS KLM CONSTRUCTION INC. PATRICK DUSSELL $5,535,603 11/25/09 37%
Sggg&;ggé-(los)E VALLEY AT VARIOUS LOCATIONS FROM 15406 MERIDIAN E SUITE 200 140 DUBOISE ST SUITE $1,717,4§8 éi;i;ﬁ?i 31%
017 1-caE SANTAS VILLAGE ROAD TO THE SANTA DUYAPPUP WA 98375 "E
()_ -8 CLARA COUNTY LINE SANTA CRUZ CA 95060
- UPGRADE GUARDRAIL / CRASH CUSHIONS _
HB1 SWPPP (831)427-4706
05-SCR-17-6.1/6.6 IN SANTA CRUZ COUNTY NEAR SCOTTS GORDON N BALL INC DUSSELL, PATRICK $3,019,007 01/11/11 37%
2?;2?382?_ LOME VALLEY FROM 0.3 MILE NORTH OF SANTAS 333 CAMILLE AVENUE 140 DU BOIS ST STE E $2,;§?=8§§ 8;;?2;1; 91%
(104) VILLAGE ROAD TO CRESCENT DRIVE SANTA CRUZ ’
PGPO-17 1-(4E) CONSTRUCT CONCRETE BARRIER ALAMO CA 94507 (831)427-4706
-0 (925)838-5675
HB1 SWPPP
05-SCR-17-7.0/7.3 IN SANTA CRUZ COUNTY NEAR SCOTTS HSR INC. PATRICK DUSSELL $1,554,425 03/20/09 51%
05-0P8104 VALLEY FROM 0.1 MILE SOUTH OF WEST 530 ALDO AVE. $1,489,243 05/14/09 93%
ACHS-PO17-(102)E VINEHILL ROAD TO 0.1 MI SOUTH OF $0  04/09/10
P PO-17 1-(2E) VINEHILL ROAD SANTA CLARA CA 95054 (831)427-4706
--O CONSTRUCT SOLDIER PILE WALL

HB1 SWPPP
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Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-SL0O-1-73.0/74.3 MARCH 27, 2011 LANDSLIDE OCCURRED RTE WINSOR CONSTRUCTION INC CHARLIE HENCH $4,885,000 03/30/11 76%
05-1A4904 01 NEAR ALDER CREEK & SEVERAL 1022 SAN SIMEON CREEK RD 775 ARLINGTON STREET $2,662,745 03;30;11 555
LOCATIONS IN WONTEREY CNTY & SLO CNTY o CAMBRIA, CA 93428 $516,820  02/02/12
REPAIR SLIDE DAMAGE ’ (805)927-4559 SUSPENDED
20.20.201
130
05-SL0-46-32.1/36.7 IN SAN LUIS OBISOP COUNTY IN AND NEAR ELITE LANDSCAPING INC RICHARDS, TIM $388,538 12/07/10 0%
05-330744 PASO ROBLES FROM AIRPORT ROAD TO 0.5 2972 LARKIN AVENUE 4485 VACHELL LANE $293,185 02/07/11 o%
NH-P046-(046)E $59,920 12/10/14
o MILE WEST OF GENESEO ROAD CLOVIS CA 93612 SAN LUIS OBISPO, CA
PERFORM HIGHWAY PLANTING AND 93401 PLANT EST
(559)292-7760 (805)542-4765 SATIS
HE13 WPCP
05-SL0-46-36.6/41_2 IN SAN LUIS OBISPO COUNTY IN AND NEAR PAPICH CONSTRUCTION COMPANY  HOPKINS, RAMON L. $47,726,774 10/25/10 30%
05-330724 PASO ROBLES FROM 0.5 MILE WEST OF INC 102 WHITLEY GARDENS $19,436,108 11/05/10 41%
ACST-P046-(043)E GENESEO ROAD TO 0.6 MILE EAST OF P 0 BOX 2210 DRIVE $1,062,345 12/12/13
PO-46 0-(SEHP ALMOND DRIVE PASO ROBLES CA 93446
6205- 015-() WIDEN HIGHWAY TO FOUR LANES PISMO BEACH CA 93448 (805)226-0083
HE13 SWPPP (805)473-3016
HE13
05-SL0-46-49.5/0 IN SAN LUIS OBISPO CO NEAR SHANDON AT SPECIALTY CONSTRUCTION INC RICHARDS, TIM $3,059,255 07/29/09 0%
05-0F7104 THE SHANDON SAFETY ROADSIDE REST AREA 645 CLARION COURT 4485 VACHELL LANE $3,091,271 08/12/09 0%
SARR-P046-(042)E REHABILITATE ROADSIDE REST AREA SAN LUIS OBISPO CA 93401 $5,650 02/27/12
P0O-46 0-(2E) SAN LUIS OBISPO CA 93401 8055424765
-0 (805)543-1706 (805)542- PLANT EST
HA26 SWPPP SATIS
05-SL0-101-7.6/16.5 IN SAN LUIS OBISPO COUNTY IN AND NEAR CALPORTLAND CONSTRUCTION BEECH, BARRY $8,182,941 10/12/10 95%
05-0N0604 ARROYO GRANDE AND PISMO BEACH FROM P O BOX 1280 2053 PREISKER LANE, $7,291,036 10/26/10 87%
ACNH-Q101-(177)E LOS BERROS UNDERCROSSING TO PISWO '\ oo SUITE E $29,649 12/21/11
-0 CREEK BRIDGE (80593453581 SANTA MARIA CA 93454
PLACE HOT MIX ASPHALT - _
HA2 WPCP (805)347-1965
05-SL0-101-34.2/34.5 IN SAN LUIS OBISPO COUNTY NEAR SAN  CONDON JOHNSON AND ASSOCIATES DOUG HESSING $3,335,783 08/24/11 43%
05-0N8904 LUIS OBISPO FROM 1.8 MI NORTH OF HAWK INC 1559 EL CAMINO REAL $0 09/13/11 0%
NH?;‘Olzo‘(GE ) HILL LANE TO 0.7 MI SOUTH OF CUESTA P O BOX 12368 SAN LUIS OBISPO CA 93401 $0 09/15/12
- SPRINGS ROAD (805)549-3733 SUSPENDED
CONSTRUCT RETAINING WALL OAKLAND CA 94604
HA42 SWPPP (510)636-2100

State of California Department of Transportation
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Statement of Ongoing Contractsasof 12/20/11 01/12/12
District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-SL0O-101-35.7/46.3 IN SAN LUIS OBISPO COUNTY IN AND NEAR PAPICH CONSTRUCTION COMPANY  SILVA, RICK $31,969,397 12/31/09 66%
05-0G0304 ATASCADERO FROM CUESTA GRADE OVERHEAD INC 3230 RIVERSIDE AVE., $23,481,515 01/19/10 79%
SAgi_gioi_Eézi)N TO 0.2 MI SOUTH OF 101/41 SEPARATION P O BOX 2210 SUITE 130 $937,327  07/26/12
- - HIGHWAY REHABILITATION
-0 PISMO BEACH CA 93448 ngg 222L2272A 93446
HA22 SWPPP (805)473-3016 (805)226-
05-SL0-101-45.3/45.7 IN SAN LUIS OBISPO COUNTY IN CLEAN CUT LANDSCAPE RICHARDS, TIM $551,141 11/09/11 0%
05-402824 ATASCADERO FROM 0.5 MILE NORTH OF 8406 N ARMSTRONG AVE 4485 VACHELL LN $0 12/02/11 %
CURBARIL AVENUE TO ATASCADERO CREEK SAN LUIS OBISPO, CA $0 07/24/15
CLOVIS CA 93619
BRIDGE 559)322-2041 93401
PCP HIGHWAY PLANTING, INSTALL IRRIGATION (559)322- (805)542-4765
05-SL0O-101-55.8/57.9 IN SAN LUIS OBISPO COUNTY IN PASO CALPORTLAND CONSTRUCTION LANG, TIM $2,373,757 01/06/11 50%
05-0Q6404 ROBLES FROM SOUTH PASO ROBLES P O BOX 1280 3230 RIVERSIDE AVE., $2,308,377 01/24/11 08%
HSNH-Q101-(190)E OVERHEAD TO NORTH JUNCTION ROUTE SUITE 130 $1,120  09/13/12
oo e 101/46 SEPARATION it PASO ROBLES, CA 93446
- CONSTRUCT MEDIAN BARRIER - _
HB1 SWPPP (805)226-7450
05-SL0-101-/.8 IN SANTA BARBARA AND SAN LUIS OBISPO FLATIRON WEST INC STIMSON, PATRICK $31,033,200 06/21/11 9%
05-445904 COUNTIES IN AND NEAR SANTA MARIA FROM 1770 LA COSTA MEADOWS DRIVE 2053 PREISKER LANE, $565,930 07/15/11 20
ACST-PEQ1-(011)7 0.5 MILE NORTH OF SANTA MARIA SUITE E $132,131 12/24/13
-0 CONNECTOR TO ROUTE 101/16 i?goggigoglgg 92078 SANTA MARIA, CA 93454
REPLACE SUTRUCTURE, ADD LAND AND - -
HE13 SWPPP (805)748-6733
HE13
Totals: Authorized Final Amt: $394,809,891 Completed to Date: $218,272,538  Work This Month: $11,853,270

State of California Department of Transportation




Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
05-MON-1-7.1/7.3 05-0S9504
05-MON-1-20.9/20.9 05-0T6504
05-MON-1-21.3/21.6 05-0E9604
05-MON-1-21.5/21.6 05-1A5704
05-MON-1-22.5/22.9 05-0T5504
05-MON-1-22.6/22.8 05-0T5604
05-MON-1-46.8/46.8 05-0S9404
05-MON-1-59.7/59.9 05-1A2704
05-MON-1-99.9/101.5 05-315924
05-MON-1-101.5/102 05-0P2504
05-MON-1-/0 05-0S9804
05-MON-68-15.2/15.8 05-0Q9604
05-MON-68-3.9/10.8 05-0P9704
05-MON-68-16.8/21.9 05-0T2804
05-MON-101-42.0/49.7 05-0T4104
05-MON-101-53.1/53.9 05-0Q5604
05-MON-101-66.4/0 05-0N8314
05-MON-101-85.0/85.8 05-349504
05-MON-101-86.6/87.7 05-0R2004
05-MON-101-87.7/89.3 05-0R2104
05-MON-101-91.2/100.4 05-0161E4

05-MON-5723-/0 05-0T8404
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Cnty Rt Pm
05-SB-1-22.1/23.2
05-SB-1-22.5/0
05-SB-1-/0
05-SB-101-.3/7.5
05-SB-101-10.8/12.
05-SB-101-10.8/12.
05-SB-101-26.5/27.
05-SB-101-65.0/84.
05-SB-101-15.8/0
05-SB-101-36.0/46.2
05-SB-101-/0
05-SB-154-22.9/23.1
05-SB-246-12.2/0
05-SB-246-26.3/28.6
05-SBT-25-28.2/32
05-SCR-1-15.3/17.1
05-SCR-9-/.6
05-SCR-17-6.0/12.6
05-SCR-17-6.1/6.6
05-SCR-17-7.0/7.3
05-SL0-1-73.0/74.3
05-SL0-46-32.1/36.7

L = 0 0

Statement of Ongoing Contracts - Index

Contract
05-0T2904
05-0T9104
05-0N6504
05-462504
05-447804
05-447814
05-0M14U4
05-0T7304
05-0J3204
05-0T7204
05-1A9204
05-0P9104
05-0R7504
05-0T3504
05-0T3604
05-129114
05-0S0804
05-0L70uU4
05-0G4004
05-0P8104
05-1A4904
05-330744

Page
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Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
05-SL0-46-36.6/41.2 05-330724 8
05-SL0-46-49.5/0 05-0F7104 8
05-SL0-101-7.6/16.5 05-0N0604 8
05-SL0-101-34.2/34.5 05-0N8904 8
05-SL0-101-35.7/46.3 05-0G0304 9
05-SL0-101-45.3/45.7 05-402824 9
05-SL0-101-55.8/57.9 05-0Q6404 9
05-SL0-101-/.8 05-445904 9

Statement of Ongoing Contracts - Federal Aid

District 05
Federal Aid Category Bid + CCO Work Comp
-F- FEDERAL AID (PRIMARY) $102,712,038 $44,093,381
-S- FEDERAL AID (SECONDARY) $118,179,862 $46,767,180
-SH- STATE HIGHWAY $98,754,427 $75,398,398
$75,163,564 $52,013,580
District Total: $394,809,891 $218,272,538

Statement of Ongoing Contracts-Summary
District Work Completed ThisPerio



Statement of Ongoing Contracts-Summary

District Work Completed ThisPerio
05 $5,528,538
$5,528,538

Work completed this Period:



	05

