
 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 12/20/14
01/09/15 

05District 

05-MON-1-46.8/46.8 

Fed Aid 
Pgm Code 

05-0S9404 

Contract 
Location 

Storm Water 
Plan 

HWY 1 AT THE BIG SUR LODGE BIG SUR 

PARK CAMPGROUNDS 

Description 

PLACE ROCK SLOPE PROTECTION 

Type Of Work 

GRANITE CONSTRUCTION 

Contractor 

WATSONVILLE CA 95077 

PO BOX 720 

WILSON, JENNIFER 

Resident 
Engineer 

8115 PRUNEDALE NORTH 

ROAD 

$910,000

Bid + CCOs

 $214,067

Comp To date

 $0

This Month 

01/25/10 

Awarded 

01/25/10 

Approved 

12/31/14 

Est Comp
Accepted 

67%

%Time

 24%

% Work 
Message 

201130 
(831)669-8928 

PRUNEDALE, CA 93907 

05-MON-1-67.9/0 
05-1A8904 

IN MONTEREY COUNTY ABOUT 14 MILES 

SOUTH OF CARMEL AT MALPASO CREEK 

BRIDGE 

REPAIR SPALLED CONCRETE 

TRUESDELL CORPORATION OF 

CALIFORNIA, INC. 

TEMPE AZ 85282 

1310 W. 23RD STREET 

TYLER LAVERING 

(831)375-1621 

1529 SALINAS HWY 

MONTEREY, CA 93940 

$1,043,993
 $926,859
 $599,744

05/02/14 
05/23/14 
09/24/15 

35%

 93%

05-MON-1-77.6/0 
05-0T7604 
HSNH-P001-(585)E 

--() 

AT NORTHBOUND AGUAJITO ROAD UC ON­

RAMP IN MONTEREY ON STATE ROUTE 1 IN 

MONTEREY COUNTY 

WET WEATHER IMPROVEMENT 

GRANITE CONSTRUCITON COMPANY 

WATSONVILLE CA 95076 

580 WEST BEACH STREET 

TYLER LAVERING 

(831)375-1621 

1529 SALINAS HWY 

MONTEREY, CA 93940 

$433,238
 $147,704
 $109,883

09/02/14 
09/24/14 
01/27/15 

23%

 34%

HB1 

05-MON-28-28.6/28.6 

20.20 

201130 

05-1A9804 
DIR'S ORDER EMERGENCY F.A MON CNTY 

NEAR LUCIA @ .1 MILE NORTH OF THEBIG 

CREEK BRIDGE. INSTALL TRAFFIC 

CONTROL,TEMP K RAIL AND TEM 

1 WAY TRAFFIC CONTROL, TEMP K 

RAIL/SLOP ST 

JOHN MADONNA CONSTRUCTION CO 

INC 

SAN LUIS OBISPO, CA 93403 

PO BOX 5310 

RICK SILVA 

(805)927-4559 

775 ARLINGTON ST 

CAMBRIA, CA 93428 

$577,500
 $530,309

 $2,132

12/16/13 
12/16/13 
03/03/15 

54%

 92%

05-MON-101-49.8/55.3 
05-1A7304 
NHP-Q101-(254)E 

--() 

IN MONTEREY COUNTY IN AND NEAR 

GREENFIELD FROM LAGOMARSINO AVENUE TO 

0.7 MILE SOUTH OF HUDSON ROAD 

PAVEMENT PRESERVATION (CAP M) 

PAPICH CONSTRUCTION CO INC 

PISMO BEACH CA 93448 

PO BOX 2210 

FARSHAD KESHAVARZI 

(831)375-1242 

1529 SALINAS HWY 

MONTEREY, CA 93940 

$4,697,000
 $167,678
 $91,907

09/15/14 
09/30/14 
05/11/15 

34%

 4%

HA22 

05-MON-101-57.1/60.8 

HB1 

05-1C3304 
HSNH-Q101-(248)E 

--() 

IN MONTEREY COUNTY SOUTH OF SOLEDAD 

ON ROUTE 101 FROM 1.2 MILES NORTH OF 

HUDSON ROAD TO SALINAS RIVER BRIDGE 

(BR. NO. 44-02) 

CONSTRUCT MEDIAN BARRIER AND RUMBLE 

GRANITEROCK COMPANY 

SAN JOSE CA 95136 

120 GRANITE ROCK WAY 

FARSHAD KESHAVARZI 

(831)375-1242

1529 SALINAS HWY 

MONTEREY, CA 93940 

$2,110,568 
$6,800 
$6,800 

09/08/14 
09/24/14 
03/12/15 

28% 

0% 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

 

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 12/20/14
01/09/15 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

05-MON-101-66.4/66.4 SOLEDAD PRISON OVERCROSSING BRIDGE AMERICAN CIVIL CONSTRUCTORS LAVERING, TYLER $585,000 01/31/13 100%
05-1C6404 #44-116REMOVE UNSOUND CONCRETE; 

STRAIGHTEN/REPLACDAMAGED TENSIONS 

WEST, INC 

3701 MALLARD DR 
1529 SALINAS HWY 

MONTEREY, CA 93940 

$276,154
 $0

01/31/13 
04/05/13 

100%

BARS; REPLACE BROKEN STIRRUPS BENICIA, CA 94510 (831)375-1621 
REMOVE UNSOUND CONCRETE 

20.20.201 

130 

05-MON-101-85.0/85.8 IN MONTEREY COUNTY IN AND NEAR BORTOLUSSI & WATKIN INC JENNIFER WILSON $501,084 02/28/12 0%
05-349514 SALINAS FROM 0.6 MILE SOUTH TO 0.2 

MILE NORTH OF AIRPORT BOULEVARD SAN RAFAEL CA 94901 

77 LARKSPUR STREET 8115 PRUNEDALE NORTH 

ROAD 

$488,332
 $1,290

03/22/12 
10/14/15 

0%

OVERCROSSING PRUNEDALE,CA 93907 PLANT EST 

WPCP 
HIGHWAY PLANTING AND IRRIGATION (805)471-2103 SATIS 

05-MON-101-91.2/100.4 IN MONTEREY COUNTY IN AND NEAR GCC/MCM A JV MUTUTWA, PETER $83,214,058 01/25/11 0%
05-0161E4 
NH-Q101-(187)E 

PRUNEDALE AT VARIOUS LOCATIONS FROM 

0.3 KM NORHT OF LITTLE BEAR CREEK WATSONVILLE CA 950775085 

P O BOX 50085 8115 PRUNEDALE NORTH 

ROAD 

$83,844,189
 $475,594

02/24/11 
02/27/15 

0%

--() 
UNDERCROSSING TO 0.5 KM NORTH PRUNEDALE, CA 93907 PLANT EST 

HE14 SWPPP 
CONSTRUCT INTERCHANGES AND (805)471-2108 SATIS 

HE14 

05-MON-101-100.0/101.3 IN MONTEREY AND SAN BENITO COUNTIES GCC/MCM, A JV JENNIFER WILSON $42,377,453 09/27/12 55%
05-315804 
NH-P101-( ) 

NEAR PRUNDALE AT VARIOUS LOCATIONS 

FROM 0.4 MILE SOUTH OF DUNBARTO IN WATSONVILLE CA 950775085 

P O BOX 50085 8115 PRUNEDALE NORTH 

RD 

$32,979,878
 $153,247

11/06/12 
03/28/16 

77%

--() 
ROAD (NORTH) TO CANNON R PRUNEDALE, CA 93907 

HE11 SWPPP 
CONSTRUCT INTERCHANGE (805)471-2103 

05-SB-1-/0 IN SANTA BARBARA COUNTY AT VARIOUS DREAMBUILDER $318,061 11/04/14 0%
05-0S0304 
STP-X083-(018)E 

--() 

LOCATIONS 

CURB RAMPS/SIDEWALKS/MODIFY SIGNAL PLACENTIA CA 92870 

1324 E LAWSON LN $0
 $0

11/24/14 
0%

HB71 

05-SB-101-.3/7.5 IN SANTA BARBARA COUNTY IN AND NEAR AMERICA WEST LANDSCAPE INC CURTIS JOHNSON, R.E. $1,753,944 08/31/09 0% 
05-462504 
ACNH-Q101-(143)E 

CARPINTERIA AT VARIOUS LOCATIONS 

RESTORE HIGHWAY PLANTING CHINO CA 91710 

15086 LA PALMA DRIVE 22 N. MILPAS ST., STE 

H 

$1,634,620 
$0 

09/15/09 
10/24/13 

0% 

--() 
SANTA BARBARA CA 93103 PLANT EST 

HA25 SWPPP 
(805)748-5218 SATIS 



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 12/20/14
01/09/15 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SB-101-10.8/12.8 IN SANTA BARBARA COUNTY IN SANTA CLEAN CUT LANDSCAPE CURTIS JOHNSON, R.E. $1,172,079 06/16/10 100%
05-447814 BARBARA FROM 0.3 MILE WEST OF OLIVE 

MILL ROAD OVERCROSSING TO MILPAS 

STREET UNDERCROSSING 

CLOVIS CA 93619 

8406 N ARMSTRONG 22 N MILPAS ST STE 

F,G & H 

SANTA BARBARA, CA 93103 

$1,206,883
 $0

07/15/10 
12/09/14 

100%

COMPLETED 
12/09/14 

SWPPP 
PLANTING AND IRRIGATION (805)884-9459 

05-SB-101-12.9/14 IN SANTA BARBARA COUNTY IN SANTA SPIESS CONSTRUCTION CO INC CURTIS JOHNSON $793,172 06/10/13 100%
05-1C4304 BARBARA FROM GARDEN STREET 

UNDERCROSSING TO MISSION CREEK BRIDGE SANTA MARIA CA 93457 

P O BOX 2849 35 S. LA PATERA LANE 

STE E 

$654,800
 $4,320

06/27/13 
11/16/16 

83%

HIGHWAY PLANTING REHABILITATION GOLETA, CA 93117 OVER RUN 

HA25 
(805)692-6862 

05-SB-101-13.0/22.8 IN SANTA BARBARA COUNTY IN AND NEAR TRAFFIC DEVELOPMENT SERVICES, KLINE,JASON $580,279 07/29/14 72%
05-1F3204 
HSNH-Q101-(252)E 

--() 

SANTA BARBARA AND GOLETA FROM 

QUARANTINA STREET UNDERCROSSING TO 

0.2 MILES NORTH OF FAIRVIEW A 

INC. 

MOORPARK CA 93021 

207 W. LOS ANGELES AVENUE 252 
35 S LA PATERA LN 

SUITE E 

GOLETA, CA 93117 

$49,162
 $47,537

08/15/14 
01/20/15 

8%

HB1 
REPLACE OVERHEAD GUIDE SIGNS AND (805)692-6820 

05-SB-101-22.3/23 IN SANTA BARBARA COUNTY IN GOLETA FLATIRON WEST INC MICHAEL MORTENSEN $16,864,772 11/21/13 27%
05-0G0704 
NH-Q101-(233)E 

--() 

FROM 0.2 MILE EAST TO 0.7 MILE WEST 

OF FAIRVIEW AVENUE OVERCROSSING 

UPGRADE DRAINAGE CULVERTS 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 35 S. LA PATERA LANE 

STE E 

GOLETA, CA 93117 

$7,773,512
 $732,579

12/12/13 
05/30/17 

46%

HA22 
(805)692-6759 

05-SB-101-26.5/27.1 IN SANTA BARBARA COUNTY IN GOLETA SPIESS CONSTRUCTION CO INC CURTIS JOHNSON, R.E. $788,762 10/26/11 0%
05-0M14V4 FROM 0.3 MILE SOUTH TO 0.3 MILE 

NORTH OF CATHEDRAL OAKS ROAD SANTA MARIA CA 93457 

PO BOX 2849 22 N. MILPAS ST., STE 

G 

$761,130
 $1,944

11/08/11 
07/02/15 

0%

OVERCROSSING SANTA BARBARA, CA 93103 PLANT EST 

HE11 WPCP 
PERFORM HIGHWAY PLANTING (805)748-5218 SATIS 

05-SB-101-46.9/0 IN SANTA BARBARA COUNTY NEAR GAVIOTA PRISM ENGINEERING INC JOHNSON, CURTIS $1,028,491 03/19/14 61% 
05-1A6204 
NHP-Q101-(239)E 

--() 

AT THE GAVIOTA SAFETY ROADSIDE REST 

AREA 

SAFETY ROADSIDE REST AREA 

HAYWARD CA 94545 

23953 SAKLAN RD 35 S. LA PATERA LN, 

STE. E 

GOLETA, CA 93117 

$907,037 
$4,005 

04/09/14 
02/23/15 

90% 

HA26 
(805)692-6862



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 12/20/14
01/09/15 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SB-101-83.2/83.8 ON ROUTE 101 IN SANTA BARBARA COUNTY EMPIRE LANDSCAPING INC. RICHARDS, TIM $501,048 10/25/13 0%
05-463814 FROM 0.9 MILE NORTH OF CLARK AVENUE 

OVERCROSSING TO 0.7 MILE SOUTH OF DAVIS CA 95617 

P O BOX 35 4485 VACHELL LANE 

SAN LUIS OBISPO CA 93401 

$416,715
 $2,100

11/15/13 
05/08/17 

0%

SANTA MARIA UNDERCROSS (805)542-4765 PLANT EST 
IRRIGATION,PLANTING,EROSION CONTROL SATIS 

05-SB-101-84.1/90.9 IN SANTA BARBARA COUNTY IN AND NEAR PAPICH CONSTRUCTION CO. INC. STIMSON, PATRICK $3,520,000 05/02/14 97%
05-1A3904 
NHP-Q101-(241)E 

--() 

SANTA MARIA FROM 0.1 MILE SOUTH OF 

SOUTH SANTA MARIA U.C. TO 0.1 MILE 

NORTH OF NORTH SANTA MAR 

PISMO BEACH 

PO BOX 2210 

CA 93448 
2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$3,484,194
 $0

05/23/14 
12/01/14 

97%

HM1 
RHMA (BWC-GG) (805)748-6733 

05-SB-166-25.5/34.9 IN SANTA BARBARA AND SAN LUIS OBISPO GRANITE CONSTRUCTION COMPANY LEW, MIKE $2,658,336 03/17/14 0%
05-1A4604 COUNTIES, ABOUT 17 MILES EAST OF 

SANTA MARIA, FROM ALISOS CREEK BRIDGE WATSONVILLE CA 95076 

P.O. BOX 50085 2053 PREISKER LANE, 

SUITE E 

$6,310
 $0

03/27/14 
12/05/14 

0%

TO CUYAMA RIVER BRIDG SANTA MARIA, CA 93454 
RUBBERIZED HMA OVERLAY (805)348-3105 

05-SBT-25-18.8/19.5 ON ROUTE 25 IN SAN BENITO COUNTY JOHN MADONNA CONSTRUCTION CO.,BEACH, KATIE $1,999,489 11/19/14 0%
05-0T6404 
HSST-P025-(030)E 

--() 

ABOUT 32 MILES SOUTH OF HOLLISTER 

FROM 0.8 MILE NORTH OF SAN BENITO 

LATERAL TO 2 MILES SOUTH OF R 

INC. 

SAN LUIS OBISPO 

P.O. BOX 5310 

CA 93403 (831)455-5707 

140 DUBOIS ST, STE E 

SANTA CRUZ, CA 95060 

$0
 $0

12/18/14 
0%

CURVE CORRECTION 
HB1 

05-SBT-101-.7/.7 SAN BENITO CNTY NEAR PRUNEDALE, SB GRANITE CONSTRUCTION COMPANY WILSON, JENNIFER $1,080,000 01/22/13 100%
05-1A9304 HWY 101@ .2 MILE NORTH OF COLE RD. 

REMOVE APPROX 13000CY OF WATSONVILLE, CA 95076 

585 WEST BEACH ST 8115 PRUNEDALE NORTH 

RD 

$717,843
 $0

01/22/13 
12/31/14 

66%

ROCKERY/SLIDE MATERIAL, FLATTENSLOP PRUNEDALE, CA 93907 OVER RUN 
INSTALL EROSION CONTROL & LANDSCAPE (831)663-8965 

20.202011 

30 

05-SCR-0-/0 IN SCR, SBT, MON, SLO & SB AT VARIOUS PACIFIC RESTORATION GROUP INC RICHARDS, TIM $1,684,526 02/21/14 100% 
05-1F2104 LOCATIONS, UPGRADE IRRIGATION 

CONTROLLERS,PLACE MULCH, REPAIR WATER PERRIS, CA 

PO BOX 429 

92572 
4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

$359,828 
$162,277 

03/26/14 
07/17/15 

21% 

LEAKS & UPGRADE INTERIOR 93401 OVER RUN 

20.20.201 
UPGRADE,REPAIR AT VARIOUS LOCATIONS (805)542-4765

130 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 12/20/14
01/09/15 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SCR-1-8.0/14.9 NEAR SANTA CRUZ, FROM 0.4 MILE SOUTH BEAR ELECTRICAL SOLUTIONS INC ROMAN, BERTHA $414,520 12/23/13 100%
05-0C9014 OF FREEDOM BLVD TO 0.4 MILE NORTH OF 

OCEAN STREET, INSTALL CCTV AND SIGNS ALVISO CA 95002 

P O BOX 924 140 DUBOIS ST., SUITE 

E 

$260,146
 $31,845

01/24/14 
12/30/14 

63%

INSTALL CCTV AND SIGNS SANTA CRUZ, CA 95060 OVER RUN 

HB4N 
(831)427-4706 

05-SCR-1-9.7/17.6 ON ROUTE 1 IN SANTA CRUZ COUNTY FROM RGW CONSTRUCTION INC BEACH, KATIE $1,584,884 11/22/13 82%
05-0R9104 
SNHG-P001-(578)E 

--() 

0.10 MILE SOUTH OF SOUTH APTOS 

UNDERPASS TO 0.10 MILES NORTH OF 

ROUTE 9 

LIVERMORE CA 94550 

550 GREENVILLE ROAD 

(831)455-5707 

140 DUBOIS ST. STE. E 

SANTA CRUZ, CA 95060 

$1,448,918
 $18,523

12/12/13 
04/10/15 

91%

CONSTRUCT CONCRETE BARRIER AND 
HB1 

05-SCR-1-20.2/37.4 NEAR SANTA CRUZ FROM 0.1 MILE NORTH GRANITE CONSTRUCTION COMPANY $9,976,229 11/20/14 0%
05-1C8604 
STP-P001-(587)E 

OF WESTERN DRIVE TO SAN MATEO COUNTY 

LINE SANTA CLARA CA 95054 

715 COMSTOCK STREET $0
 $0

12/10/14 
0%

--() 
PAVEMENT PRESERVATION 

HA22 

05-SCR-9-3.8/18.7 IN SANTA CRUZ COUNTY AT AND NEAR GRANITE ROCK COMPANY BEACH, KATIE $2,034,850 09/30/14 0%
05-0Q5904 
STP-S009-(020)E 

--() 

BOULDER CREEK AT VARIOUS LOCATIONS 

FROM 0.9 MILE SOUTH OF GLENGARRY ROAD 

TO 0.2 MILE NORTH OF MCG 

SAN JOSE CA 95136 

120 GRANITE ROCK WAY 

(831)455-5707 

140 DUBOIS ST, STE E 

SANTA CRUZ, CA 95060 

$0
 $0

10/21/14 
0%

POLLUTION SOURCE CONTROL 

05-SCR-17-9.4/10.1 IN SANTA CRUZ COUNTY NEAR SCOTTS GRANITE ROCK COMPANY ROMAN, BERTHA $3,193,991 04/10/14 36%
05-1C1804 
HSNH-P017-(108)E 

--() 

VALLEY FROM 0.3 MILES NORTH OF 

GLENNWOOD CUTOFF TO 0.5 MILES SOUTH 

OF GLENNWOOD DRIVE 

SAN JOSE CA 95136 

120 GRANITE ROCK WAY 

(831)427-4706 

140 DUBOIS ST., STE E 

SANTA CRUZ, CA 95060 

$909,315
 $311,946

04/30/14 
08/06/15 

28%

HB1 
SHOULDER WIDENING/SOIL NAIL WALL 

05-SCR-152-2.0/8.3 IN SANTA CRUZ COUNTY NEAR O'GRADY PAVING INC FARSHAD KESHAVARZI $1,531,430 04/28/14 100% 
05-1A3804 WATSONVILLE FROM HOLOHAN ROAD TO 

SANTA CLARA COUNTY LINE MOUNTAIN VIEW CA 94043 

2513 WYANDOTTE ST. 1529 SALINAS HWY 

MONTEREY, CA 93940 

$101,560 
$0 

05/23/14 
10/20/14 

7% 

RHMA OVERLAY (831)375-1242 SUSPENDED 
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Statement of Ongoing Contracts as of 12/20/14
01/09/15 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SLO-1-36.7/39.6 IN SAN LUIS OBISPO COUNTY NEAR PACIFIC RESTORATION GROUP INC RICHARDS, TIM $1,301,683 10/22/12 58%
05-0N4004 
ACST-P001-(570)E 

P0-01 5-(0E) 

--() 

CAYUCOS FROM 0.1 MILE SOUTH OF NORTH 

OCEAN AVENUE TO 0.8 MILE SOUTH OF 

VILLA CREEK ROAD 

TEARTHWORK, PAVING, EROSION CONTROL 

PERRIS CA 92572 

P O BOX 429 

(805)542-4765 

4485 VACHELL LANE 

SAN LUIS OBISPO CA 93401 

$1,200,326
 $7,500

12/03/12 
05/11/16 

91%

HB4N WPCP 

05-SLO-1-/0 ON ROUTE 1, AND 101 IN SAN LUIS CALPORTLAND CONSTRUCTION DE ANDA, ANTHONY $726,242 05/28/14 92%
05-0R5304 
STP-000C-(372)E 

--() 

OBISPO AND MONTEREY COUNTIES 

ADA CURB RAMPS SANTA MARIA CA 93456 

P.O. BOX 1280 3230 RIVERSIDE AVENUE 

#130 

PASO ROBLES, CA 93446 

$668,919
 $52,261

06/18/14 
01/07/15 

89%

HB71 
(805)226-9217 

05-SLO-46-32.1/36.7 IN SAN LUIS OBISOP COUNTY IN AND NEAR ELITE LANDSCAPING INC RICHARDS, TIM $388,538 12/07/10 100%
05-330744 
NH-P046-(046)E 

--() 

PASO ROBLES FROM AIRPORT ROAD TO 0.5 

MILE WEST OF GENESEO ROAD 

PERFORM HIGHWAY PLANTING AND 

CLOVIS CA 93612 

2972 LARKIN AVENUE 4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

93401 

$382,353
 $0

02/07/11 
12/24/14 

100%

PLANT EST 
12/24/14 

HE13 WPCP 
(805)542-4765 SATIS 

05-SLO-46-37.6/40.4 IN SAN LUIS OBISPO COUNTY NEAR PASO PACIFIC RESTORATION GROUP, $1,031,449 10/09/14 0%
05-330764 
NHP-P046-(050)E 

ROBLES FROM 0.5 MILE EAST OF GENESEO 

ROAD TO 0.2 MILE WEST OF ALMOND DRIVE 

INC. 

PO BOX 429 

$0
 $0

11/14/14 
0%

--() 
LANDSCAPE MITIGATION PERRIS CA 92572 

HE14 

05-SLO-46-40.7/46.3 IN SAN LUIS OBISPO COUNTY NEAR PASO PAPICH CONSTRUCTION COMPANY TIM LANG $34,898,234 05/18/12 81%
05-330774 ROBLES FROM 0.1 MILE EAST OF ALMOND 

DRIVE TO 0.8 MILE EAST OF MCMILLAN 

INC 

PO BOX 2210 
102 WHITLEY GARDENS 

DRIVE 

$22,181,763
 $272,854

06/12/12 
06/12/15 

63%

CANYON ROAD PISMO BEACH, CA 93448 PASO ROBLES, CA 93446 

HE13 SWPPP 
CONVERT TO 4-LANE EXPRESSWAY (805)748-5513 

05-SLO-46-50.2/60.9 IN SAN LUIS OBISPO COUNTY NEAR CALPORTLAND CONSTRUCTION MIKEL, KARL $5,657,059 05/28/14 83% 
05-1C9004 
NHP-P046-(049)E

--() 

CHOLAME FROM 0.3 MILES WEST OF LUCY 

BROWN ROAD TO KERN COUNTY LINE 

PAVEMENT PRESERVATION 

SANTA MARIA CA 93456 

P.O. BOX 1280 102 WHITLEY GARDENS 

DRIVE 

PASO ROBLES, CA 93446 

$3,314,686 
$604,245 

06/18/14 
01/09/15 

58% 

HA22 
(805)226-9860
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Statement of Ongoing Contracts as of 12/20/14
01/09/15
 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SLO-58-20.0/0 ON ROUTE 58 IN SAN LUIS OBISPO COUNTY AMERICA PACIFIC CONSTRUCTION SILVA, RICK $213,170 03/10/14 43%
05-1A0904 
STP-P058-(116)E 

--() 

NEAR SANTA MARGARITA AT 1 MILE WEST 

OF SHELL CREEK ROAD 

REPLACE CULVERT 

BREA CA 92821 

201 LAUREL AVE SUITE 13 3230 RIVERSIDE AVE, 

#130 

PASO ROBLES, CA 93446 

$195,633
 $1,250

04/04/14 
08/14/15 

91%

(805)226-8279 

05-SLO-101-21.6/23.9 ON ROUTE 101 BETWEEN SAN LUIS OBISPO CALPORTLAND CONSTRUCTION DE ANDA, ANTHONY $2,906,927 06/17/14 0%
05-0S7904 
NHP-Q101-(244)E 

--() 

CREEK BRIDGE NO 49-14 AND 0.3 MILES 

SOUTH OF SANTA FE UNDERCROSSING NO. 

49-115 

SANTA MARIA CA 93456 

P.O. BOX 1280 3230 RIVERSIDE AVENUE 

#130 

PASO ROBLES, CA 93446 

$2,813
 $0

07/08/14 
03/19/15 

0%

SUSPENDED 

HA22 
PAVEMENT PRESERVATION (805)226-9217 

05-SLO-101-45.3/45.7 IN SAN LUIS OBISPO COUNTY IN CLEAN CUT LANDSCAPE RICHARDS, TIM $565,825 11/09/11 0%
05-402824 ATASCADERO FROM 0.5 MILE NORTH OF 

CURBARIL AVENUE TO ATASCADERO CREEK CLOVIS CA 93619 

8406 N ARMSTRONG AVE 4485 VACHELL LN 

SAN LUIS OBISPO, CA 

$408,877
 $0

12/02/11 
08/30/15 

0%

BRIDGE 93401 PLANT EST 

WPCP 
HIGHWAY PLANTING,INSTALL IRRIGATION (805)542-4765 UNSAT 

05-SLO-101-/.8 IN SANTA BARBARA AND SAN LUIS OBISPO FLATIRON WEST INC STIMSON, PATRICK $34,041,887 06/21/11 67%
05-445904 
ACST-PEQ1-(011)7 

--() 

COUNTIES IN AND NEAR SANTA MARIA FROM 

0.5 MILE NORTH OF SANTA MARIA 

CONNECTOR TO ROUTE 101/16 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$33,920,732
 $1,254

07/15/11 
05/29/14 

99%

HE13 SWPPP 
REPLACE SUTRUCTURE, ADD LAND AND (805)748-6733 

HE13 

05-SLO-166-39.9/40.3 IN SAN LUIS OBISPO COUNTY ABOUT 25 SOUZA CONSTRUCTION INC LEW, MIKE $2,242,113 10/25/12 100% 
05-0R3004 
ACST-P166-(030)E 

--() 

MILES WEST OF NEW CUYAMA FROM 1.6 

MILES EAST OF CUYAMA RIVER BRIDGE TO 

4.0 MILES WEST OF CARRIZ 

SAN LUIS OBISPO CA 93403 

PO BOX 3810 2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$2,273,740 
$0 

12/03/12 
12/03/14 

100% 

COMPLETED 
12/03/14 

HB1 SWPPP 
CONSTRUCT NEW BRIDGE (805)348-3105

Totals: Authorized Final Amt: $273,901,883 Completed to Date: $204,823,784 Work This Month: $3,697,037



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-MON-1-46.8/46.8 05-0S9404 

05-MON-1-67.9/0 05-1A8904 

05-MON-1-77.6/0 05-0T7604 

05-MON-28-28.6/28.6 05-1A9804 

05-MON-101-49.8/55.3 05-1A7304 

05-MON-101-57.1/60.8 05-1C3304 

05-MON-101-66.4/66.4 05-1C6404 

05-MON-101-85.0/85.8 05-349514 

05-MON-101-100.0/101.3 05-315804 

05-MON-101-91.2/100.4 05-0161E4 

05-SB-1-/0 05-0S0304 

05-SB-101-.3/7.5 05-462504 

05-SB-101-10.8/12.8 05-447814 

05-SB-101-12.9/14 05-1C4304 

05-SB-101-13.0/22.8 05-1F3204 

05-SB-101-22.3/23 05-0G0704 

05-SB-101-26.5/27.1 05-0M14V4 

05-SB-101-46.9/0 05-1A6204 

05-SB-101-83.2/83.8 05-463814 

05-SB-101-84.1/90.9 05-1A3904 

05-SB-166-25.5/34.9 05-1A4604 

05-SBT-25-18.8/19.5 05-0T6404 
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Cnty Rt Pm 

05-SBT-101-.7/.7 

05-SCR-0-/0 

05-SCR-1-8.0/14.9 

05-SCR-1-9.7/17.6 

05-SCR-1-20.2/37.4 

05-SCR-9-3.8/18.7 

05-SCR-17-9.4/10.1 

05-SCR-152-2.0/8.3 

05-SLO-1-36.7/39.6 

05-SLO-1-/0 

05-SLO-46-32.1/36.7 

05-SLO-46-37.6/40.4 

05-SLO-46-40.7/46.3 

05-SLO-46-50.2/60.9 

05-SLO-58-20.0/0 

05-SLO-101-45.3/45.7 

05-SLO-101-21.6/23.9 

05-SLO-101-/.8 

05-SLO-166-39.9/40.3 

Statement of Ongoing Contracts - Index 
Contract Page 

05-1A9304 

05-1F2104 

05-0C9014 

05-0R9104 

05-1C8604 

05-0Q5904 

05-1C1804 

05-1A3804 

05-0N4004 

05-0R5304 

05-330744 

05-330764 

05-330774 

05-1C9004 

05-1A0904 

05-402824 

05-0S7904 

05-445904 

05-0R3004 
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Statement of Ongoing Contracts - Federal Aid 



Statement of Ongoing Contracts - Federal Aid 

District 05 

Federal Aid Category  Bid + CCO

-F­ FEDERAL AID (PRIMARY) $144,598,765

-S­ FEDERAL AID (SECONDARY) $50,854,236

-SH­ STATE HIGHWAY $49,705,507

 $28,743,375

District Total: $273,901,883

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

05 $3,414,191 

Work completed this Period:  $3,414,191 

Work Comp 

$126,614,552


 $38,259,351


 $29,511,576


 $10,438,305


 $204,823,784
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