
 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation	 Page 1
 

Statement of Ongoing Contracts as of 02/20/09	
03/04/09 

District 05 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

05-MON-1-3.2/4.6 MONTEREY CNTY, STATE RTE 1, NORTH OF AIS CONSTRUCTION CO PASTORIUS, BRUCE $1,785,000 06/30/08 92%

05-0R9204 $1,530,000 06/30/08
ESALON INSTITUTE & SOUTH OF BIG SUR 6420 VIA REAL, STE 6 3230 RIVERSIDE AVE 86%


$0 12/30/08

RIVER MULTIPLE LOCATIONS
 130
 

CARPENTERIA, CA 93013

CONST DEBRIS RACKS @	 PASO ROBLES, CA 93446
 
CULVERTS/EROSION CONT (805)226-8340


201130
 

05-MON-1-10.4/0	 IN MONTEREY COUNTY NEAR GORDA AT THE LEE WILSON ELECTRIC CO INC WAYNE WALKER $841,024 09/27/07 100%


WILLOW SPRINGS MAINTENANCE STATION P O BOX 250
05-0M7804	 $723,180 10/16/07
1559 EL CAMINO REAL	 93%

$24,216 04/20/09


REPLACE GENERATORS
 SAN LUIS OBISPO CA 93401
 
ARROYO GRANDE CA 93421
 

(805)549-3701	 OVER RUN
 

HA12
 

05-MON-1-31.0/51.2	 MONTEREY CNTY, 13 LOCATIONS IN BIG GRANITE CONSTRUCTION CO PASTORIUS, BRUCE $3,085,000 08/18/08 100%


SUR, NORTH OF LUCIA TO ANDREW MOLERA 585 W BEACH ST., PO BOX 720 3230 RIVERSIDE AVE 80%

05-0R9304 $2,454,306 08/18/08
 

$8,455 02/20/09

STATE BEACH ENTRANCE
 STE 130
 

WATSONVILLE, CA 95077

PAVING/DEBRI REMOVAL/DEBRI RACK	 PASO ROBLES, CA 93446
 
CONST	 (805)226-8340


201130
 

05-MON-1-46.6/47.1	 IN MONTEREY COUNTY AT BIG SUR FROM PAVEX CONSTRUCTION DIVISION T LAVERING $554,819 08/20/08 58%

05-0L2804	 $301,727 09/15/08
1529 HWY 68	 54%
BIG SUR RIVER BRIDGE TO 0.8 KM NORTH 411 WALKER ST
 

$0 03/09/09

OF BIG SUR RIVER BRIDGE MONTEREY, CA 93940


WATSONVILLE, CA 95076

REALIGN LEFT TURN LANE	 (831)375-1621
 

HB1 SWPPP
 

05-MON-1-72.6/74.5	 IN MONTEREY COUNTY NEAR CARMEL AT RIO LEE WILSON TYLER LAVERING $271,515 05/30/08 100%

05-0M3104	 $224,288 06/18/08
 

100%
ROAD AND AT CARPENTER STREET PO BOX 250
 
$0 02/03/09


MODIFY SIGNAL AND LIGHTING
 
ARROYO GRANDE, CA 93421
 02/05/09
 

(831)375-1621 COMPLETED
 

HM4 WPCP
 

05-MON-1-74.7/91.6	 IN MONTEREY COUNTY AT VARIOUS CORAL CONSTRUCTION COMPANY NAAS, ABDALLA $789,777 05/15/08 99%
 
05-0K7604	 $674,848 06/05/08
3075 EXECUTIVE DRIVE	 85%
LOCATIONS P.O. BOX 347
 
ACST-X053-(021)E	 $66,000 02/23/09


UPGRADE METAL BEAM GUARD RAIL SALINAS, CA 93907

G X0-53 0-(1E) WILSONVILLE, OR 97070
 02/23/09
 

(831)663-8902

--()
 

HB1 WPCP
 



   

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 02/20/09
03/04/09 

05District 

05-MON-101-1.9/9.6 

Fed Aid 

HA22 

Pgm Code 

05-0N3104 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN MONTEREY COUNTY ABOUT 20 MI N OF 

PASO ROBLES FROM 0.3 MI S OF EAST 

GARRISON OVERCROSSINGTO 0.1 S OF 

JOLON ROAD UNDERCROSSING 

Description 

RUBBERIZED HOT MIX ASPHALT OVERLAY 

Type Of Work 

PAPICH CONSTRUCTION COMPANY 

INC 

Contractor 

PISMO BEACH CA 93448 

(805)473-3016 

P O BOX 2210 

LANG, TIM R. 

Resident 
Engineer 

(805)226-7450 

3230 RIVERSIDE AVE., 

SUITE 130 

PASO ROBLES, CA 93446 

$2,519,101

Bid + CCOs

 $0

Comp To date

 $0

This Month 

02/09/09 

Awarded 

02/23/09 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

05-MON-101-3.1/5.2 

HA26 

05-464104 
ACHS-Q101-(146)E 

HGQ1-01 1-(6E) 

--() 

SWPPP 

IN MONTEREY COUNTY NEAR BRADLEY AT 

CAMP ROBERTS SAFETY ROADSIDE REST 

AREA 

REMODEL SAFETY ROADSIDE REST AREAS 

DIANI BUILDING CORP 

SANTA MARIA CA 934565757 

(805)925-9533 

P O BOX 5757 

RICHARDS, TIM 

(805)542-4765 

4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

93401 

$5,900,939
 $728,213
 $201,246

09/03/08 
09/26/08 
01/27/11 

17%

 12%

05-MON-101-6.8/24.1 

HB1 

05-0M7604 
OTS- -( ) 

--() 

WPCP 

IN MONTEREY COUNTY AT VARIOUS 

LOCATIONS FROM SAN ANTONIO RIVER 

BRIDGE TO 3.3 KM NORTH OF SAN ARDO 

UNDERCROSSING 

INSTALL METAL BEAM GUARD RAIL 

MIDSTATE BARRIER INC 

STOCKTON CA 952130550 

(209)944-9565 

P O BOX 30550 

SILVA, RICK 

(805)226-8279 

3230 RIVERSIDE AVE, 

SUITE 130 

PASO ROBLES, CA 93446 

$423,275
 $384,216
 $223,272

10/20/08 
11/04/08 
03/17/09 

58%

 90%

05-MON-101-28.6/87.3 

HB1 

05-0M7704 
ACHS-Q101-(147)E 

G Q1-01 1-(7E)

--() 

SWPPP 

IN MONTEREY COUNTY AT VARIOUS 

LOCATIONS FROM 1.0 KM NORTH OF PARIS 

VALLEY ROAD OVERCROSSING TO EAST 

MARKET STREET UNDERCROSSING 

INSTALL METAL BEAM GUARD RAIL 

CENTRAL FENCE CO. 

SACRAMENTO, CA 95822 

148 OTTO CIRCLE 

NAAS, ABDALLA 

(831)663-8902 

3075 EXECUTIVE DRIVE 

SALINAS, CA 93907 

$579,958
 $0
 $0

12/10/08 
01/05/09 
06/22/09 

0%

 0%

05-MON-101-80.7/85.6 

HB1 

05-0N8304 
ACST-Q101-(145)E 

Q1-01 1-(5E) 

--() 

SWPPP 

IN MONTEREY COUNTY IN AND NEAR 

SALINAS FROM 0.3 MILE SOUTH OF SPENCE 

ROAD TO AIRPORT BOULEVARD 

OVERCROSSING 

CONSTRUCT CONCRETE MEDIAN BARRIER 

GRANITE CONSTRUCTION CO 

WATSONVILLE, CA 95077 

PO BOX 720 

TYLER LAVERING 

(831)375-1621 

1529 HWY 68 

MONTEREY, CA 93940 

$3,923,698
 $1,195,287
 $172,649

07/15/08 
07/25/08 
05/05/09 

40%

 30%

05-MON-183-.8/1.9 

HA22 

05-0E2424 

WPCP 

IN MONTEREY COUNTY IN SALINAS FROM 

SALINAS STREET TO CLARK STREET 

HIGHWAY PLANTING 

ODYSSEY LANDSCAPING CO, INC 

JENNIFER SPENCE 

STOCKTON, CA 95209 

800 WEST EIGHT MILE RD 

TYLER LAVERING 

(831)375-1621

1529 HWY 68 

MONTEREY, CA 93940 

$188,352 
$128,370 

$2,249 

11/27/07 
12/17/07 
03/29/11 

0% 

0% 

PLANT EST 

SATIS 



   

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation	 Page 3 

Statement of Ongoing Contracts as of 02/20/09	
03/04/09 

District 05 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

05-MON-198-4.3/4.6 IN MONTEREY COUNTY NEAR SAN LUCAS CRUCO CONSTRUCTION GROUP INC LANG,TIM $653,676 09/17/08 73%

05-0L0304 $333,821 10/02/08
FROM 5.2 KM TO 5.7 KM EAST OF FREEMAN 2443 FOUNDRY PARK AVENUE 3230 RIVERSIDE AVE, 51%


$37,266 03/10/09

FLAT ROAD
 SUITE 130
 

FRESNO CA 93706

REALIGN AND WIDEN ROADWAY PASO ROBLES, CA 93446


(559)498-3639
 
(805)748-5513


HB1 SWPPP
 

05-MON-198-22.9/23.3	 IN MONTEREY COUNTY BETWEEN NORTH FORK M G E UNDERGROUND INC LANG, TIM R. $562,627 12/31/08 0%


ROAD AND PRIEST VALLEY ROAD P O BOX 4189 3230 RIVERSIDE AVE., 0%

05-0L2304	 $0 01/21/09
 

$0

VERTICAL CURVE CORRECTION
 #130
 

PASO ROBLES CA 93447
 
PASO ROBLES, CA 93446	 SUSPENDED


(805)238-3510
 
(805)226-7450


HB1 SWPPP
 

05-SB-101-.7/13.8	 IN SANTA BARBARA COUNTY IN AND NEAR LEE WILSON ELECTRIC COMPANY MORTENSEN, MICHAEL $497,000 10/29/08 0%


SANTA BARBARA AT VARIOUS LOCATIONS INC 22 N. MILPAS ST., STE 0%

05-480624	 $0 11/13/08
 

$0 05/12/09

INSTALL VEHICLE DETECTION SYSTEMS P O BOX 250
 H
 

SANTA BARBARA, CA 93103

ARROYO GRANDE CA 93421
 

(805)884-9459

HB4N WPCP	 (805)489-4216
 

05-SB-101-10.0/10.6	 IN SANTA BARBARA COUNTY IN AND NEAR PROFESSIONAL CONSTRUCTION DAVID BALLENTINE, R.E. $302,590 09/26/08 100%


SANTA BARBARA FROM SAN YSIDRO ROAD SERVICES 286 E. HIGHWAY 246, 100%

05-0P9404 $310,247 10/08/08
 

$0 01/21/09

OVERCROSSING TO OLIVE MILL ROAD 3309 VINCENT ROAD
 SUITE 1
 01/23/09

OVERCROSSING BUELLTON, CA 93427 COMPLETED


PLEASANT HILL CA 94523

SLAB REPLACEMENT (805)688-5920


HM1A WPCP (925)945-1052
 

05-SB-101-10.8/12.8	 IN SANTA BARBARA COUNTY IN SANTA SECURITY PAVING COMPANY INC ART INFANTE $46,539,214 04/02/08 0%


BARBARA FROM 0.4 KM WEST OF OLIVE P O BOX 1489
05-447804	 $9,995,471 04/28/08
22 N. MILPAS STE. F	 21%

$1,572,872 02/15/11


MILL ROAD OVERCROSSING TO THE MILPAS SANTA BARBARA, CA 93103

SUN VALLEY CA 913531489


STREET UNDERCROSSING (805)962-4752

(818)767-8418


RECONSTRUCT TWO INTERCHANGES
 
HB4C SWPPP
 

05-SB-101-12.8/24.9	 IN SANTA BARBARA COUNTY IN SANTA MODERN ALLOYS INC JOHNSON, CURTIS $1,338,254 07/21/08 76%
 

BARBARA AND GOLETA AT VARIOUS 11172 WESTERN AVENUE 22 N. MILPAS ST., STE 81%

05-0K9604 $1,088,627 08/08/08
 
OTS- -( ) $188,877 03/18/09


LOCATIONS
 G
 
--()	 STANTON CA 90680


INSTALL METAL BEAM GUARD RAIL SANTA BARBARA, CA 93103

(714)893-0551
 

(805)884-9459

HB1 WPCP
 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 02/20/09
03/04/09 

District 05 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

05-SB-101-13.9/27
 
05-0E0124
 

HB4N WPCP
 

05-SB-101-14.1/0
 
05-0M7204
 

HM1
 

05-SB-101-14.8/15.3
 
05-460704
 

HB4N SWPPP
 

05-SB-101-19.6/25.3
 
05-0G7704
 
ACNH-Q101-(130)E
 

--()
 

HA25 SWPPP
 

05-SB-101-25.2/65.1
 
05-0L4504
 
ACST-Q101-(137)E
 

G Q1-01 1-(7E)
 

--()
 

HB1 SWPPP
 

05-SB-101-49.0/0
 
05-0M8404
 

HA23 WPCP
 

Description

Type Of Work
 

IN SANTA BARBARA COUNTY IN AND NEAR
 

SANTA BARBARA AT VARIOUS LOCATIONS
 

INSTALL VEHICLE DETECTION SYSTEMS
 

CASTILLO STREET UNDER-CROSSING
 

REMOVE PAVERS AND CONSTRUCT WATER
 

BARRIER
 

IN SANTA BARBARA COUNTY IN SANTA
 

BARBARA FROM CARRILLO STREET
 

UNDERCROSSING TO MICHELTORENA STREET
 

OVERCROSSING
 

WIDEN ON-RAMP
 

IN SANTA BARBARA COUNTY IN AND NEAR
 

GOLETA AT VARIOUS LOCATIONS FROM 0.8
 

KM EAST OF TURNPIKE ROAD OC TO 0.8 KM
 

WEST OF GLEN ANNIE 


HIGHWAY PLANTING AND IRRIGATION
 

IN SANTA BARBARA COUNTY AT VARIOUS
 

LOCATIONS FROM 0.4 MILE NORTH OF
 

STORKE ROAD OVERCROSSING TO 2.4
 

MILES NORTH OF ROUTE 154/101 


INSTALL METAL BEAM GUARD RAIL
 

IN SANTA BARBARA COUNTY ABOUT 31 KM
 

SOUTH OF LOMPOC AT THE ROUTE 1/101
 

SEPARATION
 

PLACE ROCK SLOPE PROTECTION
 

Contractor 

MANUEL BROS INC
 

P O BOX 995
 

GRASS VALLEY CA 95945
 

(530)272-4213
 

WHITAKER CONTRACTORS, INC.
 

P. O. BOX 910
 

SANTA MARGARITA, CA 93453
 

PRISM ENGINEERING INC
 

630 REED STREET
 

SANTA CLARA CA 95050
 

(408)562-0026
 

VALLEYCREST LANDSCAPE
 

DEVELOPMENT INC
 

10855 BUSINESS CENTER DR STE
 

CYPRESS CA 90630
 

(714)546-7975
 

C AND W CONSTRUCTION
 

SPECIALTIES INC
 

2419 PALMA DRIVE
 

VENTURA CA 93003
 

(805)642-0204
 

SOUZA CONSTRUCTION INC
 

P O BOX 3810
 
SAN LUIS OBISPO CA
 

934033810
 

(805)546-8288
 

Resident
 
Engineer
 

MICHAEL MORTENSEN
 

(805)884-9459
 

HENCH, CHARLIE
 

775 ARLINGTON ST.
 

CAMBRIA, CA 93428
 

(805)927-4559
 

MAO. SHU-JON
 

22 N. MILPAS ST. ,STE
 

"H"
 

SANTA BARBARA , CA 93103
 

(805)884-9459
 

JOHNSON, CURTIS
 

22 N. MILPAS ST., STE
 

G
 

SANTA BARBARA, CA 93103
 

DAVID BALLENTINE, R.E.
 

286 E. HIGHWAY 246,
 

STE 1
 

BUELLTON, CA 93427
 

(805)688-5920
 

DAVID BALLENTINE, R.E.
 

286 E. HIGHWAY 246,
 

SUITE 1
 

BUELLTON, CA 93427
 

(805)688-5920


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$601,231

 $0

 $0


 $3,410,000

 $3,423,802


 $0


 $3,006,878

 $2,677,601

 $139,954


 $2,570,925

 $2,251,645


 $4,276


 $1,595,077

 $1,432,524


 $56,431


 $340,595
 
$324,423
 

$584
 

10/20/08 0%

11/20/08
 

0%

05/15/09
 

04/18/05 100%

04/18/05
 

100%

10/20/07
 

OVER RUN
 

09/27/07
 
10/09/07
 
03/15/10
 

09/21/07
 
10/11/07
 
05/27/11
 

93%


 89%


 0%


 0%


PLANT EST
 

SATIS
 

05/21/08 0%

06/24/08
 

0%

04/19/10
 

PLANT EST
 

SATIS
 

07/24/08 0%
 
08/15/08
 

0%

10/29/09
 

PLANT EST
 

SATIS
 



 

 

  

  

  

  

  

  

  

District 05 

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 02/20/09
03/04/09
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work 

05-SB-101-51.0/82.4 IN SANTA BARBARA COUNTY AT VARIOUS 
05-0L5004 LOCATIONS FROM 2.2 MILES N OF ROUTE 
ACST-Q101-(135)E 

G Q1-01 1-(5E) 
1/101 SEPARATION TO 0.2 MILE N OF 

CLARK AVENUE OVERCROSSING 
--() 

UPGRADE METAL BEAM GUARD RAIL 
HB1 SWPPP 

05-SB-101-84.1/90.9 IN SANTA BARBARA COUNTY IN AND NEAR 
05-446014 SANTA MARIA FROM 0.4 KM SOUTH OF 
ACNH-Q101-(028)E 

SANTA MARIA UNDERCROSSING TO 0.4 KM 
--()

NORTH OF NORTH SANTA MARI 

WIDEN FREEWAY 
HE13 SWPPP 

05-SB-150-1.0/1.1 IN SANTA BARBARA AND VENTURA 
05-282814 COUNTIES NEAR CARPENTERIA FROM 1.6 KM 

EAST TO 2.7 KM EAST OF ROUTE 150 AND 

101 SEPARATION 

PLANTING AND IRRIGATION 
HA25 SWPPP 

05-SB-154-19.3/0 IN SANTA BARBARA COUNTY NEAR SANTA 
05-0M8904 YNEZ AT 0.7 KM EAST OF RANCH 
ACST-4121-(004)E 

UNDERCROSSING 
41-21 0-(4E)

REPAIR FAILED EMBANKMENT 
--() 

HA23 SWPPP 

05-SB-166-26.0/0 IN SANTA BARBARA COUNTY ABOUT 27 KM 
05-0H9204 EAST OF SANTA MARIA AT 0.8 KM EAST OF 

ALISO CREEK BRIDGE 

PLACE ROCK SLOPE PROTECTION 

HA42 WPCP 

05-SB-166-55.1/70.1 IN SANTA BARBARA AND SAN LUIS OBISPO 
05-0A4904 COUNTIES AT AND NEAR NEW CUYAMA AND 
ACST-P166-(025)E 

CUYAMA 
P1-66 0-(5EA)C 

REHABILITATE ROADWAY 
P166- 025-() 

HA22 SWPPP 

Contractor 

MODERN ALLOYS INC
 

11172 WESTERN AVENUE
 

STANTON CA 90680
 

(714)893-0551
 

DIABLO CONTRACTORS INC
 

7 CROW CANYON COURT SUITE 100
 

SAN RAMON CA 94583
 

(925)552-8250
 

PACIFIC RESTORATION GROUP, INCJOHNSON, C.B.
 

Resident
 
Engineer
 

BEECH, BARRY
 

2053 PREISKER LANE,
 

SUITE E
 

SANTA MARIA, CA 93454
 

(805)347-1965
 

STIMSON, PATRICK
 

2053 PREISKER LANE,
 

SUITE E
 

SANTA MARIA, CA 93454
 

(805)348-3533
 

P.O. BOX 77038
 

CORONA, CA 92877
 

SOUZA CONSTRUCTION INC
 

P O BOX 3810
 
SAN LUIS OBISPO CA
 

934033810
 

(805)546-8288
 

SOUZA CONSTRUCTION INC
 

P O BOX 3810
 
SAN LUIS OBISPO CA
 

934033810
 

(805)546-8288
 

GRANITE CONSTRUCTION COMPANY
 

P O BOX 50085
 

WATSONVILLE CA 95077
 

(831)724-1011
 

22 N. MILPAS ST., STE
 

G
 

SANTA BARBARA, CA 93103
 

(805)884-9459
 

BALLENTINE, DAVID
 

286 E. HIGHWAY 246,
 

SUITE 1
 

BUELLTON, CA 93427
 

(805)884-9459
 

LEW, MIKE
 

2053 PREISKER LANE,
 

SUITE E
 

SANTA MARIA, CA 93454
 

(805)348-3105
 

LEW, MIKE
 

2053 PREISKER LANE,
 

SUITE E
 

SANTA MARIA, CA 93454
 

(805)348-3105


 $1,475,425 05/13/08 84%
 $1,196,954
 $101,855

05/30/08 
02/20/09 

81%

SUSPENDED 

$30,242,178 06/22/06 81%
 $30,093,378

 $756,784
07/06/06 
07/29/09 

99%

 $215,632 11/14/06 0%
 $175,809

 $2,828
12/04/06 
03/02/10 

0%

PLANT EST 

SATIS 

$763,075 08/23/07 0%
 $749,306

 $558
09/26/07 
03/19/09 

0%

02/23/09 
PLANT EST 

SATIS 

$468,242 06/06/08 0%
 $452,601

 $1,952
06/27/08 
09/30/09 

0%

PLANT EST 

SATIS 

$18,823,972 11/20/07 0% 
$19,656,266 

$95,952 
12/11/07 
04/30/09 

0% 

PLANT EST 

SATIS 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 02/20/09
03/04/09 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SB-192-2.4/3.1 IN SANTA BARBARA COUNTY IN SANTA R. BURKE INC. MORTENSEN, MICHAEL $1,713,544 11/21/08 1%

HB1 

05-0F5704 
ACST-S192-(003)E

 S1-92 0-(3E) 

--() 

SWPPP 

BARBARA AT ROUTE 192/154 SEPARATION 

AND FROM 0.1 KM EAST OF ALAMAR AVENUE 

TO MISSION CANYON ROAD 

CONSTRUCT UNDERGROUND DRAINAGE 

SAN LUIS OBISPO, CA 

P.O. BOX 957 

93403 

(805)884-9459 

22 N. MILPAS ST., STE 

H 

SANTA BARBARA, CA 93103 

$38,560
 $38,560

12/03/08 
09/04/09 

2%

SUSPENDED 

05-SB-192-4.8/6.2 THE TEA FIRE, SIDE SLOPE DAMAGE. SOUZA CONSTRUCTION, INC BALLENTINE, DAVID $1,485,000 11/24/08 34%
05-0R9604 EROSION CONTROL, DRAINAGE REPAIR, 

PLACE RSP, REPAIR TWO RETAINING WALLS 

EROSION CONTROL,DRAINAGE/RETNG WALL 
SAN LUIS OBISPO, CA 

PO BOX 3810 

93403 

286 E. HIGHWAY 246 

STE 1 

BUELLTON, CA 93427 

$254,002
 $178,866

11/24/08 
05/15/09 

17%

201130 
REPAIR (805)688-5920 

05-SBT-25-22.9/23.2 IN SAN BENITO COUNTY ABOUT 28 MILES GRANITE CONSTRUCTION NAAS, ABDALLA $481,460 09/24/08 0%
05-0K7504 SOUTH OF HOLLISTER FROM 1.4 MI N OF 

ROUTE 25/146 SEPARATION TO 1.3 MI S 

OF SANDY CREEK BRIDGE 
WATSONVILLE, CA 

PO BOX 50085 

95077 
(831)663-8902 

3075 EXECUTIVE DRIVE 

SALINAS, CA 93907 

$487,226
 $43,214

10/06/08 
12/09/09 

0%

PLANT EST 

HB1 SWPPP 
CURVE REALIGNMENT SATIS 

05-SBT-101-5.2/5.2 IN SAN BENITO COUNTY ON ROUTE 101 AT CHANNEL COAST CORPORATION JENNIFER WILSON $663,742 12/19/08 0%

HA21 

05-0Q0804 

SWPPP 

SAN BENITO RIVER BRIDGE AND ON ROUTE 

129 AT PAJARO RIVER BRIDGE 

PAINT BRIDGES 
SANTA BARBARA CA 93101 

(805)966-6690 

123 SANTA BARBARA STREET 

(831)761-7615 

150 WESTREIDGE DR., 

STE 140 

WATSONVILLE, CA 95077 

$0
 $0

01/20/09 
0%

05-SCR-1-4.9/17.4 IN SANTA CRUZ COUNTY IN AND NEAR TDS ENGINEERING WILSON, JENNIFER $1,495,935 01/29/08 100%
05-430604 SANTA CRUZ AT VARIOUS LOCATIONS 

REPLACE EXISTING SIGNS 
WESTLAKE VILLAGE, CA 91361 

1014 S WESTLAKE BLVD #14-136 150 WESTRIDGE DR, 

SUITE 140 

WATSONVILLE, CA 95077 

$1,424,824
 $0

02/27/08 
01/29/09 

100%

SUSPENDED 
01/29/09 

HB4N WPCP 
(831)761-7615

05-SCR-1-8.0/17.5 IN SANTA CRUZ COUNTY IN AND NEAR NORWOOD CONSTRUCTION BARRY DUNLAP $540,150 10/22/08 0% 
05-0C9024 SANTA CRUZ AT VARIOUS LOCATIONS 

INSTALL VEHICLE DETECTION SYSTEMS 

5301 BYRON HOT SPRINGS RD NO $0 
$0 

11/10/08 
0% 

BYRON CA 94514 

(925)240-1276 

HB4N WPCP 



 

 

 

 

  

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 02/20/09
03/04/09 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

05-SCR-9-23.8/24.7 IN SANTA CRUZ COUNTY AT VARIOUS JOHN MADONNA CONSTRUCTION FARSHAD KESHAVARZI $833,994 06/24/08 0%
05-0K2404 LOCATIONS FROM 0.1 KM SOUTH OF SAN 

LORENZO RIVER BRIDGE TO 2.5 KM SOUTH 

COMPANY INC 

P O BOX 5310 

$0
 $0

08/01/08 
0%

OF ROUTE 9/35 INTERSECTIO 

INSTALL METAL BEAM GUARD RAIL 
SAN LUIS OBISPO CA 93405 

HB1 SWPPP (805)543-7751 

05-SCR-17-10.1/11.3 IN SANTA CRUZ COUNTY NEAR SCOTTS PAVEX CONSTRUCTION JENNIFER WILSON $7,903,729 12/27/07 0%
05-0K3204 
ACST-P017-(101)E 

VALLEY CROM 0.9 KM SOUTH OF GLENWOOD 

DRIVE TO WOODWARDIA HIGHWAY 

120 GRANITEROCK WAY 150 WESTRIDGE DR, STE 

140 

$5,713,915
 $425,933

01/29/08 
07/03/09 

0%

HB1 

P0-17 1-(1E)

--() 

SWPPP 

CONSTRUCT RETAINING WALLS 
SAN JOSE, CA 95136 

(831)761-7615 

WATSONVILLE, CA 95077 PLANT EST 

SATIS 

05-SCR-129-7.9/8.2 IN SANTA CRUZ COUNTY NEAR AROMAS FROM PROVEN MANAGEMENT, INC. KESHAVARZI, FARSHAD $2,575,620 02/21/08 0%
05-496804 
ACST-P129-(014)E 

1.0 KM TO 1.5 KM EAST OF ROGGE LANE 

CONSTRUCT RETAINING WALL 

706 SANSOME STREET 150 WESTRIDGE DRIVE, 

STE 140 

$2,297,767
 $82,755

03/19/08 
03/20/09 

0%

HB1 

P1-29 0-(4E) 

--() 

SWPPP 

SAN FRANCISCO, CA 94111 

(831)761-7617 

WATSONVILLE, CA 95077 PLANT EST 

SATIS 

05-SLO-1-17.1/0 IN SAN LUIS OBISPO COUNTY IN SAN LUIS LEE WILSON ELECTRIC COMPANY ROSS MCGOWAN $235,686 05/13/08 100%
05-0J9604 OBISPO AT MURRAY STREET 

MODIFY TRAFFIC SIGNAL 

P O BOX 250 1559 EL CAMINO REAL 

SAN LUIS OBISPO CA 93401 

$244,109
 $0

05/30/08 
01/23/09 

97%

ARROYO GRANDE CA 93421 
(805)549-3560 

HB1 WPCP 

05-SLO-1-52.9/52.9 IN SAN LUIS OBISPO COUNTY AT VARIOUS DEBRUIN CONSTRUCTION INC SILVA, RICK $263,242 09/26/08 100%
05-0Q1904 LOCATIONS 

SEAL BRIDGE DECKS 
FRENCH CAMP CA 95231 

P O BOX 1355 3230 RIVERSIDE AVE, 

SUITE 130 

$242,741
 $0

10/15/08 
01/26/09 
01/27/09 

100%

HM3 WPCP 

(209)462-5100 
(805)226-8279 

PASO ROBLES, CA 93446 COMPLETED 

05-SLO-46-5.3/7.8 IN SAN LUIS OBISPO COUNTY NEAR SOUZA CONSTRUCTION INC HENCH, CHARLES $543,667 10/24/08 10% 
05-0N4404 
ER-3952-(004)E

--() 

CAMBRIA FROM 4.6 KM EAST OF GREEN 

VALLEY ROAD TO 6.0 KM WEST OF SANTA 

ROSA CREEK ROAD (PM R5.3/R7.8 

REPAIR FAILED DRAINAGE SYSTEM 

SAN LUIS OBISPO CA 

934033810 

(805)546-8288 

P O BOX 3810 

(805)927-4559

775 ARLINGTON STREET 

CAMBRIA, CA 93428 

$79,912 
$25,381 

11/14/08 
07/06/09 

15% 

HA23 SWPPP 
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Statement of Ongoing Contracts as of 02/20/09
03/04/09 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

05-SLO-46-32.2/37.2 IN SAN LUIS OBISPO COUNTY IN AND NEAR PAPACH CONSTRUCTION COMPANY RAMON HOPKINS $30,128,954 01/10/08 0%

HE13 

05-330714 
HPLU-6205-(010)H 

1620-5 01-(L ) 

05 0-12-() 

SWPPP 

PASO ROBLES FROM AIRPORT ROAD TO 

GENESEO ROAD 

CONVERT 2-LANE HWY TO 4 LANES 
PISMO BEACH CA 93448 

P O BOX 2210 

(805)226-9217 

3230 RIVERSIDE 

AVENUE, SUITE 130 

PASO ROBLES CA 93446 

$6,434,115
 $177,630

02/08/08 
07/14/10 

0%

PLANT EST 

SATIS 

HE13 

05-SLO-58-9.8/10.1 IN SAN LUIS OBISPO COUNTY NEAR SANTA WHITAKER CONTRACTORS INC. RICHARDS, TIM $5,472,500 07/05/07 0%

HA21 

05-0F9804 
ACST-P058-(103)E 

P0-58 1-(3E) 

--() 

SWPPP 

MARGARITA FROM 0.3 KM WEST TO 0.3 

EAST OF THE MIDDLE FORK HUERO CREEK 

BRIDGE 

REPLACE EXISTING BRIDGE 

PASO ROBLES, CA 93446 

2752 CONCRETE COURT 

(805)542-4765 

4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

93446 

$5,289,930
 $77,886

08/03/07 
01/15/10 

0%

PLANT EST 

SATIS 

05-SLO-101-.5/7.8 IN SAN LUIS OBISPO COUNTY NEAR SANTA GRANITE CONSTRUCTION COMPANY STIMSON, PATRICK $2,999,992 02/05/09 0%
05-0Q2504 MARIA FROM SANTA MARIA RIVER BRIDGE 

TO LOS BERROS ROAD UNDERCROSSING 

P O BOX 50085 2053 PREISKER LANE, 

SUITE E 

$0
 $0

02/23/09 
0%

HM1 WPCP 

HOT MIX ASPHALT OVERLAY 
WATSONVILLE CA 950775085 

(831)724-1011 
(805)348-3533 

SANTA MARIA, CA. 93454 

05-SLO-101-13.2/18.3 IN SAN LUIS OBISPO COUNTY NEAR PISMO R G W CONSTRUCTION INC LEW, MIKE $5,988,144 10/01/08 8%
05-485624 BEACH AT VARIOUS LOCATIONS FROM 0.2 

KM N OF ROUTE 227 TO 0.2 KM S OF 

P O BOX 2910 2053 PREISKER LANE 

SUITE E 

$75,286
 $69,141

10/15/08 
05/06/10 

1%

HB4N SWPPP 

ROUTE 101/1 SEPARATION 

CONSTRUCT RETAINING WALLS 

LIVERMORE CA 94551 

(925)606-2400 
(805)348-3105 

SANTA MARIA, CA 93454 

HB4N 

05-SLO-101-19.6/22 IN SAN LUIS OBISPO COUNTY IN AND NEAR R BURKE CORPORATION LEW, MIKE $5,141,522 09/10/07 0%
05-485614 PISMO BEACH FROM 0.2 KM SOUTH OF 

SHELL BEACH UNDERCROSSING TO 0.3 KM 
SAN LUIS OBISPO CA 
P O BOX 957 2053 PREISKER LANE 

SUITE E 

$4,970,855
 $18,501

09/28/07 
07/02/09 

0%

HB4N SWPPP 

SOUTH OF NORTH AVILA RO 

CONSTRUCT CLIMBING LANE 

934060957 

(805)543-8568 
(805)348-3105 

SANTA MARIA, CA 93454 PLANT EST 

SATIS 

HB4N 

05-SLO-101-24.0/32.3 IN SAN LUIS OBISPO COUNTY IN AND NEAR UNION ASPHALT INC ROSS MCGOWAN $15,318,290 09/03/08 32% 
05-0H1904 
ACNH-Q101-(142)E 

SAN LUIS OBISPO FROM 0.5 KM SOUTH OF 

SANTA FE UC TO 2.3 KM NORTH OF BUENA 

1625 E DONOVAN ROAD 1559 EL CAMINO REAL 

SAN LUIS OBISPO CA 93401 

$1,168,383 
$131,699 

09/15/08 
08/14/09 

8% 

--() 
VISTA OVERCROSSING 

SANTA MARIA CA 93454 
(805)549-3560

REHABILITATE ROADWAY 
HA22 SWPPP 
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State of California Department of Transportation Page 9 

Statement of Ongoing Contracts as of 02/20/09
03/04/09
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work 

05-SLO-101-45.2/45.7 IN SAN LUIS OBISPO COUNTY IN 
05-402804 ATASCADERO AT VARIOUS LOCATIONS 

INTERCHANGE IMPROVEMENTS 

HE11 SWPPP 

05-SLO-101-56.0/59.1 IN SAN LUIS OBISPO COUNTY IN AND NEAR 
05-0C1104 PASO ROBLES FROM THE NUBLICK BRIDGE 

OVERCROSSING TO 0.3 KM NORTH OF NORTH 

PASO ROBLES OVERHE 

HIGHWAY PLANTING AND IRRIGATION 
HA25 SWPPP 

05-SLO-101-64.9/69.3 IN SAN LUIS OBISPO AND MONTEREY 
05-0K9504 COUNTIES AT VARIOUS LOCATIONS FROM 
OTS- -( ) 

SOUTH SAN MIGUEL UNDERCROSSING TO 
--() 

NORTH BRADLEY UNDERCROSSING 

INSTALL METAL BEAM GUARD RAIL 
HB1 SWPPP 

05-SLO-166-9.5/10.1 IN SAN LUIS OBISPO COUNTY NEAR SANTA 
05-0C6604 MARIA FROM 0.9 KM EAST TO 1.8 KM EAST 
STP- -( ) 

--()
OF ROUTE 101/166 SEPARATION 

CONSTRUCT LANES 

HB4N SWPPP 

05-SLO-166-17.8/17.8 IN SAN LUIS OBISPO COUNTY ABOUT 10.3 
05-0Q1804 MILES EAST OF SANTA MARIA AT ALAMO 

CREEK BRIDGE 

CLEAN AND PAINT BRIDGE 

HM3 WPCP 

05-SLO-166-42.5/45.1 IN SAN LUIS OBISPO COUNTY NEAR NEW 
05-0A5504 CUYAMA FROM 3.9 KM TO 5.8 KM AND FROM 
ACST-P166-(026)E 

7.4 KM TO 8.1 KM EAST OF GIFFORD 
P1-66 0-(6E) 

CREEK BRIDGE 
--() 

REALIGN HORIZONTAL CURVES 
HB1 SWPPP 

Contractor 

GRANITE CONSTRUCTION COMPANY
 

P. O. BOX 790
 

TEMPLETION, CA 93465
 

PACIFIC RESTORATION GROUP, INCRICHARDS, TIM
 

Resident
 
Engineer
 

SILVA, RICK
 

3230 RIVERSIDE AVENUE
 

#130
 

PASO ROBLES, CA 93446
 

(805)226-8279
 

P.O. BOX 77038
 

CORONA, CA 92877
 

MIDSTATE BARRIER INC
 

P O BOX 30550
 

STOCKTON CA 952130550
 

(209)944-9565
 

SOUZA CONSTRUCTION INC
 

P O BOX 3810
 
SAN LUIS OBISPO CA
 

934033810
 

(805)546-8288
 

JEFFCO PAINTING AND COATING
 

INC
 

P O BOX 2015
 

VALLEJO CA 94592
 

(707)562-1900
 

UNION ASPHALT INC
 

P O BOX 1280
 

SANTA MARIA CA 93456
 

(805)922-9858
 

4485 VACHELL LANE
 

SAN LUIS OBISPO, CA
 

93401
 

(805)542-4765
 

SILVA, RICK
 

3230 RIVERSIDE AVE.,
 

SUITE 130
 

PASO ROBLES, CA 93446
 

(805)226-8279
 

LEW, MIKE
 

2053 PREISKER LANE,
 

SUITE E
 

SANTA MARIA, CA 93454
 

(805)348-3105
 

BARRY BEECH
 

2053 PREISKER LANE
 

STE E
 

SANTA MARIA, CA 93454
 

(805)347-1965
 

LEW, MIKE
 

2053 PREISKER LANE,
 

SUITE E
 

SANTA MARIA, CA 93454
 

(805)348-3105


 $16,266,009 09/10/07 41%
 $7,565,029
 $133,310

09/24/07 
10/26/10 

46%

 $2,280,948 03/14/06 0%
 $2,087,984

 $7,000
03/30/06 
04/26/10 

0%

PLANT EST 

SATIS 

$628,371 10/20/08 46%
 $346,896
 $327,856

11/04/08 
04/01/09 

55%

 $1,390,032 03/06/08 0%
 $1,382,481

 $739
03/21/08 
07/24/09 

0%

PLANT EST 

SATIS 

$349,838 11/10/08 0%
 $0
 $0

12/12/08 
0%

 $3,694,481 07/13/07 0% 
$3,660,176 

$920 
08/09/07 
06/19/09 

0% 

02/23/09 
PLANT EST 

SATIS 
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02/20/09Statement of Ongoing Contracts as of 

Page 10 

03/04/09 

District 05 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SLO-227-.9/7.1 
05-0Q9504 

IN SAN LUIS OBISPO COUNTY IN AND NEAR 

ARROYO GRANDE FROM HUASNA ROAD TO 

PRICE CANYON ROAD 

INTERNATIONAL SURFACING 

SYSTEMS 

P O BOX 4770 

BARRY BEECH 

2053 PREISKER LANE 

STE E 

$422,382
 $0
 $0

01/21/09 
02/10/09 

0%

 0%

HM1 WPCP 

SEAL COAT 
MODESTO CA 95352 

(209)525-9065 
(805)347-1965 

SANTA MARIA, CA 93454 

05-SLO-227-10.9/14.2 

HA22 

05-0A4604 
ACNH-S227-(005)E 

--() 

SWPPP 

IN SAN LUIS OBISPO COUNTY NEAR SAN 

LUIS OBISPO FROM EAST FORK SAN LUIS 

OBISPO CREEK BRIDGE TO 0.2 KM WEST OF 

MADONNA ROAD OVERCROS 

REHABILITATE ROADWAY 

UNION ASPHALT INC 

SANTA MARIA CA 93456 

P O BOX 1280 

ROSS MCGOWAN 

(805)549-3560

1559 EL CAMINO REAL 

SAN LUIS OBISPO CA 93401 

$7,252,414 
$1,016,374 

$70,765 

06/11/08 
06/27/08 
06/24/09 

46% 

14% 

Totals: Authorized Final Amt: $250,338,692 Completed to Date: $127,287,471 Work This Month: $5,468,429



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-MON-1-3.2/4.6 05-0R9204 

05-MON-1-10.4/0 05-0M7804 

05-MON-1-31.0/51.2 05-0R9304 

05-MON-1-46.6/47.1 05-0L2804 

05-MON-1-72.6/74.5 05-0M3104 

05-MON-1-74.7/91.6 05-0K7604 

05-MON-101-80.7/85.6 05-0N8304 

05-MON-101-1.9/9.6 05-0N3104 

05-MON-101-3.1/5.2 05-464104 

05-MON-101-6.8/24.1 05-0M7604 

05-MON-101-28.6/87.3 05-0M7704 

05-MON-183-.8/1.9 05-0E2424 

05-MON-198-4.3/4.6 05-0L0304 

05-MON-198-22.9/23.3 05-0L2304 

05-SB-101-.7/13.8 05-480624 

05-SB-101-10.0/10.6 05-0P9404 

05-SB-101-10.8/12.8 05-447804 

05-SB-101-12.8/24.9 05-0K9604 

05-SB-101-13.9/27 05-0E0124 

05-SB-101-14.1/0 05-0M7204 

05-SB-101-19.6/25.3 05-0G7704 

05-SB-101-25.2/65.1 05-0L4504 

Page 

1 

1 

1 

1 

1 

1 

2 

2 

2 

2 

2 

2 

3 

3 

3 

3 

3 

3 

4 

4 

4 

4 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-SB-101-49.0/0 05-0M8404 

05-SB-101-51.0/82.4 05-0L5004 

05-SB-101-84.1/90.9 05-446014 

05-SB-101-14.8/15.3 05-460704 

05-SB-150-1.0/1.1 05-282814 

05-SB-154-19.3/0 05-0M8904 

05-SB-166-26.0/0 05-0H9204 

05-SB-166-55.1/70.1 05-0A4904 

05-SB-192-2.4/3.1 05-0F5704 

05-SB-192-4.8/6.2 05-0R9604 

05-SBT-25-22.9/23.2 05-0K7504 

05-SBT-101-5.2/5.2 05-0Q0804 

05-SCR-1-8.0/17.5 05-0C9024 

05-SCR-1-4.9/17.4 05-430604 

05-SCR-9-23.8/24.7 05-0K2404 

05-SCR-17-10.1/11.3 05-0K3204 

05-SCR-129-7.9/8.2 05-496804 

05-SLO-1-17.1/0 05-0J9604 

05-SLO-1-52.9/52.9 05-0Q1904 

05-SLO-46-32.2/37.2 05-330714 

05-SLO-46-5.3/7.8 05-0N4404 

05-SLO-58-9.8/10.1 05-0F9804 

Page 

4 

4 

5 

5 

5 

5 

5 

5 

6 

6 

6 

6 

6 

6 

7 

7 

7 

7 

7 

7 

8 

8 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

05-SLO-101-.5/7.8 05-0Q2504 8
 

05-SLO-101-13.2/18.3 05-485624 8
 

05-SLO-101-19.6/22 05-485614 8
 

05-SLO-101-45.2/45.7 05-402804 8
 

05-SLO-101-56.0/59.1 05-0C1104 9
 

05-SLO-101-64.9/69.3 05-0K9504 9
 

05-SLO-101-24.0/32.3 05-0H1904 9
 

05-SLO-166-9.5/10.1 05-0C6604 9
 

05-SLO-166-17.8/17.8 05-0Q1804 9
 

05-SLO-166-42.5/45.1 05-0A5504 9
 

05-SLO-227-.9/7.1 05-0Q9504 10
 

05-SLO-227-10.9/14.2 05-0A4604 10
 

Statement of Ongoing Contracts - Federal Aid 

District 05 

Federal Aid Category  Bid + CCO  Work Comp 

-F- FEDERAL AID (PRIMARY) $55,383,808  $34,529,779


-S- FEDERAL AID (SECONDARY) $50,120,929  $43,288,013


-SH- STATE HIGHWAY $105,290,539  $40,407,699


-ER- STORM DAMAGE REPAIR $543,667  $79,912




Statement of Ongoing Contracts - Federal Aid 

District

Federal Aid 

District Total: 

05 

Category

 $250,338,692

 $38,999,750

 Bid + CCO

 $127,287,471 

$8,982,067

 Work Comp 

05 $2,333,282 

District Work Completed This Perio

 Statement of Ongoing Contracts -Summary 

Work completed this Period:  $2,333,282 


	05

