
 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-3.2/4.6 MONTEREY CNTY, STATE RTE 1, NORTH OF AIS CONSTRUCTION CO PASTORIUS, BRUCE $1,785,000 06/30/08 100%
05-0R9204 ESALON INSTITUTE & SOUTH OF BIG SUR 

RIVER MULTIPLE LOCATIONS 

CONST DEBRIS RACKS @ 
CARPENTERIA CA 93013 

6420 VIA REAL, STE 6 3230 RIVERSIDE AVE 

130 

PASO ROBLES CA 93446 

$1,592,793
 $0

06/30/08 
08/20/10 

89%

OVER RUN 

201130 
CULVERTS/EROSION CONT (831)761-7615 

05-MON-1-7.1/7.3 SEVERE STORMS & ACCOMPANYING HIGH WINSOR CONSTRUCTION INC HENCH, CHARLIE $1,985,000 01/21/10 75%
05-0S9504 SURF CAUSED AN EXISTING ROCK & GABION 

REVETMENTBELOW THE ROADWAY ON RTE 1 

IN MON CNTY TO FAIL. S 

REPAIR FAILED REVETMENT,PLACE 

CAMBRIA, CA 93428 

(805)927-3321 

PO BOX 556 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA CA 93428 

$1,120,523
 $0

01/21/10 
10/26/10 

56%

201130 
RSP/SLOPE 

05-MON-1-20.9/20.9 SEVERE STORMS/HIGH SURF BEGING WHITAKER CONSTRUCTION GROUP, HENCH, CHARLIE $1,485,000 03/30/10 45%
05-0T6504 01/15/2010 CAUSED AN EXISTG RETAING 

WALL BELOW RTE 1 TO FAIL. CONCRETE 

INC 

2752 CONCRETE COURT 
775 ARLINGTON ST 

CAMBRIA CA 93428 

$466,024
 $0

03/30/10 
01/24/11 

31%

CRIB WALL UNDERMINED AT THE 

REPAIR RETAING WALL @ LIMEKILN CRK 
PASO ROBLES CA 93446 

(805)927-4559 SUSPENDED 

201130 
BRIDGE 

05-MON-1-21.3/21.6 IN MONTEREY COUNTY NEAR LUCIA FROM GOLDEN STATE BRIDGE INC HENCH, CHARLIE $30,038,949 10/01/09 36%
05-0E9604 
ACST-P001-(542)E 

P0-01 5-(2E) 

--() 

0.6 MILE NORTH OF LIMEKILN CREEK 

BRIDGE TO 1.4 MILE SOUTH OF LUCIA 

CONSTRUCT NEW BRIDGE AND ROCK SHED 
MARTINEZ CA 94553 

(925)372-8000 

901 HOWE ROAD 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA CA 93428 

$10,233,989
 $690,685

10/15/09 
02/16/13 

34%

HA23 SWPPP 

05-MON-1-22.5/22.9 STORM CAUSED SLIP OUT BELOW RTE 1 IN JOHN MADONNA CONSTRUCTIONCO HENCH, CHARLIE $2,385,000 02/09/10 42%
05-0T5504 BIG SUR NEAR LUCIA. INSTALL TEMPORARY 

SIGNAL SYSTEM, RECONSTRUCT AND 

STABILIZE ROADWAY 
SAN LUIS OBISPO CA 

PO BOX 5310 

93403 
(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA CA 93428 

$1,370,250
 $20,682

02/09/10 
07/15/11 

57%

SUSPENDED 
INSTALL TEMP SIGNAL SYSM,RECONST & 

201130 
STABLIZ 

05-MON-1-22.6/22.8 IN MONTEREY COUNTY NEAR LUCIA FROM CONDON JOHNSON AND ASSOCIATES HENCH, CHARLIE $7,901,945 09/16/10 15% 
05-0T5604 
ACST-4723-(004) 

P-4723-(004) 

--() 

1.6 MILES TO 1.8 MILES NORTH OF 

LIMEKILN CREEK BRIDGE 

CONSTRUCT RETAINING WALL 

INC 

OAKLAND CA 94604 

P O BOX 12368 

(805)927-4559

775 ARLINGTON STREET 

CAMBRIA, CA 93428 

$1,980,188 
$371,106 

09/23/10 
07/15/11 

25% 

HA23 WPCP (510)636-2100 



 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-34.6/38 IN MONTEREY COUNTY ABOUT 12 MILES GRANITE CONSTRUCTION CO DANIEL MILLER/ROSS $444,148 04/29/10 100%
05-0S1404 SOUTH OF BIG SUR FROM 0.4 MILE NORTH 

OF BURNS CREEK BRIDGE TO 0.7 MILE 

SOUTH OF PARTINGTON RIDGE 
WATSONVILLE CA 95077 

P O BOX 50085 MCGOWAN $503,742
 $0

05/24/10 
02/10/11 

100%

COMPLETED 
02/14/11 

WPCP 
HOT MIX ASPHALT OVERLAY (805)610-6028 

05-MON-1-46.8/46.8 HWY 1 AT THE BIG SUR LODGE BIG SUR GRANITE CONSTRUCTION WILSON, JENNIFER $910,000 01/25/10 17%
05-0S9404 PARK CAMPGROUNDS 

PLACE ROCK SLOPE PROTECTION 
WATSONVILLE CA 

PO BOX 720 

95077 

150 WESTRIDGE DR STE 

140 

$80,548
 $0

01/25/10 
01/25/11 

9%

WATSONVILLE CA 95077 

201130 
(831)761-7616 

05-MON-1-72.2/102 IN MONTEREY COUNTY AT VARIOUS LEE WILSON ELECTRIC FARSHAD KESHAVARZI $672,943 03/26/10 0%
05-0N2604 LOCATIONS FROM 0.1 MI N OF CARMEL 

RIVER BRIDGE TO 0.4 MILE SOUTH OF 

SANTA CRUZ COUNTY LINE 
ARROYO GRANDE, CA 

P.O. BOX 250 

93421 

150 WESTRIDGE DRIVE, 

SUITE 140 

WATSONVILLE, CA 95077 

$0
 $0

04/20/10 
11/03/10 

0%

HB4N WPCP 
CONSTRUCT TRANSP. MANAGEMENT SYSTEM (831)761-7617 

05-MON-1-74.9/T92 IN MONTEREY COUNTY AT VARIOUS J FLETCHER CREAMER & SON, INC KESHAVARZI, FARSHAD $1,352,656 06/09/09 100%

HB1 

05-0L8004 
SARR-X053-(022)E 

X0-53 0-(2E)

--() 

WPCP 

LOCATIONS 

INSTALL METAL BEAM GUARD RAIL 
SYLMAR CA 91342 

12874 SAN FERNANDO RD 

(831)761-7617 

150 WESTRIDGE DR, STE 

150 

WATSONVILLE CA 95077 

$1,154,531
 $0

06/25/09 
02/16/11 

100%

PLANT EST 

SATIS 

02/16/11 

05-MON-1-99.9/101.5 IN MONTEREY COUNTY NEAR WATSONVILLE DESILVA GATES CONSTRUCTION WILSON, JENNIFER $12,196,998 10/07/09 30%
05-315924 FROM 0.1 KM SOUTH OF JENSEN ROAD TO 

TRAFTON ROAD UNDERCROSSING 

CONSTRUCT NEW INTERCHANGE 
BURLINGAME CA 94010 

880 MITTEN RD, SUITE B 150 WESTRIDGE DR, STE 

140 

WATSONVILLE CA 95077 

$3,768,026
 $39,009

10/28/09 
09/07/13 

31%

SUSPENDED 

HE11 SWPPP 
(831)761-7615

05-MON-1-101.4/102 IN MONTEREY COUNTY NEAR WATSONVILLE MIDSTATE BARRIER INC $308,542 11/04/10 0% 
05-0Q6704 
HSNH-P001-(552)E

FROM TRAFTON ROAD UNDERCROSSING TO 

THE SANTA CRUZ COUNTY LINE 

P O BOX 30550 $0 
$0 

11/17/10 
0% 

P0-01 5-(2E) 
CONSTRUCT MEDIAN BARRIER 

STOCKTON CA 952130550 

--() (209)944-9565 

HB1 SWPPP 
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Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

05-MON-68-4.5/15.3 IN MONTEREY COUNTY NEAR DEL REY OAKS CAL STRIPE INC $174,871 11/02/10 0%
05-0Q9704 
HSST-P068-(019)E 

FROM 0.7 MILE WEST OF JOSSELYN CANYON 

ROAD TO 0.5 MILE WEST OF TORRO PARK 

375 SOUTH G STREET $0
 $0

12/03/10 
0%

 P0-68 0-(9E) 
UNDERCROSSING 

SAN BERNARDINO CA 92410 

--() 
CENTERLINE RUMBLE STRIP 

(909)884-7170 

HB1 WPCP 

05-MON-68-16.3/0 IN MONTEREY AND SAN BENITO COUNTIES PETERSON CHASE GENERAL FARSHAD KESHAVARZI $483,988 06/09/10 71%
05-0C8824 
ACNH-000C-(312) 

AT VARIOUS LOCATIONS 

INSTALL CHANGEABLE MESSAGE SIGNS 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVE 
150 WESTRIDGE DRIVE, 

SUITE 140 

$48,863
 $48,863

06/22/10 
03/19/11 

10%

HB4N 

--() 

WPCP 

IRVINE, CA 92614 
(831)761-7617 

WATSONVILLE, CA 95077 

05-MON-101-3.1/5.2 IN MONTEREY COUNTY NEAR BRADLEY AT DIANI BUILDING CORP RICHARDS, TIM $6,154,822 09/03/08 0%
05-464104 
ACHS-Q101-(146)E

CAMP ROBERTS SAFETY ROADSIDE REST 

AREA 

P O BOX 5757 4485 VACHELL LANE 

SAN LUIS OBISPO CA 93401 

$6,220,154
 $0

09/26/08 
03/09/11 

0%

HA26 

HGQ1-01 1-(6E) 

--() 

SWPPP 

REMODEL SAFETY ROADSIDE REST AREAS 
SANTA MARIA CA 934565757 

(805)925-9533 
(805)542-4765 PLANT EST 

SATIS 

05-MON-101-12.6/15.5 IN MONTEREY COUNTY ABOUT 6 MILES SOUZA CONSTRUCTION INC LANG, TIM $673,766 03/17/10 0%
05-0Q2004 NORTH OF BRADLEY FROM 2.9 MILES 

NORTH OF JOLON ROAD UNDERCROSSING TO 
SAN LUIS OBISPO CA 
P O BOX 3810 3230 RIVERSIDE AVE, 

SUITE 130 

$614,669
 $596

03/25/10 
07/14/11 

0%

HA22 SWPPP 

ALVARADO ROAD OVERCROSSING 

WIDEN INSIDE SHOULDER 

934033810 

(805)546-8288 
(805)226-7450 

PASO ROBLES, 93446 PLANT EST 

SATIS 

05-MON-101-41.3/0 IN MONTEREY COUNTY IN AND NEAR KING SANTA MARGARITA CONSTRUCTION KESHAVARZI, FARSHAD $1,834,542 03/15/10 59%
05-0R8904 CITY AT SALINAS RIVER BRIDGE 

PAINT EXISTING BRIDGE 

CORP 

PO BOX 537 
150 WESTRIDGE DR, STE 

140 

$1,846,694
 $377,243

03/26/10 
06/15/11 
02/24/11 

98%

WATSONVILLE CA 95077 
TEMPLETON CA 93465 

HM WPCP 
(831)761-7617

05-MON-101-53.1/53.9 IN MONTEREY COUNTY IN GREENFIELD AT DREAMBUILDER $349,061 01/13/11 0% 
05-0Q5604 VARIOUS LOCATIONS FROM ELM AVENUE 

OVERCROSSING TO WALNUT AVENUE 

1361 E GARTEN DRIVE $0 
$0 

02/08/11 
0% 

OVERCROSSING 
PLACENTIA CA 92780 

CONSTRUCT CURB RAMPS AND SIDEWALKS 
(714)646-3697 

HB71 WPCP 
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Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 05 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

05-MON-101-66.4/0
 
05-0N8314
 

WPCP
 

05-MON-101-85.0/85.8
 
05-349504
 
HP21-6205-(003)E
 

62-05 0-(3EH)P
 

6205- 013-()
 

HE11 SWPPP
 

05-MON-101-86.6/87.7
 
05-0R2004
 
ACNH-Q101-(191)E
 

--()
 

HA25 SWPPP
 

05-MON-101-87.7/89.3
 
05-0R2104
 

HA25 WPCP
 

05-MON-101-91.2/100.4
 
05-0161E4
 
NH-Q101-(187)E


--()
 

HE14 SWPPP
 

HE14
 

05-MON-183-.8/1.9
 
05-0E2424
 

HA22 WPCP
 

Description

Type Of Work
 

IN MONTEREY COUNTY NEAR SOLEDAD AT
 

SOLEDAD PRISON ROAD OVERCROSSING
 

MITIGATION PLANTING PROJECT
 

IN MONTEREY COUNTY IN AND NEAR
 

SALINAS FROM 0.6 MILE SOUTH TO 0.2
 

MILE NORTH OF AIRPORT BOULEVARD
 

OVERCROSSING
 

RECONSTRUCT INTERCHANGE
 

IN MONTEREY COUNTY IN SALINAS ON
 

ROUTE 101 FROM 0.2 MILES SOUTH OF JCT
 

ROUTE 68/101 SEPARATION TO 0.2 MILES
 

NORTH OF SHERWOOD DRIV
 

HWY PLANTING IRRIGATION GATES GORE
 

IN MONTEREY COUNTY IN AND NEAR
 

SALINAS FROM 0.3 MILE SOUTH OF
 

SHERWOOD DRIVE OVERCROSSING TO WEST
 

LAUREL DRIVE OVERCROSSING
 

PLANTING AND IRRIGATION
 

IN MONTEREY COUNTY IN AND NEAR
 

PRUNEDALE AT VARIOUS LOCATIONS FROM
 

0.3 KM NORHT OF LITTLE BEAR CREEK
 

UNDERCROSSING TO 0.5 KM NORTH
 

CONSTRUCT INTERCHANGES AND
 

IN MONTEREY COUNTY IN SALINAS FROM
 

SALINAS STREET TO CLARK STREET
 

HIGHWAY PLANTING
 

Contractor 

LONE STAR LANDSCAPE INC.
 

P O BOX 70
 

SAN MARTIN CA 95046
 

AIS CONSTRUCTION CO
 

6420 VIA REAL, STE 6
 

CARPINTERIA, CA 93013
 

WATKIN AND BORTOLUSSI INC
 

77 LARKSPUR STREET
 

SAN RAFAEL CA 949014820
 

(415)453-4691
 

WATKIN & BORTOLUSSI
 

77 LARKSPUR STREET
 

SAN RAFAEL CA 94901-4886
 

GCC/MCM A JV
 

P O BOX 50085
 

WATSONVILLE CA 950775085
 

(831)724-1011
 

ODYSSEY LANDSCAPE CO., INC.
 

5400 W. HIGHWAY 12
 

LODI CA 95242
 

Resident 
Engineer 

PASTORIUS, BRUCE-


PRUNEDALE
 

3075 EXECUTIVE DR
 

PRUNEDALE CA 93907
 

(805)610-8432
 

TYLER LAVERING
 

1529 HWY 68
 

MONTEREY, CA 93940
 

(831)375-1621
 

NAAS, ABDALLA
 

3075 EXECUTIVE DRIVE
 

SALINAS CA 93907
 

(831)663-8902
 

MUTUTWA, PETER
 

150 WESTRIDGE DR.,
 

SUITE 140
 

WATSONVILLE, CA 95077
 

(805)471-2108
 

LAVERING, TYLER
 

150 WESTRIDGE DR, STE
 

140
 

WATSONVILLE CA 95077
 

(831)761-7618


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$99,649

 $75,617


 $0


 $8,402,736

 $2,100,637

 $351,343


 $673,789

 $0

 $0


 $457,392

 $429,872


 $0


 $72,271,741

 $0

 $0


 $188,352
 
$181,613
 

$4,063
 

10/27/09 0%

12/14/09
 

0%

11/05/12
 

PLANT EST
 

SATIS
 

06/22/10 23%

07/21/10
 

25%

04/26/12
 

SUSPENDED
 

01/18/11
 
02/04/11
 

06/24/09
 
07/07/09
 
07/20/11
 

0%


 0%


 0%


 0%


PLANT EST
 

SATIS
 

01/25/11 0%

02/24/11
 

0%


11/27/07 0%
 
12/17/07
 

0%

03/29/11
 

PLANT EST
 

SATIS
 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SB-1-/0 IN SANTA BARBARA COUNTY ON ROUTES 1, TRUESDELL CORPORATION OF ALAN HAAG $478,478 01/18/11 0%
05-0S8604 101, 135, 154, 217 AND 246 AT VARIOUS 

LOCATIONS. 25 BRIDGES 

CALIFORNIA INC 

1310 W 23RD STREET 
35 S. LA PATERA LANE, 

STE E 

$0
 $0

02/08/11 
06/30/11 

0%

WPCP 

_________________________________ 

REPLACE JOINT SEALS AND SEAL BRIDGE 
TEMPE AZ 85282 

(602)437-1711 
(805)692-6759 

GOLETA, CA 93117 

05-SB-101-.3/7.5 IN SANTA BARBARA COUNTY IN AND NEAR AMERICA WEST LANDSCAPE INC CURTIS JOHNSON, R.E. $1,753,944 08/31/09 0%

HA25 

05-462504 
ACNH-Q101-(143)E 

--() 

SWPPP 

CARPINTERIA AT VARIOUS LOCATIONS 

RESTORE HIGHWAY PLANTING 
CHINO CA 91710 

(909)393-6300 

15086 LA PALMA DRIVE 

(805)748-5218 

22 N. MILPAS ST., STE 

H 

SANTA BARBARA CA 93103 

$1,528,356
 $4,915

09/15/09 
11/15/13 

0%

PLANT EST 

SATIS 

05-SB-101-2.8/0 AT 4 LOCATIONS, REMOVE/REPLACE DI'S, JOHN MADONNA CONSTRUCTION MOUSSAVIAN, RUSSELL $235,000 12/07/10 100%
05-0T6904 RTE 101 PM 2.8 AND 28.2, RTE 154 PM 

28 AND 66.4/65.1 

COMPANY INC 

12165 LOS OSOS VALLEY RD 
22 N MILPAS ST 

SANTA BARBARA, CA 93013 

$131,987
 $0

12/07/10 
05/31/11 

56%

REPAIR/REPLACE FAILED DRAINAGE 

FACILITIES 
SAN LUIS OBISPO, CA 93405 

(805)884-9459 OVER RUN 

HA23 

05-SB-101-10.8/12.8 IN SANTA BARBARA COUNTY IN SANTA CLEAN CUT LANDSCAPE CURTIS JOHNSON $1,106,977 06/16/10 24%
05-447814 

SWPPP 

BARBARA FROM 0.3 MILE WEST OF OLIVE 

MILL ROAD OVERCROSSING TO MILPAS 

STREET UNDERCROSSING 

PLANTING AND IRRIGATION 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG 

(805)884-9459 

22 N MILPAS ST STE 

F,G & H 

SANTA BARBARA, CA 93103 

$9,596
 $9,596

07/15/10 
10/28/14 

1%

05-SB-101-10.8/12.8 IN SANTA BARBARA COUNTY IN SANTA SECURITY PAVING COMPANY, INC. KAUSI AMUTH $51,131,297 04/02/08 70%
05-447804 BARBARA FROM 0.4 KM WEST OF OLIVE 

MILL ROAD OVERCROSSING TO THE MILPAS 

P O BOX 1489 SUN VALLEY CA 

91353 LIC. 116307 
22 NORTH MILPAS 

STREET SUITE F 

$43,149,298
 $903,103

04/28/08 
02/15/12 

85%

STREET UNDERCROSSING SANTA BARBARA CA 93103 

HB4C SWPPP 
RECONSTRUCT TWO INTERCHANGES (805)610-8215 

(818)767-8418 

05-SB-101-12.7/20.9 IN SANTA BARBARA COUNTY IN AND NEAR GEORGE REED INC ALAN HAAG- MICHAEL $5,810,722 05/25/10 48% 
05-0S6104 
ACHN-Q101-(174)E 

SANTA BARBARA FROM MILPAS STREET 

UNDERCROSSING TO MARIA YGNACIO CREEK 

P O BOX 4760 MORTENSEN $3,564,655 
$27,899 

06/15/10 
05/27/11 

62% 

--() 

WPCP 

BRIDGE 

PLACE HOT MIX ASPHALT 

MODESTO CA 95352 

(209)523-0734 
(805)692-6759

SUSPENDED 
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Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

05-SB-101-19.6/25.3 JOHNSON, CURTISIN SANTA BARBARA COUNTY IN AND NEAR VALLEYCREST LANDSCAPE $2,606,583 09/21/07 0%
05-0G7704 
ACNH-Q101-(130)E 

22 N. MILPAS ST., STE 

G 

GOLETA AT VARIOUS LOCATIONS FROM 0.8 

KM EAST OF TURNPIKE ROAD OC TO 0.8 KM 

DEVELOPMENT INC 

10855 BUSINESS CENTER DR STE 

$2,519,387
 $4,276

10/11/07 
05/27/11 

0%

HA25 

--()

SWPPP 
(805)884-9459 

SANTA BARBARA CA 93103WEST OF GLEN ANNIE 

HIGHWAY PLANTING AND IRRIGATION 
CYPRESS CA 90630 

(714)546-7975 

PLANT EST 

SATIS 

05-SB-101-26.5/27.1 DAVID BALLENTINE, R.E.IN SANTA BARBARA COUNTY IN THE CITY SHASTA CONSTRUCTORS INC $7,296,876 12/22/09 70%
05-0M14U4 
NHBR-Q101-(156)E 

35 S. LA PATERA LANE, 

STE E 

OF GOLETA AT THE HOLLISTER AVENUE 

OVERCROSSING 

PO BOX 491539 $5,134,723
 $69,677

01/19/10 
06/30/11 

70%

 Q1-01 1-(6EB)R 
GOLETA CA 93117REPLACE EXISTING BRIDGES 

REDDING CA 96049 

HE11 

6205- 019-() 

SWPPP 
(805)748-1087

(530)365-3930 

HE11 

05-SB-101-82.1/84.3 BEECH, BARRYIN SANTA BARBARA COUNTY NEAR SANTA GRANITE CONSTRUCTION COMPANY $1,373,294 03/15/10 0%
05-0Q6504 
ACHS-Q101-(163)E 

2053 PREISKER LANE, 

SUITE E 

MARIA FROM CLARK AVENUE OVERCROSSING 

TO SOUTH SANTA MARIA UNDERCROSSING 

585 WEST BEACH STREET $1,417,043
 $407

04/08/10 
08/31/11 

0%

HB1 

G Q1-01 1-(3E) 

--() 

SWPPP 
(805)347-1965 

SANTA MARIA CA 93454CONSTRUCT MEDIAN BARRIER 
WATSONVILLE CA 95076 

(831)724-1011 
PLANT EST 

SATIS 

05-SB-154-8.1/32.1 BALLENTINE, DAVIDIN SANTA BARBARA COUNTY IN AND NEAR CALPORTLAND CONSTRUCTION $563,196 08/10/10 100%

HB1 

05-0S4104 
ACHS-P154-(020)E 

P P1-54 0-(0E)

--() 

WPCP 
(805)692-6862 

35 S LA PATERA LANE 

STE E 

GOLETA, CA 93117 

SANTA BARBARA FROM 0.2 MI EAST OF 

JUNCTION ROUTE 246 WEST TO 0.1 MI MI 

WEST OF ROUTE 154/101 S 

PLACE CENTERLINE RUMBLE STRIP 

SANTA MARIA CA 93456 

(805)345-3581 

P O BOX 1280 $561,509
 $0

08/30/10 
01/14/11 

100%

COMPLETED 
01/24/11 

05-SB-154-22.9/23.1 CURTIS JOHNSON, R.E.IN SANTA BARBARA COUNTY ABOUT 9.0 BUGLER CONSTRUCTION $720,496 03/24/10 47%
05-0P9104 
ARRA-P154-(018)E 

22 N. MILPAS ST., 

SUITE E 

MILES WEST OF SANTA BARBARA AT COLD 

SPRING CANYON BRIDGE 

4847 HOPYARD ROAD STE 4 NO 39 $186,825
 $0

04/15/10 
12/31/10 

26%

HB1 

P1-54 0-(8E) 

--() 

WPCP 
(805)884-9459 

SANTA BARBARA CA 93103CONSTRUCT BRIDGE BARRIER 
PLEASANTON CA 94588 

(925)416-0700 
SUSPENDED 

05-SB-166-.5/5.6 STIMSON, PATRICKIN SANTA BARBARA COUNTY NEAR AUTOBAHN CONSTRUCTION INC $166,503 02/10/11 0% 
05-0T0304 2053 PREISKER LANE, 

SUITE E 

GUADALUPE FROM 0.4 MILE WEST OF 

SIMAS STREET TO 0.8 MILES EAST OF 

P O BOX 11238 $0 
$0 

02/24/11 
0% 

HB1 WPCP 
(805)748-6733

SANTA MARIA, CA 93454BLACK ROAD 

CONSTRUCT SHOULDER RUMBLE STRIPS 

SANTA ANA CA 927111238 

(714)769-7025 
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Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SB-166-6.9/6.9 IN SANTA BARBARA COUNTY IN SANTA LEE WILSON ELECTRIC COMPANY BEECH, BARRY $230,288 03/10/10 100%

HB1 

05-0Q4204 
ACHS-P166-(028)E 

PGP1-66 0-(8E) 

--() 

WPCP 

MARIA AT RUSSELL AVENUE 

INSTALL TRAFFIC SIGNALS 

INC 

ARROYO GRANDE CA 93421 

(805)489-4216 

P O BOX 250 

(805)347-1965 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA CA 93454 

$236,559
 $0

03/26/10 
01/27/11 

100%

COMPLETED 
01/27/11 

05-SB-246-9.6/21 IN SANTA BARBARA COUNTY IN AND NEAR R BURKE CORPORATION LEW,MIKE $648,771 06/30/10 100%

HB1 

05-0S4004 
ACHS-P246-(015)E 

P P2-46 0-(5E)

--() 

WPCP 

LOMPOC FROM EAST JUNCTION ROUTE 1 TO 

0.8 MILE EAST OF DRUM CANYON ROAD 

PLACE HOT MIX ASPHALT OVERLAY 
SAN LUIS OBISPO CA 93406 

(805)543-8568 

P O BOX 957 

(805)348-3105 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA CA 93454 

$744,597
 $0

07/22/10 
01/26/11 

100%

COMPLETED 
01/26/11 

05-SBT-156-3.0/18.4 IN SAN BENITO COUNTY IN AND NEAR SAN GRANITE CONSTRUCTION ABDALLA NAAS $501,300 07/01/10 0%
05-0S3904 
ACHS-P156-(117)E 

P1-56 1-(7E)

--() 

JUAN BAUTISTA FROM THE ALAMEDA TO SAN 

BENITO/SANTA CLARA COUNTY LINE 

PLACE CENTERLINE RUMBLE STRIP 
WATSONVILLE, CA 95076 

580 W. BEACH STREET 

(831)663-8902 

3075 EXECUTIVE DRIVE 

PRUNEDALE, CA 93907 

$0
 $0

07/22/10 
10/26/10 

0%

HB1 WPCP 

05-SCR-1-15.3/17.1 IN SANTA CRUZ CO IN SANTA CRUZ ON RTE WATKIN & BORTOLUSSI INC BERTHA ROMAN $697,695 02/11/10 0%
05-129114 1 FROM LA FONDA AVE OC TO RTE 1/17 

SEPARATION AND ON RTE 17 FROM ROUTE 

1/17 SEPARATION TO PA 
SAN RAFAEL CA 94901 

77 LARKSPUR ST 

(831)427-4706 

140 DUBOIS ST SUITE E 

SANTA CRUZ CA 95060 

$608,515
 $3,045

03/04/10 
11/13/13 

0%

PLANT EST 

HE11 SWPPP 
HIGHWAY PLANTING SATIS 

05-SCR-1-/8.3 IN SANTA CRUZ COUNTY NEAR LEE WILSON ELECTRICAL CO. BERTHA ROMAN $326,041 04/21/10 96%
05-0N2504 WATSONVILLE AT VARIOUS LOCATIONS 

CONSTRUCT TRANSP. MANAGEMENT SYSTEM 
ARROYO GRANDE CA 93421-0250 

PO BOX 250 140 DUBOIS ST SUITE 

"E" 

$276,306
 $0

05/11/10 
11/24/10 

85%

SANTA CRUZ CA 95060 

HB4N WPCP 
(831)427-4706 

05-SCR-17-6.0/12.6 IN SANTA CRUZ CO IN AND NEAR SCOTTS KLM CONSTRUCTION INC. PATRICK DUSSELL $5,535,603 11/25/09 37% 

HB1 

05-0L70U4 
HSST-P017-(103)E 

P0-17 1-(3E) 

--() 

SWPPP 

VALLEY AT VARIOUS LOCATIONS FROM 

SANTAS VILLAGE ROAD TO THE SANTA 

CLARA COUNTY LINE 

UPGRADE GUARDRAIL / CRASH CUSHIONS 

PUYAPPUP WA 98375 

15406 MERIDIAN E SUITE 200 

(831)427-4706

140 DUBOISE ST SUITE 

"E 

SANTA CRUZ CA 95060 

$1,717,420 
$0 

12/22/09 
02/17/11 

31% 
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Statement of Ongoing Contracts as of 02/20/11
03/08/11
 

District 05 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SCR-17-6.1/6.6 
05-0G4004 
ACHS-P017-(104)E 

PGP0-17 1-(4E) 

--() 

IN SANTA CRUZ COUNTY NEAR SCOTTS 

VALLEY FROM 0.3 MILE NORTH OF SANTAS 

VILLAGE ROAD TO CRESCENT DRIVE 

CONSTRUCT CONCRETE BARRIER 

GORDON N BALL INC 

ALAMO CA 94507 

(925)838-5675 

333 CAMILLE AVENUE 

DUSSELL, PATRICK 

(831)427-4706 

140 DU BOIS ST STE E 

SANTA CRUZ 

$2,991,647
 $91,564
 $91,564

01/11/11 
01/25/11 
12/10/13 

1%

 3%

HB1 SWPPP 

05-SCR-17-7.0/7.3 

HB1 

05-0P8104 
ACHS-P017-(102)E 

P P0-17 1-(2E) 

--() 

SWPPP 

IN SANTA CRUZ COUNTY NEAR SCOTTS 

VALLEY FROM 0.1 MILE SOUTH OF WEST 

VINEHILL ROAD TO 0.1 MI SOUTH OF 

VINEHILL ROAD 

CONSTRUCT SOLDIER PILE WALL 

HSR INC. 

SANTA CLARA CA 95054 

530 ALDO AVE. 

PATRICK DUSSELL 

(831)427-4706 

$1,554,425
 $1,489,243

 $0

03/20/09 
05/14/09 
04/09/10 

51%

 93%

05-SLO-1-9.5/10 

HB1 

05-0L2204 
ACHS-P001-(549)E 

P P0-01 5-(9E) 

--() 

WPCP 

IN SAN LUIS OBISPO COUNTY NEAR OCEANO 

FROM 0.5 MILE NORTH OF HALCYON ROAD 

TO 0.3 MILE SOUTH OF LOS BERROS CREEK 

BRIDGE 

DRAINAGE IMPROVEMENTS 

ARTHURS CONTRACTING INC 

ATASCADERO CA 93423 

(805)461-0140 

P O BOX 2650 

LEW, MIKE 

(805)348-3105 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA CA 93454 

$275,983
 $263,429
 $130,601

08/24/10 
09/09/10 
02/22/11 

99%

 87%

05-SLO-41-20.7/20.8 

HB1 

05-0P7504 
ACHS-S041-(116)E 

P S0-41 1-(6E) 

--() 

SWPPP 

IN SAN LUIS OBISPO COUNTY NEAR 

ATASCADERO AT 0.2 MILE EAST OF 

HOMESTEAD ROAD 

REALIGN ROADWAY 

SOUZA CONSTRUCTION INC 

SAN LUIS OBISPO CA 

934033810 

(805)546-8288 

P O BOX 3810 

LANG, TIM 

(805)226-7450 

3230 RIVERSIDE AVE., 

SUITE #130 

PASO ROBLES CA 93446 

$659,621
 $657,511

 $1,109

06/17/10 
07/01/10 
01/27/12 

32%

 96%

05-SLO-46-32.1/36.7 

HE13 

05-330744 
NH-P046-(046)E 

--() 

WPCP 

IN SAN LUIS OBISOP COUNTY IN AND NEAR 

PASO ROBLES FROM AIRPORT ROAD TO 0.5 

MILE WEST OF GENESEO ROAD 

PERFORM HIGHWAY PLANTING AND 

ELITE LANDSCAPING INC 

CLOVIS CA 93612 

(559)292-7760 

2972 LARKIN AVENUE 

RICHARDS, TIM 

(805)542-4765 

4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

93401 

$384,792
 $0
 $0

12/07/10 
02/07/11 
08/01/14 

0%

 0%

05-SLO-46-32.2/37.2 

HE13 

05-330714 
HPLU-6205-(010)H 

1620-5 01-(L ) 

05 0-12-() 

SWPPP 

IN SAN LUIS OBISPO COUNTY IN AND NEAR 

PASO ROBLES FROM AIRPORT ROAD TO 

GENESEO ROAD 

CONVERT 2-LANE HWY TO 4 LANES 

PAPACH CONSTRUCTION COMPANY 

PISMO BEACH CA 93448 

P O BOX 2210 

RAMON HOPKINS 

(805)226-9217

3230 RIVERSIDE 

AVENUE, SUITE 130 

PASO ROBLES CA 93446 

$31,238,828 
$30,121,299 

$780,107 

01/10/08 
02/08/08 
03/01/11 

0% 

0% 

PLANT EST 

SATIS 

HE13 
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Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

05-SLO-46-36.6/41.2 IN SAN LUIS OBISPO COUNTY IN AND NEAR PAPICH CONSTRUCTION COMPANY HOPKINS, RAMON L. $46,875,592 10/25/10 3%
05-330724 
ACST-P046-(043)E 

PASO ROBLES FROM 0.5 MILE WEST OF 

GENESEO ROAD TO 0.6 MILE EAST OF 

INC 

P O BOX 2210 
102 WHITLEY GARDENS 

DRIVE 

$1,266,954
 $1,251,837

11/05/10 
11/08/13 

3%

 P0-46 0-(3EH)P
ALMOND DRIVE PASO ROBLES CA 93446 

HE13 

6205- 015-() 

SWPPP 
WIDEN HIGHWAY TO FOUR LANES 

PISMO BEACH CA 93448 

(805)473-3016 
(805)226-9983 

HE13 

05-SLO-46-49.5/0 IN SAN LUIS OBISPO CO NEAR SHANDON AT SPECIALTY CONSTRUCTION INC RICHARDS, TIM $3,026,846 07/29/09 0%
05-0F7104 
SARR-P046-(042)E 

THE SHANDON SAFETY ROADSIDE REST AREA 

REHABILITATE ROADSIDE REST AREA 

645 CLARION COURT 4485 VACHELL LANE 

SAN LUIS OBISPO CA 93401 

$3,034,333
 $4,223

08/12/09 
02/27/12 

0%

HA26 

P0-46 0-(2E) 

--() 

SWPPP 

SAN LUIS OBISPO CA 93401 

(805)543-1706 
(805)542-4765 PLANT EST 

SATIS 

05-SLO-101-7.6/16.5 IN SAN LUIS OBISPO COUNTY IN AND NEAR CALPORTLAND CONSTRUCTION BEECH, BARRY $6,807,770 10/12/10 0%
05-0N0604 
ACNH-Q101-(177)E 

ARROYO GRANDE AND PISMO BEACH FROM 

LOS BERROS UNDERCROSSING TO PISMO 

P O BOX 1280 2053 PREISKER LANE, 

SUITE E 

$0
 $0

10/26/10 
05/06/11 

0%

HA22 

--() 

WPCP 

CREEK BRIDGE 

PLACE HOT MIX ASPHALT 

SANTA MARIA CA 93456 

(805)345-3581 
(805)347-1965 

SANTA MARIA CA 93454 SUSPENDED 

05-SLO-101-13.2/18.3 IN SAN LUIS OBISPO COUNTY NEAR PISMO R G W CONSTRUCTION INC LEW, MIKE $6,282,740 10/01/08 0%
05-485624 BEACH AT VARIOUS LOCATIONS FROM 0.2 

KM N OF ROUTE 227 TO 0.2 KM S OF 

P O BOX 2910 $6,307,316
 $14,025

10/15/08 
07/12/11 

0%

HB4N SWPPP 

ROUTE 101/1 SEPARATION 

CONSTRUCT RETAINING WALLS 

LIVERMORE CA 94551 

(925)606-2400 
(805)348-3105 PLANT EST 

SATIS 

HB4N 

05-SLO-101-24.0/32.3 IN SAN LUIS OBISPO COUNTY IN AND NEAR CALPORTLAND CONSTRUCTION DANIEL MILLER $17,072,364 09/03/08 100%
05-0H1904 
ACNH-Q101-(142)E 

--()

SAN LUIS OBISPO FROM 0.5 KM SOUTH OF 

SANTA FE UC TO 2.3 KM NORTH OF BUENA 

VISTA OVERCROSSING (805)549-3560 

$17,226,581
 $0

09/15/08 
02/10/11 

100%

PLANT EST 
02/14/11 

HA22 SWPPP 
REHABILITATE ROADWAY SATIS 

05-SLO-101-35.7/46.3 IN SAN LUIS OBISPO COUNTY IN AND NEAR PAPICH CONSTRUCTION COMPANY SILVA, RICK $26,842,886 12/31/09 40% 
05-0G0304 
SARR-Q101-(159)N

 Q1-01 1-(9N) 

ATASCADERO FROM CUESTA GRADE OVERHEAD 

TO 0.2 MI SOUTH OF 101/41 SEPARATION 

HIGHWAY REHABILITATION 

INC 

P O BOX 2210 
3230 RIVERSIDE AVE., 

SUITE 130 

PASO ROBLES CA 93446 

$10,333,281 
$1,122,160 

01/19/10 
03/14/12 

38% 

HA22 

--() 

SWPPP 

PISMO BEACH CA 93448 

(805)473-3016 
(805)226-8279
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Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SLO-101-45.2/45.7 IN SAN LUIS OBISPO COUNTY IN GRANITE CONSTRUCTION COMPANY SILVA, RICK $16,663,829 09/10/07 100%
05-402804 ATASCADERO AT VARIOUS LOCATIONS 

INTERCHANGE IMPROVEMENTS 
TEMPLETION CA 

P. O. BOX 790 

93465 

3230 RIVERSIDE AVENUE 

#130 

$16,713,968
 $0

09/24/07 
02/08/11 
02/08/11 

100%

PASO ROBLES CA 93446 SUSPENDED 

HE11 SWPPP 
(805)226-8279 

05-SLO-101-46.1/50.8 IN SAN LUIS OBISPO COUNTY IN PAPICH CONSTRUCTION COMPANY LEW, MIKE $3,787,778 10/12/10 0%

HA22 

05-0N0504 
ACNH-Q101-(176)E 

NHQ1-01 1-(6 )E

--() 

WPCP 

ATASCADERO AND TEMPLETON 

PLACE HOT MIX ASPHALT 

INC 

PISMO BEACH CA 93448 

(805)473-3016 

P O BOX 2210 

(805)550-4689 

3230 RIVERSIDE AVE, 

#130 

PASO ROBLES, CA 93446 

$0
 $0

10/26/10 
0%

SUSPENDED 

05-SLO-101-55.8/57.9 IN SAN LUIS OBISPO COUNTY IN PASO CALPORTLAND CONSTRUCTION LANG, TIM $2,241,516 01/06/11 1%

HB1 

05-0Q6404 
HSNH-Q101-(190)E 

Q1-01 1-(0E) 

--() 

SWPPP 

ROBLES FROM SOUTH PASO ROBLES 

OVERHEAD TO NORTH JUNCTION ROUTE 

101/46 SEPARATION 

CONSTRUCT MEDIAN BARRIER 

SANTA MARIA CA 93456 

(805)345-3420 

P O BOX 1280 

(805)226-7450 

3230 RIVERSIDE AVE., 

SUITE 130 

PASO ROBLES, CA 93446 

$36,244
 $36,244

01/24/11 
07/24/12 

2%

05-SLO-2501-/0 IN SAN LUIS OBISPO COUNTY AT THE SOLEX ELECTRONICS, INC. CHING $231,501 03/22/10 100% 
05-0AA064 DEPARTMENT OF TRANSPORTATION SHOP 5 

AT 66 MADONNA ROAD 

INSTALL PHOTOVOLTAIC PANELS 
TORRANCE, CA 90501 

19481 HARBORGATE WAY CHUANG,STRUCTURES REP. 

22 N. MILPAS ST. STE. 

F 

$0 
$0 

04/22/10 
09/01/10 

0% 

SANTA BARBARA, CA. 93035 

(818)415-5060

Totals: Authorized Final Amt: $401,352,070 Completed to Date: $183,117,231 Work This Month: $6,358,377



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-MON-1-3.2/4.6 05-0R9204 

05-MON-1-7.1/7.3 05-0S9504 

05-MON-1-20.9/20.9 05-0T6504 

05-MON-1-21.3/21.6 05-0E9604 

05-MON-1-22.5/22.9 05-0T5504 

05-MON-1-22.6/22.8 05-0T5604 

05-MON-1-34.6/38 05-0S1404 

05-MON-1-46.8/46.8 05-0S9404 

05-MON-1-72.2/102 05-0N2604 

05-MON-1-99.9/101.5 05-315924 

05-MON-1-74.9/T92 05-0L8004 

05-MON-1-101.4/102 05-0Q6704 

05-MON-68-16.3/0 05-0C8824 

05-MON-68-4.5/15.3 05-0Q9704 

05-MON-101-53.1/53.9 05-0Q5604 

05-MON-101-66.4/0 05-0N8314 

05-MON-101-85.0/85.8 05-349504 

05-MON-101-86.6/87.7 05-0R2004 

05-MON-101-87.7/89.3 05-0R2104 

05-MON-101-3.1/5.2 05-464104 

05-MON-101-12.6/15.5 05-0Q2004 

05-MON-101-41.3/0 05-0R8904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-MON-101-91.2/100.4 05-0161E4 

05-MON-183-.8/1.9 05-0E2424 

05-SB-1-/0 05-0S8604 

05-SB-101-.3/7.5 05-462504 

05-SB-101-2.8/0 05-0T6904 

05-SB-101-10.8/12.8 05-447814 

05-SB-101-10.8/12.8 05-447804 

05-SB-101-12.7/20.9 05-0S6104 

05-SB-101-19.6/25.3 05-0G7704 

05-SB-101-26.5/27.1 05-0M14U4 

05-SB-101-82.1/84.3 05-0Q6504 

05-SB-154-22.9/23.1 05-0P9104 

05-SB-154-8.1/32.1 05-0S4104 

05-SB-166-.5/5.6 05-0T0304 

05-SB-166-6.9/6.9 05-0Q4204 

05-SB-246-9.6/21 05-0S4004 

05-SBT-156-3.0/18.4 05-0S3904 

05-SCR-1-15.3/17.1 05-129114 

05-SCR-1-/8.3 05-0N2504 

05-SCR-17-6.0/12.6 05-0L70U4 

05-SCR-17-6.1/6.6 05-0G4004 

05-SCR-17-7.0/7.3 05-0P8104 
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Cnty Rt Pm 

05-SLO-1-9.5/10
 

05-SLO-41-20.7/20.8
 

05-SLO-46-32.1/36.7
 

05-SLO-46-32.2/37.2
 

05-SLO-46-36.6/41.2
 

05-SLO-46-49.5/0
 

05-SLO-101-7.6/16.5
 

05-SLO-101-13.2/18.3
 

05-SLO-101-35.7/46.3
 

05-SLO-101-45.2/45.7
 

05-SLO-101-46.1/50.8
 

05-SLO-101-55.8/57.9
 

05-SLO-101-24.0/32.3
 

05-SLO-2501-/0
 

District 05 

Statement of Ongoing Contracts - Index 
Contract 

05-0L2204 

05-0P7504 

05-330744 

05-330714 

05-330724 

05-0F7104 

05-0N0604 

05-485624 

05-0G0304 

05-402804 

05-0N0504 

05-0Q6404 

05-0H1904 

05-0AA064 

Statement of Ongoing Contracts - Federal Aid 
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Federal Aid Category  Bid + CCO  Work Comp 

-F- FEDERAL AID (PRIMARY) $105,842,748  $21,323,186

-S- FEDERAL AID (SECONDARY) $84,816,486  $13,481,131



Statement of Ongoing Contracts - Federal Aid 

District 05 

Federal Aid Category  Bid + CCO  Work Comp 

-SH- STATE HIGHWAY $102,786,911  $79,247,358

 $107,905,925  $69,065,556

District Total: $401,352,070  $183,117,231 

Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

05 $36,975,252 

Work completed this Period:  $36,975,252 


	05

