
 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 02/20/12
03/02/12 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-7.1/7.3 SEVERE STORMS & ACCOMPANYING HIGH WINSOR CONSTRUCTION INC HENCH, CHARLIE $1,985,000 01/21/10 75%
05-0S9504 SURF CAUSED AN EXISTING ROCK & GABION 

REVETMENTBELOW THE ROADWAY ON RTE 1 

IN MON CNTY TO FAIL. S 

REPAIR FAILED REVETMENT,PLACE 

CAMBRIA, CA 93428 

(805)927-3321 

PO BOX 556 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA CA 93428 

$1,910,624
 $0

01/21/10 
06/27/11 

96%

201130 
RSP/SLOPE 

05-MON-1-20.9/20.9 SEVERE STORMS/HIGH SURF BEGING WHITAKER CONSTRUCTION GROUP, HENCH, CHARLIE $1,485,000 03/30/10 49%
05-0T6504 01/15/2010 CAUSED AN EXISTG RETAING 

WALL BELOW RTE 1 TO FAIL. CONCRETE 

INC 

2752 CONCRETE COURT 
775 ARLINGTON ST 

CAMBRIA CA 93428 

$484,285
 $0

03/30/10 
10/17/11 

33%

CRIB WALL UNDERMINED AT THE 

REPAIR RETAING WALL @ LIMEKILN CRK 
PASO ROBLES CA 93446 

(805)927-4559 SUSPENDED 

201130 
BRIDGE 

05-MON-1-21.3/21.6 IN MONTEREY COUNTY NEAR LUCIA FROM GOLDEN STATE BRIDGE INC HENCH, CHARLIE $31,318,270 10/01/09 64%
05-0E9604 
ACST-P001-(542)E 

P0-01 5-(2E) 

--() 

0.6 MILE NORTH OF LIMEKILN CREEK 

BRIDGE TO 1.4 MILE SOUTH OF LUCIA 

CONSTRUCT NEW BRIDGE AND ROCK SHED 
MARTINEZ CA 94553 

(925)372-8000 

901 HOWE ROAD 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA CA 93428 

$19,443,916
 $394,556

10/15/09 
05/02/13 

62%

HA23 SWPPP 

05-MON-1-21.5/21.6 MON CNTY NEAR LUCIA. CONSTRUCT GOLDEN STATE BRIDGE INC HENCH, CHARLIE $5,435,000 06/15/11 33%
05-1A5704 SOLDIER PILE TIE-BACK RETAINING WALL 

AND RECONSTRUCT LANE AND SHOULDER 

DIR'S ORDER EMERGENCY F.A. 
MARTINEZ, CA 94553 

901 HOWE ROAD 

(805)927-4559 

775 ARLINGTON ST 

CAMBRIA, CA 93428 

$1,826,118
 $631,322

06/15/11 
08/28/12 

34%

CONST SOLDIER PILE TIEBK WALL & 
20.20 

RECONST LN 
201130 

05-MON-1-22.5/22.9 STORM CAUSED SLIP OUT BELOW RTE 1 IN JOHN MADONNA CONSTRUCTIONCO HENCH, CHARLIE $2,385,000 02/09/10 42%
05-0T5504 BIG SUR NEAR LUCIA. INSTALL TEMPORARY 

SIGNAL SYSTEM, RECONSTRUCT AND 

STABILIZE ROADWAY 
SAN LUIS OBISPO CA 

PO BOX 5310 

93403 
(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA CA 93428 

$1,529,521
 $3,015

02/09/10 
07/12/12 

64%

SUSPENDED 
INSTALL TEMP SIGNAL SYSM,RECONST & 

201130 
STABLIZ 

05-MON-1-22.6/22.8 IN MONTEREY COUNTY NEAR LUCIA FROM CONDON JOHNSON AND ASSOCIATES HENCH, CHARLIE $8,213,353 09/16/10 0% 

HA23 

05-0T5604 
ACST-4723-(004) 

P-4723-(004) 

--() 

WPCP 

1.6 MILES TO 1.8 MILES NORTH OF 

LIMEKILN CREEK BRIDGE 

CONSTRUCT RETAINING WALL 

INC 

OAKLAND CA 94604 

(510)636-2100 

P O BOX 12368 

(805)927-4559

775 ARLINGTON STREET 

CAMBRIA, CA 93428 

$8,184,167 
$684 

09/23/10 
11/16/12 

0% 

PLANT EST 

SATIS 



 

   

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 02/20/12
03/02/12 

District 05 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-46.8/46.8 
05-0S9404 

HWY 1 AT THE BIG SUR LODGE BIG SUR 

PARK CAMPGROUNDS 

PLACE ROCK SLOPE PROTECTION 

GRANITE CONSTRUCTION 

WATSONVILLE CA 95077 

PO BOX 720 

WILSON, JENNIFER 

150 WESTRIDGE DR STE 

140 

WATSONVILLE CA 95077 

$910,000
 $200,098

 $0

01/25/10 
01/25/10 
02/14/12 

33%

 22%

201130 
(831)761-7616 

05-MON-1-59.7/59.9 
05-1A2704 

IN MON COUNTY JUST SOUTH OF ROCKY 

CREEK BRIDGE 

STABILIZE ROADWAY AND INSTALL 

CONDON JOHNSON & ASSOCIATES 

OAKLAND, CA 94621 

480 ROLAND WAY STE 200 

JENNIFER WILSON 

150 WESTRIDGE DR STE 

140 

WATSONVILLE, CA 95077 

$2,485,000
 $1,674,243

 $0

03/17/11 
03/17/11 
03/04/12 

75%

 67%

20.20.201 
(831)761-7615 

130 

05-MON-1-99.9/101.5 
05-315924 

IN MONTEREY COUNTY NEAR WATSONVILLE 

FROM 0.1 KM SOUTH OF JENSEN ROAD TO 

TRAFTON ROAD UNDERCROSSING 

CONSTRUCT NEW INTERCHANGE 

DESILVA GATES CONSTRUCTION 

BURLINGAME CA 94010 

880 MITTEN RD, SUITE B 

WILSON, JENNIFER 

150 WESTRIDGE DR, STE 

140 

WATSONVILLE CA 95077 

$12,582,215
 $6,636,613
 $324,916

10/07/09 
10/28/09 
10/15/13 

70%

 53%

HE11 SWPPP 
(831)761-7615 

05-MON-1-101.5/102 

HB1 

05-0P2504 
OTS- -( ) 

--() 

WPCP 

IN MONTEREY AND SANTA CRUZ COUNTIES 

AT VARIOUS LOCATIONS FROM TRAFTON 

ROAD UNDERCROSSING TO 0.4 MILE NORTH 

OF 41ST AVENUE OVERCROS 

RECONSTRUCT METAL BEAM GUARD RAIL 

FRANK MEDINA 

OROVILLE CA 95966 

(530)743-0744 

10096 AHART ROAD 

BERTHA ROMAN 

(831)427-4706 

140 DUBOIS ST SUITE 

"E" 

SANTA CRUZ CA 95060 

$588,860
 $504,636
 $174,344

09/26/11 
10/12/11 
02/22/12 

96%

 86%

05-MON-1-/0 
05-0S9804 

IN MONTEREY COUNTY FROM FOREST 

BOUNDARY VIADUCT TO TEMBLANDERO 

SLOUGH 

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST INC 

3701 MALLARD DRIVE 

BERTHA ROMAN 

140 DUBOIS ST SUITE 

"E" 

$796,477
 $602,395
 $215,950

03/30/11 
04/19/11 
02/24/12 

96%

 75%

WPCP 

REPLACE JOINT SEAL & SEAL BRIDGE 
BENICIA CA 94510 

(707)746-8028 
(831)427-4706

SANTA CRUZ CA 95060 

05-MON-68-3.9/10.8 
05-0P9704 
STPP-0680-(22E) 

--() 

IN MONTEREY COUNTY IN AND NEAR 

MONTEREY FROM ROUTE 1/68 SEPARATION 

TO SPCA ROAD 

HMA ON EXISTING PAVEMENT 

PAVEX CONSTRUCTION DIVISION 

SAN JOSE CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

$2,762,789 
$0 
$0 

12/06/11 
01/04/12 

0% 

0% 

HA22 WPCP 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 02/20/12
03/02/12 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-68-15.2/15.8 IN MONTEREY COUNTY IN MONTEREY FROM TOP GRADE CONSTRUCTION INC FARSHAD KESHAVARZI $1,450,249 04/12/11 100%
05-0Q9604 
ACGS-P068-(021)E 

BGP0-68 0-(1E)

--() 

0.1 MI TO 0.5 MI E OF FAIRGROUND RD 

OC AND NEAR SALINAS FROM 0.5 MI W OF 

TORO PARK UC TO TORO 

CONSTRUCT CONCRETE MEDIAN BARRIER 

LIVERMORE CA 94551 

(925)449-5764 

50 CONTRACTORS STREET 

(831)375-1242 

1529 HWY 68 

MONTEREY, CA 93940 

$1,350,214
 $45,138

04/25/11 
02/23/12 
02/23/12 

96%

HB1 SWPPP 

05-MON-68-16.8/21.9 IN MONTEREY COUNTY IN AND NEAR VALLEY SLURRY SEAL COMPANY ABDALLA NAAS $779,717 05/16/11 100%
05-0T2804 

WPCP 

SALINAS FROM 0.5 SOUTH OF 

RESERVATION ROAD UNDERCROSSING TO 

WORK STREET 

PLACE MICRO SURFACING ON ROADWAY 

WEST SACRAMENTO CA 95798 

(916)373-1500 

P O BOX 981330 

(831)663-8922 

8115 PRUNEDALE NORTH 

ROAD 

PRUNEDALE, CA 93907 

$706,077
 $0

06/03/11 
01/20/12 

90%

05-MON-101-53.1/53.9 IN MONTEREY COUNTY IN GREENFIELD AT DREAMBUILDER PASTORIUS, BRUCE $373,061 01/13/11 100%
05-0Q5604 VARIOUS LOCATIONS FROM ELM AVENUE 

OVERCROSSING TO WALNUT AVENUE 

OVERCROSSING 

CONSTRUCT CURB RAMPS AND SIDEWALKS 

PLACENTIA CA 92780 

(714)646-3697 

1361 E GARTEN DRIVE 

(831)663-8902 

3075 EXECUTIVE DR 

SALINAS, CA 93907 

$370,873
 $0

02/08/11 
09/20/11 

99%

OVER RUN 

HB71 WPCP 

05-MON-101-66.4/0 IN MONTEREY COUNTY NEAR SOLEDAD AT LONE STAR LANDSCAPE INC. PASTORIUS, BRUCE­ $99,649 10/27/09 0%
05-0N8314 SOLEDAD PRISON ROAD OVERCROSSING 

MITIGATION PLANTING PROJECT 
SAN MARTIN CA 

P O BOX 70 

95046 

PRUNEDALE 

3075 EXECUTIVE DR 

$87,835
 $0

12/14/09 
11/13/12 

0%

PRUNEDALE CA 93907 PLANT EST 

WPCP 
(805)610-8432 SATIS 

05-MON-101-85.0/85.8 IN MONTEREY COUNTY IN AND NEAR AIS CONSTRUCTION CO TYLER LAVERING $8,948,700 06/22/10 95%
05-349504 
HP21-6205-(003)E 

62-05 0-(3EH)P 

6205- 013-() 

SALINAS FROM 0.6 MILE SOUTH TO 0.2 

MILE NORTH OF AIRPORT BOULEVARD 

OVERCROSSING 

RECONSTRUCT INTERCHANGE 

CARPINTERIA, CA 93013 

6420 VIA REAL, STE 6 

(831)375-1621 

1529 HWY 68 

MONTEREY, CA 93940 

$7,988,428
 $495,597

07/21/10 
03/12/12 

91%

SUSPENDED 

HE11 SWPPP 

05-MON-101-86.6/87.7 IN MONTEREY COUNTY IN SALINAS ON WATKIN AND BORTOLUSSI INC ABDALLA NAAS $673,789 01/18/11 100% 
05-0R2004 
ACNH-Q101-(191)E 

--() 

ROUTE 101 FROM 0.2 MILES SOUTH OF JCT 

ROUTE 68/101 SEPARATION TO 0.2 MILES 

NORTH OF SHERWOOD DRIV 

HWY PLANTING IRRIGATION GATES GORE 

SAN RAFAEL CA 949014820 

(415)453-4691 

77 LARKSPUR STREET 

(831)663-8902

3075 EXECUTIVE DRIVE 

SALINAS, CA 93907 

$616,377 
$11,415 

02/04/11 
10/10/12 

94% 

HA25 SWPPP 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation	 Page 4 

Statement of Ongoing Contracts as of 02/20/12
03/02/12
 

District 05 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

05-MON-101-87.7/89.3 IN MONTEREY COUNTY IN AND NEAR WATKIN & BORTOLUSSI NAAS, ABDALLA $492,392 06/24/09 0%

05-0R2104 $460,943 07/07/09
SALINAS FROM 0.3 MILE SOUTH OF 77 LARKSPUR STREET
 3075 EXECUTIVE DRIVE	 0%


$0 12/22/11

SHERWOOD DRIVE OVERCROSSING TO WEST
 SALINAS CA 93907
 

SAN RAFAEL CA 94901-4886

LAUREL DRIVE OVERCROSSING (831)663-8902 PLANT EST
 
PLANTING AND IRRIGATION
 SATIS


HA25 WPCP
 

05-MON-101-91.2/100.4	 IN MONTEREY COUNTY IN AND NEAR GCC/MCM A JV MUTUTWA, PETER $74,252,768 01/25/11 25%


PRUNEDALE AT VARIOUS LOCATIONS FROM P O BOX 50085
05-0161E4	 $23,186,723 02/24/11
8115 PRUNEDALE NORTH	 31%

NH-Q101-(187)E	 $1,867,751 04/18/14


0.3 KM NORHT OF LITTLE BEAR CREEK
 ROAD
 
--()	 WATSONVILLE CA 950775085


UNDERCROSSING TO 0.5 KM NORTH PRUNEDALE, CA 93907

(831)724-1011


CONSTRUCT INTERCHANGES AND (805)471-2108

HE14 SWPPP
 

HE14
 

05-MON-5723-/0 IN MON CO/SLO CO @ MONTEREY & R BURKE CORP MIKE LEW (PASO ROBLES $235,000 01/31/11 0%

05-0T8404 $0 01/31/11
TEMPLETON MAINTENANCE STATIONS IN 865 CAPITOLIO WAY FIELD OFFICE)
 0%


$0 05/25/11

DIST 05
 3230 RIVERSIDE AVE
 

SAN LUIS OBISPO, CA 93401

INSTALL PREWASH FACILITIES
 STE 130
 

PASO ROBLES, CA 93446
 

(805)550-4689
 

05-SB-1-22.1/23.2 IN SANTA BARBARA COUNTY NEAR LOMPOC ROCKWOOD GENERAL CONTRACTORS BEECH, BARRY $857,620 04/20/11 80%

05-0T2904 $749,591 05/18/11
COLD PLANE AND OVERLAY WITH HMA INC	 2053 PREISKER LANE,
 100%


$5,042 02/22/12

P O BOX 1529
 SUITE E
 

SANTA MARIA, CA 93454 SUSPENDED

NIPOMO CA 93444
 

(805)347-1965

WPCP	 (805)343-7738
 

05-SB-1-22.5/0 IN SANTA BARBARA COUNTY IN LOMPOC AT MURPHY INDUSTRIAL COATINGS INCBEECH, BARRY $365,990 12/14/11 0%

05-0T9104 $0 01/05/12
THE SANTA YNEZ RIVER BRIDGE 2704 GUNDRY AVENUE 2053 PREISKER LANE,
 0%


$0 05/21/12

CLEAN AND PAINT EXISTING BRIDGE
 SUITE E
 

SIGNAL HILL CA 90755
 
SANTA MARIA, CA


(562)427-7720
 
(805)347-1965


WPCP
 

05-SB-1-/0 IN SANTA BARBARA COUNTY AT VARIOUS BROUGH CONSTRUCTION INC MORTENSEN, MICHAEL $621,905 04/26/11 85%
 
05-0N6504 $506,739 05/18/11
LOCATIONS, CONSTRUCT AND UPGRADE 634 PRINTZ ROAD 35 S. LA PATERA LANE,
 87%


$25,304 02/29/12

PEDESTRIAN CURB RAMPS AND SIDEWALKS
 STE E
 

ARROYO GRANDE CA 93420

CONSTRUCT CURB RAMPS GOLETA, CA 93117


(805)489-7779
 
(805)692-6759


HB71 WPCP
 



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 02/20/12
03/02/12 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

05-SB-101-.3/7.5 CURTIS JOHNSON, R.E.IN SANTA BARBARA COUNTY IN AND NEAR AMERICA WEST LANDSCAPE INC $1,753,944 08/31/09 0%
05-462504 
ACNH-Q101-(143)E 

22 N. MILPAS ST., STE 

H 

CARPINTERIA AT VARIOUS LOCATIONS 

RESTORE HIGHWAY PLANTING 

15086 LA PALMA DRIVE $1,600,390
 $4,388

09/15/09 
11/18/13 

0%

HA25 

--() 

SWPPP 
(805)748-5218 

SANTA BARBARA CA 93103 
CHINO CA 91710 

(909)393-6300 
PLANT EST 

SATIS 

05-SB-101-10.8/12.8 CURTIS JOHNSON, R.E.IN SANTA BARBARA COUNTY IN SANTA CLEAN CUT LANDSCAPE $1,132,996 06/16/10 0%
05-447814 

SWPPP 
(805)884-9459 

22 N MILPAS ST STE 

F,G & H 

SANTA BARBARA, CA 93103 

BARBARA FROM 0.3 MILE WEST OF OLIVE 

MILL ROAD OVERCROSSING TO MILPAS 

STREET UNDERCROSSING 

PLANTING AND IRRIGATION 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG $740,863
 $28,528

07/15/10 
01/15/15 

0%

PLANT EST 

SATIS 

05-SB-101-10.8/12.8 KAUSI AMUTHIN SANTA BARBARA COUNTY IN SANTA SECURITY PAVING COMPANY, INC. $56,526,579 04/02/08 96%
05-447804 22 NORTH MILPAS 

STREET SUITE F 

BARBARA FROM 0.4 KM WEST OF OLIVE 

MILL ROAD OVERCROSSING TO THE MILPAS 

P O BOX 1489 SUN VALLEY CA 

91353 LIC. 116307 

$54,852,521
 $593,057

04/28/08 
06/30/12 

96%

SANTA BARBARA CA 93103STREET UNDERCROSSING 

HB4C SWPPP 
(805)610-8215RECONSTRUCT TWO INTERCHANGES 

(818)767-8418 

05-SB-101-15.8/0 MICHAEL MORTENSEN,IN SANTA BARBARA COUNTY IN SANTA LEGG INC $652,000 08/22/11 27%

HA21 

05-0J3204 

WPCP 

R.E. 

35 S. LA PATERA LN., 

STE E 

GOLETA, CA 94550 

BARBARA AT MISSIONS STREET 

UNDERCROSSING 

UPGRADE PUMPING PLANT 
LIVERMORE CA 94550 

(925)605-4500 

2551 2ND STREET $10,896
 $10,896

09/07/11 
12/31/12 

SUSPENDED 

2%

(805)692-6759 

05-SB-101-26.5/27.1 CURTIS JOHNSON, R.E.IN SANTA BARBARA COUNTY IN GOLETA SPIESS CONSTRUCTION CO INC $763,849 10/26/11 27%
05-0M14V4 22 N. MILPAS ST., STE 

G 

FROM 0.3 MILE SOUTH TO 0.3 MILE 

NORTH OF CATHEDRAL OAKS ROAD 

PO BOX 2849 $54,712
 $40,099

11/08/11 
06/18/15 

8%

HE11 WPCP 
(805)748-5218 

SANTA BARBARA, CA 93103OVERCROSSING 

PERFORM HIGHWAY PLANTING 

SANTA MARIA CA 93457 

(805)937-5859 

05-SB-101-36.0/46.2 BALLENTINE, DAVIDIN SANTA BARBARA COUNTY NEAR GAVIOTA GRANITE CONSTRUCTION COMPANY $5,551,633 06/08/11 85% 
05-0T7204 
ACNH-Q101-(200)E 

--() 

WPCP 
(805)688-5920

270 E HWY 246, SUITE 

203 

BUELLTON, CA 93427 

FROM 0.6 MILE EAST OF REFUGIO 

UNCERCROSSING TO 1.0 MILE SOUTH OF 

GAVIOTA TUNNEL 

COLD PLANE AND PLACE HOT MIX 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 $4,778,787 
$0 

06/24/11 
02/07/12 
02/23/12 

85% 
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Statement of Ongoing Contracts as of 02/20/12
03/02/12 

District 05 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SB-101-65.0/84.1 
05-0T7304 
ACNH-Q101-(199)E 

--()

WPCP 

IN SANTA BARBARA COUNTY NEAR LOS 

ALAMOS FROM 2.4 MILES SOUTH OF SAN 

ANTONIO CREEK BRIDGE TO 0.2 MILE 

SOUTH OF SANTA MARIA WAY UND 

HMA (OPEN GRADED) OVERLAY 

CALPORTLAND CONSTRUCTION 

SANTA MARIA CA 93456 

(805)345-3581 

P O BOX 1280 

STIMSON, PATRICK 

(805)748-6733 

2053 PREISKER LANE, 

SUITE E 

SANTA, MARIA, CA 93454 

$9,310,634
 $8,151,160
 $311,386

05/25/11 
06/09/11 
03/30/12 

78%

 87%

05-SB-101-/0 
05-1A9204 

REPAIR EMBANKMENT WASHOUT, DRAINAGE 

STRUCT& GRIND & PATCH PAVEMENT 

SETTLEMENT SHOULD 

REPAIR SLOPE & DI'S 

JOHN MADONNA CONSTRUCTION 

COMPANY INC 

SAN LUIS OBISPO CA 93403 

PO BOX 5310 

MOUSSAVIAN RUSSELL 

(805)884-9459 

22 N. MILPAST ST 

SANTA BARBARA, CA 93103 

$235,000
 $152,996

 $0

09/27/11 
10/26/11 
01/31/12 

70%

 65%

20.20 

201130 

05-SB-154-22.9/23.1 

HB1 

05-0P9104 
ARRA-P154-(018)E 

P1-54 0-(8E) 

--() 

WPCP 

IN SANTA BARBARA COUNTY ABOUT 9.0 

MILES WEST OF SANTA BARBARA AT COLD 

SPRING CANYON BRIDGE 

CONSTRUCT BRIDGE BARRIER 

BUGLER CONSTRUCTION 

PLEASANTON CA 94588 

(925)416-0700 

CURTIS JOHNSON, R.E. 

(805)884-9459 

4847 HOPYARD ROAD STE 4 NO 39 22 N. MILPAS ST., 

SUITE E 

SANTA BARBARA CA 93103 

$720,496
 $595,392
 $213,160

03/24/10 
04/15/10 
04/05/12 

55%

 82%

05-SB-246-12.2/0 

HB1 

05-0R7504 
ACHS- STP-(016)E 

46- 0-(6E) 

--() 

SWPPP 

IN SANTA BARBARA COUNTY NEAR 

AT PURISIMA ROAD 

INTERSECTION IMPROVEMENTS 

LOMPOC GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

BALLENTINE, DAVID 

(805)688-5920 

270 E. HIGHWAY 246, 

SUITE 203 

BUELLTON, CA 93427 

$1,520,398
 $451,001
 $154,142

08/26/11 
09/13/11 
06/27/12 

8%

 31%

05-SCR-1-15.3/17.1 

HE11 

05-129114 

SWPPP 

IN SANTA CRUZ CO IN SANTA CRUZ ON RTE 

1 FROM LA FONDA AVE OC TO RTE 1/17 

SEPARATION AND ON RTE 17 FROM ROUTE 

1/17 SEPARATION TO PA 

HIGHWAY PLANTING 

BORTOLUSSI & WATKIN, INC 

SAN RAFAEL CA 94901 

(415)453-4675 

77 LARKSPUR STREET 

BERTHA ROMAN 

(831)427-4706

140 DUBOIS ST SUITE E 

SANTA CRUZ CA 95060 

$777,200
 $692,623

 $5,671

02/11/10 
03/04/10 
02/13/14 

0%

 0%

PLANT EST 

SATIS 

05-SCR-1-17.5/18.2 

HB1 

05-0S3104 
ACHS-STPG-(562)E 

01- 5-(2E) 

--() 

SWPPP 

IN SANTA CRUZ COUNTY IN SANTA CRUZ ON 

ROUTE 1 FROM 0.1 MILE NORTH OF 

JUNCTION ROUTE 9 TO 0.1 MILE NORTH OF 

HIGH STREET PEDESTRIAN 

CONSTRUCT CONCRETE BARRIER 

TOMS SEPTIC CONSTRUCTION 

SALINAS CA 93907 

(831)449-4273 

560 CRAZY HORSE ROAD 

$1,222,700 
$0 
$0 

02/03/12 
02/29/12 

0% 

0% 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 02/20/12
03/02/12 

District 05 

05-SCR-1-/10.2 

Fed Aid 

HA22 

Pgm Code 

05-0M7504 

Contract 

ACNH-P001-(561)E 

--()

WPCP 

Location 
Storm Water 
Plan 

IN SANTA CRUZ COUNTY IN WATSONVILLE 

AND APTOS FROM PAJARO RIVER BRIDGE TO 

NORTH APTOS UNDERPASS 

Description 

HMA ON EXISTING PAVEMENT 

Type Of Work 

PAVEX CONSTRUCTION DIVISION 

Contractor 

SAN JOSE CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

ROMAN, BERTHA 

Resident 
Engineer 

(831)427-4706 

150 WESTRIDGE DR, STE 

140 

WATSONVILLE, CA 95077 

$12,477,315

Bid + CCOs

 $0

Comp To date

 $0

This Month 

01/05/12 

Awarded 

02/17/12 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

05-SCR-9-/.6 
05-0S0804 

WPCP 

IN SANTA CRUZ COUNTY IN SANTA CRUZ 

FROM ROUTE 1 TO 0.1 MILE NORTH OF 

VERNON STREET 

COLD PLANE AND PLACE HMA 

PAVEX CONSTRUCTION DIVISION 

SAN JOSE CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

$292,689
 $0
 $0

05/12/11 
06/07/11 

0%

 0%

05-SCR-17-6.0/12.6 

HB1 

05-0L70U4 
HSST-P017-(103)E 

P0-17 1-(3E) 

--() 

SWPPP 

IN SANTA CRUZ CO IN AND NEAR SCOTTS 

VALLEY AT VARIOUS LOCATIONS FROM 

SANTAS VILLAGE ROAD TO THE SANTA 

CLARA COUNTY LINE 

UPGRADE GUARDRAIL / CRASH CUSHIONS 

KLM CONSTRUCTION INC. 

PUYAPPUP WA 98375 

15406 MERIDIAN E SUITE 200 

PATRICK DUSSELL 

(831)427-4706 

140 DUBOISE ST SUITE 

"E 

SANTA CRUZ CA 95060 

$5,535,603
 $1,717,420

 $0

11/25/09 
12/22/09 
02/17/11 

37%

 31%

05-SCR-17-6.1/6.6 

HB1 

05-0G4004 
ACHS-P017-(104)E 

PGP0-17 1-(4E) 

--() 

SWPPP 

IN SANTA CRUZ COUNTY NEAR SCOTTS 

VALLEY FROM 0.3 MILE NORTH OF SANTAS 

VILLAGE ROAD TO CRESCENT DRIVE 

CONSTRUCT CONCRETE BARRIER 

GORDON N BALL INC 

ALAMO CA 94507 

(925)838-5675 

333 CAMILLE AVENUE 

DUSSELL, PATRICK 

(831)427-4706 

140 DU BOIS ST STE E 

SANTA CRUZ 

$3,069,007
 $2,923,806
 $137,717

01/11/11 
01/25/11 
04/11/12 

48%

 94%

05-SCR-17-7.0/7.3 

HB1 

05-0P8104 
ACHS-P017-(102)E 

P P0-17 1-(2E) 

--() 

SWPPP 

IN SANTA CRUZ COUNTY NEAR SCOTTS 

VALLEY FROM 0.1 MILE SOUTH OF WEST 

VINEHILL ROAD TO 0.1 MI SOUTH OF 

VINEHILL ROAD 

CONSTRUCT SOLDIER PILE WALL 

HSR INC. 

SANTA CLARA CA 95054 

530 ALDO AVE. 

PATRICK DUSSELL 

(831)427-4706 

$1,554,425
 $1,489,243

 $0

03/20/09 
05/14/09 
04/09/10 

51%

 93%

05-SLO-1-73.0/74.3 
05-1A4904 

MARCH 27, 2011 LANDSLIDE OCCURRED RTE 

01 NEAR ALDER CREEK & SEVERAL 

LOCATIONS IN MONTEREY CNTY & SLO CNTY 

REPAIR SLIDE DAMAGE 

WINSOR CONSTRUCTION INC 

CAMBRIA, CA 93428 

1022 SAN SIMEON CREEK RD 

CHARLIE HENCH 

(805)927-4559

775 ARLINGTON STREET 

CAMBRIA, CA 93428 

$4,885,000 
$3,133,796 
$471,050 

03/30/11 
03/30/11 
03/30/12 

76% 

64% 

SUSPENDED 

20.20.201 

130 
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Statement of Ongoing Contracts as of 02/20/12
03/02/12 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

05-SLO-46-32.1/36.7 RICHARDS, TIMIN SAN LUIS OBISOP COUNTY IN AND NEAR ELITE LANDSCAPING INC $388,538 12/07/10 0%

HE13 

05-330744 
NH-P046-(046)E 

--()

WPCP 
(805)542-4765 

4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

93401 

PASO ROBLES FROM AIRPORT ROAD TO 0.5 

MILE WEST OF GENESEO ROAD 

PERFORM HIGHWAY PLANTING AND 
CLOVIS CA 93612 

(559)292-7760 

2972 LARKIN AVENUE $295,558
 $2,373

02/07/11 
12/10/14 

0%

PLANT EST 

SATIS 

05-SLO-46-36.6/41.2 HOPKINS, RAMON L.IN SAN LUIS OBISPO COUNTY IN AND NEAR PAPICH CONSTRUCTION COMPANY $47,737,028 10/25/10 35%
05-330724 
ACST-P046-(043)E 

102 WHITLEY GARDENS 

DRIVE 

PASO ROBLES FROM 0.5 MILE WEST OF 

GENESEO ROAD TO 0.6 MILE EAST OF 

INC 

P O BOX 2210 

$22,003,941
 $795,532

11/05/10 
12/19/13 

46%

 P0-46 0-(3EH)P
PASO ROBLES CA 93446ALMOND DRIVE 

HE13 

6205- 015-() 

SWPPP 
(805)226-9983WIDEN HIGHWAY TO FOUR LANES 

PISMO BEACH CA 93448 

(805)473-3016 

HE13 

05-SLO-46-49.5/0 RICHARDS, TIMIN SAN LUIS OBISPO CO NEAR SHANDON AT SPECIALTY CONSTRUCTION INC $3,059,255 07/29/09 100%

HA26 

05-0F7104 
SARR-P046-(042)E 

P0-46 0-(2E) 

--() 

SWPPP 

(805)542-4765 

4485 VACHELL LANE 

SAN LUIS OBISPO CA 93401 

THE SHANDON SAFETY ROADSIDE REST AREA 

REHABILITATE ROADSIDE REST AREA 
SAN LUIS OBISPO CA 93401 

(805)543-1706 

645 CLARION COURT $3,098,428
 $0

08/12/09 
02/21/12 
02/21/12 

100%

PLANT EST 

SATIS 

05-SLO-101-7.6/16.5 BEECH, BARRYIN SAN LUIS OBISPO COUNTY IN AND NEAR CALPORTLAND CONSTRUCTION $8,319,105 10/12/10 95%
05-0N0604 
ACNH-Q101-(177)E 

2053 PREISKER LANE, 

SUITE E 

ARROYO GRANDE AND PISMO BEACH FROM 

LOS BERROS UNDERCROSSING TO PISMO 

P O BOX 1280 $7,409,121
 $60,835

10/26/10 
02/24/12 

87%

--() 
SANTA MARIA CA 93454CREEK BRIDGE 

SANTA MARIA CA 93456 

HA22 WPCP 
(805)347-1965PLACE HOT MIX ASPHALT 

(805)345-3581 

05-SLO-101-34.2/34.5 DOUG HESSINGIN SAN LUIS OBISPO COUNTY NEAR SAN CONDON JOHNSON AND ASSOCIATES $3,335,783 08/24/11 3%
05-0N8904 
NHQ1-0120-(6E ) 

1559 EL CAMINO REAL 

SAN LUIS OBISPO CA 93401 

LUIS OBISPO FROM 1.8 MI NORTH OF HAWK 

HILL LANE TO 0.7 MI SOUTH OF CUESTA 

INC 

P O BOX 12368 

$370,345
 $205,345

09/13/11 
09/14/12 

11%

--()
(805)549-3733SPRINGS ROAD 

CONSTRUCT RETAINING WALL 
OAKLAND CA 94604 

SUSPENDED 

HA42 SWPPP (510)636-2100 

05-SLO-101-35.7/46.3 SILVA, RICKIN SAN LUIS OBISPO COUNTY IN AND NEAR PAPICH CONSTRUCTION COMPANY $32,431,982 12/31/09 75% 
05-0G0304 
SARR-Q101-(159)N 

Q1-01 1-(9N) 

3230 RIVERSIDE AVE., 

SUITE 130 

PASO ROBLES CA 93446 

ATASCADERO FROM CUESTA GRADE OVERHEAD 

TO 0.2 MI SOUTH OF 101/41 SEPARATION 

HIGHWAY REHABILITATION 

INC 

P O BOX 2210 

$24,665,741 
$509,145 

01/19/10 
07/30/12 

73% 

HA22 

--() 

SWPPP 
(805)226-8279

PISMO BEACH CA 93448 

(805)473-3016 
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Statement of Ongoing Contracts as of 02/20/12
03/02/12 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SLO-101-45.3/45.7 IN SAN LUIS OBISPO COUNTY IN CLEAN CUT LANDSCAPE RICHARDS, TIM $561,141 11/09/11 12%
05-402824 

WPCP 

ATASCADERO FROM 0.5 MILE NORTH OF 

CURBARIL AVENUE TO ATASCADERO CREEK 

BRIDGE 

HIGHWAY PLANTING,INSTALL IRRIGATION 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVE 

(805)542-4765 

4485 VACHELL LN 

SAN LUIS OBISPO, CA 

93401 

$8,500
 $8,500

12/02/11 
07/28/15 

2%

05-SLO-101-55.8/57.9 IN SAN LUIS OBISPO COUNTY IN PASO CALPORTLAND CONSTRUCTION LANG, TIM $2,373,757 01/06/11 61%

HB1 

05-0Q6404 
HSNH-Q101-(190)E 

Q1-01 1-(0E) 

--() 

SWPPP 

ROBLES FROM SOUTH PASO ROBLES 

OVERHEAD TO NORTH JUNCTION ROUTE 

101/46 SEPARATION 

CONSTRUCT MEDIAN BARRIER 

SANTA MARIA CA 93456 

(805)345-3420 

P O BOX 1280 

(805)226-7450 

3230 RIVERSIDE AVE., 

SUITE 130 

PASO ROBLES, CA 93446 

$2,310,561
 $1,064

01/24/11 
09/07/12 

99%

05-SLO-101-/.8 IN SANTA BARBARA AND SAN LUIS OBISPO FLATIRON WEST INC STIMSON, PATRICK $31,089,895 06/21/11 13% 

HE13 

05-445904 
ACST-PEQ1-(011)7

--() 

SWPPP 

COUNTIES IN AND NEAR SANTA MARIA FROM 

0.5 MILE NORTH OF SANTA MARIA 

CONNECTOR TO ROUTE 101/16 

REPLACE SUTRUCTURE, ADD LAND AND 

SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

(805)748-6733

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$5,944,802 
$39,750 

07/15/11 
12/31/13 

19% 

HE13 

Totals: Authorized Final Amt: $397,375,755 Completed to Date: $226,473,016 Work This Month: $7,787,673



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-MON-1-7.1/7.3 05-0S9504 

05-MON-1-20.9/20.9 05-0T6504 

05-MON-1-21.3/21.6 05-0E9604 

05-MON-1-21.5/21.6 05-1A5704 

05-MON-1-22.5/22.9 05-0T5504 

05-MON-1-22.6/22.8 05-0T5604 

05-MON-1-46.8/46.8 05-0S9404 

05-MON-1-59.7/59.9 05-1A2704 

05-MON-1-99.9/101.5 05-315924 

05-MON-1-101.5/102 05-0P2504 

05-MON-1-/0 05-0S9804 

05-MON-68-15.2/15.8 05-0Q9604 

05-MON-68-3.9/10.8 05-0P9704 

05-MON-68-16.8/21.9 05-0T2804 

05-MON-101-53.1/53.9 05-0Q5604 

05-MON-101-66.4/0 05-0N8314 

05-MON-101-85.0/85.8 05-349504 

05-MON-101-86.6/87.7 05-0R2004 

05-MON-101-87.7/89.3 05-0R2104 

05-MON-101-91.2/100.4 05-0161E4 

05-MON-5723-/0 05-0T8404 

05-SB-1-22.1/23.2 05-0T2904 

Page 

1 

1 

1 

1 

1 

1 

2 

2 

2 

2 

2 

2 

3 

3 

3 

3 

3 

3 

4 

4 

4 

4 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-SB-1-22.5/0 05-0T9104 

05-SB-1-/0 05-0N6504 

05-SB-101-.3/7.5 05-462504 

05-SB-101-10.8/12.8 05-447814 

05-SB-101-10.8/12.8 05-447804 

05-SB-101-26.5/27.1 05-0M14V4 

05-SB-101-65.0/84.1 05-0T7304 

05-SB-101-15.8/0 05-0J3204 

05-SB-101-36.0/46.2 05-0T7204 

05-SB-101-/0 05-1A9204 

05-SB-154-22.9/23.1 05-0P9104 

05-SB-246-12.2/0 05-0R7504 

05-SCR-1-15.3/17.1 05-129114 

05-SCR-1-17.5/18.2 05-0S3104 

05-SCR-1-/10.2 05-0M7504 

05-SCR-9-/.6 05-0S0804 

05-SCR-17-6.0/12.6 05-0L70U4 

05-SCR-17-6.1/6.6 05-0G4004 

05-SCR-17-7.0/7.3 05-0P8104 

05-SLO-1-73.0/74.3 05-1A4904 

05-SLO-46-32.1/36.7 05-330744 

05-SLO-46-36.6/41.2 05-330724 

Page 

4 

4 

5 

5 

5 

5 

5 

5 

6 

6 

6 

6 

6 

6 

7 

7 

7 

7 

7 

7 

8 

8 



District

Federal Aid 

-F­

-S­

-SH-


District Total: 

Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

05-SLO-46-49.5/0 05-0F7104 8
 

05-SLO-101-7.6/16.5 05-0N0604 8
 

05-SLO-101-34.2/34.5 05-0N8904 8
 

05-SLO-101-35.7/46.3 05-0G0304 8
 

05-SLO-101-45.3/45.7 05-402824 9
 

05-SLO-101-55.8/57.9 05-0Q6404 9
 

05-SLO-101-/.8 05-445904 9
 

Statement of Ongoing Contracts - Federal Aid 

05
 

Category  Bid + CCO

FEDERAL AID (PRIMARY) $112,727,726


FEDERAL AID (SECONDARY) $118,358,546


STATE HIGHWAY $97,715,480


 $68,574,002


 $397,375,755


 Statement of Ongoing Contracts -Summary
 

District Work Completed This Perio


Work completed this Period:
 

Work Comp 

$46,038,116


 $55,576,826


 $77,392,860


 $47,465,215


 $226,473,016
 


	05

