
 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 02/20/15
04/08/15
 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-7.5/7.7 REPAIR STORM DAMAGE LOCATIONS IN JOHN MADONNA CONSTRUCTION CO.,SILVA, RICK $985,000 12/20/14 88%
05-1G0504 MONTEREY COUNTY ON HIGHWAY 1 AT 

VARIOUS LOCATIONS STABILIZE ACTIVE 

INC 

PO BOX 5310 
775 ARLINGTON ST 

CAMBRIA, CA 93428 

$669,585
 $0

12/20/14 
03/26/15 

68%

ROCKFALL REPAIR FAILED CULVERT 

STABILIZE ACTIVE ROCKFALL RPAIR 
SAN LUIS OBISPO, CA 93403 

(805)927-4559 

20.20.201 
CULVERT 

130 

05-MON-1-46.8/46.8 HWY 1 AT THE BIG SUR LODGE BIG SUR GRANITE CONSTRUCTION WILSON, JENNIFER $910,000 01/25/10 67%
05-0S9404 PARK CAMPGROUNDS 

PLACE ROCK SLOPE PROTECTION 
WATSONVILLE CA 95077 

PO BOX 720 8115 PRUNEDALE NORTH 

ROAD 

$214,067
 $0

01/25/10 
12/31/15 

24%

PRUNEDALE, CA 93907 SUSPENDED 

201130 
(831)669-8928 

05-MON-1-67.9/0 IN MONTEREY COUNTY ABOUT 14 MILES TRUESDELL CORPORATION OF TYLER LAVERING $1,043,993 05/02/14 58%
05-1A8904 SOUTH OF CARMEL AT MALPASO CREEK 

BRIDGE 

CALIFORNIA, INC. 

1310 W. 23RD STREET 
1529 SALINAS HWY 

MONTEREY, CA 93940 

$1,110,745
 $0

05/23/14 
09/25/15 

96%

REPAIR SPALLED CONCRETE 
TEMPE AZ 85282 

(831)375-1621 

(602)437-1711 

05-MON-1-77.6/0 AT NORTHBOUND AGUAJITO ROAD UC ON­ GRANITE CONSTRUCITON COMPANY TYLER LAVERING $417,242 09/02/14 100%
05-0T7604 
HSNH-P001-(585)E 

--() 

RAMP IN MONTEREY ON STATE ROUTE 1 IN 

MONTEREY COUNTY 

WET WEATHER IMPROVEMENT 
WATSONVILLE CA 95076 

(831)763-6100 

580 WEST BEACH STREET 

(831)375-1621 

1529 SALINAS HWY 

MONTEREY, CA 93940 

$416,416
 $0

09/24/14 
02/09/15 

100%

COMPLETED 
02/09/15 

HB1 

05-MON-28-28.6/28.6 DIR'S ORDER EMERGENCY F.A MON CNTY JOHN MADONNA CONSTRUCTION CO RICK SILVA $577,500 12/16/13 54%
05-1A9804 NEAR LUCIA @ .1 MILE NORTH OF THEBIG 

CREEK BRIDGE. INSTALL TRAFFIC 

INC 

PO BOX 5310 
775 ARLINGTON ST 

CAMBRIA, CA 93428 

$562,203
 $0

12/16/13 
05/28/15 

97%

CONTROL,TEMP K RAIL AND TEM 

1 WAY TRAFFIC CONTROL, TEMP K 
SAN LUIS OBISPO, CA 93403 

(805)927-4559 

20.20 

201130 
RAIL/SLOP ST 

(805)543-7751 

05-MON-101-49.8/55.3 IN MONTEREY COUNTY IN AND NEAR PAPICH CONSTRUCTION CO INC FARSHAD KESHAVARZI $4,755,260 09/15/14 78% 
05-1A7304 
NHP-Q101-(254)E 

--() 

GREENFIELD FROM LAGOMARSINO AVENUE TO 

0.7 MILE SOUTH OF HUDSON ROAD 

PAVEMENT PRESERVATION (CAP M) 
PISMO BEACH CA 93448 

(805)473-3016 

PO BOX 2210 

(831)375-1242

1529 SALINAS HWY 

MONTEREY, CA 93940 

$1,456,828 
$0 

09/30/14 
05/19/15 

30% 

HA22 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

 

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 02/20/15
04/08/15 

District 05 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

05-MON-101-57.1/60.8
 
05-1C3304
 
HSNH-Q101-(248)E
 

--()
 

HB1
 

05-MON-101-66.4/66.4
 
05-1C6404
 

20.20.201
 

130
 

05-MON-101-85.0/85.8
 
05-349514
 

WPCP
 

05-MON-101-91.2/100.4
 
05-0161E4
 
NH-Q101-(187)E
 

--()
 

HE14 SWPPP
 

HE14
 

05-MON-101-100.0/101.3
 
05-315804
 
NH-P101-( )
 

--()
 

HE11 SWPPP
 

05-SB-1-/0
 
05-0S0304
 
STP-X083-(018)E
 

--()
 

HB71
 

Description

Type Of Work
 

IN MONTEREY COUNTY SOUTH OF SOLEDAD
 

ON ROUTE 101 FROM 1.2 MILES NORTH OF
 

HUDSON ROAD TO SALINAS RIVER BRIDGE
 

(BR. NO. 44-02)
 

CONSTRUCT MEDIAN BARRIER AND RUMBLE
 

SOLEDAD PRISON OVERCROSSING BRIDGE
 

#44-116REMOVE UNSOUND CONCRETE;
 

STRAIGHTEN/REPLACDAMAGED TENSIONS
 

BARS; REPLACE BROKEN STIRRUPS
 

REMOVE UNSOUND CONCRETE
 

IN MONTEREY COUNTY IN AND NEAR
 

SALINAS FROM 0.6 MILE SOUTH TO 0.2
 

MILE NORTH OF AIRPORT BOULEVARD
 

OVERCROSSING
 

HIGHWAY PLANTING AND IRRIGATION
 

IN MONTEREY COUNTY IN AND NEAR
 

PRUNEDALE AT VARIOUS LOCATIONS FROM
 

0.3 KM NORHT OF LITTLE BEAR CREEK
 

UNDERCROSSING TO 0.5 KM NORTH
 

CONSTRUCT INTERCHANGES AND
 

IN MONTEREY AND SAN BENITO COUNTIES
 

NEAR PRUNDALE AT VARIOUS LOCATIONS
 

FROM 0.4 MILE SOUTH OF DUNBARTO IN
 

ROAD (NORTH) TO CANNON R
 

CONSTRUCT INTERCHANGE
 

IN SANTA BARBARA COUNTY AT VARIOUS
 

LOCATIONS
 

CURB RAMPS/SIDEWALKS/MODIFY SIGNAL
 

Contractor 

GRANITEROCK COMPANY
 

120 GRANITE ROCK WAY
 

SAN JOSE CA 95136
 

(408)574-1423
 

AMERICAN CIVIL CONSTRUCTORS
 

WEST, INC
 

3701 MALLARD DR
 

BENICIA, CA 94510
 

BORTOLUSSI & WATKIN INC
 

77 LARKSPUR STREET
 

SAN RAFAEL CA 94901
 

(415)453-4675
 

GCC/MCM A JV
 

P O BOX 50085
 

WATSONVILLE CA 950775085
 

(831)724-1011
 

GCC/MCM, A JV
 

P O BOX 50085
 

WATSONVILLE CA 950775085
 

(831)724-1011
 

DREAMBUILDER
 

1324 E LAWSON LN
 

PLACENTIA CA 92870
 

(714)646-3697
 

Resident
 
Engineer
 

TYLER LAVERING
 

1529 SALINAS HWY
 

MONTEREY, CA 93940
 

(831)375-1621
 

LAVERING, TYLER
 

1529 SALINAS HWY
 

MONTEREY, CA 93940
 

(831)375-1621
 

JENNIFER WILSON
 

8115 PRUNEDALE NORTH
 

ROAD
 

PRUNEDALE,CA 93907
 

(805)471-2103
 

MUTUTWA, PETER
 

8115 PRUNEDALE NORTH
 

ROAD
 

PRUNEDALE, CA 93907
 

(805)471-2108
 

JENNIFER WILSON
 

8115 PRUNEDALE NORTH
 

RD
 

PRUNEDALE, CA 93907
 

(805)471-2103
 

KLINE, JASON
 

35 S LA PATERA LANE
 

STE E
 

GOLETA, CA 93117
 

(805)692-6820


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$2,121,343

 $1,775,787


 $0


 $585,000

 $276,154


 $0


 $501,084

 $491,650


 $0


 $83,556,061

 $84,474,290


 $0


 $42,545,732

 $36,468,916


 $0


 $344,087
 
$259,435
 

$0
 

09/08/14
 
09/24/14
 
04/10/15
 

01/31/13
 
01/31/13
 
04/05/13
 

02/28/12
 
03/22/12
 
10/14/15
 

%Time
% Work 

Message 

83%


 84%


 100%


 100%


 0%


 0%


PLANT EST
 

SATIS
 

01/25/11 0%

02/24/11
 

0%

04/02/15
 

PLANT EST
 

SATIS
 

09/27/12
 
11/06/12
 
03/28/16
 

11/04/14
 
11/24/14
 
06/08/15
 

64%


 85%


 49%
 

75%
 



 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 02/20/15
04/08/15 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

05-SB-101-.3/7.5 CURTIS JOHNSON, R.E.IN SANTA BARBARA COUNTY IN AND NEAR AMERICA WEST LANDSCAPE INC $1,753,944 08/31/09 0%
05-462504 
ACNH-Q101-(143)E 

22 N. MILPAS ST., STE 

H 

CARPINTERIA AT VARIOUS LOCATIONS 

RESTORE HIGHWAY PLANTING 

15086 LA PALMA DRIVE $1,634,620
 $0

09/15/09 
10/24/13 

0%

HA25 

--() 

SWPPP 
(805)748-5218 

SANTA BARBARA CA 93103 
CHINO CA 91710 

(909)393-6300 
PLANT EST 

SATIS 

05-SB-101-12.9/14 CURTIS JOHNSONIN SANTA BARBARA COUNTY IN SANTA SPIESS CONSTRUCTION CO INC $795,299 06/10/13 100%
05-1C4304 35 S. LA PATERA LANE 

STE E 

BARBARA FROM GARDEN STREET 

UNDERCROSSING TO MISSION CREEK BRIDGE 

P O BOX 2849 $668,300
 $0

06/27/13 
11/17/16 

84%

HA25 
(805)692-6862 

GOLETA, CA 93117HIGHWAY PLANTING REHABILITATION 
SANTA MARIA CA 93457 

(805)937-5859 
OVER RUN 

05-SB-101-13.0/22.8 KLINE,JASONIN SANTA BARBARA COUNTY IN AND NEAR TRAFFIC DEVELOPMENT SERVICES, $660,114 07/29/14 90%
05-1F3204 
HSNH-Q101-(252)E 

35 S LA PATERA LN 

SUITE E 

SANTA BARBARA AND GOLETA FROM 

QUARANTINA STREET UNDERCROSSING TO 

INC. 

207 W. LOS ANGELES AVENUE 252 

$625,350
 $0

08/15/14 
04/08/15 

94%

HB1 

--() 

(805)692-6820 

GOLETA, CA 931170.2 MILES NORTH OF FAIRVIEW A 

REPLACE OVERHEAD GUIDE SIGNS AND 
MOORPARK CA 93021 

(805)523-1914 

SUSPENDED 

05-SB-101-22.3/23 MICHAEL MORTENSENIN SANTA BARBARA COUNTY IN GOLETA FLATIRON WEST INC $17,143,524 11/21/13 29%
05-0G0704 
NH-Q101-(233)E 

35 S. LA PATERA LANE 

STE E 

FROM 0.2 MILE EAST TO 0.7 MILE WEST 

OF FAIRVIEW AVENUE OVERCROSSING 

1770 LA COSTA MEADOWS DRIVE $8,314,011
 $0

12/12/13 
04/30/17 

48%

HA22 

--() 

(805)692-6759 

GOLETA, CA 93117UPGRADE DRAINAGE CULVERTS 
SAN MARCOS CA 92078 

(760)916-9100 

05-SB-101-26.5/27.1 CURTIS JOHNSON, R.E.IN SANTA BARBARA COUNTY IN GOLETA SPIESS CONSTRUCTION CO INC $788,762 10/26/11 0%
05-0M14V4 22 N. MILPAS ST., STE 

G 

FROM 0.3 MILE SOUTH TO 0.3 MILE 

NORTH OF CATHEDRAL OAKS ROAD 

PO BOX 2849 $767,205
 $0

11/08/11 
07/03/15 

0%

HE11 WPCP 
(805)748-5218 

SANTA BARBARA, CA 93103OVERCROSSING 

PERFORM HIGHWAY PLANTING 

SANTA MARIA CA 93457 

(805)937-5859 
PLANT EST 

SATIS 

05-SB-101-46.9/0 JOHNSON, CURTISIN SANTA BARBARA COUNTY NEAR GAVIOTA PRISM ENGINEERING INC $1,038,311 03/19/14 83% 
05-1A6204 
NHP-Q101-(239)E 

35 S. LA PATERA LN, 

STE. E 

AT THE GAVIOTA SAFETY ROADSIDE REST 

AREA 

23953 SAKLAN RD $975,073 
$0 

04/09/14 
02/27/15 

93% 

HA26 

--() 

(805)692-6862

GOLETA, CA 93117SAFETY ROADSIDE REST AREA 
HAYWARD CA 94545 

(510)782-4100 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 02/20/15
04/08/15 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SB-101-83.2/83.8 ON ROUTE 101 IN SANTA BARBARA COUNTY EMPIRE LANDSCAPING INC. RICHARDS, TIM $501,048 10/25/13 0%
05-463814 FROM 0.9 MILE NORTH OF CLARK AVENUE 

OVERCROSSING TO 0.7 MILE SOUTH OF 

SANTA MARIA UNDERCROSS 

IRRIGATION,PLANTING,EROSION CONTROL 

DAVIS CA 95617 

(530)400-3943 

P O BOX 35 

(805)542-4765 

4485 VACHELL LANE 

SAN LUIS OBISPO CA 93401 

$423,515
 $0

11/15/13 
04/18/17 

0%

PLANT EST 

SATIS 

05-SB-101-84.1/90.9 IN SANTA BARBARA COUNTY IN AND NEAR PAPICH CONSTRUCTION CO. INC. STIMSON, PATRICK $3,526,791 05/02/14 97%

HM1 

05-1A3904 
NHP-Q101-(241)E 

--() 

SANTA MARIA FROM 0.1 MILE SOUTH OF 

SOUTH SANTA MARIA U.C. TO 0.1 MILE 

NORTH OF NORTH SANTA MAR 

RHMA (BWC-GG) 

PISMO BEACH CA 93448 

(805)473-3016 

PO BOX 2210 

(805)748-6733 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$3,488,221
 $4,027

05/23/14 
02/24/15 

98%

05-SB-166-25.5/34.9 IN SANTA BARBARA AND SAN LUIS OBISPO GRANITE CONSTRUCTION COMPANY STIMSON, PATRICK $2,703,336 03/17/14 0%
05-1A4604 COUNTIES, ABOUT 17 MILES EAST OF 

SANTA MARIA, FROM ALISOS CREEK BRIDGE 

TO CUYAMA RIVER BRIDG 

RUBBERIZED HMA OVERLAY 

WATSONVILLE CA 95076 

(831)724-1000 

P.O. BOX 50085 

(805)748-6733 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$6,310
 $0

03/27/14 
12/05/14 

0%

05-SBT-25-18.8/19.5 ON ROUTE 25 IN SAN BENITO COUNTY JOHN MADONNA CONSTRUCTION CO.,BEACH, KATIE $1,999,489 11/19/14 0%
05-0T6404 
HSST-P025-(030)E 

--() 

ABOUT 32 MILES SOUTH OF HOLLISTER 

FROM 0.8 MILE NORTH OF SAN BENITO 

LATERAL TO 2 MILES SOUTH OF R 

CURVE CORRECTION 

INC. 

SAN LUIS OBISPO 

P.O. BOX 5310 

CA 93403 
(831)455-5707 

140 DUBOIS ST, STE E 

SANTA CRUZ, CA 95060 

$0
 $0

12/18/14 
0%

SUSPENDED 

HB1 (805)543-7751 

05-SBT-101-.7/.7 SAN BENITO CNTY NEAR PRUNEDALE, SB GRANITE CONSTRUCTION COMPANY WILSON, JENNIFER $1,080,000 01/22/13 100%
05-1A9304 HWY 101@ .2 MILE NORTH OF COLE RD. 

REMOVE APPROX 13000CY OF 

ROCKERY/SLIDE MATERIAL, FLATTENSLOP 
WATSONVILLE, CA 95076 

585 WEST BEACH ST 8115 PRUNEDALE NORTH 

RD 

PRUNEDALE, CA 93907 

$744,378
 $0

01/22/13 
10/14/15 

69%

SUSPENDED 
INSTALL EROSION CONTROL & LANDSCAPE (831)663-8965 

20.202011 

30 

05-SCR-0-/0 IN SCR, SBT, MON, SLO & SB AT VARIOUS PACIFIC RESTORATION GROUP INC RICHARDS, TIM $1,684,526 02/21/14 52% 
05-1F2104 LOCATIONS, UPGRADE IRRIGATION 

CONTROLLERS,PLACE MULCH, REPAIR WATER 

LEAKS & UPGRADE INTERIOR 
PERRIS, CA 

PO BOX 429 

92572 

4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

93401 

$488,759 
$0 

03/26/14 
08/13/15 

29% 

20.20.201 
UPGRADE,REPAIR AT VARIOUS LOCATIONS (805)542-4765

130 



 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 02/20/15
04/08/15 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SCR-1-8.0/14.9 NEAR SANTA CRUZ, FROM 0.4 MILE SOUTH BEAR ELECTRICAL SOLUTIONS INC ROMAN, BERTHA $462,809 12/23/13 100%

HB4N 

05-0C9014 OF FREEDOM BLVD TO 0.4 MILE NORTH OF 

OCEAN STREET, INSTALL CCTV AND SIGNS 

INSTALL CCTV AND SIGNS 
ALVISO CA 95002 

(408)449-5178 

P O BOX 924 

(831)427-4706 

140 DUBOIS ST., SUITE 

E 

SANTA CRUZ, CA 95060 

$260,146
 $0

01/24/14 
12/30/14 

63%

SUSPENDED 

05-SCR-1-9.7/17.6 ON ROUTE 1 IN SANTA CRUZ COUNTY FROM RGW CONSTRUCTION INC BEACH, KATIE $1,584,884 11/22/13 100%
05-0R9104 
SNHG-P001-(578)E 

--() 

0.10 MILE SOUTH OF SOUTH APTOS 

UNDERPASS TO 0.10 MILES NORTH OF 

ROUTE 9 

CONSTRUCT CONCRETE BARRIER AND 

LIVERMORE CA 94550 

(925)606-2400 

550 GREENVILLE ROAD 

(831)455-5707 

140 DUBOIS ST. STE. E 

SANTA CRUZ, CA 95060 

$1,520,857
 $0

12/12/13 
03/20/15 

100%

OVER RUN 
03/20/15 

HB1 

05-SCR-1-20.2/37.4 NEAR SANTA CRUZ FROM 0.1 MILE NORTH GRANITE CONSTRUCTION COMPANY PAT DUSSELL $9,976,229 11/20/14 0%
05-1C8604 
STP-P001-(587)E 

--() 

OF WESTERN DRIVE TO SAN MATEO COUNTY 

LINE 

PAVEMENT PRESERVATION 
SANTA CLARA CA 95054 

(408)327-7013 

715 COMSTOCK STREET 

(831)427-4706 

140 DUBOIS ST, STE E 

SANTA CRUZ, CA 95060 

$0
 $0

12/10/14 
0%

SUSPENDED 

HA22 

05-SCR-9-3.8/18.7 IN SANTA CRUZ COUNTY AT AND NEAR GRANITE ROCK COMPANY BEACH, KATIE $2,054,088 09/30/14 21%
05-0Q5904 
STP-S009-(020)E 

--() 

BOULDER CREEK AT VARIOUS LOCATIONS 

FROM 0.9 MILE SOUTH OF GLENGARRY ROAD 

TO 0.2 MILE NORTH OF MCG 

POLLUTION SOURCE CONTROL 

SAN JOSE CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

(831)455-5707 

140 DUBOIS ST, STE E 

SANTA CRUZ, CA 95060 

$273,927
 $0

10/21/14 
09/08/16 

13%

05-SCR-17-9.4/10.1 IN SANTA CRUZ COUNTY NEAR SCOTTS GRANITE ROCK COMPANY ROMAN, BERTHA $3,163,190 04/10/14 67%

HB1 

05-1C1804 
HSNH-P017-(108)E 

--() 

VALLEY FROM 0.3 MILES NORTH OF 

GLENNWOOD CUTOFF TO 0.5 MILES SOUTH 

OF GLENNWOOD DRIVE 

SHOULDER WIDENING/SOIL NAIL WALL 

SAN JOSE CA 95136 

(408)574-1423 

120 GRANITE ROCK WAY 

(831)427-4706 

140 DUBOIS ST., STE E 

SANTA CRUZ, CA 95060 

$2,280,489
 $0

04/30/14 
07/03/15 

72%

05-SCR-152-2.0/8.3 IN SANTA CRUZ COUNTY NEAR O'GRADY PAVING INC FARSHAD KESHAVARZI $1,531,430 04/28/14 100% 
05-1A3804 WATSONVILLE FROM HOLOHAN ROAD TO 

SANTA CLARA COUNTY LINE 

RHMA OVERLAY 
MOUNTAIN VIEW CA 94043 

(650)966-1926 

2513 WYANDOTTE ST. 

(831)375-1242

1529 SALINAS HWY 

MONTEREY, CA 93940 

$101,560 
$0 

05/23/14 
10/20/14 

7% 

SUSPENDED 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 02/20/15
04/08/15
 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SLO-1-36.7/39.6 IN SAN LUIS OBISPO COUNTY NEAR PACIFIC RESTORATION GROUP INC RICHARDS, TIM $1,301,683 10/22/12 65%
05-0N4004 
ACST-P001-(570)E 

P0-01 5-(0E) 

--() 

CAYUCOS FROM 0.1 MILE SOUTH OF NORTH 

OCEAN AVENUE TO 0.8 MILE SOUTH OF 

VILLA CREEK ROAD 

TEARTHWORK, PAVING, EROSION CONTROL 

PERRIS CA 92572 

(951)940-6069 

P O BOX 429 

(805)542-4765 

4485 VACHELL LANE 

SAN LUIS OBISPO CA 93401 

$1,215,027
 $0

12/03/12 
05/10/16 

92%

HB4N WPCP 

05-SLO-1-73.7/74 IN SAN LUIS OBISPO COUNTY ABOUT 19 JOHN MADONNA CONSTRUCTION CO.,RICK SILVA $9,600,642 12/24/14 2%
05-1A7004 
STP-19A5-(004)E 

--() 

MILES NORTH OF SAN SIMEON FROM 0.7 

MILE TO 1.0 MILE NORTH OF RAGGED 

POINT VIADUCT 

CONSTRUCT SOLDIER PILE WALL WITH 

INC. 

SAN LUIS OBISPO 

P.O. BOX 5310 

CA 93403 
(805)927-4559 

775 ARLINGTON ST 

CAMBRIA CA 93428 

$100,005
 $0

01/08/15 
08/15/16 

1%

HA23 (805)543-7751 

05-SLO-1-/0 ON ROUTE 1, AND 101 IN SAN LUIS CALPORTLAND CONSTRUCTION DE ANDA, ANTHONY $777,742 05/28/14 100%

HB71 

05-0R5304 
STP-000C-(372)E 

--() 

OBISPO AND MONTEREY COUNTIES 

ADA CURB RAMPS 
SANTA MARIA CA 93456 

(805)345-3581 

P.O. BOX 1280 

(805)226-9217 

3230 RIVERSIDE AVENUE 

#130 

PASO ROBLES, CA 93446 

$759,957
 $0

06/18/14 
02/23/15 
02/23/15 

100%

05-SLO-46-37.6/40.4 IN SAN LUIS OBISPO COUNTY NEAR PASO PACIFIC RESTORATION GROUP, MIKEL, KARL $1,031,449 10/09/14 38%
05-330764 
NHP-P046-(050)E 

--() 

ROBLES FROM 0.5 MILE EAST OF GENESEO 

ROAD TO 0.2 MILE WEST OF ALMOND DRIVE 

LANDSCAPE MITIGATION 

INC. 

PERRIS CA 92572 

PO BOX 429 
102 S. WHITLEY 

GARDENS DR. 

PASO ROBLES, CA 93446 

$201,730
 $0

11/14/14 
07/06/15 

23%

HE14 (951)940-6069 
(805)440-7630 

05-SLO-46-40.7/46.3 IN SAN LUIS OBISPO COUNTY NEAR PASO PAPICH CONSTRUCTION COMPANY TIM LANG $35,050,871 05/18/12 79%
05-330774 ROBLES FROM 0.1 MILE EAST OF ALMOND 

DRIVE TO 0.8 MILE EAST OF MCMILLAN 

INC 

PO BOX 2210 
102 WHITLEY GARDENS 

DRIVE 

$23,450,385
 $0

06/12/12 
09/11/15 

66%

HE13 SWPPP 

CANYON ROAD 

CONVERT TO 4-LANE EXPRESSWAY 
PISMO BEACH, CA 93448 

(805)473-3016 
(805)748-5513 

PASO ROBLES, CA 93446 

05-SLO-46-50.2/60.9 IN SAN LUIS OBISPO COUNTY NEAR CALPORTLAND CONSTRUCTION MIKEL, KARL $5,357,834 05/28/14 100% 

HA22 

05-1C9004 
NHP-P046-(049)E

--() 

CHOLAME FROM 0.3 MILES WEST OF LUCY 

BROWN ROAD TO KERN COUNTY LINE 

PAVEMENT PRESERVATION 
SANTA MARIA CA 93456 

(805)345-3581 

P.O. BOX 1280 

(805)226-9860

102 WHITLEY GARDENS 

DRIVE 

PASO ROBLES, CA 93446 

$5,162,262 
$0 

06/18/14 
04/20/15 

99% 

SUSPENDED 
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Statement of Ongoing Contracts as of 02/20/15
04/08/15
 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SLO-58-20.0/0 ON ROUTE 58 IN SAN LUIS OBISPO COUNTY AMERICA PACIFIC CONSTRUCTION SILVA, RICK $215,110 03/10/14 64%
05-1A0904 
STP-P058-(116)E 

--() 

NEAR SANTA MARGARITA AT 1 MILE WEST 

OF SHELL CREEK ROAD 

REPLACE CULVERT 
BREA CA 92821 

(559)577-9999 

201 LAUREL AVE SUITE 13 

(805)226-8279 

3230 RIVERSIDE AVE, 

#130 

PASO ROBLES, CA 93446 

$196,750
 $0

04/04/14 
08/14/15 

91%

05-SLO-101-21.6/23.9 ON ROUTE 101 BETWEEN SAN LUIS OBISPO CALPORTLAND CONSTRUCTION DE ANDA, ANTHONY $2,906,927 06/17/14 0%

HA22 

05-0S7904 
NHP-Q101-(244)E 

--() 

CREEK BRIDGE NO 49-14 AND 0.3 MILES 

SOUTH OF SANTA FE UNDERCROSSING NO. 

49-115 

PAVEMENT PRESERVATION 

SANTA MARIA CA 93456 

(805)345-3581 

P.O. BOX 1280 

(805)226-9217 

3230 RIVERSIDE AVENUE 

#130 

PASO ROBLES, CA 93446 

$2,813
 $0

07/08/14 
03/19/15 

0%

SUSPENDED 

05-SLO-101-37.7/0 IN SAN LUIS OBISPO COUNTY NEAR SANTA SOUZA CONSTRUCTION INC NORRIS, AMY $297,166 01/30/15 0%
05-1C8004 MARGARITA AT ROUTE 58 SB OFF-RAMP 

REALIGN OFF RAMP 
SAN LUIS OBISPO 

P.O. BOX 3810 

CA 93403 

3230 RIVERSIDE 

AVENUE, #130 

$0
 $0

02/18/15 
0%

HB4N 

(805)546-8288 
(805)226-9217 

PASO ROBLES, CA 93446 

05-SLO-101-45.3/45.7 IN SAN LUIS OBISPO COUNTY IN CLEAN CUT LANDSCAPE RICHARDS, TIM $565,825 11/09/11 0%
05-402824 

WPCP 

ATASCADERO FROM 0.5 MILE NORTH OF 

CURBARIL AVENUE TO ATASCADERO CREEK 

BRIDGE 

HIGHWAY PLANTING,INSTALL IRRIGATION 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVE 

(805)542-4765 

4485 VACHELL LN 

SAN LUIS OBISPO, CA 

93401 

$419,247
 $0

12/02/11 
10/20/15 

0%

PLANT EST 

SATIS 

05-SLO-101-/.8 IN SANTA BARBARA AND SAN LUIS OBISPO FLATIRON WEST INC STIMSON, PATRICK $34,185,928 06/21/11 100% 

HE13 

05-445904 
ACST-PEQ1-(011)7 

--() 

SWPPP 

COUNTIES IN AND NEAR SANTA MARIA FROM 

0.5 MILE NORTH OF SANTA MARIA 

CONNECTOR TO ROUTE 101/16 

REPLACE SUTRUCTURE, ADD LAND AND 

SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

(805)748-6733

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$33,959,699 
$0 

07/15/11 
03/12/15 
03/12/15 

100% 

HE13 

Totals: Authorized Final Amt: $282,081,250 Completed to Date: $216,216,670 Work This Month: $4,027



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-MON-1-7.5/7.7 05-1G0504 

05-MON-1-46.8/46.8 05-0S9404 

05-MON-1-67.9/0 05-1A8904 

05-MON-1-77.6/0 05-0T7604 

05-MON-28-28.6/28.6 05-1A9804 

05-MON-101-49.8/55.3 05-1A7304 

05-MON-101-57.1/60.8 05-1C3304 

05-MON-101-66.4/66.4 05-1C6404 

05-MON-101-85.0/85.8 05-349514 

05-MON-101-100.0/101.3 05-315804 

05-MON-101-91.2/100.4 05-0161E4 

05-SB-1-/0 05-0S0304 

05-SB-101-.3/7.5 05-462504 

05-SB-101-12.9/14 05-1C4304 

05-SB-101-13.0/22.8 05-1F3204 

05-SB-101-22.3/23 05-0G0704 

05-SB-101-26.5/27.1 05-0M14V4 

05-SB-101-46.9/0 05-1A6204 

05-SB-101-83.2/83.8 05-463814 

05-SB-101-84.1/90.9 05-1A3904 

05-SB-166-25.5/34.9 05-1A4604 

05-SBT-25-18.8/19.5 05-0T6404 
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Cnty Rt Pm 

05-SBT-101-.7/.7 

05-SCR-0-/0 

05-SCR-1-8.0/14.9 

05-SCR-1-9.7/17.6 

05-SCR-1-20.2/37.4 

05-SCR-9-3.8/18.7 

05-SCR-17-9.4/10.1 

05-SCR-152-2.0/8.3 

05-SLO-1-73.7/74 

05-SLO-1-36.7/39.6 

05-SLO-1-/0 

05-SLO-46-37.6/40.4 

05-SLO-46-40.7/46.3 

05-SLO-46-50.2/60.9 

05-SLO-58-20.0/0 

05-SLO-101-37.7/0 

05-SLO-101-45.3/45.7 

05-SLO-101-21.6/23.9 

05-SLO-101-/.8 

Statement of Ongoing Contracts - Index 
Contract Page 

05-1A9304 

05-1F2104 

05-0C9014 

05-0R9104 

05-1C8604 

05-0Q5904 

05-1C1804 

05-1A3804 

05-1A7004 

05-0N4004 

05-0R5304 

05-330764 

05-330774 

05-1C9004 

05-1A0904 

05-1C8004 

05-402824 

05-0S7904 

05-445904 
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Statement of Ongoing Contracts - Federal Aid 



Statement of Ongoing Contracts - Federal Aid 

District 05 

Federal Aid Category  Bid + CCO

-F­ FEDERAL AID (PRIMARY) $144,999,260

-S­ FEDERAL AID (SECONDARY) $58,455,508

-SH­ STATE HIGHWAY $50,063,648

 $28,562,834

District Total: $282,081,250

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

05 $417,242 

Work completed this Period:  $417,242 

Work Comp 

$130,891,836


 $36,764,799


 $30,654,209


 $17,905,825


 $216,216,670
 


	05

