
 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 02/20/16
03/01/16
 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-11.7/43.1 IN MONTEREY COUNTY AT VARIOUS PETERSON-CHASE GENERAL TYLER LAVERING $1,052,145 04/21/15 100%
05-1C9404 LOCATIONS FROM WILLOW CREEK TO CASTRO 

CANYON 

ENGINEERING CONSTRUCTION, INC. 

16351 CONSTRUCTION CIRCLEWEST 
1529 SALINAS HWY 

MONTEREY, CA 93950 

$888,866
 $0

05/08/15 
01/20/16 

84%

SEAL BRIDGE DECK, JNT SEALS, PAINT IRVINE, CA 92606 (831)375-1621 

05-MON-1-28.0/28.4 IN MONTEREY COUNTY NEAR LUCIA FROM RGW CONSTRUCTION, INC. TYLER LAVERING $3,878,561 05/13/15 50%
05-1F8904 
STP-P001-(591)E 

--() 

0.1 MILE SOUTH OF BIG CREEK BRIDGE TO 

2.8 MILES SOUTH OF DOLAN CREEK BRIDGE 

CONSTRUCT VIADUCT 

LIVERMORE CA 94550 

550 GREENVILLE RD 

(831)375-1621 

1529 SALINAS HWY 

MONTEREY, CA 93940 

$1,366,163
 $271,645

06/10/15 
10/03/16 

35%

HA23 

05-MON-1-67.9/0 IN MONTEREY COUNTY ABOUT 14 MILES TRUESDELL CORPORATION OF TYLER LAVERING $1,793,390 05/02/14 100%
05-1A8904 SOUTH OF CARMEL AT MALPASO CREEK 

BRIDGE 

REPAIR SPALLED CONCRETE 

CALIFORNIA, INC. 

TEMPE AZ 85282 

1310 W. 23RD STREET 

(831)375-1621 

1529 SALINAS HWY 

MONTEREY, CA 93940 

$1,867,861
 $0

05/23/14 
01/27/16 

100%

COMPLETED 
01/28/16 

05-MON-1-77.6/85.3 IN MONTEREY COUNTY, IN AND NEAR \RANITE CONSTRUCTION COMPANY TYLER LAVERING $7,205,626 08/12/15 32%
05-1A7604 
NHP-P001-(596)E 

--() 

MONTEREY, FROM SLOAT AVENUE 

UNDERCROSSING TO SOUTH MARINA 

OVERHEAD 

SANTA CLARA CA 95054 

715 COMSTOCK STREET 

(831)375-1621 

1529 SALINAS HWY 

MONTEREY, CA 93940 

$2,846,861
 $692,977

09/03/15 
06/02/16 

39%

HA22 
PAVEMENT PRESERVATION (CAP M) 

05-MON-68-15.0/T18.5 IN MONTEREY COUNTY AT VARIOUS CLEAN CUT LANDSCAPE FARSHAD KESHAVARZI $2,232,878 10/30/15 12%
05-1C0904 
NHP-X053-(029)E 

--() 

LOCATIONS 

CONTRAST SURFACE TREATMENTS CLOVIS CA 93619 

8406 N. ARMSTRONG AVE. 8115 PRUNEDALE NORTH 

ROAD 

PRUNEDALE,CA 93907 

$48,435
 $31,366

11/13/15 
07/17/16 

2%

HB1 
(831)235-3120

05-MON-68-17.4/18 IN MONTEREY COUNTY ON ROUTE 68 NEAR VIKING CONSTRUCTION COMPANY $17,934,686 01/22/16 0% 
05-0F7004 
NHP-P068-(024)E 

SALINAS FROM 0.2 MILE EAST OF 

RESERVATION ROAD UNDERCROSSING TO RANCHO CORDOVA 

PO BOX 1508 

CA 95741 

$0 
$0 

02/12/16 
0% 

--() 
SPRECKELS BOULEVARD UNDERCROSS 

BRIDGE WIDENING 
HA21 
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Statement of Ongoing Contracts as of 02/20/16
03/01/16
 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-68-19.2/0 PROJECT LOCATED ALONG ROUTE 68 NEAR GRANITE ROCK COMPANY TYLER LAVERING $744,260 05/18/15 100%
05-0T2704 
HSNH-P068-(023)E 

--() 

SALINAS IN MONTEREY COUNTY AT 

HITCHCOCK ROAD 

INSTALL TRAFFIC SIGNAL 

SAN JOSE CA 95136 

120 GRANITE ROCK WAY 

(831)375-1621 

1529 SALINAS HWY 

MONTEREY, CA 93940 

$639,099
 $32,395

06/11/15 
02/20/16 

89%

SUSPENDED 

HB1 

05-MON-68-/1.1 IN MONTEREY COUNTY IN PACIFIC GROVE GRANITE CONSTRUCTION COMPANY $641,350 01/05/16 0%
05-1F5704 FROM SINEX AVENUE TO FOREST AVENUE 

COLD PLANE AND RHMA-G OVERLAY WATSONVILLE CA 95076 

580 WEST BEACH STREET $0
 $0

01/29/16 
0%

05-MON-101-21.9/87 IN MONTEREY COUNTY AT VARIOUS PETERSON-CHASE GENERAL TYLER LAVERING $1,083,932 04/15/15 86%
05-1C9304 LOCATION FROM SAN ARDO UNDERCROSSING 

TO ALISAL ROAD UNDERCROSSING 

ENGINEERING CONSTRUCTION, INC. 

16351 CONSTRUCTION CIRCLEWEST 
1529 SALINAS HWY 

MONTEREY, CA 93940 

$1,007,722
 $89,507

05/01/15 
03/22/16 

93%

SEAL BRIDGE DECK IRVINE, CA 92606 (831)375-1621 

05-MON-101-45.8/49.8 DIR'S ORDER EMERGENCY F.A. DON CHAPIN COMPANY INC LAVERING, TYLER $2,485,000 06/04/15 100%
05-1G1104 HOBSON/LAGOMARSINO AVE NORTH OF KING 

CITY REMOVE/DISPOSE OF 315 DISEASED SALINAS, CA 93907 

560 CRAZY HORSE CANYON ROAD 1529 SALINAS HWY 

MONTEREY, CA 93940 

$1,836,514
 $0

06/04/15 
01/20/16 

74%

TREES, REPAIR GUARD RAIL/REPLA (831)375-1621 OVER RUN 

20.20.201 
REMOVE/DISPOSE OF 315 DISEASED TREES 

130 

05-MON-101-47.7/53.9 IN AND NEAR GREENFIELD FROM TEAGUE GRANITE CONSTRUCTION COMPANY $4,848,536 10/30/15 0%
05-1E0604 
HSNH-P -( )Q 

AVENUE TO WALNUT AVENUE OC 

CONCRETE MEDIAN BARRIER, INSIDE SANTA CLARA, CA 95054 

715 COMSTOCK STREET $0
 $0

11/20/15 
0%

1282- E -() 

HB1 

05-MON-101-55.2/73.8 IN MONTEREY COUNTY IN AND NEAR GRANITE ROCK COMPANY MUTUTWA, PETER $22,989,371 10/12/15 0% 
05-1F69U4 
NHP-Q101-(276)E 

--() 

SOLEDAD FROM 0.4 MILE NORTH OF NORTH 

GREENFIELD OVERCROSSING TO 1.2 MILES 

NORTH OF NORTH GONZALES O 

SAN JOSE, CA 95136 

120 GRANITE ROCK WAY 3230 RIVERSIDE AVE., 

SUITE 130 

PASO ROBLES, CA 93446 

$0 
$0 

11/02/15 
11/01/16 

0% 

HA22 
PAVEMENT PRESERVATION (804)471-2108
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Statement of Ongoing Contracts as of 02/20/16
03/01/16
 

05District 

05-MON-101-100.0/101.3 

Fed Aid 

HE11 

Pgm Code 

05-315804 

Contract 

NH-P101-( ) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN MONTEREY AND SAN BENITO COUNTIES 

NEAR PRUNDALE AT VARIOUS LOCATIONS 

FROM 0.4 MILE SOUTH OF DUNBARTO IN 

ROAD (NORTH) TO CANNON R 

Description 

CONSTRUCT INTERCHANGE 

Type Of Work 

GCC/MCM, A JV 

Contractor 

WATSONVILLE CA 950775085 

P O BOX 50085 

JENNIFER WILSON 

Resident 
Engineer 

(805)471-2103 

8115 PRUNEDALE NORTH 

RD 

PRUNEDALE, CA 93907 

$42,487,136

Bid + CCOs

 $41,066,351

Comp To date

 $216,530

This Month 

09/27/12 

Awarded 

11/06/12 

Approved 

04/29/16 

Est Comp
Accepted 

94%

%Time

 96%

% Work 
Message 

05-SB-0-/0 
05-1G1904 
STP-000C-(408)E 

--() 

IN SANTA BARBARA, MONTEREY, SAN 

BENITO, SAN LUIS OBISPO, AND SANTA 

CRUZ COUNTIES AT VARIOUS LOCATIONS 

REMOVE AND REPLACE SIGN PANELS 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92614 

1792 KAISER AVENUE 

$1,195,580
 $0
 $0

11/10/15 
12/07/15 

0%

 0%

HA22 

05-SB-1-/50.6 
05-0J4904 
NHP-000C-(409)E 

--() 

IN SANTA BARBARA, MONTEREY, SAN 

BENITO, SANTA CRUZ AND SAN LUIS 

OBISPO COUNTIES AT VARIOUS LOCATIONS. 

REPLACE ROADSIDE SIGN PANELS 

FBD VANGUARD CONSTRUCTION 

LIVERMORE CA 94550 

651 ENTERPRISE COURT 

$5,680,500
 $0
 $0

01/13/16 
01/26/16 

0%

 0%

HA22 

05-SB-101-.3/7.5 
05-462504 
ACNH-Q101-(143)E 

--() 

IN SANTA BARBARA COUNTY IN AND NEAR 

CARPINTERIA AT VARIOUS LOCATIONS 

RESTORE HIGHWAY PLANTING 

AMERICA WEST LANDSCAPE INC 

CHINO CA 91710 

15086 LA PALMA DRIVE 

CURTIS JOHNSON, R.E. 

22 N. MILPAS ST., STE 

H 

SANTA BARBARA CA 93103 

$1,753,944
 $1,634,620

 $0

08/31/09 
09/15/09 
10/24/13 

0%

 0%

PLANT EST 

HA25 SWPPP 
(805)748-5218 SATIS 

05-SB-101-12.9/14 

HA25 

05-1C4304 
IN SANTA BARBARA COUNTY IN SANTA 

BARBARA FROM GARDEN STREET 

UNDERCROSSING TO MISSION CREEK BRIDGE 

HIGHWAY PLANTING REHABILITATION 

SPIESS CONSTRUCTION CO INC 

SANTA MARIA CA 93457 

P O BOX 2849 

CURTIS JOHNSON 

(805)692-6862 

35 S. LA PATERA LANE 

STE E 

GOLETA, CA 93117 

$795,299
 $719,240

 $4,140

06/10/13 
06/27/13 
11/18/16 

100%

 90%

OVER RUN 

05-SB-101-13.2/27.1 

HA28 

05-0S2504 
NHP-Q101-(267)E 

--() 

IN AND NEAR THE CITIES OF SANTA 

BARBARA AND GOLETA, FROM SALSIPUEDES 

STREET TO 0.3 MILES NORTH OF 

CATHEDRAL OAKS ROAD 

PLACE CONTRASTING SURFACE TREATMENT 

A. M. CONCRETE, INC. 

SYLMAR CA 91392 

PO BOX 921388 

CURTIS JOHNSON 

(805)692-6862

35 S PATERA LN 

GOLETA, CA 93117 

$1,954,815 
$1,957,365 
$636,921 

06/17/15 
07/08/15 
02/25/16 

100% 

97% 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 02/20/16
03/01/16 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SB-101-21.0/27.1 IN SANTA BARBARA COUNTY IN AND NEAR GRANITE CONSTRUCTION COMPANY JASON KLINE $9,648,711 05/12/15 64%
05-1A7204 
NHP-Q101-(262)E 

--() 

GOLETA FROM MARIA YGNACIO CREEK 

BRIDGE TO 0.2 MILE NORTH OF CATHEDRAL 

OAKS OVERCROSSING 

SANTA BARBAA 

PO BOX 6744 

CA 93160 
35 S PATERA LN. SUITE 

E 

GOLETA, CA 93117 

$1,784,788
 $127,938

06/10/15 
05/11/16 

18%

HA22 
PAVEMENT PRESERVATION (CAP M) (805)692-6820 

05-SB-101-22.3/23 IN SANTA BARBARA COUNTY IN GOLETA FLATIRON WEST INC MICHAEL MORTENSEN $17,832,488 11/21/13 54%
05-0G0704 
NH-Q101-(233)E 

--() 

FROM 0.2 MILE EAST TO 0.7 MILE WEST 

OF FAIRVIEW AVENUE OVERCROSSING 

UPGRADE DRAINAGE CULVERTS 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 35 S. LA PATERA LANE 

STE E 

GOLETA, CA 93117 

$15,473,431
 $422,257

12/12/13 
04/30/17 

88%

HA22 
(805)692-6759 

05-SB-101-83.2/83.8 ON ROUTE 101 IN SANTA BARBARA COUNTY EMPIRE LANDSCAPING INC. LEW, MIKE $501,048 10/25/13 0%
05-463814 FROM 0.9 MILE NORTH OF CLARK AVENUE 

OVERCROSSING TO 0.7 MILE SOUTH OF DAVIS CA 95617 

P O BOX 35 2053 PREISKER LANE, 

SUITE E 

$453,215
 $4,800

11/15/13 
05/12/17 

0%

SANTA MARIA UNDERCROSS SANTA MARIA, CA 93454 PLANT EST 
IRRIGATION,PLANTING,EROSION CONTROL (805)348-3105 SATIS 

05-SB-246-12.3/16.7 ON ROUTE 246 IN SANTA BARBARA COUNTY PAPICH CONSTRUCTION CO. INC. MURDOCK, KEVIN $15,104,087 02/27/15 17%
05-0C6404 NEAR LOMPOC, FROM CEBADA 

TO HAPGOOD ROAD 

CANYON ROAD 

PISMO BEACH 

PO BOX 2210 

CA 93448 
2053 PREISKER LANE, 

SUITE E 

$973,957
 $0

03/26/15 
05/31/17 

6%

________________________________ SANTA MARIA, CA 93454 

HE13 
PASSING LANES AND OPERATIONAL (805)441-8439 

05-SBT-101-.7/.7 SAN BENITO CNTY NEAR PRUNEDALE, SB GRANITE CONSTRUCTION COMPANY WILSON, JENNIFER $1,080,000 01/22/13 100%
05-1A9304 HWY 101@ .2 MILE NORTH OF COLE RD. 

REMOVE APPROX 13000CY OF WATSONVILLE, CA 95076 

585 WEST BEACH ST 8115 PRUNEDALE NORTH 

RD 

$764,898
 $0

01/22/13 
12/31/15 

71%

ROCKERY/SLIDE MATERIAL, FLATTENSLOP PRUNEDALE, CA 93907 SUSPENDED 
INSTALL EROSION CONTROL & LANDSCAPE (831)663-8965 

20.202011 

30 

05-SCR-0-/0 CONSTRUCTION ON STATE HIGHWAY IN RSB GROUP, INC. NORRIS, AMY $731,272 03/27/15 100% 
05-0T5004 
STP-000C-(382)E 

--() 

MONTEREY, SAN LUIS OBISPO, SANTA 

BARARA, AND SANTA CRUZ COUNTIES AT 

VARIOUS LOCATIONS 

LAKE FOREST CA 92630 

20331 LAKE FOREST DR SUITE C1 3230 RIVERSIDE 

AVENUE, #130 

PASO ROBLES, CA 93446 

$691,651 
$174,509 

04/10/15 
04/11/16 

94% 

VISTA POINT REHABILITATION (805)226-9217



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 02/20/16
03/01/16 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SCR-1-16.9/17.2 IN SANTA CRUZ COUNTY ON ROUTE 1 FROM GRANITE CONSTRUCTION COMPANY BEACH KATIE $1,175,108 09/08/15 18%
05-1A8704 
HSNH-P -(087) 

0E--() 

--() 

THE NB MERGE WITH ROUTE 17 TO THE NB 

OFF-RAMP TO OCEAN STREET 

RE-STRIPING AND SHOULDER WIDENING 

WATSONVILLE CA 95076 

585 WEST BEACH STREET 

(831)455-5707 

140 DUBOIS ST E 

SANTA CRUZ CA 95060 

$243,442
 $215,997

10/06/15 
04/29/16 

21%

HB1 

05-SCR-1-20.2/37.4 NEAR SANTA CRUZ FROM 0.1 MILE NORTH GRANITE CONSTRUCTION COMPANY PAT DUSSELL $10,327,634 11/20/14 98%
05-1C8604 
STP-P001-(587)E 

--() 

OF WESTERN DRIVE TO SAN MATEO COUNTY 

LINE 

PAVEMENT PRESERVATION 

SANTA CLARA CA 95054 

715 COMSTOCK STREET 

(831)427-4706 

140 DUBOIS ST, STE E 

SANTA CRUZ, CA 95060 

$9,404,686
 $74,082

12/10/14 
02/23/16 

90%

SUSPENDED 

HA22 

05-SCR-1-29.4/34.8 IN SANTA CRUZ COUNTY FROM DAVENPORT GRANITE CONSTRUCTION COMPANY DUSSELL, PATRICK $266,000 03/09/15 100%
05-1F1204 TO WADDELL CREEK. REPLACE AND REPAIR 

FAILED DRAINAGE SYSTEM IN MULTIPLE 

LOCATIONS 

WATSONVILLE, CA 95077 

PO BOX 50085 

(831)427-4706 

140 DUBOIS ST STE E 

SANTA CRUZ, CA 95060 

$236,484
 $0

03/09/15 
02/10/16 

100%

SUSPENDED 
02/11/16 

REPLACE FAILED CULVERTS 
20.20.201 

130 

05-SCR-1-31.6/36.3 IN SANTA CRUZ COUNTY NEAR DAVENPORT BUGLER CONSTRUCTION PATRICK DUSSELL $724,531 06/09/15 46%
05-1F3604 AT SCOTT CREEK BRIDGE AND WADDELL 

CREEK BRIDGE PLEASANTON, CA 94588 

4847 HOPYARD RD.SUITE 4 NO.39 140 DUBOIS ST, STE E 

SANTA CRUZ, CA 95060 

$295,850
 $123,349

06/23/15 
06/08/16 

41%

REPAIR CONCRETE SPALL, SCOUR MONITR (831)427-4706 

05-SCR-1-36.3/37.4 HWY 01, WADDELL BLUFF, SANTA CRUZ ROBERT J FRANK CONSTRUCTION DUSSELL, PATRICK $266,000 06/08/15 100%
05-1G7804 COUNTY REMOVE & DISPOSE SLIDE 

MATERIAL, RESTORE CATCHMENT AREA & 

REPAIR ROCK CATCHMENT SYSDIR'S 

REDDING, CA 96003 

2806 TARMAC ROAD 

(831)427-4706 

140 DUBOIS ST STE E 

SANTA CRUZ, CA 95060 

$279,135
 $0

06/08/15 
02/01/16 

100%

SUSPENDED 
02/01/16 

REMOVE SLIDE MATERIAL REPAIR ROCK 
20.20.201 

CATCHMNT 
130 

05-SCR-1-/0 ON STATE ROUTE 1, 68 AND 218 IN PACIFIC INFRASTRUCTURE BERTHA ROMAN $1,124,510 08/26/15 52% 
05-0R5104 
STP-000C-(400)E 

--() 

MONTEREY COUNTY AND STATE ROUTE 1 AND 

9 IN SANTA CRUZ COUNTY AT VARIOUS 

LOCATIONS VARIOUS 

CONSTRUCTION, LLC 

VACAVILLE CA 95688 

871 COTTING COURT, SUITE A 
140 DUBOIS STREET 

SUITE E 

SANT CRUZ, CA 95060 

$430,069 
$174,830 

09/22/15 
05/03/16 

38% 

HB71 
ADA CURB RAMPS AND MINOR SIDEWALKS (831)427-4706
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Statement of Ongoing Contracts as of 02/20/16
03/01/16 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SCR-9-3.8/18.7 IN SANTA CRUZ COUNTY AT AND NEAR GRANITE ROCK COMPANY BEACH, KATIE $2,056,443 09/30/14 0%
05-0Q5904 
STP-S009-(020)E 

--() 

BOULDER CREEK AT VARIOUS LOCATIONS 

FROM 0.9 MILE SOUTH OF GLENGARRY ROAD 

TO 0.2 MILE NORTH OF MCG 

SAN JOSE CA 95136 

120 GRANITE ROCK WAY 

(831)455-5707 

140 DUBOIS ST, STE E 

SANTA CRUZ, CA 95060 

$1,943,547
 $2,487

10/21/14 
12/22/16 

0%

PLANT EST 
POLLUTION SOURCE CONTROL SATIS 

05-SCR-17-6.0/12.5 REMOVE/REPLACE HIGH FRICTION SURFACE GRANITE ROCK COMPANY ROMAN, BERTHA $265,000 07/10/15 40%
05-1G1004 TREATMENT @ LAUREL CURVE,CORRECT 

DRAINAGE ISSUES/CONSTRUCT NEW WATSONVILLE, CA 

PO BOX 50001 

95077-5001 
140 DUBOIS STREET STE 

E 

$262,638
 $0

07/10/15 
04/14/16 

99%

DRAINAGE DIRS ORDER EMERGENCY SANTA CRUZ, CA 95060 SUSPENDED 

20.20.201 
REMOVE/REPLACE HIGH FRICTION SURFACE (831)427-4706 

130 

05-SCR-17-8.3/9.4 IN SANTA CRUZ COUNTY NEAR SCOTTS GRANITE CONSTRUCTION COMPANY DEVIN PORR $5,141,684 12/22/15 1%
05-0T9804 
HSNH-PG -( 

7110- E -() 

)P 
VALLEY FROM 0.4 MILE SOUTH OF 

SUGARLOAF ROAD TO 0.1 MILE SOUTH OF 

LAUREL ROAD 

WATSONVILLE CA 95076 

580 WEST BEACH STREET 

(831)427-4706 

140 DUBOIS ST #E 

SANTA CRUZ, CA 95060 

$174,605
 $174,605

01/13/16 
11/30/16 

3%

SUSPENDED 
SHOULDER WIDENING AND CONCRETE 

HB1 

05-SCR-17-10.1/0 SB ON HW 17 @ SPANIXH OAKS DR PM 10.1 GRANITE ROCK COMPANY ROMAN, BERTHA $235,000 06/11/15 100%
05-1F0004 WIDEN OUTSIDE RT SHOULDER CONSTRUCT 

SIDE GUTTER W/TYPE A DIKE/ADD WATSONVILLE, CA 95077-5001 

PO BOX 50001 140 DUBOIS ST STE E 

SANTA CRUZ, CA 95060 

$217,968
 $0

06/11/15 
03/15/16 

93%

DRAINAGE FACILITYORDER EME (831)427-4706 SUSPENDED 
WIDEN RT SHOULDER,CONSTRUCT SIDE 

20.20.201 
CUTTER 

130 

05-SCR-101-/0 DIRS ORDER EMERGENCY F.A. IN KCI INVIRONMENTAL INC GARCIA, SANTIAGO $585,000 02/02/16 0%
05-1G8004 MONTEREY AND SANTA CRUZ COUNTIES ON 

ROUTE 101, 1 AND 17 SAN LUIS OBISPO, CA 

PO BOX 3307 

93403 
8115 PRUNEDALE NORTH 

RD 

$0
 $0

02/02/16 
0%

REPLACE CONTROLLERS,REPAIR PRUNEDALE, CA 93907 

20.20.201 
IRRIGATION SYST (831)663-8927 

130 

05-SCR-129-9.5/10 ON ROUTE 129 BETWEEN 0.4 MILE WEST OF GRANITE ROCK COMPANY BEACH, KATIE $4,535,533 07/21/15 0% 
05-0T5404 
HSST-PG -(129) 

6E--() 

--() 

OLD CHITTENDON ROAD AND 0.1 MILE EAST 

OF CHITTENDON UNDERPASS 

CURVE REALIGNMENT 

SAN JOSE CA 95136 

120 GRANITE ROCK WAY 

(831)455-5707

SANTA CRUZ, CA 

$9,000 
$9,000 

08/07/15 
11/07/16 

0% 

SUSPENDED 

HB1
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Statement of Ongoing Contracts as of 02/20/16
03/01/16 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SCR-152-2.0/8.3 IN SANTA CRUZ COUNTY NEAR O'GRADY PAVING INC FARSHAD KESHAVARZI $1,547,467 04/28/14 73%
05-1A3804 WATSONVILLE FROM HOLOHAN ROAD TO 

SANTA CLARA COUNTY LINE MOUNTAIN VIEW CA 94043 

2513 WYANDOTTE ST. 1529 SALINAS HWY 

MONTEREY, CA 93940 

$1,443,865
 $0

05/23/14 
10/20/15 

89%

RHMA OVERLAY (831)375-1242 

05-SLO-1-12.6/0 IN SAN LUIS OBISPO COUNTY AT OCEANO SOUZA CONSTRUCTION, INC. BENNETZEN, LILIAN $368,525 08/25/15 27%
05-1C1304 AT OCEANO OVERHEAD 

CURB RAMPS AND SIDEWALK SAN LUIS OBISPO 

P.O. BOX 3810 

CA 93403 
2053 PREISKER LANE, 

SUITE E 

$115,590
 $5,365

10/14/15 
04/21/16 

31%

SANTA MARIA, CA 93454 

HB71 
(805)441-0080 

05-SLO-1-16.7/L18.2 IN SAN LUIS OBISPO COUNTY IN SAN LUIS PAVEMENT COATINGS CO LEW, MIKE $337,775 01/22/16 0%
05-1G6604 OBISPO FROM WALNUT STREET TO 0.2 MILE 

NORTH OF WESTMONT DRIVE JURUPA VALLEY CA 91752 

10240 SAN SEVAINE WAY 4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

$0
 $0

02/04/16 
0%

REPAIR/RESURFACE WITH SLURRY SEAL 93401 

HM1 
(805)542-4765 

05-SLO-1-17.7/59 IN SAN LUIS OBISPO COUNTY IN AND NEAR SOUZA CONSTRUCTION, INC. NORRIS, AMY $1,803,334 10/30/15 12%
05-1C2404 
HSST-P -( 

1600- E -()

)P 
SAN LUIS OBISPO AND SAN SIMEON FROM 

HIGHLAND DRIVE TO 1.2 MILES NORTH OF 

HEARST CASTLE ROAD. 

SAN LUIS OBISPO 

P.O. BOX 3810 

CA 93403 
3230 RIVERSIDE AVE, 

#130 

PASO ROBLES, CA 93446 

$17,050
 $0

11/20/15 
02/25/16 

1%

HB1 
INSTALL RUMBLE STRIP (805)226-8279 

05-SLO-1-36.7/39.6 IN SAN LUIS OBISPO COUNTY NEAR PACIFIC RESTORATION GROUP INC NORRIS, AMY $1,301,683 10/22/12 93%
05-0N4004 
ACST-P001-(570)E 

P0-01 5-(0E) 

--() 

CAYUCOS FROM 0.1 MILE SOUTH OF NORTH 

OCEAN AVENUE TO 0.8 MILE SOUTH OF 

VILLA CREEK ROAD 

TEARTHWORK, PAVING, EROSION CONTROL 

PERRIS CA 92572 

P O BOX 429 

(805)542-4765 

4485 VACHELL LANE 

SAN LUIS OBISPO CA 93401 

$1,257,687
 $2,700

12/03/12 
05/10/16 

97%

HB4N WPCP 

05-SLO-1-64.0/66.9 IN SAN LUIS OBISPO COUNTY ABOUT 9 PAPICH CONSTRUCTION CO. INC RICK SILVA, RE $19,894,745 05/27/15 11% 
05-492804 
STP-P001-(590)E 

--() 

MILES NORTH OF SAN SIMEON FROM 0.3 

MILE NORTH OF PIEDRAS BLANCAS 

LIGHTHOUSE ROAD TO ARROYO DE LA 

PISMO BEACH CA 93448 

P O BOX 2210 

(805)927-4559

775 ARLINGTON ST 

CAMBRIA CA 93428 

$1,627,850 
$202,015 

06/15/15 
08/10/17 

8% 

SUSPENDED 
REALIGN ROADWAY PIEDRAS BLANCAS 

HA42 
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Statement of Ongoing Contracts as of 02/20/16
03/01/16
 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SLO-1-73.7/74 IN SAN LUIS OBISPO COUNTY ABOUT 19 JOHN MADONNA CONSTRUCTION CO.,RICK SILVA $9,546,642 12/24/14 35%
05-1A7004 
STP-19A5-(004)E 

--() 

MILES NORTH OF SAN SIMEON FROM 0.7 

MILE TO 1.0 MILE NORTH OF RAGGED 

POINT VIADUCT 

INC. 

SAN LUIS OBISPO 

P.O. BOX 5310 

CA 93403 (805)927-4559 

775 ARLINGTON ST 

CAMBRIA CA 93428 

$6,845,520
 $444,319

01/08/15 
09/26/16 

72%

CONSTRUCT SOLDIER PILE WALL WITH 
HA23 

05-SLO-46-37.6/40.4 IN SAN LUIS OBISPO COUNTY NEAR PASO PACIFIC RESTORATION GROUP, MIKEL, KARL $935,084 10/09/14 0%
05-330764 
NHP-P046-(050)E 

--() 

ROBLES FROM 0.5 MILE EAST OF GENESEO 

ROAD TO 0.2 MILE WEST OF ALMOND DRIVE 

LANDSCAPE MITIGATION 

INC. 

PERRIS CA 92572 

PO BOX 429 
102 S. WHITLEY 

GARDENS DR. 

PASO ROBLES, CA 93446 

$751,172
 $4,455

11/14/14 
03/22/16 

0%

PLANT EST 

HE14 
(805)440-7630 SATIS 

05-SLO-46-40.7/46.3 IN SAN LUIS OBISPO COUNTY NEAR PASO PAPICH CONSTRUCTION COMPANY TIM LANG $35,590,065 05/18/12 99%
05-330774 ROBLES FROM 0.1 MILE EAST OF ALMOND 

DRIVE TO 0.8 MILE EAST OF MCMILLAN 

INC 

PO BOX 2210 
102 WHITLEY GARDENS 

DRIVE 

$34,173,722
 $12,117

06/12/12 
02/29/16 

97%

CANYON ROAD PISMO BEACH, CA 93448 PASO ROBLES, CA 93446 SUSPENDED 

HE13 SWPPP 
CONVERT TO 4-LANE EXPRESSWAY (805)748-5513 

05-SLO-46-46.0/50.2 NEAR SHANDON FROM 0.2 MILE EAST OF BROSAMER & WALL, INC $42,370,788 02/10/16 0%
05-330784 MCMILLIAN CANYON ROAD TO 0.4 MILE 

WEST OF LUCY BROWN ROAD WALNUT CREEK CA 94596 

1777 OAKLAND BLVD. $0
 $0

02/25/16 
0%

CONVERT TO 4-LANE EXPRESSWAY 

HE13 

05-SLO-101-23.9/32.3 IN SAN LUIS OBISPO COUNTY IN AND NEAR TELFER HIGHWAY TECHNOLOGIES LEW, MIKE $4,528,777 06/08/15 24%
05-1G3404 
NHP-Q101-(268)E 

--() 

SAN LUIS OBISPO FROM 0.3 MILE SOUTH 

OF SANTA FE UNDERCROSSING TO 1.2 

MILES NORTH OF RESERVOI 

MCCLELLAN CA 95652 

4522 PARKER AVE BLDG700 STE35 4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

93401 

$26,375
 $0

07/16/15 
12/18/15 

1%

SUSPENDED 
OVERLAY WITH RHMA GAP GRADED (805)542-4765 

05-SLO-101-32.3/35.6 IN SAN LUIS OBISPO COUNTY NEAR SAN TELFER HIGHWAY TECHNOLOGIES DE ANDA, ANTHONY $3,122,721 04/24/15 100% 
05-1F7804 LUIS OBISPO FROM 1.2 MILES NORTH OF 

RESERVOIR CANYON ROAD TO CUESTA MCCLELLAN, CA 95652 

4522 PARKER AVE BLDG700 STE35 4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

$2,614,359 
$0 

05/08/15 
01/05/16 

100% 

OVERHEAD 93401 
RESURFACE PAVEMENT W WEARING COURSE (805)542-4765
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Statement of Ongoing Contracts as of 02/20/16
03/01/16 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SLO-101-64.8/69.3 IN SAN LUIS OBISPO AND MONTEREY FBD VANGUARD CONSTRUCTION NORRIS, AMY $902,185 01/22/16 0%
05-1G5104 COUNTIES AT AND NEAR SAN MIGUEL FROM 

0.3 MILE SOUTH OF SOUTH SAN MIGUEL LIVERMORE CA 94550 

651 ENTERPRISE COURT 3230 RIVERSIDE AVENUE 

#130 

$0
 $0

02/02/16 
0%

UNDERCROSSING TO 0.2 MIL PASO ROBLES CA 93446 

HA22 
PAVEMENT REHABILITATION (805)226-9217 

05-SLO-166-21.0/25.5 IN SAN LUIS OBISPO AND SANTA BARARA CALPORTLAND CONSTRUCTION $2,799,181 02/09/16 0%
05-1G6304 COUNTY ABOUT 12 MILES EAST OF SANTA 

MARIA FROM 3.2 MILE EAST OF ALAMO SANTA MARIA CA 93454 

1625 EAST DONOVAN RD $0
 $0

02/25/16 
0%

CREEK BRIDGE TO ALISOS 

COLD IN PLACE RECYCLING OVERLAY 
HM 

05-SLO-227-.1/10.3 IN SAN LUIS OBISPO CO ON RTE 227 FM CALPORTLAND CONSTRUCTION DE ANDA, ANTHONY $1,390,730 05/12/15 52%
05-1F9404 THE N END OF E CORRAL DE PIEDRA 

CREEK BR TO 0.4 MI N OF BUCKLEY RD SANTA MARIA CA 93456 

P.O. BOX 1280 3230 RIVERSIDE AVE, 

#130 

$234,860
 $918

06/09/15 
03/21/16 

17%

(SOUTHERN LIMIT OF THE CIT PASO ROBLES CA 93446 SUSPENDED 
RHMA GAP GRADED & GUARDRAIL WORK (805)226-9217 

05-VAR--/0 IN MONTEREY, SAN LUIS OBISPO, SANTA PTM GENERAL ENGINEERING LEW, MIKE $1,086,896 11/13/15 0% 
05-1G2804 
HSST-P -( 

C414- E -() 

)0 
IN MONTEREY, SAN LUIS OBISPO, SANTA 

BARBARA AND SANTA CRUZ COUNTIES AT 

VARIOUS LOCATIONS 

SERVICES INC. 

RIVERSIDE CA 92504 

5942 ACORN ST. 
2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$0 
$0 

12/02/15 
0% 

INSTALL COUNTDOWN PEDESTRIAN SIGNAL (805)348-3105

Totals: Authorized Final Amt: $319,883,652 Completed to Date: $138,626,510 Work This Month: $4,151,222



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-MON-1-11.7/43.1 05-1C9404 

05-MON-1-28.0/28.4 05-1F8904 

05-MON-1-67.9/0 05-1A8904 

05-MON-1-77.6/85.3 05-1A7604 

05-MON-68-15.0/T18.5 05-1C0904 

05-MON-68-19.2/0 05-0T2704 

05-MON-68-17.4/18 05-0F7004 

05-MON-68-/1.1 05-1F5704 

05-MON-101-45.8/49.8 05-1G1104 

05-MON-101-47.7/53.9 05-1E0604 

05-MON-101-55.2/73.8 05-1F69U4 

05-MON-101-100.0/101.3 05-315804 

05-MON-101-21.9/87 05-1C9304 

05-SB-0-/0 05-1G1904 

05-SB-1-/50.6 05-0J4904 

05-SB-101-.3/7.5 05-462504 

05-SB-101-12.9/14 05-1C4304 

05-SB-101-13.2/27.1 05-0S2504 

05-SB-101-21.0/27.1 05-1A7204 

05-SB-101-22.3/23 05-0G0704 

05-SB-101-83.2/83.8 05-463814 

05-SB-246-12.3/16.7 05-0C6404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-SBT-101-.7/.7 05-1A9304 

05-SCR-0-/0 05-0T5004 

05-SCR-1-16.9/17.2 05-1A8704 

05-SCR-1-20.2/37.4 05-1C8604 

05-SCR-1-29.4/34.8 05-1F1204 

05-SCR-1-31.6/36.3 05-1F3604 

05-SCR-1-36.3/37.4 05-1G7804 

05-SCR-1-/0 05-0R5104 

05-SCR-9-3.8/18.7 05-0Q5904 

05-SCR-17-6.0/12.5 05-1G1004 

05-SCR-17-8.3/9.4 05-0T9804 

05-SCR-17-10.1/0 05-1F0004 

05-SCR-101-/0 05-1G8004 

05-SCR-129-9.5/10 05-0T5404 

05-SCR-152-2.0/8.3 05-1A3804 

05-SLO-1-17.7/59 05-1C2404 

05-SLO-1-64.0/66.9 05-492804 

05-SLO-1-73.7/74 05-1A7004 

05-SLO-1-16.7/L18.2 05-1G6604 

05-SLO-1-12.6/0 05-1C1304 

05-SLO-1-36.7/39.6 05-0N4004 

05-SLO-46-37.6/40.4 05-330764 
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Cnty Rt Pm 

05-SLO-46-40.7/46.3 

05-SLO-46-46.0/50.2 

05-SLO-101-32.3/35.6 

05-SLO-101-64.8/69.3 

05-SLO-101-23.9/32.3 

05-SLO-166-21.0/25.5 

05-SLO-227-.1/10.3 

05-VAR--/0 

District

Federal Aid 

-F­

-S­

-SH­

05 

District Total: 

Statement of Ongoing Contracts - Index 
Contract 

05-330774 

05-330784 

05-1F7804 

05-1G5104 

05-1G3404 

05-1G6304 

05-1F9404 

05-1G2804 

Statement of Ongoing Contracts - Federal Aid 

Category  Bid + CCO  Work Comp 

FEDERAL AID (PRIMARY) $62,073,567  $58,174,401

FEDERAL AID (SECONDARY) $50,057,070  $23,567,173

STATE HIGHWAY $115,307,217  $48,386,744

 $92,445,798  $8,498,191

 $319,883,652  $138,626,510 

Statement of Ongoing Contracts -Summary 

District Work Completed This Perio
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 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

05 $2,325,390
 

$2,325,390
Work completed this Period:


	05

