
 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 01/20/09
02/04/09 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-3.2/4.6 MONTEREY CNTY, STATE RTE 1, NORTH OF AIS CONSTRUCTION CO PASTORIUS, BRUCE $1,785,000 06/30/08 92%
05-0R9204 ESALON INSTITUTE & SOUTH OF BIG SUR 

RIVER MULTIPLE LOCATIONS 

CONST DEBRIS RACKS @ 
CARPENTERIA, CA 93013 

6420 VIA REAL, STE 6 3230 RIVERSIDE AVE 

130 

PASO ROBLES, CA 93446 

$1,530,000
 $0

06/30/08 
12/30/08 

86%

201130 
CULVERTS/EROSION CONT (805)226-8340 

05-MON-1-10.4/0 IN MONTEREY COUNTY NEAR GORDA AT THE LEE WILSON ELECTRIC CO INC WAYNE WALKER $726,024 09/27/07 100%
05-0M7804 WILLOW SPRINGS MAINTENANCE STATION 

REPLACE GENERATORS 
ARROYO GRANDE 

P O BOX 250 

CA 93421 

1559 EL CAMINO REAL 

SAN LUIS OBISPO CA 93401 

$698,964
 $0

10/16/07 
01/15/09 

96%

(805)549-3701 OVER RUN 

HA12 

05-MON-1-31.0/51.2 MONTEREY CNTY, 13 LOCATIONS IN BIG GRANITE CONSTRUCTION CO PASTORIUS, BRUCE $3,085,000 08/18/08 79%
05-0R9304 SUR, NORTH OF LUCIA TO ANDREW MOLERA 

STATE BEACH ENTRANCE 

PAVING/DEBRI REMOVAL/DEBRI RACK 
WATSONVILLE, CA 95077 

585 W BEACH ST., PO BOX 720 3230 RIVERSIDE AVE 

STE 130 

PASO ROBLES, CA 93446 

$2,445,851
 $0

08/18/08 
02/05/09 

79%

201130 
CONST (805)226-8340 

05-MON-1-46.6/47.1 IN MONTEREY COUNTY AT BIG SUR FROM PAVEX CONSTRUCTION DIVISION T LAVERING $554,819 08/20/08 58%
05-0L2804 BIG SUR RIVER BRIDGE TO 0.8 KM NORTH 

OF BIG SUR RIVER BRIDGE 

REALIGN LEFT TURN LANE 
WATSONVILLE, CA 95076 

411 WALKER ST 

(831)375-1621 

1529 HWY 68 

MONTEREY, CA 93940 

$301,727
 $46,629

09/15/08 
03/09/09 

54%

HB1 SWPPP 

05-MON-1-72.6/74.5 IN MONTEREY COUNTY NEAR CARMEL AT RIO LEE WILSON TYLER LAVERING $266,515 05/30/08 100%
05-0M3104 ROAD AND AT CARPENTER STREET 

MODIFY SIGNAL AND LIGHTING 

PO BOX 250 $220,220
 $0

06/18/08 
12/20/08 

83%

ARROYO GRANDE, CA 93421 
(831)375-1621 

HM4 WPCP 

05-MON-1-74.7/91.6 IN MONTEREY COUNTY AT VARIOUS CORAL CONSTRUCTION COMPANY NAAS, ABDALLA $789,777 05/15/08 94% 
05-0K7604 
ACST-X053-(021)E 

G X0-53 0-(1E) 

--() 

LOCATIONS 

UPGRADE METAL BEAM GUARD RAIL 
WILSONVILLE, OR 

P.O. BOX 347 

97070 
(831)663-8902

3075 EXECUTIVE DRIVE 

SALINAS, CA 93907 

$608,848 
$22,500 

06/05/08 
01/27/09 

77% 

HB1 WPCP 



   

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 01/20/09
02/04/09 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-101-3.1/5.2 IN MONTEREY COUNTY NEAR BRADLEY AT DIANI BUILDING CORP RICHARDS, TIM $5,881,752 09/03/08 13%

HA26 

05-464104 
ACHS-Q101-(146)E 

HGQ1-01 1-(6E) 

--() 

SWPPP 

CAMP ROBERTS SAFETY ROADSIDE REST 

AREA 

REMODEL SAFETY ROADSIDE REST AREAS 
SANTA MARIA CA 934565757 

(805)925-9533 

P O BOX 5757 

(805)542-4765 

4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

93401 

$526,967
 $242,470

09/26/08 
01/13/11 

9%

05-MON-101-6.8/24.1 IN MONTEREY COUNTY AT VARIOUS MIDSTATE BARRIER INC SILVA, RICK $423,275 10/20/08 28%

HB1 

05-0M7604 
OTS- -( ) 

--() 

WPCP 

LOCATIONS FROM SAN ANTONIO RIVER 

BRIDGE TO 3.3 KM NORTH OF SAN ARDO 

UNDERCROSSING 

INSTALL METAL BEAM GUARD RAIL 

STOCKTON CA 952130550 

(209)944-9565 

P O BOX 30550 

(805)226-8279 

3230 RIVERSIDE AVE, 

SUITE 130 

PASO ROBLES, CA 93446 

$160,944
 $160,944

11/04/08 
03/04/09 

38%

05-MON-101-28.6/87.3 IN MONTEREY COUNTY AT VARIOUS CENTRAL FENCE CO. NAAS, ABDALLA $579,958 12/10/08 0%
05-0M7704 
ACHS-Q101-(147)E 

G Q1-01 1-(7E)

--() 

LOCATIONS FROM 1.0 KM NORTH OF PARIS 

VALLEY ROAD OVERCROSSING TO EAST 

MARKET STREET UNDERCROSSING 

INSTALL METAL BEAM GUARD RAIL 

SACRAMENTO, CA 95822 

148 OTTO CIRCLE 

(831)663-8902 

3075 EXECUTIVE DRIVE 

SALINAS, CA 93907 

$0
 $0

01/05/09 
06/22/09 

0%

HB1 SWPPP 

05-MON-101-80.7/85.6 IN MONTEREY COUNTY IN AND NEAR GRANITE CONSTRUCTION CO TYLER LAVERING $3,923,698 07/15/08 32%
05-0N8304 
ACST-Q101-(145)E 

Q1-01 1-(5E) 

--() 

SALINAS FROM 0.3 MILE SOUTH OF SPENCE 

ROAD TO AIRPORT BOULEVARD 

OVERCROSSING 

CONSTRUCT CONCRETE MEDIAN BARRIER 

WATSONVILLE, CA 95077 

PO BOX 720 

(831)375-1621 

1529 HWY 68 

MONTEREY, CA 93940 

$1,022,638
 $189,073

07/25/08 
04/09/09 

26%

HB1 SWPPP 

05-MON-183-.8/1.9 IN MONTEREY COUNTY IN SALINAS FROM ODYSSEY LANDSCAPING CO, INC TYLER LAVERING $188,352 11/27/07 0%
05-0E2424 SALINAS STREET TO CLARK STREET 

HIGHWAY PLANTING 

JENNIFER SPENCE 

800 WEST EIGHT MILE RD 
1529 HWY 68 

MONTEREY, CA 93940 

$126,121
 $1,741

12/17/07 
03/29/11 

0%

STOCKTON, CA 95209 
(831)375-1621 PLANT EST 

HA22 WPCP 
SATIS 

05-MON-198-4.3/4.6 IN MONTEREY COUNTY NEAR SAN LUCAS CRUCO CONSTRUCTION GROUP INC LANG,TIM $652,568 09/17/08 71% 

HB1 

05-0L0304 

SWPPP 

FROM 5.2 KM TO 5.7 KM EAST OF FREEMAN 

FLAT ROAD 

REALIGN AND WIDEN ROADWAY 
FRESNO CA 93706 

(559)498-3639 

2443 FOUNDRY PARK AVENUE 

(805)748-5513

3230 RIVERSIDE AVE, 

SUITE 130 

PASO ROBLES, CA 93446 

$296,555 
$20,051 

10/02/08 
02/06/09 

46% 



   

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 01/20/09
02/04/09 

District 05 

05-MON-198-22.9/23.3 

Fed Aid 

HB1 

Pgm Code 

05-0L2304 

Contract 

SWPPP 

Location 
Storm Water 
Plan 

IN MONTEREY COUNTY BETWEEN NORTH FORK 

ROAD AND PRIEST VALLEY ROAD 

Description 

VERTICAL CURVE CORRECTION 

Type Of Work 

M G E UNDERGROUND INC 

Contractor 

PASO ROBLES CA 93447 

(805)238-3510 

P O BOX 4189 

LANG, TIM R. 

Resident 
Engineer 

(805)226-7450 

3230 RIVERSIDE AVE., 

#130 

PASO ROBLES, CA 93446 

$562,627

Bid + CCOs

 $0

Comp To date

 $0

This Month 

12/31/08 

Awarded 

01/21/09 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

05-SB-101-.7/13.8 
05-480624 

IN SANTA BARBARA COUNTY IN AND NEAR 

SANTA BARBARA AT VARIOUS LOCATIONS 

INSTALL VEHICLE DETECTION SYSTEMS 

LEE WILSON ELECTRIC COMPANY 

INC 

P O BOX 250 

MORTENSEN, MICHAEL 

22 N. MILPAS ST., STE 

H 

$487,000
 $0
 $0

10/29/08 
11/13/08 
05/12/09 

0%

 0%

HB4N WPCP 

ARROYO GRANDE CA 93421 

(805)489-4216 
(805)884-9459 

SANTA BARBARA, CA 93103 

05-SB-101-10.0/10.6 

HM1A 

05-0P9404 

WPCP 

IN SANTA BARBARA COUNTY IN AND NEAR 

SANTA BARBARA FROM SAN YSIDRO ROAD 

OVERCROSSING TO OLIVE MILL ROAD 

OVERCROSSING 

SLAB REPLACEMENT 

PROFESSIONAL CONSTRUCTION 

SERVICES 

PLEASANT HILL CA 94523 

(925)945-1052 

3309 VINCENT ROAD 

DAVID BALLENTINE, R.E. 

(805)688-5920 

286 E. HIGHWAY 246, 

SUITE 1 

BUELLTON, CA 93427 

$302,590
 $310,247

 $0

09/26/08 
10/08/08 
01/21/09 
01/23/09 

100%

 100%

05-SB-101-10.8/12.8 

HB4C 

05-447804 

SWPPP 

IN SANTA BARBARA COUNTY IN SANTA 

BARBARA FROM 0.4 KM WEST OF OLIVE 

MILL ROAD OVERCROSSING TO THE MILPAS 

STREET UNDERCROSSING 

RECONSTRUCT TWO INTERCHANGES 

SECURITY PAVING COMPANY INC 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

ART INFANTE 

(805)962-4752 

22 N. MILPAS STE. F 

SANTA BARBARA, CA 93103 

$46,478,642
 $8,422,599
 $1,117,884

04/02/08 
04/28/08 
02/15/11 

0%

 18%

05-SB-101-12.8/24.9 

HB1 

05-0K9604 
OTS- -( ) 

--() 

WPCP 

IN SANTA BARBARA COUNTY IN SANTA 

BARBARA AND GOLETA AT VARIOUS 

LOCATIONS 

INSTALL METAL BEAM GUARD RAIL 

MODERN ALLOYS INC 

STANTON CA 90680 

(714)893-0551 

11172 WESTERN AVENUE 

JOHNSON, CURTIS 

(805)884-9459 

22 N. MILPAS ST., STE 

G 

SANTA BARBARA, CA 93103 

$1,338,254
 $899,750
 $202,495

07/21/08 
08/08/08 
02/23/09 

66%

 67%

05-SB-101-13.9/27 

HB4N 

05-0E0124 

WPCP 

IN SANTA BARBARA COUNTY IN AND NEAR 

SANTA BARBARA AT VARIOUS LOCATIONS 

INSTALL VEHICLE DETECTION SYSTEMS 

MANUEL BROS INC 

GRASS VALLEY CA 95945 

(530)272-4213 

P O BOX 995 

MICHAEL MORTENSEN 

(805)884-9459

 $609,311 
$0 
$0 

10/20/08 
11/20/08 
05/15/09 

0% 

0% 



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 01/20/09
02/04/09 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

05-SB-101-14.1/0 CASTILLO STREET UNDER-CROSSING WHITAKER CONTRACTORS, INC. HENCH, CHARLIE $3,410,000 04/18/05 100%
05-0M7204 REMOVE PAVERS AND CONSTRUCT WATER 

BARRIER 
SANTA MARGARITA, CA 93453 

P. O. BOX 910 

(805)927-4559 

775 ARLINGTON ST. 

CAMBRIA, CA 93428 

$3,423,802
 $0

04/18/05 
10/20/07 

100%

OVER RUN 

HM1 

05-SB-101-14.8/15.3 IN SANTA BARBARA COUNTY IN SANTA PRISM ENGINEERING INC MAO. SHU-JON $3,006,878 09/27/07 88%
05-460704 BARBARA FROM CARRILLO STREET 

UNDERCROSSING TO MICHELTORENA STREET 

630 REED STREET 22 N. MILPAS ST. ,STE 

"H" 

$2,537,648
 $134,398

10/09/07 
03/02/10 

84%

HB4N SWPPP 

OVERCROSSING 

WIDEN ON-RAMP 

SANTA CLARA CA 95050 

(408)562-0026 
(805)884-9459 

SANTA BARBARA , CA 93103 

05-SB-101-18.1/18.1 IN SANTA BARBARA COUNTY AT VARIOUS T AND G CONSTRUCTION INC MAO, SHU-JON $248,421 09/26/08 100%
05-0Q2704 LOCATIONS 

SEAL BRIDGE DECKS 
YUBA CITY CA 95991 

1227 BRIDGE STREET STE B 22 N. MILPAS ST. STE 

H 

$192,624
 $0

10/15/08 
01/15/09 

100%

01/20/09 

HM3 WPCP 

(530)923-7251 
(805)884-9459 

SANTA BARBARA, CA 93103 COMPLETED 

05-SB-101-19.6/25.3 IN SANTA BARBARA COUNTY IN AND NEAR VALLEYCREST LANDSCAPE JOHNSON, CURTIS $2,570,925 09/21/07 0%
05-0G7704 
ACNH-Q101-(130)E 

GOLETA AT VARIOUS LOCATIONS FROM 0.8 

KM EAST OF TURNPIKE ROAD OC TO 0.8 KM 

DEVELOPMENT INC 

10855 BUSINESS CENTER DR STE 
22 N. MILPAS ST., STE 

G 

$2,247,369
 $3,818

10/11/07 
05/27/11 

0%

HA25 

--() 

SWPPP 

WEST OF GLEN ANNIE 

HIGHWAY PLANTING AND IRRIGATION 
CYPRESS CA 90630 

(714)546-7975 

SANTA BARBARA, CA 93103 PLANT EST 

SATIS 

05-SB-101-25.2/65.1 IN SANTA BARBARA COUNTY AT VARIOUS C AND W CONSTRUCTION DAVID BALLENTINE, R.E. $1,595,077 05/21/08 0%
05-0L4504 
ACST-Q101-(137)E 

LOCATIONS FROM 0.4 MILE NORTH OF 

STORKE ROAD OVERCROSSING TO 2.4 

SPECIALTIES INC 

2419 PALMA DRIVE 
286 E. HIGHWAY 246, 

STE 1 

$1,376,093
 $171,994

06/24/08 
04/08/10 

0%

HB1 

G Q1-01 1-(7E) 

--() 

SWPPP 

MILES NORTH OF ROUTE 154/101 

INSTALL METAL BEAM GUARD RAIL 
VENTURA CA 93003 

(805)642-0204 
(805)688-5920 

BUELLTON, CA 93427 PLANT EST 

SATIS 

05-SB-101-49.0/0 IN SANTA BARBARA COUNTY ABOUT 31 KM SOUZA CONSTRUCTION INC DAVID BALLENTINE, R.E. $340,595 07/24/08 0% 
05-0M8404 SOUTH OF LOMPOC AT THE ROUTE 1/101 

SEPARATION 
SAN LUIS OBISPO CA 
P O BOX 3810 286 E. HIGHWAY 246, 

SUITE 1 

$323,839 
$4,765 

08/15/08 
10/29/09 

0% 

HA23 WPCP 

PLACE ROCK SLOPE PROTECTION 
934033810 

(805)546-8288 
(805)688-5920

BUELLTON, CA 93427 PLANT EST 

SATIS 



 

 

  

  

  

  

  

  

  

District 05 

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 01/20/09
02/04/09
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work 

05-SB-101-51.0/82.4 IN SANTA BARBARA COUNTY AT VARIOUS 
05-0L5004 LOCATIONS FROM 2.2 MILES N OF ROUTE 
ACST-Q101-(135)E 

G Q1-01 1-(5E) 
1/101 SEPARATION TO 0.2 MILE N OF 

CLARK AVENUE OVERCROSSING 
--() 

UPGRADE METAL BEAM GUARD RAIL 
HB1 SWPPP 

05-SB-101-84.1/90.9 IN SANTA BARBARA COUNTY IN AND NEAR 
05-446014 SANTA MARIA FROM 0.4 KM SOUTH OF 
ACNH-Q101-(028)E 

SANTA MARIA UNDERCROSSING TO 0.4 KM 
--()

NORTH OF NORTH SANTA MARI 

WIDEN FREEWAY 
HE13 SWPPP 

05-SB-150-1.0/1.1 IN SANTA BARBARA AND VENTURA 
05-282814 COUNTIES NEAR CARPENTERIA FROM 1.6 KM 

EAST TO 2.7 KM EAST OF ROUTE 150 AND 

101 SEPARATION 

PLANTING AND IRRIGATION 
HA25 SWPPP 

05-SB-154-19.3/0 IN SANTA BARBARA COUNTY NEAR SANTA 
05-0M8904 YNEZ AT 0.7 KM EAST OF RANCH 
ACST-4121-(004)E 

UNDERCROSSING 
41-21 0-(4E)

REPAIR FAILED EMBANKMENT 
--() 

HA23 SWPPP 

05-SB-166-26.0/0 IN SANTA BARBARA COUNTY ABOUT 27 KM 
05-0H9204 EAST OF SANTA MARIA AT 0.8 KM EAST OF 

ALISO CREEK BRIDGE 

PLACE ROCK SLOPE PROTECTION 

HA42 WPCP 

05-SB-166-55.1/70.1 IN SANTA BARBARA AND SAN LUIS OBISPO 
05-0A4904 COUNTIES AT AND NEAR NEW CUYAMA AND 
ACST-P166-(025)E 

CUYAMA 
P1-66 0-(5EA)C 

REHABILITATE ROADWAY 
P166- 025-() 

HA22 SWPPP 

Contractor 

MODERN ALLOYS INC
 

11172 WESTERN AVENUE
 

STANTON CA 90680
 

(714)893-0551
 

DIABLO CONTRACTORS INC
 

7 CROW CANYON COURT SUITE 100
 

SAN RAMON CA 94583
 

(925)552-8250
 

PACIFIC RESTORATION GROUP, INCJOHNSON, C.B.
 

Resident
 
Engineer
 

BEECH, BARRY
 

2053 PREISKER LANE,
 

SUITE E
 

SANTA MARIA, CA 93454
 

(805)347-1965
 

STIMSON, PATRICK
 

2053 PREISKER LANE,
 

SUITE E
 

SANTA MARIA, CA 93454
 

(805)348-3533
 

P.O. BOX 77038
 

CORONA, CA 92877
 

SOUZA CONSTRUCTION INC
 

P O BOX 3810
 
SAN LUIS OBISPO CA
 

934033810
 

(805)546-8288
 

SOUZA CONSTRUCTION INC
 

P O BOX 3810
 
SAN LUIS OBISPO CA
 

934033810
 

(805)546-8288
 

GRANITE CONSTRUCTION COMPANY
 

P O BOX 50085
 

WATSONVILLE CA 95077
 

(831)724-1011
 

22 N. MILPAS ST., STE
 

G
 

SANTA BARBARA, CA 93103
 

(805)884-9459
 

BALLENTINE, DAVID
 

286 E. HIGHWAY 246,
 

SUITE 1
 

BUELLTON, CA 93427
 

(805)884-9459
 

LEW, MIKE
 

2053 PREISKER LANE,
 

SUITE E
 

SANTA MARIA, CA 93454
 

(805)348-3105
 

LEW, MIKE
 

2053 PREISKER LANE,
 

SUITE E
 

SANTA MARIA, CA 93454
 

(805)348-3105


 $1,459,287 05/13/08 76%
 $1,095,099

 $59,308
05/30/08 
03/17/09 

76%

SUSPENDED 

$30,225,758 06/22/06 81%
 $29,336,595

 $164,208
07/06/06 
04/30/09 

98%

 $215,632 11/14/06 0%
 $172,981

 $2,525
12/04/06 
03/02/10 

0%

PLANT EST 

SATIS 

$763,075 08/23/07 0%
 $748,748

 $516
09/26/07 
03/19/09 

0%

PLANT EST 

SATIS 

$468,242 06/06/08 0%
 $450,650

 $600
06/27/08 
09/30/09 

0%

PLANT EST 

SATIS 

$18,823,972 11/20/07 0% 
$19,560,314 

$16,518 
12/11/07 
04/30/09 

0% 

PLANT EST 

SATIS 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 01/20/09
02/04/09 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SB-192-2.4/3.1 IN SANTA BARBARA COUNTY IN SANTA R. BURKE INC. MORTENSEN, MICHAEL $1,713,544 11/21/08 0%

HB1 

05-0F5704 
ACST-S192-(003)E 

S1-92 0-(3E)

--() 

SWPPP 

BARBARA AT ROUTE 192/154 SEPARATION 

AND FROM 0.1 KM EAST OF ALAMAR AVENUE 

TO MISSION CANYON ROAD 

CONSTRUCT UNDERGROUND DRAINAGE 

SAN LUIS OBISPO, CA 

P.O. BOX 957 

93403 

(805)884-9459 

22 N. MILPAS ST., STE 

H 

SANTA BARBARA, CA 93103 

$0
 $0

12/03/08 
10/31/10 

0%

05-SB-192-4.8/6.2 THE TEA FIRE, SIDE SLOPE DAMAGE. SOUZA CONSTRUCTION, INC BALLENTINE, DAVID $1,485,000 11/24/08 0%
05-0R9604 EROSION CONTROL, DRAINAGE REPAIR, 

PLACE RSP, REPAIR TWO RETAINING WALLS 

EROSION CONTROL,DRAINAGE/RETNG WALL 
SAN LUIS OBISPO, CA 

PO BOX 3810 

93403 

286 E. HIGHWAY 246 

STE 1 

BUELLTON, CA 93427 

$0
 $0

11/24/08 
04/24/09 

0%

201130 
REPAIR (805)688-5920 

05-SB-192-13.7/0 IN SANTA BARBARA COUNTY NEAR SPECIALTY CONSTRUCTION INC MORTENSEN, MICHAEL $1,112,693 07/18/06 100%
05-0M8704 
ACST-4111-(004)E

 41-11 0-(4E) 

--() 

SUMMERLAND 1.0 KM SOUTH OF TORO 

CANYON ROAD 

CONSTRUCT RETAINING WALL 
SAN LUIS OBISPO CA 93401 

(805)543-1706 

645 CLARION CT 

(805)884-9459 

22 N MILPAS ST. STE H 

SANTA BARBARA, CA 93103 

$1,121,604
 $0

08/01/06 
12/31/08 

100%

OVER RUN 
01/05/09 

HA23 WPCP 

05-SB-192-17.0/17.3 IN SANTA BARBARA COUNTY IN AND NEAR GRANITE CONSTRUCTION CO. INFANTE, ART $506,350 09/06/07 100%
05-0H7204 CARPINTERIA FROM 0.7 KM EAST OF 

SANTA MONICA CANYON BRIDGE TO 0.2 KM 

WEST OF LINDEN AVENUE 
SANTA BARBARA, CA 

P.O. BOX 6744 

93160 

22 N. MILPAS ST., STE 

G 

SANTA BARBARA, CA 93103 

$523,366
 $0

09/21/07 
01/08/09 

100%

PLANT EST 
01/09/09 

HB1 WPCP 
REPLACE CHANNEL AND WIDEN SHOULDER (805)884-9459 SATIS 

05-SBT-25-22.9/23.2 IN SAN BENITO COUNTY ABOUT 28 MILES GRANITE CONSTRUCTION NAAS, ABDALLA $470,460 09/24/08 75%
05-0K7504 SOUTH OF HOLLISTER FROM 1.4 MI N OF 

ROUTE 25/146 SEPARATION TO 1.3 MI S 

OF SANDY CREEK BRIDGE 
WATSONVILLE, CA 

PO BOX 50085 

95077 
(831)663-8902

3075 EXECUTIVE DRIVE 

SALINAS, CA 93907 

$459,590
 $15,578

10/06/08 
02/19/09 

91%

CURVE REALIGNMENT 
HB1 SWPPP 

05-SBT-101-5.2/5.2 IN SAN BENITO COUNTY ON ROUTE 101 AT CHANNEL COAST CORPORATION $663,742 12/19/08 0% 
05-0Q0804 SAN BENITO RIVER BRIDGE AND ON ROUTE 

129 AT PAJARO RIVER BRIDGE 

123 SANTA BARBARA STREET $0 
$0 

01/20/09 
0% 

PAINT BRIDGES 
SANTA BARBARA CA 93101 

(805)966-6690 

HA21 SWPPP 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

05-430604 

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 01/20/09
02/04/09 

District 05 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

05-SCR-1-4.9/17.4
 

HB4N WPCP
 

05-SCR-1-8.0/17.5
 
05-0C9024
 

HB4N WPCP
 

05-SCR-1-/0
 
05-0N7304
 

HM3H WPCP
 

05-SCR-9-23.8/24.7
 
05-0K2404
 

HB1 SWPPP
 

05-SCR-17-10.1/11.3
 
05-0K3204
 
ACST-P017-(101)E
 

P0-17 1-(1E)


--()
 

HB1 SWPPP
 

05-SCR-129-7.9/8.2
 

ACST-P129-(014)E


 P1-29 0-(4E)
 

--()
 

HB1 SWPPP
 

Description
Type Of Work 

IN SANTA CRUZ COUNTY IN AND NEAR
 

SANTA CRUZ AT VARIOUS LOCATIONS
 

REPLACE EXISTING SIGNS
 

IN SANTA CRUZ COUNTY IN AND NEAR
 

SANTA CRUZ AT VARIOUS LOCATIONS
 

INSTALL VEHICLE DETECTION SYSTEMS
 

IN SANTA CRUZ AND SAN BENITO
 

COUNTIES AT VARIOUS LOCATIONS
 

CLEAN AND TREAT BRIDGE DECK
 

IN SANTA CRUZ COUNTY AT VARIOUS
 

LOCATIONS FROM 0.1 KM SOUTH OF SAN
 

LORENZO RIVER BRIDGE TO 2.5 KM SOUTH
 

OF ROUTE 9/35 INTERSECTIO
 

INSTALL METAL BEAM GUARD RAIL
 

IN SANTA CRUZ COUNTY NEAR SCOTTS
 

VALLEY CROM 0.9 KM SOUTH OF GLENWOOD
 

DRIVE TO WOODWARDIA HIGHWAY
 

CONSTRUCT RETAINING WALLS
 

IN SANTA CRUZ COUNTY NEAR AROMAS FROM
 

1.0 KM TO 1.5 KM EAST OF ROGGE LANE
 

CONSTRUCT RETAINING WALL
 

Contractor 

TDS ENGINEERING
 

1014 S WESTLAKE BLVD #14-136
 

WESTLAKE VILLAGE, CA 91361
 

NORWOOD CONSTRUCTION
 

5301 BYRON HOT SPRINGS RD NO
 

BYRON CA 94514
 

(925)240-1276
 

AMERICAN CIVIL CONSTRUCTORS
 

WEST COAST INC
 

3701 MALLARD DR
 

BENICIA CA 94510
 

(707)746-8028
 

JOHN MADONNA CONSTRUCTION
 

COMPANY INC
 

P O BOX 5310
 

SAN LUIS OBISPO CA 93405
 

(805)543-7751
 

PAVEX CONSTRUCTION
 

120 GRANITEROCK WAY
 

SAN JOSE, CA 95136
 

PROVEN MANAGEMENT, INC.
 

706 SANSOME STREET
 

SAN FRANCISCO, CA 94111
 

Resident 
Engineer 

WILSON, JENNIFER
 

150 WESTRIDGE DR,
 

SUITE 140
 

WATSONVILLE, CA 95077
 

(831)761-7615
 

BARRY DUNLAP
 

NAAS, ABDALLA
 

3075 EXECUTIVE DRIVE
 

SALINAS, CA 93907
 

(831)663-8902
 

FARSHAD KESHAVARZI
 

JENNIFER WILSON
 

150 WESTRIDGE DR, STE
 

140
 

WATSONVILLE, CA 95077
 

(831)761-7615
 

KESHAVARZI, FARSHAD
 

150 WESTRIDGE DRIVE,
 

STE 140
 

WATSONVILLE, CA 95077
 

(831)761-7617


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$1,440,935

 $1,394,561


 $15,476


 $540,150

 $0

 $0


 $291,871

 $259,475


 $0


 $833,994

 $0

 $0


 $7,903,729

 $5,287,981

 $319,559


 $2,575,620
 
$2,215,013
 
$199,210
 

01/29/08 92%

02/27/08
 

95%

01/27/09
 
01/29/09
 

SUSPENDED
 

10/22/08 0%

11/10/08
 

0%


10/24/07 100%

12/14/07
 

100%

12/18/08
 
12/22/08
 

COMPLETED
 

06/24/08 0%

08/01/08
 

0%


12/27/07 0%

01/29/08
 

0%

06/16/09
 

PLANT EST
 

SATIS
 

02/21/08 0%
 
03/19/08
 

0%

03/20/09
 

PLANT EST
 

SATIS
 

05-496804 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 01/20/09
02/04/09 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SLO-1-17.1/0 IN SAN LUIS OBISPO COUNTY IN SAN LUIS LEE WILSON ELECTRIC COMPANY ROSS MCGOWAN $235,686 05/13/08 100%
05-0J9604 OBISPO AT MURRAY STREET 

MODIFY TRAFFIC SIGNAL 
ARROYO GRANDE 

P O BOX 250 

CA 93421 

1559 EL CAMINO REAL 

SAN LUIS OBISPO CA 93401 

$244,109
 $608

05/30/08 
01/23/09 

97%

(805)549-3560 

HB1 WPCP 

05-SLO-1-52.9/52.9 IN SAN LUIS OBISPO COUNTY AT VARIOUS DEBRUIN CONSTRUCTION INC SILVA, RICK $263,242 09/26/08 100%
05-0Q1904 LOCATIONS 

SEAL BRIDGE DECKS 
FRENCH CAMP CA 95231 

P O BOX 1355 3230 RIVERSIDE AVE, 

SUITE 130 

$242,741
 $0

10/15/08 
01/26/09 
01/27/09 

100%

HM3 WPCP 

(209)462-5100 
(805)226-8279 

PASO ROBLES, CA 93446 

05-SLO-46-5.3/7.8 IN SAN LUIS OBISPO COUNTY NEAR SOUZA CONSTRUCTION INC HENCH, CHARLES $543,667 10/24/08 10%
05-0N4404 
ER-3952-(004)E 

--() 

CAMBRIA FROM 4.6 KM EAST OF GREEN 

VALLEY ROAD TO 6.0 KM WEST OF SANTA 

ROSA CREEK ROAD (PM R5.3/R7.8 

REPAIR FAILED DRAINAGE SYSTEM 

SAN LUIS OBISPO CA 

934033810 

(805)546-8288 

P O BOX 3810 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA, CA 93428 

$54,531
 $0

11/14/08 
06/08/09 

10%

HA23 SWPPP 

05-SLO-46-32.2/37.2 IN SAN LUIS OBISPO COUNTY IN AND NEAR PAPACH CONSTRUCTION COMPANY RAMON HOPKINS $30,112,989 01/10/08 0%

HE13 

05-330714 
HPLU-6205-(010)H 

1620-5 01-(L ) 

05 0-12-() 

SWPPP 

PASO ROBLES FROM AIRPORT ROAD TO 

GENESEO ROAD 

CONVERT 2-LANE HWY TO 4 LANES 
PISMO BEACH CA 93448 

P O BOX 2210 

(805)226-9217 

3230 RIVERSIDE 

AVENUE, SUITE 130 

PASO ROBLES CA 93446 

$6,256,485
 $323,092

02/08/08 
06/18/10 

0%

PLANT EST 

SATIS 

HE13 

05-SLO-58-9.8/10.1 IN SAN LUIS OBISPO COUNTY NEAR SANTA WHITAKER CONTRACTORS INC. RICHARDS, TIM $5,471,555 07/05/07 100%

HA21 

05-0F9804 
ACST-P058-(103)E 

P0-58 1-(3E) 

--() 

SWPPP 

MARGARITA FROM 0.3 KM WEST TO 0.3 

EAST OF THE MIDDLE FORK HUERO CREEK 

BRIDGE 

REPLACE EXISTING BRIDGE 

PASO ROBLES, CA 93446 

2752 CONCRETE COURT 

(805)542-4765 

4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

93446 

$5,212,044
 $19,767

08/03/07 
01/15/10 

98%

05-SLO-101-13.2/18.3 IN SAN LUIS OBISPO COUNTY NEAR PISMO R G W CONSTRUCTION INC LEW, MIKE $5,988,144 10/01/08 0% 

HB4N 

05-485624 

SWPPP 

BEACH AT VARIOUS LOCATIONS FROM 0.2 

KM N OF ROUTE 227 TO 0.2 KM S OF 

ROUTE 101/1 SEPARATION 

CONSTRUCT RETAINING WALLS 

LIVERMORE CA 94551 

(925)606-2400 

P O BOX 2910 

(805)348-3105

2053 PREISKER LANE 

SUITE E 

SANTA MARIA, CA 93454 

$6,145 
$6,145 

10/15/08 
04/13/10 

0% 

HB4N 



   

   

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

District 05 

State of California Department of Transportation Page 9 

Statement of Ongoing Contracts as of 01/20/09
02/04/09
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work 

05-SLO-101-19.6/22 IN SAN LUIS OBISPO COUNTY IN AND NEAR 
05-485614 PISMO BEACH FROM 0.2 KM SOUTH OF 

SHELL BEACH UNDERCROSSING TO 0.3 KM 

SOUTH OF NORTH AVILA RO 

CONSTRUCT CLIMBING LANE 
HB4N SWPPP 

HB4N 

05-SLO-101-24.0/32.3 IN SAN LUIS OBISPO COUNTY IN AND NEAR 
05-0H1904 SAN LUIS OBISPO FROM 0.5 KM SOUTH OF 
ACNH-Q101-(142)E 

SANTA FE UC TO 2.3 KM NORTH OF BUENA 
--() 

VISTA OVERCROSSING 

REHABILITATE ROADWAY 
HA22 SWPPP 

05-SLO-101-45.2/45.7 IN SAN LUIS OBISPO COUNTY IN 
05-402804 ATASCADERO AT VARIOUS LOCATIONS 

INTERCHANGE IMPROVEMENTS 

HE11 SWPPP 

05-SLO-101-56.0/59.1 IN SAN LUIS OBISPO COUNTY IN AND NEAR 
05-0C1104 PASO ROBLES FROM THE NUBLICK BRIDGE 

OVERCROSSING TO 0.3 KM NORTH OF NORTH 

PASO ROBLES OVERHE 

HIGHWAY PLANTING AND IRRIGATION 
HA25 SWPPP 

05-SLO-101-64.9/69.3 IN SAN LUIS OBISPO AND MONTEREY 
05-0K9504 COUNTIES AT VARIOUS LOCATIONS FROM 
OTS- -( ) 

SOUTH SAN MIGUEL UNDERCROSSING TO 
--() 

NORTH BRADLEY UNDERCROSSING 

INSTALL METAL BEAM GUARD RAIL 
HB1 SWPPP 

05-SLO-166-9.5/10.1 IN SAN LUIS OBISPO COUNTY NEAR SANTA 
05-0C6604 MARIA FROM 0.9 KM EAST TO 1.8 KM EAST 
STP- -( ) 

--() 
OF ROUTE 101/166 SEPARATION 

CONSTRUCT LANES 

HB4N SWPPP 

Contractor 

R BURKE CORPORATION
 

P O BOX 957
 
SAN LUIS OBISPO CA
 

934060957
 

(805)543-8568
 

UNION ASPHALT INC
 

1625 E DONOVAN ROAD
 

SANTA MARIA CA 93454
 

GRANITE CONSTRUCTION COMPANY
 

P. O. BOX 790
 

TEMPLETION, CA 93465
 

PACIFIC RESTORATION GROUP, INCRICHARDS, TIM
 

Resident
 
Engineer
 

LEW, MIKE
 

2053 PREISKER LANE
 

SUITE E
 

SANTA MARIA, CA 93454
 

(805)348-3105
 

ROSS MCGOWAN
 

1559 EL CAMINO REAL
 

SAN LUIS OBISPO CA 93401
 

(805)549-3560
 

SILVA, RICK
 

3230 RIVERSIDE AVENUE
 

#130
 

PASO ROBLES, CA 93446
 

(805)226-8279
 

P.O. BOX 77038
 

CORONA, CA 92877
 

MIDSTATE BARRIER INC
 

P O BOX 30550
 

STOCKTON CA 952130550
 

(209)944-9565
 

SOUZA CONSTRUCTION INC
 

P O BOX 3810
 
SAN LUIS OBISPO CA
 

934033810
 

(805)546-8288
 

4485 VACHELL LANE
 

SAN LUIS OBISPO, CA
 

93401
 

(805)542-4765
 

SILVA, RICK
 

3230 RIVERSIDE AVE.,
 

SUITE 130
 

PASO ROBLES, CA 93446
 

(805)226-8279
 

LEW, MIKE
 

2053 PREISKER LANE,
 

SUITE E
 

SANTA MARIA, CA 93454
 

(805)348-3105


 $5,167,420 09/10/07 0%
 $4,952,354

 $10,248
09/28/07 
07/02/09 

0%

PLANT EST 

SATIS 

$15,305,790 09/03/08 27%
 $1,036,683
 $450,930

09/15/08 
07/30/09 

7%

 $16,259,709 09/10/07 40%
 $7,431,719
 $266,472

09/24/07 
09/28/10 

46%

 $2,280,948 03/14/06 0%
 $2,080,984

 $6,250
03/30/06 
04/23/10 

0%

PLANT EST 

SATIS 

$628,371 10/20/08 22%
 $19,040
 $19,040

11/04/08 
03/18/09 

3%

 $1,390,032 03/06/08 0% 
$1,381,742 

$4,579 
03/21/08 
07/24/09 

0% 

PLANT EST 

SATIS 



 

 

  

 

  

  

  

  

State of California Department of Transportation Page 10 

Statement of Ongoing Contracts as of 01/20/09
02/04/09 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SLO-166-17.8/17.8 IN SAN LUIS OBISPO COUNTY ABOUT 10.3 JEFFCO PAINTING AND COATING $349,838 11/10/08 0%
05-0Q1804 MILES EAST OF SANTA MARIA AT ALAMO 

CREEK BRIDGE 

INC 

P O BOX 2015 

$0
 $0

12/12/08 
0%

CLEAN AND PAINT BRIDGE 
VALLEJO CA 94592 

HM3 WPCP (707)562-1900 

05-SLO-166-42.5/45.1 IN SAN LUIS OBISPO COUNTY NEAR NEW UNION ASPHALT INC LEW, MIKE $3,694,481 07/13/07 0%

HB1 

05-0A5504 
ACST-P166-(026)E 

P1-66 0-(6E) 

--() 

SWPPP 

CUYAMA FROM 3.9 KM TO 5.8 KM AND FROM 

7.4 KM TO 8.1 KM EAST OF GIFFORD 

CREEK BRIDGE 

REALIGN HORIZONTAL CURVES 

SANTA MARIA CA 93456 

(805)922-9858 

P O BOX 1280 

(805)348-3105 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$3,659,256
 $613

08/09/07 
06/19/09 

0%

PLANT EST 

SATIS 

05-SLO-227-10.9/14.2 IN SAN LUIS OBISPO COUNTY NEAR SAN UNION ASPHALT INC ROSS MCGOWAN $7,197,414 06/11/08 42% 
05-0A4604 
ACNH-S227-(005)E

--() 

LUIS OBISPO FROM EAST FORK SAN LUIS 

OBISPO CREEK BRIDGE TO 0.2 KM WEST OF 

MADONNA ROAD OVERCROS 
SANTA MARIA CA 

P O BOX 1280 

93456 
(805)549-3560

1559 EL CAMINO REAL 

SAN LUIS OBISPO CA 93401 

$945,608 
$24,854 

06/27/08 
06/05/09 

13% 

REHABILITATE ROADWAY 
HA22 SWPPP 

Totals: Authorized Final Amt: $246,190,397 Completed to Date: $123,822,223 Work This Month: $4,244,859



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-MON-1-3.2/4.6 05-0R9204 

05-MON-1-10.4/0 05-0M7804 

05-MON-1-31.0/51.2 05-0R9304 

05-MON-1-46.6/47.1 05-0L2804 

05-MON-1-72.6/74.5 05-0M3104 

05-MON-1-74.7/91.6 05-0K7604 

05-MON-101-80.7/85.6 05-0N8304 

05-MON-101-3.1/5.2 05-464104 

05-MON-101-6.8/24.1 05-0M7604 

05-MON-101-28.6/87.3 05-0M7704 

05-MON-183-.8/1.9 05-0E2424 

05-MON-198-4.3/4.6 05-0L0304 

05-MON-198-22.9/23.3 05-0L2304 

05-SB-101-.7/13.8 05-480624 

05-SB-101-10.0/10.6 05-0P9404 

05-SB-101-10.8/12.8 05-447804 

05-SB-101-12.8/24.9 05-0K9604 

05-SB-101-13.9/27 05-0E0124 

05-SB-101-14.1/0 05-0M7204 

05-SB-101-18.1/18.1 05-0Q2704 

05-SB-101-19.6/25.3 05-0G7704 

05-SB-101-25.2/65.1 05-0L4504 

Page 
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1 

1 

1 

1 

1 

2 

2 

2 

2 

2 

2 

3 

3 

3 

3 

3 

3 

4 

4 

4 

4 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-SB-101-49.0/0 05-0M8404 

05-SB-101-51.0/82.4 05-0L5004 

05-SB-101-84.1/90.9 05-446014 

05-SB-101-14.8/15.3 05-460704 

05-SB-150-1.0/1.1 05-282814 

05-SB-154-19.3/0 05-0M8904 

05-SB-166-26.0/0 05-0H9204 

05-SB-166-55.1/70.1 05-0A4904 

05-SB-192-2.4/3.1 05-0F5704 

05-SB-192-4.8/6.2 05-0R9604 

05-SB-192-13.7/0 05-0M8704 

05-SB-192-17.0/17.3 05-0H7204 

05-SBT-25-22.9/23.2 05-0K7504 

05-SBT-101-5.2/5.2 05-0Q0804 

05-SCR-1-8.0/17.5 05-0C9024 

05-SCR-1-4.9/17.4 05-430604 

05-SCR-1-/0 05-0N7304 

05-SCR-9-23.8/24.7 05-0K2404 

05-SCR-17-10.1/11.3 05-0K3204 

05-SCR-129-7.9/8.2 05-496804 

05-SLO-1-17.1/0 05-0J9604 

05-SLO-1-52.9/52.9 05-0Q1904 

Page 
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5 
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6 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

05-SLO-46-32.2/37.2 05-330714 8
 

05-SLO-46-5.3/7.8 05-0N4404 8
 

05-SLO-58-9.8/10.1 05-0F9804 8
 

05-SLO-101-13.2/18.3 05-485624 8
 

05-SLO-101-19.6/22 05-485614 9
 

05-SLO-101-45.2/45.7 05-402804 9
 

05-SLO-101-56.0/59.1 05-0C1104 9
 

05-SLO-101-64.9/69.3 05-0K9504 9
 

05-SLO-101-24.0/32.3 05-0H1904 9
 

05-SLO-166-9.5/10.1 05-0C6604 9
 

05-SLO-166-17.8/17.8 05-0Q1804 10
 

05-SLO-166-42.5/45.1 05-0A5504 10
 

05-SLO-227-10.9/14.2 05-0A4604 10
 

Statement of Ongoing Contracts - Federal Aid 

District 05 

Federal Aid Category  Bid + CCO  Work Comp 

-F- FEDERAL AID (PRIMARY) $55,299,888  $33,566,255


-S- FEDERAL AID (SECONDARY) $51,216,539  $43,289,380


-SH- STATE HIGHWAY $100,165,704  $39,048,870




Statement of Ongoing Contracts - Federal Aid 

District 05 

Federal Aid Category  Bid + CCO  Work Comp 

-ER- STORM DAMAGE REPAIR $543,667  $54,531

 $38,964,598  $7,863,186

District Total: $246,190,397  $123,822,223 

Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

05 $2,159,335 

Work completed this Period:  $2,159,335 


	05

