
 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 01/20/10
02/03/10 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-3.2/4.6 MONTEREY CNTY, STATE RTE 1, NORTH OF AIS CONSTRUCTION CO PASTORIUS, BRUCE $1,785,000 06/30/08 92%
05-0R9204 ESALON INSTITUTE & SOUTH OF BIG SUR 

RIVER MULTIPLE LOCATIONS 

CONST DEBRIS RACKS @ 
CARPENTERIA, CA 93013 

6420 VIA REAL, STE 6 3230 RIVERSIDE AVE 

130 

PASO ROBLES, CA 93446 

$1,530,000
 $0

06/30/08 
12/30/08 

86%

201130 
CULVERTS/EROSION CONT (805)226-8340 

05-MON-1-10.4/0 IN MONTEREY COUNTY NEAR GORDA AT THE LEE WILSON ELECTRIC CO INC WAYNE WALKER $876,029 09/27/07 100%
05-0M7804 WILLOW SPRINGS MAINTENANCE STATION 

REPLACE GENERATORS 
ARROYO GRANDE 

P O BOX 250 

CA 93421 

1559 EL CAMINO REAL 

SAN LUIS OBISPO CA 93401 

$848,631
 $0

10/16/07 
12/31/09 

100%

(805)549-3701 OVER RUN 

HA12 

05-MON-1-21.1/21.4 FIRE DAMAGE DURING CHALK FIRE FROM HI TECH ROCKFALL CONST, INC HENCH, CHARLIE $885,000 04/15/09 44%
05-0S5104 SEP-OCT2008, BURING APPOX 17,000 

ACRES OF LOS PADRES FOREST. FEB 2009 

ROCKSLIDE CAUSED LRGEPORT 
FOREST GROVE, CA 97116 

PO BOX 674 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA, CA 93428 

$744,510
 $0

04/15/09 
11/10/09 

84%

SUSPENDED 
REPAIR ROCK FALL DRAPERY SYSTEM 

130 

05-MON-1-21.3/21.6 IN MONTEREY COUNTY NEAR LUCIA FROM GOLDEN STATE BRIDGE INC HENCH, CHARLIE $29,701,768 10/01/09 3%
05-0E9604 
ACST-P001-(542)E 

P0-01 5-(2E) 

--() 

0.6 MILE NORTH OF LIMEKILN CREEK 

BRIDGE TO 1.4 MILE SOUTH OF LUCIA 

CONSTRUCT NEW BRIDGE AND ROCK SHED 
MARTINEZ CA 94553 

(925)372-8000 

901 HOWE ROAD 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA, CA 93428 

$557,438
 $359,088

10/15/09 
02/13/13 

2%

HA23 SWPPP 

05-MON-1-26.1/26.1 IN MONTEREY COUNTY NEAR LUCIA FROM CALEX ENGINEERING COMPANY HENCH, CHARLIE $2,077,070 06/25/09 58%
05-0P3404 
ER-43G8-(004)E

--() 

0.2 MILE TO 0.4 MILE NORTH OF VICENTE 

CREEK BRIDGE 

CONSTRUCT RETAINING WALL 
NEWHALL CA 91321 

(661)254-1866 

23651 PINE STREET 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA CA 93428 

$523,126
 $87,927

07/09/09 
05/11/11 

25%

HA42 SWPPP 

05-MON-1-31.0/51.2 MONTEREY CNTY, 13 LOCATIONS IN BIG GRANITE CONSTRUCTION CO PASTORIUS, BRUCE $3,085,000 08/18/08 100% 
05-0R9304 SUR, NORTH OF LUCIA TO ANDREW MOLERA 

STATE BEACH ENTRANCE 

PAVING/DEBRI REMOVAL/DEBRI RACK 
WATSONVILLE, CA 95077 

585 W BEACH ST., PO BOX 720 3230 RIVERSIDE AVE 

STE 130 

PASO ROBLES, CA 93446 

$2,945,698 
$0 

08/18/08 
08/20/09 

95% 

201130 
CONST (805)226-8340



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 01/20/10
02/03/10 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-74.9/T92 IN MONTEREY COUNTY AT VARIOUS J FLETCHER CREAMER & SON, INC KESHAVARZI, FARSHAD $1,309,874 06/09/09 71%

HB1 

05-0L8004 
SARR-X053-(022)E 

X0-53 0-(2E) 

--() 

WPCP 

LOCATIONS 

INSTALL METAL BEAM GUARD RAIL 
SYLMAR, CA 91342 

12874 SAN FERNANDO RD 

(831)761-7617 

150 WESTRIDGE DR, STE 

150 

WATSONVILLE, CA 95077 

$621,457
 $66,789

06/25/09 
04/01/11 

48%

05-MON-1-99.9/101.5 IN MONTEREY COUNTY NEAR WATSONVILLE DESILVA GATES CONSTRUCTION WILSON, JENNIFER $11,997,977 10/07/09 0%
05-315924 FROM 0.1 KM SOUTH OF JENSEN ROAD TO 

TRAFTON ROAD UNDERCROSSING 

CONSTRUCT NEW INTERCHANGE 
BURLINGAME, CA 94010 

880 MITTEN RD, SUITE B 150 WESTRIDGE DR, STE 

140 

WATSONVILLE, CA 95077 

$1,250
 $1,250

10/28/09 
04/04/13 

0%

SUSPENDED 

HE11 SWPPP 
(831)761-7615 

05-MON-101-3.1/5.2 IN MONTEREY COUNTY NEAR BRADLEY AT DIANI BUILDING CORP RICHARDS, TIM $6,297,970 09/03/08 92%

HA26 

05-464104 
ACHS-Q101-(146)E 

HGQ1-01 1-(6E)

--() 

SWPPP 

CAMP ROBERTS SAFETY ROADSIDE REST 

AREA 

REMODEL SAFETY ROADSIDE REST AREAS 
SANTA MARIA CA 934565757 

(805)925-9533 

P O BOX 5757 

(805)542-4765 

4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

93401 

$5,371,412
 $221,403

09/26/08 
02/23/11 

84%

05-MON-101-45.8/82.6 IN MONTEREY CO AT VARIOUS LOCATIONS GRANITE CONSTRUCTION COMPANY TYLER LAVERING $4,017,543 07/15/09 45%
05-0E4704 
SARR-Q101-(151)E

 Q1-01 1-(1E) 

--() 

FROM CENTRAL AVENUE NEAR KING CITY TO 

HARTNELL ROAD NEAR SALINAS 

CONSTRUCT MEDIAN ACCELERATION LANE 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(831)375-1621 

1529 HWY 68 

MONTEREY, CA 93940 

$809,416
 $6,266

07/30/09 
05/21/10 

20%

HB4N SWPPP 

05-MON-101-66.4/0 IN MONTEREY COUNTY NEAR SOLEDAD AT LONE STAR LANDSCAPE INC. PASTORIUS, BRUCE $99,649 10/27/09 0%
05-0N8314 SOLEDAD PRISON ROAD OVERCROSSING 

MITIGATION PLANTING PROJECT 
SAN MARTIN, CA 

P.O. BOX 70 

95046 
(805)610-8432 

3075 EXECUTIVE DRIVE 

SALINAS, CA 93907 

$0
 $0

12/14/09 
0%

WPCP 

05-MON-101-87.7/89.3 IN MONTEREY COUNTY IN AND NEAR WATKIN & BORTOLUSSI NAAS, ABDALLA $447,392 06/24/09 55% 
05-0R2104 SALINAS FROM 0.3 MILE SOUTH OF 

SHERWOOD DRIVE OVERCROSSING TO WEST 

LAUREL DRIVE OVERCROSSING 
SAN RAFAEL, CA 94901-4886 

77 LARKSPUR STREET 

(831)663-8902

3075 EXECUTIVE DRIVE 

SALINAS, CA 93907 

$294,217 
$0 

07/07/09 
03/15/10 

70% 

PLANTING AND IRRIGATION 
HA25 WPCP 
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Statement of Ongoing Contracts as of 01/20/10
02/03/10 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-101-96.1/96.3 IN MONTEREY COUNTY NEAR PRUNEDALE AT ARTHURS CONTRACTING, INC NAAS, ABDALLA $337,270 06/23/09 97%
05-0Q0304 SAN MIGUEL CANYON ROAD OVERCROSSING 

STABILIZE ERODED SLOPE AREA 
ATASCADERO,CA 93423 

(805)461-0140 

P.O. BOX 2650 

(831)663-8902 

3075 EXECUTIVE DRIVE 

SALINAS, CA 93907 

$167,520
 $86,825

07/16/09 
01/26/10 

50%

HA42 WPCP 

05-MON-183-.8/1.9 IN MONTEREY COUNTY IN SALINAS FROM ODYSSEY LANDSCAPE CO., INC. LAVERING, TYLER $188,352 11/27/07 0%
05-0E2424 SALINAS STREET TO CLARK STREET 

HIGHWAY PLANTING 
LODI CA 95242 

5400 W. HIGHWAY 12 150 WESTRIDGE DR, STE 

140 

$156,218
 $0

12/17/07 
03/29/11 

0%

WATSONVILLE, CA 95077 PLANT EST 

HA22 WPCP 
(831)761-7618 SATIS 

05-MON-198-22.9/23.3 IN MONTEREY COUNTY BETWEEN NORTH FORK M G E UNDERGROUND INC LANG, TIM R. $1,148,104 12/31/08 100%
05-0L2304 ROAD AND PRIEST VALLEY ROAD 

VERTICAL CURVE CORRECTION 
PASO ROBLES CA 93447 

P O BOX 4189 3230 RIVERSIDE AVE., 

#130 

$636,915
 $35,251

01/21/09 
04/17/10 

55%

HB1 SWPPP 

(805)238-3510 
(805)226-7450 

PASO ROBLES, CA 93446 

05-SB-1-25.1/M29.4 IN SANTA BARBARA COUNTY ABOUT 5 GRANITE CONSTRUCTION COMPANY LEW, MIKE $1,339,895 10/29/09 20%

HB1 

05-0Q6904 
HSNG-P001-(543)E 

P0-01 5-(3E) 

--() 

SWPPP 

MILES NORTH OF LOMPOC FROM 

CONSTELLATION ROAD UNDERCROSSING TO 

TIMBER LANE 

CONSTRUCT MEDIAN BARRIER 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(805)348-3105 

2053 PREISKER LANE 

SUITE E 

SANTA MARIA, CA 93454 

$2,454
 $2,454

11/19/09 
06/09/10 

0%

05-SB-101-.3/7.5 IN SANTA BARBARA COUNTY IN AND NEAR AMERICA WEST LANDSCAPE INC CURTIS JOHNSON, R.E. $1,658,864 08/31/09 17%

HA25 

05-462504 
ACNH-Q101-(143)E

--() 

SWPPP 

CARPINTERIA AT VARIOUS LOCATIONS 

RESTORE HIGHWAY PLANTING 
CHINO CA 91710 

(909)393-6300 

15086 LA PALMA DRIVE 

(805)748-5218 

22 N. MILPAS ST., STE 

H 

SANTA BARBARA, CA 93103 

$148,498
 $112,315

09/15/09 
11/10/13 

10%

05-SB-101-10.8/12.8 IN SANTA BARBARA COUNTY IN SANTA SECURITY PAVING COMPANY, INC. KAUSI AMUTH, SR. $48,385,845 04/02/08 54% 
05-447804 BARBARA FROM 0.4 KM WEST OF OLIVE 

MILL ROAD OVERCROSSING TO THE MILPAS 

P.O. BOX 1489 SUN VALLEY, CA 

91353 LIC. 116307 
22 MILPAS ST. 

SANTA BARBARA, CA 93103 

$28,662,515 
$1,500,028 

04/28/08 
02/15/12 

59% 

STREET UNDERCROSSING (805)962-4752
RECONSTRUCT TWO INTERCHANGES 

HB4C SWPPP 

(818)767-8418 
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Statement of Ongoing Contracts as of 01/20/10
02/03/10 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

05-SB-101-14.8/15.3 IN SANTA BARBARA COUNTY IN SANTA PRISM ENGINEERING INC HAAG, ALAN $3,069,443 09/27/07 0%
05-460704 BARBARA FROM CARRILLO STREET 

UNDERCROSSING TO MICHELTORENA STREET 

630 REED STREET 22 N. MILPAS ST., STE 

H 

$3,043,772
 $0

10/09/07 
04/20/10 

0%

HB4N SWPPP 

OVERCROSSING 

WIDEN ON-RAMP 

SANTA CLARA CA 95050 

(408)562-0026 
(805)884-9459 

SANTA BARBARA, CA 93103 PLANT EST 

SATIS 

05-SB-101-19.6/25.3 IN SANTA BARBARA COUNTY IN AND NEAR VALLEYCREST LANDSCAPE JOHNSON, CURTIS $2,590,253 09/21/07 0%
05-0G7704 
ACNH-Q101-(130)E 

GOLETA AT VARIOUS LOCATIONS FROM 0.8 

KM EAST OF TURNPIKE ROAD OC TO 0.8 KM 

DEVELOPMENT INC 

10855 BUSINESS CENTER DR STE 
22 N. MILPAS ST., STE 

G 

$2,444,051
 $0

10/11/07 
05/27/11 

0%

HA25 

--() 

SWPPP 

WEST OF GLEN ANNIE 

HIGHWAY PLANTING AND IRRIGATION 
CYPRESS CA 90630 

(714)546-7975 

SANTA BARBARA, CA 93103 PLANT EST 

SATIS 

05-SB-101-20.0/0 IN SANTA BARBARA COUNTY AT VARIOUS GRANITE CONSTRUCTION COMPANY ALAN HAAG, R.E. $427,115 08/11/09 5%
05-0N8504 LOCATIONS 

CONSTRUCT CURB RAMPS 

P O BOX 50085 35 S. LA PATERA LANE, 

SUITE E 

$2,833
 $433

08/26/09 
05/20/10 

1%

WATSONVILLE CA 950775085 

HB71 WPCP 

(831)724-1011 
(805)692-6759 

GOLETA, CA 93117 

05-SB-101-24.9/50.9 IN SANTA BARBARA CO ON ROUTE 101 FROM MODERN ALLOYS INC DAVID BALLENTINE, R.E. $1,166,432 05/11/09 100%

HB1 

05-0L4604 
ACST-Q101-(136)E 

G Q1-01 1-(6E)

--() 

SWPPP 

GLEN ANNIE OVERCROSSING TO 3.3 KM 

NORTH OF THE ROUTE 1/101 SEPARATION 

AT VARIOUS LOCATIONS ( 

RECONSTRUCT METAL BEAM GUARD RAIL 

STANTON CA 90680 

(714)893-0551 

11172 WESTERN AVENUE 

(805)688-5920 

35 S. LA PATERA LANE, 

SUITE E 

GOLETA, CA 93117 

$1,103,298
 $0

06/02/09 
12/18/09 

100%

COMPLETED 
12/29/09 

05-SB-101-26.5/27.1 IN SANTA BARBARA COUNTY IN THE CITY SHASTA CONSTRUCTORS INC DAVID BALLENTINE, R.E. $6,699,391 12/22/09 0%
05-0M14U4 
NHBR-Q101-(156)E 

OF GOLETA AT THE HOLLISTER AVENUE 

OVERCROSSING 

4150 FIG TREE LANE 35 S. LA PATERA LANE, 

STE E 

$0
 $0

01/19/10 
04/30/11 

0%

HE11 

Q1-01 1-(6EB)R

6205- 019-() 

SWPPP 

REPLACE EXISTING BRIDGES 
REDDING CA 96062 

(530)365-3930 
(805)748-1087 

GOLETA, CA 93117 

HE11 

05-SB-135-10.4/11.7 IN SANTA BARBARA COUNTY NEAR SANTA CALPORTLAND CONSTRUCTION LEW, MIKE $1,516,599 10/28/09 2% 
05-0Q6604 
HSNH-S135-(007)E 

MARIA FROM EAST CLARK AVENUE 

UNDERCROSSING TO SKYWAY 

P O BOX 1280 2053 PREISKER LANE, 

SUITE E 

$4,292 
$4,292 

11/18/09 
04/16/10 

0% 

HB1 

S1-35 0-(7E) 

--() 

SWPPP 

DRIVE/LAKEVIEW ROAD 

CONSTRUCT CONCRETE MEDIAN BARRIER 

SANTA MARIA CA 93456 

(805)345-3581 
(805)348-3105

SANTA MARIA, CA 93454 
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Statement of Ongoing Contracts as of 01/20/10
02/03/10
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Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
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Message 

05-SB-150-1.0/1.1 IN SANTA BARBARA AND VENTURA PACIFIC RESTORATION GROUP, INCJOHNSON, C.B. $218,270 11/14/06 0%
05-282814 COUNTIES NEAR CARPENTERIA FROM 1.6 KM 

EAST TO 2.7 KM EAST OF ROUTE 150 AND 

101 SEPARATION 
CORONA, CA 92877 

P.O. BOX 77038 22 N. MILPAS ST., STE 

G 

SANTA BARBARA, CA 93103 

$208,748
 $2,626

12/04/06 
03/02/10 

0%

PLANT EST 

HA25 SWPPP 
PLANTING AND IRRIGATION (805)884-9459 SATIS 

05-SB-192-2.4/3.1 IN SANTA BARBARA COUNTY IN SANTA R. BURKE INC. HAAG, ALAN $1,943,949 11/21/08 50%

HB1 

05-0F5704 
ACST-S192-(003)E

 S1-92 0-(3E) 

--() 

SWPPP 

BARBARA AT ROUTE 192/154 SEPARATION 

AND FROM 0.1 KM EAST OF ALAMAR AVENUE 

TO MISSION CANYON ROAD 

CONSTRUCT UNDERGROUND DRAINAGE 

SAN LUIS OBISPO, CA 

P.O. BOX 957 

93403 

(805)884-9459 

35 LA PATERA LANE, 

SUITE E 

GOLETA, CA 93117 

$1,845,881
 $38,481

12/03/08 
07/29/10 

99%

SUSPENDED 

05-SBT-101-5.2/5.2 IN SAN BENITO COUNTY ON ROUTE 101 AT CHANNEL COAST CORPORATION KESHAVARZI, FARSHAD $673,742 12/19/08 54%
05-0Q0804 SAN BENITO RIVER BRIDGE AND ON ROUTE 

129 AT PAJARO RIVER BRIDGE 

PAINT BRIDGES 
SANTA BARBARA, CA 93101 

123 SANTA BARBARA STREET 150 WESTRIDGE ST, STE 

150 

WATSONVILLE, CA 95077 

$269,023
 $59,114

01/20/09 
06/24/10 

40%

HA21 SWPPP 
(831)761-7617 

05-SBT-156-/16.7 IN SAN BENITO CO NEAR THE CITIES OF LEE WILSON ELECTRIC COMPANY PASTORIUS, BRUCE $212,452 07/06/09 0%
05-0N2104 SAN JUAN BAUTISTA AND HOLLISTER FROM 

THE ROUTE 156/101 JUNCTION TO EAST OF 

INC. 

P.O. BOX 250 
3075 EXECUTIVE DRIVE 

SALINAS, CA 93907 

$0
 $0

07/23/09 
0%

FAIRVIEW ROAD 

INSTALL MICROWAVE VEHICLE DETECTION 
ARROYO GRANDE, CA 93421 

(831)663-8902 

HB4N WPCP 

05-SCR-1-4.0/4 IN SANTA CRUZ COUNTY @ THE BUENA GRANITEROCK,PAVEX WILSON, JENNIFER $965,000 07/20/09 100%
05-0S7504 VISTA INTERCHANGE NORTHBOUND ON/OFF 

RAMP INTERSECTION W/BUENA VISTA RD. 

CONSTRUCTIONDIVISION 

120 GRANITE ROCK WAY 
150 WESTRIDGE DR STE 

140 

$438,830
 $5,097

07/20/09 
01/30/10 

45%

201130 

REPLACE CULVERT STORM SEWER 
SAN JOSE, CA 95136 

(831)761-7615 

WATSONVILLE, CA 95077 

05-SCR-1-8.0/17.5 IN SANTA CRUZ COUNTY IN AND NEAR NORWOOD CONSTRUCTION ROMAN, BERTHA $566,619 10/22/08 100% 
05-0C9024 SANTA CRUZ AT VARIOUS LOCATIONS 

INSTALL VEHICLE DETECTION SYSTEMS 
BYRON, CA 94514 

5301 BYRON HOT SPRINGS RD.#E 

(831)427-4706

 $571,893 
$0 

11/10/08 
12/28/09 

100% 

COMPLETED 
12/28/09 

HB4N WPCP 
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Statement of Ongoing Contracts as of 01/20/10
02/03/10 

District 05 

05-SCR-9-20.4/20.4 

Fed Aid 

HA23 

Pgm Code 

05-0P8704 

Contract 

ER-4319-(004)E 

--()

WPCP 

Location 
Storm Water 
Plan 

IN SANTA CRUZ COUNTY ABOUT 7.3 MILES 

NORTH OF BOULDER CREEK AT 0.4 MILE 

SOUTH OF ROUTE 236/9 SEPARATION 

Description 

CONSTRUCT RETAINING WALL 

Type Of Work 

JIM FREETHY EXCAVATING INC 

Contractor 

DANVILLE CA 94526 

(925)855-1440 

122 LA QUESTA DRIVE 

Resident 
Engineer 

$228,787

Bid + CCOs

 $0

Comp To date

 $0

This Month 

11/12/09 

Awarded 

12/22/09 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

05-SCR-9-23.8/24.7 

HB1 

05-0K2404 

SWPPP 

IN SANTA CRUZ COUNTY AT VARIOUS 

LOCATIONS FROM 0.1 KM SOUTH OF SAN 

LORENZO RIVER BRIDGE TO 2.5 KM SOUTH 

OF ROUTE 9/35 INTERSECTIO 

INSTALL METAL BEAM GUARD RAIL 

JOHN MADONNA CONSTRUCTION 

COMPANY INC 

SAN LUIS OBISPO CA 93405 

(805)543-7751 

P O BOX 5310 

BARRY DUNLAP 

(831)427-4707 

140 DUBOIS ST STE E 

SANTA CRUZ, CA 95060 

$858,994
 $582,480
 $22,650

06/24/08 
08/01/08 
03/21/11 

48%

 66%

05-SCR-17-6.0/12.6 

HB1 

05-0L70U4 
HSST-P017-(103)E 

P0-17 1-(3E) 

--() 

SWPPP 

IN SANTA CRUZ CO IN AND NEAR SCOTTS 

VALLEY AT VARIOUS LOCATIONS FROM 

SANTAS VILLAGE ROAD TO THE SANTA 

CLARA COUNTY LINE 

UPGRADE GUARDRAIL / CRASH CUSHIONS 

KLM CONSTRUCTION INC. 

PUYAPPUP WA 98375 

15406 MERIDIAN E SUITE 200 

PATRICK DUSSELL 

(831)427-4706 

140 DUBOISE ST SUITE 

"E 

SANTA CRUZ CA 95060 

$5,477,833
 $482,885
 $482,885

11/25/09 
12/22/09 
12/20/10 

0%

 9%

05-SCR-17-7.0/7.3 

HB1 

05-0P8104 
ACHS-P017-(102)E 

P P0-17 1-(2E) 

--() 

SWPPP 

IN SANTA CRUZ COUNTY NEAR SCOTTS 

VALLEY FROM 0.1 MILE SOUTH OF WEST 

VINEHILL ROAD TO 0.1 MI SOUTH OF 

VINEHILL ROAD 

CONSTRUCT SOLDIER PILE WALL 

HSR INC. 

SANTA CLARA CA 95054 

530 ALDO AVE. 

PATRICK DUSSELL 

(831)427-4706 

$1,554,425
 $1,489,243

 $0

03/20/09 
05/14/09 
04/09/10 

51%

 93%

05-SLO-1-11.3/16.2 

HB71 

05-0J9704 

WPCP 

IN SAN LUIS OBISPO COUNTY AT VARIOUS 

LOCATIONS FROM 0.1 MILE EAST OF 

CASITAS STREET TO 0.1 MILE NORTH OF 

FRANKLIN STREET 

CONSTRUCT CURB RAMP AND SIDEWALK 

BROUGH CONSTRUCTION INC 

ARROYO GRANDE CA 93420 

(805)489-7779 

634 PRINTZ ROAD 

BEECH, BARRY 

(805)347-1965 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$406,593
 $281,307
 $102,129

08/04/09 
09/10/09 
04/16/10 

43%

 69%

05-SLO-1-73.7/73.9 

HA42 

05-0P3504 

WPCP 

IN SAN LUIS OBISPO COUNTY NEAR RAGGED 

POINT 2.4 MILES NORTH OF SAN 

CARPOFORO CREEK BRIDGE 

STABILIZE ROADWAY 

ARTHURS CONTRACTING INC 

ATASCADERO CA 93423 

(805)461-0140 

P O BOX 2650 

HENCH, CHARLIE 

(805)927-4559

775 ARLINGTON STREET 

CAMBRIA, CA 93428 

$251,767 
$145,438 
$42,672 

09/28/09 
10/07/09 
03/09/10 

60% 

58% 
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Statement of Ongoing Contracts as of 01/20/10
02/03/10 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

05-SLO-46-32.2/37.2 IN SAN LUIS OBISPO COUNTY IN AND NEAR PAPACH CONSTRUCTION COMPANY RAMON HOPKINS $30,389,801 01/10/08 0%

HE13 

05-330714 
HPLU-6205-(010)H 

1620-5 01-(L ) 

05 0-12-() 

SWPPP 

PASO ROBLES FROM AIRPORT ROAD TO 

GENESEO ROAD 

CONVERT 2-LANE HWY TO 4 LANES 
PISMO BEACH CA 93448 

P O BOX 2210 

(805)226-9217 

3230 RIVERSIDE 

AVENUE, SUITE 130 

PASO ROBLES CA 93446 

$16,788,954
 $607,788

02/08/08 
09/28/10 

0%

PLANT EST 

SATIS 

HE13 

05-SLO-46-49.5/0 IN SAN LUIS OBISPO CO NEAR SHANDON AT SPECIALTY CONSTRUCTION INC RICHARDS, TIM $2,952,365 07/29/09 22%
05-0F7104 
SARR-P046-(042)E 

P0-46 0-(2E)

THE SHANDON SAFETY ROADSIDE REST AREA 

REHABILITATE ROADSIDE REST AREA 
SAN LUIS OBISPO CA 93401 

645 CLARION COURT 4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

93401 

$204,573
 $77,717

08/12/09 
12/06/11 

7%

HA26 

--() 

SWPPP 

(805)543-1706 
(805)542-4765 

05-SLO-58-9.8/10.1 IN SAN LUIS OBISPO COUNTY NEAR SANTA WHITAKER CONTRACTORS INC. RICHARDS, TIM $5,472,500 07/05/07 100%

HA21 

05-0F9804 
ACST-P058-(103)E 

P0-58 1-(3E) 

--() 

SWPPP 

MARGARITA FROM 0.3 KM WEST TO 0.3 

EAST OF THE MIDDLE FORK HUERO CREEK 

BRIDGE 

REPLACE EXISTING BRIDGE 

PASO ROBLES, CA 93446 

2752 CONCRETE COURT 

(805)542-4765 

4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

93446 

$5,309,747
 $0

08/03/07 
01/15/10 

100%

PLANT EST 

SATIS 

01/15/10 

05-SLO-101-.7/31.7 IN SAN LUIS OBISPO CO NEAR SANTA C AND W CONSTRUCTION LEW, MIKE $2,016,140 07/30/09 36%
05-0K5704 
ACHS-Q101-(154)E 

G Q1-01 1-(4E) 

MARIA AT VARIOUS LOCATIONS FROM 

ROUTE 101/166 EAST SEPARATION TO 1.0 

KM NORTH OF RESERVIOR CANYO 

SPECIALTIES INC 

2419 PALMA DRIVE 
2053 PREISKER LANE 

SUITE E 

$641,845
 $200,443

08/12/09 
07/26/10 

32%

HB1 

--() 

SWPPP 
GUARDRAIL AND CRASH CUSHIONS 

VENTURA CA 93003 

(805)642-0204 
(805)550-4689 

05-SLO-101-13.2/18.3 IN SAN LUIS OBISPO COUNTY NEAR PISMO R G W CONSTRUCTION INC LEW, MIKE $5,890,798 10/01/08 100%
05-485624 BEACH AT VARIOUS LOCATIONS FROM 0.2 

KM N OF ROUTE 227 TO 0.2 KM S OF 

P O BOX 2910 2053 PREISKER LANE 

SUITE E 

$3,094,111
 $168,688

10/15/08 
03/04/11 

52%

HB4N SWPPP 

ROUTE 101/1 SEPARATION 

CONSTRUCT RETAINING WALLS 

LIVERMORE CA 94551 

(925)606-2400 
(805)348-3105 

SANTA MARIA, CA 93454 

HB4N 

05-SLO-101-24.0/32.3 IN SAN LUIS OBISPO COUNTY IN AND NEAR CALPORTLAND CONSTRUCTION DANIEL MILLER $16,333,995 09/03/08 0% 
05-0H1904 
ACNH-Q101-(142)E 

SAN LUIS OBISPO FROM 0.5 KM SOUTH OF 

SANTA FE UC TO 2.3 KM NORTH OF BUENA 

$16,344,028 
$476,700 

09/15/08 
03/16/10 

0% 

--() 
VISTA OVERCROSSING (805)549-3560 PLANT EST 

HA22 SWPPP 
REHABILITATE ROADWAY SATIS 
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Statement of Ongoing Contracts as of 01/20/10
02/03/10
 

District 05 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

05-SLO-101-35.7/46.3 IN SAN LUIS OBISPO COUNTY IN AND NEAR PAPICH CONSTRUCTION COMPANY $25,318,028 12/31/09 0%

05-0G0304 $0 01/19/10
ATASCADERO FROM CUESTA GRADE OVERHEAD INC
 0%

SARR-Q101-(159)N	 $0


TO 0.2 MI SOUTH OF 101/41 SEPARATION P O BOX 2210
 
Q1-01 1-(9N)
 

HIGHWAY REHABILITATION
 
--() PISMO BEACH CA 93448
 

HA22 SWPPP	 (805)473-3016
 

05-SLO-101-45.2/45.7	 IN SAN LUIS OBISPO COUNTY IN GRANITE CONSTRUCTION COMPANY SILVA, RICK $16,374,697 09/10/07 71%


ATASCADERO AT VARIOUS LOCATIONS P. O. BOX 790
05-402804	 $13,215,639 09/24/07
3230 RIVERSIDE AVENUE	 80%

$314,267 11/17/10


INTERCHANGE IMPROVEMENTS
 #130
 
TEMPLETION, CA 93465
 

PASO ROBLES, CA 93446
 

(805)226-8279

HE11 SWPPP
 

05-SLO-101-56.0/59.1	 IN SAN LUIS OBISPO COUNTY IN AND NEAR PACIFIC RESTORATION GROUP, INCRICHARDS, TIM $2,280,948 03/14/06 0%


PASO ROBLES FROM THE NUBLICK BRIDGE P.O. BOX 77038
05-0C1104	 $2,196,875 03/30/06
4485 VACHELL LANE	 0%

$7,219 04/26/10


OVERCROSSING TO 0.3 KM NORTH OF NORTH SAN LUIS OBISPO, CA

CORONA, CA 92877


PASO ROBLES OVERHE
 93401 PLANT EST
 
HIGHWAY PLANTING AND IRRIGATION (805)542-4765 SATIS


HA25 SWPPP
 

05-SLO-227-10.9/14.2	 IN SAN LUIS OBISPO COUNTY NEAR SAN CALPORTLAND CONSTRUCTION DANIEL MILLER $7,191,945 06/11/08 85%
 

LUIS OBISPO FROM EAST FORK SAN LUIS
05-0A4604	 $7,398,185 06/27/08
 
96%


ACNH-S227-(005)E	  $575,409 03/04/10

OBISPO CREEK BRIDGE TO 0.2 KM WEST OF
 

--()
 
MADONNA ROAD OVERCROS	 (805)549-3560

REHABILITATE ROADWAY
 

HA22 SWPPP
 

Totals: Authorized Final Amt: $258,687,482 Completed to Date: $122,129,204 Work This Month: $5,668,206



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-MON-1-3.2/4.6 05-0R9204 

05-MON-1-10.4/0 05-0M7804 

05-MON-1-21.1/21.4 05-0S5104 

05-MON-1-21.3/21.6 05-0E9604 

05-MON-1-26.1/26.1 05-0P3404 

05-MON-1-31.0/51.2 05-0R9304 

05-MON-1-99.9/101.5 05-315924 

05-MON-1-74.9/T92 05-0L8004 

05-MON-101-45.8/82.6 05-0E4704 

05-MON-101-66.4/0 05-0N8314 

05-MON-101-87.7/89.3 05-0R2104 

05-MON-101-96.1/96.3 05-0Q0304 

05-MON-101-3.1/5.2 05-464104 

05-MON-183-.8/1.9 05-0E2424 

05-MON-198-22.9/23.3 05-0L2304 

05-SB-1-25.1/M29.4 05-0Q6904 

05-SB-101-.3/7.5 05-462504 

05-SB-101-10.8/12.8 05-447804 

05-SB-101-19.6/25.3 05-0G7704 

05-SB-101-20.0/0 05-0N8504 

05-SB-101-24.9/50.9 05-0L4604 

05-SB-101-26.5/27.1 05-0M14U4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-SB-101-14.8/15.3 05-460704 

05-SB-135-10.4/11.7 05-0Q6604 

05-SB-150-1.0/1.1 05-282814 

05-SB-192-2.4/3.1 05-0F5704 

05-SBT-101-5.2/5.2 05-0Q0804 

05-SBT-156-/16.7 05-0N2104 

05-SCR-1-4.0/4 05-0S7504 

05-SCR-1-8.0/17.5 05-0C9024 

05-SCR-9-20.4/20.4 05-0P8704 

05-SCR-9-23.8/24.7 05-0K2404 

05-SCR-17-6.0/12.6 05-0L70U4 

05-SCR-17-7.0/7.3 05-0P8104 

05-SLO-1-11.3/16.2 05-0J9704 

05-SLO-1-73.7/73.9 05-0P3504 

05-SLO-46-32.2/37.2 05-330714 

05-SLO-46-49.5/0 05-0F7104 

05-SLO-58-9.8/10.1 05-0F9804 

05-SLO-101-.7/31.7 05-0K5704 

05-SLO-101-13.2/18.3 05-485624 

05-SLO-101-35.7/46.3 05-0G0304 

05-SLO-101-45.2/45.7 05-402804 

05-SLO-101-56.0/59.1 05-0C1104 
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District

Federal Aid 

-F­

-S­

-SH­

-ER-


District Total: 

Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

05-SLO-101-24.0/32.3 05-0H1904 8
 

05-SLO-227-10.9/14.2 05-0A4604 8
 

Statement of Ongoing Contracts - Federal Aid 

05
 

Category  Bid + CCO

FEDERAL AID (PRIMARY) $27,775,057


FEDERAL AID (SECONDARY) $38,284,649


STATE HIGHWAY $101,432,056


STORM DAMAGE REPAIR $2,305,857


 $88,889,863


 $258,687,482


 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

05 $7,205,551
 

$7,205,551
Work completed this Period:

 Work Comp 

$26,334,761


 $8,816,364


 $60,038,422


 $523,126


 $26,416,531


 $122,129,204
 


	05

