
 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 01/20/15
02/04/15 

05District 

05-MON-1-46.8/46.8 

Fed Aid 
Pgm Code 

05-0S9404 

Contract 
Location 

Storm Water 
Plan 

HWY 1 AT THE BIG SUR LODGE BIG SUR 

PARK CAMPGROUNDS 

Description 

PLACE ROCK SLOPE PROTECTION 

Type Of Work 

GRANITE CONSTRUCTION 

Contractor 

WATSONVILLE CA 95077 

PO BOX 720 

WILSON, JENNIFER 

Resident 
Engineer 

8115 PRUNEDALE NORTH 

ROAD 

$910,000

Bid + CCOs

 $214,067

Comp To date

 $0

This Month 

01/25/10 

Awarded 

01/25/10 

Approved 

12/31/14 

Est Comp
Accepted 

67%

%Time

 24%

% Work 
Message 

201130 
(831)669-8928 

PRUNEDALE, CA 93907 

05-MON-1-67.9/0 
05-1A8904 

IN MONTEREY COUNTY ABOUT 14 MILES 

SOUTH OF CARMEL AT MALPASO CREEK 

BRIDGE 

REPAIR SPALLED CONCRETE 

TRUESDELL CORPORATION OF 

CALIFORNIA, INC. 

TEMPE AZ 85282 

1310 W. 23RD STREET 

TYLER LAVERING 

(831)375-1621 

1529 SALINAS HWY 

MONTEREY, CA 93940 

$1,043,993
 $987,995
 $61,136

05/02/14 
05/23/14 
09/25/15 

47%

 85%

05-MON-1-77.6/0 
05-0T7604 
HSNH-P001-(585)E 

--() 

AT NORTHBOUND AGUAJITO ROAD UC ON­

RAMP IN MONTEREY ON STATE ROUTE 1 IN 

MONTEREY COUNTY 

WET WEATHER IMPROVEMENT 

GRANITE CONSTRUCITON COMPANY 

WATSONVILLE CA 95076 

580 WEST BEACH STREET 

TYLER LAVERING 

(831)375-1621 

1529 SALINAS HWY 

MONTEREY, CA 93940 

$433,238
 $310,638
 $162,935

09/02/14 
09/24/14 
02/03/15 

91%

 71%

HB1 

05-MON-28-28.6/28.6 

20.20 

201130 

05-1A9804 
DIR'S ORDER EMERGENCY F.A MON CNTY 

NEAR LUCIA @ .1 MILE NORTH OF THEBIG 

CREEK BRIDGE. INSTALL TRAFFIC 

CONTROL,TEMP K RAIL AND TEM 

1 WAY TRAFFIC CONTROL, TEMP K 

RAIL/SLOP ST 

JOHN MADONNA CONSTRUCTION CO 

INC 

SAN LUIS OBISPO, CA 93403 

PO BOX 5310 

RICK SILVA 

(805)927-4559 

775 ARLINGTON ST 

CAMBRIA, CA 93428 

$577,500
 $540,702
 $10,392

12/16/13 
12/16/13 
03/30/15 

54%

 94%

05-MON-101-49.8/55.3 
05-1A7304 
NHP-Q101-(254)E 

--() 

IN MONTEREY COUNTY IN AND NEAR 

GREENFIELD FROM LAGOMARSINO AVENUE TO 

0.7 MILE SOUTH OF HUDSON ROAD 

PAVEMENT PRESERVATION (CAP M) 

PAPICH CONSTRUCTION CO INC 

PISMO BEACH CA 93448 

PO BOX 2210 

FARSHAD KESHAVARZI 

(831)375-1242 

1529 SALINAS HWY 

MONTEREY, CA 93940 

$4,697,000
 $316,813
 $149,135

09/15/14 
09/30/14 
05/15/15 

46%

 7%

HA22 

05-MON-101-57.1/60.8 

HB1 

05-1C3304 
HSNH-Q101-(248)E 

--() 

IN MONTEREY COUNTY SOUTH OF SOLEDAD 

ON ROUTE 101 FROM 1.2 MILES NORTH OF 

HUDSON ROAD TO SALINAS RIVER BRIDGE 

(BR. NO. 44-02) 

CONSTRUCT MEDIAN BARRIER AND RUMBLE 

GRANITEROCK COMPANY 

SAN JOSE CA 95136 

120 GRANITE ROCK WAY 

FARSHAD KESHAVARZI 

(831)375-1242

1529 SALINAS HWY 

MONTEREY, CA 93940 

$2,110,568 
$236,310 
$229,510 

09/08/14 
09/24/14 
04/03/15 

44% 

11% 



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

 

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 01/20/15
02/04/15 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

05-MON-101-66.4/66.4 SOLEDAD PRISON OVERCROSSING BRIDGE AMERICAN CIVIL CONSTRUCTORS LAVERING, TYLER $585,000 01/31/13 100%
05-1C6404 #44-116REMOVE UNSOUND CONCRETE; 

STRAIGHTEN/REPLACDAMAGED TENSIONS 

WEST, INC 

3701 MALLARD DR 
1529 SALINAS HWY 

MONTEREY, CA 93940 

$276,154
 $0

01/31/13 
04/05/13 

100%

BARS; REPLACE BROKEN STIRRUPS BENICIA, CA 94510 (831)375-1621 
REMOVE UNSOUND CONCRETE 

20.20.201 

130 

05-MON-101-85.0/85.8 IN MONTEREY COUNTY IN AND NEAR BORTOLUSSI & WATKIN INC JENNIFER WILSON $501,084 02/28/12 0%
05-349514 SALINAS FROM 0.6 MILE SOUTH TO 0.2 

MILE NORTH OF AIRPORT BOULEVARD SAN RAFAEL CA 94901 

77 LARKSPUR STREET 8115 PRUNEDALE NORTH 

ROAD 

$489,382
 $1,050

03/22/12 
10/14/15 

0%

OVERCROSSING PRUNEDALE,CA 93907 PLANT EST 

WPCP 
HIGHWAY PLANTING AND IRRIGATION (805)471-2103 SATIS 

05-MON-101-91.2/100.4 IN MONTEREY COUNTY IN AND NEAR GCC/MCM A JV MUTUTWA, PETER $83,466,061 01/25/11 0%
05-0161E4 
NH-Q101-(187)E 

PRUNEDALE AT VARIOUS LOCATIONS FROM 

0.3 KM NORHT OF LITTLE BEAR CREEK WATSONVILLE CA 950775085 

P O BOX 50085 8115 PRUNEDALE NORTH 

ROAD 

$84,027,772
 $183,583

02/24/11 
03/10/15 

0%

--() 
UNDERCROSSING TO 0.5 KM NORTH PRUNEDALE, CA 93907 PLANT EST 

HE14 SWPPP 
CONSTRUCT INTERCHANGES AND (805)471-2108 SATIS 

HE14 

05-MON-101-100.0/101.3 IN MONTEREY AND SAN BENITO COUNTIES GCC/MCM, A JV JENNIFER WILSON $42,422,453 09/27/12 57%
05-315804 
NH-P101-( ) 

NEAR PRUNDALE AT VARIOUS LOCATIONS 

FROM 0.4 MILE SOUTH OF DUNBARTO IN WATSONVILLE CA 950775085 

P O BOX 50085 8115 PRUNEDALE NORTH 

RD 

$33,637,251
 $657,373

11/06/12 
03/25/16 

79%

--() 
ROAD (NORTH) TO CANNON R PRUNEDALE, CA 93907 

HE11 SWPPP 
CONSTRUCT INTERCHANGE (805)471-2103 

05-SB-1-/0 IN SANTA BARBARA COUNTY AT VARIOUS DREAMBUILDER KLINE, JASON $325,561 11/04/14 10%
05-0S0304 
STP-X083-(018)E 

--() 

LOCATIONS 

CURB RAMPS/SIDEWALKS/MODIFY SIGNAL PLACENTIA CA 92870 

1324 E LAWSON LN 35 S LA PATERA LANE 

STE E 

GOLETA, CA 93117 

$141,040
 $141,040

11/24/14 
05/21/15 

43%

HB71 
(805)692-6820 

05-SB-101-.3/7.5 IN SANTA BARBARA COUNTY IN AND NEAR AMERICA WEST LANDSCAPE INC CURTIS JOHNSON, R.E. $1,753,944 08/31/09 0% 
05-462504 
ACNH-Q101-(143)E 

CARPINTERIA AT VARIOUS LOCATIONS 

RESTORE HIGHWAY PLANTING CHINO CA 91710 

15086 LA PALMA DRIVE 22 N. MILPAS ST., STE 

H 

$1,634,620 
$0 

09/15/09 
10/24/13 

0% 

--() 
SANTA BARBARA CA 93103 PLANT EST 

HA25 SWPPP 
(805)748-5218 SATIS 



 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 01/20/15
02/04/15 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

05-SB-101-12.9/14 CURTIS JOHNSONIN SANTA BARBARA COUNTY IN SANTA SPIESS CONSTRUCTION CO INC $793,172 06/10/13 100%
05-1C4304 35 S. LA PATERA LANE 

STE E 

BARBARA FROM GARDEN STREET 

UNDERCROSSING TO MISSION CREEK BRIDGE SANTA MARIA CA 93457 

P O BOX 2849 $659,120
 $4,320

06/27/13 
11/16/16 

83%

GOLETA, CA 93117HIGHWAY PLANTING REHABILITATION OVER RUN 

HA25 
(805)692-6862 

05-SB-101-13.0/22.8 KLINE,JASONIN SANTA BARBARA COUNTY IN AND NEAR TRAFFIC DEVELOPMENT SERVICES, $580,279 07/29/14 90%
05-1F3204 
HSNH-Q101-(252)E 

35 S LA PATERA LN 

SUITE E 

SANTA BARBARA AND GOLETA FROM 

QUARANTINA STREET UNDERCROSSING TO 

INC. 

207 W. LOS ANGELES AVENUE 252 

$294,493
 $245,332

08/15/14 
02/03/15 

51%

--() 
GOLETA, CA 931170.2 MILES NORTH OF FAIRVIEW A MOORPARK CA 93021 SUSPENDED 

HB1 
(805)692-6820REPLACE OVERHEAD GUIDE SIGNS AND 

05-SB-101-22.3/23 MICHAEL MORTENSENIN SANTA BARBARA COUNTY IN GOLETA FLATIRON WEST INC $17,103,567 11/21/13 29%
05-0G0704 
NH-Q101-(233)E 

35 S. LA PATERA LANE 

STE E 

FROM 0.2 MILE EAST TO 0.7 MILE WEST 

OF FAIRVIEW AVENUE OVERCROSSING SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE $8,224,429
 $450,917

12/12/13 
05/30/17 

48%

--() 
GOLETA, CA 93117UPGRADE DRAINAGE CULVERTS 

HA22 
(805)692-6759 

05-SB-101-26.5/27.1 CURTIS JOHNSON, R.E.IN SANTA BARBARA COUNTY IN GOLETA SPIESS CONSTRUCTION CO INC $788,762 10/26/11 0%
05-0M14V4 22 N. MILPAS ST., STE 

G 

FROM 0.3 MILE SOUTH TO 0.3 MILE 

NORTH OF CATHEDRAL OAKS ROAD SANTA MARIA CA 93457 

PO BOX 2849 $763,074
 $1,944

11/08/11 
07/02/15 

0%

SANTA BARBARA, CA 93103OVERCROSSING PLANT EST 

HE11 WPCP 
(805)748-5218PERFORM HIGHWAY PLANTING SATIS 

05-SB-101-46.9/0 JOHNSON, CURTISIN SANTA BARBARA COUNTY NEAR GAVIOTA PRISM ENGINEERING INC $1,033,311 03/19/14 61%
05-1A6204 
NHP-Q101-(239)E 

35 S. LA PATERA LN, 

STE. E 

AT THE GAVIOTA SAFETY ROADSIDE REST 

AREA HAYWARD CA 94545 

23953 SAKLAN RD $907,037
 $0

04/09/14 
02/23/15 

90%

--() 
GOLETA, CA 93117SAFETY ROADSIDE REST AREA 

HA26 
(805)692-6862 

05-SB-101-83.2/83.8 RICHARDS, TIMON ROUTE 101 IN SANTA BARBARA COUNTY EMPIRE LANDSCAPING INC. $501,048 10/25/13 0% 
05-463814 4485 VACHELL LANE 

SAN LUIS OBISPO CA 93401 

FROM 0.9 MILE NORTH OF CLARK AVENUE 

OVERCROSSING TO 0.7 MILE SOUTH OF DAVIS CA 95617 

P O BOX 35 $416,715 
$0 

11/15/13 
05/08/17 

0% 

(805)542-4765SANTA MARIA UNDERCROSS PLANT EST 
IRRIGATION,PLANTING,EROSION CONTROL SATIS 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 01/20/15
02/04/15
 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SB-101-84.1/90.9 IN SANTA BARBARA COUNTY IN AND NEAR PAPICH CONSTRUCTION CO. INC. STIMSON, PATRICK $3,520,000 05/02/14 97%
05-1A3904 
NHP-Q101-(241)E 

--() 

SANTA MARIA FROM 0.1 MILE SOUTH OF 

SOUTH SANTA MARIA U.C. TO 0.1 MILE 

NORTH OF NORTH SANTA MAR 

PISMO BEACH 

PO BOX 2210 

CA 93448 
2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$3,484,194
 $0

05/23/14 
12/01/14 

97%

HM1 
RHMA (BWC-GG) (805)748-6733 

05-SB-166-25.5/34.9 IN SANTA BARBARA AND SAN LUIS OBISPO GRANITE CONSTRUCTION COMPANY LEW, MIKE $2,658,336 03/17/14 0%
05-1A4604 COUNTIES, ABOUT 17 MILES EAST OF 

SANTA MARIA, FROM ALISOS CREEK BRIDGE WATSONVILLE CA 95076 

P.O. BOX 50085 2053 PREISKER LANE, 

SUITE E 

$6,310
 $0

03/27/14 
12/05/14 

0%

TO CUYAMA RIVER BRIDG SANTA MARIA, CA 93454 
RUBBERIZED HMA OVERLAY (805)348-3105 

05-SBT-25-18.8/19.5 ON ROUTE 25 IN SAN BENITO COUNTY JOHN MADONNA CONSTRUCTION CO.,BEACH, KATIE $1,999,489 11/19/14 0%
05-0T6404 
HSST-P025-(030)E 

--() 

ABOUT 32 MILES SOUTH OF HOLLISTER 

FROM 0.8 MILE NORTH OF SAN BENITO 

LATERAL TO 2 MILES SOUTH OF R 

INC. 

SAN LUIS OBISPO 

P.O. BOX 5310 

CA 93403 (831)455-5707 

140 DUBOIS ST, STE E 

SANTA CRUZ, CA 95060 

$0
 $0

12/18/14 
0%

CURVE CORRECTION 
HB1 

05-SBT-101-.7/.7 SAN BENITO CNTY NEAR PRUNEDALE, SB GRANITE CONSTRUCTION COMPANY WILSON, JENNIFER $1,080,000 01/22/13 100%
05-1A9304 HWY 101@ .2 MILE NORTH OF COLE RD. 

REMOVE APPROX 13000CY OF WATSONVILLE, CA 95076 

585 WEST BEACH ST 8115 PRUNEDALE NORTH 

RD 

$737,183
 $19,341

01/22/13 
10/14/15 

68%

ROCKERY/SLIDE MATERIAL, FLATTENSLOP PRUNEDALE, CA 93907 OVER RUN 
INSTALL EROSION CONTROL & LANDSCAPE (831)663-8965 

20.202011 

30 

05-SCR-0-/0 IN SCR, SBT, MON, SLO & SB AT VARIOUS PACIFIC RESTORATION GROUP INC RICHARDS, TIM $1,684,526 02/21/14 55%
05-1F2104 LOCATIONS, UPGRADE IRRIGATION 

CONTROLLERS,PLACE MULCH, REPAIR WATER PERRIS, CA 

PO BOX 429 

92572 
4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

$463,167
 $103,339

03/26/14 
07/24/15 

27%

LEAKS & UPGRADE INTERIOR 93401 

20.20.201 
UPGRADE,REPAIR AT VARIOUS LOCATIONS (805)542-4765 

130 

05-SCR-1-8.0/14.9 NEAR SANTA CRUZ, FROM 0.4 MILE SOUTH BEAR ELECTRICAL SOLUTIONS INC ROMAN, BERTHA $414,520 12/23/13 100% 
05-0C9014 OF FREEDOM BLVD TO 0.4 MILE NORTH OF 

OCEAN STREET, INSTALL CCTV AND SIGNS ALVISO CA 95002 

P O BOX 924 140 DUBOIS ST., SUITE 

E 

$260,146 
$0 

01/24/14 
12/30/14 

63% 

INSTALL CCTV AND SIGNS SANTA CRUZ, CA 95060 OVER RUN 

HB4N 
(831)427-4706



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 01/20/15
02/04/15 

05District 

05-SCR-1-9.7/17.6 

Fed Aid 

HB1 

Pgm Code 

05-0R9104 

Contract 

SNHG-P001-(578)E 

--() 

Location 
Storm Water 
Plan 

ON ROUTE 1 IN SANTA CRUZ COUNTY FROM 

0.10 MILE SOUTH OF SOUTH APTOS 

UNDERPASS TO 0.10 MILES NORTH OF 

ROUTE 9 

Description 

CONSTRUCT CONCRETE BARRIER AND 

Type Of Work 

RGW CONSTRUCTION INC 

Contractor 

LIVERMORE CA 94550 

550 GREENVILLE ROAD 

BEACH, KATIE 

Resident 
Engineer 

(831)455-5707 

140 DUBOIS ST. STE. E 

SANTA CRUZ, CA 95060 

$1,584,884

Bid + CCOs

 $1,453,562

Comp To date

 $4,644

This Month 

11/22/13 

Awarded 

12/12/13 

Approved 

03/23/15 

Est Comp
Accepted 

92%

%Time

 91%

% Work 
Message 

05-SCR-1-20.2/37.4 
05-1C8604 
STP-P001-(587)E 

--() 

NEAR SANTA CRUZ FROM 0.1 MILE NORTH 

OF WESTERN DRIVE TO SAN MATEO COUNTY 

LINE 

PAVEMENT PRESERVATION 

GRANITE CONSTRUCTION COMPANY 

SANTA CLARA CA 95054 

715 COMSTOCK STREET 

$9,976,229
 $0
 $0

11/20/14 
12/10/14 

0%

 0%

HA22 

05-SCR-9-3.8/18.7 
05-0Q5904 
STP-S009-(020)E 

--() 

IN SANTA CRUZ COUNTY AT AND NEAR 

BOULDER CREEK AT VARIOUS LOCATIONS 

FROM 0.9 MILE SOUTH OF GLENGARRY ROAD 

TO 0.2 MILE NORTH OF MCG 

POLLUTION SOURCE CONTROL 

GRANITE ROCK COMPANY 

SAN JOSE CA 95136 

120 GRANITE ROCK WAY 

BEACH, KATIE 

(831)455-5707 

140 DUBOIS ST, STE E 

SANTA CRUZ, CA 95060 

$2,034,850
 $0
 $0

09/30/14 
10/21/14 

0%

 0%

05-SCR-17-9.4/10.1 

HB1 

05-1C1804 
HSNH-P017-(108)E 

--()

IN SANTA CRUZ COUNTY NEAR SCOTTS 

VALLEY FROM 0.3 MILES NORTH OF 

GLENNWOOD CUTOFF TO 0.5 MILES SOUTH 

OF GLENNWOOD DRIVE 

SHOULDER WIDENING/SOIL NAIL WALL 

GRANITE ROCK COMPANY 

SAN JOSE CA 95136 

120 GRANITE ROCK WAY 

ROMAN, BERTHA 

(831)427-4706 

140 DUBOIS ST., STE E 

SANTA CRUZ, CA 95060 

$3,134,190
 $1,291,556
 $382,241

04/10/14 
04/30/14 
08/06/15 

44%

 41%

05-SCR-152-2.0/8.3 
05-1A3804 

IN SANTA CRUZ COUNTY NEAR 

WATSONVILLE FROM HOLOHAN ROAD TO 

SANTA CLARA COUNTY LINE 

RHMA OVERLAY 

O'GRADY PAVING INC 

MOUNTAIN VIEW CA 94043 

2513 WYANDOTTE ST. 

FARSHAD KESHAVARZI 

(831)375-1242 

1529 SALINAS HWY 

MONTEREY, CA 93940 

$1,531,430
 $101,560

 $0

04/28/14 
05/23/14 
10/20/14 

100%

 7%

SUSPENDED 

05-SLO-1-36.7/39.6 

HB4N 

05-0N4004 
ACST-P001-(570)E 

P0-01 5-(0E) 

--() 

WPCP 

IN SAN LUIS OBISPO COUNTY NEAR 

CAYUCOS FROM 0.1 MILE SOUTH OF NORTH 

OCEAN AVENUE TO 0.8 MILE SOUTH OF 

VILLA CREEK ROAD 

TEARTHWORK, PAVING, EROSION CONTROL 

PACIFIC RESTORATION GROUP INC 

PERRIS CA 92572 

RICHARDS, TIM 

(805)542-4765

P O BOX 429 4485 VACHELL LANE 

SAN LUIS OBISPO CA 93401 

$1,301,683 
$1,209,927 

$9,601 

10/22/12 
12/03/12 
05/11/16 

60% 

92% 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 01/20/15
02/04/15 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SLO-1-/0 ON ROUTE 1, AND 101 IN SAN LUIS CALPORTLAND CONSTRUCTION DE ANDA, ANTHONY $726,242 05/28/14 100%
05-0R5304 
STP-000C-(372)E 

--() 

OBISPO AND MONTEREY COUNTIES 

ADA CURB RAMPS SANTA MARIA CA 93456 

P.O. BOX 1280 3230 RIVERSIDE AVENUE 

#130 

PASO ROBLES, CA 93446 

$724,617
 $55,698

06/18/14 
01/23/15 

97%

HB71 
(805)226-9217 

05-SLO-46-32.1/36.7 IN SAN LUIS OBISOP COUNTY IN AND NEAR ELITE LANDSCAPING INC RICHARDS, TIM $388,538 12/07/10 100%
05-330744 
NH-P046-(046)E 

--() 

PASO ROBLES FROM AIRPORT ROAD TO 0.5 

MILE WEST OF GENESEO ROAD 

PERFORM HIGHWAY PLANTING AND 

CLOVIS CA 93612 

2972 LARKIN AVENUE 4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

93401 

$382,353
 $0

02/07/11 
12/24/14 

100%

COMPLETED 
12/24/14 

HE13 WPCP 
(805)542-4765 

05-SLO-46-37.6/40.4 IN SAN LUIS OBISPO COUNTY NEAR PASO PACIFIC RESTORATION GROUP, $1,031,449 10/09/14 0%
05-330764 
NHP-P046-(050)E 

ROBLES FROM 0.5 MILE EAST OF GENESEO 

ROAD TO 0.2 MILE WEST OF ALMOND DRIVE 

INC. 

PO BOX 429 

$0
 $0

11/14/14 
0%

--() 
LANDSCAPE MITIGATION PERRIS CA 92572 

HE14 

05-SLO-46-40.7/46.3 IN SAN LUIS OBISPO COUNTY NEAR PASO PAPICH CONSTRUCTION COMPANY TIM LANG $34,975,201 05/18/12 80%
05-330774 ROBLES FROM 0.1 MILE EAST OF ALMOND 

DRIVE TO 0.8 MILE EAST OF MCMILLAN 

INC 

PO BOX 2210 
102 WHITLEY GARDENS 

DRIVE 

$22,438,465
 $256,702

06/12/12 
07/15/15 

64%

CANYON ROAD PISMO BEACH, CA 93448 PASO ROBLES, CA 93446 

HE13 SWPPP 
CONVERT TO 4-LANE EXPRESSWAY (805)748-5513 

05-SLO-46-50.2/60.9 IN SAN LUIS OBISPO COUNTY NEAR CALPORTLAND CONSTRUCTION MIKEL, KARL $5,287,834 05/28/14 93%
05-1C9004 
NHP-P046-(049)E 

--() 

CHOLAME FROM 0.3 MILES WEST OF LUCY 

BROWN ROAD TO KERN COUNTY LINE 

PAVEMENT PRESERVATION 

SANTA MARIA CA 93456 

P.O. BOX 1280 102 WHITLEY GARDENS 

DRIVE 

PASO ROBLES, CA 93446 

$4,910,263
 $1,595,577

06/18/14 
01/28/15 

86%

HA22 
(805)226-9860 

05-SLO-58-20.0/0 ON ROUTE 58 IN SAN LUIS OBISPO COUNTY AMERICA PACIFIC CONSTRUCTION SILVA, RICK $213,170 03/10/14 49% 
05-1A0904 
STP-P058-(116)E 

--() 

NEAR SANTA MARGARITA AT 1 MILE WEST 

OF SHELL CREEK ROAD 

REPLACE CULVERT 

BREA CA 92821 

201 LAUREL AVE SUITE 13 3230 RIVERSIDE AVE, 

#130 

PASO ROBLES, CA 93446 

$195,986 
$353 

04/04/14 
08/14/15 

91% 

(805)226-8279
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Statement of Ongoing Contracts as of 01/20/15
02/04/15 

District 05 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

05-SLO-101-21.6/23.9 ON ROUTE 101 BETWEEN SAN LUIS OBISPO CALPORTLAND CONSTRUCTION DE ANDA, ANTHONY $2,906,927 06/17/14 0%

05-0S7904 $2,813 07/08/14
CREEK BRIDGE NO 49-14 AND 0.3 MILES P.O. BOX 1280
 3230 RIVERSIDE AVENUE	 0%

NHP-Q101-(244)E	 $0 03/19/15


SOUTH OF SANTA FE UNDERCROSSING NO. SANTA MARIA CA 93456
 #130
 
--()
 

49-115	 PASO ROBLES, CA 93446 SUSPENDED
 
PAVEMENT PRESERVATION (805)226-9217


HA22
 

05-SLO-101-45.3/45.7	 IN SAN LUIS OBISPO COUNTY IN CLEAN CUT LANDSCAPE RICHARDS, TIM $565,825 11/09/11 0%


ATASCADERO FROM 0.5 MILE NORTH OF 8406 N ARMSTRONG AVE
05-402824	 $415,252 12/02/11
4485 VACHELL LN	 0%

$9,180 10/20/15


CURBARIL AVENUE TO ATASCADERO CREEK CLOVIS CA 93619 SAN LUIS OBISPO, CA
 
BRIDGE
 93401 PLANT EST
 
HIGHWAY PLANTING,INSTALL IRRIGATION (805)542-4765
 SATIS


WPCP
 

05-SLO-101-/.8	 IN SANTA BARBARA AND SAN LUIS OBISPO FLATIRON WEST INC STIMSON, PATRICK $34,050,048 06/21/11 67%
 

COUNTIES IN AND NEAR SANTA MARIA FROM 1770 LA COSTA MEADOWS DRIVE 2053 PREISKER LANE, 99%

05-445904 $33,920,732 07/15/11
 
ACST-PEQ1-(011)7 $0 05/29/14


0.5 MILE NORTH OF SANTA MARIA SAN MARCOS CA 92078
 SUITE E
 
--()
 

CONNECTOR TO ROUTE 101/16	 SANTA MARIA, CA 93454
 
REPLACE SUTRUCTURE, ADD LAND AND (805)748-6733


HE13 SWPPP
 

HE13
 

Totals: Authorized Final Amt: $270,691,912 Completed to Date: $206,075,698 Work This Month: $4,735,343



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-MON-1-46.8/46.8 05-0S9404 

05-MON-1-67.9/0 05-1A8904 

05-MON-1-77.6/0 05-0T7604 

05-MON-28-28.6/28.6 05-1A9804 

05-MON-101-49.8/55.3 05-1A7304 

05-MON-101-57.1/60.8 05-1C3304 

05-MON-101-66.4/66.4 05-1C6404 

05-MON-101-85.0/85.8 05-349514 

05-MON-101-100.0/101.3 05-315804 

05-MON-101-91.2/100.4 05-0161E4 

05-SB-1-/0 05-0S0304 

05-SB-101-.3/7.5 05-462504 

05-SB-101-12.9/14 05-1C4304 

05-SB-101-13.0/22.8 05-1F3204 

05-SB-101-22.3/23 05-0G0704 

05-SB-101-26.5/27.1 05-0M14V4 

05-SB-101-46.9/0 05-1A6204 

05-SB-101-83.2/83.8 05-463814 

05-SB-101-84.1/90.9 05-1A3904 

05-SB-166-25.5/34.9 05-1A4604 

05-SBT-25-18.8/19.5 05-0T6404 

05-SBT-101-.7/.7 05-1A9304 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

05-SCR-0-/0 05-1F2104 

05-SCR-1-8.0/14.9 05-0C9014 

05-SCR-1-9.7/17.6 05-0R9104 

05-SCR-1-20.2/37.4 05-1C8604 

05-SCR-9-3.8/18.7 05-0Q5904 

05-SCR-17-9.4/10.1 05-1C1804 

05-SCR-152-2.0/8.3 05-1A3804 

05-SLO-1-36.7/39.6 05-0N4004 

05-SLO-1-/0 05-0R5304 

05-SLO-46-32.1/36.7 05-330744 

05-SLO-46-37.6/40.4 05-330764 

05-SLO-46-40.7/46.3 05-330774 

05-SLO-46-50.2/60.9 05-1C9004 

05-SLO-58-20.0/0 05-1A0904 

05-SLO-101-45.3/45.7 05-402824 

05-SLO-101-21.6/23.9 05-0S7904 

05-SLO-101-/.8 05-445904 

Statement of Ongoing Contracts - Federal Aid 
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District 05 



Statement of Ongoing Contracts - Federal Aid 

District 05 

Federal Aid Category  Bid + CCO

-F­ FEDERAL AID (PRIMARY) $145,134,563

-S­ FEDERAL AID (SECONDARY) $48,627,784

-SH­ STATE HIGHWAY $48,610,396

 $28,319,169

District Total: $270,691,912

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

05 $388,538 

Work completed this Period:  $388,538 

Work Comp 

$127,906,425


 $36,192,302


 $28,769,293


 $13,207,678


 $206,075,698
 


	05

