
   

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 07/20/08
08/05/08 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-10.4/0 IN MONTEREY COUNTY NEAR GORDA AT THE LEE WILSON ELECTRIC CO INC WAYNE WALKER $667,300 09/27/07 76%
05-0M7804 WILLOW SPRINGS MAINTENANCE STATION 

REPLACE GENERATORS 
ARROYO GRANDE 

P O BOX 250 

CA 93421 

1559 EL CAMINO REAL 

SAN LUIS OBISPO CA 93401 

$375,291
 $171,464

10/16/07 
08/19/08 

56%

(805)549-3701 

HA12 

05-MON-1-20.3/0 IN MONTEREY COUNTY AT VARIOUS WHITAKER CONTRACTORS INC HENCH, CHARLIE $494,752 05/08/08 0%
05-0N5204 LOCATIONS FROM 0.6 MILE SOUTH OF 

LIMEKILN CREEK BRIDGE TO 0.2 MILE 

SOUTH OF PFEIFFER CANYON BRIDGE 

INSTALL CURED IN PLACE PIPE LINER 

PASO ROBLES CA 93446 

(805)226-4020 

2752 CONCRETE COURT 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA, CA 93428 

$1,200
 $1,200

05/30/08 
09/15/08 

0%

HM2 WPCP 

05-MON-1-21.9/22.1 IN MONTEREY COUNTY NEAR LUCIA AT 0.8 CONDON JOHNSON AND ASSOCIATES HENCH, CHARLIE $5,564,901 09/19/06 0%

HA42 

05-0C5404 
STP- -( )P 

P00-1 52-(E) 

--() 

SWPPP 

KM NORTH OF LIMEKILN CREEK BRIDGE AND 

FROM 1.3 KM TO 1.6 KM NORTH OF 

LIMEKILN CREEK BRIDGE 

CONSTRUCT RETAINING WALL 

INC 

OAKLAND CA 94604 

(510)636-2100 

P O BOX 12368 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA, CA 93428 

$5,515,040
 $1,400

10/04/06 
10/29/08 

0%

PLANT EST 

SATIS 

05-MON-1-72.6/74.5 IN MONTEREY COUNTY NEAR CARMEL AT RIO LEE WILSON ELECTRIC COMPANY $264,015 05/30/08 0%
05-0M3104 ROAD AND AT CARPENTER STREET 

MODIFY SIGNAL AND LIGHTING 

INC 

P O BOX 250 

$0
 $0

06/18/08 
0%

ARROYO GRANDE CA 93421 

HM4 WPCP (805)489-4216 

05-MON-1-74.6/78.1 IN MONTEREY COUNTY IN AND NEAR PAVEX CONSTRUCTION DIVISION TYLER LAVERING $1,439,869 11/02/07 76%
05-0Q2404 MONTEREY FROM 0.1 MILE NORTH OF 

CARPENTER STREET TO FREMONT STREET 

OVERCROSSING 
WATSONVILLE, CA 95076 

411 WALKER STREET 

(831)375-1621

1529 HWY 68 

MONTEREY, CA 93940 

$1,216,671
 $829,448

12/03/07 
07/29/08 

84%

ASPHALT CONCRETE OVERLAY 
HM1 WPCP 

05-MON-1-74.7/91.6 IN MONTEREY COUNTY AT VARIOUS CORAL CONSTRUCTION COMPANY $777,777 05/15/08 0% 
05-0K7604 
ACST-X053-(021)E

LOCATIONS 

UPGRADE METAL BEAM GUARD RAIL 

P O BOX 347 $0 
$0 

06/05/08 
0% 

G X0-53 0-(1E) WILSONVILLE OR 97070 

--() (503)682-2252 

HB1 WPCP 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 07/20/08
08/05/08 

District 05 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Awarded 

Approved
Est Comp %Time

% Work 
MessageAccepted 

05-MON-1-92.2/T101.3 
05-0N3204 

KESHAVARZI, FARSHAD 

150 WESTRIDGE DRIVE, 

STE 140 

WATSONVILLE, CA 95077 

IN MONTEREY COUNTY AT MOSS LANDING 

FROM MERITT STREET TO 0.2 MILE NORTH 

OF SALINAS ROAD 

MICROSURFACING SEAL COAT 

VALLEY SLURRY SEAL COMPANY 

WEST SACRAMENTO, CA 95798 

PO BOX 981330 

$1,193,037
 $886,515

 $0

04/07/08 
04/28/08 
06/24/08 

100%

 100%

COMPLETED 
06/25/08 

HM WPCP 
(831)761-7617 

05-MON-68-19.8/21.6 
05-491514 

WILSON, JENNIFER 

150 WESTRIDGE SR, STE 

140 

WATSONVILLE, CA 95077 

IN MONTEREY COUNTY IN SALINAS FROM 

STEPHANIE DRIVE TO ABBOTT STREET 

REPLACEMENT PLANTING 

J.C. RANDOLPH, INC. 

APTOS, CA 95003 

1097 PLEASANT VALLEY RD 

$246,516
 $207,650

 $2,611

06/07/05 
06/14/05 
12/24/08 

0%

 0%

PLANT EST 

HA22 WPCP 
(831)761-7615 SATIS 

05-MON-101-14.6/19 

HA22 

05-0G8934 

SWPPP 

LANG, TIM 

(805)226-7450 

3230 RIVERSIDE AVE., 

SUITE 130 

PASO ROBLES, CA 93445 

IN MONTEREY COUNTY NEAR SAN ARDO FROM 

1.4 KM SOUTH OF SAN BERNARDO 

OVERCROSSING TO 2.8 KM SOUTH OF SAN 

ARDO UNDERCROSSING 

WIDEN MEDIAN SHOULDERS 

SIERRA EQUIPMENT RENTAL INC 

GLENN CA 95943 

(877)503-6300 

8176 ROAD 44 

$936,610
 $6,500
 $6,500

06/04/08 
06/24/08 
09/24/08 

15%

 1%

05-MON-101-80.7/85.6 

HB1 

05-0N8304 
ACST-Q101-(145)E

 Q1-01 1-(5E) 

--() 

SWPPP 

IN MONTEREY COUNTY IN AND NEAR 

SALINAS FROM 0.3 MILE SOUTH OF SPENCE 

ROAD TO AIRPORT BOULEVARD 

OVERCROSSING 

CONSTRUCT CONCRETE MEDIAN BARRIER 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

$3,698,698
 $0
 $0

07/15/08 
07/25/08 

0%

 0%

05-MON-183-.8/1.9 
05-0E2424 

TYLER LAVERING 

1529 HWY 68 

MONTEREY, CA 93940 

IN MONTEREY COUNTY IN SALINAS FROM 

SALINAS STREET TO CLARK STREET 

HIGHWAY PLANTING 

ODYSSEY LANDSCAPING CO, INC 

JENNIFER SPENCE 

800 WEST EIGHT MILE RD 

$188,352
 $106,807

 $1,814

11/27/07 
12/17/07 
03/29/11 

0%

 0%

HA22 WPCP 

(831)375-1621
STOCKTON, CA 95209 

PLANT EST 

SATIS 

05-MON-218-/2 
05-0P0904 

(831)375-1621

IN MONTEREY COUNTY IN SEASIDE AND DEL 

REY OAKS FROM ROUTE 1/218 SEPARATION 

TO ROUTE 68 

SEAL COAT 

INTERMOUNTAIN SLURRY SEAL INC 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

$661,304 
$431,956 
$431,956 

05/21/08 
06/20/08 
07/31/08 

64% 

65% 

HM1 WPCP
 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 07/20/08
08/05/08 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SB-1-20.6/22.1 IN SANTA BARBARA COUNTY IN LOMPOC VALLEY SLURRY SEAL COMPANY BEECH, BARRY $368,839 05/29/08 40%
05-0P0804 FROM OCEAN AVENUE TO CENTRAL AVENUE 

SEAL COAT 
WEST SACRAMENTO CA 95798 

P O BOX 981330 2053 PREISKER LANE, 

SUITE E 

$223,090
 $223,090

06/18/08 
08/11/08 

60%

HM1 WPCP 

(916)373-1500 
(805)347-1965 

SANTA MARIA, CA 93454 

05-SB-1-26.8/27.7 IN SANTA BARBARA COUNTY NEAR LOMPOC UNION ASPHALT INC BEECH, BARRY $448,488 03/05/08 33%

HB1 

05-0L4304 

WPCP 

FROM SANTA LUCIA CANYON ROAD TO 0.9 

MILE NORTH OF SANTA LUCIA CANYON ROAD 

CORRECT SUPERELEVATION 
SANTA MARIA CA 93456 

(805)922-9858 

P O BOX 1280 

(805)347-1965 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$2,138
 $0

04/15/08 
07/16/08 

0%

SUSPENDED 

05-SB-101-10.8/12.8 IN SANTA BARBARA COUNTY IN SANTA SECURITY PAVING COMPANY INC ART INFANTE $46,284,286 04/02/08 2%
05-447804 BARBARA FROM 0.4 KM WEST OF OLIVE 

MILL ROAD OVERCROSSING TO THE MILPAS 

STREET UNDERCROSSING 

RECONSTRUCT TWO INTERCHANGES 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(805)962-4752 

22 N. MILPAS STE. F 

SANTA BARBARA, CA 93103 

$112,696
 $112,696

04/28/08 
02/15/11 

0%

HB4C SWPPP 

05-SB-101-14.1/0 CASTILLO STREET UNDER-CROSSING WHITAKER CONTRACTORS, INC. HENCH, CHARLIE $3,410,000 04/18/05 100%
05-0M7204 REMOVE PAVERS AND CONSTRUCT WATER 

BARRIER 
SANTA MARGARITA, CA 93453 

P. O. BOX 910 

(805)927-4559 

775 ARLINGTON ST. 

CAMBRIA, CA 93428 

$3,423,802
 $0

04/18/05 
10/20/07 

100%

OVER RUN 

HM1 

05-SB-101-14.8/15.3 IN SANTA BARBARA COUNTY IN SANTA PRISM ENGINEERING INC HAAG, ALAN $2,910,715 09/27/07 56%

HB4N 

05-460704 

SWPPP 

BARBARA FROM CARRILLO STREET 

UNDERCROSSING TO MICHELTORENA STREET 

OVERCROSSING 

WIDEN ON-RAMP 

SANTA CLARA CA 95050 

(408)562-0026 

630 REED STREET 

(805)884-9459 

22 N. MILPAS ST., 

SUITE H 

SANTA BARBARA, CA 93103 

$1,262,039
 $547,963

10/09/07 
11/16/09 

44%

05-SB-101-16.5/65.2 IN SANTA BARBARA COUNTY IN SANTA T D S ENGINEERING MORTENSEN, MICHAEL $401,731 03/06/08 48% 

HB4N 

05-0C8814 

WPCP 

BARBARA AT LAS POSITAS OVERCROSSING 

AND AT 2.1 MILES NORTH OF ROUTE 

154/101 SEPARATION 

INSTALL CHANGEABLE MESSAGE SIGNS 

WESTLAKE VILLAGE CA 91361 

(805)371-4639 
(805)884-9459

1014 S WESTLAKE BLVD STE 1413 22 N. MILPAS ST., STE 

H 

SANTA BARBARA, CA 93103 

$136,642 
$136,642 

03/18/08 
08/18/08 

34% 



 
 

 

 

 

 

 

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 07/20/08
08/05/08 

District 05 

05-SB-101-19.6/25.3 

Fed Aid 

HA25 

Pgm Code 

05-0G7704 

Contract 

ACNH-Q101-(130)E 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN SANTA BARBARA COUNTY IN AND NEAR 

GOLETA AT VARIOUS LOCATIONS FROM 0.8 

KM EAST OF TURNPIKE ROAD OC TO 0.8 KM 

WEST OF GLEN ANNIE 

Description 

HIGHWAY PLANTING AND IRRIGATION 

Type Of Work 

VALLEYCREST LANDSCAPE 

DEVELOPMENT INC 

Contractor 

CYPRESS CA 90630 

(714)546-7975 

10855 BUSINESS CENTER DR STE 

JOHNSON, CURTIS 

Resident 
Engineer 

22 N. MILPAS ST., STE 

G 

SANTA BARBARA, CA 93103 

$2,526,972

Bid + CCOs

 $1,847,087

Comp To date

 $95,601

This Month 

09/21/07 

Awarded 

10/11/07 

Approved 

05/27/11 

Est Comp

Accepted 

49%

%Time

 73%

% Work 
Message 

05-SB-101-25.2/65.1 

HB1 

05-0L4504 
ACST-Q101-(137)E 

G Q1-01 1-(7E)

--() 

SWPPP 

IN SANTA BARBARA COUNTY AT VARIOUS 

LOCATIONS FROM 0.4 MILE NORTH OF 

STORKE ROAD OVERCROSSING TO 2.4 

MILES NORTH OF ROUTE 154/101 

INSTALL METAL BEAM GUARD RAIL 

C AND W CONSTRUCTION 

SPECIALTIES INC 

VENTURA CA 93003 

(805)642-0204 

2419 PALMA DRIVE 

DAVID BALLENTINE, R.E. 

(805)688-5920 

286 E. HIGHWAY 246, 

STE 1 

BUELLTON, CA 93427 

$1,373,678
 $0
 $0

05/21/08 
06/24/08 
11/30/09 

0%

 0%

05-SB-101-41.0/47.3 
05-0M8004 

IN SANTA BARBARA COUNTY AT VARIOUS 

LOCATIONS FROM ARROYO HONDO BRIDGE TO 

GAVIOTA TUNNEL 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

JOHNSON, CURTIS 

22 N. MILPAS ST., 

SUITE H 

$287,164
 $203,708
 $203,708

05/06/08 
05/21/08 
08/11/08 

60%

 71%

HB1 WPCP 

INSTALL METAL BEAM GUARD RAIL 
IRVINE CA 926145706 

(949)252-0441 
(805)884-9459 

SANTA BARBARA, CA 93103 

05-SB-101-50.8/54 

HB1 

05-0N8404 
ACST-Q101-(134)E 

Q1-01 1-(4E) 

--() 

SWPPP 

IN SANTA BARBARA COUNTY NEAR 

BUELLTON FROM 1.9 MILES NORTH OF 

ROUTE 1/101 SEPARATION TO 2.5 MILES 

SOUTH OF SANTA ROSA ROAD OC 

CONSTRUCT MEDIAN BARRIER 

JOHN MADONNA CONSTRUCTION 

COMPANY INC 

SAN LUIS OBISPO CA 93403 

(805)543-7751 

P O BOX 5310 

BALLENTINE, DAVID 

(805)688-5920 

286 E. HIGHWAY 246, 

SUITE 1 

BUELLTON, CA 93427 

$3,035,013
 $2,062,293
 $133,755

11/20/07 
12/11/07 
09/04/08 

76%

 68%

05-SB-101-51.0/82.4 

HB1 

05-0L5004 
ACST-Q101-(135)E 

G Q1-01 1-(5E) 

--() 

SWPPP 

IN SANTA BARBARA COUNTY AT VARIOUS 

LOCATIONS FROM 2.2 MILES N OF ROUTE 

1/101 SEPARATION TO 0.2 MILE N OF 

CLARK AVENUE OVERCROSSING 

UPGRADE METAL BEAM GUARD RAIL 

MODERN ALLOYS INC 

STANTON CA 90680 

(714)893-0551 

11172 WESTERN AVENUE 

BEECH, BARRY 

(805)347-1965 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$1,281,716
 $0
 $0

05/13/08 
05/30/08 

0%

 0%

05-SB-101-52.3/65 

HA22 

05-0H2004 
ACNH-Q101-(138)E 

--() 

WPCP 

IN SANTA BARBARA COUNTY IN AND NEAR 

BUELLTON FROM 2.4 MILES SOUTH OF 

NOJOQUI CREEK BRIDGE TO 2.0 MILES 

NORTH OF ZACA CREEK BRIDGE 

ASPHALT CONCRETE OVERLAY 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

BALLENTINE, DAVID 

(805)688-5920

286 E. HIGHWAY 246, 

SUITE 1 

BUELLTON, CA 93427 

$10,480,037 
$9,404,355 
$2,637,424 

01/15/08 
02/05/08 
11/26/08 

47% 

87% 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 07/20/08
08/05/08 

District 05 
Location 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work 

05-SB-101-84.1/90.9 IN SANTA BARBARA COUNTY IN AND NEAR 
05-446014 SANTA MARIA FROM 0.4 KM SOUTH OF 
ACNH-Q101-(028)E 

SANTA MARIA UNDERCROSSING TO 0.4 KM 
--()

NORTH OF NORTH SANTA MARI 

WIDEN FREEWAY 
HE13 SWPPP 

05-SB-135-9.3/M11.7 IN SANTA BARBARA COUNTY AT ORCUTT 
05-0P0704 FROM 0.2 MILE NORTH OF HARRIS GRADE 

ROAD TO ROUTE 1/135 SEPARATION 

HOT MIX ASPHALT OVERLAY 

HM1A WPCP 

05-SB-135-13.7/17.8 IN SANTA BARBARA COUNTY IN SANTA 
05-0P0504 MARIA AT VARIOUS LOCATIONS 

RESURFACE ROADWAY 

HM1 WPCP 

05-SB-150-1.0/1.1 IN SANTA BARBARA AND VENTURA 
05-282814 COUNTIES NEAR CARPENTERIA FROM 1.6 KM 

EAST TO 2.7 KM EAST OF ROUTE 150 AND 

101 SEPARATION 

PLANTING AND IRRIGATION 
HA25 SWPPP 

05-SB-154-.5/0 IN SANTA BARBARA COUNTY ABOUT 3.2 KM 
05-0C3204 WEST OF LOS OLIVOS AT 1.4 KM EAST OF 

THE ROUTE 154 AND 101 SEPARATION 

SLOPE STABILIZATION 

HA42 WPCP 

05-SB-154-19.3/0 IN SANTA BARBARA COUNTY NEAR SANTA 
05-0M8904 YNEZ AT 0.7 KM EAST OF RANCH 
ACST-4121-(004)E 

UNDERCROSSING 
41-21 0-(4E) 

REPAIR FAILED EMBANKMENT 
--() 

HA23 SWPPP 

Contractor 

DIABLO CONTRACTORS INC
 

7 CROW CANYON COURT SUITE 100
 

SAN RAMON CA 94583
 

(925)552-8250
 

UNION ASPHALT INC
 

P O BOX 1280
 

SANTA MARIA CA 93456
 

(805)922-9858
 

VALLEY SLURRY SEAL COMPANY
 

P O BOX 981330
 

WEST SACRAMENTO CA 95798
 

(916)373-1500
 

Resident
 
Engineer
 

STIMSON, PATRICK
 

2053 PREISKER LANE,
 

SUITE E
 

SANTA MARIA, CA 93454
 

(805)348-3533
 

STIMSON, PATRICK
 

2053 PREISKER LANE,
 

SUITE E
 

SANTA MARIA, CA 93454
 

(805)748-6733
 

LEW, MIKE
 

2053 PREISKER LANE,
 

SUITE E
 

SANTA MARIA, CA 93454
 

(805)348-3105
 

PACIFIC RESTORATION GROUP, INCJOHNSON, C.B.
 

P.O. BOX 77038
 

CORONA, CA 92877
 

GRANITE CONSTRUCTION COMPANY
 

P O BOX 50085
 

WATSONVILLE CA 950775085
 

(831)724-1011
 

SOUZA CONSTRUCTION INC
 

P O BOX 3810
 
SAN LUIS OBISPO CA
 

934033810
 

(805)546-8288
 

22 N. MILPAS ST., STE
 

G
 

SANTA BARBARA, CA 93103
 

(805)884-9459
 

INFANTE, ART
 

22 N. MILPAS ST., STE
 

G
 

SANTA BARBARA, CA 93103
 

(805)884-9459
 

BALLENTINE, DAVID
 

286 E. HIGHWAY 246,
 

SUITE 1
 

BUELLTON, CA 93427
 

(805)884-9459


Awarded 
Bid + CCOs Est Comp

Comp To date Approved
This Month Accepted 

$30,239,370

 $25,369,294


 $935,834


 $726,868

 $0

 $0


 $1,162,497

 $1,166,646


 $1,000


 $215,632

 $156,215


 $2,424


 $406,712

 $407,751


 $9,725


 $763,075
 
$744,751
 

$697
 

06/22/06
 
07/06/06
 
04/06/09
 

04/23/08
 
05/12/08
 

05/03/07
 
06/07/07
 
10/15/07
 

11/14/06
 
12/04/06
 
03/02/10
 

%Time
% Work 

Message 

69%


 84%


 0%


 0%


 100%


 99%


 0%


 0%


PLANT EST
 

SATIS
 

05/29/07 0%

06/14/07
 

0%

10/02/08
 

PLANT EST
 

SATIS
 

08/23/07 0%
 
09/26/07
 

0%

03/19/09
 

PLANT EST
 

SATIS
 



 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 07/20/08
08/05/08 

District 05 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

05-SB-166-26.0/0
 
05-0H9204
 

HA42 WPCP
 

05-SB-166-55.1/70.1
 
05-0A4904
 
ACST-P166-(025)E
 

P1-66 0-(5EA)C


P166- 025-()
 

HA22 SWPPP
 

05-SB-192-13.7/0
 
05-0M8704
 
ACST-4111-(004)E


 41-11 0-(4E)
 

--()
 

HA23 WPCP
 

05-SB-192-17.0/17.3
 
05-0H7204
 

HB1 WPCP
 

05-SB-217-.5/2.7
 
05-0M2004
 

HM1 WPCP
 

05-SB-225-/4.6
 

HA22 SWPPP
 

Description

Type Of Work
 

IN SANTA BARBARA COUNTY ABOUT 27 KM
 

EAST OF SANTA MARIA AT 0.8 KM EAST OF
 

ALISO CREEK BRIDGE
 

PLACE ROCK SLOPE PROTECTION
 

IN SANTA BARBARA AND SAN LUIS OBISPO
 

COUNTIES AT AND NEAR NEW CUYAMA AND
 

CUYAMA
 

REHABILITATE ROADWAY
 

IN SANTA BARBARA COUNTY NEAR
 

SUMMERLAND 1.0 KM SOUTH OF TORO
 

CANYON ROAD
 

CONSTRUCT RETAINING WALL
 

IN SANTA BARBARA COUNTY IN AND NEAR
 

CARPINTERIA FROM 0.7 KM EAST OF
 

SANTA MONICA CANYON BRIDGE TO 0.2 KM
 

WEST OF LINDEN AVENUE
 

REPLACE CHANNEL AND WIDEN SHOULDER
 

IN SANTA BARBARA COUNTY IN GOLETA
 

FROM 0.2 MILE SOUTH OF GOLETA SLOUGH
 

BRIDGE TO EAST GOLETA OVERHEAD
 

RESURFACE EXISTING HIGHWAY
 

IN SANTA BARBARA COUNTY IN AND NEAR
 

SANTA BARBARA AT VARIOUS LOCATIONS
 

CONSTRUCT SIDEWALKS AND CURB RAMPS
 

Contractor 

SOUZA CONSTRUCTION INC
 

P O BOX 3810
 
SAN LUIS OBISPO CA
 

934033810
 

(805)546-8288
 

GRANITE CONSTRUCTION COMPANY
 

P O BOX 50085
 

WATSONVILLE CA 95077
 

(831)724-1011
 

SPECIALTY CONSTRUCTION INC
 

645 CLARION CT
 

SAN LUIS OBISPO CA 93401
 

(805)543-1706
 

GRANITE CONSTRUCTION CO.
 

P.O. BOX 6744
 

SANTA BARBARA, CA 93160
 

UNION ASPHALT INC
 

P O BOX 1280
 

SANTA MARIA CA 93456
 

(805)922-9858
 

TORO ENTERPRISES INC
 

511 BUENA VISTA AVE
 

OXNARD CA 93030
 

(805)483-4515
 

Resident
 
Engineer
 

LEW, MIKE
 

2053 PREISKER LANE,
 

SUITE E
 

SANTA MARIA, CA 93454
 

(805)348-3105
 

LEW, MIKE
 

2053 PREISKER LANE,
 

SUITE E
 

SANTA MARIA, CA 93454
 

(805)348-3105
 

MORTENSEN, MICHAEL
 

22 N MILPAS ST. STE H
 

SANTA BARBARA, CA 93103
 

(805)884-9459
 

INFANTE, ART
 

22 N. MILPAS ST., STE
 

G
 

SANTA BARBARA, CA 93103
 

(805)884-9459
 

MORTENSEN, MICHAEL
 

22 N. MILPAS ST., STE
 

H
 

SANTA BARBARA, CA 93103
 

(805)884-9459
 

JOHNSON, CURTIS
 

22 N. MILPAS ST., STE
 

G
 

SANTA BARBARA, CA 93103
 

(805)884-9459


Awarded 
Bid + CCOs Est Comp %Time

Comp To date Approved % Work 
This Month Accepted Message 

$462,242

 $0

 $0


 $17,255,290

 $4,374,225

 $2,180,762


 $1,074,869

 $1,075,139


 $1,352


 $542,512

 $513,214


 $264


 $1,129,315

 $0

 $0


 $1,161,321
 
$1,149,612
 

$57,212
 

06/06/08 0%

06/27/08
 

0%


SUSPENDED
 

11/20/07 0%

12/11/07
 

0%

04/30/09
 

PLANT EST
 

SATIS
 

07/18/06 100%

08/01/06
 

100%

04/01/09
 

OVER RUN
 

09/06/07 0%

09/21/07
 

0%

01/08/09
 

PLANT EST
 

SATIS
 

06/13/08 0%

06/27/08
 

0%

08/15/08
 

08/15/07 0%
 
09/18/07
 

0%

10/30/08
 

PLANT EST
 

SATIS
 

05-487724 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 07/20/08
08/05/08 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SB-246-31.1/34.6 IN SANTA BARBARA COUNTY NEAR SOLVANG GRANITE CONSTRUCTION COMPANY BALLENTINE, DAVID $983,239 05/13/08 0%

HM1A 

05-0P0204 

WPCP 

FROM 0.7 MILE EAST OF HIGH MEADOW 

DRIVE TO VIA JUANA ROAD AND FROM 

EDISON STREET TO ROUTE 15 

HOT MIX ASPHALT OVERLAY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(805)688-5920 

286 E. HIGHWAY 246, 

SUITE 1 

BUELLTON, CA 93427 

$0
 $0

06/02/08 
08/31/08 

0%

05-SBT-156-16.2/16.9 IN SAN BENITO CO AT DUNNEVILLE FROM PAVEX CONSTRUCTION NAAS, ABDALLA $405,438 03/11/08 30%
05-0P0104 0.8 MILE EAST OF TESQUISQUITO SLOUGH 

BRIDGE TO 0.4 MILE EAST OF FAIRVIEW 

ROAD 
WATSONVILLE, CA 95076 

411 WALKER STREET 

(831)663-8902 

3075 EXECUTIVE DRIVE 

SALINAS, CA 93907 

$93,543
 $7,266

03/27/08 
08/07/08 

23%

HOT MIX ASPHALT OVERLAY 
HM1A WPCP 

05-SCR-1-1.5/1.5 IN MONTEREY AND SANTA CRUZ COUNTIES CONTRACTOR'S CHEMICAL INC. NAAS, ABDALLA $90,280 10/11/07 100%
05-0N7404 AT VARIOUS LOCATIONS 

JOINT SEAL REPAIR 
HAYWARD, CA 94545 

3130 DEPOT ROAD 

(831)663-8902 

3075 EXECUTIVE DRIVE 

SALINAS, CA 93907 

$92,896
 $0

11/27/07 
07/18/08 

100%

COMPLETED 
07/18/08 

HM3H WPCP 

05-SCR-1-4.9/17.4 IN SANTA CRUZ COUNTY IN AND NEAR TDS ENGINEERING WILSON, JENNIFER $1,404,847 01/29/08 0%
05-430604 SANTA CRUZ AT VARIOUS LOCATIONS 

REPLACE EXISTING SIGNS 
WESTLAKE VILLAGE, CA 91364 

2899 AGOURA RD, STE 171 150 WESTRIDGE DR, 

SUITE 140 

WATSONVILLE, CA 95077 

$0
 $0

02/27/08 
10/14/08 

0%

HB4N WPCP 
(831)761-7615 

05-SCR-1-15.8/17.6 IN SANTA CRUZ COUNTY IN AND NEAR PAVEX MYERS J V SIOBHAN SAUNDERS $48,802,265 03/10/06 0%

HE11 

05-129104 
ACNH-X087-(028)E 

BHX0-87 0-(8EN)H 

X087- 028-() 

SWPPP 

SANTA CRUZ AT VARIOUS LOCATIONS 

WIDEN TO 6 LANES 
SAN JOSE, CA 95136 

120 GRANITE ROCKWAY 

(831)427-4857 

140 DUBOIS STREET, 

SUITE E 

SANTA CRUZ, CA 95060 

$45,738,728
 $1,665,470

03/24/06 
10/29/08 

0%

PLANT EST 

SATIS 

05-SCR-1-/0 IN SANTA CRUZ AND SAN BENITO AMERICAN CIVIL CONSTRUCTORS NAAS, ABDALLA $243,999 10/24/07 0% 
05-0N7304 COUNTIES AT VARIOUS LOCATIONS 

CLEAN AND TREAT BRIDGE DECK 

WEST COAST INC 

3701 MALLARD DR 
3075 EXECUTIVE DRIVE 

SALINAS, CA 93907 

$0 
$0 

12/14/07 
0% 

BENICIA CA 94510 
(831)663-8902

HM3H WPCP (707)746-8028 



 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 07/20/08
08/05/08 

District 05 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

05-SCR-9-15.7/16
 
05-0R4304
 

201020130
 

05-SCR-9-23.8/24.7
 
05-0K2404
 

HB1 SWPPP
 

05-SCR-17-10.1/11.3
 
05-0K3204
 
ACST-P017-(101)E
 

P0-17 1-(1E)


--()
 

HB1 SWPPP
 

05-SCR-129-7.9/8.2
 
05-496804
 
ACST-P129-(014)E
 

P1-29 0-(4E)


--()
 

HB1 SWPPP
 

05-SLO-1-16.7/18.1
 
05-491904
 
ACST-P001-(534)E


 P0-01 5-(4E)
 

--()
 

HA22 SWPPP
 

05-SLO-1-17.1/0
 
05-0J9604
 

HB1 WPCP
 

Description

Type Of Work
 

IN SANTA CRUZ COUNTY NEAR BOULDER
 

CREEK AT 0.4 MILES SOUTH OF MEADOWOOD
 

DRIVE
 

REPLACE CULVERT AND RECONSTRUCT
 

EMBANKMENT
 

IN SANTA CRUZ COUNTY AT VARIOUS
 

LOCATIONS FROM 0.1 KM SOUTH OF SAN
 

LORENZO RIVER BRIDGE TO 2.5 KM SOUTH
 

OF ROUTE 9/35 INTERSECTIO
 

INSTALL METAL BEAM GUARD RAIL
 

IN SANTA CRUZ COUNTY NEAR SCOTTS
 

VALLEY CROM 0.9 KM SOUTH OF GLENWOOD
 

DRIVE TO WOODWARDIA HIGHWAY
 

CONSTRUCT RETAINING WALLS
 

IN SANTA CRUZ COUNTY NEAR AROMAS FROM
 

1.0 KM TO 1.5 KM EAST OF ROGGE LANE
 

CONSTRUCT RETAINING WALL
 

IN SAN LUIS OBISPO COUNTY IN SAN
 

LUIS OBISPO FROM WALNUT STREET TO 0.1
 

KM NORTH OF WESTMONT DRIVE
 

REHABILITATE ROADWAY
 

IN SAN LUIS OBISPO COUNTY IN SAN LUIS
 

OBISPO AT MURRAY STREET
 

MODIFY TRAFFIC SIGNAL
 

Contractor 

MCGUIRE AND HESTER
 

9009 RAILROAD AVE
 

OAKLAND, CA 94603
 

JOHN MADONNA CONSTRUCTION
 

COMPANY INC
 

P O BOX 5310
 

SAN LUIS OBISPO CA 93405
 

(805)543-7751
 

PAVEX CONSTRUCTION
 

120 GRANITEROCK WAY
 

SAN JOSE, CA 95136
 

PROVEN MANAGEMENT, INC.
 

706 SANSOME STREET
 

SAN FRANCISCO, CA 94111
 

GRANITE CONSTRUCTION COMPANY
 

P O BOX 50085
 

WATSONVILLE CA 95077
 

LEE WILSON ELECTRIC COMPANY
 

INC
 

P O BOX 250
 

ARROYO GRANDE CA 93421
 

(805)489-4216
 

Resident
 
Engineer
 

KESHAVARZI, FARSHAD
 

150 WESTRIDGE DR, STE
 

140
 

WATSONVILLE, CA 95077
 

(831)761-7617
 

JENNIFER WILSON
 

150 WESTRIDGE DR, STE
 

140
 

WATSONVILLE, CA 95077
 

(831)761-7615
 

ROMAN, BERTHA
 

3075 EXECUTIVE DRIVE
 

SALINAS, CA 93907
 

(831)663-8908
 

ROSS MCGOWAN
 

1559 EL CAMINO REAL
 

SAN LUIS OBISPO CA 93401
 

(805)549-3560


Awarded 
Bid + CCOs Est Comp %Time

Comp To date Approved % Work 
This Month Accepted Message 

$742,500

 $402,270


 $0


 $833,994

 $0

 $0


 $8,343,782

 $1,599,461

 $527,102


 $2,228,073

 $476,740

 $318,775


 $3,314,082

 $2,210,874


 $74,584


 $221,718
 
$0
 
$0
 

01/26/08 0%

01/28/08
 

54%

10/15/08
 

06/24/08 0%

08/01/08
 

0%


12/27/07 0%

01/29/08
 

0%

06/10/09
 

PLANT EST
 

SATIS
 

02/21/08
 
03/19/08
 
03/20/09
 

07/19/07
 
08/09/07
 
09/17/08
 

31%


 21%


 0%


 0%


PLANT EST
 

SATIS
 

05/13/08 0%
 
05/30/08
 

0%
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Statement of Ongoing Contracts as of 07/20/08
08/05/08 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SLO-1-25.7/34.4 IN SAN LUIS OBISPO COUNTY IN AND NEAR UNION ASPHALT INC HENCH, CHARLIE $2,554,279 04/23/08 0%
05-0N4904 MORRO BAY FROM SAN LUISITO 

BRIDGE TO OLD CREEK BRIDGE 

ASPHALT CONCRETE OVERLAY 

CREEK 

SANTA MARIA CA 93456 

(805)922-9858 

P O BOX 1280 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA, CA 93428 

$0
 $0

05/12/08 
0%

HM1 WPCP 

05-SLO-1-64.1/65.7 IN SAN LUIS OBISPO COUNTIES AT 0.4 UNION ASPHALT, INC. HENCH, CHARLIE $485,000 01/07/08 40%
05-0R2504 MILES NORTH OF PIEDRAS BLANCA 

LIGHTHOUSE 

RECONSTRUCT ROADWAY AND REPAIR 
SANTA MARIA, CA 93456 

P. O. BOX 1280 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA, CA 93428 

$415,521
 $0

01/07/08 
08/06/08 

86%

20.10 

05-SLO-41-49.7/50.4 IN SAN LUIS OBISPO COUNTY NEAR PAPICH CONSTRUCTION CO.,INC. ERIC KARLSON $3,616,776 03/16/07 100%
05-452604 KETTLEMAN CITY AT VARIOUS LOCATIONS 

EXTEND TRUCK PASSING LANES 
PISMO BEACH, CA 93448 

P.O. BOX 2210 8530 W. ROOSEVELT 

AVENUE 

VISALIA, CA 93291 

$3,552,286
 $0

04/12/07 
06/30/08 

100%

COMPLETED 
07/02/08 

HB4N SWPPP 
(559)386-4971 

HB4N 

05-SLO-46-32.2/37.2 IN SAN LUIS OBISPO COUNTY IN AND NEAR PAPACH CONSTRUCTION COMPANY RAMON HOPKINS $31,243,502 01/10/08 0%

HE13 

05-330714 
HPLU-6205-(010)H 

1620-5 01-(L ) 

05 0-12-() 

SWPPP 

PASO ROBLES FROM AIRPORT ROAD TO 

GENESEO ROAD 

CONVERT 2-LANE HWY TO 4 LANES 
PISMO BEACH CA 93448 

P O BOX 2210 

(805)226-9217 

3230 RIVERSIDE 

AVENUE, SUITE 130 

PASO ROBLES CA 93446 

$2,616,694
 $589,977

02/08/08 
06/03/10 

0%

PLANT EST 

SATIS 

HE13 

05-SLO-46-48.3/50.8 IN SAN LUIS OBISPO COUNTY AT SHANDON UNION ASPHALT INC HOPKINS, RAMON $639,564 05/06/08 0%
05-0P9504 FROM CHOLAME CREEK BRDIGE TO 0.2 MILE 

EAST OF LUCY BROWN ROAD 

PLACE HOT MIX ASPHALT 
SANTA MARIA CA 93456 

P O BOX 1280 3230 RIVERSIDE AVE., 

SUITE 130 

PASO ROBLES, CA 93446 

$0
 $0

05/21/08 
07/08/08 

0%

SUSPENDED 

WPCP 
(805)226-8893 

05-SLO-58-9.8/10.1 IN SAN LUIS OBISPO COUNTY NEAR SANTA WHITAKER CONTRACTORS INC. RICHARDS, TIM $5,455,262 07/05/07 64% 

HA21 

05-0F9804 
ACST-P058-(103)E 

P0-58 1-(3E) 

--() 

SWPPP 

MARGARITA FROM 0.3 KM WEST TO 0.3 

EAST OF THE MIDDLE FORK HUERO CREEK 

BRIDGE 

REPLACE EXISTING BRIDGE 

PASO ROBLES, CA 93446 

2752 CONCRETE COURT 

(805)542-4765

4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

93446 

$3,572,606 
$136,745 

08/03/07 
12/30/09 

66% 



   

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 10 

Statement of Ongoing Contracts as of 07/20/08
08/05/08
 

District 05 
Location 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work 

05-SLO-101-19.6/22 IN SAN LUIS OBISPO COUNTY IN AND NEAR 
05-485614 PISMO BEACH FROM 0.2 KM SOUTH OF 

SHELL BEACH UNDERCROSSING TO 0.3 KM 

SOUTH OF NORTH AVILA RO 

CONSTRUCT CLIMBING LANE 
HB4N SWPPP 

HB4N 

05-SLO-101-45.2/45.7 IN SAN LUIS OBISPO COUNTY IN 
05-402804 ATASCADERO AT VARIOUS LOCATIONS 

INTERCHANGE IMPROVEMENTS 

HE11 SWPPP 

05-SLO-101-56.0/59.1 IN SAN LUIS OBISPO COUNTY IN AND NEAR 
05-0C1104 PASO ROBLES FROM THE NUBLICK BRIDGE 

OVERCROSSING TO 0.3 KM NORTH OF NORTH 

PASO ROBLES OVERHE 

HIGHWAY PLANTING AND IRRIGATION 
HA25 SWPPP 

05-SLO-166-9.5/10.1 IN SAN LUIS OBISPO COUNTY NEAR SANTA 
05-0C6604 MARIA FROM 0.9 KM EAST TO 1.8 KM EAST 
STP- -( ) 

--()
OF ROUTE 101/166 SEPARATION 

CONSTRUCT LANES 

HB4N SWPPP 

05-SLO-166-16.5/16.5 IN SAN LUIS OBISPO COUNTY ABOUT 9.0 
05-0P2904 MILES EAST OF SANTA MARIA AT HUASNA 

RIVER BRIDGE 

REPAINT BRIDGE 

HM3 WPCP 

05-SLO-166-42.5/45.1 IN SAN LUIS OBISPO COUNTY NEAR NEW 
05-0A5504 CUYAMA FROM 3.9 KM TO 5.8 KM AND FROM 
ACST-P166-(026)E 

7.4 KM TO 8.1 KM EAST OF GIFFORD 
P1-66 0-(6E) 

CREEK BRIDGE 
--() 

REALIGN HORIZONTAL CURVES 
HB1 SWPPP 

Contractor 

R BURKE CORPORATION
 

P O BOX 957
 
SAN LUIS OBISPO CA
 

934060957
 

(805)543-8568
 

GRANITE CONSTRUCTION COMPANY
 

P. O. BOX 790
 

TEMPLETION, CA 93465
 

PACIFIC RESTORATION GROUP, INCRICHARDS, TIM
 

Resident
 
Engineer
 

LEW, MIKE
 

2053 PREISKER LANE
 

SUITE E
 

SANTA MARIA, CA 93454
 

(805)348-3105
 

SILVA, RICK
 

3230 RIVERSIDE AVENUE
 

#130
 

PASO ROBLES, CA 93446
 

(805)226-8279
 

P.O. BOX 77038
 

CORONA, CA 92877
 

SOUZA CONSTRUCTION INC
 

P O BOX 3810
 
SAN LUIS OBISPO CA
 

934033810
 

(805)546-8288
 

ABHE AND SVOBODA INC
 

P O BOX 251
 

PRIOR LAKE MN 55372
 

(952)447-6025
 

UNION ASPHALT INC
 

P O BOX 1280
 

SANTA MARIA CA 93456
 

(805)922-9858
 

4485 VACHELL LANE
 

SAN LUIS OBISPO, CA
 

93401
 

(805)542-4765
 

LEW, MIKE
 

2053 PREISKER LANE,
 

SUITE E
 

SANTA MARIA, CA 93454
 

(805)348-3105
 

HURD, ROBERT
 

2053 PREISKER LANE,
 

SUITE E
 

SANTA MARIA, CA 93454
 

(805)348-3197
 

LEW, MIKE
 

2053 PREISKER LANE,
 

SUITE E
 

SANTA MARIA, CA 93454
 

(805)348-3105


Awarded 
Bid + CCOs Est Comp

Comp To date Approved
This Month Accepted 

$5,086,063

 $2,348,397

 $394,648


 $16,192,418

 $5,854,682

 $806,618


 $2,280,948

 $2,017,467


 $6,250


 $1,321,689

 $989,049

 $444,649


 $2,835,560

 $2,216,828

 $446,428


 $3,694,481
 
$3,650,885
 

$5,079
 

09/10/07
 
09/28/07
 
07/02/09
 

09/10/07
 
09/24/07
 
09/03/10
 

03/14/06
 
03/30/06
 
04/26/10
 

%Time
% Work 

Message 

57%


 46%


 23%


 36%


 0%


 0%


PLANT EST
 

SATIS
 

03/06/08 96%

03/21/08
 

75%

07/24/09
 

09/21/07 75%

10/10/07
 

78%

10/09/08
 

07/13/07 0%
 
08/09/07
 

0%

06/19/09
 

PLANT EST
 

SATIS
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Statement of Ongoing Contracts as of 07/20/08
08/05/08
 

District 05 
Location Awarded 
Contract Bid + CCOs Est Comp %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Approved % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

05-SLO-227-10.9/14.2 IN SAN LUIS OBISPO COUNTY NEAR SAN UNION ASPHALT INC $7,172,414 06/11/08 0%

05-0A4604 $0 06/27/08
LUIS OBISPO FROM EAST FORK SAN LUIS P O BOX 1280
 0%

ACNH-S227-(005)E	 $0


OBISPO CREEK BRIDGE TO 0.2 KM WEST OF
 
--() SANTA MARIA CA 93456


MADONNA ROAD OVERCROS
 
(805)922-9858


REHABILITATE ROADWAY
 
HA22 SWPPP
 

05-SLO-5710-/0	 IN SAN LUIS OBISPO COUNTY NEAR WYSONG CONSTRUCTION COMPANY WAYNE WALKER $250,610 01/30/08 82%
 

TEMPLETON AT THE TEMPLETON 8720 EL CAMINO REAL NO. B
05-0L6204	 $234,401 02/15/08
1559 EL CAMINO REAL	 95%

$0 06/25/08


MAINTENANCE STATION
 SAN LUIS OBISPO CA 93401
 
ATASCADERO CA 93422


REPAIR EARTHQUAKE DAMAGED FACILITY
 

HA12
 

Totals: Authorized Final Amt: $294,524,253 Completed to Date: $140,465,653 Work This Month: $14,150,132



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-MON-1-10.4/0 05-0M7804 

05-MON-1-20.3/0 05-0N5204 

05-MON-1-72.6/74.5 05-0M3104 

05-MON-1-74.6/78.1 05-0Q2404 

05-MON-1-74.7/91.6 05-0K7604 

05-MON-1-21.9/22.1 05-0C5404 

05-MON-1-92.2/T101.3 05-0N3204 

05-MON-68-19.8/21.6 05-491514 

05-MON-101-80.7/85.6 05-0N8304 

05-MON-101-14.6/19 05-0G8934 

05-MON-183-.8/1.9 05-0E2424 

05-MON-218-/2 05-0P0904 

05-SB-1-20.6/22.1 05-0P0804 

05-SB-1-26.8/27.7 05-0L4304 

05-SB-101-10.8/12.8 05-447804 

05-SB-101-14.1/0 05-0M7204 

05-SB-101-16.5/65.2 05-0C8814 

05-SB-101-19.6/25.3 05-0G7704 

05-SB-101-25.2/65.1 05-0L4504 

05-SB-101-41.0/47.3 05-0M8004 

05-SB-101-50.8/54 05-0N8404 

05-SB-101-51.0/82.4 05-0L5004 

Page 
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1 

1 

1 

1 

1 

2 

2 

2 

2 

2 

2 

3 

3 

3 

3 

3 

3 

4 

4 

4 

4 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-SB-101-84.1/90.9 05-446014 

05-SB-101-14.8/15.3 05-460704 

05-SB-101-52.3/65 05-0H2004 

05-SB-135-13.7/17.8 05-0P0504 

05-SB-135-9.3/M11.7 05-0P0704 

05-SB-150-1.0/1.1 05-282814 

05-SB-154-19.3/0 05-0M8904 

05-SB-154-.5/0 05-0C3204 

05-SB-166-26.0/0 05-0H9204 

05-SB-166-55.1/70.1 05-0A4904 

05-SB-192-13.7/0 05-0M8704 

05-SB-192-17.0/17.3 05-0H7204 

05-SB-217-.5/2.7 05-0M2004 

05-SB-225-/4.6 05-487724 

05-SB-246-31.1/34.6 05-0P0204 

05-SBT-156-16.2/16.9 05-0P0104 

05-SCR-1-15.8/17.6 05-129104 

05-SCR-1-1.5/1.5 05-0N7404 

05-SCR-1-4.9/17.4 05-430604 

05-SCR-1-/0 05-0N7304 

05-SCR-9-15.7/16 05-0R4304 

05-SCR-9-23.8/24.7 05-0K2404 

Page 
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4 

5 

5 

5 

5 

5 

5 

6 

6 

6 

6 

6 

6 

7 

7 

7 

7 

7 

7 

8 

8 



Cnty Rt Pm 

05-SCR-17-10.1/11.3 

05-SCR-129-7.9/8.2 

05-SLO-1-17.1/0 

05-SLO-1-25.7/34.4 

05-SLO-1-64.1/65.7 

05-SLO-1-16.7/18.1 

05-SLO-41-49.7/50.4 

05-SLO-46-32.2/37.2 

05-SLO-46-48.3/50.8 

05-SLO-58-9.8/10.1 

05-SLO-101-19.6/22 

05-SLO-101-45.2/45.7 

05-SLO-101-56.0/59.1 

05-SLO-166-9.5/10.1 

05-SLO-166-16.5/16.5 

05-SLO-166-42.5/45.1 

05-SLO-227-10.9/14.2 

05-SLO-5710-/0 

Statement of Ongoing Contracts - Index 
Contract 

05-0K3204
 

05-496804
 

05-0J9604
 

05-0N4904
 

05-0R2504
 

05-491904
 

05-452604
 

05-330714
 

05-0P9504
 

05-0F9804
 

05-485614
 

05-402804
 

05-0C1104
 

05-0C6604
 

05-0P2904
 

05-0A5504
 

05-0A4604
 

05-0L6204
 

Statement of Ongoing Contracts - Federal Aid 

Page 
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11
 



Statement of Ongoing Contracts - Federal Aid 

District 05 

Federal Aid Category  Bid + CCO

-F- FEDERAL AID (PRIMARY) $99,221,058

-S- FEDERAL AID (SECONDARY) $59,182,385

-SH- STATE HIGHWAY $104,877,308

 $31,243,502

District Total: $294,524,253

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

05 $4,900,093 

Work completed this Period:  $4,900,093 

Work Comp 

$82,359,464


 $26,271,063


 $29,218,433


 $2,616,694


 $140,465,653
 


	05

