
 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 07/20/09
08/03/09 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-3.2/4.6 MONTEREY CNTY, STATE RTE 1, NORTH OF AIS CONSTRUCTION CO PASTORIUS, BRUCE $1,785,000 06/30/08 92%
05-0R9204 ESALON INSTITUTE & SOUTH OF BIG SUR 

RIVER MULTIPLE LOCATIONS 

CONST DEBRIS RACKS @ 
CARPENTERIA, CA 93013 

6420 VIA REAL, STE 6 3230 RIVERSIDE AVE 

130 

PASO ROBLES, CA 93446 

$1,530,000
 $0

06/30/08 
12/30/08 

86%

201130 
CULVERTS/EROSION CONT (805)226-8340 

05-MON-1-10.4/0 IN MONTEREY COUNTY NEAR GORDA AT THE LEE WILSON ELECTRIC CO INC WAYNE WALKER $856,024 09/27/07 100%
05-0M7804 WILLOW SPRINGS MAINTENANCE STATION 

REPLACE GENERATORS 
ARROYO GRANDE 

P O BOX 250 

CA 93421 

1559 EL CAMINO REAL 

SAN LUIS OBISPO CA 93401 

$817,840
 $3,859

10/16/07 
08/20/09 

95%

(805)549-3701 OVER RUN 

HA12 

05-MON-1-21.1/21.4 FIRE DAMAGE DURING CHALK FIRE FROM HI TECH ROCKFALL CONST, INC HENCH, CHARLIE $885,000 04/15/09 44%
05-0S5104 SEP-OCT2008, BURING APPOX 17,000 

ACRES OF LOS PADRES FOREST. FEB 2009 

ROCKSLIDE CAUSED LRGEPORT 
FOREST GROVE, CA 97116 

PO BOX 674 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA, CA 93428 

$655,912
 $105,776

04/15/09 
10/07/09 

74%

SUSPENDED 
REPAIR ROCK FALL DRAPERY SYSTEM 

130 

05-MON-1-26.1/26.1 IN MONTEREY COUNTY NEAR LUCIA FROM CALEX ENGINEERING COMPANY HENCH, CHARLIE $2,032,070 06/25/09 0%
05-0P3404 
ER-43G8-(004)E 

--() 

0.2 MILE TO 0.4 MILE NORTH OF VICENTE 

CREEK BRIDGE 

CONSTRUCT RETAINING WALL 
NEWHALL CA 91321 

(661)254-1866 

23651 PINE STREET 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA CA 93428 

$0
 $0

07/09/09 
0%

HA42 SWPPP 

05-MON-1-31.0/51.2 MONTEREY CNTY, 13 LOCATIONS IN BIG GRANITE CONSTRUCTION CO PASTORIUS, BRUCE $3,085,000 08/18/08 100%
05-0R9304 SUR, NORTH OF LUCIA TO ANDREW MOLERA 

STATE BEACH ENTRANCE 

PAVING/DEBRI REMOVAL/DEBRI RACK 
WATSONVILLE, CA 95077 

585 W BEACH ST., PO BOX 720 3230 RIVERSIDE AVE 

STE 130 

PASO ROBLES, CA 93446 

$2,941,704
 $32,412

08/18/08 
07/20/09 

95%

201130 
CONST (805)226-8340 

05-MON-1-46.6/47.1 IN MONTEREY COUNTY AT BIG SUR FROM PAVEX CONSTRUCTION CO 411 TYLER LAVERING $594,819 08/20/08 91% 
05-0L2804 BIG SUR RIVER BRIDGE TO 0.8 KM NORTH 

OF BIG SUR RIVER BRIDGE 

WALKER ST PO BOX 50001 

WATSONVILLE, CA 95077 
1529 HWY 68 

MONTEREY, CA 93940 

$564,881 
$29,936 

09/15/08 
06/29/09 

91% 

REALIGN LEFT TURN LANE 411 WALKER ST (831)375-1621

HB1 SWPPP WATSONVILLE, CA 95077 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 07/20/09
08/03/09 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-72.9/74.6 IN MONTEREY COUNTY NEAR CARMEL FROM TOP GRADE CONSTRUCTION, INC TYLER LAVERING $497,680 04/14/09 0%
05-0Q9304 CARMEL VALLEY ROAD TO CARPTENTER 

STREET 

PLACE HOT MIX ASPHALT ON PAVEMENT 
LIVERMORE, CA 94551 

50 CONTRACTOR ST 

(831)375-1621 

1529 HWY 68 

MONTEREY, CA 93940 

$0
 $0

04/29/09 
08/12/09 

0%

HM1 WPCP 

05-MON-1-74.9/T92 IN MONTEREY COUNTY AT VARIOUS J FLETCHER CREAMER & SON, INC KESHAVARZI, FARSHAD $1,288,674 06/09/09 0%

HB1 

05-0L8004 
SARR-X053-(022)E 

X0-53 0-(2E) 

--() 

WPCP 

LOCATIONS 

INSTALL METAL BEAM GUARD RAIL 
SYLMAR, CA 91342 

12874 SAN FERNANDO RD 

(831)761-7617 

150 WESTRIDGE DR, STE 

140 

WATSONVILLE, CA 95077 

$0
 $0

06/25/09 
03/08/11 

0%

05-MON-25-/11.7 IN MONTEREY AND SAN BENITO COUNTIES GRAHAM CONTRACTORS INC SILVA, RICK $566,049 05/20/09 69%

HM1 

05-0Q9104 

WPCP 

ABOUT 13.3 MILES EAST OF SAN LUCAS 

FROM 0.0 TO 15.3 MILES NORTH OF THE 

25/198 INTERSECTION 

SEAL COAT EXISTING ROADWAY 

SAN JOSE CA 95159 

(408)293-9516 

P O BOX 26770 

(805)226-8279 

3230 RIVERSIDE AVE., 

SUITE 130 

PASO ROBLES, CA 93446 

$499,654
 $499,654

06/05/09 
08/04/09 

88%

05-MON-101-1.9/9.6 IN MONTEREY COUNTY ABOUT 20 MI N OF PAPICH CONSTRUCTION COMPANY LANG, TIM R. $2,534,715 02/09/09 64%
05-0N3104 PASO ROBLES FROM 0.3 MI S OF EAST 

GARRISON OVERCROSSINGTO 0.1 S OF 

INC 

P O BOX 2210 
3230 RIVERSIDE AVE., 

SUITE 130 

$784,041
 $488,349

02/23/09 
08/05/09 

31%

HA22 WPCP 

JOLON ROAD UNDERCROSSING 

RUBBERIZED HOT MIX ASPHALT OVERLAY 
PISMO BEACH CA 93448 

(805)473-3016 
(805)226-7450 

PASO ROBLES, CA 93446 SUSPENDED 

05-MON-101-3.1/5.2 IN MONTEREY COUNTY NEAR BRADLEY AT DIANI BUILDING CORP RICHARDS, TIM $6,032,289 09/03/08 53%

HA26 

05-464104 
ACHS-Q101-(146)E 

HGQ1-01 1-(6E) 

--() 

SWPPP 

CAMP ROBERTS SAFETY ROADSIDE REST 

AREA 

REMODEL SAFETY ROADSIDE REST AREAS 
SANTA MARIA CA 934565757 

(805)925-9533 

P O BOX 5757 

(805)542-4765 

4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

93401 

$2,944,812
 $456,959

09/26/08 
02/02/11 

49%

05-MON-101-28.6/87.3 IN MONTEREY COUNTY AT VARIOUS CENTRAL FENCE CO. PASTORIUS, BRUCE $579,958 12/10/08 100% 
05-0M7704 
ACHS-Q101-(147)E

G Q1-01 1-(7E) 

--() 

LOCATIONS FROM 1.0 KM NORTH OF PARIS 

VALLEY ROAD OVERCROSSING TO EAST 

MARKET STREET UNDERCROSSING 

INSTALL METAL BEAM GUARD RAIL 

SACRAMENTO, CA 95822 

148 OTTO CIRCLE 

(805)226-8340

3075 EXECUTIVE DRIVE 

SALINAS, CA 93907 

$450,969 
$0 

01/05/09 
07/06/09 

100% 

COMPLETED 
07/06/09 

HB1 SWPPP 
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Statement of Ongoing Contracts as of 07/20/09
08/03/09 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-101-45.8/82.6 IN MONTEREY CO AT VARIOUS LOCATIONS GRANITE CONSTRUCTION COMPANY TYLER LAVERING $3,812,074 07/15/09 0%
05-0E4704 
SARR-Q101-(151)E 

Q1-01 1-(1E)

--() 

FROM CENTRAL AVENUE NEAR KING CITY TO 

HARTNELL ROAD NEAR SALINAS 

CONSTRUCT MEDIAN ACCELERATION LANE 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(831)375-1621 

1529 HWY 68 

MONTEREY, CA 93940 

$0
 $0

07/30/09 
0%

HB4N SWPPP 

05-MON-101-80.7/85.6 IN MONTEREY COUNTY IN AND NEAR GRANITE CONSTRUCTION CO TYLER LAVERING $4,445,224 07/15/08 100%
05-0N8304 
ACST-Q101-(145)E

 Q1-01 1-(5E) 

--() 

SALINAS FROM 0.3 MILE SOUTH OF SPENCE 

ROAD TO AIRPORT BOULEVARD 

OVERCROSSING 

CONSTRUCT CONCRETE MEDIAN BARRIER 

WATSONVILLE, CA 95077 

PO BOX 720 

(831)375-1621 

1529 HWY 68 

MONTEREY, CA 93940 

$4,391,142
 $0

07/25/08 
06/29/09 

100%

COMPLETED 
06/29/09 

HB1 SWPPP 

05-MON-101-87.7/89.3 IN MONTEREY COUNTY IN AND NEAR WATKIN AND BORTOLUSSI INC $447,392 06/24/09 0%
05-0R2104 SALINAS FROM 0.3 MILE SOUTH OF 

SHERWOOD DRIVE OVERCROSSING TO WEST 

77 LARKSPUR STREET $0
 $0

07/07/09 
0%

LAUREL DRIVE OVERCROSSING 
SAN RAFAEL CA 949014886 

PLANTING AND IRRIGATION 
(415)453-4691 

HA25 WPCP 

05-MON-101-96.1/96.3 IN MONTEREY COUNTY NEAR PRUNEDALE AT ARTHURS CONTRACTING INC PASTORIUS, BRUCE $337,270 06/23/09 0%
05-0Q0304 SAN MIGUEL CANYON ROAD OVERCROSSING 

STABILIZE ERODED SLOPE AREA 
ATASCADERO CA 93422 

7730 MORRO ROAD SUITE 102 3075 EXECUTIVE DRIVE 

SALINAS, CA 93907 

$0
 $0

07/16/09 
0%

(805)461-0140 
(805)226-8340 

HA42 WPCP 

05-MON-101-98.8/101.3 IN MONTEREY COUNTY AT PRUNDEDALE FROM GRANITEROCK, PAVEX CONST WILSON, JENNIFER $1,089,085 02/17/09 100%

HM1 

05-0R7804 

WPCP 

0.1 MILE NORTH OF ECHO VALLEY ROAD TO 

0.2 MILE NORTH OF SAN JUAN ROAD 

RUBBERTIZED HOT MIX ASPHALT OVERLAY 

DIVISION 

WATONVILLE, CA 95077 

P.O. BOX 50001 

(831)761-7615 

150 WESTRIDGE DR, STE 

140 

WATSONVILLE, CA 95077 

$1,056,042
 $0

03/13/09 
07/02/09 

100%

COMPLETED 
07/02/09 

05-MON-146-/1.5 IN MONTEREY COUNTY IN AND NEAR CALIFORNIA PAVEMENT KESHAVARZI, FARSHAD $198,282 04/22/09 68% 
05-0Q9204 SOLEDAD FROM ROUTE 101/146 SEPARATION 

TO 0.1 MILE EAST OF RUBION DRIVE 

MAINTENANCE COMPANY, INC. 

9390 ELDER CREEK ROAD 
150 WESTRIDGE DR, STE 

140 

$111,121 
$111,121 

05/15/09 
07/29/09 

62% 

HM1 WPCP 

SLURRY SEAL COAT 
SACRAMENTO, CA 95829 

(831)761-7617

WATSONVILLE, CA 95077 
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Statement of Ongoing Contracts as of 07/20/09
08/03/09 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-183-.8/1.9 IN MONTEREY COUNTY IN SALINAS FROM ODYSSEY LANDSCAPE CO., INC. LAVERING, TYLER $188,352 11/27/07 0%
05-0E2424 SALINAS STREET TO CLARK STREET 

HIGHWAY PLANTING 
LODI CA 95242 

5400 W. HIGHWAY 12 150 WESTRIDGE DR, STE 

140 

$144,028
 $2,032

12/17/07 
03/29/11 

0%

WATSONVILLE, CA 95077 PLANT EST 

HA22 WPCP 
(831)761-7618 UNSAT 

05-MON-198-22.9/23.3 IN MONTEREY COUNTY BETWEEN NORTH FORK M G E UNDERGROUND INC LANG, TIM R. $932,315 12/31/08 23%
05-0L2304 ROAD AND PRIEST VALLEY ROAD 

VERTICAL CURVE CORRECTION 
PASO ROBLES CA 93447 

P O BOX 4189 3230 RIVERSIDE AVE., 

#130 

$127,452
 $0

01/21/09 
10/14/09 

21%

HB1 SWPPP 

(805)238-3510 
(805)226-7450 

PASO ROBLES, CA 93446 

05-SB-101-.7/13.8 IN SANTA BARBARA COUNTY IN AND NEAR LEE WILSON ELECTRIC COMPANY JOHNSON, CURTIS $497,000 10/29/08 23%
05-480624 SANTA BARBARA AT VARIOUS LOCATIONS 

INSTALL VEHICLE DETECTION SYSTEMS 

INC 

P O BOX 250 
22 N. MILPAS ST., 

SUITE H 

$16,417
 $16,417

11/13/08 
09/23/09 

3%

ARROYO GRANDE CA 93421 
SANTA BARBARA, CA 93103 

HB4N WPCP (805)489-4216 
(805)884-9459 

05-SB-101-10.8/12.8 IN SANTA BARBARA COUNTY IN SANTA SECURITY PAVING COMPANY INC ART INFANTE $47,332,593 04/02/08 58%
05-447804 BARBARA FROM 0.4 KM WEST OF OLIVE 

MILL ROAD OVERCROSSING TO THE MILPAS 

STREET UNDERCROSSING 

RECONSTRUCT TWO INTERCHANGES 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(805)962-4752 

22 N. MILPAS STE. F 

SANTA BARBARA, CA 93103 

$19,041,357
 $1,854,876

04/28/08 
02/15/11 

40%

HB4C SWPPP 

05-SB-101-13.9/27 IN SANTA BARBARA COUNTY IN AND NEAR MANUEL BROS INC BALLENTINE,DAVID $646,085 10/20/08 100%
05-0E0124 SANTA BARBARA AT VARIOUS LOCATIONS 

INSTALL VEHICLE DETECTION SYSTEMS 
GRASS VALLEY CA 95945 

P O BOX 995 286 E. HIGHWAY 246, 

SUITES 1,2,3 

$421,481
 $5,596

11/20/08 
07/14/09 

66%

HB4N WPCP 

(530)272-4213 
(805)688-5920 

BUELLTON,CA 93427 OVER RUN 

05-SB-101-14.1/0 CASTILLO STREET UNDER-CROSSING WHITAKER CONTRACTORS, INC. HENCH, CHARLIE $3,410,000 04/18/05 100% 
05-0M7204 REMOVE PAVERS AND CONSTRUCT WATER 

BARRIER 
SANTA MARGARITA, CA 93453 

P. O. BOX 910 

(805)927-4559

775 ARLINGTON ST. 

CAMBRIA, CA 93428 

$3,423,802 
$0 

04/18/05 
10/20/07 

100% 

OVER RUN 

HM1 



 

 

 

  

  

  

  

  

  

  

  

  

  

District 05 

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 07/20/09
08/03/09
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work 

05-SB-101-14.8/15.3 IN SANTA BARBARA COUNTY IN SANTA 
05-460704 BARBARA FROM CARRILLO STREET 

UNDERCROSSING TO MICHELTORENA STREET 

OVERCROSSING 

WIDEN ON-RAMP 
HB4N SWPPP 

05-SB-101-19.6/25.3 IN SANTA BARBARA COUNTY IN AND NEAR 
05-0G7704 GOLETA AT VARIOUS LOCATIONS FROM 0.8 
ACNH-Q101-(130)E 

KM EAST OF TURNPIKE ROAD OC TO 0.8 KM 
--() 

WEST OF GLEN ANNIE 

HIGHWAY PLANTING AND IRRIGATION 
HA25 SWPPP 

05-SB-101-24.9/50.9 IN SANTA BARBARA CO ON ROUTE 101 FROM 
05-0L4604 GLEN ANNIE OVERCROSSING TO 3.3 KM 
ACST-Q101-(136)E 

G Q1-01 1-(6E) 

--() 

NORTH OF THE ROUTE 1/101 SEPARATION 

AT VARIOUS LOCATIONS ( 

RECONSTRUCT METAL BEAM GUARD RAIL 
HB1 SWPPP 

05-SB-101-25.2/65.1 IN SANTA BARBARA COUNTY AT VARIOUS 
05-0L4504 LOCATIONS FROM 0.4 MILE NORTH OF 
ACST-Q101-(137)E 

STORKE ROAD OVERCROSSING TO 2.4 
G Q1-01 1-(7E) 

--() 
MILES NORTH OF ROUTE 154/101 

INSTALL METAL BEAM GUARD RAIL 
HB1 SWPPP 

05-SB-101-49.0/0 IN SANTA BARBARA COUNTY ABOUT 31 KM 
05-0M8404 SOUTH OF LOMPOC AT THE ROUTE 1/101 

SEPARATION 

PLACE ROCK SLOPE PROTECTION 

HA23 WPCP 

05-SB-150-1.0/1.1 IN SANTA BARBARA AND VENTURA 
05-282814 COUNTIES NEAR CARPENTERIA FROM 1.6 KM 

EAST TO 2.7 KM EAST OF ROUTE 150 AND 

101 SEPARATION 

PLANTING AND IRRIGATION 
HA25 SWPPP 

Contractor 

PRISM ENGINEERING INC
 

630 REED STREET
 

SANTA CLARA CA 95050
 

(408)562-0026
 

VALLEYCREST LANDSCAPE
 

DEVELOPMENT INC
 

10855 BUSINESS CENTER DR STE
 

CYPRESS CA 90630
 

(714)546-7975
 

MODERN ALLOYS INC
 

11172 WESTERN AVENUE
 

STANTON CA 90680
 

(714)893-0551
 

C AND W CONSTRUCTION
 

SPECIALTIES INC
 

2419 PALMA DRIVE
 

VENTURA CA 93003
 

(805)642-0204
 

SOUZA CONSTRUCTION INC
 

P O BOX 3810
 
SAN LUIS OBISPO CA
 

934033810
 

(805)546-8288
 

PACIFIC RESTORATION GROUP, INCJOHNSON, C.B.
 

P.O. BOX 77038	 22 N. MILPAS ST., STE
 

G
 
CORONA, CA 92877
 

SANTA BARBARA, CA 93103
 

(805)884-9459


Resident
 
Engineer
 

MAO. SHU-JON
 

22 N. MILPAS ST. ,STE
 

"H"
 

SANTA BARBARA , CA 93103
 

(805)884-9459
 

JOHNSON, CURTIS
 

22 N. MILPAS ST., STE
 

G
 

SANTA BARBARA, CA 93103
 

DAVID BALLENTINE, R.E.
 

286 E. HWY 246, SUITE
 

1
 

BUELLTON, CA 93427
 

(805)688-5920
 

DAVID BALLENTINE, R.E.
 

286 E. HIGHWAY 246,
 

STE 1
 

BUELLTON, CA 93427
 

(805)688-5920
 

DAVID BALLENTINE, R.E.
 

286 E. HIGHWAY 246,
 

SUITE 1
 

BUELLTON, CA 93427
 

(805)688-5920
 

$3,053,474 09/27/07 0%
 $3,006,473

 $35,844
10/09/07 
04/19/10 

0%

PLANT EST 

SATIS 

$2,585,263 09/21/07 0%
 $2,354,819

 $4,276
10/11/07 
05/27/11 

0%

PLANT EST 

SATIS 

$842,281 05/11/09 21%
 $261,948
 $261,948

06/02/09 
11/23/09 

31%

 $1,610,299 05/21/08 0%
 $1,581,897

 $1,361
06/24/08 
05/03/10 

0%

PLANT EST 

SATIS 

$340,595 07/24/08 0%
 $327,314

 $584
08/15/08 
10/29/09 

0%

PLANT EST 

SATIS 

$218,270 11/14/06 0% 
$189,848 

$2,828 
12/04/06 
03/02/10 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 07/20/09
08/03/09 

District 05 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

05-SB-166-26.0/0
 
05-0H9204
 

HA42 WPCP
 

05-SB-192-2.4/3.1
 
05-0F5704
 
ACST-S192-(003)E


 S1-92 0-(3E)
 

--()
 

HB1 SWPPP
 

05-SBT-25-22.9/23.2
 
05-0K7504
 

HB1 SWPPP
 

05-SBT-101-5.2/5.2
 
05-0Q0804
 

HA21 SWPPP
 

05-SBT-156-/16.7
 
05-0N2104
 

HB4N WPCP
 

05-SCR-1-4.0/4
 
05-0S7504
 

Description

Type Of Work
 

IN SANTA BARBARA COUNTY ABOUT 27 KM
 

EAST OF SANTA MARIA AT 0.8 KM EAST OF
 

ALISO CREEK BRIDGE
 

PLACE ROCK SLOPE PROTECTION
 

IN SANTA BARBARA COUNTY IN SANTA
 

BARBARA AT ROUTE 192/154 SEPARATION
 

AND FROM 0.1 KM EAST OF ALAMAR AVENUE
 

TO MISSION CANYON ROAD
 

CONSTRUCT UNDERGROUND DRAINAGE
 

IN SAN BENITO COUNTY ABOUT 28 MILES
 

SOUTH OF HOLLISTER FROM 1.4 MI N OF
 

ROUTE 25/146 SEPARATION TO 1.3 MI S
 

OF SANDY CREEK BRIDGE
 

CURVE REALIGNMENT
 

IN SAN BENITO COUNTY ON ROUTE 101 AT
 

SAN BENITO RIVER BRIDGE AND ON ROUTE
 

129 AT PAJARO RIVER BRIDGE
 

PAINT BRIDGES
 

IN SAN BENITO CO NEAR THE CITIES OF
 

SAN JUAN BAUTISTA AND HOLLISTER FROM
 

THE ROUTE 156/101 JUNCTION TO EAST OF
 

FAIRVIEW ROAD
 

INSTALL MICROWAVE VEHICLE DETECTION
 

IN SANTA CRUZ COUNTY @ THE BUENA
 

VISTA INTERCHANGE NORTHBOUND ON/OFF
 

RAMP INTERSECTION W/BUENA VISTA RD.
 

REPLACE CULVERT STORM SEWER
 

Contractor 

SOUZA CONSTRUCTION INC
 

P O BOX 3810
 
SAN LUIS OBISPO CA
 

934033810
 

(805)546-8288
 

R. BURKE INC.
 

P.O. BOX 957
 

SAN LUIS OBISPO, CA 93403
 

GRANITE CONSTRUCTION
 

PO BOX 50085
 

WATSONVILLE, CA 95077
 

CHANNEL COAST CORPORATION
 

123 SANTA BARBARA STREET
 

SANTA BARBARA CA 93101
 

(805)966-6690
 

LEE WILSON ELECTRIC COMPANY
 

INC
 

P O BOX 250
 

ARROYO GRANDE CA 93421
 

(805)489-4216
 

GRANITEROCK,PAVEX
 

CONSTRUCTIONDIVISION
 

120 GRANITE ROCK WAY
 

SAN JOSE, CA 95136
 

Resident
 
Engineer
 

LEW, MIKE
 

2053 PREISKER LANE,
 

SUITE E
 

SANTA MARIA, CA 93454
 

(805)348-3105
 

HAAG, ALAN
 

22 N. MILPAS STREET
 

SUITE H
 

SANTA BARBARA, CA 93103
 

(805)884-9459
 

PASTORIUS, BRUCE
 

3075 EXECUTIVE DRIVE
 

SALINAS, CA 93907
 

(805)226-8340
 

JENNIFER WILSON
 

150 WESTREIDGE DR.,
 

STE 140
 

WATSONVILLE, CA 95077
 

(831)761-7615
 

WILSON, JENNIFER
 

150 WESTRIDGE DR STE
 

140
 

WATSONVILLE, CA 95077
 

(831)761-7615


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$468,649

 $456,295


 $664


 $1,800,846

 $1,243,556

 $582,304


 $481,460

 $495,948


 $0


 $673,742

 $0

 $0


 $212,452

 $0

 $0


 $965,000
 
$0
 
$0
 

06/06/08 0%

06/27/08
 

0%

07/21/09
 

PLANT EST
 

SATIS
 

11/21/08 17%

12/03/08
 

69%

11/09/09
 

SUSPENDED
 

09/24/08 0%

10/06/08
 

0%

02/22/10
 

PLANT EST
 

SATIS
 

12/19/08
 
01/20/09
 

07/06/09
 
07/23/09
 

07/20/09
 
07/20/09
 
08/21/09
 

0%


 0%


 0%


 0%


 0%
 

0%
 

201130 
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Statement of Ongoing Contracts as of 07/20/09
08/03/09 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SCR-1-8.0/17.5 IN SANTA CRUZ COUNTY IN AND NEAR NORWOOD CONSTRUCTION ROMAN, BERTHA $540,150 10/22/08 0%
05-0C9024 SANTA CRUZ AT VARIOUS LOCATIONS 

INSTALL VEHICLE DETECTION SYSTEMS 
BYRON, CA 94514 

5301 BYRON HOT SPRINGS RD.#E 140 DUBOIS STREET, 

SUITE E 

SANTA CRUZ, CA 95060 

$0
 $0

11/10/08 
10/27/09 

0%

HB4N WPCP 
(831)427-4706 

05-SCR-1-34.2/34.5 IN SANTA CRUZ COUNTY NEAR DAVENPORT SOLOSKI & GONZALEZ, INC. DUNLAP, BARRY $813,845 05/08/09 20%
05-0J1904 AT 2.0 AND 1.38 MILES SOUTH OF 

WADDELL CREEK 

REPLACE CULVERTS 
HALF MOON BAY, CA 94019 

225 S. CABRILLO HWY #106 B 140 DUBOIS STREET, 

STE. E 

SANTA CRUZ, CA 95060 

$117,148
 $117,148

06/03/09 
01/05/10 

14%

HA42 WPCP 
(831)427-4706 

05-SCR-9-23.8/24.7 IN SANTA CRUZ COUNTY AT VARIOUS JOHN MADONNA CONSTRUCTION FARSHAD KESHAVARZI $833,994 06/24/08 0%
05-0K2404 LOCATIONS FROM 0.1 KM SOUTH OF SAN 

LORENZO RIVER BRIDGE TO 2.5 KM SOUTH 

COMPANY INC 

P O BOX 5310 

$0
 $0

08/01/08 
0%

OF ROUTE 9/35 INTERSECTIO 

INSTALL METAL BEAM GUARD RAIL 
SAN LUIS OBISPO CA 93405 

HB1 SWPPP (805)543-7751 

05-SCR-17-7.0/7.3 IN SANTA CRUZ COUNTY NEAR SCOTTS HSR INC. PATRICK DUSSELL $1,514,425 03/20/09 18%
05-0P8104 
ACHS-P017-(102)E 

VALLEY FROM 0.1 MILE SOUTH OF WEST 

VINEHILL ROAD TO 0.1 MI SOUTH OF 

530 ALDO AVE. $153,555
 $153,555

05/14/09 
03/26/10 

10%

P P0-17 1-(2E)

--() 
VINEHILL ROAD 

CONSTRUCT SOLDIER PILE WALL 

SANTA CLARA CA 95054 
(831)427-4706 

HB1 SWPPP 

05-SCR-17-10.1/11.3 IN SANTA CRUZ COUNTY NEAR SCOTTS PAVEX CONSTRUCTION JENNIFER WILSON $8,132,220 12/27/07 0%

HB1 

05-0K3204 
ACST-P017-(101)E 

P0-17 1-(1E) 

--() 

SWPPP 

VALLEY CROM 0.9 KM SOUTH OF GLENWOOD 

DRIVE TO WOODWARDIA HIGHWAY 

CONSTRUCT RETAINING WALLS 
SAN JOSE, CA 95136 

120 GRANITEROCK WAY 

(831)761-7615 

150 WESTRIDGE DR, STE 

140 

WATSONVILLE, CA 95077 

$7,946,587
 $584,732

01/29/08 
07/28/09 

0%

PLANT EST 

SATIS 

05-SCR-129-.5/L.5 IN SANTA CRUZ CO NEAR WATSONVILLE AT J F L ELECTRIC ROMAN, BERTHA $141,201 05/07/09 0% 
05-0P7904 INDUSTRIAL ROAD 

INSTALL TRAFFIC SIGNAL 
LOS ANGELES, CA 90001 

8257 COMPTON AVE. 140 DUBOIS STREET, 

SUITE E 

SANTA CRUZ, CA 95060 

$0 
$0 

05/22/09 
10/23/09 

0% 

HB1 WPCP 
(831)427-4706
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Statement of Ongoing Contracts as of 07/20/09
08/03/09 

District 05 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

05-SLO-1-34.9/0
 
05-0Q8804
 

HM1 WPCP
 

05-SLO-1-73.0/73.5
 
05-0Q8904
 

HM1 WPCP
 

05-SLO-46-5.3/7.8
 
05-0N4404
 
ER-3952-(004)E
 

--()
 

HA23 SWPPP
 

05-SLO-46-32.2/37.2
 
05-330714
 
HPLU-6205-(010)H
 

1620-5 01-(L ) 


05 0-12-()
 

HE13 SWPPP
 

HE13
 

05-SLO-58-9.8/10.1
 
05-0F9804
 
ACST-P058-(103)E
 

P0-58 1-(3E)
 

--()
 

HA21 SWPPP
 

05-SLO-101-.5/7.8
 
05-0Q2504
 

HM1 WPCP
 

Description

Type Of Work
 

IN SAN LUIS OBISPO COUNTY AT VARIOUS
 

LOCATIONS
 

RESURFACE EXITING RAMPS
 

IN MONTEREY AND SAN LUIS OBISPO
 

COUNTIES AT VARIOUS LOCATIONS
 

HOT MIX ASPHALT OVERLAY
 

IN SAN LUIS OBISPO COUNTY NEAR
 

CAMBRIA FROM 4.6 KM EAST OF GREEN
 

VALLEY ROAD TO 6.0 KM WEST OF SANTA
 

ROSA CREEK ROAD (PM R5.3/R7.8
 

REPAIR FAILED DRAINAGE SYSTEM
 

IN SAN LUIS OBISPO COUNTY IN AND NEAR
 

PASO ROBLES FROM AIRPORT ROAD TO
 

GENESEO ROAD
 

CONVERT 2-LANE HWY TO 4 LANES
 

IN SAN LUIS OBISPO COUNTY NEAR SANTA
 

MARGARITA FROM 0.3 KM WEST TO 0.3
 

EAST OF THE MIDDLE FORK HUERO CREEK
 

BRIDGE
 

REPLACE EXISTING BRIDGE
 

IN SAN LUIS OBISPO COUNTY NEAR SANTA
 

MARIA FROM SANTA MARIA RIVER BRIDGE
 

TO LOS BERROS ROAD UNDERCROSSING
 

HOT MIX ASPHALT OVERLAY
 

Contractor 

SOUZA CONSTRUCTION INC
 

P O BOX 3810
 
SAN LUIS OBISPO CA
 

934033810
 

(805)546-8288
 

R BURKE CORPORATION
 

P O BOX 957
 

SAN LUIS OBISPO CA 93406
 

(805)543-8568
 

SOUZA CONSTRUCTION INC
 

P O BOX 3810
 
SAN LUIS OBISPO CA
 

934033810
 

(805)546-8288
 

PAPACH CONSTRUCTION COMPANY
 

P O BOX 2210
 

PISMO BEACH CA 93448
 

WHITAKER CONTRACTORS INC.
 

2752 CONCRETE COURT
 

PASO ROBLES, CA 93446
 

GRANITE CONSTRUCTION COMPANY
 

P O BOX 50085
 

WATSONVILLE CA 950775085
 

(831)724-1011
 

Resident 
Engineer 

STIMSON, PATRICK
 

2053 PREISKER LANE,
 

SUITE E
 

SANTA MARIA, CA. 93454
 

(805)348-3533
 

HENCH, CHARLES
 

775 ARLINGTON STREET
 

CAMBRIA, CA 93428
 

(805)927-4559
 

HENCH, CHARLES
 

775 ARLINGTON STREET
 

CAMBRIA, CA 93428
 

(805)927-4559
 

RAMON HOPKINS
 

3230 RIVERSIDE
 

AVENUE, SUITE 130
 

PASO ROBLES CA 93446
 

(805)226-9217
 

RICHARDS, TIM
 

4485 VACHELL LANE
 

SAN LUIS OBISPO, CA
 

93446
 

(805)542-4765
 

STIMSON, PATRICK
 

2053 PREISKER LANE,
 

SUITE E
 

SANTA MARIA, CA. 93454
 

(805)348-3533


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$265,510

 $276,301


 $0


 $343,829

 $2,580

 $2,580


 $564,387

 $497,184


 $0


 $30,148,278

 $9,346,628

 $631,048


 $5,472,500

 $5,299,155


 $4,643


 $3,019,992
 
$1,938
 
$1,750
 

04/13/09 100%

04/20/09
 

100%

06/24/09
 
06/25/09
 

COMPLETED
 

02/23/09 0%

03/04/09
 

1%

08/17/09
 

SUSPENDED
 

10/24/08 100%

11/14/08
 

100%

06/23/09
 
06/30/09
 

COMPLETED
 

01/10/08 0%

02/08/08
 

0%

08/10/10
 

PLANT EST
 

SATIS
 

07/05/07 0%

08/03/07
 

0%

01/15/10
 

PLANT EST
 

SATIS
 

02/05/09 4%
 
02/23/09
 

0%

09/18/09
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Statement of Ongoing Contracts as of 07/20/09
08/03/09 

District 05 
Awarded 

Bid + CCOs Approved %Time
Comp To date Est Comp % Work 

This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

05-SLO-101-13.2/18.3
 
05-485624
 

HB4N SWPPP
 

HB4N
 

05-SLO-101-19.6/22
 
05-485614
 

HB4N SWPPP
 

HB4N
 

05-SLO-101-24.0/32.3
 
05-0H1904
 
ACNH-Q101-(142)E
 

--()
 

HA22 SWPPP
 

05-SLO-101-45.2/45.7
 
05-402804
 

HE11 SWPPP
 

05-SLO-101-56.0/59.1
 
05-0C1104
 

HA25 SWPPP
 

05-SLO-101-58.9/63.6
 
05-0R7704
 

HM1 WPCP
 

Description

Type Of Work
 

IN SAN LUIS OBISPO COUNTY NEAR PISMO
 

BEACH AT VARIOUS LOCATIONS FROM 0.2
 

KM N OF ROUTE 227 TO 0.2 KM S OF
 

ROUTE 101/1 SEPARATION
 

CONSTRUCT RETAINING WALLS
 

IN SAN LUIS OBISPO COUNTY IN AND NEAR
 

PISMO BEACH FROM 0.2 KM SOUTH OF
 

SHELL BEACH UNDERCROSSING TO 0.3 KM
 

SOUTH OF NORTH AVILA RO
 

CONSTRUCT CLIMBING LANE
 

IN SAN LUIS OBISPO COUNTY IN AND NEAR
 

SAN LUIS OBISPO FROM 0.5 KM SOUTH OF
 

SANTA FE UC TO 2.3 KM NORTH OF BUENA
 

VISTA OVERCROSSING
 

REHABILITATE ROADWAY
 

IN SAN LUIS OBISPO COUNTY IN
 

ATASCADERO AT VARIOUS LOCATIONS
 

INTERCHANGE IMPROVEMENTS
 

IN SAN LUIS OBISPO COUNTY IN AND NEAR
 

PASO ROBLES FROM THE NUBLICK BRIDGE
 

OVERCROSSING TO 0.3 KM NORTH OF NORTH
 

PASO ROBLES OVERHE
 

HIGHWAY PLANTING AND IRRIGATION
 

IN SAN LUIS OBISPO COUNTY IN AND NEAR
 

PASO ROBLES FROM NORTH PASO ROBLES
 

OVERHEAD TO SAN MARCOS CREEK BRIDGE
 

SEAL COAT
 

Contractor 

R G W CONSTRUCTION INC
 

P O BOX 2910
 

LIVERMORE CA 94551
 

(925)606-2400
 

R BURKE CORPORATION
 

P O BOX 957
 
SAN LUIS OBISPO CA
 

934060957
 

(805)543-8568
 

CALPORTLAND CONSTRUCTION
 

GRANITE CONSTRUCTION COMPANY
 

P. O. BOX 790
 

TEMPLETION, CA 93465
 

Resident
 
Engineer
 

LEW, MIKE
 

2053 PREISKER LANE
 

SUITE E
 

SANTA MARIA, CA 93454
 

(805)348-3105
 

LEW, MIKE
 

2053 PREISKER LANE
 

SUITE E
 

SANTA MARIA, CA 93454
 

(805)348-3105
 

DANIEL MILLER
 

(805)549-3560
 

SILVA, RICK
 

3230 RIVERSIDE AVENUE
 

#130
 

PASO ROBLES, CA 93446
 

(805)226-8279
 

PACIFIC RESTORATION GROUP, INCRICHARDS, TIM
 

P.O. BOX 77038
 

CORONA, CA 92877
 

PAPICH CONSTRUCTION COMPANY
 

INC
 

P O BOX 2210
 

PISOM BEACH CA 93448
 

(805)473-3016
 

4485 VACHELL LANE
 

SAN LUIS OBISPO, CA
 

93401
 

(805)542-4765
 

LANG, TIM R
 

3230 RIVERSIDE AVE.,
 

#130
 

PASO ROBLES, CA 93446
 

(805)226-7450


 $6,016,534

 $1,128,891

 $401,471


 $5,155,321

 $5,195,306

 $188,650


 $16,119,876

 $7,606,316

 $2,594,404


 $16,302,677

 $10,807,469


 $944,322


 $2,280,948

 $2,139,656


 $7,000


 $1,871,917
 
$2,400
 

$0
 

10/01/08 100%

10/15/08
 

19%

05/26/10
 

09/10/07 0%

09/28/07
 

0%

07/24/09
 

PLANT EST
 

SATIS
 

09/03/08 74%

09/15/08
 

47%

09/23/09
 

09/10/07 55%

09/24/07
 

66%

11/01/10
 

03/14/06 0%

03/30/06
 

0%

04/26/10
 

PLANT EST
 

SATIS
 

03/04/09 0%
 
03/16/09
 

0%

09/14/09
 

SUSPENDED
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Statement of Ongoing Contracts as of 07/20/09
08/03/09 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SLO-166-9.5/10.1 IN SAN LUIS OBISPO COUNTY NEAR SANTA SOUZA CONSTRUCTION INC LEW, MIKE $1,537,499 03/06/08 0%

HB4N 

05-0C6604 
STP- -( 

--() 

) 

SWPPP 

MARIA FROM 0.9 KM EAST TO 1.8 KM EAST 

OF ROUTE 101/166 SEPARATION 

CONSTRUCT LANES 

SAN LUIS OBISPO CA 

934033810 

(805)546-8288 

P O BOX 3810 

(805)348-3105 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$1,532,209
 $739

03/21/08 
09/16/09 

0%

PLANT EST 

SATIS 

05-SLO-166-17.8/17.8 IN SAN LUIS OBISPO COUNTY ABOUT 10.3 JEFFCO PAINTING AND COATING BARRY BEECH $389,838 11/10/08 66%
05-0Q1804 MILES EAST OF SANTA MARIA AT ALAMO 

CREEK BRIDGE 

INC 

P O BOX 2015 
2053 PREISKER LANE 

STE E 

$249,773
 $195,869

12/12/08 
10/22/09 

62%

CLEAN AND PAINT BRIDGE 
VALLEJO CA 94592 

SANTA MARIA, CA 93454 

HM3 WPCP (707)562-1900 
(805)347-1965 

05-SLO-227-.9/7.1 IN SAN LUIS OBISPO COUNTY IN AND NEAR INTERNATIONAL SURFACING BARRY BEECH $442,382 01/21/09 51%
05-0Q9504 ARROYO GRANDE FROM HUASNA ROAD TO 

PRICE CANYON ROAD 

SYSTEMS 

P O BOX 4770 
2053 PREISKER LANE 

STE E 

$504,870
 $14,856

02/10/09 
07/28/09 

90%

SEAL COAT 
MODESTO CA 95352 

SANTA MARIA, CA 93454 SUSPENDED 

HM1 WPCP (209)525-9065 
(805)347-1965 

05-SLO-227-10.9/14.2 IN SAN LUIS OBISPO COUNTY NEAR SAN CALPORTLAND CONSTRUCTION DANIEL MILLER $7,316,414 06/11/08 83% 
05-0A4604 
ACNH-S227-(005)E 

LUIS OBISPO FROM EAST FORK SAN LUIS 

OBISPO CREEK BRIDGE TO 0.2 KM WEST OF 

$4,144,005 
$238,058 

06/27/08 
08/14/09 

56% 

--() 
MADONNA ROAD OVERCROS (805)549-3560
REHABILITATE ROADWAY 

HA22 SWPPP 

Totals: Authorized Final Amt: $206,549,017 Completed to Date: $106,792,723 Work This Month: $10,577,619



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-MON-1-3.2/4.6 05-0R9204 

05-MON-1-10.4/0 05-0M7804 

05-MON-1-21.1/21.4 05-0S5104 

05-MON-1-26.1/26.1 05-0P3404 

05-MON-1-31.0/51.2 05-0R9304 

05-MON-1-46.6/47.1 05-0L2804 

05-MON-1-72.9/74.6 05-0Q9304 

05-MON-1-74.9/T92 05-0L8004 

05-MON-25-/11.7 05-0Q9104 

05-MON-101-45.8/82.6 05-0E4704 

05-MON-101-80.7/85.6 05-0N8304 

05-MON-101-87.7/89.3 05-0R2104 

05-MON-101-96.1/96.3 05-0Q0304 

05-MON-101-98.8/101.3 05-0R7804 

05-MON-101-1.9/9.6 05-0N3104 

05-MON-101-3.1/5.2 05-464104 

05-MON-101-28.6/87.3 05-0M7704 

05-MON-146-/1.5 05-0Q9204 

05-MON-183-.8/1.9 05-0E2424 

05-MON-198-22.9/23.3 05-0L2304 

05-SB-101-.7/13.8 05-480624 

05-SB-101-10.8/12.8 05-447804 

Page 

1 

1 

1 

1 

1 

1 

2 

2 

2 

2 

2 

2 

3 

3 

3 

3 

3 

3 

4 

4 

4 

4 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-SB-101-13.9/27 05-0E0124 

05-SB-101-14.1/0 05-0M7204 

05-SB-101-19.6/25.3 05-0G7704 

05-SB-101-24.9/50.9 05-0L4604 

05-SB-101-25.2/65.1 05-0L4504 

05-SB-101-49.0/0 05-0M8404 

05-SB-101-14.8/15.3 05-460704 

05-SB-150-1.0/1.1 05-282814 

05-SB-166-26.0/0 05-0H9204 

05-SB-192-2.4/3.1 05-0F5704 

05-SBT-25-22.9/23.2 05-0K7504 

05-SBT-101-5.2/5.2 05-0Q0804 

05-SBT-156-/16.7 05-0N2104 

05-SCR-1-4.0/4 05-0S7504 

05-SCR-1-8.0/17.5 05-0C9024 

05-SCR-1-34.2/34.5 05-0J1904 

05-SCR-9-23.8/24.7 05-0K2404 

05-SCR-17-7.0/7.3 05-0P8104 

05-SCR-17-10.1/11.3 05-0K3204 

05-SCR-129-.5/L.5 05-0P7904 

05-SLO-1-34.9/0 05-0Q8804 

05-SLO-1-73.0/73.5 05-0Q8904 

Page 

4 

4 

5 

5 

5 

5 

5 

5 

6 

6 

6 

6 

6 

6 

7 

7 

7 

7 

7 

7 

8 

8 



Cnty Rt Pm Contract 
Statement of Ongoing Contracts - Index 

Page 

05-SLO-46-32.2/37.2 05-330714 8 

05-SLO-46-5.3/7.8 05-0N4404 8 

05-SLO-58-9.8/10.1 05-0F9804 8 

05-SLO-101-.5/7.8 05-0Q2504 8 

05-SLO-101-13.2/18.3 05-485624 9 

05-SLO-101-19.6/22 05-485614 9 

05-SLO-101-45.2/45.7 05-402804 9 

05-SLO-101-56.0/59.1 05-0C1104 9 

05-SLO-101-58.9/63.6 05-0R7704 9 

05-SLO-101-24.0/32.3 05-0H1904 9 

05-SLO-166-9.5/10.1 05-0C6604 10 

05-SLO-166-17.8/17.8 05-0Q1804 10 

05-SLO-227-.9/7.1 05-0Q9504 10 

05-SLO-227-10.9/14.2 05-0A4604 10 

Statement of Ongoing Contracts - Federal Aid 

District 05 

Federal Aid Category  Bid + CCO  Work Comp 

-F- FEDERAL AID (PRIMARY) $26,021,553  $14,105,140

-S- FEDERAL AID (SECONDARY) $23,840,869  $22,256,494



District 05 

Federal Aid 

-SH­

-ER-


District Total: 

Statement of Ongoing Contracts - Federal Aid 

Category  Bid + CCO  Work Comp 

STATE HIGHWAY $110,714,440  $57,037,941

STORM DAMAGE REPAIR $2,596,457  $497,184

 $43,375,697  $12,895,964

 $206,549,017  $106,792,723 

Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

05 $6,944,164 

Work completed this Period:  $6,944,164 


	05

