
 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 07/20/12
08/01/12 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-.3/0 IN MONTEREY CO ABOUT 10.0 MILES SOUZA CONSTRUCTION INC ALAN HAAG $361,291 03/01/12 15%
05-0R8104 
ACST-PP00-(156)4 

--() 

SOUTH OF GORDA AT PEPPERWOOD GULCH 

DRAINAGE SYSTEM RESTORATION 
SAN LUIS OBISPO CA 93403 

(805)546-8288 

P O BOX 3810 

(805)549-3733 

1559 EL CAMINO REAL 

SAN LUIS OBISPO CA 93401 

$339,655
 $56,145

03/28/12 
07/30/12 

93%

HA42 WPCP 

05-MON-1-.9/0 ON ROUTE 1 IN MONTEREY COUNTY, ABOUT SOUZA CONSTRUCTION INC ALAN HAAG $320,543 03/01/12 12%
05-493704 
ACST-PP00-(156)3 

--()

9.0 MILES SOUTH OF GORDA AT SILVER 

SPUR CREEK 

REPLACE CULVERT 

SAN LUIS OBISPO CA 

934033810 

(805)546-8288 

P O BOX 3810 

(805)549-3733 

1559 EL CAMINO REAL 

SAN LUIS OBISPO CA 93401 

$297,290
 $100,345

03/28/12 
08/09/12 

90%

HA42 WPCP 

05-MON-1-7.1/7.3 SEVERE STORMS & ACCOMPANYING HIGH WINSOR CONSTRUCTION INC HENCH, CHARLIE $1,985,000 01/21/10 75%
05-0S9504 SURF CAUSED AN EXISTING ROCK & GABION 

REVETMENTBELOW THE ROADWAY ON RTE 1 

IN MON CNTY TO FAIL. S 

REPAIR FAILED REVETMENT,PLACE 

CAMBRIA, CA 93428 

(805)927-3321 

PO BOX 556 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA CA 93428 

$1,910,624
 $0

01/21/10 
06/27/11 

96%

201130 
RSP/SLOPE 

05-MON-1-20.9/20.9 SEVERE STORMS/HIGH SURF BEGING WHITAKER CONSTRUCTION GROUP, HENCH, CHARLIE $1,485,000 03/30/10 49%
05-0T6504 01/15/2010 CAUSED AN EXISTG RETAING 

WALL BELOW RTE 1 TO FAIL. CONCRETE 

INC 

2752 CONCRETE COURT 
775 ARLINGTON ST 

CAMBRIA CA 93428 

$484,285
 $0

03/30/10 
10/17/11 

33%

CRIB WALL UNDERMINED AT THE 

REPAIR RETAING WALL @ LIMEKILN CRK 
PASO ROBLES CA 93446 

(805)927-4559 SUSPENDED 

201130 
BRIDGE 

05-MON-1-21.0/21.2 01/22/12 SEVERE STORM CAUSED GOLDEN STATE BRIDGE INC HENCH, CHARLIE $1,485,000 01/30/12 48%
05-1A9604 ROCK/PANELS TO COLLAPSE AT BASE DUE 

TO STRENGTH LIMITATIONS BEING 

EXCEEDED DIR'S ORDER EMERGENCY F.A. 
MARTINEZ, CA 94553 

901 HOWE ROAD 

(805)927-4559 

775 ARLINGTON ST 

CAMBRIA, CA 93428 

$958,400
 $4,483

02/01/12 
10/17/12 

65%

SUSPENDED 
CLEAR ROCK SLIDE, RECONST 

20.20.201 

130 
MESH/DRAPERY SYS 

05-MON-1-21.3/21.6 IN MONTEREY COUNTY NEAR LUCIA FROM GOLDEN STATE BRIDGE INC HENCH, CHARLIE $31,561,606 10/01/09 75% 
05-0E9604 
ACST-P001-(542)E 

P0-01 5-(2E) 

--() 

0.6 MILE NORTH OF LIMEKILN CREEK 

BRIDGE TO 1.4 MILE SOUTH OF LUCIA 

CONSTRUCT NEW BRIDGE AND ROCK SHED 
MARTINEZ CA 94553 

(925)372-8000 

901 HOWE ROAD 

(805)927-4559

775 ARLINGTON STREET 

CAMBRIA CA 93428 

$23,222,843 
$1,569,493 

10/15/09 
05/20/13 

73% 

HA23 SWPPP 



 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 07/20/12
08/01/12 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-21.5/21.6 MON CNTY NEAR LUCIA. CONSTRUCT GOLDEN STATE BRIDGE INC HENCH, CHARLIE $5,435,000 06/15/11 83%
05-1A5704 SOLDIER PILE TIE-BACK RETAINING WALL 

AND RECONSTRUCT LANE AND SHOULDER 

DIR'S ORDER EMERGENCY F.A. 
MARTINEZ, CA 94553 

901 HOWE ROAD 

(805)927-4559 

775 ARLINGTON ST 

CAMBRIA, CA 93428 

$4,416,338
 $343,559

06/15/11 
09/07/12 

81%

CONST SOLDIER PILE TIEBK WALL & 
20.20 

RECONST LN 
201130 

05-MON-1-22.5/22.9 STORM CAUSED SLIP OUT BELOW RTE 1 IN JOHN MADONNA CONSTRUCTIONCO HENCH, CHARLIE $2,385,000 02/09/10 42%
05-0T5504 BIG SUR NEAR LUCIA. INSTALL TEMPORARY 

SIGNAL SYSTEM, RECONSTRUCT AND 

STABILIZE ROADWAY 
SAN LUIS OBISPO CA 

PO BOX 5310 

93403 
(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA CA 93428 

$1,547,610
 $3,015

02/09/10 
12/17/12 

65%

SUSPENDED 
INSTALL TEMP SIGNAL SYSM,RECONST & 

201130 
STABLIZ 

05-MON-1-22.6/22.8 IN MONTEREY COUNTY NEAR LUCIA FROM CONDON JOHNSON AND ASSOCIATES HENCH, CHARLIE $8,205,799 09/16/10 0%

HA23 

05-0T5604 
ACST-4723-(004) 

P-4723-(004) 

--() 

WPCP 

1.6 MILES TO 1.8 MILES NORTH OF 

LIMEKILN CREEK BRIDGE 

CONSTRUCT RETAINING WALL 

INC 

OAKLAND CA 94604 

(510)636-2100 

P O BOX 12368 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA, CA 93428 

$8,194,925
 $616

09/23/10 
11/16/12 

0%

PLANT EST 

SATIS 

05-MON-1-46.8/46.8 HWY 1 AT THE BIG SUR LODGE BIG SUR GRANITE CONSTRUCTION WILSON, JENNIFER $910,000 01/25/10 73%
05-0S9404 PARK CAMPGROUNDS 

PLACE ROCK SLOPE PROTECTION 
WATSONVILLE CA 

PO BOX 720 

95077 

8115 PRUNEDALE NORTH 

ROAD 

$201,453
 $0

01/25/10 
05/03/12 

22%

PRUNEDALE, CA 93907 

201130 
(831)669-8928 

05-MON-1-59.7/59.9 IN MON COUNTY JUST SOUTH OF ROCKY CONDON JOHNSON & ASSOCIATES JENNIFER WILSON $2,485,000 03/17/11 75%
05-1A2704 CREEK BRIDGE 

STABILIZE ROADWAY AND INSTALL 
OAKLAND, CA 94621 

480 ROLAND WAY STE 200 

(831)375-5920 

1529 HWY 68 

MONTEREY, CA 93940 

$2,155,622
 $85,513

03/17/11 
07/27/12 

87%

20.20.201 

130 

05-MON-1-99.9/101.5 IN MONTEREY COUNTY NEAR WATSONVILLE DESILVA GATES CONSTRUCTION DUSSELL, PATRICK $13,222,480 10/07/09 65% 
05-315924 FROM 0.1 KM SOUTH OF JENSEN ROAD TO 

TRAFTON ROAD UNDERCROSSING 

CONSTRUCT NEW INTERCHANGE 
BURLINGAME CA 94010 

880 MITTEN RD, SUITE B 150 WESTRIDGE DR, STE 

140 

WATSONVILLE CA 95077 

$10,821,194 
$1,383,287 

10/28/09 
10/31/13 

81% 

HE11 SWPPP 
(831)761-7618
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Statement of Ongoing Contracts as of 07/20/12
08/01/12 

District 05 
Location Awarded 

Fed Aid 
Pgm Code

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-/0 IN MONTEREY COUNTY AT VARIOUS AMERICAN PAVING COMPANY MEYER, ANN $613,257 05/16/12 0%
05-1A4804 LOCATIONSS 

POLYESTER CONCRETE OVERLAY, 
FRESNO CA 93744 

P O BOX 4348 150 WESTRIDGE DR, STE 

140 

$0
 $0

06/20/12 
0%

WPCP 

(559)268-9886 
(831)761-7617 

WATSONVILLE, CA 95077 

05-MON-1-/39.7 IN MONTEREY COUNTY FROM THE SAN LUIS CENTRAL STRIPING SERVICE, INC HENCH, CHARLIE $332,390 04/10/12 100%
05-1A1604 OBISPO COUNTY LINE TO TORRE CANYON 

BRIDGE 

PLACE THERMOPLASTIC TRAFFIC STRIPE 
RANCHO CORDOVA CA 95742 

(916)635-5175 

3489 LUYUNG DRIVE 

(805)927-4559 

775 ARLINGTON ST. 

CAMBRIA, CA 93428 

$338,558
 $0

05/16/12 
06/27/12 

100%

COMPLETED 
06/27/12 

HM4 WPCP 

05-MON-68-3.9/10.8 IN MONTEREY COUNTY IN AND NEAR PAVEX CONSTRUCTION DIVISION $2,762,789 12/06/11 0%
05-0P9704 
STPP-0680-(22E) 

MONTEREY FROM ROUTE 1/68 SEPARATION 

TO SPCA ROAD 

120 GRANITE ROCK WAY $0
 $0

01/04/12 
0%

--() 
HMA ON EXISTING PAVEMENT 

SAN JOSE CA 95136 

(408)574-1400 

HA22 WPCP 

05-MON-101-66.4/0 IN MONTEREY COUNTY NEAR SOLEDAD AT LONE STAR LANDSCAPE INC. PASTORIUS, BRUCE­ $99,649 10/27/09 0%
05-0N8314 SOLEDAD PRISON ROAD OVERCROSSING 

MITIGATION PLANTING PROJECT 
SAN MARTIN CA 

P O BOX 70 

95046 

PRUNEDALE 

3075 EXECUTIVE DR 

$92,803
 $0

12/14/09 
12/03/12 

0%

PRUNEDALE CA 93907 PLANT EST 

WPCP 
(805)610-8432 SATIS 

05-MON-101-85.0/85.8 IN MONTEREY COUNTY IN AND NEAR BORTOLUSSI & WATKIN INC ABDALLA NAAS $501,084 02/28/12 47%
05-349514 

WPCP 

SALINAS FROM 0.6 MILE SOUTH TO 0.2 

MILE NORTH OF AIRPORT BOULEVARD 

OVERCROSSING 

HIGHWAY PLANTING AND IRRIGATION 

SAN RAFAEL CA 94901 

(415)453-4675 

77 LARKSPUR STREET 

(831)663-8922 

8115 PRUNEDALE NORTH 

ROAD 

PRUNEDALE,CA 93907 

$123,320
 $121,445

03/22/12 
10/14/15 

27%

05-MON-101-86.6/87.7 IN MONTEREY COUNTY IN SALINAS ON BORTOLUSSI & WATKIN INC ABDALLA NAAS $673,789 01/18/11 100% 
05-0R2004 
ACNH-Q101-(191)E 

--() 

ROUTE 101 FROM 0.2 MILES SOUTH OF JCT 

ROUTE 68/101 SEPARATION TO 0.2 MILES 

NORTH OF SHERWOOD DRIV 

HWY PLANTING IRRIGATION GATES GORE 

SAN RAFAEL CA 94901 

(415)453-4691 

77 LARKSPUR STREET 

(831)663-8902

3075 EXECUTIVE DRIVE 

SALINAS, CA 93907 

$616,377 
$0 

02/04/11 
10/10/12 

94% 

HA25 SWPPP 
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Statement of Ongoing Contracts as of 07/20/12
08/01/12 

District 05 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

05-MON-101-91.2/100.4
 
05-0161E4
 
NH-Q101-(187)E
 

--()
 

HE14 SWPPP
 

HE14
 

05-MON-198-7.0/25.7
 
05-1A4204
 

HM1 WPCP
 

05-MON-5723-/0
 
05-0T8404
 

05-SB-1-22.1/23.2
 
05-0T2904
 

WPCP
 

05-SB-101-.3/7.5
 
05-462504
 
ACNH-Q101-(143)E
 

--()
 

HA25 SWPPP
 

05-SB-101-10.8/12.8
 
05-447814
 

SWPPP
 

Description

Type Of Work
 

IN MONTEREY COUNTY IN AND NEAR
 

PRUNEDALE AT VARIOUS LOCATIONS FROM
 

0.3 KM NORHT OF LITTLE BEAR CREEK
 

UNDERCROSSING TO 0.5 KM NORTH
 

CONSTRUCT INTERCHANGES AND
 

IN MONTEREY COUNTY NEAR SAN LUCAS
 

FROM 3 MILES WEST OF PINE VALLEY ROAD
 

TO MONTEREY/FRESNO COUNTY LINE
 

APPLY SEAL COAT ON PAVEMENT
 

IN MON CO/SLO CO @ MONTEREY &
 

TEMPLETON MAINTENANCE STATIONS IN
 

DIST 05
 

INSTALL PREWASH FACILITIES
 

IN SANTA BARBARA COUNTY NEAR LOMPOC
 

COLD PLANE AND OVERLAY WITH HMA
 

IN SANTA BARBARA COUNTY IN AND NEAR
 

CARPINTERIA AT VARIOUS LOCATIONS
 

RESTORE HIGHWAY PLANTING
 

IN SANTA BARBARA COUNTY IN SANTA
 

BARBARA FROM 0.3 MILE WEST OF OLIVE
 

MILL ROAD OVERCROSSING TO MILPAS
 

STREET UNDERCROSSING
 

PLANTING AND IRRIGATION
 

Contractor 

GCC/MCM A JV
 

P O BOX 50085
 

WATSONVILLE CA 950775085
 

(831)724-1011
 

WINDSOR FUEL COMPANY
 

P O BOX 1029
 

PITTSBURG CA 94565
 

(925)427-5266
 

R BURKE CORP
 

865 CAPITOLIO WAY
 

SAN LUIS OBISPO, CA 93401
 

ROCKWOOD GENERAL CONTRACTORS
 

INC
 

P O BOX 1529
 

NIPOMO CA 93444
 

(805)343-7738
 

AMERICA WEST LANDSCAPE INC
 

15086 LA PALMA DRIVE
 

CHINO CA 91710
 

(909)393-6300
 

CLEAN CUT LANDSCAPE
 

8406 N ARMSTRONG
 

CLOVIS CA 93619
 

(559)322-2041
 

Resident
 
Engineer
 

MUTUTWA, PETER
 

8115 PRUNEDALE NORTH
 

ROAD
 

PRUNEDALE, CA 93907
 

(805)471-2108
 

SILVA, RICK
 

3230 RIVERSIDE AVE.
 

STE 130
 

PASO ROBLES, CA 93446
 

(805)226-8279
 

MIKE LEW (PASO ROBLES
 

FIELD OFFICE)
 

3230 RIVERSIDE AVE
 

STE 130
 

PASO ROBLES, CA 93446
 

(805)550-4689
 

BEECH, BARRY
 

2053 PREISKER LANE,
 

SUITE E
 

SANTA MARIA, CA 93454
 

(805)347-1965
 

CURTIS JOHNSON, R.E.
 

22 N. MILPAS ST., STE
 

H
 

SANTA BARBARA CA 93103
 

(805)748-5218
 

CURTIS JOHNSON, R.E.
 

22 N MILPAS ST STE
 

F,G & H
 

SANTA BARBARA, CA 93103
 

(805)884-9459


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$74,641,098

 $32,384,196

 $2,194,571


 $1,070,820

 $0

 $0


 $235,000

 $0

 $0


 $1,209,473

 $1,016,620

 $137,731


 $1,753,944

 $1,624,614


 $4,915


 $1,160,191
 
$1,084,629
 

$84,025
 

01/25/11
 
02/24/11
 
06/04/14
 

04/02/12
 
04/25/12
 

01/31/11
 
01/31/11
 
05/25/11
 

04/20/11
 
05/18/11
 
08/07/12
 

08/31/09
 
09/15/09
 
10/24/13
 

%Time
% Work 

Message 

36%


 43%


 0%


 0%


 0%


 0%


 76%


 98%


 0%


 0%


PLANT EST
 

SATIS
 

06/16/10 0%
 
07/15/10
 

0%

10/28/14
 

PLANT EST
 

SATIS
 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 07/20/12
08/01/12 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SB-101-10.8/12.8 IN SANTA BARBARA COUNTY IN SANTA SECURITY PAVING COMPANY, INC. DAN MILLER $57,302,195 04/02/08 100%
05-447804 BARBARA FROM 0.4 KM WEST OF OLIVE 

MILL ROAD OVERCROSSING TO THE MILPAS 

STREET UNDERCROSSING 

P O BOX 1489 SUN VALLEY CA 

91353 LIC. 116307 
22 NORTH MILPAS 

STREET SUITE F 

SANTA BARBARA CA 93103 

$57,105,897
 $0

04/28/08 
06/22/12 

100%

COMPLETED 
06/22/12 

HB4C SWPPP 
RECONSTRUCT TWO INTERCHANGES (805)610-8215 

(818)767-8418 

05-SB-101-15.8/0 IN SANTA BARBARA COUNTY IN SANTA LEGG INC MICHAEL MORTENSEN, $688,000 08/22/11 46%

HA21 

05-0J3204 

WPCP 

BARBARA AT MISSIONS STREET 

UNDERCROSSING 

UPGRADE PUMPING PLANT 
LIVERMORE CA 94550 

(925)605-4500 

2551 2ND STREET R.E. 

35 S. LA PATERA LN., 

STE E 

GOLETA, CA 94550 

$262,989
 $194,600

09/07/11 
08/17/12 

39%

(805)692-6759 

05-SB-101-26.5/27.1 IN SANTA BARBARA COUNTY IN GOLETA SPIESS CONSTRUCTION CO INC CURTIS JOHNSON, R.E. $776,062 10/26/11 0%

HE11 

05-0M14V4 

WPCP 

FROM 0.3 MILE SOUTH TO 0.3 MILE 

NORTH OF CATHEDRAL OAKS ROAD 

OVERCROSSING 

PERFORM HIGHWAY PLANTING 

SANTA MARIA CA 93457 

(805)937-5859 

PO BOX 2849 

(805)748-5218 

22 N. MILPAS ST., STE 

G 

SANTA BARBARA, CA 93103 

$701,713
 $30,770

11/08/11 
06/18/15 

0%

PLANT EST 

SATIS 

05-SB-101-47.3/0 NORTH BOUND LANES OF 101,JUST NORTH GRANITE CONSTRUCTION COMPANY MOUSSAVIAN, RUSSELL $1,485,000 05/08/12 0%

20.20 

05-1C5604 OF GAVIOTA TUNNEL. REMOVE & REPLACE 

96" SSPPWITH CROSS CULVERT ACROSS 

NORTHBOUND 101. DIR'S OR 

REMOVE & REPLACE 96"SSPP 

WATSONVILLE, CA 

(831)724-1011 

PO BOX 50085 

95077 

(805)692-6762 

35 S LA PATERA LN, 

STE E 

GOLETA, CA 93117 

$262,974
 $0

05/09/12 
08/30/12 

18%

201130 

05-SB-101-78.4/82.2 IN SANTA BARBARA COUNTY NEAR SANTA GRANITE CONSTRUCTION COMPANY BALLENTINE, DAVID $655,204 05/16/12 9%

HA22 

05-1A2204 
ACNH-Q101-(216)E 

--() 

SWPPP 

MARIA FROM 0.3 MILE SOUTH OF SOLOMON 

SUMMIT UNDERCROSSING TO CLARK AVENUE 

OVERCROSSING 

SHOULDER WIDENING AND RUMBLE STRIP 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(805)688-5920 

270 E HWY 246 SUITE 

203 

BUELLTON, CA 93427 

$186,256
 $162,913

06/12/12 
09/26/12 

28%

05-SB-135-9.1/11.7 IN SANTA BARBARA COUNTY IN AND NEAR CALPORTLAND CONSTRUCTION BEECH, BARRY $2,025,179 04/06/12 0% 
05-0T3304 

WPCP 

SANTA MARIA FROM NORTH ROUTE 135/1 

SEPARATION TO LAKEVIEW ROAD 

COLD PLANE AC PAVEMENT AND RHMA 
SANTA MARIA CA 93456 

(808)345-3581 

P O BOX 1280 

(805)347-1965

2053 PREISKER LNE, 

SUITE E 

SANTA MARIA, CA 93454 

$0 
$0 

04/25/12 
0% 
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Statement of Ongoing Contracts as of 07/20/12
08/01/12 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

05-SB-192-/0 REMOVE/REPLACE CULVERTS & DI'S AT JOHN MADONNA CONSTRUCTION CO MOUSSAVIAN, RUSSELL $255,000 05/17/12 0%
05-1C5704 VARIOUS LOCATIONS 

REMOVE/REPLACE CULVERTS & DI'S 

INC 

PO BOX 5310 
35 S LA PATERA LN STE 

E 

$0
 $0

05/17/12 
0%

20.20 

SAN LUIS OBISPO, CA 93403 
(805)692-6762 

GOLETA, CA 93117 

201130 

05-SB-246-12.2/0 IN SANTA BARBARA COUNTY NEAR LOMPOC GRANITE CONSTRUCTION COMPANY BALLENTINE, DAVID $1,566,749 08/26/11 0%
05-0R7504 
ACHS- STP-(016)E 

AT PURISIMA ROAD 

INTERSECTION IMPROVEMENTS 

P O BOX 50085 270 E. HIGHWAY 246, 

SUITE 203 

$1,512,567
 $22,516

09/13/11 
07/21/12 

0%

HB1 

46- 0-(6E) 

--() 

SWPPP 

WATSONVILLE CA 95077 

(831)724-1011 
(805)688-5920 

BUELLTON, CA 93427 PLANT EST 

SATIS 

05-SCR-1-15.3/17.1 IN SANTA CRUZ CO IN SANTA CRUZ ON RTE BORTOLUSSI & WATKIN, INC BERTHA ROMAN $777,200 02/11/10 0%
05-129114 1 FROM LA FONDA AVE OC TO RTE 1/17 

SEPARATION AND ON RTE 17 FROM ROUTE 

77 LARKSPUR STREET 140 DUBOIS ST SUITE E 

SANTA CRUZ CA 95060 

$707,533
 $2,940

03/04/10 
02/13/14 

0%

HE11 SWPPP 

1/17 SEPARATION TO PA 

HIGHWAY PLANTING 

SAN RAFAEL CA 94901 

(415)453-4675 
(831)427-4706 PLANT EST 

SATIS 

05-SCR-1-17.5/18.2 IN SANTA CRUZ COUNTY IN SANTA CRUZ ON TOMS SEPTIC CONSTRUCTION FARSHAD KESHAVARZI $1,315,350 02/03/12 35%
05-0S3104 
ACHS-STPG-(562)E 

01- 5-(2E) 

--() 

ROUTE 1 FROM 0.1 MILE NORTH OF 

JUNCTION ROUTE 9 TO 0.1 MILE NORTH OF 

HIGH STREET PEDESTRIAN 

CONSTRUCT CONCRETE BARRIER 

SALINAS CA 93907 

(831)449-4273 

560 CRAZY HORSE ROAD 

(831)375-1242 

1529 HWY 68 

MONTEREY, CA 93940 

$586,996
 $95,720

02/29/12 
10/03/12 

45%

HB1 SWPPP 

05-SCR-1-/10.2 IN SANTA CRUZ COUNTY IN WATSONVILLE PAVEX CONSTRUCTION DIVISION ROMAN, BERTHA $12,737,112 01/05/12 53%
05-0M7504 
ACNH-P001-(561)E 

AND APTOS FROM PAJARO RIVER BRIDGE TO 

NORTH APTOS UNDERPASS 

120 GRANITE ROCK WAY 150 WESTRIDGE DR, STE 

140 

$6,264,407
 $4,314,446

02/17/12 
10/10/12 

50%

HA22 

--() 

WPCP 

HMA ON EXISTING PAVEMENT 
SAN JOSE CA 95136 

(408)574-1400 
(831)427-4706

WATSONVILLE, CA 95077 

05-SCR-9-8.4/8.6 IN SANTA CRUZ COUNTY NEAR BEN LOMOND PAVEX CONSTRUCTION DIVISION $994,717 05/23/12 0% 
05-0K2304 
ACHS-P009-(016)E 

FROM 0.2 MILE NORTH OF GLEN ARBOR 

ROAD TO HIGHLAND COUNTY PARK. 

120 GRANITE ROCK WAY $0 
$0 

06/19/12 
0% 

P- -( ) 
CONSTRUCT CONCRETE VIADUCT 

SAN JOSE CA 95136 

(408)574-1400 

HB1 WPCP 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 07/20/12
08/01/12 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SCR-9-/.6 IN SANTA CRUZ COUNTY IN SANTA CRUZ PAVEX CONSTRUCTION DIVISION WILSON, JENNIFER $294,689 05/12/11 0%
05-0S0804 

WPCP 

FROM ROUTE 1 TO 0.1 MILE NORTH OF 

VERNON STREET 

COLD PLANE AND PLACE HMA 
SAN JOSE CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

(831)761-7615 

150 WESTRIDGE DR, STE 

140 

WATSONVILLE, CA 95077 

$0
 $0

06/07/11 
07/23/12 

0%

05-SCR-17-6.0/12.6 IN SANTA CRUZ CO IN AND NEAR SCOTTS KLM CONSTRUCTION INC. PATRICK DUSSELL $5,535,603 11/25/09 37%

HB1 

05-0L70U4 
HSST-P017-(103)E 

P0-17 1-(3E) 

--() 

SWPPP 

VALLEY AT VARIOUS LOCATIONS FROM 

SANTAS VILLAGE ROAD TO THE SANTA 

CLARA COUNTY LINE 

UPGRADE GUARDRAIL / CRASH CUSHIONS 

PUYAPPUP WA 98375 

15406 MERIDIAN E SUITE 200 

(831)427-4706 

140 DUBOISE ST SUITE 

"E 

SANTA CRUZ CA 95060 

$1,717,420
 $0

12/22/09 
02/17/11 

31%

05-SCR-17-6.1/6.6 IN SANTA CRUZ COUNTY NEAR SCOTTS GORDON N BALL INC DUSSELL, PATRICK $3,069,007 01/11/11 69%
05-0G4004 
ACHS-P017-(104)E 

PGP0-17 1-(4E)

--() 

VALLEY FROM 0.3 MILE NORTH OF SANTAS 

VILLAGE ROAD TO CRESCENT DRIVE 

CONSTRUCT CONCRETE BARRIER 
ALAMO CA 94507 

(925)838-5675 

333 CAMILLE AVENUE 

(831)427-4706 

140 DU BOIS ST STE E 

SANTA CRUZ 

$2,931,837
 $840

01/25/11 
11/30/12 

94%

HB1 SWPPP 

05-SCR-129-3.5/0 IN SANTA CRUZ COUNTY NEAR SPECAILTY CONSTRUCTION INC ABDALLA NAAS $568,145 03/29/12 11%

HA42 

05-0H4304 
ACST-P129-(015)E

 P1-29 0-(5E) 

--() 

WPCP 

WATSONVILLE 0.9 MILE EAST OF 

CREEK BRIDGE 

CULVERT REPLACEMENT 

COWARD 

SAN LUIS OBISPO CA 93401 

(805)543-1706 

645 CLARION CT 

(831)663-8922 

8115 PRUNEDALE NORTH 

RD 

PRUNEDALE, CA 93907 

$158,525
 $158,525

05/22/12 
02/05/13 

28%

05-SLO-1-51.3/74.3 IN SAN LUIS OBISPO COUNTY NEAR CALPORTLAND CONSTRUCTION HENCH, CHARLIE $1,943,326 04/11/12 0%
05-0T4004 CAMBRIA FROM 0.1 MILE SOUTH OF 

CAMBRIA PINES ROAD TO MONTEREY COUNTY 

LINE 

APPLY SEAL COAT ON PAVEMENT 

SANTA MARIA CA 93456 

(805)345-3581 

P O BOX 1280 

(805)927-4559 

775 ARLINGTON ST. 

CAMBRIA, CA 93428 

$0
 $0

04/27/12 
0%

WPCP 

05-SLO-1-73.0/74.3 MARCH 27, 2011 LANDSLIDE OCCURRED RTE WINSOR CONSTRUCTION INC CHARLIE HENCH $4,885,000 03/30/11 76% 
05-1A4904 01 NEAR ALDER CREEK & SEVERAL 

LOCATIONS IN MONTEREY CNTY & SLO CNTY 

REPAIR SLIDE DAMAGE 
CAMBRIA, CA 93428 

1022 SAN SIMEON CREEK RD 

(805)927-4559

775 ARLINGTON STREET 

CAMBRIA, CA 93428 

$3,616,623 
$85,777 

03/30/11 
08/30/12 

74% 

SUSPENDED 

20.20.201 

130 
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Statement of Ongoing Contracts as of 07/20/12
08/01/12 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SLO-41-/0 IN SAN LUIS OBISPO COUNTY AT VARIOUS TRUESDELL CORPORATION OF ANTHONY DE ANDA $532,528 02/27/12 75%
05-0T9004 LOCATIONS 

REPLACE JOINT SEAL AND SEAL BRIDGE 

CALIFORNIA INC 

1310 W 23RD STREET 
1559 EL CAMINO REAL 

SAN LUIS OBISPO CA 93401 

$194,361
 $70,171

03/22/12 
08/21/12 

36%

TEMPE AZ 85282 
(805)549-3733 SUSPENDED 

WPCP (602)437-1711 

05-SLO-46-32.1/36.7 IN SAN LUIS OBISOP COUNTY IN AND NEAR ELITE LANDSCAPING INC RICHARDS, TIM $388,538 12/07/10 0%

HE13 

05-330744 
NH-P046-(046)E 

--()

WPCP 

PASO ROBLES FROM AIRPORT ROAD TO 0.5 

MILE WEST OF GENESEO ROAD 

PERFORM HIGHWAY PLANTING AND 
CLOVIS CA 93612 

(559)292-7760 

2972 LARKIN AVENUE 

(805)542-4765 

4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

93401 

$300,904
 $1,026

02/07/11 
12/10/14 

0%

PLANT EST 

SATIS 

05-SLO-46-36.6/41.2 IN SAN LUIS OBISPO COUNTY IN AND NEAR PAPICH CONSTRUCTION COMPANY HOPKINS, RAMON L. $48,418,052 10/25/10 45%

HE13 

05-330724 
ACST-P046-(043)E 

P0-46 0-(3EH)P 

6205- 015-() 

SWPPP 

PASO ROBLES FROM 0.5 MILE WEST OF 

GENESEO ROAD TO 0.6 MILE EAST OF 

ALMOND DRIVE 

WIDEN HIGHWAY TO FOUR LANES 

INC 

PISMO BEACH CA 93448 

(805)473-3016 

P O BOX 2210 

(805)226-9983 

102 WHITLEY GARDENS 

DRIVE 

PASO ROBLES CA 93446 

$29,864,738
 $472,527

11/05/10 
02/13/14 

62%

HE13 

05-SLO-46-40.7/46.3 IN SAN LUIS OBISPO COUNTY NEAR PASO PAPICH CONSTRUCTION COMPANY $32,505,022 05/18/12 0%
05-330774 ROBLES FROM 0.1 MILE EAST OF ALMOND 

DRIVE TO 0.8 MILE EAST OF MCMILLAN 

INC 

PO BOX 2210 

$0
 $0

06/12/12 
0%

CANYON ROAD 

CONVERT TO 4-LANE EXPRESSWAY 
PISMO BEACH, CA 93448 

HE13 SWPPP (805)473-3016 

05-SLO-101-7.6/16.5 IN SAN LUIS OBISPO COUNTY IN AND NEAR CALPORTLAND CONSTRUCTION BEECH, BARRY $8,327,473 10/12/10 95%

HA22 

05-0N0604 
ACNH-Q101-(177)E 

--() 

WPCP 

ARROYO GRANDE AND PISMO BEACH FROM 

LOS BERROS UNDERCROSSING TO PISMO 

CREEK BRIDGE 

PLACE HOT MIX ASPHALT 

SANTA MARIA CA 93456 

(805)345-3581 

P O BOX 1280 

(805)347-1965 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA CA 93454 

$7,430,896
 $0

10/26/10 
07/25/12 

87%

05-SLO-101-34.2/34.5 IN SAN LUIS OBISPO COUNTY NEAR SAN CONDON JOHNSON AND ASSOCIATES ALAN HAAG $3,405,783 08/24/11 59% 
05-0N8904 
NHQ1-0120-(6E ) 

--() 

LUIS OBISPO FROM 1.8 MI NORTH OF HAWK 

HILL LANE TO 0.7 MI SOUTH OF CUESTA 

SPRINGS ROAD 

CONSTRUCT RETAINING WALL 

INC 

OAKLAND CA 94604 

P O BOX 12368 

(805)549-3733

1559 EL CAMINO REAL 

SAN LUIS OBISPO CA 93401 

$2,661,245 
$247,255 

09/13/11 
10/24/12 

78% 

HA42 SWPPP (510)636-2100 
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Statement of Ongoing Contracts as of 07/20/12
08/01/12
 

District 05 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SLO-101-35.7/46.3 

HA22 

05-0G0304 
SARR-Q101-(159)N 

Q1-01 1-(9N)

--() 

SWPPP 

IN SAN LUIS OBISPO COUNTY IN AND NEAR 

ATASCADERO FROM CUESTA GRADE OVERHEAD 

TO 0.2 MI SOUTH OF 101/41 SEPARATION 

HIGHWAY REHABILITATION 

PAPICH CONSTRUCTION COMPANY 

INC 

PISMO BEACH CA 93448 

(805)473-3016 

P O BOX 2210 

SILVA, RICK 

(805)226-8279 

3230 RIVERSIDE AVE., 

SUITE 130 

PASO ROBLES CA 93446 

$32,865,678
 $26,595,242

 $597,062

12/31/09 
01/19/10 
09/14/12 

91%

 77%

05-SLO-101-45.3/45.7 
05-402824 

WPCP 

IN SAN LUIS OBISPO COUNTY IN 

ATASCADERO FROM 0.5 MILE NORTH OF 

CURBARIL AVENUE TO ATASCADERO CREEK 

BRIDGE 

HIGHWAY PLANTING,INSTALL IRRIGATION 

CLEAN CUT LANDSCAPE 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVE 

RICHARDS, TIM 

(805)542-4765 

4485 VACHELL LN 

SAN LUIS OBISPO, CA 

93401 

$565,825
 $319,245
 $111,668

11/09/11 
12/02/11 
07/30/15 

99%

 67%

05-SLO-101-55.8/57.9 

HB1 

05-0Q6404 
HSNH-Q101-(190)E 

Q1-01 1-(0E) 

--() 

SWPPP 

IN SAN LUIS OBISPO COUNTY IN PASO 

ROBLES FROM SOUTH PASO ROBLES 

OVERHEAD TO NORTH JUNCTION ROUTE 

101/46 SEPARATION 

CONSTRUCT MEDIAN BARRIER 

CALPORTLAND CONSTRUCTION 

SANTA MARIA CA 93456 

(805)345-3420 

P O BOX 1280 

LANG, TIM 

(805)226-7450 

3230 RIVERSIDE AVE., 

SUITE 130 

PASO ROBLES, CA 93446 

$2,373,757
 $2,319,388

 $1,232

01/06/11 
01/24/11 
09/07/12 

90%

 99%

05-SLO-101-/.8 

HE13 

05-445904 
ACST-PEQ1-(011)7 

--() 

SWPPP 

IN SANTA BARBARA AND SAN LUIS OBISPO 

COUNTIES IN AND NEAR SANTA MARIA FROM 

0.5 MILE NORTH OF SANTA MARIA 

CONNECTOR TO ROUTE 101/16 

REPLACE SUTRUCTURE, ADD LAND AND 

FLATIRON WEST INC 

SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

STIMSON, PATRICK 

(805)748-6733 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$31,523,295
 $16,886,294
 $2,264,468

06/21/11 
07/15/11 
01/02/14 

26%

 53%

HE13 

05-SLO-166-42.5/48.9 

HB1 

05-0T0204 
ACHS-STPP-(029)E

6- 0-(9E) 

--() 

WPCP 

IN SAN LUIS OBISPO COUNTY NEAR NEW 

CUYAMA FROM 2.4 MILES EAST OF GIFFORD 

CREEK BRIDGE TO 2.1 MILES WEST OF 

CUYAMA RIVER BRIDGE 

CENTERLINE RUMBLE STRIP 

ASAP GENERAL ENGINEERING 

PERRIS CA 92571 

(951)229-5952 

1747 BENEDETTO POINT 

LEW, MIKE 

(805)348-3105

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$279,310 
$185,637 
$95,980 

03/01/12 
03/28/12 
07/21/12 

100% 

65% 

Totals: Authorized Final Amt: $412,954,003 Completed to Date: $254,605,042 Work This Month: $15,019,579



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-MON-1-.3/0 05-0R8104 

05-MON-1-.9/0 05-493704 

05-MON-1-7.1/7.3 05-0S9504 

05-MON-1-20.9/20.9 05-0T6504 

05-MON-1-21.0/21.2 05-1A9604 

05-MON-1-21.3/21.6 05-0E9604 

05-MON-1-21.5/21.6 05-1A5704 

05-MON-1-22.5/22.9 05-0T5504 

05-MON-1-22.6/22.8 05-0T5604 

05-MON-1-46.8/46.8 05-0S9404 

05-MON-1-59.7/59.9 05-1A2704 

05-MON-1-99.9/101.5 05-315924 

05-MON-1-/0 05-1A4804 

05-MON-1-/39.7 05-1A1604 

05-MON-68-3.9/10.8 05-0P9704 

05-MON-101-66.4/0 05-0N8314 

05-MON-101-85.0/85.8 05-349514 

05-MON-101-86.6/87.7 05-0R2004 

05-MON-101-91.2/100.4 05-0161E4 

05-MON-198-7.0/25.7 05-1A4204 

05-MON-5723-/0 05-0T8404 

05-SB-1-22.1/23.2 05-0T2904 
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1 

2 
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3 

3 
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4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-SB-101-.3/7.5 05-462504 

05-SB-101-10.8/12.8 05-447814 

05-SB-101-10.8/12.8 05-447804 

05-SB-101-26.5/27.1 05-0M14V4 

05-SB-101-47.3/0 05-1C5604 

05-SB-101-78.4/82.2 05-1A2204 

05-SB-101-15.8/0 05-0J3204 

05-SB-135-9.1/11.7 05-0T3304 

05-SB-192-/0 05-1C5704 

05-SB-246-12.2/0 05-0R7504 

05-SCR-1-15.3/17.1 05-129114 

05-SCR-1-17.5/18.2 05-0S3104 

05-SCR-1-/10.2 05-0M7504 

05-SCR-9-8.4/8.6 05-0K2304 

05-SCR-9-/.6 05-0S0804 

05-SCR-17-6.0/12.6 05-0L70U4 

05-SCR-17-6.1/6.6 05-0G4004 

05-SCR-129-3.5/0 05-0H4304 

05-SLO-1-51.3/74.3 05-0T4004 

05-SLO-1-73.0/74.3 05-1A4904 

05-SLO-41-/0 05-0T9004 

05-SLO-46-32.1/36.7 05-330744 

Page 
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District

Federal Aid 

-F­

-S­

-SH-


District Total: 

Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

05-SLO-46-36.6/41.2 05-330724 8
 

05-SLO-46-40.7/46.3 05-330774 8
 

05-SLO-101-7.6/16.5 05-0N0604 8
 

05-SLO-101-34.2/34.5 05-0N8904 8
 

05-SLO-101-35.7/46.3 05-0G0304 9
 

05-SLO-101-45.3/45.7 05-402824 9
 

05-SLO-101-55.8/57.9 05-0Q6404 9
 

05-SLO-101-/.8 05-445904 9
 

05-SLO-166-42.5/48.9 05-0T0204 9
 

Statement of Ongoing Contracts - Federal Aid 

05
 

Category  Bid + CCO

FEDERAL AID (PRIMARY) $99,177,158


FEDERAL AID (SECONDARY) $120,958,731


STATE HIGHWAY $138,649,371


 $54,168,743


 $412,954,003


 Work Comp 

$48,807,649


 $78,964,272


 $88,322,789


 $38,510,331


 $254,605,042
 



 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

05 $57,634,585
 

$57,634,585
Work completed this Period:


	05

