
 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 07/20/14
08/04/14 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-42.0/72.3 IN MONTEREY COUNTY NEAR BIG SUR FROM CAL STRIPE, INC. TYLER LAVERING $306,000 05/02/14 14%
05-1F3804 1.1 MILES SOUTH OF CASTRO CANYON 

BRIDGE TO CARMEL RIVER BRIDGE 

PLACE PAVEMENT STRIPING 
COLTON CA 92324 

(909)884-7170 

2040 E. STEEL RD. 

(831)375-1621 

1529 SALINAS HWY 

MONTEREY, CA 93940 

$270,655
 $270,655

05/16/14 
08/22/14 

90%

05-MON-1-46.8/46.8 HWY 1 AT THE BIG SUR LODGE BIG SUR GRANITE CONSTRUCTION WILSON, JENNIFER $910,000 01/25/10 70%
05-0S9404 PARK CAMPGROUNDS 

PLACE ROCK SLOPE PROTECTION 
WATSONVILLE CA 95077 

PO BOX 720 8115 PRUNEDALE NORTH 

ROAD 

$207,129
 $0

01/25/10 
11/01/13 

23%

PRUNEDALE, CA 93907 

201130 
(831)669-8928 

05-MON-1-67.9/0 IN MONTEREY COUNTY ABOUT 14 MILES TRUESDELL CORPORATION OF TYLER LAVERING $993,993 05/02/14 0%
05-1A8904 SOUTH OF CARMEL AT MALPASO CREEK 

BRIDGE 

CALIFORNIA, INC. 

1310 W. 23RD STREET 
1529 SALINAS HWY 

MONTEREY, CA 93940 

$0
 $0

05/23/14 
09/22/15 

0%

REPAIR SPALLED CONCRETE 
TEMPE AZ 85282 

(831)375-1621 

(602)437-1711 

05-MON-28-28.6/28.6 DIR'S ORDER EMERGENCY F.A MON CNTY JOHN MADONNA CONSTRUCTION CO HENCH, CHARLES $570,000 12/16/13 51%
05-1A9804 NEAR LUCIA @ .1 MILE NORTH OF THEBIG 

CREEK BRIDGE. INSTALL TRAFFIC 

INC 

PO BOX 5310 
775 ARLINGTON ST 

CAMBRIA, CA 93428 

$517,683
 $1,533

12/16/13 
09/29/14 

91%

CONTROL,TEMP K RAIL AND TEM 

1 WAY TRAFFIC CONTROL, TEMP K 
SAN LUIS OBISPO, CA 93403 

(805)927-4559 SUSPENDED 

20.20 

201130 
RAIL/SLOP ST 

(805)543-7751 

05-MON-101-66.4/66.4 SOLEDAD PRISON OVERCROSSING BRIDGE AMERICAN CIVIL CONSTRUCTORS LAVERING, TYLER $585,000 01/31/13 100%
05-1C6404 #44-116REMOVE UNSOUND CONCRETE; 

STRAIGHTEN/REPLACDAMAGED TENSIONS 

WEST, INC 

3701 MALLARD DR 
1529 SALINAS HWY 

MONTEREY, CA 93940 

$276,154
 $0

01/31/13 
04/05/13 

100%

BARS; REPLACE BROKEN STIRRUPS 

REMOVE UNSOUND CONCRETE 
BENICIA, CA 94510 

(831)375-1621 

20.20.201 

130 

05-MON-101-85.0/85.8 IN MONTEREY COUNTY IN AND NEAR BORTOLUSSI & WATKIN INC JENNIFER WILSON $501,084 02/28/12 0% 
05-349514 

WPCP 

SALINAS FROM 0.6 MILE SOUTH TO 0.2 

MILE NORTH OF AIRPORT BOULEVARD 

OVERCROSSING 

HIGHWAY PLANTING AND IRRIGATION 

SAN RAFAEL CA 94901 

(415)453-4675 

77 LARKSPUR STREET 

(805)471-2103

8115 PRUNEDALE NORTH 

ROAD 

PRUNEDALE,CA 93907 

$482,212 
$2,268 

03/22/12 
10/14/15 

0% 

PLANT EST 

SATIS 



 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

 

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 07/20/14
08/04/14 

District 05 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

05-MON-101-91.2/100.4
 
05-0161E4
 
NH-Q101-(187)E
 

--()
 

HE14 SWPPP
 

HE14
 

05-MON-101-100.0/101.3
 
05-315804
 
NH-P101-( )
 

--()
 

HE11 SWPPP
 

05-SB-101-.3/7.5
 
05-4625A4
 

20.20
 

201210
 

05-SB-101-.3/7.5
 
05-462504
 
ACNH-Q101-(143)E
 

--()
 

HA25 SWPPP
 

05-SB-101-10.8/12.8
 
05-447814
 

SWPPP
 

05-SB-101-12.9/14
 
05-1C4304
 

HA25
 

Description

Type Of Work
 

IN MONTEREY COUNTY IN AND NEAR
 

PRUNEDALE AT VARIOUS LOCATIONS FROM
 

0.3 KM NORHT OF LITTLE BEAR CREEK
 

UNDERCROSSING TO 0.5 KM NORTH
 

CONSTRUCT INTERCHANGES AND
 

IN MONTEREY AND SAN BENITO COUNTIES
 

NEAR PRUNDALE AT VARIOUS LOCATIONS
 

FROM 0.4 MILE SOUTH OF DUNBARTO IN
 

ROAD (NORTH) TO CANNON R
 

CONSTRUCT INTERCHANGE
 

SB CNTY & NEAR CARPINTERIA VARIOUS
 

LOC FROM 0.3 MILES SOUTH RTE 150/101
 

SEPARTION0.3 MILES NORTH PADARO LANE
 

OVERCROSSING REPLACEM
 

HW PLANTING/RESTORATION/CONST SAFETY
 

FEATU
 

IN SANTA BARBARA COUNTY IN AND NEAR
 

CARPINTERIA AT VARIOUS LOCATIONS
 

RESTORE HIGHWAY PLANTING
 

IN SANTA BARBARA COUNTY IN SANTA
 

BARBARA FROM 0.3 MILE WEST OF OLIVE
 

MILL ROAD OVERCROSSING TO MILPAS
 

STREET UNDERCROSSING
 

PLANTING AND IRRIGATION
 

IN SANTA BARBARA COUNTY IN SANTA
 

BARBARA FROM GARDEN STREET
 

UNDERCROSSING TO MISSION CREEK BRIDGE
 

HIGHWAY PLANTING REHABILITATION
 

Contractor 

GCC/MCM A JV
 

P O BOX 50085
 

WATSONVILLE CA 950775085
 

(831)724-1011
 

GCC/MCM, A JV
 

P O BOX 50085
 

WATSONVILLE CA 950775085
 

(831)724-1011
 

SPIESS CONSTRUCTION CO., INC
 

PO BOX 2849
 

SANTA MARIA, CA 93457
 

AMERICA WEST LANDSCAPE INC
 

15086 LA PALMA DRIVE
 

CHINO CA 91710
 

(909)393-6300
 

CLEAN CUT LANDSCAPE
 

8406 N ARMSTRONG
 

CLOVIS CA 93619
 

(559)322-2041
 

SPIESS CONSTRUCTION CO INC
 

P O BOX 2849
 

SANTA MARIA CA 93457
 

(805)937-5859
 

Resident
 
Engineer
 

MUTUTWA, PETER
 

8115 PRUNEDALE NORTH
 

ROAD
 

PRUNEDALE, CA 93907
 

(805)471-2108
 

JENNIFER WILSON
 

8115 PRUNEDALE NORTH
 

RD
 

PRUNEDALE, CA 93907
 

(805)471-2103
 

JOHNSON, CURTIS
 

35 S LA PATERA LANE
 

STE E
 

GOLETA, CA 93117
 

(805)692-6862
 

CURTIS JOHNSON, R.E.
 

22 N. MILPAS ST., STE
 

H
 

SANTA BARBARA CA 93103
 

(805)748-5218
 

CURTIS JOHNSON, R.E.
 

22 N MILPAS ST STE
 

F,G & H
 

SANTA BARBARA, CA 93103
 

(805)884-9459
 

CURTIS JOHNSON
 

35 S. LA PATERA LANE
 

STE E
 

GOLETA, CA 93117
 

(805)692-6862


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$82,059,913

 $79,200,290

 $1,072,027


 $42,285,244

 $27,069,725

 $1,079,360


 $120,600

 $116,294


 $0


 $1,753,944

 $1,634,620


 $0


 $1,170,479

 $1,189,221


 $2,375


 $793,172
 
$560,245
 

$4,320
 

01/25/11 0%

02/24/11
 

0%

02/02/15
 

PLANT EST
 

SATIS
 

09/27/12 43%

11/06/12
 

64%

02/10/16
 

05/22/13 100%

05/22/13
 

97%

07/28/14
 
07/28/14
 

OVER RUN
 

08/31/09 0%

09/15/09
 

0%

10/24/13
 

PLANT EST
 

SATIS
 

06/16/10 0%

07/15/10
 

0%

03/05/15
 

PLANT EST
 

SATIS
 

06/10/13 100%
 
06/27/13
 

71%

11/16/16
 

OVER RUN
 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 07/20/14
08/04/14 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SB-101-22.3/23 IN SANTA BARBARA COUNTY IN GOLETA FLATIRON WEST INC MICHAEL MORTENSEN $16,806,472 11/21/13 14%

HA22 

05-0G0704 
NH-Q101-(233)E 

--() 

FROM 0.2 MILE EAST TO 0.7 MILE WEST 

OF FAIRVIEW AVENUE OVERCROSSING 

UPGRADE DRAINAGE CULVERTS 
SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

(805)692-6759 

35 S. LA PATERA LANE 

STE E 

GOLETA, CA 93117 

$3,841,500
 $702,253

12/12/13 
06/30/17 

23%

05-SB-101-26.5/27.1 IN SANTA BARBARA COUNTY IN GOLETA SPIESS CONSTRUCTION CO INC CURTIS JOHNSON, R.E. $788,762 10/26/11 0%

HE11 

05-0M14V4 

WPCP 

FROM 0.3 MILE SOUTH TO 0.3 MILE 

NORTH OF CATHEDRAL OAKS ROAD 

OVERCROSSING 

PERFORM HIGHWAY PLANTING 

SANTA MARIA CA 93457 

(805)937-5859 

PO BOX 2849 

(805)748-5218 

22 N. MILPAS ST., STE 

G 

SANTA BARBARA, CA 93103 

$750,438
 $1,944

11/08/11 
07/02/15 

0%

PLANT EST 

SATIS 

05-SB-101-27.0/28.1 IN SANTA BARBARA COUNTY IN AND NEAR GRANITE CONSTRUCTION COMPANY BALLENTINE, DAVID $910,113 04/18/14 56%

HB1 

05-1C3404 
HSNH-Q101-(240)E 

--() 

GOLETA FROM 0.2 MILES NORTH OF 

CATHEDRAL OAKS ROAD OC TO 2 MILES 

SOUTH OF DOS PUEBLOS CREEK UC 

CONSTRUCT MEDIAN BARRIER 

WATSONVILLE CA 95077 

(831)724-1000 

P.O. BOX 50085 

(805)688-5920 

270 E. HWY 246, STE 

#203 MB#10 

BUELLTON, CA 93427 

$237,948
 $207,098

05/13/14 
08/21/14 

26%

05-SB-101-46.9/0 IN SANTA BARBARA COUNTY NEAR GAVIOTA PRISM ENGINEERING INC JOHNSON, CURTIS $927,530 03/19/14 22%

HA26 

05-1A6204 
NHP-Q101-(239)E 

--() 

AT THE GAVIOTA SAFETY ROADSIDE REST 

AREA 

SAFETY ROADSIDE REST AREA 
HAYWARD CA 94545 

(510)782-4100 

23953 SAKLAN RD 

(805)692-6862 

35 S. LA PATERA LN, 

STE. E 

GOLETA, CA 93117 

$295,905
 $158,928

04/09/14 
02/17/15 

32%

05-SB-101-47.3/47.9 IN SANTA BARBARA COUNTY ON ROUTE 101 AMERICAN CIVIL CONSTRUCTORS KLINE, JASON $304,279 06/10/14 0%

HB1 

05-1F4804 
HSNH-Q101-(243)E 

--() 

IN THE SOUTHBOUND LANES, 

APPROXIMATELY 1.1 MILE SOUTH OF JCT 

ROUTE 1/101 

PLACE HIGH FRICTION SURFACE 

WEST COAST, INC. 

BENICIA CA 94510 

(707)746-8028 

3701 MALLARD DRIVE 

(805)692-6820 

35 S. LA PATERA LN., 

STE E 

GOLETA, CA 93117 

$0
 $0

07/11/14 
08/19/14 

0%

05-SB-101-72.7/75 IN SANTA BARBARA CO NEAR LOS ALAMOS R BURKE CORPORATION DAVID BALLENTINE $638,504 04/03/13 100% 

HA22 

05-1A3004 FROM 0.1 MILE NORTH OF CAT CANYON 

ROAD TO 0.9 MILE SOUTH OF PALMER ROAD 

SHOULDER WIDENING AND RUMBLE STRIP 

SAN LUIS OBISPO CA 93406­

0609 

(805)543-8568 

P.O. BOX 957 

(805)688-5920

270 E. HWY 246, STE 

#203 MB 10 

$628,605 
$0 

05/16/13 
07/16/14 

100% 

COMPLETED 
07/17/14 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 07/20/14
08/04/14 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SB-101-83.2/83.8 ON ROUTE 101 IN SANTA BARBARA COUNTY EMPIRE LANDSCAPING INC. RICHARDS, TIM $501,048 10/25/13 0%
05-463814 FROM 0.9 MILE NORTH OF CLARK AVENUE 

OVERCROSSING TO 0.7 MILE SOUTH OF 

SANTA MARIA UNDERCROSS 

IRRIGATION,PLANTING,EROSION CONTROL 

DAVIS CA 95617 

(530)400-3943 

P O BOX 35 

(805)542-4765 

4485 VACHELL LANE 

SAN LUIS OBISPO CA 93401 

$404,065
 $2,100

11/15/13 
04/18/17 

0%

PLANT EST 

SATIS 

05-SB-101-84.1/90.9 IN SANTA BARBARA COUNTY IN AND NEAR PAPICH CONSTRUCTION CO. INC. STIMSON, PATRICK $3,500,000 05/02/14 17%

HM1 

05-1A3904 
NHP-Q101-(241)E 

--() 

SANTA MARIA FROM 0.1 MILE SOUTH OF 

SOUTH SANTA MARIA U.C. TO 0.1 MILE 

NORTH OF NORTH SANTA MAR 

RHMA (BWC-GG) 

PISMO BEACH CA 93448 

(805)473-3016 

PO BOX 2210 

(805)748-6733 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$451,973
 $451,973

05/23/14 
09/29/14 

13%

05-SB-154-7.8/8.3 IN SANTA BARBARA COUNTY NEAR SANTA GRANITE CONSTRUCTION COMPANY MURDOCK, KEVIN $3,585,012 09/12/13 48%

HB1 

05-0T0004 
SSTP-P154-(021)E 

--() 

YNEZ AT FROM 0.3 MILE NORTH OF ROUTE 

246 TO 0.2 MILE SOUTH OF ROUTE 246 

CONSTRUCT RURAL ROUNDABOUT 
LOS ANGELES, CA 90074-2478 

(805)964-9951 

PO BOX 742478 

(805)441-8439 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$3,021,665
 $92,727

10/04/13 
10/16/14 

83%

05-SB-166-25.5/34.9 IN SANTA BARBARA AND SAN LUIS OBISPO GRANITE CONSTRUCTION COMPANY LEW, MIKE $2,658,336 03/17/14 0%
05-1A4604 COUNTIES, ABOUT 17 MILES EAST OF 

SANTA MARIA, FROM ALISOS CREEK BRIDGE 

TO CUYAMA RIVER BRIDG 

RUBBERIZED HMA OVERLAY 

WATSONVILLE CA 95076 

(831)724-1000 

P.O. BOX 50085 

(805)348-3105 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$600
 $600

03/27/14 
11/04/14 

0%

05-SB-192-/2.8 IN SANTA BARBARA COUNTY IN AND NEAR CALPORTLAND CONSTRUCTION KLINE, JASON $1,021,369 03/11/14 100%
05-1A3404 SANTA BARBARA FROM ROUTE 154/192 

SEPARATION TO 0.1 MILE EAST OF TYE 

ROAD 

HMA OVERLAY AND COLD PLANE AC 

SANTA MARIA CA 93454 

(805)345-3581 

1625 EAST DONOVAN ROAD 

(805)692-6820

35 S. LA PATERA LN., 

STE E 

GOLETA, CA 93117 

$1,085,451
 $0

03/24/14 
06/23/14 

100%

OVER RUN 
06/23/14 

05-SB-246-29.9/31.4 IN SANTA BARBARA COUNTY IN AND NEAR CALPORTLAND CONSTRUCTION $758,144 04/14/14 0% 
05-1A3504 SOLVANG FROM PINE STREET TO 0.2 

WEST OF QUAIL VALLEY ROAD 

MILE 1625 E DONOVAN RD $0 
$0 

04/30/14 
0% 

HMA-A OVERLAY 
SANTA MARIA CA 93454 

(805)345-3581 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 07/20/14
08/04/14 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SBT-101-.7/.7 SAN BENITO CNTY NEAR PRUNEDALE, SB GRANITE CONSTRUCTION COMPANY WILSON, JENNIFER $1,080,000 01/22/13 100%
05-1A9304 HWY 101@ .2 MILE NORTH OF COLE RD. 

REMOVE APPROX 13000CY OF 

ROCKERY/SLIDE MATERIAL, FLATTENSLOP 
WATSONVILLE, CA 95076 

585 WEST BEACH ST 8115 PRUNEDALE NORTH 

RD 

PRUNEDALE, CA 93907 

$508,565
 $0

01/22/13 
08/29/14 

47%

OVER RUN 
INSTALL EROSION CONTROL & LANDSCAPE (831)663-8965 

20.202011 

30 

05-SCR-1-1.0/15.8 IN MONTEREY AND SANTA CRUZ COUNTIES AMERICAN CIVIL CONSTRUCTORS TYLER LAVERING $744,267 02/28/14 100%
05-1C9104 AT VARIOUS LOCATIONS 

BRIDGE MAINTENANCE 

WEST COAST, INC. 

3701 MALLARD DRIVE 
1529 SALINAS HWY 

MONTEREY, CA 93940 

$724,143
 $0

03/13/14 
07/17/14 
07/17/14 

100%

BENICIA CA 94510 
(831)375-1621 COMPLETED 

(707)746-8028 

05-SCR-1-8.0/14.9 NEAR SANTA CRUZ, FROM 0.4 MILE SOUTH BEAR ELECTRICAL SOLUTIONS INC ROMAN, BERTHA $382,675 12/23/13 0%

HB4N 

05-0C9014 OF FREEDOM BLVD TO 0.4 MILE NORTH OF 

OCEAN STREET, INSTALL CCTV AND SIGNS 

INSTALL CCTV AND SIGNS 
ALVISO CA 95002 

(408)449-5178 

P O BOX 924 

(831)427-4706 

140 DUBOIS ST., SUITE 

E 

SANTA CRUZ, CA 95060 

$0
 $0

01/24/14 
0%

05-SCR-1-9.7/17.6 ON ROUTE 1 IN SANTA CRUZ COUNTY FROM RGW CONSTRUCTION INC BEACH, KATIE $1,684,617 11/22/13 27%
05-0R9104 
SNHG-P001-(578)E 

--() 

0.10 MILE SOUTH OF SOUTH APTOS 

UNDERPASS TO 0.10 MILES NORTH OF 

ROUTE 9 

CONSTRUCT CONCRETE BARRIER AND 

LIVERMORE CA 94550 

(925)606-2400 

550 GREENVILLE ROAD 

(831)455-5707 

140 DUBOIS ST. STE. E 

SANTA CRUZ, CA 95060 

$698,049
 $122,637

12/12/13 
03/09/15 

41%

HB1 

05-SCR-17-6.0/12.6 IN SANTA CRUZ COUNTY IN AND NEAR PAVEX CONSTRUCTION DIVISION DUSSELL, PATRICK $8,552,764 04/05/13 100%

HB1 

05-0L7014 
ACHS-P017-(107)E 

PGP0-17 1-(7E)

--() 

WPCP 

SCOTTS VALLEY AT VARIOUS LOCATIONS 

FROM SANTAS VILLAGE ROAD TO THE 

SANTA CLARA COUNTY LINE 

UPGRADE GUARD RAIL 

SAN JOSE CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

(831)427-4706 

140 DUBOIS ST., SUITE 

E 

SANTA CRUZ, CA 95060 

$8,281,527
 $0

05/01/13 
06/27/14 

100%

COMPLETED 
06/27/14 

05-SCR-17-6.0/12.6 IN SANTA CRUZ CO IN AND NEAR SCOTTS KLM CONSTRUCTION INC. PATRICK DUSSELL $5,535,603 11/25/09 37% 

HB1 

05-0L70U4 
HSST-P017-(103)E 

P0-17 1-(3E) 

--() 

SWPPP 

VALLEY AT VARIOUS LOCATIONS FROM 

SANTAS VILLAGE ROAD TO THE SANTA 

CLARA COUNTY LINE 

UPGRADE GUARDRAIL / CRASH CUSHIONS 

PUYAPPUP WA 98375 

15406 MERIDIAN E SUITE 200 

(831)427-4706

140 DUBOISE ST SUITE 

"E 

SANTA CRUZ CA 95060 

$1,717,420 
$0 

12/22/09 
02/17/11 

31% 



  

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 07/20/14
08/04/14 

05District 

05-SCR-17-9.4/10.1 

Fed Aid 

HB1 

Pgm Code 

05-1C1804 

Contract 

HSNH-P017-(108)E 

--() 

Location 
Storm Water 
Plan 

IN SANTA CRUZ COUNTY NEAR SCOTTS 

VALLEY FROM 0.3 MILES NORTH OF 

GLENNWOOD CUTOFF TO 0.5 MILES SOUTH 

OF GLENNWOOD DRIVE 

Description 

SHOULDER WIDENING/SOIL NAIL WALL 

Type Of Work 

GRANITEROCK COMPANY DBA PAVEX 

CONSTRUCTION DIVISION 

Contractor 

SAN JOSE CA 95136 

(408)574-1423 

120 GRANITE ROCK WAY 

Resident 
Engineer 

$3,154,991

Bid + CCOs

 $0

Comp To date

 $0

This Month 

04/10/14 

Awarded 

04/30/14 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

05-SCR-17-11.0/0 

HA23 

05-1A7104 
ACST-P19A-(100)4 

--()

WPCP 

IN SANTA CRUZ COUNTY NEAR SCOTTS 

VALLEY AT 0.2 MILE NORTH OF GLENWOOD 

DRIVE 

CONSTRUCT RETAINING WALL 

CONDON-JOHNSON & ASSOCIATES 

INC 

OAKLAND CA 94621 

(510)636-2100 

P O BOX 12368 

ROMAN, BERTHA 

(831)427-4706 

140 DUBOIS ST, STE E 

SANTA CRUZ, CA 95060­

2109 

$2,828,798
 $2,842,263

 $850

07/24/12 
08/23/12 
02/28/15 

82%

 99%

05-SCR-152-2.0/8.3 
05-1A3804 

IN SANTA CRUZ COUNTY NEAR 

WATSONVILLE FROM HOLOHAN ROAD TO 

SANTA CLARA COUNTY LINE 

RHMA OVERLAY 

O'GRADY PAVING INC 

MOUNTAIN VIEW CA 94043 

(650)966-1926 

2513 WYANDOTTE ST. 

FARSHAD KESHAVARZI 

(831)375-1242 

1529 SALINAS HWY 

MONTEREY, CA 93940 

$1,512,247
 $0
 $0

04/28/14 
05/23/14 

0%

 0%

05-SLO-1-36.7/39.6 

HB4N 

05-0N4004 
ACST-P001-(570)E 

P0-01 5-(0E) 

--() 

WPCP 

IN SAN LUIS OBISPO COUNTY NEAR 

CAYUCOS FROM 0.1 MILE SOUTH OF NORTH 

OCEAN AVENUE TO 0.8 MILE SOUTH OF 

VILLA CREEK ROAD 

TEARTHWORK, PAVING, EROSION CONTROL 

PACIFIC RESTORATION GROUP INC 

PERRIS CA 92572 

(951)940-6069 

RICHARDS, TIM 

(805)542-4765 

P O BOX 429 4485 VACHELL LANE 

SAN LUIS OBISPO CA 93401 

$1,298,683
 $1,163,026

 $2,100

10/22/12 
12/03/12 
05/10/16 

45%

 89%

05-SLO-1-/0 

HB71 

05-0R5304 
STP-000C-(372)E 

--() 

ON ROUTE 1, AND 101 IN SAN LUIS 

OBISPO AND MONTEREY COUNTIES 

ADA CURB RAMPS 

CALPORTLAND CONSTRUCTION 

SANTA MARIA CA 93456 

(805)345-3581 

P.O. BOX 1280 

DE ANDA, ANTHONY 

(805)226-9217 

3230 RIVERSIDE AVENUE 

#130 

PASO ROBLES, CA 93446 

$730,124
 $0
 $0

05/28/14 
06/18/14 

0%

 0%

05-SLO-41-19.7/21.7 
05-1A3604 

IN SAN LUIS OBISPO COUNTY NEAR 

ATASCADERO FROM 0.2 MILE EAST OF 

EUREKA CRESTON ROAD TO 0.1 MILE WEST 

OF VIA VISTA WAY 

HMA-A OVERLAY 

CALPORTLAND CONSTRUCTION 

SANTA MARIA CA 93454 

(805)345-3581 

1625 E DONOVAN RD 

SILVA, RICK 

(805)226-9217

3230 RIVERSIDE 

AVENUE, #130 

PASO ROBLES, CA 93446 

$475,679 
$0 
$0 

04/03/14 
04/14/14 

0% 

0% 
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Statement of Ongoing Contracts as of 07/20/14
08/04/14 

District 05 

05-SLO-46-32.1/36.7 

Fed Aid 

HE13 

Pgm Code 

05-330744 

Contract 

NH-P046-(046)E 

--()

WPCP 

Location 
Storm Water 
Plan 

IN SAN LUIS OBISOP COUNTY IN AND NEAR 

PASO ROBLES FROM AIRPORT ROAD TO 0.5 

MILE WEST OF GENESEO ROAD 

Description 

PERFORM HIGHWAY PLANTING AND 

Type Of Work 

ELITE LANDSCAPING INC 

Contractor 

CLOVIS CA 93612 

(559)292-7760 

2972 LARKIN AVENUE 

RICHARDS, TIM 

Resident 
Engineer 

(805)542-4765 

4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

93401 

$388,538

Bid + CCOs

 $332,872

Comp To date

 $1,188

This Month 

12/07/10 

Awarded 

02/07/11 

Approved 

12/10/14 

Est Comp

 0%

%Time

 0%

% Work 

PLANT EST 

SATIS 

MessageAccepted 

05-SLO-46-36.6/41.2 

HE13 

HE13 

05-330724 
ACST-P046-(043)E 

P0-46 0-(3EH)P 

6205- 015-() 

SWPPP 

IN SAN LUIS OBISPO COUNTY IN AND NEAR 

PASO ROBLES FROM 0.5 MILE WEST OF 

GENESEO ROAD TO 0.6 MILE EAST OF 

ALMOND DRIVE 

WIDEN HIGHWAY TO FOUR LANES 

PAPICH CONSTRUCTION COMPANY 

INC 

PISMO BEACH CA 93448 

(805)473-3016 

P O BOX 2210 

MIKEL, KARL 

(805)226-9860 

102 WHITLEY GARDENS 

DRIVE 

PASO ROBLES CA 93446 

$50,896,854
 $50,543,656

 $615,892

10/25/10 
11/05/10 
08/04/14 

99%

 98%

05-SLO-46-40.7/46.3 

HE13 

05-330774 

SWPPP 

IN SAN LUIS OBISPO COUNTY NEAR PASO 

ROBLES FROM 0.1 MILE EAST OF ALMOND 

DRIVE TO 0.8 MILE EAST OF MCMILLAN 

CANYON ROAD 

CONVERT TO 4-LANE EXPRESSWAY 

PAPICH CONSTRUCTION COMPANY 

INC 

PISMO BEACH, CA 93448 

(805)473-3016 

PO BOX 2210 

TIM LANG 

(805)748-5513 

102 WHITLEY GARDENS 

DRIVE 

PASO ROBLES, CA 93446 

$34,532,301
 $15,963,728

 $416,678

05/18/12 
06/12/12 
02/17/15 

74%

 46%

05-SLO-46-50.2/60.9 

HA22 

05-1C9004 
NHP-P046-(049)E 

--() 

IN SAN LUIS OBISPO COUNTY NEAR 

CHOLAME FROM 0.3 MILES WEST OF LUCY 

BROWN ROAD TO KERN COUNTY LINE 

PAVEMENT PRESERVATION 

CALPORTLAND CONSTRUCTION 

SANTA MARIA CA 93456 

(805)345-3581 

P.O. BOX 1280 

MIKEL, KARL 

(805)226-9860 

102 WHITLEY GARDENS 

DRIVE 

PASO ROBLES, CA 93446 

$5,357,316
 $0
 $0

05/28/14 
06/18/14 
11/19/14 

0%

 0%

05-SLO-58-20.0/0 
05-1A0904 
STP-P058-(116)E 

--() 

ON ROUTE 58 IN SAN LUIS OBISPO COUNTY 

NEAR SANTA MARGARITA AT 1 MILE WEST 

OF SHELL CREEK ROAD 

REPLACE CULVERT 

AMERICA PACIFIC CONSTRUCTION 

BREA CA 92821 

(559)577-9999 

201 LAUREL AVE SUITE 13 

SILVA, RICK 

(805)226-8279 

3230 RIVERSIDE AVE, 

#130 

PASO ROBLES, CA 93446 

$213,170
 $141,805

 $0

03/10/14 
04/04/14 
07/16/15 

7%

 66%

05-SLO-101-21.6/23.9 

HA22 

05-0S7904 
NHP-Q101-(244)E 

--() 

ON ROUTE 101 BETWEEN SAN LUIS OBISPO 

CREEK BRIDGE NO 49-14 AND 0.3 MILES 

SOUTH OF SANTA FE UNDERCROSSING NO. 

49-115 

PAVEMENT PRESERVATION 

CALPORTLAND CONSTRUCTION 

SANTA MARIA CA 93456 

(805)345-3581 

P.O. BOX 1280 

DE ANDA, ANTHONY 

(805)226-9217

3230 RIVERSIDE AVENUE 

#130 

PASO ROBLES, CA 93446 

$2,899,927 
$0 
$0 

06/17/14 
07/08/14 

0% 

0% 
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Statement of Ongoing Contracts as of 07/20/14
08/04/14 

District 05 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

05-SLO-101-45.3/45.7
 
05-402824
 

WPCP
 

05-SLO-101-/.8
 
05-445904
 
ACST-PEQ1-(011)7
 

--()
 

HE13 SWPPP
 

HE13
 

05-SLO-166-39.9/40.3
 
05-0R3004
 
ACST-P166-(030)E
 

--()
 

HB1 SWPPP
 

Description

Type Of Work
 

IN SAN LUIS OBISPO COUNTY IN
 

ATASCADERO FROM 0.5 MILE NORTH OF
 

CURBARIL AVENUE TO ATASCADERO CREEK
 

BRIDGE
 

HIGHWAY PLANTING,INSTALL IRRIGATION
 

IN SANTA BARBARA AND SAN LUIS OBISPO
 

COUNTIES IN AND NEAR SANTA MARIA FROM
 

0.5 MILE NORTH OF SANTA MARIA
 

CONNECTOR TO ROUTE 101/16
 

REPLACE SUTRUCTURE, ADD LAND AND
 

IN SAN LUIS OBISPO COUNTY ABOUT 25
 

MILES WEST OF NEW CUYAMA FROM 1.6
 

MILES EAST OF CUYAMA RIVER BRIDGE TO
 

4.0 MILES WEST OF CARRIZ
 

CONSTRUCT NEW BRIDGE
 

Contractor 

CLEAN CUT LANDSCAPE
 

8406 N ARMSTRONG AVE
 

CLOVIS CA 93619
 

(559)322-2041
 

FLATIRON WEST INC
 

1770 LA COSTA MEADOWS DRIVE
 

SAN MARCOS CA 92078
 

(760)916-9100
 

SOUZA CONSTRUCTION INC
 

PO BOX 3810
 

SAN LUIS OBISPO CA 93403
 

(805)546-8288
 

Resident
 
Engineer
 

RICHARDS, TIM
 

4485 VACHELL LN
 

SAN LUIS OBISPO, CA
 

93401
 

(805)542-4765
 

STIMSON, PATRICK
 

2053 PREISKER LANE,
 

SUITE E
 

SANTA MARIA, CA 93454
 

(805)748-6733
 

LEW, MIKE
 

2053 PREISKER LANE,
 

SUITE E
 

SANTA MARIA, CA 93454
 

(805)348-3105


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$565,825 11/09/11 0%

 $406,072 12/02/11
 

0%

$0 08/11/15
 

PLANT EST
 

SATIS
 

$33,955,976 06/21/11 70%

 $33,618,270 07/15/11
 

99%

$283,372 04/25/14
 

$2,211,851 10/25/12 78%
 
$2,181,162 12/03/12
 

96%

$2,107 12/18/14
 

Totals: Authorized Final Amt: $323,451,202 Completed to Date: $241,364,935 Work This Month: $5,494,984



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-MON-1-42.0/72.3 05-1F3804 

05-MON-1-46.8/46.8 05-0S9404 

05-MON-1-67.9/0 05-1A8904 

05-MON-28-28.6/28.6 05-1A9804 

05-MON-101-66.4/66.4 05-1C6404 

05-MON-101-85.0/85.8 05-349514 

05-MON-101-100.0/101.3 05-315804 

05-MON-101-91.2/100.4 05-0161E4 

05-SB-101-.3/7.5 05-4625A4 

05-SB-101-.3/7.5 05-462504 

05-SB-101-10.8/12.8 05-447814 

05-SB-101-12.9/14 05-1C4304 

05-SB-101-22.3/23 05-0G0704 

05-SB-101-26.5/27.1 05-0M14V4 

05-SB-101-27.0/28.1 05-1C3404 

05-SB-101-46.9/0 05-1A6204 

05-SB-101-47.3/47.9 05-1F4804 

05-SB-101-72.7/75 05-1A3004 

05-SB-101-83.2/83.8 05-463814 

05-SB-101-84.1/90.9 05-1A3904 

05-SB-154-7.8/8.3 05-0T0004 

05-SB-166-25.5/34.9 05-1A4604 

Page 
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1 
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2 

2 

2 

2 

2 

2 
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3 

3 

3 

3 

3 
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4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-SB-192-/2.8 05-1A3404 

05-SB-246-29.9/31.4 05-1A3504 

05-SBT-101-.7/.7 05-1A9304 

05-SCR-1-8.0/14.9 05-0C9014 

05-SCR-1-9.7/17.6 05-0R9104 

05-SCR-1-1.0/15.8 05-1C9104 

05-SCR-17-6.0/12.6 05-0L7014 

05-SCR-17-6.0/12.6 05-0L70U4 

05-SCR-17-9.4/10.1 05-1C1804 

05-SCR-17-11.0/0 05-1A7104 

05-SCR-152-2.0/8.3 05-1A3804 

05-SLO-1-36.7/39.6 05-0N4004 

05-SLO-1-/0 05-0R5304 

05-SLO-41-19.7/21.7 05-1A3604 

05-SLO-46-32.1/36.7 05-330744 

05-SLO-46-36.6/41.2 05-330724 

05-SLO-46-40.7/46.3 05-330774 

05-SLO-46-50.2/60.9 05-1C9004 

05-SLO-58-20.0/0 05-1A0904 

05-SLO-101-45.3/45.7 05-402824 

05-SLO-101-21.6/23.9 05-0S7904 

05-SLO-101-/.8 05-445904 
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District

Federal Aid 

-F­

-S­

-SH-


District Total: 

Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

05-SLO-166-39.9/40.3 05-0R3004 8 

Statement of Ongoing Contracts - Federal Aid 

05
 

Category  Bid + CCO

FEDERAL AID (PRIMARY) $143,294,112


FEDERAL AID (SECONDARY) $92,135,457


STATE HIGHWAY $51,609,483


 $36,412,151


 $323,451,202


 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

05 $10,956,904 

$10,956,904
Work completed this Period:

 Work Comp 

$112,079,006


 $90,490,183


 $24,091,260


 $14,704,486


 $241,364,935
 


	05

