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Statement of Ongoing Contracts as of 07/20/15
08/07/15
 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-7.5/7.7 REPAIR STORM DAMAGE LOCATIONS IN JOHN MADONNA CONSTRUCTION CO.,SILVA, RICK $985,000 12/20/14 98%
05-1G0504 MONTEREY COUNTY ON HIGHWAY 1 AT 

VARIOUS LOCATIONS STABILIZE ACTIVE 

INC 

PO BOX 5310 
775 ARLINGTON ST 

CAMBRIA, CA 93428 

$961,091
 $0

12/20/14 
06/22/15 

98%

ROCKFALL REPAIR FAILED CULVERT SAN LUIS OBISPO, CA 93403 (805)927-4559 
STABILIZE ACTIVE ROCKFALL RPAIR 

20.20.201 
CULVERT 

130 

05-MON-1-11.7/43.1 IN MONTEREY COUNTY AT VARIOUS PETERSON-CHASE GENERAL TYLER LAVERING $816,026 04/21/15 0%
05-1C9404 LOCATIONS FROM WILLOW CREEK TO CASTRO 

CANYON 

ENGINEERING CONSTRUCTION, INC. 

1792 KAISER AVENUE 
1529 SALINAS HWY 

MONTEREY, CA 93950 

$0
 $0

05/08/15 
11/04/15 

0%

SEAL BRIDGE DECK, JNT SEALS, PAINT IRVINE CA 92614 (831)375-1621 

05-MON-1-28.0/28.4 IN MONTEREY COUNTY NEAR LUCIA FROM RGW CONSTRUCTION, INC. TYLER LAVERING $3,878,561 05/13/15 0%
05-1F8904 
STP-P001-(591)E 

--() 

0.1 MILE SOUTH OF BIG CREEK BRIDGE TO 

2.8 MILES SOUTH OF DOLAN CREEK BRIDGE 

CONSTRUCT VIADUCT 

LIVERMORE CA 94550 

550 GREENVILLE RD 

(831)375-1621 

1529 SALINAS HWY 

MONTEREY, CA 93940 

$0
 $0

06/10/15 
0%

HA23 

05-MON-1-46.8/46.8 HWY 1 AT THE BIG SUR LODGE BIG SUR GRANITE CONSTRUCTION WILSON, JENNIFER $910,000 01/25/10 67%
05-0S9404 PARK CAMPGROUNDS 

PLACE ROCK SLOPE PROTECTION WATSONVILLE CA 95077 

PO BOX 720 8115 PRUNEDALE NORTH 

ROAD 

$227,488
 $0

01/25/10 
12/31/15 

25%

PRUNEDALE, CA 93907 SUSPENDED 

201130 
(831)669-8928 

05-MON-1-67.9/0 IN MONTEREY COUNTY ABOUT 14 MILES TRUESDELL CORPORATION OF TYLER LAVERING $1,793,390 05/02/14 58%
05-1A8904 SOUTH OF CARMEL AT MALPASO CREEK 

BRIDGE 

CALIFORNIA, INC. 

1310 W. 23RD STREET 
1529 SALINAS HWY 

MONTEREY, CA 93940 

$1,110,745
 $0

05/23/14 
09/25/15 

96%

REPAIR SPALLED CONCRETE TEMPE AZ 85282 (831)375-1621 

05-MON-28-28.6/28.6 DIR'S ORDER EMERGENCY F.A MON CNTY JOHN MADONNA CONSTRUCTION CO RICK SILVA $577,500 12/16/13 55% 
05-1A9804 NEAR LUCIA @ .1 MILE NORTH OF THEBIG 

CREEK BRIDGE. INSTALL TRAFFIC 

CONTROL,TEMP K RAIL AND TEM 

INC 

SAN LUIS OBISPO, CA 

PO BOX 5310 

93403 (805)927-4559

775 ARLINGTON ST 

CAMBRIA, CA 93428 

$580,610 
$0 

12/16/13 
08/20/15 
08/03/15 

100% 

1 WAY TRAFFIC CONTROL, TEMP K 
20.20 

201130 
RAIL/SLOP ST 
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05-MON-68-19.2/0 PROJECT LOCATED ALONG ROUTE 68 NEAR GRANITE ROCK COMPANY TYLER LAVERING $660,693 05/18/15 0%
05-0T2704 
HSNH-P068-(023)E 

--() 

SALINAS IN MONTEREY COUNTY AT 

HITCHCOCK ROAD 

INSTALL TRAFFIC SIGNAL 

SAN JOSE CA 95136 

120 GRANITE ROCK WAY 

(831)375-1621 

1529 SALINAS HWY 

MONTEREY, CA 93940 

$0
 $0

06/11/15 
12/04/15 

0%

HB1 

05-MON-101-21.9/87 IN MONTEREY COUNTY AT VARIOUS PETERSON-CHASE GENERAL NEERINGTYLER LAVERING $913,961 04/15/15 0%
05-1C9304 LOCATION FROM SAN ARDO UNDERCROSSING 

TO ALISAL ROAD UNDERCROSSING 

CONSTRUCTION, INC. ¿ 

KAISER AVE  
1529 SALINAS HWY 

MONTEREY, CA 93940 

$0
 $0

05/01/15 
0%

SEAL BRIDGE DECK NE, CA 92614  (831)375-1621 

05-MON-101-45.8/49.8 DIR'S ORDER EMERGENCY F.A. DON CHAPIN COMPANY INC LAVERING, TYLER $2,485,000 06/04/15 0%
05-1G1104 HOBSON/LAGOMARSINO AVE NORTH OF KING 

CITY REMOVE/DISPOSE OF 315 DISEASED SALINAS, CA 93907 

560 CRAZY HORSE CANYON ROAD 1529 SALINAS HWY 

MONTEREY, CA 93940 

$0
 $0

06/04/15 
01/05/16 

0%

TREES, REPAIR GUARD RAIL/REPLA (831)375-1621 

20.20.201 
REMOVE/DISPOSE OF 315 DISEASED TREES 

130 

05-MON-101-49.8/55.3 IN MONTEREY COUNTY IN AND NEAR PAPICH CONSTRUCTION CO INC FARSHAD KESHAVARZI $4,893,088 09/15/14 100%
05-1A7304 
NHP-Q101-(254)E 

--() 

GREENFIELD FROM LAGOMARSINO AVENUE TO 

0.7 MILE SOUTH OF HUDSON ROAD 

PAVEMENT PRESERVATION (CAP M) 

PISMO BEACH 

PO BOX 2210 

CA 93448 

(831)235-3120 

1529 SALINAS HWY 

MONTEREY, CA 93940 

$4,531,313
 $703,821

09/30/14 
07/20/15 

88%

SUSPENDED 

HA22 

05-MON-101-66.4/66.4 SOLEDAD PRISON OVERCROSSING BRIDGE AMERICAN CIVIL CONSTRUCTORS LAVERING, TYLER $585,000 01/31/13 100%
05-1C6404 #44-116REMOVE UNSOUND CONCRETE; 

STRAIGHTEN/REPLACDAMAGED TENSIONS 

WEST, INC 

3701 MALLARD DR 
1529 SALINAS HWY 

MONTEREY, CA 93940 

$276,154
 $0

01/31/13 
04/05/13 

100%

BARS; REPLACE BROKEN STIRRUPS BENICIA, CA 94510 (831)375-1621 
REMOVE UNSOUND CONCRETE 

20.20.201 

130 

05-MON-101-85.0/85.8 IN MONTEREY COUNTY IN AND NEAR BORTOLUSSI & WATKIN INC JENNIFER WILSON $501,084 02/28/12 0% 
05-349514 SALINAS FROM 0.6 MILE SOUTH TO 0.2 

MILE NORTH OF AIRPORT BOULEVARD SAN RAFAEL CA 94901 

77 LARKSPUR STREET 8115 PRUNEDALE NORTH 

ROAD 

$491,650 
$0 

03/22/12 
10/14/15 

0% 

OVERCROSSING PRUNEDALE,CA 93907 PLANT EST 

WPCP 
HIGHWAY PLANTING AND IRRIGATION (805)471-2103 SATIS 
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Approved
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% Work 

Message 

05-MON-101-100.0/101.3 IN MONTEREY AND SAN BENITO COUNTIES GCC/MCM, A JV JENNIFER WILSON $42,779,344 09/27/12 75%
05-315804 
NH-P101-( 

--() 

) 
NEAR PRUNDALE AT VARIOUS LOCATIONS 

FROM 0.4 MILE SOUTH OF DUNBARTO IN 

ROAD (NORTH) TO CANNON R 

WATSONVILLE CA 950775085 

P O BOX 50085 8115 PRUNEDALE NORTH 

RD 

PRUNEDALE, CA 93907 

$41,065,090
 $259,703

11/06/12 
04/04/16 

95%

HE11 SWPPP 
CONSTRUCT INTERCHANGE (805)471-2103 

05-SB-1-49.9/0 IN SANTA BARBARA AND SAN LUIS OBISPO DESERT CONCEPTS CONSTRUCTION, MURDOCK, KEVIN $1,019,261 12/15/14 73%
05-0R8304 
NHP-000C-(381)E 

--() 

COUNTIES AT VARIOUS LOCATIONS 

_________________________________ 

CONSTRUCT CURB RAMPS AND SIDEWALKS 

INC. 

PALM DESERT CA 92211 

77770 COUNTRY CLUB DR, STE D 
2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$389,155
 $67,696

01/08/15 
09/01/15 

38%

HB71 
(805)441-8439 

05-SB-101-.3/7.5 IN SANTA BARBARA COUNTY IN AND NEAR AMERICA WEST LANDSCAPE INC CURTIS JOHNSON, R.E. $1,753,944 08/31/09 0%
05-462504 
ACNH-Q101-(143)E 

--() 

CARPINTERIA AT VARIOUS LOCATIONS 

RESTORE HIGHWAY PLANTING CHINO CA 91710 

15086 LA PALMA DRIVE 22 N. MILPAS ST., STE 

H 

SANTA BARBARA CA 93103 

$1,634,620
 $0

09/15/09 
10/24/13 

0%

PLANT EST 

HA25 SWPPP 
(805)748-5218 SATIS 

05-SB-101-1.6/22.5 IN SANTA BARBARA COUNTY AT VARIOUS PETERSON-CHASE GENERAL DAVID BALLENTINE $347,129 05/04/15 0%
05-1F3904 LOCATIONS 

SEAL BRIDGE DECKS METHACRYLATE, PCO 

ENGINEERING CONSTRUCTION, INC. 

1792 KAISER AVENUE 
270 E HWY 246 STE 203 

BUELLTON, CA. 93427 

$0
 $0

05/19/15 
0%

IRVINE CA 92614 (805)688-5920 

05-SB-101-10.0/10.6 IN SANTA BARBARA COUNTY IN AND NEAR PETERSON-CHASE GENERAL JASON KLINE $1,004,763 02/23/15 100%
05-1F8404 SANTA BARBARA FROM SAN YSIDRO RD OC 

TO OLIVE MILL RD OC 

SLAB REPLACEMENT 

ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92614 

1792 KAISER AVENUE 
35 S.PATERA LANE 

SUITE E 

GOLETA, CA 93117 

$939,497
 $688,200

03/23/15 
07/29/15 
07/30/15 

93%

HM 
(805)692-6820 

05-SB-101-12.9/14 IN SANTA BARBARA COUNTY IN SANTA SPIESS CONSTRUCTION CO INC CURTIS JOHNSON $795,299 06/10/13 100% 
05-1C4304 BARBARA FROM GARDEN STREET 

UNDERCROSSING TO MISSION CREEK BRIDGE SANTA MARIA CA 93457 

P O BOX 2849 35 S. LA PATERA LANE 

STE E 

$687,200 
$4,680 

06/27/13 
11/18/16 

86% 

HIGHWAY PLANTING REHABILITATION GOLETA, CA 93117 OVER RUN 

HA25 
(805)692-6862
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Contract Storm Water 
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Approved
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%Time
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Message 

05-SB-101-13.2/27.1 IN AND NEAR THE CITIES OF SANTA A. M. CONCRETE, INC. CURTIS JOHNSON $1,944,815 06/17/15 0%
05-0S2504 
NHP-Q101-(267)E 

--() 

BARBARA AND GOLETA, FROM SALSIPUEDES 

STREET TO 0.3 MILES NORTH OF 

CATHEDRAL OAKS ROAD 

SYLMAR CA 91392 

PO BOX 921388 

(805)692-6862 

35 S PATERA LN 

GOLETA, CA 93117 

$0
 $0

07/08/15 
02/01/16 

0%

PLACE CONTRASTING SURFACE TREATMENT 
HA28 

05-SB-101-14.2/0 IN SANTA BARBARA COUNTY IN SANTA PETERSON-CHASE GENERAL CURTIS JOHNSON $783,232 05/19/15 0%
05-1F6104 BARBARA AT CASTILLO STREET U.C. 

COLD PLANE, INSTALL CONCRETE PAVERS 

ENGINEERING CONSTRUCTION, INC. 

1792 KAISER AVENUE 
35 S PATERA LN SUITE 

E 

$0
 $0

06/09/15 
09/04/15 

0%

IRVINE CA 92614 GOLETA, CA 93117 

HA21 
(805)692-6862 

05-SB-101-21.0/27.1 IN SANTA BARBARA COUNTY IN AND NEAR GRANITE CONSTRUCTION COMPANY JASON KLINE $9,502,361 05/12/15 11%
05-1A7204 
NHP-Q101-(262)E 

--() 

GOLETA FROM MARIA YGNACIO CREEK 

BRIDGE TO 0.2 MILE NORTH OF CATHEDRAL 

OAKS OVERCROSSING 

SANTA BARBAA 

PO BOX 6744 

CA 93160 
35 S PATERA LN. SUITE 

E 

GOLETA, CA 93117 

$21,231
 $21,231

06/10/15 
02/17/16 

0%

HA22 
PAVEMENT PRESERVATION (CAP M) (805)692-6820 

05-SB-101-22.3/23 IN SANTA BARBARA COUNTY IN GOLETA FLATIRON WEST INC MICHAEL MORTENSEN $17,560,396 11/21/13 37%
05-0G0704 
NH-Q101-(233)E 

--() 

FROM 0.2 MILE EAST TO 0.7 MILE WEST 

OF FAIRVIEW AVENUE OVERCROSSING 

UPGRADE DRAINAGE CULVERTS 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 35 S. LA PATERA LANE 

STE E 

GOLETA, CA 93117 

$10,405,122
 $760,148

12/12/13 
04/30/17 

59%

HA22 
(805)692-6759 

05-SB-101-26.5/27.1 IN SANTA BARBARA COUNTY IN GOLETA SPIESS CONSTRUCTION CO INC CURTIS JOHNSON, R.E. $788,762 10/26/11 100%
05-0M14V4 FROM 0.3 MILE SOUTH TO 0.3 MILE 

NORTH OF CATHEDRAL OAKS ROAD 

OVERCROSSING 

SANTA MARIA CA 93457 

PO BOX 2849 22 N. MILPAS ST., STE 

G 

SANTA BARBARA, CA 93103 

$785,893
 $0

11/08/11 
07/08/15 

100%

COMPLETED 
07/09/15 

HE11 WPCP 
PERFORM HIGHWAY PLANTING (805)748-5218 

05-SB-101-83.2/83.8 ON ROUTE 101 IN SANTA BARBARA COUNTY EMPIRE LANDSCAPING INC. LEW, MIKE $501,048 10/25/13 0% 
05-463814 FROM 0.9 MILE NORTH OF CLARK AVENUE 

OVERCROSSING TO 0.7 MILE SOUTH OF DAVIS CA 95617 

P O BOX 35 2053 PREISKER LANE, 

SUITE E 

$433,015 
$2,300 

11/15/13 
04/18/17 

0% 

SANTA MARIA UNDERCROSS SANTA MARIA, CA 93454 PLANT EST 
IRRIGATION,PLANTING,EROSION CONTROL (805)348-3105 SATIS 
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05-SB-101-84.1/90.9 IN SANTA BARBARA COUNTY IN AND NEAR PAPICH CONSTRUCTION CO. INC. STIMSON, PATRICK $3,526,791 05/02/14 97%
05-1A3904 
NHP-Q101-(241)E 

--() 

SANTA MARIA FROM 0.1 MILE SOUTH OF 

SOUTH SANTA MARIA U.C. TO 0.1 MILE 

NORTH OF NORTH SANTA MAR 

PISMO BEACH 

PO BOX 2210 

CA 93448 
2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$3,488,221
 $0

05/23/14 
02/24/15 
07/27/15 

98%

HM1 
RHMA (BWC-GG) (805)748-6733 

05-SB-166-25.5/34.9 IN SANTA BARBARA AND SAN LUIS OBISPO GRANITE CONSTRUCTION COMPANY BRADBURY, JAKE $2,703,336 03/17/14 71%
05-1A4604 COUNTIES, ABOUT 17 MILES EAST OF 

SANTA MARIA, FROM ALISOS CREEK BRIDGE WATSONVILLE CA 95076 

P.O. BOX 50085 2053 PREISKER LANE, 

SUITE E 

$2,086,519
 $276,834

03/27/14 
08/12/15 

77%

TO CUYAMA RIVER BRIDG SANTA MARIA, CA 93454 
RUBBERIZED HMA OVERLAY (805)441-0080 

05-SB-166-55.1/70.6 IN SANTA BARBARA AND SAN LUIS OBISPO GRANITE CONSTRUCTION COMPANY BRADBURY, JAKE $3,595,124 04/28/15 52%
05-1A3304 
STP-P166-(032)E 

--() 

IN AND NEAR NEW CUYAMA AND CUYAMA 

FROM 3.1 MILES EAST OF COTTONWOOD 

CANYON ROAD TO 0.7 MILE E 

SANTA BARBAA 

PO BOX 6744 

CA 93160 
2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$1,784,606
 $1,701,852

05/19/15 
08/27/15 

49%

OVERLAY WITH OPEN GRADED RHMA (805)441-0080 

05-SB-246-12.3/16.7 ON ROUTE 246 IN SANTA BARBARA COUNTY PAPICH CONSTRUCTION CO. INC. MURDOCK, KEVIN $14,955,001 02/27/15 3%
05-0C6404 NEAR LOMPOC, FROM CEBADA 

TO HAPGOOD ROAD 

CANYON ROAD 

PISMO BEACH 

PO BOX 2210 

CA 93448 
2053 PREISKER LANE, 

SUITE E 

$178,338
 $118,826

03/26/15 
02/08/17 

1%

_______________________________ SANTA MARIA, CA 93454 

HE13 
_______ 

PASSING LANES AND OPERATIONAL 
(805)441-8439 

05-SBT-25-18.8/19.5 ON ROUTE 25 IN SAN BENITO COUNTY JOHN MADONNA CONSTRUCTION CO.,BEACH, KATIE $2,096,489 11/19/14 31%
05-0T6404 
HSST-P025-(030)E 

--() 

ABOUT 32 MILES SOUTH OF HOLLISTER 

FROM 0.8 MILE NORTH OF SAN BENITO 

LATERAL TO 2 MILES SOUTH OF R 

INC. 

SAN LUIS OBISPO 

P.O. BOX 5310 

CA 93403 (831)455-5707

140 DUBOIS ST, STE E 

SANTA CRUZ, CA 95060 

$836,858
 $520,278

12/18/14 
12/17/15 

40%

SUSPENDED 
CURVE CORRECTION 

HB1 

05-SBT-25-38.2/44.2 IN SAN BENITO COUNTY NEAR TRES PINOS GRANITE ROCK COMPANY $2,689,970 05/14/15 0% 
05-1F8504 FROM 0.2 MILE SOUTH OF CIENEGA ROAD 

TO 0.4 MILE NORTH OF BOLADO ROAD SAN JOSE CA 95136 

120 GRANITE ROCK WAY $0 
$0 

06/09/15 
0% 

COLD IN-PLACE RECYCLING, HMA TYPE A 
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05-SBT-101-.7/.7 SAN BENITO CNTY NEAR PRUNEDALE, SB GRANITE CONSTRUCTION COMPANY WILSON, JENNIFER $1,080,000 01/22/13 100%
05-1A9304 HWY 101@ .2 MILE NORTH OF COLE RD. 

REMOVE APPROX 13000CY OF WATSONVILLE, CA 95076 

585 WEST BEACH ST 8115 PRUNEDALE NORTH 

RD 

$752,542
 $0

01/22/13 
10/14/15 

70%

ROCKERY/SLIDE MATERIAL, FLATTENSLOP PRUNEDALE, CA 93907 SUSPENDED 
INSTALL EROSION CONTROL & LANDSCAPE (831)663-8965 

20.202011 

30 

05-SCR-0-/0 IN SCR, SBT, MON, SLO & SB AT VARIOUS PACIFIC RESTORATION GROUP INC GARCIA, SANTIAGO $1,684,526 02/21/14 90%
05-1F2104 LOCATIONS, UPGRADE IRRIGATION 

CONTROLLERS,PLACE MULCH, REPAIR WATER PERRIS, CA 

PO BOX 429 

92572 
8115 PRUNEDALE NORTH 

RD. 

$508,459
 $0

03/26/14 
09/01/15 

30%

LEAKS & UPGRADE INTERIOR PRUNEDALE, CA 93907 

20.20.201 
UPGRADE,REPAIR AT VARIOUS LOCATIONS (831)455-5466 

130 

05-SCR-0-/0 CONSTRUCTION ON STATE HIGHWAY IN RSB GROUP, INC. NORRIS, AMY $715,990 03/27/15 1%
05-0T5004 
STP-000C-(382)E 

--() 

MONTEREY, SAN LUIS OBISPO, SANTA 

BARARA, AND SANTA CRUZ COUNTIES AT 

VARIOUS LOCATIONS 

LAKE FOREST CA 92630 

20331 LAKE FOREST DR SUITE C1 3230 RIVERSIDE 

AVENUE, #130 

PASO ROBLES, CA 93446 

$78,495
 $78,495

04/10/15 
03/11/16 

11%

SUSPENDED 
VISTA POINT REHABILITATION (805)226-9217 

05-SCR-1-20.2/37.4 NEAR SANTA CRUZ FROM 0.1 MILE NORTH GRANITE CONSTRUCTION COMPANY PAT DUSSELL $10,036,229 11/20/14 34%
05-1C8604 
STP-P001-(587)E 

--() 

OF WESTERN DRIVE TO SAN MATEO COUNTY 

LINE 

PAVEMENT PRESERVATION 

SANTA CLARA CA 95054 

715 COMSTOCK STREET 

(831)427-4706 

140 DUBOIS ST, STE E 

SANTA CRUZ, CA 95060 

$5,034,823
 $2,869,212

12/10/14 
11/20/15 

50%

SUSPENDED 

HA22 

05-SCR-1-29.4/34.8 IN SANTA CRUZ COUNTY FROM DAVENPORT GRANITE CONSTRUCTION COMPANY DUSSELL, PATRICK $266,000 03/09/15 44%
05-1F1204 TO WADDELL CREEK. REPLACE AND REPAIR 

FAILED DRAINAGE SYSTEM IN MULTIPLE WATSONVILLE, CA 95077 

PO BOX 50085 140 DUBOIS ST STE E 

SANTA CRUZ, CA 95060 

$209,217
 $0

03/09/15 
09/01/15 

79%

LOCATIONS (831)427-4706
REPLACE FAILED CULVERTS 

20.20.201 

130 

05-SCR-1-31.6/36.3 IN SANTA CRUZ COUNTY NEAR DAVENPORT BUGLER CONSTRUCTION $724,531 06/09/15 0% 
05-1F3604 AT SCOTT CREEK BRIDGE AND WADDELL 

CREEK BRIDGE PLEASANTON CA 94588 

4847 HOPYARD RD.SUITE 4 NO.39 $0 
$0 

06/23/15 
0% 

REPAIR CONCRETE SPALL, SCOUR MONITR 
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This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SCR-9-3.8/18.7 IN SANTA CRUZ COUNTY AT AND NEAR GRANITE ROCK COMPANY BEACH, KATIE $2,041,788 09/30/14 76%
05-0Q5904 
STP-S009-(020)E 

--() 

BOULDER CREEK AT VARIOUS LOCATIONS 

FROM 0.9 MILE SOUTH OF GLENGARRY ROAD 

TO 0.2 MILE NORTH OF MCG 

SAN JOSE CA 95136 

120 GRANITE ROCK WAY 

(831)455-5707 

140 DUBOIS ST, STE E 

SANTA CRUZ, CA 95060 

$966,709
 $163,850

10/21/14 
09/12/16 

49%

POLLUTION SOURCE CONTROL 

05-SCR-17-9.4/10.1 IN SANTA CRUZ COUNTY NEAR SCOTTS GRANITE ROCK COMPANY ROMAN, BERTHA $3,223,120 04/10/14 100%
05-1C1804 
HSNH-P017-(108)E 

--()

VALLEY FROM 0.3 MILES NORTH OF 

GLENNWOOD CUTOFF TO 0.5 MILES SOUTH 

OF GLENNWOOD DRIVE 

SAN JOSE CA 95136 

120 GRANITE ROCK WAY 

(831)427-4706 

140 DUBOIS ST., STE E 

SANTA CRUZ, CA 95060 

$3,039,544
 $0

04/30/14 
07/14/15 

100%

COMPLETED 
07/14/15 

HB1 
SHOULDER WIDENING/SOIL NAIL WALL 

05-SCR-152-.3/2 IN SANTA CRUZ COUNTY IN AND NEAR VSS INTERNATIONAL, INC. KATIE BEACH $850,095 03/13/15 100%
05-1F8804 WATSONVILLE FROM 1/152 SEPARATION TO 

HOLOHAN ROAD 

SLURRY SEAL EXISTING ROADBED 

WEST SACRAMENTO CA 95691 

3785 CHANNEL DR. 140 DUBOIS STREET STE 

E 

SANTA CRUZ, CA 95060 

$822,490
 $0

03/26/15 
07/06/15 

100%

COMPLETED 
07/06/15 

HA21 
(805)471-2108 

05-SCR-152-2.0/8.3 IN SANTA CRUZ COUNTY NEAR O'GRADY PAVING INC FARSHAD KESHAVARZI $1,487,409 04/28/14 93%
05-1A3804 WATSONVILLE FROM HOLOHAN ROAD TO 

SANTA CLARA COUNTY LINE MOUNTAIN VIEW CA 94043 

2513 WYANDOTTE ST. 1529 SALINAS HWY 

MONTEREY, CA 93940 

$1,374,241
 $0

05/23/14 
06/24/15 

88%

RHMA OVERLAY (831)375-1242 SUSPENDED 

05-SLO-1-36.7/39.6 IN SAN LUIS OBISPO COUNTY NEAR PACIFIC RESTORATION GROUP INC NORRIS, AMY $1,301,683 10/22/12 75%
05-0N4004 
ACST-P001-(570)E 

P0-01 5-(0E) 

--() 

CAYUCOS FROM 0.1 MILE SOUTH OF NORTH 

OCEAN AVENUE TO 0.8 MILE SOUTH OF 

VILLA CREEK ROAD 

TEARTHWORK, PAVING, EROSION CONTROL 

PERRIS CA 92572 

P O BOX 429 

(805)542-4765 

4485 VACHELL LANE 

SAN LUIS OBISPO CA 93401 

$1,225,627
 $2,600

12/03/12 
05/10/16 

94%

HB4N WPCP 

05-SLO-1-73.7/74 IN SAN LUIS OBISPO COUNTY ABOUT 19 JOHN MADONNA CONSTRUCTION CO.,RICK SILVA $9,546,642 12/24/14 14% 
05-1A7004 
STP-19A5-(004)E 

--() 

MILES NORTH OF SAN SIMEON FROM 0.7 

MILE TO 1.0 MILE NORTH OF RAGGED 

POINT VIADUCT 

INC. 

SAN LUIS OBISPO 

P.O. BOX 5310 

CA 93403 (805)927-4559

775 ARLINGTON ST 

CAMBRIA CA 93428 

$1,926,093 
$533,855 

01/08/15 
08/30/16 

20% 

CONSTRUCT SOLDIER PILE WALL WITH 
HA23 
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Statement of Ongoing Contracts as of 07/20/15
08/07/15 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SLO-46-4.3/7.6 IN SAN LUIS OBISPO COUNTY ABOUT 6.5 FERREIRA CONSTRUCTION CO,, MIKEL, KARL $391,581 04/03/15 0%
05-1F8704 MILES EAST OF CAMBRIA FROM 0.9 MILE 

EAST OF GREEN VALLEY ROAD TO 6.8 

INC. 

15188 VISTA DEL RIO AVE 
102 S. WHITLEY DRIVE 

PASO ROBLES, CA 93446 

$0
 $0

04/20/15 
0%

MILES WEST OF SANTA ROSA CHINO CA 91710 (805)226-9217 
FENCE REPAIR 

HM 

05-SLO-46-37.6/40.4 IN SAN LUIS OBISPO COUNTY NEAR PASO PACIFIC RESTORATION GROUP, MIKEL, KARL $933,084 10/09/14 0%
05-330764 
NHP-P046-(050)E 

--() 

ROBLES FROM 0.5 MILE EAST OF GENESEO 

ROAD TO 0.2 MILE WEST OF ALMOND DRIVE 

LANDSCAPE MITIGATION 

INC. 

PERRIS CA 92572 

PO BOX 429 
102 S. WHITLEY 

GARDENS DR. 

PASO ROBLES, CA 93446 

$718,997
 $176,713

11/14/14 
08/19/15 

0%

PLANT EST 

HE14 
(805)440-7630 SATIS 

05-SLO-46-40.7/46.3 IN SAN LUIS OBISPO COUNTY NEAR PASO PAPICH CONSTRUCTION COMPANY TIM LANG $35,275,920 05/18/12 92%
05-330774 ROBLES FROM 0.1 MILE EAST OF ALMOND 

DRIVE TO 0.8 MILE EAST OF MCMILLAN 

INC 

PO BOX 2210 
102 WHITLEY GARDENS 

DRIVE 

$29,333,238
 $1,835,128

06/12/12 
09/28/15 

82%

CANYON ROAD PISMO BEACH, CA 93448 PASO ROBLES, CA 93446 

HE13 SWPPP 
CONVERT TO 4-LANE EXPRESSWAY (805)748-5513 

05-SLO-58-20.0/0 ON ROUTE 58 IN SAN LUIS OBISPO COUNTY AMERICA PACIFIC CONSTRUCTION SILVA, RICK $215,110 03/10/14 71%
05-1A0904 
STP-P058-(116)E 

--() 

NEAR SANTA MARGARITA AT 1 MILE WEST 

OF SHELL CREEK ROAD 

REPLACE CULVERT 

BREA CA 92821 

201 LAUREL AVE SUITE 13 3230 RIVERSIDE AVE, 

#130 

PASO ROBLES, CA 93446 

$197,162
 $0

04/04/14 
08/14/15 

91%

(805)226-8279 

05-SLO-101-21.6/23.9 ON ROUTE 101 BETWEEN SAN LUIS OBISPO CALPORTLAND CONSTRUCTION DE ANDA, ANTHONY $3,083,043 06/17/14 63%
05-0S7904 
NHP-Q101-(244)E 

--() 

CREEK BRIDGE NO 49-14 AND 0.3 MILES 

SOUTH OF SANTA FE UNDERCROSSING NO. 

49-115 

SANTA MARIA CA 93456 

P.O. BOX 1280 3230 RIVERSIDE AVENUE 

#130 

PASO ROBLES, CA 93446 

$2,787,913
 $132,524

07/08/14 
09/14/15 

89%

HA22 
PAVEMENT PRESERVATION (805)226-9217 

05-SLO-101-23.9/32.3 IN SAN LUIS OBISPO COUNTY IN AND NEAR TELFER HIGHWAY TECHNOLOGIES DE ANDA, ANTHONY $4,528,777 06/08/15 0% 
05-1G3404 
NHP-Q101-(268)E 

--() 

SAN LUIS OBISPO FROM 0.3 MILE SOUTH 

OF SANTA FE UNDERCROSSING TO 1.2 

MILES NORTH OF RESERVOI 

MCCLELLAN CA 95652 

4522 PARKER AVE BLDG700 STE35 4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

93401 

$0 
$0 

07/16/15 
11/25/15 

0% 

SUSPENDED 
OVERLAY WITH RHMA GAP GRADED (805)542-4765
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Statement of Ongoing Contracts as of 07/20/15
08/07/15
 

District 05 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

05-SLO-101-32.3/35.6
 
05-1F7804
 

05-SLO-101-45.3/45.7
 
05-402824
 

WPCP
 

05-SLO-227-.1/10.3
 
05-1F9404
 

Description

Type Of Work
 

IN SAN LUIS OBISPO COUNTY NEAR SAN
 

LUIS OBISPO FROM 1.2 MILES NORTH OF
 

RESERVOIR CANYON ROAD TO CUESTA
 

OVERHEAD
 

RESURFACE PAVEMENT W WEARING COURSE
 

IN SAN LUIS OBISPO COUNTY IN
 

ATASCADERO FROM 0.5 MILE NORTH OF
 

CURBARIL AVENUE TO ATASCADERO CREEK
 

BRIDGE
 

HIGHWAY PLANTING,INSTALL IRRIGATION
 

IN SAN LUIS OBISPO CO ON RTE 227 FM
 

THE N END OF E CORRAL DE PIEDRA
 

CREEK BR TO 0.4 MI N OF BUCKLEY RD
 

(SOUTHERN LIMIT OF THE CIT
 

RHMA GAP GRADED & GUARDRAIL WORK
 

Totals: Authorized Final Amt: $209,789,955 

Contractor 

TELFER HIGHWAY TECHNOLOGIES
 

4522 PARKER AVE BLDG700 STE35
 

MCCLELLAN CA 95652
 

CLEAN CUT LANDSCAPE
 

8406 N ARMSTRONG AVE
 

CLOVIS CA 93619
 

CALPORTLAND CONSTRUCTION
 

P.O. BOX 1280
 

SANTA MARIA CA 93456
 

Resident 
Engineer 

DE ANDA, ANTHONY
 

4485 VACHELL LANE
 

SAN LUIS OBISPO, CA
 

93401
 

(805)542-4765
 

NORRIS, AMY
 

4485 VACHELL LN
 

SAN LUIS OBISPO, CA
 

93401
 

(805)542-4765
 

DE ANDA, ANTHONY
 

3230 RIVERSIDE AVE,
 

#130
 

PASO ROBLES CA 93446
 

(805)226-9217


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$3,135,575

 $420,658

 $420,658


 $565,825

 $421,117


 $0


 $1,356,664
 
$0
 
$0
 

04/24/15 20%

05/08/15
 

13%

09/09/15
 

11/09/11 0%

12/02/11
 

0%

10/20/15
 

PLANT EST
 

SATIS
 

05/12/15 0%
 
06/09/15
 

0%
 

Completed to Date: $122,731,743 Work This Month: $11,338,604



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-MON-1-7.5/7.7 05-1G0504 

05-MON-1-11.7/43.1 05-1C9404 

05-MON-1-28.0/28.4 05-1F8904 

05-MON-1-46.8/46.8 05-0S9404 

05-MON-1-67.9/0 05-1A8904 

05-MON-28-28.6/28.6 05-1A9804 

05-MON-68-19.2/0 05-0T2704 

05-MON-101-45.8/49.8 05-1G1104 

05-MON-101-49.8/55.3 05-1A7304 

05-MON-101-66.4/66.4 05-1C6404 

05-MON-101-85.0/85.8 05-349514 

05-MON-101-100.0/101.3 05-315804 

05-MON-101-21.9/87 05-1C9304 

05-SB-1-49.9/0 05-0R8304 

05-SB-101-.3/7.5 05-462504 

05-SB-101-1.6/22.5 05-1F3904 

05-SB-101-10.0/10.6 05-1F8404 

05-SB-101-12.9/14 05-1C4304 

05-SB-101-13.2/27.1 05-0S2504 

05-SB-101-21.0/27.1 05-1A7204 

05-SB-101-22.3/23 05-0G0704 

05-SB-101-26.5/27.1 05-0M14V4 

Page 
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1 
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2 

2 
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3 

3 

3 

3 

3 

4 

4 

4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-SB-101-83.2/83.8 05-463814 

05-SB-101-84.1/90.9 05-1A3904 

05-SB-101-14.2/0 05-1F6104 

05-SB-166-55.1/70.6 05-1A3304 

05-SB-166-25.5/34.9 05-1A4604 

05-SB-246-12.3/16.7 05-0C6404 

05-SBT-25-18.8/19.5 05-0T6404 

05-SBT-25-38.2/44.2 05-1F8504 

05-SBT-101-.7/.7 05-1A9304 

05-SCR-0-/0 05-0T5004 

05-SCR-0-/0 05-1F2104 

05-SCR-1-20.2/37.4 05-1C8604 

05-SCR-1-29.4/34.8 05-1F1204 

05-SCR-1-31.6/36.3 05-1F3604 

05-SCR-9-3.8/18.7 05-0Q5904 

05-SCR-17-9.4/10.1 05-1C1804 

05-SCR-152-2.0/8.3 05-1A3804 

05-SCR-152-.3/2 05-1F8804 

05-SLO-1-73.7/74 05-1A7004 

05-SLO-1-36.7/39.6 05-0N4004 

05-SLO-46-37.6/40.4 05-330764 

05-SLO-46-40.7/46.3 05-330774 

Page 
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5 

5 

5 

5 

5 

5 

6 

6 

6 

6 

6 

6 

7 

7 

7 

7 

7 

7 

8 

8 



District

Federal Aid 

-F­

-S­

-SH-


District Total: 

Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-SLO-46-4.3/7.6 05-1F8704 

05-SLO-58-20.0/0 05-1A0904 

05-SLO-101-32.3/35.6 05-1F7804 

05-SLO-101-45.3/45.7 05-402824 

05-SLO-101-21.6/23.9 05-0S7904 

05-SLO-101-23.9/32.3 05-1G3404 

05-SLO-227-.1/10.3 05-1F9404 

Statement of Ongoing Contracts - Federal Aid 

05
 

Category

FEDERAL AID (PRIMARY)
 

FEDERAL AID (SECONDARY)
 

STATE HIGHWAY
 

Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

Page 

8
 

8
 

8
 

8
 

9
 

9
 

9
 

Bid + CCO  Work Comp 

$62,093,683  $53,104,832


 $31,331,126  $11,213,515


 $80,953,625  $42,600,164


 $35,411,521  $15,813,232


 $209,789,955  $122,731,743
 



 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

05 $4,861,977
 

$4,861,977
Work completed this Period:


	05

