
 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation	 Page 1
 

Statement of Ongoing Contracts as of 06/20/09	
07/03/09 

District 05 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

05-MON-1-3.2/4.6 MONTEREY CNTY, STATE RTE 1, NORTH OF AIS CONSTRUCTION CO PASTORIUS, BRUCE $1,785,000 06/30/08 92%

05-0R9204 $1,530,000 06/30/08
ESALON INSTITUTE & SOUTH OF BIG SUR 6420 VIA REAL, STE 6 3230 RIVERSIDE AVE 86%


$0 12/30/08

RIVER MULTIPLE LOCATIONS
 130
 

CARPENTERIA, CA 93013

CONST DEBRIS RACKS @	 PASO ROBLES, CA 93446
 
CULVERTS/EROSION CONT (805)226-8340


201130
 

05-MON-1-10.4/0	 IN MONTEREY COUNTY NEAR GORDA AT THE LEE WILSON ELECTRIC CO INC WAYNE WALKER $856,024 09/27/07 100%


WILLOW SPRINGS MAINTENANCE STATION P O BOX 250
05-0M7804	 $813,981 10/16/07
1559 EL CAMINO REAL	 95%

$39,965 07/20/09


REPLACE GENERATORS
 SAN LUIS OBISPO CA 93401
 
ARROYO GRANDE CA 93421
 

(805)549-3701	 OVER RUN
 

HA12
 

05-MON-1-21.1/21.4	 FIRE DAMAGE DURING CHALK FIRE FROM HI TECH ROCKFALL CONST, INC HENCH, CHARLIE $885,000 04/15/09 39%


SEP-OCT2008, BURING APPOX 17,000 PO BOX 674 775 ARLINGTON STREET 62%

05-0S5104	 $550,136 04/15/09
 

$550,136 09/15/09

ACRES OF LOS PADRES FOREST. FEB 2009 CAMBRIA, CA 93428


FOREST GROVE, CA 97116

ROCKSLIDE CAUSED LRGEPORT	 (805)927-4559
 

130
 
REPAIR ROCK FALL DRAPERY SYSTEM
 

05-MON-1-31.0/51.2	 MONTEREY CNTY, 13 LOCATIONS IN BIG GRANITE CONSTRUCTION CO PASTORIUS, BRUCE $3,085,000 08/18/08 100%


SUR, NORTH OF LUCIA TO ANDREW MOLERA 585 W BEACH ST., PO BOX 720 3230 RIVERSIDE AVE 94%

05-0R9304 $2,909,292 08/18/08
 

$14,078 06/20/09

STATE BEACH ENTRANCE
 STE 130
 

WATSONVILLE, CA 95077

PAVING/DEBRI REMOVAL/DEBRI RACK	 PASO ROBLES, CA 93446
 
CONST	 (805)226-8340


201130
 

05-MON-1-46.6/47.1	 IN MONTEREY COUNTY AT BIG SUR FROM PAVEX CONSTRUCTION CO 411 TYLER LAVERING $594,819 08/20/08 79%

05-0L2804	 $534,945 09/15/08
1529 HWY 68	 86%
BIG SUR RIVER BRIDGE TO 0.8 KM NORTH WALKER ST PO BOX 50001
 

$188,196 06/21/09

OF BIG SUR RIVER BRIDGE WATSONVILLE, CA 95077 MONTEREY, CA 93940
 
REALIGN LEFT TURN LANE 411 WALKER ST (831)375-1621


HB1 SWPPP	 WATSONVILLE, CA 95077
 

05-MON-1-72.9/74.6 IN MONTEREY COUNTY NEAR CARMEL FROM TOP GRADE CONSTRUCTION INC $497,680 04/14/09 0%
 

CARMEL VALLEY ROAD TO CARPTENTER 50 CONTRACTORS STREET
 0%

05-0Q9304 $0 04/29/09
 

$0

STREET
 

LIVERMORE CA 94551

PLACE HOT MIX ASPHALT ON PAVEMENT
 

(925)449-5764
 

HM1 WPCP
 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 06/20/09
07/03/09 

05District 

05-MON-1-74.9/T92 

Fed Aid 

HB1 

Pgm Code 

05-0L8004 

Contract 

SARR-X053-(022)E 

X0-53 0-(2E) 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN MONTEREY COUNTY AT VARIOUS 

LOCATIONS 

Description 

INSTALL METAL BEAM GUARD RAIL 

Type Of Work 

J FLETCHER CREAMER & SON, INC 

Contractor 

SYLMAR, CA 91342 

KESHAVARZI, FARSHAD 

Resident 
Engineer 

(831)761-7617 

12874 SAN FERNANDO RD 150 WESTRIDGE DR, STE 

140 

WATSONVILLE, CA 95077 

$1,288,674

Bid + CCOs

 $0

Comp To date

 $0

This Month 

06/09/09 

Awarded 

06/25/09 

Approved 

03/08/11 

Est Comp
Accepted 

0%

%Time

 0%

% Work 
Message 

05-MON-25-/11.7 

HM1 

05-0Q9104 

WPCP 

IN MONTEREY AND SAN BENITO COUNTIES 

ABOUT 13.3 MILES EAST OF SAN LUCAS 

FROM 0.0 TO 15.3 MILES NORTH OF THE 

25/198 INTERSECTION 

SEAL COAT EXISTING ROADWAY 

GRAHAM CONTRACTORS INC 

SAN JOSE CA 95159 

(408)293-9516 

P O BOX 26770 

SILVA, RICK 

(805)226-8279 

3230 RIVERSIDE AVE., 

SUITE 130 

PASO ROBLES, CA 93446 

$566,049
 $0
 $0

05/20/09 
06/05/09 
08/07/09 

0%

 0%

05-MON-101-1.9/9.6 

HA22 

05-0N3104 

WPCP 

IN MONTEREY COUNTY ABOUT 20 MI N OF 

PASO ROBLES FROM 0.3 MI S OF EAST 

GARRISON OVERCROSSINGTO 0.1 S OF 

JOLON ROAD UNDERCROSSING 

RUBBERIZED HOT MIX ASPHALT OVERLAY 

PAPICH CONSTRUCTION COMPANY 

INC 

PISMO BEACH CA 93448 

(805)473-3016 

P O BOX 2210 

LANG, TIM R. 

(805)226-7450 

3230 RIVERSIDE AVE., 

SUITE 130 

PASO ROBLES, CA 93446 

$2,503,291
 $295,693
 $295,693

02/09/09 
02/23/09 
08/05/09 

27%

 12%

05-MON-101-3.1/5.2 

HA26 

05-464104 
ACHS-Q101-(146)E 

HGQ1-01 1-(6E) 

--() 

SWPPP 

IN MONTEREY COUNTY NEAR BRADLEY AT 

CAMP ROBERTS SAFETY ROADSIDE REST 

AREA 

REMODEL SAFETY ROADSIDE REST AREAS 

DIANI BUILDING CORP 

SANTA MARIA CA 934565757 

(805)925-9533 

P O BOX 5757 

RICHARDS, TIM 

(805)542-4765 

4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

93401 

$5,944,671
 $2,487,852
 $298,140

09/03/08 
09/26/08 
02/02/11 

45%

 42%

05-MON-101-28.6/87.3 

HB1 

05-0M7704 
ACHS-Q101-(147)E 

G Q1-01 1-(7E)

--() 

SWPPP 

IN MONTEREY COUNTY AT VARIOUS 

LOCATIONS FROM 1.0 KM NORTH OF PARIS 

VALLEY ROAD OVERCROSSING TO EAST 

MARKET STREET UNDERCROSSING 

INSTALL METAL BEAM GUARD RAIL 

CENTRAL FENCE CO. 

SACRAMENTO, CA 95822 

148 OTTO CIRCLE 

PASTORIUS, BRUCE 

(805)226-8340 

3075 EXECUTIVE DRIVE 

SALINAS, CA 93907 

$579,958
 $450,969
 $74,579

12/10/08 
01/05/09 
06/29/09 

88%

 76%

05-MON-101-80.7/85.6 

HB1 

05-0N8304 
ACST-Q101-(145)E

 Q1-01 1-(5E) 

--() 

SWPPP 

IN MONTEREY COUNTY IN AND NEAR 

SALINAS FROM 0.3 MILE SOUTH OF SPENCE 

ROAD TO AIRPORT BOULEVARD 

OVERCROSSING 

CONSTRUCT CONCRETE MEDIAN BARRIER 

GRANITE CONSTRUCTION CO 

WATSONVILLE, CA 95077 

PO BOX 720 

TYLER LAVERING 

(831)375-1621

1529 HWY 68 

MONTEREY, CA 93940 

$4,588,698 
$4,415,570 
$212,277 

07/15/08 
07/25/08 
06/21/09 

96% 

99% 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 06/20/09
07/03/09 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-101-98.8/101.3 IN MONTEREY COUNTY AT PRUNDEDALE FROM GRANITEROCK, PAVEX CONST WILSON, JENNIFER $1,009,162 02/17/09 52%
05-0R7804 0.1 MILE NORTH OF ECHO VALLEY ROAD TO 

0.2 MILE NORTH OF SAN JUAN ROAD 

DIVISION 

P.O. BOX 50001 
150 WESTRIDGE DR, STE 

140 

$785,987
 $785,987

03/13/09 
07/07/09 

76%

HM1 WPCP 

RUBBERTIZED HOT MIX ASPHALT OVERLAY 
WATONVILLE, CA 95077 

(831)761-7615 

WATSONVILLE, CA 95077 

05-MON-146-/1.5 IN MONTEREY COUNTY IN AND NEAR CALIFORNIA PAVEMENT KESHAVARZI, FARSHAD $173,282 04/22/09 0%
05-0Q9204 SOLEDAD FROM ROUTE 101/146 SEPARATION 

TO 0.1 MILE EAST OF RUBION DRIVE 

MAINTENANCE COMPANY, INC. 

9390 ELDER CREEK ROAD 
150 WESTRIDGE DR, STE 

140 

$0
 $0

05/15/09 
07/24/09 

0%

HM1 WPCP 

SLURRY SEAL COAT 
SACRAMENTO, CA 95829 

(831)761-7617 

WATSONVILLE, CA 95077 

05-MON-183-.8/1.9 IN MONTEREY COUNTY IN SALINAS FROM ODYSSEY LANDSCAPE CO., INC. LAVERING, TYLER $188,352 11/27/07 0%
05-0E2424 SALINAS STREET TO CLARK STREET 

HIGHWAY PLANTING 
STOCKTON, CA 95209 

800 W. EIGHT MILE RD 150 WESTRIDGE DR, STE 

140 

WATSONVILLE, CA 95077 

$141,997
 $2,032

12/17/07 
03/29/11 

0%

PLANT EST 

HA22 WPCP 
(831)761-7618 SATIS 

05-MON-198-22.9/23.3 IN MONTEREY COUNTY BETWEEN NORTH FORK M G E UNDERGROUND INC LANG, TIM R. $932,315 12/31/08 23%
05-0L2304 ROAD AND PRIEST VALLEY ROAD 

VERTICAL CURVE CORRECTION 
PASO ROBLES CA 93447 

P O BOX 4189 3230 RIVERSIDE AVE., 

#130 

$127,452
 $0

01/21/09 
08/05/09 

21%

HB1 SWPPP 

(805)238-3510 
(805)226-7450 

PASO ROBLES, CA 93446 SUSPENDED 

05-SB-101-.7/13.8 IN SANTA BARBARA COUNTY IN AND NEAR LEE WILSON ELECTRIC COMPANY MORTENSEN, MICHAEL $497,000 10/29/08 0%
05-480624 SANTA BARBARA AT VARIOUS LOCATIONS 

INSTALL VEHICLE DETECTION SYSTEMS 

INC 

P O BOX 250 
22 N. MILPAS ST., STE 

H 

$0
 $0

11/13/08 
10/30/09 

0%

ARROYO GRANDE CA 93421 
SANTA BARBARA, CA 93103 

HB4N WPCP (805)489-4216 
(805)884-9459 

05-SB-101-10.8/12.8 IN SANTA BARBARA COUNTY IN SANTA SECURITY PAVING COMPANY INC ART INFANTE $47,257,766 04/02/08 53% 
05-447804 BARBARA FROM 0.4 KM WEST OF OLIVE 

MILL ROAD OVERCROSSING TO THE MILPAS 

STREET UNDERCROSSING 

RECONSTRUCT TWO INTERCHANGES 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(805)962-4752

22 N. MILPAS STE. F 

SANTA BARBARA, CA 93103 

$17,186,481 
$1,609,185 

04/28/08 
02/15/11 

36% 

HB4C SWPPP 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 06/20/09
07/03/09 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

05-SB-101-13.9/27 IN SANTA BARBARA COUNTY IN AND NEAR MANUEL BROS INC BALLENTINE,DAVID $636,085 10/20/08 80%
05-0E0124 SANTA BARBARA AT VARIOUS LOCATIONS 

INSTALL VEHICLE DETECTION SYSTEMS 
GRASS VALLEY CA 95945 

P O BOX 995 286 E. HIGHWAY 246, 

SUITES 1,2,3 

$415,885
 $269,642

11/20/08 
07/01/09 

66%

HB4N WPCP 

(530)272-4213 
(805)688-5920 

BUELLTON,CA 93427 

05-SB-101-14.1/0 CASTILLO STREET UNDER-CROSSING WHITAKER CONTRACTORS, INC. HENCH, CHARLIE $3,410,000 04/18/05 100%
05-0M7204 REMOVE PAVERS AND CONSTRUCT WATER 

BARRIER 
SANTA MARGARITA, CA 93453 

P. O. BOX 910 

(805)927-4559 

775 ARLINGTON ST. 

CAMBRIA, CA 93428 

$3,423,802
 $0

04/18/05 
10/20/07 

100%

OVER RUN 

HM1 

05-SB-101-14.8/15.3 IN SANTA BARBARA COUNTY IN SANTA PRISM ENGINEERING INC MAO. SHU-JON $3,058,781 09/27/07 0%
05-460704 BARBARA FROM CARRILLO STREET 

UNDERCROSSING TO MICHELTORENA STREET 

630 REED STREET 22 N. MILPAS ST. ,STE 

"H" 

$2,970,629
 $0

10/09/07 
03/29/10 

0%

HB4N SWPPP 

OVERCROSSING 

WIDEN ON-RAMP 

SANTA CLARA CA 95050 

(408)562-0026 
(805)884-9459 

SANTA BARBARA , CA 93103 PLANT EST 

SATIS 

05-SB-101-19.6/25.3 IN SANTA BARBARA COUNTY IN AND NEAR VALLEYCREST LANDSCAPE JOHNSON, CURTIS $2,585,263 09/21/07 0%
05-0G7704 
ACNH-Q101-(130)E 

GOLETA AT VARIOUS LOCATIONS FROM 0.8 

KM EAST OF TURNPIKE ROAD OC TO 0.8 KM 

DEVELOPMENT INC 

10855 BUSINESS CENTER DR STE 
22 N. MILPAS ST., STE 

G 

$2,350,544
 $44,391

10/11/07 
05/27/11 

0%

HA25 

--() 

SWPPP 

WEST OF GLEN ANNIE 

HIGHWAY PLANTING AND IRRIGATION 
CYPRESS CA 90630 

(714)546-7975 

SANTA BARBARA, CA 93103 PLANT EST 

SATIS 

05-SB-101-24.9/50.9 IN SANTA BARBARA CO ON ROUTE 101 FROM MODERN ALLOYS INC $832,281 05/11/09 0%
05-0L4604 
ACST-Q101-(136)E 

G Q1-01 1-(6E) 

--() 

GLEN ANNIE OVERCROSSING TO 3.3 KM 

NORTH OF THE ROUTE 1/101 SEPARATION 

AT VARIOUS LOCATIONS ( 

RECONSTRUCT METAL BEAM GUARD RAIL 

STANTON CA 90680 

(714)893-0551 

11172 WESTERN AVENUE $0
 $0

06/02/09 
0%

HB1 SWPPP 

05-SB-101-25.2/65.1 IN SANTA BARBARA COUNTY AT VARIOUS C AND W CONSTRUCTION DAVID BALLENTINE, R.E. $1,610,299 05/21/08 0% 
05-0L4504 
ACST-Q101-(137)E 

LOCATIONS FROM 0.4 MILE NORTH OF 

STORKE ROAD OVERCROSSING TO 2.4 

SPECIALTIES INC 

2419 PALMA DRIVE 
286 E. HIGHWAY 246, 

STE 1 

$1,580,536 
$17,429 

06/24/08 
05/03/10 

0% 

HB1 

G Q1-01 1-(7E) 

--() 

SWPPP 

MILES NORTH OF ROUTE 154/101 

INSTALL METAL BEAM GUARD RAIL 
VENTURA CA 93003 

(805)642-0204 
(805)688-5920

BUELLTON, CA 93427 PLANT EST 

SATIS 



 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 06/20/09
07/03/09
 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SB-101-49.0/0 IN SANTA BARBARA COUNTY ABOUT 31 KM SOUZA CONSTRUCTION INC DAVID BALLENTINE, R.E. $340,595 07/24/08 0%

HA23 

05-0M8404 

WPCP 

SOUTH OF LOMPOC AT THE ROUTE 1/101 

SEPARATION 

PLACE ROCK SLOPE PROTECTION 

SAN LUIS OBISPO CA 

934033810 

(805)546-8288 

P O BOX 3810 

(805)688-5920 

286 E. HIGHWAY 246, 

SUITE 1 

BUELLTON, CA 93427 

$326,730
 $639

08/15/08 
10/29/09 

0%

PLANT EST 

SATIS 

05-SB-101-51.0/82.4 IN SANTA BARBARA COUNTY AT VARIOUS MODERN ALLOYS INC BEECH, BARRY $1,480,225 05/13/08 100%

HB1 

05-0L5004 
ACST-Q101-(135)E 

G Q1-01 1-(5E) 

--() 

SWPPP 

LOCATIONS FROM 2.2 MILES N OF ROUTE 

1/101 SEPARATION TO 0.2 MILE N OF 

CLARK AVENUE OVERCROSSING 

UPGRADE METAL BEAM GUARD RAIL 

STANTON CA 90680 

(714)893-0551 

11172 WESTERN AVENUE 

(805)347-1965 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$1,349,904
 $0

05/30/08 
05/28/09 

100%

COMPLETED 
05/28/09 

05-SB-101-84.1/90.9 IN SANTA BARBARA COUNTY IN AND NEAR DIABLO CONTRACTORS INC STIMSON, PATRICK $30,418,734 06/22/06 100%

HE13 

05-446014 
ACNH-Q101-(028)E 

--() 

SWPPP 

SANTA MARIA FROM 0.4 KM SOUTH OF 

SANTA MARIA UNDERCROSSING TO 0.4 KM 

NORTH OF NORTH SANTA MARI 

WIDEN FREEWAY 

SAN RAMON CA 94583 

(925)552-8250 
(805)348-3533 

7 CROW CANYON COURT SUITE 100 2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$30,493,021
 $0

07/06/06 
06/19/09 

100%

COMPLETED 
06/19/09 

05-SB-150-1.0/1.1 IN SANTA BARBARA AND VENTURA PACIFIC RESTORATION GROUP, INCJOHNSON, C.B. $215,632 11/14/06 0%
05-282814 COUNTIES NEAR CARPENTERIA FROM 1.6 KM 

EAST TO 2.7 KM EAST OF ROUTE 150 AND 

101 SEPARATION 
CORONA, CA 92877 

P.O. BOX 77038 22 N. MILPAS ST., STE 

G 

SANTA BARBARA, CA 93103 

$187,020
 $2,828

12/04/06 
03/02/10 

0%

PLANT EST 

HA25 SWPPP 
PLANTING AND IRRIGATION (805)884-9459 SATIS 

05-SB-150-/2.2 IN SANTA BARBARA COUNTY IN AND NEAR INTERNATIONAL SURFACING DAVID BALLENTINE, R.E. $242,753 03/25/09 100%
05-0Q9004 CARPINTERIA AVENUE TO VENTURA COUNTY 

LINE 

CHIP SEAL COAT ON EXITING ROADWAY 

SYSTEMS 

MODESTO CA 95352 

P O BOX 4770 
286 E. HIGHWAY 246, 

STE 1 

BUELLTON, CA 93427 

$223,995
 $0

04/03/09 
06/10/09 

100%

COMPLETED 
06/11/09 

HM1 WPCP (209)525-9065 
(805)688-5320 

05-SB-166-26.0/0 IN SANTA BARBARA COUNTY ABOUT 27 KM SOUZA CONSTRUCTION INC LEW, MIKE $468,649 06/06/08 0% 

HA42 

05-0H9204 

WPCP 

EAST OF SANTA MARIA AT 0.8 KM EAST OF 

ALISO CREEK BRIDGE 

PLACE ROCK SLOPE PROTECTION 

SAN LUIS OBISPO CA 

934033810 

(805)546-8288 

P O BOX 3810 

(805)348-3105

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$455,631 
$664 

06/27/08 
09/30/09 

0% 

PLANT EST 

SATIS 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 06/20/09
07/03/09 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SB-192-2.4/3.1 IN SANTA BARBARA COUNTY IN SANTA R. BURKE INC. HAAG, ALAN $1,797,326 11/21/08 12%

HB1 

05-0F5704 
ACST-S192-(003)E

 S1-92 0-(3E) 

--() 

SWPPP 

BARBARA AT ROUTE 192/154 SEPARATION 

AND FROM 0.1 KM EAST OF ALAMAR AVENUE 

TO MISSION CANYON ROAD 

CONSTRUCT UNDERGROUND DRAINAGE 

SAN LUIS OBISPO, CA 

P.O. BOX 957 

93403 

(805)884-9459 

22 N. MILPAS STREET 

SUITE H 

SANTA BARBARA, CA 93103 

$661,252
 $426,073

12/03/08 
11/09/09 

37%

SUSPENDED 

05-SBT-25-22.9/23.2 IN SAN BENITO COUNTY ABOUT 28 MILES GRANITE CONSTRUCTION PASTORIUS, BRUCE $481,460 09/24/08 0%
05-0K7504 SOUTH OF HOLLISTER FROM 1.4 MI N OF 

ROUTE 25/146 SEPARATION TO 1.3 MI S 

OF SANDY CREEK BRIDGE 
WATSONVILLE, CA 

PO BOX 50085 

95077 
(805)226-8340 

3075 EXECUTIVE DRIVE 

SALINAS, CA 93907 

$495,948
 $403

10/06/08 
02/22/10 

0%

PLANT EST 

HB1 SWPPP 
CURVE REALIGNMENT SATIS 

05-SBT-101-5.2/5.2 IN SAN BENITO COUNTY ON ROUTE 101 AT CHANNEL COAST CORPORATION JENNIFER WILSON $673,742 12/19/08 0%

HA21 

05-0Q0804 

SWPPP 

SAN BENITO RIVER BRIDGE AND ON ROUTE 

129 AT PAJARO RIVER BRIDGE 

PAINT BRIDGES 
SANTA BARBARA CA 93101 

(805)966-6690 

123 SANTA BARBARA STREET 

(831)761-7615 

150 WESTREIDGE DR., 

STE 140 

WATSONVILLE, CA 95077 

$0
 $0

01/20/09 
0%

05-SCR-1-8.0/17.5 IN SANTA CRUZ COUNTY IN AND NEAR NORWOOD CONSTRUCTION BARRY DUNLAP $540,150 10/22/08 0%
05-0C9024 SANTA CRUZ AT VARIOUS LOCATIONS 

INSTALL VEHICLE DETECTION SYSTEMS 

5301 BYRON HOT SPRINGS RD # E $0
 $0

11/10/08 
0%

BYRON, CA 94514 
(831)427-4706 SUSPENDED 

HB4N WPCP 

05-SCR-1-34.2/34.5 IN SANTA CRUZ COUNTY NEAR DAVENPORT STOLOSKI & GONSZALEZ CO. BARRY DUNLAP $806,845 05/08/09 0%
05-0J1904 AT 2.0 AND 1.38 MILES SOUTH OF 

WADDELL CREEK 

225 SOUTH CABRILLO HWY 106 $0
 $0

06/03/09 
12/10/09 

0%

REPLACE CULVERTS 
HALF MOON BAY CA 94019 

(831)427-4706

HA42 WPCP 

05-SCR-9-23.8/24.7 IN SANTA CRUZ COUNTY AT VARIOUS JOHN MADONNA CONSTRUCTION FARSHAD KESHAVARZI $833,994 06/24/08 0% 
05-0K2404 LOCATIONS FROM 0.1 KM SOUTH OF SAN 

LORENZO RIVER BRIDGE TO 2.5 KM SOUTH 

COMPANY INC 

P O BOX 5310 

$0 
$0 

08/01/08 
0% 

OF ROUTE 9/35 INTERSECTIO 

INSTALL METAL BEAM GUARD RAIL 
SAN LUIS OBISPO CA 93405 

HB1 SWPPP (805)543-7751 
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Statement of Ongoing Contracts as of 06/20/09
07/03/09
 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SCR-17-7.0/7.3 IN SANTA CRUZ COUNTY NEAR SCOTTS HSR INC. PATRICK DUSSELL $1,514,425 03/20/09 0%
05-0P8104 
ACHS-P017-(102)E 

VALLEY FROM 0.1 MILE SOUTH OF WEST 

VINEHILL ROAD TO 0.1 MI SOUTH OF 

530 ALDO AVE. $0
 $0

05/14/09 
03/26/10 

0%

P P0-17 1-(2E)

--() 
VINEHILL ROAD 

CONSTRUCT SOLDIER PILE WALL 

SANTA CLARA CA 95054 
(831)427-4706 

HB1 SWPPP 

05-SCR-17-10.1/11.3 IN SANTA CRUZ COUNTY NEAR SCOTTS PAVEX CONSTRUCTION JENNIFER WILSON $8,068,437 12/27/07 0%

HB1 

05-0K3204 
ACST-P017-(101)E 

P0-17 1-(1E) 

--() 

SWPPP 

VALLEY CROM 0.9 KM SOUTH OF GLENWOOD 

DRIVE TO WOODWARDIA HIGHWAY 

CONSTRUCT RETAINING WALLS 
SAN JOSE, CA 95136 

120 GRANITEROCK WAY 

(831)761-7615 

150 WESTRIDGE DR, STE 

140 

WATSONVILLE, CA 95077 

$7,361,856
 $453,656

01/29/08 
07/22/09 

0%

PLANT EST 

SATIS 

05-SCR-129-.5/L.5 IN SANTA CRUZ CO NEAR WATSONVILLE AT J F L ELECTRIC INC $141,201 05/07/09 0%
05-0P7904 INDUSTRIAL ROAD 

INSTALL TRAFFIC SIGNAL 

8257 COMPTON AVENUE $0
 $0

05/22/09 
0%

LOS ANGELES CA 90001 

(323)581-4400 

HB1 WPCP 

05-SLO-1-34.9/0 IN SAN LUIS OBISPO COUNTY AT VARIOUS SOUZA CONSTRUCTION INC STIMSON, PATRICK $261,173 04/13/09 100%
05-0Q8804 LOCATIONS 

RESURFACE EXITING RAMPS 
SAN LUIS OBISPO CA 

934033810 

P O BOX 3810 2053 PREISKER LANE, 

SUITE E 

$266,923
 $0

04/20/09 
06/24/09 
06/25/09 

100%

HM1 WPCP 

(805)546-8288 
(805)348-3533 

SANTA MARIA, CA. 93454 

05-SLO-1-73.0/73.5 IN MONTEREY AND SAN LUIS OBISPO R BURKE CORPORATION HENCH, CHARLES $343,829 02/23/09 0%
05-0Q8904 COUNTIES AT VARIOUS LOCATIONS 

HOT MIX ASPHALT OVERLAY 
SAN LUIS OBISPO CA 93406 

P O BOX 957 775 ARLINGTON STREET 

CAMBRIA, CA 93428 

$0
 $0

03/04/09 
04/16/09 

0%

(805)543-8568 
(805)927-4559 

HM1 WPCP 

05-SLO-46-5.3/7.8 IN SAN LUIS OBISPO COUNTY NEAR SOUZA CONSTRUCTION INC HENCH, CHARLES $560,177 10/24/08 50% 
05-0N4404 
ER-3952-(004)E 

--() 

CAMBRIA FROM 4.6 KM EAST OF GREEN 

VALLEY ROAD TO 6.0 KM WEST OF SANTA 

ROSA CREEK ROAD (PM R5.3/R7.8 

REPAIR FAILED DRAINAGE SYSTEM 

SAN LUIS OBISPO CA 

934033810 

(805)546-8288 

P O BOX 3810 

(805)927-4559

775 ARLINGTON STREET 

CAMBRIA, CA 93428 

$467,333 
$75,916 

11/14/08 
09/02/09 
06/30/09 

82% 

HA23 SWPPP 
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Statement of Ongoing Contracts as of 06/20/09
07/03/09 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

05-SLO-46-32.2/37.2 IN SAN LUIS OBISPO COUNTY IN AND NEAR PAPACH CONSTRUCTION COMPANY RAMON HOPKINS $30,143,278 01/10/08 0%

HE13 

05-330714 
HPLU-6205-(010)H 

1620-5 01-(L ) 

05 0-12-() 

SWPPP 

PASO ROBLES FROM AIRPORT ROAD TO 

GENESEO ROAD 

CONVERT 2-LANE HWY TO 4 LANES 
PISMO BEACH CA 93448 

P O BOX 2210 

(805)226-9217 

3230 RIVERSIDE 

AVENUE, SUITE 130 

PASO ROBLES CA 93446 

$8,715,580
 $754,737

02/08/08 
08/10/10 

0%

PLANT EST 

SATIS 

HE13 

05-SLO-58-9.8/10.1 IN SAN LUIS OBISPO COUNTY NEAR SANTA WHITAKER CONTRACTORS INC. RICHARDS, TIM $5,472,500 07/05/07 0%

HA21 

05-0F9804 
ACST-P058-(103)E 

P0-58 1-(3E) 

--() 

SWPPP 

MARGARITA FROM 0.3 KM WEST TO 0.3 

EAST OF THE MIDDLE FORK HUERO CREEK 

BRIDGE 

REPLACE EXISTING BRIDGE 

PASO ROBLES, CA 93446 

2752 CONCRETE COURT 

(805)542-4765 

4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

93446 

$5,294,512
 $1,214

08/03/07 
01/15/10 

0%

PLANT EST 

SATIS 

05-SLO-101-.5/7.8 IN SAN LUIS OBISPO COUNTY NEAR SANTA GRANITE CONSTRUCTION COMPANY STIMSON, PATRICK $3,019,992 02/05/09 0%
05-0Q2504 MARIA FROM SANTA MARIA RIVER BRIDGE 

TO LOS BERROS ROAD UNDERCROSSING 

P O BOX 50085 2053 PREISKER LANE, 

SUITE E 

$188
 $0

02/23/09 
07/23/09 

0%

HM1 WPCP 

HOT MIX ASPHALT OVERLAY 
WATSONVILLE CA 950775085 

(831)724-1011 
(805)348-3533 

SANTA MARIA, CA. 93454 SUSPENDED 

05-SLO-101-13.2/18.3 IN SAN LUIS OBISPO COUNTY NEAR PISMO R G W CONSTRUCTION INC LEW, MIKE $6,016,534 10/01/08 100%
05-485624 BEACH AT VARIOUS LOCATIONS FROM 0.2 

KM N OF ROUTE 227 TO 0.2 KM S OF 

P O BOX 2910 2053 PREISKER LANE 

SUITE E 

$727,420
 $174,844

10/15/08 
05/26/10 

12%

HB4N SWPPP 

ROUTE 101/1 SEPARATION 

CONSTRUCT RETAINING WALLS 

LIVERMORE CA 94551 

(925)606-2400 
(805)348-3105 

SANTA MARIA, CA 93454 

HB4N 

05-SLO-101-19.6/22 IN SAN LUIS OBISPO COUNTY IN AND NEAR R BURKE CORPORATION LEW, MIKE $5,155,321 09/10/07 0%
05-485614 PISMO BEACH FROM 0.2 KM SOUTH OF 

SHELL BEACH UNDERCROSSING TO 0.3 KM 
SAN LUIS OBISPO CA 
P O BOX 957 2053 PREISKER LANE 

SUITE E 

$5,006,656
 $13,806

09/28/07 
07/03/09 

0%

HB4N SWPPP 

SOUTH OF NORTH AVILA RO 

CONSTRUCT CLIMBING LANE 

934060957 

(805)543-8568 
(805)348-3105 

SANTA MARIA, CA 93454 PLANT EST 

SATIS 

HB4N 

05-SLO-101-24.0/32.3 IN SAN LUIS OBISPO COUNTY IN AND NEAR CALPORTLAND CONSTRUCTION DANIEL MILLER $15,989,172 09/03/08 65% 
05-0H1904 
ACNH-Q101-(142)E 

SAN LUIS OBISPO FROM 0.5 KM SOUTH OF 

SANTA FE UC TO 2.3 KM NORTH OF BUENA 

$5,011,911 
$2,188,582 

09/15/08 
09/17/09 

32% 

--() 
VISTA OVERCROSSING (805)549-3560
REHABILITATE ROADWAY 

HA22 SWPPP 
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Statement of Ongoing Contracts as of 06/20/09
07/03/09
 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SLO-101-45.2/45.7 IN SAN LUIS OBISPO COUNTY IN GRANITE CONSTRUCTION COMPANY SILVA, RICK $16,295,365 09/10/07 52%
05-402804 ATASCADERO AT VARIOUS LOCATIONS 

INTERCHANGE IMPROVEMENTS 
TEMPLETION, CA 93465 

P. O. BOX 790 3230 RIVERSIDE AVENUE 

#130 

PASO ROBLES, CA 93446 

$9,863,147
 $743,596

09/24/07 
11/01/10 

61%

HE11 SWPPP 
(805)226-8279 

05-SLO-101-56.0/59.1 IN SAN LUIS OBISPO COUNTY IN AND NEAR PACIFIC RESTORATION GROUP, INCRICHARDS, TIM $2,280,948 03/14/06 0%
05-0C1104 PASO ROBLES FROM THE NUBLICK BRIDGE 

OVERCROSSING TO 0.3 KM NORTH OF NORTH 

PASO ROBLES OVERHE 
CORONA, CA 92877 

P.O. BOX 77038 4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

93401 

$2,132,656
 $7,000

03/30/06 
04/26/10 

0%

PLANT EST 

HA25 SWPPP 
HIGHWAY PLANTING AND IRRIGATION (805)542-4765 SATIS 

05-SLO-101-58.9/63.6 IN SAN LUIS OBISPO COUNTY IN AND NEAR PAPICH CONSTRUCTION COMPANY LANG, TIM R $1,871,917 03/04/09 0%
05-0R7704 PASO ROBLES FROM NORTH PASO ROBLES 

OVERHEAD TO SAN MARCOS CREEK BRIDGE 

INC 

P O BOX 2210 
3230 RIVERSIDE AVE., 

#130 

$2,400
 $2,400

03/16/09 
08/18/09 

0%

SEAL COAT 
PISOM BEACH CA 93448 

PASO ROBLES, CA 93446 

HM1 WPCP (805)473-3016 
(805)226-7450 

05-SLO-166-9.5/10.1 IN SAN LUIS OBISPO COUNTY NEAR SANTA SOUZA CONSTRUCTION INC LEW, MIKE $1,537,499 03/06/08 0%

HB4N 

05-0C6604 
STP- -( 

--() 

) 

SWPPP 

MARIA FROM 0.9 KM EAST TO 1.8 KM EAST 

OF ROUTE 101/166 SEPARATION 

CONSTRUCT LANES 

SAN LUIS OBISPO CA 

934033810 

(805)546-8288 

P O BOX 3810 

(805)348-3105 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$1,531,470
 $739

03/21/08 
09/16/09 

0%

PLANT EST 

SATIS 

05-SLO-166-17.8/17.8 IN SAN LUIS OBISPO COUNTY ABOUT 10.3 JEFFCO PAINTING AND COATING BARRY BEECH $389,838 11/10/08 55%
05-0Q1804 MILES EAST OF SANTA MARIA AT ALAMO 

CREEK BRIDGE 

INC 

P O BOX 2015 
2053 PREISKER LANE 

STE E 

$53,904
 $20,611

12/12/08 
10/22/09 

13%

CLEAN AND PAINT BRIDGE 
VALLEJO CA 94592 

SANTA MARIA, CA 93454 

HM3 WPCP (707)562-1900 
(805)347-1965 

05-SLO-227-.9/7.1 IN SAN LUIS OBISPO COUNTY IN AND NEAR INTERNATIONAL SURFACING BARRY BEECH $442,382 01/21/09 51% 
05-0Q9504 ARROYO GRANDE FROM HUASNA ROAD TO 

PRICE CANYON ROAD 

SYSTEMS 

P O BOX 4770 
2053 PREISKER LANE 

STE E 

$490,014 
$80,468 

02/10/09 
06/30/09 

90% 

SEAL COAT 
MODESTO CA 95352 

SANTA MARIA, CA 93454 SUSPENDED 

HM1 WPCP (209)525-9065 
(805)347-1965
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OBISPO CREEK BRIDGE TO 0.2 KM WEST OF
 

Statement of Ongoing Contracts as of 06/20/09
07/03/09 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SLO-227-10.9/14.2 IN SAN LUIS OBISPO COUNTY NEAR SAN CALPORTLAND CONSTRUCTION DANIEL MILLER $7,316,414 06/11/08 79% 
05-0A4604 
ACNH-S227-(005)E 

LUIS OBISPO FROM EAST FORK SAN LUIS $3,905,947 
$539,597 

06/27/08 
08/10/09 

53% 

--()
 
MADONNA ROAD OVERCROS (805)549-3560

REHABILITATE ROADWAY
 

HA22 SWPPP
 

Totals: Authorized Final Amt: $230,485,953 Completed to Date: $127,997,167 Work This Month: $9,889,504



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-MON-1-3.2/4.6 05-0R9204 

05-MON-1-10.4/0 05-0M7804 

05-MON-1-21.1/21.4 05-0S5104 

05-MON-1-31.0/51.2 05-0R9304 

05-MON-1-46.6/47.1 05-0L2804 

05-MON-1-72.9/74.6 05-0Q9304 

05-MON-1-74.9/T92 05-0L8004 

05-MON-25-/11.7 05-0Q9104 

05-MON-101-80.7/85.6 05-0N8304 

05-MON-101-98.8/101.3 05-0R7804 

05-MON-101-1.9/9.6 05-0N3104 

05-MON-101-3.1/5.2 05-464104 

05-MON-101-28.6/87.3 05-0M7704 

05-MON-146-/1.5 05-0Q9204 

05-MON-183-.8/1.9 05-0E2424 

05-MON-198-22.9/23.3 05-0L2304 

05-SB-101-.7/13.8 05-480624 

05-SB-101-10.8/12.8 05-447804 

05-SB-101-13.9/27 05-0E0124 

05-SB-101-14.1/0 05-0M7204 

05-SB-101-19.6/25.3 05-0G7704 

05-SB-101-24.9/50.9 05-0L4604 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-SB-101-25.2/65.1 05-0L4504 

05-SB-101-49.0/0 05-0M8404 

05-SB-101-51.0/82.4 05-0L5004 

05-SB-101-84.1/90.9 05-446014 

05-SB-101-14.8/15.3 05-460704 

05-SB-150-1.0/1.1 05-282814 

05-SB-150-/2.2 05-0Q9004 

05-SB-166-26.0/0 05-0H9204 

05-SB-192-2.4/3.1 05-0F5704 

05-SBT-25-22.9/23.2 05-0K7504 

05-SBT-101-5.2/5.2 05-0Q0804 

05-SCR-1-8.0/17.5 05-0C9024 

05-SCR-1-34.2/34.5 05-0J1904 

05-SCR-9-23.8/24.7 05-0K2404 

05-SCR-17-7.0/7.3 05-0P8104 

05-SCR-17-10.1/11.3 05-0K3204 

05-SCR-129-.5/L.5 05-0P7904 

05-SLO-1-34.9/0 05-0Q8804 

05-SLO-1-73.0/73.5 05-0Q8904 

05-SLO-46-32.2/37.2 05-330714 

05-SLO-46-5.3/7.8 05-0N4404 

05-SLO-58-9.8/10.1 05-0F9804 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

05-SLO-101-.5/7.8 05-0Q2504 8
 

05-SLO-101-13.2/18.3 05-485624 8
 

05-SLO-101-19.6/22 05-485614 8
 

05-SLO-101-45.2/45.7 05-402804 8
 

05-SLO-101-56.0/59.1 05-0C1104 9
 

05-SLO-101-58.9/63.6 05-0R7704 9
 

05-SLO-101-24.0/32.3 05-0H1904 9
 

05-SLO-166-9.5/10.1 05-0C6604 9
 

05-SLO-166-17.8/17.8 05-0Q1804 9
 

05-SLO-227-.9/7.1 05-0Q9504 9
 

05-SLO-227-10.9/14.2 05-0A4604 10
 

Statement of Ongoing Contracts - Federal Aid 

District 05 

Federal Aid Category  Bid + CCO  Work Comp 

-F- FEDERAL AID (PRIMARY) $56,309,583  $41,761,422


-S- FEDERAL AID (SECONDARY) $25,387,264  $22,195,099


-SH- STATE HIGHWAY $108,757,925  $51,918,911


-ER- STORM DAMAGE REPAIR $560,177  $467,333


 $39,471,004  $11,654,402




Statement of Ongoing Contracts - Federal Aid 

District

Federal Aid 

District Total: 

05 

Category

 $230,485,953

 Bid + CCO

 $127,997,167 

Work Comp 

05 $32,141,711 

District Work Completed This Perio

 Statement of Ongoing Contracts -Summary 

Work completed this Period:  $32,141,711 


	05

