
 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 06/20/10
07/02/10 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-3.2/4.6 MONTEREY CNTY, STATE RTE 1, NORTH OF AIS CONSTRUCTION CO PASTORIUS, BRUCE $1,785,000 06/30/08 92%
05-0R9204 ESALON INSTITUTE & SOUTH OF BIG SUR 

RIVER MULTIPLE LOCATIONS 

CONST DEBRIS RACKS @ 
CARPENTERIA, CA 93013 

6420 VIA REAL, STE 6 3230 RIVERSIDE AVE 

130 

PASO ROBLES, CA 93446 

$1,530,000
 $0

06/30/08 
07/15/13 

86%

SUSPENDED 

201130 
CULVERTS/EROSION CONT (831)761-7615 

05-MON-1-7.1/7.3 SEVERE STORMS & ACCOMPANYING HIGH WINSOR CONSTRUCTION INC HENCH, CHARLIE $1,985,000 01/21/10 87%
05-0S9504 SURF CAUSED AN EXISTING ROCK & GABION 

REVETMENTBELOW THE ROADWAY ON RTE 1 

IN MON CNTY TO FAIL. S 
CAMBRIA, CA 93428 

1022 SAN SIMEON CREEK RD 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA, CA 93428 

$667,341
 $52,322

01/21/10 
07/08/10 

34%

REPAIR FAILED REVETMENT,PLACE 
201130 

RSP/SLOPE 

05-MON-1-10.4/0 IN MONTEREY COUNTY NEAR GORDA AT THE LEE WILSON ELECTRIC CO INC WAYNE WALKER $896,029 09/27/07 100%
05-0M7804 WILLOW SPRINGS MAINTENANCE STATION 

REPLACE GENERATORS 
ARROYO GRANDE 

P O BOX 250 

CA 93421 

1559 EL CAMINO REAL 

SAN LUIS OBISPO CA 93401 

$865,821
 $6,298

10/16/07 
07/20/10 

100%

(805)549-3701 OVER RUN 

HA12 

05-MON-1-12.1/0 IN MONTEREY COUNTY NEAR GORDA AT SOUZA CONSTRUCTION, INC. DANIEL MILLER, $440,499 03/01/10 49%
05-0P3204 NORTH WILLOW SIDEHILL VIADUCT 

CONSTRUCT REINFORCED CONCRETE CRIB 

P O BOX 3810 CALTRANS CUESTA GRADE 

OFFICE 

$243,151
 $210,980

03/16/10 
07/22/10 

58%

SAN LUIS OBISPO CA 93403 
1559 EL CAMINO REAL 

HA42 WPCP 
SAN LUIS OBISPO CA 93401 

(805)549-3733 

05-MON-1-20.9/20.9 SEVERE STORMS/HIGH SURF BEGING WHITAKER CONSTRUCTION GROUP, HENCH, CHARLIE $1,485,000 03/30/10 40%
05-0T6504 01/15/2010 CAUSED AN EXISTG RETAING 

WALL BELOW RTE 1 TO FAIL. CONCRETE 

INC 

2752 CONCRETE COURT 
775 ARLINGTON ST 

CAMBRIA, CA 93428 

$219,856
 $54,252

03/30/10 
09/24/10 

15%

CRIB WALL UNDERMINED AT THE 

REPAIR RETAING WALL @ LIMEKILN CRK 
PASO ROBLES, CA 93446 

(805)927-4559 

201130 
BRIDGE 

05-MON-1-21.1/0 IN MONTEREY COUNTY NEAR LUCIA AT SOUZA CONSTRUCTION INC HENCH, CHARLIE $294,854 04/30/10 0% 
05-0P3104 LIMEKILN CREEK BRIDGE 

REPAIR ROCK SLOPE PROTECTION 
SAN LUIS OBISPO CA 

934033810 

P O BOX 3810 775 ARLINGTON STREET 

CAMBRIA, CA 93428 

$0 
$0 

05/24/10 
0% 

(805)546-8288 
(805)927-4559

HA42 WPCP 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 06/20/10
07/02/10 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-21.1/21.4 FIRE DAMAGE DURING CHALK FIRE FROM HI TECH ROCKFALL CONST, INC HENCH, CHARLIE $885,000 04/15/09 44%
05-0S5104 SEP-OCT2008, BURING APPOX 17,000 

ACRES OF LOS PADRES FOREST. FEB 2009 

ROCKSLIDE CAUSED LRGEPORT 
FOREST GROVE, CA 97116 

PO BOX 674 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA, CA 93428 

$761,730
 $0

04/15/09 
08/30/10 

86%

SUSPENDED 
REPAIR ROCK FALL DRAPERY SYSTEM 

130 

05-MON-1-21.3/21.6 IN MONTEREY COUNTY NEAR LUCIA FROM GOLDEN STATE BRIDGE INC HENCH, CHARLIE $29,775,912 10/01/09 16%
05-0E9604 
ACST-P001-(542)E 

P0-01 5-(2E) 

--() 

0.6 MILE NORTH OF LIMEKILN CREEK 

BRIDGE TO 1.4 MILE SOUTH OF LUCIA 

CONSTRUCT NEW BRIDGE AND ROCK SHED 
MARTINEZ CA 94553 

(925)372-8000 

901 HOWE ROAD 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA, CA 93428 

$5,463,452
 $903,631

10/15/09 
02/20/13 

18%

HA23 SWPPP 

05-MON-1-26.1/26.1 IN MONTEREY COUNTY NEAR LUCIA FROM CALEX ENGINEERING COMPANY HENCH, CHARLIE $2,158,863 06/25/09 86%
05-0P3404 
ER-43G8-(004)E 

--() 

0.2 MILE TO 0.4 MILE NORTH OF VICENTE 

CREEK BRIDGE 

CONSTRUCT RETAINING WALL 
NEWHALL CA 91321 

(661)254-1866 

23651 PINE STREET 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA CA 93428 

$1,034,557
 $188,464

07/09/09 
07/26/11 

48%

HA42 SWPPP 

05-MON-1-34.6/38 IN MONTEREY COUNTY ABOUT 12 MILES GRANITE CONSTRUCTION COMPANY $451,851 04/29/10 0%
05-0S1404 SOUTH OF BIG SUR FROM 0.4 MILE NORTH 

OF BURNS CREEK BRIDGE TO 0.7 MILE 

P O BOX 50085 $0
 $0

05/24/10 
0%

SOUTH OF PARTINGTON RIDGE 
WATSONVILLE CA 950775085 

HOT MIX ASPHALT OVERLAY 
(831)724-1011 

WPCP 

05-MON-1-46.8/46.8 HWY 1 AT THE BIG SUR LODGE BIG SUR GRANITE CONSTRUCTION WILSON, JENNIFER $910,000 01/25/10 13%
05-0S9404 PARK CAMPGROUNDS 

PLACE ROCK SLOPE PROTECTION 
WATSONVILLE, CA 

PO BOX 720 

95077 

150 WESTRIDGE DR STE 

140 

WATSONVILLE, CA 95077 

$76,763
 $0

01/25/10 
04/29/10 

8%

201130 
(831)761-7616

05-MON-1-46.9/0 IN MONTEREY COUNTY NEAR BIG SUR AT G B A ENGINEERING $158,427 04/26/10 0% 
05-0P6804 
ER-43J6-(004)E

0.3 MILE NORTH OF BIG SUR RIVER 

BRIDGE AND AT 2.0 MILES NORTH OF JUAN 

2536 E FENDER AVENUE $0 
$0 

06/17/10 
0% 

--() 
HIGUERA CREEK BRIDGE 

FULLERTON CA 92831 

REPAIR LANDSLIDES 
(714)577-9441 

HA23 WPCP 



 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 06/20/10
07/02/10 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-72.2/102 IN MONTEREY COUNTY AT VARIOUS LEE WILSON ELECTRIC COMPANY, KESHAVARZI, FARSHAD $660,311 03/26/10 0%
05-0N2604 LOCATIONS FROM 0.1 MI N OF CARMEL 

RIVER BRIDGE TO 0.4 MILE SOUTH OF 

INC 

PO BOX 250 
150 WESTRIDGE DR, STE 

140 

$0
 $0

04/20/10 
0%

HB4N WPCP 

SANTA CRUZ COUNTY LINE 

CONSTRUCT TRANSP. MANAGEMENT SYSTEM 
ARROYO GRANDE, CA 93421 

(831)761-7617 

WATSONVILLE, CA 95077 

05-MON-1-74.9/T92 IN MONTEREY COUNTY AT VARIOUS J FLETCHER CREAMER & SON, INC KESHAVARZI, FARSHAD $1,352,656 06/09/09 0%

HB1 

05-0L8004 
SARR-X053-(022)E 

X0-53 0-(2E) 

--() 

WPCP 

LOCATIONS 

INSTALL METAL BEAM GUARD RAIL 
SYLMAR, CA 91342 

12874 SAN FERNANDO RD 

(831)761-7617 

150 WESTRIDGE DR, STE 

150 

WATSONVILLE, CA 95077 

$1,015,370
 $19,633

06/25/09 
05/10/11 

0%

PLANT EST 

SATIS 

05-MON-1-99.9/101.5 IN MONTEREY COUNTY NEAR WATSONVILLE DESILVA GATES CONSTRUCTION WILSON, JENNIFER $12,032,977 10/07/09 7%
05-315924 FROM 0.1 KM SOUTH OF JENSEN ROAD TO 

TRAFTON ROAD UNDERCROSSING 

CONSTRUCT NEW INTERCHANGE 
BURLINGAME, CA 94010 

880 MITTEN RD, SUITE B 150 WESTRIDGE DR, STE 

140 

WATSONVILLE, CA 95077 

$137,146
 $31,701

10/28/09 
07/10/13 

1%

SUSPENDED 

HE11 SWPPP 
(831)761-7615 

05-MON-1-225.0/229 STORM CAUSED SLIP OUT BELOW RTE 1 IN JOHN MADONNA CONSTRUCTIONCO HENCH, CHARLIE $2,385,000 02/09/10 63%
05-0T5504 BIG SUR NEAR LUCIA. INSTALL TEMPORARY 

SIGNAL SYSTEM, RECONSTRUCT AND 

STABILIZE ROADWAY 
SAN LUIS OBISPO, CA 

PO BOX 5310 

93403 
(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA, CA 93428 

$443,730
 $109,745

02/09/10 
08/23/10 

19%

INSTALL TEMP SIGNAL SYSM,RECONST & 
201130 

STABLIZ 

05-MON-68-4.0/6.8 IN MONTEREY COUNTY NEAR MONTEREY FROM PAVEX CONSTRUCTION TYLER LAVERING $575,241 05/10/10 0%
05-0S0604 ROUTE 1/68 SEPARATION (NORTH) TO 

ROUTE 218 

HOT MIX ASPHALT PAVING 
WATSONVILLE, CA 95076 

411 WALKER ST 

(831)375-1621

1529 HWY 68 

MONTEREY, CA 93940 

$0
 $0

06/02/10 
08/06/10 

0%

WPCP 

05-MON-68-16.3/0 IN MONTEREY AND SAN BENITO COUNTIES PETERSON CHASE GENERAL $473,988 06/09/10 0% 
05-0C8824 
ACNH-000C-(312) 

AT VARIOUS LOCATIONS 

INSTALL CHANGEABLE MESSAGE SIGNS 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

$0 
$0 

06/22/10 
0% 

--() 

IRVINE 92614 

HB4N WPCP (949)252-0441 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

05-464104 

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 06/20/10
07/02/10 

District 05 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

05-MON-101-3.1/5.2
 

ACHS-Q101-(146)E
 

HGQ1-01 1-(6E)


--()
 

HA26 SWPPP
 

05-MON-101-12.6/15.5
 
05-0Q2004
 

HA22 SWPPP
 

05-MON-101-41.3/0
 
05-0R8904
 

HM WPCP
 

05-MON-101-45.8/82.6
 
05-0E4704
 
SARR-Q101-(151)E
 

Q1-01 1-(1E)
 

--()
 

HB4N SWPPP
 

05-MON-101-66.4/0
 
05-0N8314
 

WPCP
 

05-MON-101-87.7/89.3
 
05-0R2104
 

HA25 WPCP
 

Description

Type Of Work
 

IN MONTEREY COUNTY NEAR BRADLEY AT
 

CAMP ROBERTS SAFETY ROADSIDE REST
 

AREA
 

REMODEL SAFETY ROADSIDE REST AREAS
 

IN MONTEREY COUNTY ABOUT 6 MILES
 

NORTH OF BRADLEY FROM 2.9 MILES
 

NORTH OF JOLON ROAD UNDERCROSSING TO
 

ALVARADO ROAD OVERCROSSING
 

WIDEN INSIDE SHOULDER
 

IN MONTEREY COUNTY IN AND NEAR KING
 

CITY AT SALINAS RIVER BRIDGE
 

PAINT EXISTING BRIDGE
 

IN MONTEREY CO AT VARIOUS LOCATIONS
 

FROM CENTRAL AVENUE NEAR KING CITY TO
 

HARTNELL ROAD NEAR SALINAS
 

CONSTRUCT MEDIAN ACCELERATION LANE
 

IN MONTEREY COUNTY NEAR SOLEDAD AT
 

SOLEDAD PRISON ROAD OVERCROSSING
 

MITIGATION PLANTING PROJECT
 

IN MONTEREY COUNTY IN AND NEAR
 

SALINAS FROM 0.3 MILE SOUTH OF
 

SHERWOOD DRIVE OVERCROSSING TO WEST
 

LAUREL DRIVE OVERCROSSING
 

PLANTING AND IRRIGATION
 

Contractor 

DIANI BUILDING CORP
 

P O BOX 5757
 

SANTA MARIA CA 934565757
 

(805)925-9533
 

SOUZA CONSTRUCTION INC
 

P O BOX 3810
 
SAN LUIS OBISPO CA
 

934033810
 

(805)546-8288
 

SANTA MARGARITA CONSTRUCTION
 

CORP
 

PO BOX 537
 

TEMPLETON, CA 93465
 

GRANITE CONSTRUCTION COMPANY
 

P O BOX 50085
 

WATSONVILLE CA 950775085
 

(831)724-1011
 

LONE STAR LANDSCAPE INC.
 

P.O. BOX 70
 

SAN MARTIN, CA 95046
 

WATKIN & BORTOLUSSI
 

77 LARKSPUR STREET
 

SAN RAFAEL, CA 94901-4886
 

Resident 
Engineer 

RICHARDS, TIM
 

4485 VACHELL LANE
 

SAN LUIS OBISPO, CA
 

93401
 

(805)542-4765
 

LANG, TIM
 

3230 RIVERSIDE AVE,
 

SUITE 130
 

PASO ROBLES, 93446
 

(805)226-7450
 

KESHAVARZI, FARSHAD
 

150 WESTRIDGE DR, STE
 

140
 

WATSONVILLE, CA 95077
 

(831)761-7617
 

TYLER LAVERING
 

1529 HWY 68
 

MONTEREY, CA 93940
 

(831)375-1621
 

PASTORIUS, BRUCE-


PRUNEDALE
 

3075 EXECUTIVE DR
 

PRUNEDALE, CA 93907
 

(805)610-8432
 

NAAS, ABDALLA
 

3075 EXECUTIVE DRIVE
 

SALINAS, CA 93907
 

(831)663-8902


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$6,150,997

 $6,109,983


 $48,135


 $656,799

 $532,569

 $318,188


 $1,772,863

 $0

 $0


 $4,017,543

 $2,220,728

 $1,062,807


 $99,649

 $69,161

 $10,710


 $447,392
 
$352,485
 

$0
 

09/03/08 0%

09/26/08
 

0%

03/09/11
 

PLANT EST
 

SATIS
 

03/17/10
 
03/25/10
 
07/06/11
 

03/15/10
 
03/26/10
 

07/15/09
 
07/30/09
 
09/08/10
 

10/27/09
 
12/14/09
 
07/14/10
 

11%


 86%


 0%


 0%


 64%


 55%


 0%


 0%


PLANT EST
 

SATIS
 

06/24/09 86%
 
07/07/09
 

83%

05/06/10
 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 06/20/10
07/02/10 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-183-.8/1.9 IN MONTEREY COUNTY IN SALINAS FROM ODYSSEY LANDSCAPE CO., INC. LAVERING, TYLER $188,352 11/27/07 0%
05-0E2424 SALINAS STREET TO CLARK STREET 

HIGHWAY PLANTING 
LODI CA 95242 

5400 W. HIGHWAY 12 150 WESTRIDGE DR, STE 

140 

$165,650
 $2,612

12/17/07 
03/29/11 

0%

WATSONVILLE, CA 95077 PLANT EST 

HA22 WPCP 
(831)761-7618 SATIS 

05-MON-198-22.9/23.3 IN MONTEREY COUNTY BETWEEN NORTH FORK M G E UNDERGROUND INC LANG, TIM R. $1,194,412 12/31/08 100%
05-0L2304 ROAD AND PRIEST VALLEY ROAD 

VERTICAL CURVE CORRECTION 
PASO ROBLES CA 93447 

P O BOX 4189 3230 RIVERSIDE AVE., 

#130 

$1,161,277
 $0

01/21/09 
05/21/10 
05/21/10 

100%

HB1 SWPPP 

(805)238-3510 
(805)226-7450 

PASO ROBLES, CA 93446 COMPLETED 

05-SB-1-23.3/M29.9 IN SANTA BARBARA COUNTY NEAR LOMPOC VALLEY SLURRY SEAL COMPANY STIMSON, PATRICK $1,372,798 05/10/10 0%

HM 

05-0S2104 
SARR-P001-(545)E 

P0-01 5-(5E)

--() 

WPCP 

FROM HARRIS GRADE ROAD TO CALIFORNIA 

BOULEVARD 

PLACE MICROSURFACING SEAL COAT 
WEST SACRAMENTO CA 95798 

(916)373-1500 

P O BOX 981330 

(805)348-3533 

2053 PREISKER LN. 

SUITE E 

SANTA MARIA, CA 93454 

$0
 $0

06/01/10 
0%

05-SB-1-25.1/M29.4 IN SANTA BARBARA COUNTY ABOUT 5 GRANITE CONSTRUCTION COMPANY LEW, MIKE $1,361,671 10/29/09 84%

HB1 

05-0Q6904 
HSNG-P001-(543)E 

P0-01 5-(3E) 

--() 

SWPPP 

MILES NORTH OF LOMPOC FROM 

CONSTELLATION ROAD UNDERCROSSING TO 

TIMBER LANE 

CONSTRUCT MEDIAN BARRIER 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(805)348-3105 

2053 PREISKER LANE 

SUITE E 

SANTA MARIA, CA 93454 

$1,369,334
 $114,260

11/19/09 
07/16/10 

95%

05-SB-101-.3/7.5 IN SANTA BARBARA COUNTY IN AND NEAR AMERICA WEST LANDSCAPE INC CURTIS JOHNSON, R.E. $1,722,274 08/31/09 57%

HA25 

05-462504 
ACNH-Q101-(143)E

--() 

SWPPP 

CARPINTERIA AT VARIOUS LOCATIONS 

RESTORE HIGHWAY PLANTING 
CHINO CA 91710 

(909)393-6300 

15086 LA PALMA DRIVE 

(805)748-5218 

22 N. MILPAS ST., STE 

H 

SANTA BARBARA, CA 93103 

$1,056,696
 $196,394

09/15/09 
11/20/13 

67%

05-SB-101-10.8/12.8 IN SANTA BARBARA COUNTY IN SANTA SECURITY PAVING COMPANY, INC. KAUSI AMUTH, SR. $48,951,160 04/02/08 63% 
05-447804 BARBARA FROM 0.4 KM WEST OF OLIVE 

MILL ROAD OVERCROSSING TO THE MILPAS 

P.O. BOX 1489 SUN VALLEY, CA 

91353 LIC. 116307 
22 MILPAS ST. 

SANTA BARBARA, CA 93103 

$35,632,149 
$1,289,840 

04/28/08 
02/15/12 

72% 

STREET UNDERCROSSING (805)962-4752
RECONSTRUCT TWO INTERCHANGES 

HB4C SWPPP 

(818)767-8418 



 

 

 

 

 

 

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 06/20/10
07/02/10 

District 05 

05-SB-101-12.7/20.9 

Fed Aid 
Pgm Code 

05-0S6104 

Contract 

ACHN-Q101-(174)E 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN SANTA BARBARA COUNTY IN AND NEAR 

SANTA BARBARA FROM MILPAS STREET 

UNDERCROSSING TO MARIA YGNACIO CREEK 

BRIDGE 

Description 

PLACE HOT MIX ASPHALT 

Type Of Work 

GEORGE REED INC 

Contractor 

MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

Resident 
Engineer 

$5,648,892

Bid + CCOs

 $0

Comp To date

 $0

This Month 

05/25/10 

Awarded 

06/15/10 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

05-SB-101-19.6/25.3 

HA25 

05-0G7704 
ACNH-Q101-(130)E 

--()

SWPPP 

IN SANTA BARBARA COUNTY IN AND NEAR 

GOLETA AT VARIOUS LOCATIONS FROM 0.8 

KM EAST OF TURNPIKE ROAD OC TO 0.8 KM 

WEST OF GLEN ANNIE 

HIGHWAY PLANTING AND IRRIGATION 

VALLEYCREST LANDSCAPE 

DEVELOPMENT INC 

CYPRESS CA 90630 

(714)546-7975 

10855 BUSINESS CENTER DR STE 

JOHNSON, CURTIS 

22 N. MILPAS ST., STE 

G 

SANTA BARBARA, CA 93103 

$2,594,930
 $2,471,455

 $3,970

09/21/07 
10/11/07 
05/27/11 

0%

 0%

PLANT EST 

SATIS 

05-SB-101-20.0/0 
05-0N8504 

IN SANTA BARBARA COUNTY AT VARIOUS 

LOCATIONS 

CONSTRUCT CURB RAMPS 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

P O BOX 50085 

ALAN HAAG-GOLETA 

OFFICE 

$484,205
 $464,513
 $30,341

08/11/09 
08/26/09 
06/30/10 
06/30/10 

93%

 94%

HB71 WPCP 

(831)724-1011 
(805)692-6759 

05-SB-101-26.5/27.1 

HE11 

05-0M14U4 
NHBR-Q101-(156)E 

Q1-01 1-(6EB)R 

6205- 019-() 

SWPPP 

IN SANTA BARBARA COUNTY IN THE CITY 

OF GOLETA AT THE HOLLISTER AVENUE 

OVERCROSSING 

REPLACE EXISTING BRIDGES 

SHASTA CONSTRUCTORS INC 

REDDING CA 96049 

(530)365-3930 

PO BOX 491539 

DAVID BALLENTINE, R.E. 

(805)748-1087 

35 S. LA PATERA LANE, 

STE E 

GOLETA, CA 93117 

$7,011,629
 $2,525,098
 $869,228

12/22/09 
01/19/10 
05/23/11 

20%

 36%

HE11 

05-SB-101-82.1/84.3 

HB1 

05-0Q6504 
ACHS-Q101-(163)E 

G Q1-01 1-(3E)

--() 

SWPPP 

IN SANTA BARBARA COUNTY NEAR SANTA 

MARIA FROM CLARK AVENUE OVERCROSSING 

TO SOUTH SANTA MARIA UNDERCROSSING 

CONSTRUCT MEDIAN BARRIER 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95076 

(831)724-1011 

585 WEST BEACH STREET 

BEECH, BARRY 

(805)347-1965 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$1,317,208
 $183,102
 $159,364

03/15/10 
04/08/10 
09/17/10 

30%

 14%

SUSPENDED 

05-SB-135-10.4/11.7 

HB1 

05-0Q6604 
HSNH-S135-(007)E 

S1-35 0-(7E) 

--() 

SWPPP 

IN SANTA BARBARA COUNTY NEAR SANTA 

MARIA FROM EAST CLARK AVENUE 

UNDERCROSSING TO SKYWAY 

DRIVE/LAKEVIEW ROAD 

CONSTRUCT CONCRETE MEDIAN BARRIER 

CALPORTLAND CONSTRUCTION 

SANTA MARIA CA 93456 

(805)345-3581 

P O BOX 1280 

LEW, MIKE 

(805)348-3105

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$1,491,950 
$1,449,365 
$493,635 

10/28/09 
11/18/09 
06/28/10 
06/29/10 

90% 

95% 



 

 

 

 

 

 

 

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 06/20/10
07/02/10 

District 05 

05-SB-154-22.9/23.1 

Fed Aid 

HB1 

Pgm Code 

05-0P9104 

Contract 

ARRA-P154-(018)E 

P1-54 0-(8E)

--() 

WPCP 

Location 
Storm Water 
Plan 

IN SANTA BARBARA COUNTY ABOUT 9.0 

MILES WEST OF SANTA BARBARA AT COLD 

SPRING CANYON BRIDGE 

Description 

CONSTRUCT BRIDGE BARRIER 

Type Of Work 

BUGLER CONSTRUCTION 

Contractor 

PLEASANTON CA 94588 

(925)416-0700 

CURTIS JOHNSON, R.E. 

Resident 
Engineer 

(805)884-9459 

4847 HOPYARD ROAD STE 4 NO 39 22 N. MILPAS ST., 

SUITE E 

SANTA BARBARA, CA 93103 

$657,810

Bid + CCOs

 $0

Comp To date

 $0

This Month 

03/24/10 

Awarded 

04/15/10 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

05-SB-154-23.3/32.3 

HM 

05-0S2204 
SARR-P154-(019)E 

P1-54 0-(9E) 

--() 

WPCP 

IN SANTA BARBARA COUNTY IN AND NEAR 

SANTA BARBARA FROM COLD SPRING CANYON 

BRIDGE TO 0.1 MILE EAST OF LA COLINA 

UNDERCROSSING 

HOT MIX ASPHALT OVERLAY 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

ALAN HAAG-GOLETA 

OFFICE 

(805)692-6759 

$1,508,182
 $0
 $0

05/05/10 
05/18/10 
07/22/10 

0%

 0%

SUSPENDED 

05-SB-166-6.9/6.9 

HB1 

05-0Q4204 
ACHS-P166-(028)E 

PGP1-66 0-(8E)

--() 

WPCP 

IN SANTA BARBARA COUNTY IN SANTA 

MARIA AT RUSSELL AVENUE 

INSTALL TRAFFIC SIGNALS 

LEE WILSON ELECTRIC COMPANY 

INC 

ARROYO GRANDE CA 93421 

(805)489-4216 

P O BOX 250 

BEECH, BARRY 

(805)347-1965 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$221,283
 $0
 $0

03/10/10 
03/26/10 

0%

 0%

05-SB-192-2.4/3.1 

HB1 

05-0F5704 
ACST-S192-(003)E

 S1-92 0-(3E) 

--() 

SWPPP 

IN SANTA BARBARA COUNTY IN SANTA 

BARBARA AT ROUTE 192/154 SEPARATION 

AND FROM 0.1 KM EAST OF ALAMAR AVENUE 

TO MISSION CANYON ROAD 

CONSTRUCT UNDERGROUND DRAINAGE 

R. BURKE INC. 

SAN LUIS OBISPO, CA 

P.O. BOX 957 

93403 

ALAN HAAG-GOLETA 

OFFICE 

(805)884-9459 

$1,949,949
 $1,884,405

 $0

11/21/08 
12/03/08 
07/29/10 

77%

 100%

SUSPENDED 

05-SBT-156-/16.7 

HB4N 

05-0N2104 

WPCP 

IN SAN BENITO CO NEAR THE CITIES OF 

SAN JUAN BAUTISTA AND HOLLISTER FROM 

THE ROUTE 156/101 JUNCTION TO EAST OF 

FAIRVIEW ROAD 

INSTALL MICROWAVE VEHICLE DETECTION 

LEE WILSON ELECTRIC COMPANY, 

INC. 

ARROYO GRANDE, CA 93421 

PO BOX 250 

WILSON, JENNIFER 

(831)761-7615 

150 WESTRIDGE DRIVE, 

STE 140 

WATSONVILLE, CA 95077 

$212,452
 $183,534

 $0

07/06/09 
07/23/09 
06/03/10 
06/23/10 

80%

 86%

05-SCR-1-15.3/17.1 

HE11 

05-129114 

SWPPP 

IN SANTA CRUZ CO IN SANTA CRUZ ON RTE 

1 FROM LA FONDA AVE OC TO RTE 1/17 

SEPARATION AND ON RTE 17 FROM ROUTE 

1/17 SEPARATION TO PA 

HIGHWAY PLANTING 

WATKIN & BORTOLUSSI INC 

SAN RAFAEL CA 94901 

77 LARKSPUR ST 

BERTHA ROMAN 

(831)427-4706

140 DUBOIS ST SUITE E 

SANTA CRUZ CA 95060 

$698,430 
$131,657 
$63,596 

02/11/10 
03/04/10 
10/13/10 

36% 

22% 



 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 06/20/10
07/02/10 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SCR-1-/8.3 IN SANTA CRUZ COUNTY NEAR LEE WILSON ELECTRICAL CO. BERTHA ROMAN $303,901 04/21/10 0%
05-0N2504 WATSONVILLE AT VARIOUS LOCATIONS 

CONSTRUCT TRANSP. MANAGEMENT SYSTEM 
ARROYO GRANDE CA 93421-0250 

PO BOX 250 140 DUBOIS ST SUITE 

"E" 

$0
 $0

05/11/10 
08/06/10 

0%

SANTA CRUZ CA 95060 SUSPENDED 

HB4N WPCP 
(831)427-4706 

05-SCR-9-1.8/1.8 IN SANTA CRUZ COUNTY NEAR SANTA CRUZ GORDON N BALL BERTHA ROMAN $487,725 04/20/10 22%
05-0P6504 
ER-43J2-(004)E 

--()

0.2 MILE SOUTH OF RINCON CREEK BRIDGE 

CONSTRUCT RETAINING WALL 
ALAMO CA 94507 

333 CAMILLE AVE 140 DUBOIS STREET 

SUITE "E" 

SANTA CRUZ CA 95060 

$169,653
 $169,653

05/04/10 
09/23/10 

35%

HA23 WPCP 
(831)427-4706 

05-SCR-9-6.1/8.2 IN SANTA CRUZ COUNTY AT FELTON AND VALLEY SLURRY SEAL COMPANY $392,927 04/13/10 0%
05-0S1604 BEN LOMOND FROM RUSSELL AVENUE TO 0.1 

MILE NORTH OF GLEN ARBOR ROAD 

P O BOX 981330 $0
 $0

05/18/10 
0%

MICROSURFACING 
WEST SACRAMENTO CA 95798 

(916)373-1500 

WPCP 

05-SCR-9-23.8/24.7 IN SANTA CRUZ COUNTY AT VARIOUS JOHN MADONNA CONSTRUCTION BARRY DUNLAP $858,994 06/24/08 48%
05-0K2404 LOCATIONS FROM 0.1 KM SOUTH OF SAN 

LORENZO RIVER BRIDGE TO 2.5 KM SOUTH 

COMPANY INC 

P O BOX 5310 
140 DUBOIS ST STE E 

SANTA CRUZ, CA 95060 

$582,480
 $0

08/01/08 
03/21/11 

66%

OF ROUTE 9/35 INTERSECTIO 

INSTALL METAL BEAM GUARD RAIL 
SAN LUIS OBISPO CA 93405 

(831)427-4707 

HB1 SWPPP (805)543-7751 

05-SCR-17-6.0/12.6 IN SANTA CRUZ CO IN AND NEAR SCOTTS KLM CONSTRUCTION INC. PATRICK DUSSELL $5,558,353 11/25/09 28%

HB1 

05-0L70U4 
HSST-P017-(103)E 

P0-17 1-(3E) 

--() 

SWPPP 

VALLEY AT VARIOUS LOCATIONS FROM 

SANTAS VILLAGE ROAD TO THE SANTA 

CLARA COUNTY LINE 

UPGRADE GUARDRAIL / CRASH CUSHIONS 

PUYAPPUP WA 98375 

15406 MERIDIAN E SUITE 200 

(831)427-4706 

140 DUBOISE ST SUITE 

"E 

SANTA CRUZ CA 95060 

$1,617,044
 $172,538

12/22/09 
02/15/11 

29%

05-SCR-17-7.0/7.3 IN SANTA CRUZ COUNTY NEAR SCOTTS HSR INC. PATRICK DUSSELL $1,554,425 03/20/09 51% 
05-0P8104 
ACHS-P017-(102)E 

VALLEY FROM 0.1 MILE SOUTH OF WEST 

VINEHILL ROAD TO 0.1 MI SOUTH OF 

530 ALDO AVE. $1,489,243 
$0 

05/14/09 
04/09/10 

93% 

P P0-17 1-(2E) 

--() 
VINEHILL ROAD 

CONSTRUCT SOLDIER PILE WALL 

SANTA CLARA CA 95054 
(831)427-4706

HB1 SWPPP 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 9 

Statement of Ongoing Contracts as of 06/20/10
07/02/10 

District 05 

05-SCR-129-1.2/.6 

Fed Aid 
Pgm Code 

05-0S0904 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN SANTA CRUZ COUNTY IN WATSONVILLE 

FROM WALKER STREET TO SALSIPUEDES 

CREEK BRIDGE 

Description 

HOT MIX ASPHALT PAVING 

Type Of Work 

O GRADY PAVING INC 

Contractor 

MOUNTAIN VIEW CA 94043 

(650)966-1926 

2513 WYANDOTTE STREET 

Resident 
Engineer 

$238,263

Bid + CCOs

 $0

Comp To date

 $0

This Month 

05/12/10 

Awarded 

06/07/10 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

05-SLO-1-12.6/0 
05-0R8804 

IN SAN LUIS OBISPO COUNTY AT 

LOCATIONS 

SEAL BRIDGE DECKS 

VARIOUS TRUESDELL CORPORATION OF 

CALIFORNIA INC 

1310 W 23RD STREET 

BEECH, BARRY $249,239
 $4,823
 $4,823

04/01/10 
04/20/10 
08/26/10 

24%

 2%

TEMPE AZ 85282 
(805)347-1965 SUSPENDED 

HM3H WPCP (602)437-1711 

05-SLO-1-56.4/58 
05-0S1004 

WPCP 

IN SAN LUIS OBISPO COUNTY NEAR SAN 

SIMEON FROM LITTLE PICO CREEK BRIDGE 

TO 0.2 MILE NORTH OF HEARST CASTLE 

ROAD 

HOT MIX ASPHALT PAVING 

SOUZA CONSTRUCTION INC 

SAN LUIS OBISPO CA 

934033810 

(805)546-8288 

P O BOX 3810 

$405,601
 $0
 $0

04/20/10 
05/06/10 

0%

 0%

05-SLO-1-/10 
05-0S1704 

WPCP 

IN SAN LUIS OBISPO COUNTY AT OCEANO 

FROM SANTA MARIA RIVER BRIDGE TO 

GRACIA WAY 

MICROSURFACING 

VALLEY SLURRY SEAL COMPANY 

WEST SACRAMENTO CA 95798 

(916)373-1500 

P O BOX 981330 

STIMSON, PATRICK 

(805)348-3533 

2053 PREISKER LN. 

SUITE E 

SANTA MARIA, CA. 93454 

$1,038,600
 $0
 $0

05/03/10 
05/24/10 

0%

 0%

05-SLO-41-41.2/43.8 
05-0S1804 

IN SAN LUIS OBISPO COUNTY AT SHANDON 

FROM WEST CENTRE STREET TO WEST 

JUNCTION ROUTE 46 

RUBBERIZED HOT MIX ASPHALT OVERLAY 

CRUCO CONSTRUCTION GROUP 

FRESNO, CA 93706 

2443 FOUNDRY PARK AVENUE 

MUTUTWA, PETER 

3230 RIVERSIDE AVE, # 

130 

PASO ROBLES, CA 93446 

$470,438
 $293,879
 $293,879

04/08/10 
05/04/10 
07/20/10 

30%

 62%

WPCP 
(805)226-9217 

05-SLO-41-43.9/49.6 
05-0S2004 

WPCP 

IN SAN LUIS OBISPO COUNTY ABOUT 25 

MILES EAST OF PASO ROBLES FROM EAST 

JUNCTION ROUTE 46 TO 5.7 MILES NORTH 

OF EAST JUNCTION ROUTE 

PLACE HOT MIX ASPHALT 

W JAXON BAKER INC 

REDDING, CA 96099 

P.O. BOX 994248 

MUTUTWA, PETER 

(805)226-9217

3230 RIVERSIDE AVE, 

SUITE # 130 

PASO ROBLES, CA 93446 

$851,857 
$532,190 
$532,190 

04/22/10 
05/11/10 
07/12/10 

40% 

62% 



 

 

 

 

 

 

  

  

  

  

State of California Department of Transportation Page 10 

Statement of Ongoing Contracts as of 06/20/10
07/02/10 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

05-SLO-46-32.2/37.2 IN SAN LUIS OBISPO COUNTY IN AND NEAR PAPACH CONSTRUCTION COMPANY RAMON HOPKINS $30,546,891 01/10/08 0%

HE13 

05-330714 
HPLU-6205-(010)H 

1620-5 01-(L ) 

05 0-12-() 

SWPPP 

PASO ROBLES FROM AIRPORT ROAD TO 

GENESEO ROAD 

CONVERT 2-LANE HWY TO 4 LANES 
PISMO BEACH CA 93448 

P O BOX 2210 

(805)226-9217 

3230 RIVERSIDE 

AVENUE, SUITE 130 

PASO ROBLES CA 93446 

$19,656,104
 $728,803

02/08/08 
12/27/10 

0%

PLANT EST 

SATIS 

HE13 

05-SLO-46-49.5/0 IN SAN LUIS OBISPO CO NEAR SHANDON AT SPECIALTY CONSTRUCTION INC RICHARDS, TIM $2,966,234 07/29/09 51%
05-0F7104 
SARR-P046-(042)E 

P0-46 0-(2E) 

THE SHANDON SAFETY ROADSIDE REST AREA 

REHABILITATE ROADSIDE REST AREA 
SAN LUIS OBISPO CA 93401 

645 CLARION COURT 4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

93401 

$1,345,917
 $180,983

08/12/09 
01/06/12 

46%

HA26 

--() 

SWPPP 

(805)543-1706 
(805)542-4765 

05-SLO-101-.7/31.7 IN SAN LUIS OBISPO CO NEAR SANTA C AND W CONSTRUCTION LEW, MIKE $1,983,972 07/30/09 76%
05-0K5704 
ACHS-Q101-(154)E 

G Q1-01 1-(4E) 

MARIA AT VARIOUS LOCATIONS FROM 

ROUTE 101/166 EAST SEPARATION TO 1.0 

KM NORTH OF RESERVIOR CANYO 

SPECIALTIES INC 

2419 PALMA DRIVE 
2053 PREISKER LANE 

SUITE E 

$1,804,015
 $133,796

08/12/09 
08/26/10 

90%

HB1 

--() 

SWPPP 
GUARDRAIL AND CRASH CUSHIONS 

VENTURA CA 93003 

(805)642-0204 
(805)550-4689 

05-SLO-101-13.2/18.3 IN SAN LUIS OBISPO COUNTY NEAR PISMO R G W CONSTRUCTION INC LEW, MIKE $6,152,902 10/01/08 100%
05-485624 BEACH AT VARIOUS LOCATIONS FROM 0.2 

KM N OF ROUTE 227 TO 0.2 KM S OF 

P O BOX 2910 2053 PREISKER LANE 

SUITE E 

$5,994,144
 $503,760

10/15/08 
04/15/11 

96%

HB4N SWPPP 

ROUTE 101/1 SEPARATION 

CONSTRUCT RETAINING WALLS 

LIVERMORE CA 94551 

(925)606-2400 
(805)348-3105 

SANTA MARIA, CA 93454 

HB4N 

05-SLO-101-24.0/32.3 IN SAN LUIS OBISPO COUNTY IN AND NEAR CALPORTLAND CONSTRUCTION DANIEL MILLER $16,731,116 09/03/08 0%
05-0H1904 
ACNH-Q101-(142)E 

SAN LUIS OBISPO FROM 0.5 KM SOUTH OF 

SANTA FE UC TO 2.3 KM NORTH OF BUENA 

$16,856,160
 $24,413

09/15/08 
12/24/10 

0%

--()
VISTA OVERCROSSING (805)549-3560 PLANT EST 

HA22 SWPPP 
REHABILITATE ROADWAY SATIS 

05-SLO-101-35.7/46.3 IN SAN LUIS OBISPO COUNTY IN AND NEAR PAPICH CONSTRUCTION COMPANY SILVA, RICK $25,500,322 12/31/09 14% 

HA22 

05-0G0304 
SARR-Q101-(159)N 

Q1-01 1-(9N) 

--() 

SWPPP 

ATASCADERO FROM CUESTA GRADE OVERHEAD 

TO 0.2 MI SOUTH OF 101/41 SEPARATION 

HIGHWAY REHABILITATION 

INC 

PISMO BEACH CA 93448 

(805)473-3016 

P O BOX 2210 

(805)226-8279

3230 RIVERSIDE AVE., 

SUITE 130 

PASO ROBLES, CA 93446 

$522,930 
$219,134 

01/19/10 
12/23/11 

2% 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 11 

Statement of Ongoing Contracts as of 06/20/10
07/02/10
 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SLO-101-45.2/45.7 IN SAN LUIS OBISPO COUNTY IN GRANITE CONSTRUCTION COMPANY SILVA, RICK $16,454,797 09/10/07 85%
05-402804 ATASCADERO AT VARIOUS LOCATIONS 

INTERCHANGE IMPROVEMENTS 
TEMPLETION, CA 93465 

P. O. BOX 790 3230 RIVERSIDE AVENUE 

#130 

PASO ROBLES, CA 93446 

$15,231,057
 $693,577

09/24/07 
11/23/10 

92%

HE11 SWPPP 
(805)226-8279 

05-SLO-101-/0 IN MONTEREY AND SAN LUIS OBISPO DEBRUIN CONSTRUCTION, INC P.O.FULLER, BRIAN $227,339 04/07/10 47%
05-0R9804 COUNTIES AT VARIOUS LOCATIONS 

SEAL BRIDGE DECKS 

BOX 1355 

95231 

FRENCH CAMP, CA 3230 RIVERSIDE STE 

130 

$107,990
 $105,703

04/23/10 
08/05/10 

51%

PASO ROBLES, CA 93446 

WPCP 
(805)550-1404 

(209)462-5100 

05-SLO-166-16.8/21 IN SAN LUIS OBISPO COUNTY NEAR SANTA CALPORTLAND CONSTRUCTION LEW, MIKE $592,719 04/01/10 0%
05-0S1304 

WPCP 

MARIA FROM HUASNA RIVER BRIDGE TO 3.3 

MILES EAST OF ALAMO CREEK BRIDGE 

HOT MIX ASPHALT OVERLAY 
SANTA MARIA CA 93456 

(805)345-3581 

P O BOX 1280 

(805)348-3105 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$0
 $0

04/19/10 
0%

05-SLO-227-10.9/14.2 IN SAN LUIS OBISPO COUNTY NEAR SAN CALPORTLAND CONSTRUCTION DANIEL MILLER $7,426,185 06/11/08 100%
05-0A4604 
ACNH-S227-(005)E 

--() 

LUIS OBISPO FROM EAST FORK SAN LUIS 

OBISPO CREEK BRIDGE TO 0.2 KM WEST OF 

MADONNA ROAD OVERCROS (805)549-3560 

$7,705,161
 $0

06/27/08 
05/27/10 

100%

COMPLETED 
05/27/10 

REHABILITATE ROADWAY 
HA22 SWPPP 

05-SLO-229-/9.2 IN SAN LUIS OBISPO COUNTY AT AND NEAR NORTHWEST PAVING LANG, TIM $354,749 03/24/10 100%
05-0S1504 CRESTON FROM ROUTE 58 TO ROUTE 41 

APPLY CHIP SEAL 
REDDING CA 96001 

8115 SECLUDED VALLEY DRIVE 3230 RIVERSIDE AVE, 

SUITE 130 

$262,886
 $224,155

04/15/10 
06/26/10 
06/28/10 

74%

WPCP 

(530)246-4388 
(805)226-7450

PASO ROBLES, CA 93446 

05-SLO-2501-/0 IN SAN LUIS OBISPO COUNTY AT THE SOLEX ELECTRONICS INC $231,501 03/22/10 0% 
05-0AA064 DEPARTMENT OF TRANSPORTATION SHOP 5 

AT 66 MADONNA ROAD 

19481 HARBORGATE WAY $0 
$0 

04/22/10 
0% 

INSTALL PHOTOVOLTAIC PANELS 
TORRANCE CA 90501 

(310)856-3698 



State of California Department of Transportation 
Statement of Ongoing Contracts as of 06/20/10

Page 12 

07/02/10 

District 05 

Fed Aid 
Pgm Code 

Contract 

Totals: 

Location 

DescriptionPlan Type Of Work 
Authorized Final Amt: 

Storm Water 

$272,018,486 
Contractor 

Completed to Date: $144,597,754

Resident 
Engineer 

Bid + CCOs 
Comp To date 

This Month 
Work This Month: $10,227,511

Awarded 
Approved %Time 
Est Comp % Work 

Accepted Message 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-MON-1-3.2/4.6 05-0R9204 

05-MON-1-7.1/7.3 05-0S9504 

05-MON-1-10.4/0 05-0M7804 

05-MON-1-12.1/0 05-0P3204 

05-MON-1-20.9/20.9 05-0T6504 

05-MON-1-21.1/21.4 05-0S5104 

05-MON-1-21.1/0 05-0P3104 

05-MON-1-21.3/21.6 05-0E9604 

05-MON-1-26.1/26.1 05-0P3404 

05-MON-1-34.6/38 05-0S1404 

05-MON-1-46.8/46.8 05-0S9404 

05-MON-1-46.9/0 05-0P6804 

05-MON-1-72.2/102 05-0N2604 

05-MON-1-99.9/101.5 05-315924 

05-MON-1-225.0/229 05-0T5504 

05-MON-1-74.9/T92 05-0L8004 

05-MON-68-16.3/0 05-0C8824 

05-MON-68-4.0/6.8 05-0S0604 

05-MON-101-45.8/82.6 05-0E4704 

05-MON-101-66.4/0 05-0N8314 

05-MON-101-87.7/89.3 05-0R2104 

05-MON-101-3.1/5.2 05-464104 

Page 

1 

1 

1 

1 

1 

1 

2 

2 

2 

2 

2 

2 

3 

3 

3 

3 

3 

3 

4 

4 

4 

4 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-MON-101-12.6/15.5 05-0Q2004 

05-MON-101-41.3/0 05-0R8904 

05-MON-183-.8/1.9 05-0E2424 

05-MON-198-22.9/23.3 05-0L2304 

05-SB-1-23.3/M29.9 05-0S2104 

05-SB-1-25.1/M29.4 05-0Q6904 

05-SB-101-.3/7.5 05-462504 

05-SB-101-10.8/12.8 05-447804 

05-SB-101-12.7/20.9 05-0S6104 

05-SB-101-19.6/25.3 05-0G7704 

05-SB-101-20.0/0 05-0N8504 

05-SB-101-26.5/27.1 05-0M14U4 

05-SB-101-82.1/84.3 05-0Q6504 

05-SB-135-10.4/11.7 05-0Q6604 

05-SB-154-22.9/23.1 05-0P9104 

05-SB-154-23.3/32.3 05-0S2204 

05-SB-166-6.9/6.9 05-0Q4204 

05-SB-192-2.4/3.1 05-0F5704 

05-SBT-156-/16.7 05-0N2104 

05-SCR-1-15.3/17.1 05-129114 

05-SCR-1-/8.3 05-0N2504 

05-SCR-9-1.8/1.8 05-0P6504 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-SCR-9-6.1/8.2 05-0S1604 

05-SCR-9-23.8/24.7 05-0K2404 

05-SCR-17-6.0/12.6 05-0L70U4 

05-SCR-17-7.0/7.3 05-0P8104 

05-SCR-129-1.2/.6 05-0S0904 

05-SLO-1-56.4/58 05-0S1004 

05-SLO-1-12.6/0 05-0R8804 

05-SLO-1-/10 05-0S1704 

05-SLO-41-41.2/43.8 05-0S1804 

05-SLO-41-43.9/49.6 05-0S2004 

05-SLO-46-32.2/37.2 05-330714 

05-SLO-46-49.5/0 05-0F7104 

05-SLO-101-.7/31.7 05-0K5704 

05-SLO-101-13.2/18.3 05-485624 

05-SLO-101-35.7/46.3 05-0G0304 

05-SLO-101-45.2/45.7 05-402804 

05-SLO-101-24.0/32.3 05-0H1904 

05-SLO-101-/0 05-0R9804 

05-SLO-166-16.8/21 05-0S1304 

05-SLO-227-10.9/14.2 05-0A4604 

05-SLO-229-/9.2 05-0S1504 

05-SLO-2501-/0 05-0AA064 
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Statement of Ongoing Contracts - Federal Aid 

District 05 

Federal Aid Category  Bid + CCO

-F- FEDERAL AID (PRIMARY) $28,948,494

-S- FEDERAL AID (SECONDARY) $31,725,861

-SH- STATE HIGHWAY $108,316,301

-ER- STORM DAMAGE REPAIR $2,805,015

 $100,222,817

District Total: $272,018,486

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

05 $8,620,598 

Work completed this Period:  $8,620,598 

Work Comp 

$28,089,472


 $7,347,857


 $66,647,983


 $1,204,209


 $41,308,233


 $144,597,754
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