
 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 06/20/14
07/01/14 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-21.0/21.2 01/22/12 SEVERE STORM CAUSED GOLDEN STATE BRIDGE INC HENCH, CHARLIE $1,485,000 01/30/12 100%
05-1A9604 ROCK/PANELS TO COLLAPSE AT BASE DUE 

TO STRENGTH LIMITATIONS BEING 

EXCEEDED DIR'S ORDER EMERGENCY F.A. 

CLEAR ROCK SLIDE, RECONST 

BENICIA, CA 94510 

(925)372-8000 
(805)927-4559 

2990 BAY VISTA COURT, SUITE D 775 ARLINGTON ST 

CAMBRIA, CA 93428 

$1,267,446
 $0

02/01/12 
05/01/14 

100%

SUSPENDED 
05/22/14 

20.20.201 

130 
MESH/DRAPERY SYS 

05-MON-1-42.0/72.3 IN MONTEREY COUNTY NEAR BIG SUR FROM CAL STRIPE, INC. $300,000 05/02/14 0%
05-1F3804 1.1 MILES SOUTH OF CASTRO CANYON 

BRIDGE TO CARMEL RIVER BRIDGE 

2040 E. STEEL RD. $0
 $0

05/16/14 
0%

PLACE PAVEMENT STRIPING 
COLTON CA 92324 

(909)884-7170 

05-MON-1-46.8/46.8 HWY 1 AT THE BIG SUR LODGE BIG SUR GRANITE CONSTRUCTION WILSON, JENNIFER $910,000 01/25/10 70%
05-0S9404 PARK CAMPGROUNDS 

PLACE ROCK SLOPE PROTECTION 
WATSONVILLE CA 95077 

PO BOX 720 8115 PRUNEDALE NORTH 

ROAD 

$207,129
 $0

01/25/10 
11/01/13 

23%

PRUNEDALE, CA 93907 

201130 
(831)669-8928 

05-MON-1-67.9/0 IN MONTEREY COUNTY ABOUT 14 MILES TRUESDELL CORPORATION OF $993,993 05/02/14 0%
05-1A8904 SOUTH OF CARMEL AT MALPASO CREEK 

BRIDGE 

CALIFORNIA, INC. 

1310 W. 23RD STREET 

$0
 $0

05/23/14 
0%

REPAIR SPALLED CONCRETE 
TEMPE AZ 85282 

(602)437-1711 

05-MON-28-28.6/28.6 DIR'S ORDER EMERGENCY F.A MON CNTY JOHN MADONNA CONSTRUCTION CO HENCH, CHARLES $570,000 12/16/13 51%
05-1A9804 NEAR LUCIA @ .1 MILE NORTH OF THEBIG 

CREEK BRIDGE. INSTALL TRAFFIC 

INC 

PO BOX 5310 
775 ARLINGTON ST 

CAMBRIA, CA 93428 

$516,151
 $179,201

12/16/13 
09/02/14 

91%

CONTROL,TEMP K RAIL AND TEM 

1 WAY TRAFFIC CONTROL, TEMP K 
SAN LUIS OBISPO, CA 93403 

(805)927-4559 SUSPENDED 

20.20 

201130 
RAIL/SLOP ST 

(805)543-7751 

05-MON-101-66.4/66.4 SOLEDAD PRISON OVERCROSSING BRIDGE AMERICAN CIVIL CONSTRUCTORS LAVERING, TYLER $585,000 01/31/13 100% 
05-1C6404 #44-116REMOVE UNSOUND CONCRETE; 

STRAIGHTEN/REPLACDAMAGED TENSIONS 

WEST, INC 

3701 MALLARD DR 
1529 SALINAS HWY 

MONTEREY, CA 93940 

$276,154 
$0 

01/31/13 
04/05/13 

100% 

BARS; REPLACE BROKEN STIRRUPS 

REMOVE UNSOUND CONCRETE 
BENICIA, CA 94510 

(831)375-1621

20.20.201 

130 
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State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 06/20/14
07/01/14 

District 05 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

05-MON-101-85.0/85.8
 

WPCP
 

05-MON-101-91.2/100.4
 
05-0161E4
 
NH-Q101-(187)E
 

--()
 

HE14 SWPPP
 

HE14
 

05-MON-101-100.0/101.3
 
05-315804
 
NH-P101-( )
 

--()
 

HE11 SWPPP
 

05-SB-101-.3/7.5
 
05-462504
 
ACNH-Q101-(143)E
 

--()
 

HA25 SWPPP
 

05-SB-101-.3/7.5
 
05-4625A4
 

20.20
 

201210
 

05-SB-101-10.8/12.8
 
05-447814
 

SWPPP
 

Description

Type Of Work
 

IN MONTEREY COUNTY IN AND NEAR
 

SALINAS FROM 0.6 MILE SOUTH TO 0.2
 

MILE NORTH OF AIRPORT BOULEVARD
 

OVERCROSSING
 

HIGHWAY PLANTING AND IRRIGATION
 

IN MONTEREY COUNTY IN AND NEAR
 

PRUNEDALE AT VARIOUS LOCATIONS FROM
 

0.3 KM NORHT OF LITTLE BEAR CREEK
 

UNDERCROSSING TO 0.5 KM NORTH
 

CONSTRUCT INTERCHANGES AND
 

IN MONTEREY AND SAN BENITO COUNTIES
 

NEAR PRUNDALE AT VARIOUS LOCATIONS
 

FROM 0.4 MILE SOUTH OF DUNBARTO IN
 

ROAD (NORTH) TO CANNON R
 

CONSTRUCT INTERCHANGE
 

IN SANTA BARBARA COUNTY IN AND NEAR
 

CARPINTERIA AT VARIOUS LOCATIONS
 

RESTORE HIGHWAY PLANTING
 

SB CNTY & NEAR CARPINTERIA VARIOUS
 

LOC FROM 0.3 MILES SOUTH RTE 150/101
 

SEPARTION0.3 MILES NORTH PADARO LANE
 

OVERCROSSING REPLACEM
 

HW PLANTING/RESTORATION/CONST SAFETY
 

FEATU
 

IN SANTA BARBARA COUNTY IN SANTA
 

BARBARA FROM 0.3 MILE WEST OF OLIVE
 

MILL ROAD OVERCROSSING TO MILPAS
 

STREET UNDERCROSSING
 

PLANTING AND IRRIGATION
 

Contractor 

BORTOLUSSI & WATKIN INC
 

77 LARKSPUR STREET
 

SAN RAFAEL CA 94901
 

(415)453-4675
 

GCC/MCM A JV
 

P O BOX 50085
 

WATSONVILLE CA 950775085
 

(831)724-1011
 

GCC/MCM, A JV
 

P O BOX 50085
 

WATSONVILLE CA 950775085
 

(831)724-1011
 

AMERICA WEST LANDSCAPE INC
 

15086 LA PALMA DRIVE
 

CHINO CA 91710
 

(909)393-6300
 

SPIESS CONSTRUCTION CO., INC
 

PO BOX 2849
 

SANTA MARIA, CA 93457
 

CLEAN CUT LANDSCAPE
 

8406 N ARMSTRONG
 

CLOVIS CA 93619
 

(559)322-2041
 

Resident
 
Engineer
 

JENNIFER WILSON
 

8115 PRUNEDALE NORTH
 

ROAD
 

PRUNEDALE,CA 93907
 

(805)471-2103
 

MUTUTWA, PETER
 

8115 PRUNEDALE NORTH
 

ROAD
 

PRUNEDALE, CA 93907
 

(805)471-2108
 

JENNIFER WILSON
 

8115 PRUNEDALE NORTH
 

RD
 

PRUNEDALE, CA 93907
 

(805)471-2103
 

CURTIS JOHNSON, R.E.
 

22 N. MILPAS ST., STE
 

H
 

SANTA BARBARA CA 93103
 

(805)748-5218
 

JOHNSON, CURTIS
 

35 S LA PATERA LANE
 

STE E
 

GOLETA, CA 93117
 

(805)692-6862
 

CURTIS JOHNSON, R.E.
 

22 N MILPAS ST STE
 

F,G & H
 

SANTA BARBARA, CA 93103
 

(805)884-9459


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$501,084

 $479,944


 $0


 $82,059,913

 $78,128,263

 $1,859,336


 $42,258,672

 $25,990,365


 $831,860


 $1,753,944

 $1,634,620


 $0


 $120,600

 $116,294


 $5,947


 $1,170,479
 
$1,186,846
 

$2,755
 

02/28/12 0%

03/22/12
 

0%

10/14/15
 

PLANT EST
 

SATIS
 

01/25/11 0%

02/24/11
 

0%

06/20/14
 

PLANT EST
 

SATIS
 

09/27/12
 
11/06/12
 
02/10/16
 

08/31/09
 
09/15/09
 
10/24/13
 

41%


 59%


 0%


 0%


PLANT EST
 

SATIS
 

05/22/13 100%

05/22/13
 

97%

07/28/14
 

OVER RUN
 

06/16/10 0%
 
07/15/10
 

0%

03/05/15
 

PLANT EST
 

SATIS
 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 06/20/14
07/01/14 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SB-101-12.9/14 IN SANTA BARBARA COUNTY IN SANTA SPIESS CONSTRUCTION CO INC CURTIS JOHNSON $793,172 06/10/13 100%

HA25 

05-1C4304 BARBARA FROM GARDEN STREET 

UNDERCROSSING TO MISSION CREEK BRIDGE 

HIGHWAY PLANTING REHABILITATION 
SANTA MARIA CA 93457 

(805)937-5859 

P O BOX 2849 

(805)692-6862 

35 S. LA PATERA LANE 

STE E 

GOLETA, CA 93117 

$555,925
 $5,040

06/27/13 
11/16/16 

70%

OVER RUN 

05-SB-101-22.3/23 IN SANTA BARBARA COUNTY IN GOLETA FLATIRON WEST INC MICHAEL MORTENSEN $16,765,499 11/21/13 11%

HA22 

05-0G0704 
NH-Q101-(233)E 

--() 

FROM 0.2 MILE EAST TO 0.7 MILE WEST 

OF FAIRVIEW AVENUE OVERCROSSING 

UPGRADE DRAINAGE CULVERTS 
SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

(805)692-6759 

35 S. LA PATERA LANE 

STE E 

GOLETA, CA 93117 

$3,139,247
 $1,145,646

12/12/13 
06/30/17 

19%

05-SB-101-26.5/27.1 IN SANTA BARBARA COUNTY IN GOLETA SPIESS CONSTRUCTION CO INC CURTIS JOHNSON, R.E. $788,762 10/26/11 0%

HE11 

05-0M14V4 

WPCP 

FROM 0.3 MILE SOUTH TO 0.3 MILE 

NORTH OF CATHEDRAL OAKS ROAD 

OVERCROSSING 

PERFORM HIGHWAY PLANTING 

SANTA MARIA CA 93457 

(805)937-5859 

PO BOX 2849 

(805)748-5218 

22 N. MILPAS ST., STE 

G 

SANTA BARBARA, CA 93103 

$748,494
 $2,268

11/08/11 
07/02/15 

0%

PLANT EST 

SATIS 

05-SB-101-27.0/28.1 IN SANTA BARBARA COUNTY IN AND NEAR GRANITE CONSTRUCTION COMPANY BALLENTINE, DAVID $905,113 04/18/14 24%

HB1 

05-1C3404 
HSNH-Q101-(240)E 

--() 

GOLETA FROM 0.2 MILES NORTH OF 

CATHEDRAL OAKS ROAD OC TO 2 MILES 

SOUTH OF DOS PUEBLOS CREEK UC 

CONSTRUCT MEDIAN BARRIER 

WATSONVILLE CA 95077 

(831)724-1000 

P.O. BOX 50085 

(805)688-5920 

270 E. HWY 246, STE 

#203 MB#10 

BUELLTON, CA 93427 

$30,850
 $30,850

05/13/14 
08/20/14 

3%

05-SB-101-46.9/0 IN SANTA BARBARA COUNTY NEAR GAVIOTA PRISM ENGINEERING INC JOHNSON, CURTIS $927,530 03/19/14 15%

HA26 

05-1A6204 
NHP-Q101-(239)E 

--() 

AT THE GAVIOTA SAFETY ROADSIDE REST 

AREA 

SAFETY ROADSIDE REST AREA 
HAYWARD CA 94545 

(510)782-4100 

23953 SAKLAN RD 

(805)692-6862 

35 S. LA PATERA LN, 

STE. E 

GOLETA, CA 93117 

$136,977
 $74,795

04/09/14 
02/17/15 

15%

05-SB-101-72.7/75 IN SANTA BARBARA CO NEAR LOS ALAMOS R BURKE CORPORATION DAVID BALLENTINE $638,504 04/03/13 22% 
05-1A3004 FROM 0.1 MILE NORTH OF CAT CANYON 

ROAD TO 0.9 MILE SOUTH OF PALMER ROAD 

SHOULDER WIDENING AND RUMBLE STRIP 

SAN LUIS OBISPO CA 93406­

0609 

P.O. BOX 957 270 E. HWY 246, STE 

#203 MB 10 

$628,101 
$648 

05/16/13 
09/13/14 

100% 

HA22 

(805)543-8568 
(805)688-5920



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 06/20/14
07/01/14 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SB-101-83.2/83.8 ON ROUTE 101 IN SANTA BARBARA COUNTY EMPIRE LANDSCAPING INC. RICHARDS, TIM $501,048 10/25/13 0%
05-463814 FROM 0.9 MILE NORTH OF CLARK AVENUE 

OVERCROSSING TO 0.7 MILE SOUTH OF 

SANTA MARIA UNDERCROSS 

IRRIGATION,PLANTING,EROSION CONTROL 

DAVIS CA 95617 

(530)400-3943 

P O BOX 35 

(805)542-4765 

4485 VACHELL LANE 

SAN LUIS OBISPO CA 93401 

$401,965
 $2,600

11/15/13 
05/08/17 

0%

PLANT EST 

SATIS 

05-SB-101-84.1/90.9 IN SANTA BARBARA COUNTY IN AND NEAR PAPICH CONSTRUCTION CO. INC. STIMSON, PATRICK $3,500,000 05/02/14 0%

HM1 

05-1A3904 
NHP-Q101-(241)E 

--() 

SANTA MARIA FROM 0.1 MILE SOUTH OF 

SOUTH SANTA MARIA U.C. TO 0.1 MILE 

NORTH OF NORTH SANTA MAR 

RHMA (BWC-GG) 

PISMO BEACH CA 93448 

(805)473-3016 

PO BOX 2210 

(805)748-6733 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$0
 $0

05/23/14 
09/09/14 

0%

SUSPENDED 

05-SB-154-7.8/8.3 IN SANTA BARBARA COUNTY NEAR SANTA GRANITE CONSTRUCTION COMPANY MURDOCK, KEVIN $3,542,305 09/12/13 42%

HB1 

05-0T0004 
SSTP-P154-(021)E 

--() 

YNEZ AT FROM 0.3 MILE NORTH OF ROUTE 

246 TO 0.2 MILE SOUTH OF ROUTE 246 

CONSTRUCT RURAL ROUNDABOUT 
LOS ANGELES, CA 90074-2478 

(805)964-9951 

PO BOX 742478 

(805)441-8439 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$2,928,938
 $674,778

10/04/13 
10/16/14 

82%

05-SB-192-/2.8 IN SANTA BARBARA COUNTY IN AND NEAR CALPORTLAND CONSTRUCTION KLINE, JASON $1,021,369 03/11/14 98%
05-1A3404 SANTA BARBARA FROM ROUTE 154/192 

SEPARATION TO 0.1 MILE EAST OF TYE 

ROAD 

HMA OVERLAY AND COLD PLANE AC 

SANTA MARIA CA 93454 

(805)345-3581 

1625 EAST DONOVAN ROAD 

(805)692-6820 

35 S. LA PATERA LN., 

STE E 

GOLETA, CA 93117 

$1,030,563
 $460,750

03/24/14 
06/20/16 

94%

05-SB-246-29.9/31.4 IN SANTA BARBARA COUNTY IN AND NEAR CALPORTLAND CONSTRUCTION $758,144 04/14/14 0%
05-1A3504 SOLVANG FROM PINE STREET TO 0.2 

WEST OF QUAIL VALLEY ROAD 

MILE 1625 E DONOVAN RD $0
 $0

04/30/14 
0%

HMA-A OVERLAY 
SANTA MARIA CA 93454 

(805)345-3581 

05-SBT-101-.7/.7 SAN BENITO CNTY NEAR PRUNEDALE, SB GRANITE CONSTRUCTION COMPANY WILSON, JENNIFER $1,080,000 01/22/13 100% 
05-1A9304 HWY 101@ .2 MILE NORTH OF COLE RD. 

REMOVE APPROX 13000CY OF 

ROCKERY/SLIDE MATERIAL, FLATTENSLOP 
WATSONVILLE, CA 95076 

585 WEST BEACH ST 8115 PRUNEDALE NORTH 

RD 

PRUNEDALE, CA 93907 

$508,565 
$0 

01/22/13 
08/29/14 

47% 

OVER RUN 
INSTALL EROSION CONTROL & LANDSCAPE (831)663-8965

20.202011 

30 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 06/20/14
07/01/14 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SCR-1-1.0/15.8 IN MONTEREY AND SANTA CRUZ COUNTIES AMERICAN CIVIL CONSTRUCTORS TYLER LAVERING $603,114 02/28/14 89%
05-1C9104 AT VARIOUS LOCATIONS 

BRIDGE MAINTENANCE 

WEST COAST, INC. 

3701 MALLARD DRIVE 
1529 SALINAS HWY 

MONTEREY, CA 93940 

$475,719
 $64,808

03/13/14 
07/01/14 

79%

BENICIA CA 94510 
(831)375-1621 

(707)746-8028 

05-SCR-1-8.0/14.9 NEAR SANTA CRUZ, FROM 0.4 MILE SOUTH BEAR ELECTRICAL SOLUTIONS INC ROMAN, BERTHA $366,075 12/23/13 0%

HB4N 

05-0C9014 OF FREEDOM BLVD TO 0.4 MILE NORTH OF 

OCEAN STREET, INSTALL CCTV AND SIGNS 

INSTALL CCTV AND SIGNS 
ALVISO CA 95002 

(408)449-5178 

P O BOX 924 

(831)427-4706 

140 DUBOIS ST., SUITE 

E 

SANTA CRUZ, CA 95060 

$0
 $0

01/24/14 
0%

05-SCR-1-9.7/17.6 ON ROUTE 1 IN SANTA CRUZ COUNTY FROM RGW CONSTRUCTION INC BEACH, KATIE $1,684,617 11/22/13 16%
05-0R9104 
SNHG-P001-(578)E 

--() 

0.10 MILE SOUTH OF SOUTH APTOS 

UNDERPASS TO 0.10 MILES NORTH OF 

ROUTE 9 

CONSTRUCT CONCRETE BARRIER AND 

LIVERMORE CA 94550 

(925)606-2400 

550 GREENVILLE ROAD 

(831)455-5707 

140 DUBOIS ST. STE. E 

SANTA CRUZ, CA 95060 

$575,411
 $194,915

12/12/13 
03/09/15 

34%

HB1 

05-SCR-9-8.4/8.6 IN SANTA CRUZ COUNTY NEAR BEN LOMOND PAVEX CONSTRUCTION DIVISION JENNIFER WILSON, R.E. $1,074,605 05/23/12 100%

HB1 

05-0K2304 
ACHS-P009-(016)E 

P- -( ) 

WPCP 

FROM 0.2 MILE NORTH OF GLEN ARBOR 

ROAD TO HIGHLAND COUNTY PARK. 

CONSTRUCT CONCRETE VIADUCT 
SAN JOSE CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

(831)663-8928 

8115 PRUNEDALE NORTH 

RD. 

PRUNEDALE, CA 93907 

$1,066,734
 $0

06/19/12 
06/11/14 

100%

COMPLETED 
06/11/14 

05-SCR-17-6.0/12.6 IN SANTA CRUZ COUNTY IN AND NEAR PAVEX CONSTRUCTION DIVISION DUSSELL, PATRICK $8,552,764 04/05/13 96%

HB1 

05-0L7014 
ACHS-P017-(107)E 

PGP0-17 1-(7E)

--() 

WPCP 

SCOTTS VALLEY AT VARIOUS LOCATIONS 

FROM SANTAS VILLAGE ROAD TO THE 

SANTA CLARA COUNTY LINE 

UPGRADE GUARD RAIL 

SAN JOSE CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

(831)427-4706 

140 DUBOIS ST., SUITE 

E 

SANTA CRUZ, CA 95060 

$8,248,271
 $373,981

05/01/13 
06/20/14 

97%

05-SCR-17-6.0/12.6 IN SANTA CRUZ CO IN AND NEAR SCOTTS KLM CONSTRUCTION INC. PATRICK DUSSELL $5,535,603 11/25/09 37% 

HB1 

05-0L70U4 
HSST-P017-(103)E 

P0-17 1-(3E) 

--() 

SWPPP 

VALLEY AT VARIOUS LOCATIONS FROM 

SANTAS VILLAGE ROAD TO THE SANTA 

CLARA COUNTY LINE 

UPGRADE GUARDRAIL / CRASH CUSHIONS 

PUYAPPUP WA 98375 

15406 MERIDIAN E SUITE 200 

(831)427-4706

140 DUBOISE ST SUITE 

"E 

SANTA CRUZ CA 95060 

$1,717,420 
$0 

12/22/09 
02/17/11 

31% 



  

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 06/20/14
07/01/14 

05District 

05-SCR-17-9.4/10.1 

Fed Aid 

HB1 

Pgm Code 

05-1C1804 

Contract 

HSNH-P017-(108)E 

--() 

Location 
Storm Water 
Plan 

IN SANTA CRUZ COUNTY NEAR SCOTTS 

VALLEY FROM 0.3 MILES NORTH OF 

GLENNWOOD CUTOFF TO 0.5 MILES SOUTH 

OF GLENNWOOD DRIVE 

Description 

SHOULDER WIDENING/SOIL NAIL WALL 

Type Of Work 

GRANITEROCK COMPANY DBA PAVEX 

CONSTRUCTION DIVISION 

Contractor 

SAN JOSE CA 95136 

(408)574-1423 

120 GRANITE ROCK WAY 

Resident 
Engineer 

$3,122,991

Bid + CCOs

 $0

Comp To date

 $0

This Month 

04/10/14 

Awarded 

04/30/14 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

05-SCR-17-11.0/0 

HA23 

05-1A7104 
ACST-P19A-(100)4 

--()

WPCP 

IN SANTA CRUZ COUNTY NEAR SCOTTS 

VALLEY AT 0.2 MILE NORTH OF GLENWOOD 

DRIVE 

CONSTRUCT RETAINING WALL 

CONDON-JOHNSON & ASSOCIATES 

INC 

OAKLAND CA 94621 

(510)636-2100 

P O BOX 12368 

ROMAN, BERTHA 

(831)427-4706 

140 DUBOIS ST, STE E 

SANTA CRUZ, CA 95060­

2109 

$2,828,798
 $2,841,413

 $1,335

07/24/12 
08/23/12 
02/28/15 

44%

 99%

05-SCR-152-2.0/8.3 
05-1A3804 

IN SANTA CRUZ COUNTY NEAR 

WATSONVILLE FROM HOLOHAN ROAD TO 

SANTA CLARA COUNTY LINE 

RHMA OVERLAY 

O'GRADY PAVING INC 

MOUNTAIN VIEW CA 94043 

(650)966-1926 

2513 WYANDOTTE ST. 

FARSHAD KESHAVARZI 

(831)375-1242 

1529 SALINAS HWY 

MONTEREY, CA 93940 

$1,512,247
 $0
 $0

04/28/14 
05/23/14 

0%

 0%

05-SLO-1-36.7/39.6 

HB4N 

05-0N4004 
ACST-P001-(570)E 

P0-01 5-(0E) 

--() 

WPCP 

IN SAN LUIS OBISPO COUNTY NEAR 

CAYUCOS FROM 0.1 MILE SOUTH OF NORTH 

OCEAN AVENUE TO 0.8 MILE SOUTH OF 

VILLA CREEK ROAD 

TEARTHWORK, PAVING, EROSION CONTROL 

PACIFIC RESTORATION GROUP INC 

PERRIS CA 92572 

(951)940-6069 

RICHARDS, TIM 

(805)542-4765 

P O BOX 429 4485 VACHELL LANE 

SAN LUIS OBISPO CA 93401 

$1,298,683
 $1,160,926

 $2,500

10/22/12 
12/03/12 
05/11/16 

42%

 89%

05-SLO-41-19.7/21.7 
05-1A3604 

IN SAN LUIS OBISPO COUNTY NEAR 

ATASCADERO FROM 0.2 MILE EAST OF 

EUREKA CRESTON ROAD TO 0.1 MILE WEST 

OF VIA VISTA WAY 

HMA-A OVERLAY 

CALPORTLAND CONSTRUCTION 

SANTA MARIA CA 93454 

(805)345-3581 

1625 E DONOVAN RD 

SILVA, RICK 

(805)226-9217 

3230 RIVERSIDE 

AVENUE, #130 

PASO ROBLES, CA 93446 

$475,679
 $0
 $0

04/03/14 
04/14/14 

0%

 0%

05-SLO-46-32.1/36.7 

HE13 

05-330744 
NH-P046-(046)E 

--() 

WPCP 

IN SAN LUIS OBISOP COUNTY IN AND NEAR 

PASO ROBLES FROM AIRPORT ROAD TO 0.5 

MILE WEST OF GENESEO ROAD 

PERFORM HIGHWAY PLANTING AND 

ELITE LANDSCAPING INC 

CLOVIS CA 93612 

(559)292-7760 

2972 LARKIN AVENUE 

RICHARDS, TIM 

(805)542-4765

4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

93401 

$388,538 
$331,684 

$1,350 

12/07/10 
02/07/11 
12/10/14 

0% 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 06/20/14
07/01/14 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SLO-46-36.6/41.2 IN SAN LUIS OBISPO COUNTY IN AND NEAR PAPICH CONSTRUCTION COMPANY MIKEL, KARL $50,452,834 10/25/10 96%

HE13 

05-330724 
ACST-P046-(043)E 

P0-46 0-(3EH)P 

6205- 015-() 

SWPPP 

PASO ROBLES FROM 0.5 MILE WEST OF 

GENESEO ROAD TO 0.6 MILE EAST OF 

ALMOND DRIVE 

WIDEN HIGHWAY TO FOUR LANES 

INC 

PISMO BEACH CA 93448 

(805)473-3016 

P O BOX 2210 

(805)226-9860 

102 WHITLEY GARDENS 

DRIVE 

PASO ROBLES CA 93446 

$49,927,764
 $1,892,550

11/05/10 
08/04/14 

97%

HE13 

05-SLO-46-40.7/46.3 IN SAN LUIS OBISPO COUNTY NEAR PASO PAPICH CONSTRUCTION COMPANY TIM LANG $34,402,167 05/18/12 70%
05-330774 ROBLES FROM 0.1 MILE EAST OF ALMOND 

DRIVE TO 0.8 MILE EAST OF MCMILLAN 

INC 

PO BOX 2210 
102 WHITLEY GARDENS 

DRIVE 

$15,547,049
 $948,767

06/12/12 
02/17/15 

46%

HE13 SWPPP 

CANYON ROAD 

CONVERT TO 4-LANE EXPRESSWAY 
PISMO BEACH, CA 93448 

(805)473-3016 
(805)748-5513 

PASO ROBLES, CA 93446 

05-SLO-58-20.0/0 ON ROUTE 58 IN SAN LUIS OBISPO COUNTY AMERICA PACIFIC CONSTRUCTION SILVA, RICK $213,170 03/10/14 7%
05-1A0904 
STP-P058-(116)E 

--() 

NEAR SANTA MARGARITA AT 1 MILE WEST 

OF SHELL CREEK ROAD 

REPLACE CULVERT 
BREA CA 92821 

(559)577-9999 

201 LAUREL AVE SUITE 13 

(805)226-8279 

3230 RIVERSIDE AVE, 

#130 

PASO ROBLES, CA 93446 

$141,805
 $137,570

04/04/14 
07/16/15 

66%

SUSPENDED 

05-SLO-101-45.3/45.7 IN SAN LUIS OBISPO COUNTY IN CLEAN CUT LANDSCAPE RICHARDS, TIM $565,825 11/09/11 0%
05-402824 

WPCP 

ATASCADERO FROM 0.5 MILE NORTH OF 

CURBARIL AVENUE TO ATASCADERO CREEK 

BRIDGE 

HIGHWAY PLANTING,INSTALL IRRIGATION 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVE 

(805)542-4765 

4485 VACHELL LN 

SAN LUIS OBISPO, CA 

93401 

$406,072
 $2,125

12/02/11 
08/11/15 

0%

PLANT EST 

SATIS 

05-SLO-101-/.8 IN SANTA BARBARA AND SAN LUIS OBISPO FLATIRON WEST INC STIMSON, PATRICK $33,901,056 06/21/11 70%

HE13 

05-445904 
ACST-PEQ1-(011)7 

--() 

SWPPP 

COUNTIES IN AND NEAR SANTA MARIA FROM 

0.5 MILE NORTH OF SANTA MARIA 

CONNECTOR TO ROUTE 101/16 

REPLACE SUTRUCTURE, ADD LAND AND 

SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

(805)748-6733 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$33,334,898
 $89,981

07/15/11 
04/25/15 

98%

HE13 

05-SLO-166-39.9/40.3 IN SAN LUIS OBISPO COUNTY ABOUT 25 SOUZA CONSTRUCTION INC LEW, MIKE $2,211,851 10/25/12 74% 

HB1 

05-0R3004 
ACST-P166-(030)E

--() 

SWPPP 

MILES WEST OF NEW CUYAMA FROM 1.6 

MILES EAST OF CUYAMA RIVER BRIDGE TO 

4.0 MILES WEST OF CARRIZ 

CONSTRUCT NEW BRIDGE 

SAN LUIS OBISPO CA 93403 

(805)546-8288 

PO BOX 3810 

(805)348-3105

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$2,179,056 
$2,439 

12/03/12 
12/18/14 

96% 
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Statement of Ongoing Contracts as of 06/20/14

Page 8 

07/01/14 

District 05 

Fed Aid 
Pgm Code 

Contract 

Totals: 

Location 

DescriptionPlan Type Of Work 
Authorized Final Amt: 

Storm Water 

$313,120,747 
Contractor 

Completed to Date: $237,867,058

Resident 
Engineer 

Bid + CCOs 
Comp To date 

This Month 
Work This Month: $8,988,796

Awarded 
Approved %Time 
Est Comp % Work 

Accepted Message 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-MON-1-21.0/21.2 05-1A9604 

05-MON-1-42.0/72.3 05-1F3804 

05-MON-1-46.8/46.8 05-0S9404 

05-MON-1-67.9/0 05-1A8904 

05-MON-28-28.6/28.6 05-1A9804 

05-MON-101-66.4/66.4 05-1C6404 

05-MON-101-85.0/85.8 05-349514 

05-MON-101-100.0/101.3 05-315804 

05-MON-101-91.2/100.4 05-0161E4 

05-SB-101-.3/7.5 05-462504 

05-SB-101-.3/7.5 05-4625A4 

05-SB-101-10.8/12.8 05-447814 

05-SB-101-12.9/14 05-1C4304 

05-SB-101-22.3/23 05-0G0704 

05-SB-101-26.5/27.1 05-0M14V4 

05-SB-101-27.0/28.1 05-1C3404 

05-SB-101-46.9/0 05-1A6204 

05-SB-101-72.7/75 05-1A3004 

05-SB-101-83.2/83.8 05-463814 

05-SB-101-84.1/90.9 05-1A3904 

05-SB-154-7.8/8.3 05-0T0004 

05-SB-192-/2.8 05-1A3404 

Page 

1 

1 

1 

1 

1 

1 

2 

2 

2 

2 

2 

2 

3 

3 

3 

3 

3 

3 

4 

4 

4 

4 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-SB-246-29.9/31.4 05-1A3504 

05-SBT-101-.7/.7 05-1A9304 

05-SCR-1-8.0/14.9 05-0C9014 

05-SCR-1-9.7/17.6 05-0R9104 

05-SCR-1-1.0/15.8 05-1C9104 

05-SCR-9-8.4/8.6 05-0K2304 

05-SCR-17-6.0/12.6 05-0L70U4 

05-SCR-17-6.0/12.6 05-0L7014 

05-SCR-17-9.4/10.1 05-1C1804 

05-SCR-17-11.0/0 05-1A7104 

05-SCR-152-2.0/8.3 05-1A3804 

05-SLO-1-36.7/39.6 05-0N4004 

05-SLO-41-19.7/21.7 05-1A3604 

05-SLO-46-32.1/36.7 05-330744 

05-SLO-46-36.6/41.2 05-330724 

05-SLO-46-40.7/46.3 05-330774 

05-SLO-58-20.0/0 05-1A0904 

05-SLO-101-45.3/45.7 05-402824 

05-SLO-101-/.8 05-445904 

05-SLO-166-39.9/40.3 05-0R3004 

Page 
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6 
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7 

7 

7 
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Statement of Ongoing Contracts - Federal Aid 

District 05 

Federal Aid Category  Bid + CCO

-F­ FEDERAL AID (PRIMARY) $143,226,567

-S­ FEDERAL AID (SECONDARY) $90,906,393

-SH­ STATE HIGHWAY $50,142,260

 $28,845,527

District Total: $313,120,747

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

05 $2,559,605 

Work completed this Period:  $2,559,605 

Work Comp 

$109,224,178


 $89,585,862


 $24,352,416


 $14,704,601


 $237,867,058
 


	05

