
 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 03/20/09
04/06/09 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-3.2/4.6 MONTEREY CNTY, STATE RTE 1, NORTH OF AIS CONSTRUCTION CO PASTORIUS, BRUCE $1,785,000 06/30/08 92%
05-0R9204 ESALON INSTITUTE & SOUTH OF BIG SUR 

RIVER MULTIPLE LOCATIONS 

CONST DEBRIS RACKS @ 
CARPENTERIA, CA 93013 

6420 VIA REAL, STE 6 3230 RIVERSIDE AVE 

130 

PASO ROBLES, CA 93446 

$1,530,000
 $0

06/30/08 
12/30/08 

86%

201130 
CULVERTS/EROSION CONT (805)226-8340 

05-MON-1-10.4/0 IN MONTEREY COUNTY NEAR GORDA AT THE LEE WILSON ELECTRIC CO INC WAYNE WALKER $841,024 09/27/07 100%
05-0M7804 WILLOW SPRINGS MAINTENANCE STATION 

REPLACE GENERATORS 
ARROYO GRANDE 

P O BOX 250 

CA 93421 

1559 EL CAMINO REAL 

SAN LUIS OBISPO CA 93401 

$731,379
 $8,199

10/16/07 
04/20/09 

86%

(805)549-3701 OVER RUN 

HA12 

05-MON-1-31.0/51.2 MONTEREY CNTY, 13 LOCATIONS IN BIG GRANITE CONSTRUCTION CO PASTORIUS, BRUCE $3,085,000 08/18/08 100%
05-0R9304 SUR, NORTH OF LUCIA TO ANDREW MOLERA 

STATE BEACH ENTRANCE 

PAVING/DEBRI REMOVAL/DEBRI RACK 
WATSONVILLE, CA 95077 

585 W BEACH ST., PO BOX 720 3230 RIVERSIDE AVE 

STE 130 

PASO ROBLES, CA 93446 

$2,496,032
 $14,022

08/18/08 
03/20/09 

81%

201130 
CONST (805)226-8340 

05-MON-1-46.6/47.1 IN MONTEREY COUNTY AT BIG SUR FROM PAVEX CONSTRUCTION DIVISION T LAVERING $554,819 08/20/08 58%
05-0L2804 BIG SUR RIVER BRIDGE TO 0.8 KM NORTH 

OF BIG SUR RIVER BRIDGE 

REALIGN LEFT TURN LANE 
WATSONVILLE, CA 95076 

411 WALKER ST 

(831)375-1621 

1529 HWY 68 

MONTEREY, CA 93940 

$301,727
 $0

09/15/08 
03/09/09 

54%

HB1 SWPPP 

05-MON-1-74.7/91.6 IN MONTEREY COUNTY AT VARIOUS CORAL CONSTRUCTION COMPANY NAAS, ABDALLA $789,777 05/15/08 100%
05-0K7604 
ACST-X053-(021)E 

G X0-53 0-(1E) 

--() 

LOCATIONS 

UPGRADE METAL BEAM GUARD RAIL 
SACRAMENTO, CA 95822 

148 OTTO CIRCLE 

(831)663-8902 

3075 EXECUTIVE DRIVE 

SALINAS, CA 93907 

$674,848
 $0

06/05/08 
02/23/09 

100%

COMPLETED 
02/23/09 

HB1 WPCP 

05-MON-101-1.9/9.6 IN MONTEREY COUNTY ABOUT 20 MI N OF PAPICH CONSTRUCTION COMPANY LANG, TIM R. $2,519,101 02/09/09 0% 
05-0N3104 PASO ROBLES FROM 0.3 MI S OF EAST 

GARRISON OVERCROSSINGTO 0.1 S OF 

INC 

P O BOX 2210 
3230 RIVERSIDE AVE., 

SUITE 130 

$0 
$0 

02/23/09 
0% 

HA22 WPCP 

JOLON ROAD UNDERCROSSING 

RUBBERIZED HOT MIX ASPHALT OVERLAY 
PISMO BEACH CA 93448 

(805)473-3016 
(805)226-7450

PASO ROBLES, CA 93446 SUSPENDED 



   

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 03/20/09
04/06/09 

District 05 

05-MON-101-3.1/5.2 

Fed Aid 

HA26 

Pgm Code 

05-464104 

Contract 

ACHS-Q101-(146)E 

HGQ1-01 1-(6E) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN MONTEREY COUNTY NEAR BRADLEY AT 

CAMP ROBERTS SAFETY ROADSIDE REST 

AREA 

Description 

REMODEL SAFETY ROADSIDE REST AREAS 

Type Of Work 

DIANI BUILDING CORP 

Contractor 

SANTA MARIA CA 934565757 

(805)925-9533 

P O BOX 5757 

RICHARDS, TIM 

Resident 
Engineer 

(805)542-4765 

4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

93401 

$5,900,939

Bid + CCOs

 $1,300,543

Comp To date

 $572,330

This Month 

09/03/08 

Awarded 

09/26/08 

Approved 

01/28/11 

Est Comp
Accepted 

24%

%Time

 22%

% Work 
Message 

05-MON-101-6.8/24.1 

HB1 

05-0M7604 
OTS- -( ) 

--() 

WPCP 

IN MONTEREY COUNTY AT VARIOUS 

LOCATIONS FROM SAN ANTONIO RIVER 

BRIDGE TO 3.3 KM NORTH OF SAN ARDO 

UNDERCROSSING 

INSTALL METAL BEAM GUARD RAIL 

MIDSTATE BARRIER INC 

STOCKTON CA 952130550 

(209)944-9565 

P O BOX 30550 

SILVA, RICK 

(805)226-8279 

3230 RIVERSIDE AVE, 

SUITE 130 

PASO ROBLES, CA 93446 

$423,275
 $399,266
 $15,050

10/20/08 
11/04/08 
04/01/09 

83%

 93%

05-MON-101-28.6/87.3 

HB1 

05-0M7704 
ACHS-Q101-(147)E 

G Q1-01 1-(7E)

--() 

SWPPP 

IN MONTEREY COUNTY AT VARIOUS 

LOCATIONS FROM 1.0 KM NORTH OF PARIS 

VALLEY ROAD OVERCROSSING TO EAST 

MARKET STREET UNDERCROSSING 

INSTALL METAL BEAM GUARD RAIL 

CENTRAL FENCE CO. 

SACRAMENTO, CA 95822 

148 OTTO CIRCLE 

NAAS, ABDALLA 

(831)663-8902 

3075 EXECUTIVE DRIVE 

SALINAS, CA 93907 

$579,958
 $0
 $0

12/10/08 
01/05/09 
06/22/09 

0%

 0%

05-MON-101-80.7/85.6 

HB1 

05-0N8304 
ACST-Q101-(145)E 

Q1-01 1-(5E) 

--() 

SWPPP 

IN MONTEREY COUNTY IN AND NEAR 

SALINAS FROM 0.3 MILE SOUTH OF SPENCE 

ROAD TO AIRPORT BOULEVARD 

OVERCROSSING 

CONSTRUCT CONCRETE MEDIAN BARRIER 

GRANITE CONSTRUCTION CO 

WATSONVILLE, CA 95077 

PO BOX 720 

TYLER LAVERING 

(831)375-1621 

1529 HWY 68 

MONTEREY, CA 93940 

$3,953,698
 $1,284,394

 $89,107

07/15/08 
07/25/08 
06/09/09 

48%

 32%

05-MON-101-98.8/101.3 

HM1 

05-0R7804 

WPCP 

IN MONTEREY COUNTY AT PRUNDEDALE FROM 

0.1 MILE NORTH OF ECHO VALLEY ROAD TO 

0.2 MILE NORTH OF SAN JUAN ROAD 

RUBBERTIZED HOT MIX ASPHALT OVERLAY 

PAVEX CONSTRUCTION DIVISION 

SAN JOSE CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

$978,162
 $0
 $0

02/17/09 
03/13/09 

0%

 0%

05-MON-183-.8/1.9 
05-0E2424 

IN MONTEREY COUNTY IN SALINAS FROM 

SALINAS STREET TO CLARK STREET 

HIGHWAY PLANTING 

ODYSSEY LANDSCAPING CO, INC 

JENNIFER SPENCE 

800 WEST EIGHT MILE RD 

TYLER LAVERING 

1529 HWY 68 

MONTEREY, CA 93940 

$188,352 
$130,813 

$2,442 

11/27/07 
12/17/07 
03/29/11 

0% 

0% 

HA22 WPCP 

STOCKTON, CA 95209 
(831)375-1621 PLANT EST 

SATIS 



   

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 03/20/09
04/06/09 

District 05 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-198-4.3/4.6 

HB1 

05-0L0304 

SWPPP 

IN MONTEREY COUNTY NEAR SAN LUCAS 

FROM 5.2 KM TO 5.7 KM EAST OF FREEMAN 

FLAT ROAD 

REALIGN AND WIDEN ROADWAY 

CRUCO CONSTRUCTION GROUP INC 

FRESNO CA 93706 

(559)498-3639 

2443 FOUNDRY PARK AVENUE 

LANG,TIM 

(805)748-5513 

3230 RIVERSIDE AVE, 

SUITE 130 

PASO ROBLES, CA 93446 

$653,676
 $346,863
 $13,042

09/17/08 
10/02/08 
04/20/09 

63%

 53%

05-MON-198-22.9/23.3 

HB1 

05-0L2304 

SWPPP 

IN MONTEREY COUNTY BETWEEN NORTH FORK 

ROAD AND PRIEST VALLEY ROAD 

VERTICAL CURVE CORRECTION 

M G E UNDERGROUND INC 

PASO ROBLES CA 93447 

(805)238-3510 

P O BOX 4189 

LANG, TIM R. 

(805)226-7450 

3230 RIVERSIDE AVE., 

#130 

PASO ROBLES, CA 93446 

$566,627
 $90,049
 $90,049

12/31/08 
01/21/09 
06/30/09 

13%

 16%

05-SB-101-.7/13.8 
05-480624 

IN SANTA BARBARA COUNTY IN AND NEAR 

SANTA BARBARA AT VARIOUS LOCATIONS 

INSTALL VEHICLE DETECTION SYSTEMS 

LEE WILSON ELECTRIC COMPANY 

INC 

P O BOX 250 

MORTENSEN, MICHAEL 

22 N. MILPAS ST., STE 

H 

$497,000
 $0
 $0

10/29/08 
11/13/08 
05/12/09 

0%

 0%

HB4N WPCP 

ARROYO GRANDE CA 93421 

(805)489-4216 
(805)884-9459 

SANTA BARBARA, CA 93103 

05-SB-101-10.8/12.8 

HB4C 

05-447804 

SWPPP 

IN SANTA BARBARA COUNTY IN SANTA 

BARBARA FROM 0.4 KM WEST OF OLIVE 

MILL ROAD OVERCROSSING TO THE MILPAS 

STREET UNDERCROSSING 

RECONSTRUCT TWO INTERCHANGES 

SECURITY PAVING COMPANY INC 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

ART INFANTE 

(805)962-4752 

22 N. MILPAS STE. F 

SANTA BARBARA, CA 93103 

$46,675,508
 $11,935,910
 $1,940,439

04/02/08 
04/28/08 
02/15/11 

0%

 26%

05-SB-101-12.8/24.9 

HB1 

05-0K9604 
OTS- -( ) 

--() 

WPCP 

IN SANTA BARBARA COUNTY IN SANTA 

BARBARA AND GOLETA AT VARIOUS 

LOCATIONS 

INSTALL METAL BEAM GUARD RAIL 

MODERN ALLOYS INC 

STANTON CA 90680 

(714)893-0551 

11172 WESTERN AVENUE 

JOHNSON, CURTIS 

(805)884-9459 

22 N. MILPAS ST., STE 

G 

SANTA BARBARA, CA 93103 

$1,368,287
 $1,200,809
 $112,182

07/21/08 
08/08/08 
04/02/09 

90%

 87%

05-SB-101-13.9/27 

HB4N 

05-0E0124 

WPCP 

IN SANTA BARBARA COUNTY IN AND NEAR 

SANTA BARBARA AT VARIOUS LOCATIONS 

INSTALL VEHICLE DETECTION SYSTEMS 

MANUEL BROS INC 

GRASS VALLEY CA 95945 

(530)272-4213 

P O BOX 995 

DAVID BALLENTINE, R.E. 

(805)686-2759

286 E. HIGHWAY 246, 

SUITE 1 

BUELLTON, CA 93427 

$616,585 
$0 
$0 

10/20/08 
11/20/08 
05/27/09 

0% 

0% 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 03/20/09
04/06/09 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

05-SB-101-14.1/0 CASTILLO STREET UNDER-CROSSING WHITAKER CONTRACTORS, INC. HENCH, CHARLIE $3,410,000 04/18/05 100%
05-0M7204 REMOVE PAVERS AND CONSTRUCT WATER 

BARRIER 
SANTA MARGARITA, CA 93453 

P. O. BOX 910 

(805)927-4559 

775 ARLINGTON ST. 

CAMBRIA, CA 93428 

$3,423,802
 $0

04/18/05 
10/20/07 

100%

OVER RUN 

HM1 

05-SB-101-14.8/15.3 IN SANTA BARBARA COUNTY IN SANTA PRISM ENGINEERING INC MAO. SHU-JON $3,009,378 09/27/07 100%
05-460704 BARBARA FROM CARRILLO STREET 

UNDERCROSSING TO MICHELTORENA STREET 

630 REED STREET 22 N. MILPAS ST. ,STE 

"H" 

$2,870,371
 $192,770

10/09/07 
03/16/10 

95%

HB4N SWPPP 

OVERCROSSING 

WIDEN ON-RAMP 

SANTA CLARA CA 95050 

(408)562-0026 
(805)884-9459 

SANTA BARBARA , CA 93103 

05-SB-101-19.6/25.3 IN SANTA BARBARA COUNTY IN AND NEAR VALLEYCREST LANDSCAPE JOHNSON, CURTIS $2,570,925 09/21/07 0%
05-0G7704 
ACNH-Q101-(130)E 

GOLETA AT VARIOUS LOCATIONS FROM 0.8 

KM EAST OF TURNPIKE ROAD OC TO 0.8 KM 

DEVELOPMENT INC 

10855 BUSINESS CENTER DR STE 
22 N. MILPAS ST., STE 

G 

$2,255,615
 $3,970

10/11/07 
05/27/11 

0%

HA25 

--() 

SWPPP 

WEST OF GLEN ANNIE 

HIGHWAY PLANTING AND IRRIGATION 
CYPRESS CA 90630 

(714)546-7975 

SANTA BARBARA, CA 93103 PLANT EST 

SATIS 

05-SB-101-25.2/65.1 IN SANTA BARBARA COUNTY AT VARIOUS C AND W CONSTRUCTION DAVID BALLENTINE, R.E. $1,595,077 05/21/08 0%
05-0L4504 
ACST-Q101-(137)E 

LOCATIONS FROM 0.4 MILE NORTH OF 

STORKE ROAD OVERCROSSING TO 2.4 

SPECIALTIES INC 

2419 PALMA DRIVE 
286 E. HIGHWAY 246, 

STE 1 

$1,432,524
 $0

06/24/08 
04/19/10 

0%

HB1 

G Q1-01 1-(7E) 

--() 

SWPPP 

MILES NORTH OF ROUTE 154/101 

INSTALL METAL BEAM GUARD RAIL 
VENTURA CA 93003 

(805)642-0204 
(805)688-5920 

BUELLTON, CA 93427 PLANT EST 

SATIS 

05-SB-101-49.0/0 IN SANTA BARBARA COUNTY ABOUT 31 KM SOUZA CONSTRUCTION INC DAVID BALLENTINE, R.E. $340,595 07/24/08 0%
05-0M8404 SOUTH OF LOMPOC AT THE ROUTE 1/101 

SEPARATION 
SAN LUIS OBISPO CA 
P O BOX 3810 286 E. HIGHWAY 246, 

SUITE 1 

$324,979
 $556

08/15/08 
10/29/09 

0%

HA23 WPCP 

PLACE ROCK SLOPE PROTECTION 
934033810 

(805)546-8288 
(805)688-5920 

BUELLTON, CA 93427 PLANT EST 

SATIS 

05-SB-101-51.0/82.4 IN SANTA BARBARA COUNTY AT VARIOUS MODERN ALLOYS INC BEECH, BARRY $1,475,425 05/13/08 89% 

HB1 

05-0L5004 
ACST-Q101-(135)E 

G Q1-01 1-(5E) 

--() 

SWPPP 

LOCATIONS FROM 2.2 MILES N OF ROUTE 

1/101 SEPARATION TO 0.2 MILE N OF 

CLARK AVENUE OVERCROSSING 

UPGRADE METAL BEAM GUARD RAIL 

STANTON CA 90680 

(714)893-0551 

11172 WESTERN AVENUE 

(805)347-1965

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$1,263,335 
$66,381 

05/30/08 
04/15/09 

85% 



 

 

 

  

  

  

  

  

  

  

District 05 

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 03/20/09
04/06/09
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

05-SB-101-84.1/90.9
 
05-446014
 
ACNH-Q101-(028)E
 

--()


HE13 SWPPP
 

05-SB-150-1.0/1.1
 
05-282814
 

HA25 SWPPP
 

05-SB-154-19.3/0
 
05-0M8904
 
ACST-4121-(004)E
 

41-21 0-(4E)


--()
 

HA23 SWPPP
 

05-SB-166-26.0/0
 
05-0H9204
 

HA42 WPCP
 

05-SB-166-55.1/70.1
 
05-0A4904
 
ACST-P166-(025)E
 

P1-66 0-(5EA)C


P166- 025-()
 

HA22 SWPPP
 

05-SB-192-2.4/3.1
 
05-0F5704
 
ACST-S192-(003)E
 

S1-92 0-(3E)
 

--()
 

HB1 SWPPP
 

Description

Type Of Work
 

IN SANTA BARBARA COUNTY IN AND NEAR
 

SANTA MARIA FROM 0.4 KM SOUTH OF
 

SANTA MARIA UNDERCROSSING TO 0.4 KM
 

NORTH OF NORTH SANTA MARI
 

WIDEN FREEWAY
 

IN SANTA BARBARA AND VENTURA
 

COUNTIES NEAR CARPENTERIA FROM 1.6 KM
 

EAST TO 2.7 KM EAST OF ROUTE 150 AND
 

101 SEPARATION
 

PLANTING AND IRRIGATION
 

IN SANTA BARBARA COUNTY NEAR SANTA
 

YNEZ AT 0.7 KM EAST OF RANCH
 

UNDERCROSSING
 

REPAIR FAILED EMBANKMENT
 

IN SANTA BARBARA COUNTY ABOUT 27 KM
 

EAST OF SANTA MARIA AT 0.8 KM EAST OF
 

ALISO CREEK BRIDGE
 

PLACE ROCK SLOPE PROTECTION
 

IN SANTA BARBARA AND SAN LUIS OBISPO
 

COUNTIES AT AND NEAR NEW CUYAMA AND
 

CUYAMA
 

REHABILITATE ROADWAY
 

IN SANTA BARBARA COUNTY IN SANTA
 

BARBARA AT ROUTE 192/154 SEPARATION
 

AND FROM 0.1 KM EAST OF ALAMAR AVENUE
 

TO MISSION CANYON ROAD
 

CONSTRUCT UNDERGROUND DRAINAGE
 

Contractor 

DIABLO CONTRACTORS INC
 

7 CROW CANYON COURT SUITE 100
 

SAN RAMON CA 94583
 

(925)552-8250
 

PACIFIC RESTORATION GROUP, INCJOHNSON, C.B.
 

Resident
 
Engineer
 

STIMSON, PATRICK
 

2053 PREISKER LANE,
 

SUITE E
 

SANTA MARIA, CA 93454
 

(805)348-3533
 

P.O. BOX 77038
 

CORONA, CA 92877
 

SOUZA CONSTRUCTION INC
 

P O BOX 3810
 
SAN LUIS OBISPO CA
 

934033810
 

(805)546-8288
 

SOUZA CONSTRUCTION INC
 

P O BOX 3810
 
SAN LUIS OBISPO CA
 

934033810
 

(805)546-8288
 

GRANITE CONSTRUCTION COMPANY
 

P O BOX 50085
 

WATSONVILLE CA 95077
 

(831)724-1011
 

R. BURKE INC.
 

P.O. BOX 957
 

SAN LUIS OBISPO, CA 93403
 

22 N. MILPAS ST., STE
 

G
 

SANTA BARBARA, CA 93103
 

(805)884-9459
 

BALLENTINE, DAVID
 

286 E. HIGHWAY 246,
 

SUITE 1
 

BUELLTON, CA 93427
 

(805)884-9459
 

LEW, MIKE
 

2053 PREISKER LANE,
 

SUITE E
 

SANTA MARIA, CA 93454
 

(805)348-3105
 

LEW, MIKE
 

2053 PREISKER LANE,
 

SUITE E
 

SANTA MARIA, CA 93454
 

(805)348-3105
 

MORTENSEN, MICHAEL
 

22 N. MILPAS ST., STE
 

H
 

SANTA BARBARA, CA 93103
 

(805)884-9459


 $30,387,109 06/22/06 81%
 $30,208,039

 $114,661
07/06/06 
07/29/09 

99%

 $215,632 11/14/06 0%
 $178,536

 $2,727
12/04/06 
03/02/10 

0%

PLANT EST 

SATIS 

$763,075 08/23/07 100%
 $749,306

 $0
09/26/07 
02/19/09 

100%

02/23/09 
PLANT EST 

SATIS 

$468,649 06/06/08 0%
 $453,332

 $731
06/27/08 
09/30/09 

0%

PLANT EST 

SATIS 

$18,823,972 11/20/07 0%
 $19,709,473

 $53,207
12/11/07 
04/30/09 

0%

PLANT EST 

SATIS 

$1,713,544 11/21/08 1% 
$38,560 

$0 
12/03/08 
09/04/09 

2% 

SUSPENDED 
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State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 03/20/09
04/06/09 

District 05 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

05-SB-192-4.8/6.2
 
05-0R9604
 

05-SBT-25-22.9/23.2
 
05-0K7504
 

HB1 SWPPP
 

05-SBT-101-5.2/5.2
 
05-0Q0804
 

HA21 SWPPP
 

05-SCR-1-8.0/17.5
 
05-0C9024
 

HB4N WPCP
 

05-SCR-9-23.8/24.7
 
05-0K2404
 

HB1 SWPPP
 

05-SCR-17-10.1/11.3
 
05-0K3204
 
ACST-P017-(101)E


 P0-17 1-(1E)
 

--()
 

HB1 SWPPP
 

Description

Type Of Work
 

THE TEA FIRE, SIDE SLOPE DAMAGE.
 

EROSION CONTROL, DRAINAGE REPAIR,
 

PLACE RSP, REPAIR TWO RETAINING WALLS
 

EROSION CONTROL,DRAINAGE/RETNG WALL
 

REPAIR
 

IN SAN BENITO COUNTY ABOUT 28 MILES
 

SOUTH OF HOLLISTER FROM 1.4 MI N OF
 

ROUTE 25/146 SEPARATION TO 1.3 MI S
 

OF SANDY CREEK BRIDGE
 

CURVE REALIGNMENT
 

IN SAN BENITO COUNTY ON ROUTE 101 AT
 

SAN BENITO RIVER BRIDGE AND ON ROUTE
 

129 AT PAJARO RIVER BRIDGE
 

PAINT BRIDGES
 

IN SANTA CRUZ COUNTY IN AND NEAR
 

SANTA CRUZ AT VARIOUS LOCATIONS
 

INSTALL VEHICLE DETECTION SYSTEMS
 

IN SANTA CRUZ COUNTY AT VARIOUS
 

LOCATIONS FROM 0.1 KM SOUTH OF SAN
 

LORENZO RIVER BRIDGE TO 2.5 KM SOUTH
 

OF ROUTE 9/35 INTERSECTIO
 

INSTALL METAL BEAM GUARD RAIL
 

IN SANTA CRUZ COUNTY NEAR SCOTTS
 

VALLEY CROM 0.9 KM SOUTH OF GLENWOOD
 

DRIVE TO WOODWARDIA HIGHWAY
 

CONSTRUCT RETAINING WALLS
 

Contractor 

SOUZA CONSTRUCTION, INC
 

PO BOX 3810
 

SAN LUIS OBISPO, CA 93403
 

GRANITE CONSTRUCTION
 

PO BOX 50085
 

WATSONVILLE, CA 95077
 

CHANNEL COAST CORPORATION
 

123 SANTA BARBARA STREET
 

SANTA BARBARA CA 93101
 

(805)966-6690
 

NORWOOD CONSTRUCTION
 

5301 BYRON HOT SPRINGS RD NO
 

BYRON CA 94514
 

(925)240-1276
 

JOHN MADONNA CONSTRUCTION
 

COMPANY INC
 

P O BOX 5310
 

SAN LUIS OBISPO CA 93405
 

(805)543-7751
 

PAVEX CONSTRUCTION
 

120 GRANITEROCK WAY
 

SAN JOSE, CA 95136
 

Resident
 
Engineer
 

BALLENTINE, DAVID
 

286 E. HIGHWAY 246
 

STE 1
 

BUELLTON, CA 93427
 

(805)688-5920
 

NAAS, ABDALLA
 

3075 EXECUTIVE DRIVE
 

SALINAS, CA 93907
 

(831)663-8902
 

JENNIFER WILSON
 

150 WESTREIDGE DR.,
 

STE 140
 

WATSONVILLE, CA 95077
 

(831)761-7615
 

BARRY DUNLAP
 

FARSHAD KESHAVARZI
 

JENNIFER WILSON
 

150 WESTRIDGE DR, STE
 

140
 

WATSONVILLE, CA 95077
 

(831)761-7615


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$1,485,000

 $767,642

 $477,807


 $481,460

 $490,729


 $3,503


 $663,742

 $0

 $0


 $540,150

 $0

 $0


 $833,994

 $0

 $0


 $7,903,729
 
$5,935,578
 
$221,663
 

11/24/08 54%

11/24/08
 

52%

05/19/09
 
04/01/09
 

09/24/08 0%

10/06/08
 

0%

12/04/09
 

PLANT EST
 

SATIS
 

12/19/08
 
01/20/09
 

10/22/08
 
11/10/08
 

06/24/08
 
08/01/08
 

12/27/07
 
01/29/08
 
07/14/09
 

0%


 0%


 0%


 0%


 0%


 0%


 0%
 

0%
 

PLANT EST
 

SATIS
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Statement of Ongoing Contracts as of 03/20/09
04/06/09 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

05-SCR-129-7.9/8.2 IN SANTA CRUZ COUNTY NEAR AROMAS FROM PROVEN MANAGEMENT, INC. KESHAVARZI, FARSHAD $2,575,620 02/21/08 0%
05-496804 
ACST-P129-(014)E 

1.0 KM TO 1.5 KM EAST OF ROGGE LANE 

CONSTRUCT RETAINING WALL 

706 SANSOME STREET 150 WESTRIDGE DRIVE, 

STE 140 

$2,298,097
 $330

03/19/08 
04/16/09 

0%

HB1 

P1-29 0-(4E) 

--() 

SWPPP 

SAN FRANCISCO, CA 94111 

(831)761-7617 

WATSONVILLE, CA 95077 PLANT EST 

SATIS 

05-SLO-1-17.1/0 IN SAN LUIS OBISPO COUNTY IN SAN LUIS LEE WILSON ELECTRIC COMPANY ROSS MCGOWAN $235,686 05/13/08 100%
05-0J9604 OBISPO AT MURRAY STREET 

MODIFY TRAFFIC SIGNAL 

P O BOX 250 1559 EL CAMINO REAL 

SAN LUIS OBISPO CA 93401 

$244,109
 $0

05/30/08 
01/23/09 

97%

ARROYO GRANDE CA 93421 
(805)549-3560 

HB1 WPCP 

05-SLO-1-73.0/73.5 IN MONTEREY AND SAN LUIS OBISPO R BURKE CORPORATION HENCH, CHARLES $343,829 02/23/09 0%
05-0Q8904 COUNTIES AT VARIOUS LOCATIONS 

HOT MIX ASPHALT OVERLAY 
SAN LUIS OBISPO CA 93406 

P O BOX 957 775 ARLINGTON STREET 

CAMBRIA, CA 93428 

$0
 $0

03/04/09 
0%

(805)543-8568 
(805)927-4559 

HM1 WPCP 

05-SLO-46-5.3/7.8 IN SAN LUIS OBISPO COUNTY NEAR SOUZA CONSTRUCTION INC HENCH, CHARLES $543,667 10/24/08 10%
05-0N4404 
ER-3952-(004)E 

--() 

CAMBRIA FROM 4.6 KM EAST OF GREEN 

VALLEY ROAD TO 6.0 KM WEST OF SANTA 

ROSA CREEK ROAD (PM R5.3/R7.8 

REPAIR FAILED DRAINAGE SYSTEM 

SAN LUIS OBISPO CA 

934033810 

(805)546-8288 

P O BOX 3810 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA, CA 93428 

$79,912
 $0

11/14/08 
07/06/09 

15%

HA23 SWPPP 

05-SLO-46-32.2/37.2 IN SAN LUIS OBISPO COUNTY IN AND NEAR PAPACH CONSTRUCTION COMPANY RAMON HOPKINS $30,138,954 01/10/08 0%

HE13 

05-330714 
HPLU-6205-(010)H 

1620-5 01-(L ) 

05 0-12-() 

SWPPP 

PASO ROBLES FROM AIRPORT ROAD TO 

GENESEO ROAD 

CONVERT 2-LANE HWY TO 4 LANES 
PISMO BEACH CA 93448 

P O BOX 2210 

(805)226-9217 

3230 RIVERSIDE 

AVENUE, SUITE 130 

PASO ROBLES CA 93446 

$6,822,231
 $388,116

02/08/08 
08/04/10 

0%

PLANT EST 

SATIS 

HE13 

05-SLO-58-9.8/10.1 IN SAN LUIS OBISPO COUNTY NEAR SANTA WHITAKER CONTRACTORS INC. RICHARDS, TIM $5,472,500 07/05/07 0% 

HA21 

05-0F9804 
ACST-P058-(103)E

 P0-58 1-(3E) 

--() 

SWPPP 

MARGARITA FROM 0.3 KM WEST TO 0.3 

EAST OF THE MIDDLE FORK HUERO CREEK 

BRIDGE 

REPLACE EXISTING BRIDGE 

PASO ROBLES, CA 93446 

2752 CONCRETE COURT 

(805)542-4765

4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

93446 

$5,290,979 
$1,049 

08/03/07 
01/15/10 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 03/20/09
04/06/09 

District 05 
Awarded 

Bid + CCOs Approved %Time
Comp To date Est Comp % Work 

This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

05-SLO-101-.5/7.8
 
05-0Q2504
 

HM1 WPCP
 

05-SLO-101-13.2/18.3
 
05-485624
 

HB4N SWPPP
 

HB4N
 

05-SLO-101-19.6/22
 
05-485614
 

HB4N SWPPP
 

HB4N
 

05-SLO-101-24.0/32.3
 
05-0H1904
 
ACNH-Q101-(142)E
 

--()
 

HA22 SWPPP
 

05-SLO-101-45.2/45.7
 
05-402804
 

HE11 SWPPP
 

05-SLO-101-56.0/59.1
 
05-0C1104
 

HA25 SWPPP
 

Description

Type Of Work
 

IN SAN LUIS OBISPO COUNTY NEAR SANTA
 

MARIA FROM SANTA MARIA RIVER BRIDGE
 

TO LOS BERROS ROAD UNDERCROSSING
 

HOT MIX ASPHALT OVERLAY
 

IN SAN LUIS OBISPO COUNTY NEAR PISMO
 

BEACH AT VARIOUS LOCATIONS FROM 0.2
 

KM N OF ROUTE 227 TO 0.2 KM S OF
 

ROUTE 101/1 SEPARATION
 

CONSTRUCT RETAINING WALLS
 

IN SAN LUIS OBISPO COUNTY IN AND NEAR
 

PISMO BEACH FROM 0.2 KM SOUTH OF
 

SHELL BEACH UNDERCROSSING TO 0.3 KM
 

SOUTH OF NORTH AVILA RO
 

CONSTRUCT CLIMBING LANE
 

IN SAN LUIS OBISPO COUNTY IN AND NEAR
 

SAN LUIS OBISPO FROM 0.5 KM SOUTH OF
 

SANTA FE UC TO 2.3 KM NORTH OF BUENA
 

VISTA OVERCROSSING
 

REHABILITATE ROADWAY
 

IN SAN LUIS OBISPO COUNTY IN
 

ATASCADERO AT VARIOUS LOCATIONS
 

INTERCHANGE IMPROVEMENTS
 

IN SAN LUIS OBISPO COUNTY IN AND NEAR
 

PASO ROBLES FROM THE NUBLICK BRIDGE
 

OVERCROSSING TO 0.3 KM NORTH OF NORTH
 

PASO ROBLES OVERHE
 

HIGHWAY PLANTING AND IRRIGATION
 

Contractor 

GRANITE CONSTRUCTION COMPANY
 

P O BOX 50085
 

WATSONVILLE CA 950775085
 

(831)724-1011
 

R G W CONSTRUCTION INC
 

P O BOX 2910
 

LIVERMORE CA 94551
 

(925)606-2400
 

R BURKE CORPORATION
 

P O BOX 957
 
SAN LUIS OBISPO CA
 

934060957
 

(805)543-8568
 

UNION ASPHALT INC
 

1625 E DONOVAN ROAD
 

SANTA MARIA CA 93454
 

GRANITE CONSTRUCTION COMPANY
 

P. O. BOX 790
 

TEMPLETION, CA 93465
 

Resident
 
Engineer
 

STIMSON, PATRICK
 

2053 PREISKER LANE,
 

SUITE E
 

SANTA MARIA, CA. 93454
 

(805)348-3533
 

LEW, MIKE
 

2053 PREISKER LANE
 

SUITE E
 

SANTA MARIA, CA 93454
 

(805)348-3105
 

LEW, MIKE
 

2053 PREISKER LANE
 

SUITE E
 

SANTA MARIA, CA 93454
 

(805)348-3105
 

ROSS MCGOWAN
 

1559 EL CAMINO REAL
 

SAN LUIS OBISPO CA 93401
 

(805)549-3560
 

SILVA, RICK
 

3230 RIVERSIDE AVENUE
 

#130
 

PASO ROBLES, CA 93446
 

(805)226-8279
 

PACIFIC RESTORATION GROUP, INCRICHARDS, TIM
 

P.O. BOX 77038
 4485 VACHELL LANE
 

SAN LUIS OBISPO, CA

CORONA, CA 92877
 

93401
 

(805)542-4765


 $2,999,992

 $0

 $0


 $6,013,144

 $124,558

 $49,272


 $5,152,489

 $4,987,454


 $16,600


 $15,594,953

 $1,467,534

 $299,152


 $16,266,009

 $7,957,985

 $392,956


 $2,280,948
 
$2,099,782
 

$11,799
 

02/05/09 0%

02/23/09
 

0%


SUSPENDED
 

10/01/08 33%

10/15/08
 

2%

05/19/10
 

09/10/07 0%

09/28/07
 

0%

07/02/09
 

PLANT EST
 

SATIS
 

09/03/08 37%

09/15/08
 

10%

08/31/09
 

09/10/07 43%

09/24/07
 

49%

10/29/10
 

03/14/06 0%
 
03/30/06
 

0%

04/26/10
 

PLANT EST
 

SATIS
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Statement of Ongoing Contracts as of 03/20/09
04/06/09 

District 05 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

05-SLO-101-58.9/63.6
 
05-0R7704
 

HM1 WPCP
 

05-SLO-101-64.9/69.3
 
05-0K9504
 
OTS- -( )
 

--()
 

HB1 SWPPP
 

05-SLO-166-9.5/10.1
 
05-0C6604
 
STP- -( )
 

--()


HB4N SWPPP
 

05-SLO-166-17.8/17.8
 
05-0Q1804
 

HM3 WPCP
 

05-SLO-166-42.5/45.1
 
05-0A5504
 
ACST-P166-(026)E
 

P1-66 0-(6E)
 

--()
 

HB1 SWPPP
 

05-SLO-227-.9/7.1
 
05-0Q9504
 

HM1 WPCP
 

Description
Type Of Work 

IN SAN LUIS OBISPO COUNTY IN AND NEAR
 

PASO ROBLES FROM NORTH PASO ROBLES
 

OVERHEAD TO SAN MARCOS CREEK BRIDGE
 

SEAL COAT
 

IN SAN LUIS OBISPO AND MONTEREY
 

COUNTIES AT VARIOUS LOCATIONS FROM
 

SOUTH SAN MIGUEL UNDERCROSSING TO
 

NORTH BRADLEY UNDERCROSSING
 

INSTALL METAL BEAM GUARD RAIL
 

IN SAN LUIS OBISPO COUNTY NEAR SANTA
 

MARIA FROM 0.9 KM EAST TO 1.8 KM EAST
 

OF ROUTE 101/166 SEPARATION
 

CONSTRUCT LANES
 

IN SAN LUIS OBISPO COUNTY ABOUT 10.3
 

MILES EAST OF SANTA MARIA AT ALAMO
 

CREEK BRIDGE
 

CLEAN AND PAINT BRIDGE
 

IN SAN LUIS OBISPO COUNTY NEAR NEW
 

CUYAMA FROM 3.9 KM TO 5.8 KM AND FROM
 

7.4 KM TO 8.1 KM EAST OF GIFFORD
 

CREEK BRIDGE
 

REALIGN HORIZONTAL CURVES
 

IN SAN LUIS OBISPO COUNTY IN AND NEAR
 

ARROYO GRANDE FROM HUASNA ROAD TO
 

PRICE CANYON ROAD
 

SEAL COAT
 

Contractor 

PAPICH CONSTRUCTION COMPANY
 

INC
 

P O BOX 2210
 

PISOM BEACH CA 93448
 

(805)473-3016
 

MIDSTATE BARRIER INC
 

P O BOX 30550
 

STOCKTON CA 952130550
 

(209)944-9565
 

SOUZA CONSTRUCTION INC
 

P O BOX 3810
 
SAN LUIS OBISPO CA
 

934033810
 

(805)546-8288
 

JEFFCO PAINTING AND COATING
 

INC
 

P O BOX 2015
 

VALLEJO CA 94592
 

(707)562-1900
 

UNION ASPHALT INC
 

P O BOX 1280
 

SANTA MARIA CA 93456
 

(805)922-9858
 

INTERNATIONAL SURFACING
 

SYSTEMS
 

P O BOX 4770
 

MODESTO CA 95352
 

(209)525-9065
 

Resident
 
Engineer
 

SILVA, RICK
 

3230 RIVERSIDE AVE.,
 

SUITE 130
 

PASO ROBLES, CA 93446
 

(805)226-8279
 

SILVA, RICK
 

3230 RIVERSIDE AVE.,
 

SUITE 130
 

PASO ROBLES, CA 93446
 

(805)226-8279
 

LEW, MIKE
 

2053 PREISKER LANE,
 

SUITE E
 

SANTA MARIA, CA 93454
 

(805)348-3105
 

BARRY BEECH
 

2053 PREISKER LANE
 

STE E
 

SANTA MARIA, CA 93454
 

(805)347-1965
 

LEW, MIKE
 

2053 PREISKER LANE,
 

SUITE E
 

SANTA MARIA, CA 93454
 

(805)348-3105
 

BARRY BEECH
 

2053 PREISKER LANE
 

STE E
 

SANTA MARIA, CA 93454
 

(805)347-1965


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$1,871,917

 $0

 $0


 $628,371

 $585,137

 $238,241


 $1,393,032

 $1,383,185


 $704


 $389,838

 $4,910

 $4,910


 $3,694,481

 $3,660,344


 $0


 $422,382
 
$0
 
$0
 

03/04/09
 
03/16/09
 

10/20/08
 
11/04/08
 
04/15/09
 

03/06/08
 
03/21/08
 
07/24/09
 

%Time
% Work 

Message 

0%


 0%


 66%


 92%


 0%


 0%


PLANT EST
 

SATIS
 

11/10/08 24%

12/12/08
 

1%

10/20/09
 

07/13/07 100%

08/09/07
 

100%

02/23/09
 
02/23/09
 

PLANT EST
 

SATIS
 

01/21/09 0%
 
02/10/09
 

0%
 

SUSPENDED
 



 

 
 

  

State of California Department of Transportation Page 10 

Statement of Ongoing Contracts as of 03/20/09
04/06/09 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SLO-227-10.9/14.2 IN SAN LUIS OBISPO COUNTY NEAR SAN UNION ASPHALT INC ROSS MCGOWAN $7,272,414 06/11/08 52% 
05-0A4604 
ACNH-S227-(005)E 

--() 

LUIS OBISPO FROM EAST FORK SAN LUIS 

OBISPO CREEK BRIDGE TO 0.2 KM WEST OF 

MADONNA ROAD OVERCROS 
SANTA MARIA CA 

P O BOX 1280 

93456 
(805)549-3560

1559 EL CAMINO REAL 

SAN LUIS OBISPO CA 93401 

$1,206,138 
$189,764 

06/27/08 
07/09/09 

17% 

REHABILITATE ROADWAY 
HA22 SWPPP 

Totals: Authorized Final Amt: $251,948,466 Completed to Date: $130,736,807 Work This Month: $5,587,729



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-MON-1-3.2/4.6 05-0R9204 

05-MON-1-10.4/0 05-0M7804 

05-MON-1-31.0/51.2 05-0R9304 

05-MON-1-46.6/47.1 05-0L2804 

05-MON-1-74.7/91.6 05-0K7604 

05-MON-101-80.7/85.6 05-0N8304 

05-MON-101-98.8/101.3 05-0R7804 

05-MON-101-1.9/9.6 05-0N3104 

05-MON-101-3.1/5.2 05-464104 

05-MON-101-6.8/24.1 05-0M7604 

05-MON-101-28.6/87.3 05-0M7704 

05-MON-183-.8/1.9 05-0E2424 

05-MON-198-4.3/4.6 05-0L0304 

05-MON-198-22.9/23.3 05-0L2304 

05-SB-101-.7/13.8 05-480624 

05-SB-101-10.8/12.8 05-447804 

05-SB-101-12.8/24.9 05-0K9604 

05-SB-101-13.9/27 05-0E0124 

05-SB-101-14.1/0 05-0M7204 

05-SB-101-19.6/25.3 05-0G7704 

05-SB-101-25.2/65.1 05-0L4504 

05-SB-101-49.0/0 05-0M8404 

Page 

1 

1 

1 

1 

1 

1 

2 

2 

2 

2 

2 

2 

3 

3 

3 

3 

3 

3 

4 

4 

4 

4 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-SB-101-51.0/82.4 05-0L5004 

05-SB-101-84.1/90.9 05-446014 

05-SB-101-14.8/15.3 05-460704 

05-SB-150-1.0/1.1 05-282814 

05-SB-154-19.3/0 05-0M8904 

05-SB-166-26.0/0 05-0H9204 

05-SB-166-55.1/70.1 05-0A4904 

05-SB-192-2.4/3.1 05-0F5704 

05-SB-192-4.8/6.2 05-0R9604 

05-SBT-25-22.9/23.2 05-0K7504 

05-SBT-101-5.2/5.2 05-0Q0804 

05-SCR-1-8.0/17.5 05-0C9024 

05-SCR-9-23.8/24.7 05-0K2404 

05-SCR-17-10.1/11.3 05-0K3204 

05-SCR-129-7.9/8.2 05-496804 

05-SLO-1-17.1/0 05-0J9604 

05-SLO-1-73.0/73.5 05-0Q8904 

05-SLO-46-32.2/37.2 05-330714 

05-SLO-46-5.3/7.8 05-0N4404 

05-SLO-58-9.8/10.1 05-0F9804 

05-SLO-101-.5/7.8 05-0Q2504 

05-SLO-101-13.2/18.3 05-485624 

Page 

4 

4 

5 

5 

5 

5 

5 

5 

6 

6 

6 

6 

6 

6 

7 

7 

7 

7 

7 

7 

8 

8 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

05-SLO-101-19.6/22 05-485614 8
 

05-SLO-101-45.2/45.7 05-402804 8
 

05-SLO-101-56.0/59.1 05-0C1104 8
 

05-SLO-101-58.9/63.6 05-0R7704 8
 

05-SLO-101-64.9/69.3 05-0K9504 9
 

05-SLO-101-24.0/32.3 05-0H1904 9
 

05-SLO-166-9.5/10.1 05-0C6604 9
 

05-SLO-166-17.8/17.8 05-0Q1804 9
 

05-SLO-166-42.5/45.1 05-0A5504 9
 

05-SLO-227-.9/7.1 05-0Q9504 9
 

05-SLO-227-10.9/14.2 05-0A4604 10
 

Statement of Ongoing Contracts - Federal Aid 

District 05 

Federal Aid Category  Bid + CCO  Work Comp 

-F- FEDERAL AID (PRIMARY) $55,825,401  $35,137,326


-S- FEDERAL AID (SECONDARY) $50,153,929  $43,720,622


-SH- STATE HIGHWAY $106,385,687  $41,490,961


-ER- STORM DAMAGE REPAIR $543,667  $79,912


 $39,039,782  $10,307,986




Statement of Ongoing Contracts - Federal Aid 

District

Federal Aid 

District Total: 

05 

Category

 $251,948,466

 Bid + CCO

 $130,736,807 

Work Comp 

05 $5,247,333 

District Work Completed This Perio

 Statement of Ongoing Contracts -Summary 

Work completed this Period:  $5,247,333 


	05

