
 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 03/20/11
04/05/11 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-3.2/4.6 MONTEREY CNTY, STATE RTE 1, NORTH OF AIS CONSTRUCTION CO PASTORIUS, BRUCE $1,785,000 06/30/08 100%
05-0R9204 ESALON INSTITUTE & SOUTH OF BIG SUR 

RIVER MULTIPLE LOCATIONS 

CONST DEBRIS RACKS @ 
CARPENTERIA CA 93013 

6420 VIA REAL, STE 6 3230 RIVERSIDE AVE 

130 

PASO ROBLES CA 93446 

$1,592,793
 $0

06/30/08 
08/20/10 

89%

OVER RUN 

201130 
CULVERTS/EROSION CONT (831)761-7615 

05-MON-1-7.1/7.3 SEVERE STORMS & ACCOMPANYING HIGH WINSOR CONSTRUCTION INC HENCH, CHARLIE $1,985,000 01/21/10 75%
05-0S9504 SURF CAUSED AN EXISTING ROCK & GABION 

REVETMENTBELOW THE ROADWAY ON RTE 1 

IN MON CNTY TO FAIL. S 

REPAIR FAILED REVETMENT,PLACE 

CAMBRIA, CA 93428 

(805)927-3321 

PO BOX 556 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA CA 93428 

$1,120,523
 $0

01/21/10 
10/26/10 

56%

201130 
RSP/SLOPE 

05-MON-1-20.9/20.9 SEVERE STORMS/HIGH SURF BEGING WHITAKER CONSTRUCTION GROUP, HENCH, CHARLIE $1,485,000 03/30/10 45%
05-0T6504 01/15/2010 CAUSED AN EXISTG RETAING 

WALL BELOW RTE 1 TO FAIL. CONCRETE 

INC 

2752 CONCRETE COURT 
775 ARLINGTON ST 

CAMBRIA CA 93428 

$466,024
 $0

03/30/10 
01/24/11 

31%

CRIB WALL UNDERMINED AT THE 

REPAIR RETAING WALL @ LIMEKILN CRK 
PASO ROBLES CA 93446 

(805)927-4559 SUSPENDED 

201130 
BRIDGE 

05-MON-1-21.3/21.6 IN MONTEREY COUNTY NEAR LUCIA FROM GOLDEN STATE BRIDGE INC HENCH, CHARLIE $30,230,501 10/01/09 38%
05-0E9604 
ACST-P001-(542)E 

P0-01 5-(2E) 

--() 

0.6 MILE NORTH OF LIMEKILN CREEK 

BRIDGE TO 1.4 MILE SOUTH OF LUCIA 

CONSTRUCT NEW BRIDGE AND ROCK SHED 
MARTINEZ CA 94553 

(925)372-8000 

901 HOWE ROAD 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA CA 93428 

$10,585,800
 $351,811

10/15/09 
03/15/13 

35%

HA23 SWPPP 

05-MON-1-22.5/22.9 STORM CAUSED SLIP OUT BELOW RTE 1 IN JOHN MADONNA CONSTRUCTIONCO HENCH, CHARLIE $2,385,000 02/09/10 42%
05-0T5504 BIG SUR NEAR LUCIA. INSTALL TEMPORARY 

SIGNAL SYSTEM, RECONSTRUCT AND 

STABILIZE ROADWAY 
SAN LUIS OBISPO CA 

PO BOX 5310 

93403 
(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA CA 93428 

$1,374,320
 $4,070

02/09/10 
08/11/11 

58%

SUSPENDED 
INSTALL TEMP SIGNAL SYSM,RECONST & 

201130 
STABLIZ 

05-MON-1-22.6/22.8 IN MONTEREY COUNTY NEAR LUCIA FROM CONDON JOHNSON AND ASSOCIATES HENCH, CHARLIE $7,901,945 09/16/10 17% 
05-0T5604 
ACST-4723-(004) 

P-4723-(004) 

--() 

1.6 MILES TO 1.8 MILES NORTH OF 

LIMEKILN CREEK BRIDGE 

CONSTRUCT RETAINING WALL 

INC 

OAKLAND CA 94604 

P O BOX 12368 

(805)927-4559

775 ARLINGTON STREET 

CAMBRIA, CA 93428 

$2,464,037 
$483,850 

09/23/10 
08/11/12 

31% 

HA23 WPCP (510)636-2100 



 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 03/20/11
04/05/11 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-46.8/46.8 HWY 1 AT THE BIG SUR LODGE BIG SUR GRANITE CONSTRUCTION WILSON, JENNIFER $910,000 01/25/10 17%
05-0S9404 PARK CAMPGROUNDS 

PLACE ROCK SLOPE PROTECTION 
WATSONVILLE CA 

PO BOX 720 

95077 

150 WESTRIDGE DR STE 

140 

$136,741
 $56,193

01/25/10 
04/20/11 

15%

WATSONVILLE CA 95077 

201130 
(831)761-7616 

05-MON-1-59.7/59.9 IN MON COUNTY JUST SOUTH OF ROCKY CONDON JOHNSON & ASSOCIATES JENNIFER WILSON $2,485,000 03/17/11 0%
05-1A2704 CREEK BRIDGE 

STABILIZE ROADWAY AND INSTALL 
OAKLAND, CA 94621 

480 ROLAND WAY STE 200 150 WESTRIDGE DR STE 

140 

WATSONVILLE, CA 95077 

$0
 $0

03/17/11 
06/30/11 

0%

20.20.201 
(831)761-7615 

130 

05-MON-1-72.2/102 IN MONTEREY COUNTY AT VARIOUS LEE WILSON ELECTRIC KESHAVARZI, FRASHAD $672,943 03/26/10 32%
05-0N2604 LOCATIONS FROM 0.1 MI N OF CARMEL 

RIVER BRIDGE TO 0.4 MILE SOUTH OF 

SANTA CRUZ COUNTY LINE 
ARROYO GRANDE, CA 

P.O. BOX 250 

93421 
(831)235-3120 

3075 EXECUTIVE DRIVE 

SALINAS, CA 93907 

$8,640
 $8,640

04/20/10 
06/02/11 

1%

CONSTRUCT TRANSP. MANAGEMENT SYSTEM 
HB4N WPCP 

05-MON-1-99.9/101.5 IN MONTEREY COUNTY NEAR WATSONVILLE DESILVA GATES CONSTRUCTION WILSON, JENNIFER $12,276,998 10/07/09 33%
05-315924 FROM 0.1 KM SOUTH OF JENSEN ROAD TO 

TRAFTON ROAD UNDERCROSSING 

CONSTRUCT NEW INTERCHANGE 
BURLINGAME CA 94010 

880 MITTEN RD, SUITE B 150 WESTRIDGE DR, STE 

140 

WATSONVILLE CA 95077 

$3,989,563
 $221,537

10/28/09 
09/11/13 

33%

SUSPENDED 

HE11 SWPPP 
(831)761-7615 

05-MON-1-101.4/102 IN MONTEREY COUNTY NEAR WATSONVILLE MIDSTATE BARRIER INC $308,542 11/04/10 0%
05-0Q6704 
HSNH-P001-(552)E 

FROM TRAFTON ROAD UNDERCROSSING TO 

THE SANTA CRUZ COUNTY LINE 

P O BOX 30550 $0
 $0

11/17/10 
0%

 P0-01 5-(2E)
CONSTRUCT MEDIAN BARRIER 

STOCKTON CA 952130550 

--() (209)944-9565 

HB1 SWPPP 

05-MON-68-4.5/15.3 IN MONTEREY COUNTY NEAR DEL REY OAKS CAL STRIPE INC KESHAVARZI, FARSHAD $174,871 11/02/10 0% 
05-0Q9704 
HSST-P068-(019)E

 P0-68 0-(9E) 

--() 

FROM 0.7 MILE WEST OF JOSSELYN CANYON 

ROAD TO 0.5 MILE WEST OF TORRO PARK 

UNDERCROSSING 

CENTERLINE RUMBLE STRIP 

SAN BERNARDINO CA 92410 

(909)884-7170 

375 SOUTH G STREET 

(831)235-3120

3075 EXECUTIVE DRIVE 

SALINAS, CA 93907 

$0 
$0 

12/03/10 
0% 

HB1 WPCP 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 03/20/11
04/05/11 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

05-MON-68-16.3/0 IN MONTEREY AND SAN BENITO COUNTIES PETERSON CHASE GENERAL KESHAVARZI, FARSHAD $483,988 06/09/10 86%
05-0C8824 
ACNH-000C-(312) 

--() 

AT VARIOUS LOCATIONS 

INSTALL CHANGEABLE MESSAGE SIGNS 

ENGINEERING CONSTRUCTION INC 

IRVINE, CA 92614 

1792 KAISER AVE 

(831)235-3120 

3075 EXECUTIVE DRIVE 

SALINAS, CA 93907 

$172,099
 $123,237

06/22/10 
04/04/11 

35%

HB4N WPCP 

05-MON-101-3.1/5.2 IN MONTEREY COUNTY NEAR BRADLEY AT DIANI BUILDING CORP RICHARDS, TIM $6,154,822 09/03/08 0%
05-464104 
ACHS-Q101-(146)E 

CAMP ROBERTS SAFETY ROADSIDE REST 

AREA 

P O BOX 5757 4485 VACHELL LANE 

SAN LUIS OBISPO CA 93401 

$6,230,074
 $9,920

09/26/08 
05/03/11 

0%

HA26 

HGQ1-01 1-(6E) 

--() 

SWPPP 

REMODEL SAFETY ROADSIDE REST AREAS 
SANTA MARIA CA 934565757 

(805)925-9533 
(805)542-4765 PLANT EST 

SATIS 

05-MON-101-12.6/15.5 IN MONTEREY COUNTY ABOUT 6 MILES SOUZA CONSTRUCTION INC LANG, TIM $673,766 03/17/10 0%
05-0Q2004 NORTH OF BRADLEY FROM 2.9 MILES 

NORTH OF JOLON ROAD UNDERCROSSING TO 
SAN LUIS OBISPO CA 
P O BOX 3810 3230 RIVERSIDE AVE, 

SUITE 130 

$615,208
 $540

03/25/10 
05/11/11 

0%

HA22 SWPPP 

ALVARADO ROAD OVERCROSSING 

WIDEN INSIDE SHOULDER 

934033810 

(805)546-8288 
(805)226-7450 

PASO ROBLES, 93446 PLANT EST 

SATIS 

05-MON-101-41.3/0 IN MONTEREY COUNTY IN AND NEAR KING SANTA MARGARITA CONSTRUCTION KESHAVARZI, FARSHAD $1,834,542 03/15/10 100%
05-0R8904 CITY AT SALINAS RIVER BRIDGE 

PAINT EXISTING BRIDGE 

CORP 

PO BOX 537 
3075 EXECUTIVE DRIVE 

SALINAS, CA 93907 

$1,846,969
 $0

03/26/10 
02/23/11 

100%

02/24/11 

TEMPLETON CA 93465 
(831)235-3120 COMPLETED 

HM WPCP 

05-MON-101-53.1/53.9 IN MONTEREY COUNTY IN GREENFIELD AT DREAMBUILDER PASTORIUS, BRUCE $359,061 01/13/11 40%
05-0Q5604 VARIOUS LOCATIONS FROM ELM AVENUE 

OVERCROSSING TO WALNUT AVENUE 

OVERCROSSING 

CONSTRUCT CURB RAMPS AND SIDEWALKS 

PLACENTIA CA 92780 

(714)646-3697 

1361 E GARTEN DRIVE 

(831)663-8902 

3075 EXECUTIVE DR 

SALINAS, CA 93907 

$50,423
 $50,423

02/08/11 
04/27/11 

14%

HB71 WPCP 

05-MON-101-66.4/0 IN MONTEREY COUNTY NEAR SOLEDAD AT LONE STAR LANDSCAPE INC. PASTORIUS, BRUCE­ $99,649 10/27/09 0% 
05-0N8314 SOLEDAD PRISON ROAD OVERCROSSING 

MITIGATION PLANTING PROJECT 

P O BOX 70 PRUNEDALE 

3075 EXECUTIVE DR 

$75,617 
$0 

12/14/09 
11/05/12 

0% 

SAN MARTIN CA 95046 
PRUNEDALE CA 93907 PLANT EST 

WPCP 
(805)610-8432 SATIS 
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State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 03/20/11
04/05/11 

District 05 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

05-MON-101-85.0/85.8
 

HP21-6205-(003)E
 

62-05 0-(3EH)P
 

6205- 013-()
 

HE11 SWPPP
 

05-MON-101-86.6/87.7
 
05-0R2004
 
ACNH-Q101-(191)E
 

--()
 

HA25 SWPPP
 

05-MON-101-87.7/89.3
 
05-0R2104
 

HA25 WPCP
 

05-MON-101-91.2/100.4
 
05-0161E4
 
NH-Q101-(187)E


--()
 

HE14 SWPPP
 

HE14
 

05-MON-101-/
 
05-0S9904
 

WPCP
 

05-MON-183-.8/1.9
 
05-0E2424
 

HA22 WPCP
 

Description

Type Of Work
 

IN MONTEREY COUNTY IN AND NEAR
 

SALINAS FROM 0.6 MILE SOUTH TO 0.2
 

MILE NORTH OF AIRPORT BOULEVARD
 

OVERCROSSING
 

RECONSTRUCT INTERCHANGE
 

IN MONTEREY COUNTY IN SALINAS ON
 

ROUTE 101 FROM 0.2 MILES SOUTH OF JCT
 

ROUTE 68/101 SEPARATION TO 0.2 MILES
 

NORTH OF SHERWOOD DRIV
 

HWY PLANTING IRRIGATION GATES GORE
 

IN MONTEREY COUNTY IN AND NEAR
 

SALINAS FROM 0.3 MILE SOUTH OF
 

SHERWOOD DRIVE OVERCROSSING TO WEST
 

LAUREL DRIVE OVERCROSSING
 

PLANTING AND IRRIGATION
 

IN MONTEREY COUNTY IN AND NEAR
 

PRUNEDALE AT VARIOUS LOCATIONS FROM
 

0.3 KM NORHT OF LITTLE BEAR CREEK
 

UNDERCROSSING TO 0.5 KM NORTH
 

CONSTRUCT INTERCHANGES AND
 

IN MONTEREY COUNTY FROM EAST OF
 

GARRISON OVERCROSSING TO BORONDA ROAD
 

OVERCROSSING
 

SEAL BRIDGE DECKS WITH METHACRYLATE
 

IN MONTEREY COUNTY IN SALINAS FROM
 

SALINAS STREET TO CLARK STREET
 

HIGHWAY PLANTING
 

Contractor 

AIS CONSTRUCTION CO
 

6420 VIA REAL, STE 6
 

CARPINTERIA, CA 93013
 

WATKIN AND BORTOLUSSI INC
 

77 LARKSPUR STREET
 

SAN RAFAEL CA 949014820
 

(415)453-4691
 

WATKIN & BORTOLUSSI
 

77 LARKSPUR STREET
 

SAN RAFAEL CA 94901-4886
 

GCC/MCM A JV
 

P O BOX 50085
 

WATSONVILLE CA 950775085
 

(831)724-1011
 

AMLAND CORP
 

3168 KNIGHTS BRIDGE ROAD
 

SAN JOSE CA 95132
 

ODYSSEY LANDSCAPE CO., INC.
 

5400 W. HIGHWAY 12
 

LODI CA 95242
 

Resident 
Engineer 

TYLER LAVERING
 

1529 HWY 68
 

MONTEREY, CA 93940
 

(831)375-1621
 

NAAS, ABDALLA
 

3075 EXECUTIVE DRIVE
 

SALINAS CA 93907
 

(831)663-8902
 

MUTUTWA, PETER
 

3075 EXECUTIVE DRIVE
 

SALINAS, CA 93907
 

(805)471-2108
 

LANG, TIM
 

(805) 226-7450
 

LAVERING, TYLER
 

150 WESTRIDGE DR, STE
 

140
 

WATSONVILLE CA 95077
 

(831)761-7618


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$8,451,612

 $2,267,464

 $166,827


 $673,789

 $0

 $0


 $457,392

 $429,872


 $0


 $72,271,741

 $59,500

 $59,500


 $365,712

 $0

 $0


 $188,352
 
$186,530
 

$4,916
 

06/22/10 26%

07/21/10
 

27%

05/15/12
 

SUSPENDED
 

01/18/11 0%

02/04/11
 

0%


06/24/09 0%

07/07/09
 

0%

07/20/11
 

PLANT EST
 

SATIS
 

01/25/11 0%

02/24/11
 

0%

05/20/13
 

SUSPENDED
 

01/03/11 0%

02/15/11
 

0%


11/27/07 0%
 
12/17/07
 

0%

03/29/11
 
04/01/11
 

PLANT EST
 

SATIS
 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 03/20/11
04/05/11
 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-5723-/0 IN MON CO/SLO CO @ MONTEREY & R BURKE CORP MIKE LEW (PASO ROBLES $235,000 01/31/11 0%
05-0T8404 TEMPLETON MAINTENANCE STATIONS IN 

DIST 05 

INSTALL PREWASH FACILITIES 
SAN LUIS OBISPO, CA 

865 CAPITOLIO WAY 

93401 

FIELD OFFICE) 

3230 RIVERSIDE AVE 

STE 130 

$0
 $0

01/31/11 
05/25/11 

0%

PASO ROBLES, CA 93446 

(805)550-4689 

05-SB-1-/0 IN SANTA BARBARA COUNTY ON ROUTES 1, TRUESDELL CORPORATION OF ALAN HAAG $488,478 01/18/11 16%
05-0S8604 101, 135, 154, 217 AND 246 AT VARIOUS 

LOCATIONS. 25 BRIDGES 

CALIFORNIA INC 

1310 W 23RD STREET 
35 S. LA PATERA LANE, 

STE E 

$90,457
 $90,457

02/08/11 
06/30/11 

19%

WPCP 

_________________________________ 

REPLACE JOINT SEALS AND SEAL BRIDGE 
TEMPE AZ 85282 

(602)437-1711 
(805)692-6759 

GOLETA, CA 93117 

05-SB-101-.3/7.5 IN SANTA BARBARA COUNTY IN AND NEAR AMERICA WEST LANDSCAPE INC CURTIS JOHNSON, R.E. $1,753,944 08/31/09 0%

HA25 

05-462504 
ACNH-Q101-(143)E 

--() 

SWPPP 

CARPINTERIA AT VARIOUS LOCATIONS 

RESTORE HIGHWAY PLANTING 
CHINO CA 91710 

(909)393-6300 

15086 LA PALMA DRIVE 

(805)748-5218 

22 N. MILPAS ST., STE 

H 

SANTA BARBARA CA 93103 

$1,547,377
 $19,021

09/15/09 
11/15/13 

0%

PLANT EST 

SATIS 

05-SB-101-2.8/0 AT 4 LOCATIONS, REMOVE/REPLACE DI'S, JOHN MADONNA CONSTRUCTION MOUSSAVIAN, RUSSELL $235,000 12/07/10 100%
05-0T6904 RTE 101 PM 2.8 AND 28.2, RTE 154 PM 

28 AND 66.4/65.1 

COMPANY INC 

12165 LOS OSOS VALLEY RD 
22 N MILPAS ST 

SANTA BARBARA, CA 93013 

$194,584
 $0

12/07/10 
05/31/11 

83%

REPAIR/REPLACE FAILED DRAINAGE 

FACILITIES 
SAN LUIS OBISPO, CA 93405 

(805)884-9459 OVER RUN 

HA23 

05-SB-101-10.8/12.8 IN SANTA BARBARA COUNTY IN SANTA CLEAN CUT LANDSCAPE CURTIS JOHNSON, R.E. $1,108,477 06/16/10 30%
05-447814 

SWPPP 

BARBARA FROM 0.3 MILE WEST OF OLIVE 

MILL ROAD OVERCROSSING TO MILPAS 

STREET UNDERCROSSING 

PLANTING AND IRRIGATION 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG 

(805)884-9459 

22 N MILPAS ST STE 

F,G & H 

SANTA BARBARA, CA 93103 

$33,601
 $24,004

07/15/10 
10/30/14 

3%

05-SB-101-10.8/12.8 IN SANTA BARBARA COUNTY IN SANTA SECURITY PAVING COMPANY, INC. KAUSI AMUTH $51,250,766 04/02/08 71% 
05-447804 BARBARA FROM 0.4 KM WEST OF OLIVE 

MILL ROAD OVERCROSSING TO THE MILPAS 

P O BOX 1489 SUN VALLEY CA 

91353 LIC. 116307 
22 NORTH MILPAS 

STREET SUITE F 

$43,886,278 
$736,980 

04/28/08 
02/15/12 

86% 

STREET UNDERCROSSING SANTA BARBARA CA 93103 

HB4C SWPPP 
RECONSTRUCT TWO INTERCHANGES (805)610-8215

(818)767-8418 



 

 

 

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 03/20/11
04/05/11 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

05-SB-101-12.7/20.9 ALAN HAAG- MICHAELIN SANTA BARBARA COUNTY IN AND NEAR GEORGE REED INC $5,810,722 05/25/10 45%
05-0S6104 
ACHN-Q101-(174)E 

MORTENSENSANTA BARBARA FROM MILPAS STREET 

UNDERCROSSING TO MARIA YGNACIO CREEK 

P O BOX 4760 $3,642,487
 $77,831

06/15/10 
05/27/11 

62%

--() 
BRIDGE 

MODESTO CA 95352 

WPCP 
(805)692-6759PLACE HOT MIX ASPHALT 

(209)523-0734 

05-SB-101-19.6/25.3 JOHNSON, CURTISIN SANTA BARBARA COUNTY IN AND NEAR VALLEYCREST LANDSCAPE $2,606,583 09/21/07 0%
05-0G7704 
ACNH-Q101-(130)E 

22 N. MILPAS ST., STE 

G 

GOLETA AT VARIOUS LOCATIONS FROM 0.8 

KM EAST OF TURNPIKE ROAD OC TO 0.8 KM 

DEVELOPMENT INC 

10855 BUSINESS CENTER DR STE 

$2,523,205
 $3,818

10/11/07 
05/27/11 

0%

HA25 

--()

SWPPP 
(805)884-9459 

SANTA BARBARA CA 93103WEST OF GLEN ANNIE 

HIGHWAY PLANTING AND IRRIGATION 
CYPRESS CA 90630 

(714)546-7975 

PLANT EST 

SATIS 

05-SB-101-26.5/27.1 DAVID BALLENTINE, R.E.IN SANTA BARBARA COUNTY IN THE CITY SHASTA CONSTRUCTORS INC $7,310,756 12/22/09 76%
05-0M14U4 
NHBR-Q101-(156)E 

35 S. LA PATERA LANE, 

STE E 

OF GOLETA AT THE HOLLISTER AVENUE 

OVERCROSSING 

PO BOX 491539 $5,241,750
 $107,027

01/19/10 
07/01/11 

72%

 Q1-01 1-(6EB)R 
GOLETA CA 93117REPLACE EXISTING BRIDGES 

REDDING CA 96049 

HE11 

6205- 019-() 

SWPPP 
(805)748-1087

(530)365-3930 

HE11 

05-SB-101-82.1/84.3 BEECH, BARRYIN SANTA BARBARA COUNTY NEAR SANTA GRANITE CONSTRUCTION COMPANY $1,373,294 03/15/10 0%
05-0Q6504 
ACHS-Q101-(163)E 

2053 PREISKER LANE, 

SUITE E 

MARIA FROM CLARK AVENUE OVERCROSSING 

TO SOUTH SANTA MARIA UNDERCROSSING 

585 WEST BEACH STREET $1,417,429
 $386

04/08/10 
08/31/11 

0%

HB1 

G Q1-01 1-(3E)

--() 

SWPPP 
(805)347-1965 

SANTA MARIA CA 93454CONSTRUCT MEDIAN BARRIER 
WATSONVILLE CA 95076 

(831)724-1011 
PLANT EST 

SATIS 

05-SB-154-22.9/23.1 CURTIS JOHNSON, R.E.IN SANTA BARBARA COUNTY ABOUT 9.0 BUGLER CONSTRUCTION $720,496 03/24/10 47%
05-0P9104 
ARRA-P154-(018)E 

22 N. MILPAS ST., 

SUITE E 

MILES WEST OF SANTA BARBARA AT COLD 

SPRING CANYON BRIDGE 

4847 HOPYARD ROAD STE 4 NO 39 $186,825
 $0

04/15/10 
12/31/10 

26%

HB1 

P1-54 0-(8E) 

--() 

WPCP 
(805)884-9459 

SANTA BARBARA CA 93103CONSTRUCT BRIDGE BARRIER 
PLEASANTON CA 94588 

(925)416-0700 
SUSPENDED 

05-SB-166-.5/5.6 STIMSON, PATRICKIN SANTA BARBARA COUNTY NEAR AUTOBAHN CONSTRUCTION INC $191,503 02/10/11 0% 
05-0T0304 2053 PREISKER LANE, 

SUITE E 

GUADALUPE FROM 0.4 MILE WEST OF 

SIMAS STREET TO 0.8 MILES EAST OF 

P O BOX 11238 $0 
$0 

02/24/11 
05/02/11 

0% 

HB1 WPCP 
(805)748-6733

SANTA MARIA, CA 93454BLACK ROAD 

CONSTRUCT SHOULDER RUMBLE STRIPS 

SANTA ANA CA 927111238 

(714)769-7025 



 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 03/20/11
04/05/11 

District 05 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SBT-156-3.0/18.4 

HB1 

05-0S3904 
ACHS-P156-(117)E 

P1-56 1-(7E)

--() 

WPCP 

IN SAN BENITO COUNTY IN AND NEAR SAN 

JUAN BAUTISTA FROM THE ALAMEDA TO SAN 

BENITO/SANTA CLARA COUNTY LINE 

PLACE CENTERLINE RUMBLE STRIP 

GRANITE CONSTRUCTION 

WATSONVILLE, CA 95076 

580 W. BEACH STREET 

ABDALLA NAAS 

(831)663-8902 

3075 EXECUTIVE DRIVE 

PRUNEDALE, CA 93907 

$501,300
 $0
 $0

07/01/10 
07/22/10 
10/26/10 

0%

 0%

05-SCR-1-15.3/17.1 

HE11 

05-129114 

SWPPP 

IN SANTA CRUZ CO IN SANTA CRUZ ON RTE 

1 FROM LA FONDA AVE OC TO RTE 1/17 

SEPARATION AND ON RTE 17 FROM ROUTE 

1/17 SEPARATION TO PA 

HIGHWAY PLANTING 

WATKIN & BORTOLUSSI INC 

SAN RAFAEL CA 94901 

77 LARKSPUR ST 

BERTHA ROMAN 

(831)427-4706 

140 DUBOIS ST SUITE E 

SANTA CRUZ CA 95060 

$712,998
 $614,599

 $0

02/11/10 
03/04/10 
10/29/13 

0%

 0%

PLANT EST 

SATIS 

05-SCR-1-/8.3 
05-0N2504 

IN SANTA CRUZ COUNTY NEAR 

WATSONVILLE AT VARIOUS LOCATIONS 

CONSTRUCT TRANSP. MANAGEMENT SYSTEM 

LEE WILSON ELECTRICAL CO. 

ARROYO GRANDE CA 93421-0250 

PO BOX 250 

BERTHA ROMAN 

140 DUBOIS ST SUITE 

"E" 

SANTA CRUZ CA 95060 

$326,041
 $276,306

 $0

04/21/10 
05/11/10 
11/24/10 

96%

 85%

HB4N WPCP 
(831)427-4706 

05-SCR-17-6.0/12.6 

HB1 

05-0L70U4 
HSST-P017-(103)E 

P0-17 1-(3E) 

--() 

SWPPP 

IN SANTA CRUZ CO IN AND NEAR SCOTTS 

VALLEY AT VARIOUS LOCATIONS FROM 

SANTAS VILLAGE ROAD TO THE SANTA 

CLARA COUNTY LINE 

UPGRADE GUARDRAIL / CRASH CUSHIONS 

KLM CONSTRUCTION INC. 

PUYAPPUP WA 98375 

15406 MERIDIAN E SUITE 200 

PATRICK DUSSELL 

(831)427-4706 

140 DUBOISE ST SUITE 

"E 

SANTA CRUZ CA 95060 

$5,535,603
 $1,717,420

 $0

11/25/09 
12/22/09 
02/17/11 

37%

 31%

05-SCR-17-6.1/6.6 

HB1 

05-0G4004 
ACHS-P017-(104)E 

PGP0-17 1-(4E) 

--() 

SWPPP 

IN SANTA CRUZ COUNTY NEAR SCOTTS 

VALLEY FROM 0.3 MILE NORTH OF SANTAS 

VILLAGE ROAD TO CRESCENT DRIVE 

CONSTRUCT CONCRETE BARRIER 

GORDON N BALL INC 

ALAMO CA 94507 

(925)838-5675 

333 CAMILLE AVENUE 

DUSSELL, PATRICK 

(831)427-4706 

140 DU BOIS ST STE E 

SANTA CRUZ 

$3,011,587
 $109,700
 $16,200

01/11/11 
01/25/11 
11/27/12 

2%

 4%

05-SCR-17-7.0/7.3 

HB1 

05-0P8104 
ACHS-P017-(102)E

P P0-17 1-(2E) 

--() 

SWPPP 

IN SANTA CRUZ COUNTY NEAR SCOTTS 

VALLEY FROM 0.1 MILE SOUTH OF WEST 

VINEHILL ROAD TO 0.1 MI SOUTH OF 

VINEHILL ROAD 

CONSTRUCT SOLDIER PILE WALL 

HSR INC. 

SANTA CLARA CA 95054 

530 ALDO AVE. 

PATRICK DUSSELL 

(831)427-4706

 $1,554,425 
$1,489,243 

$0 

03/20/09 
05/14/09 
04/09/10 

51% 

93% 



 

 

 

 

 

  

  

  

  

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 03/20/11
04/05/11 

District 05 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SLO-1-9.5/10 

HB1 

05-0L2204 
ACHS-P001-(549)E 

P P0-01 5-(9E) 

--() 

WPCP 

IN SAN LUIS OBISPO COUNTY NEAR OCEANO 

FROM 0.5 MILE NORTH OF HALCYON ROAD 

TO 0.3 MILE SOUTH OF LOS BERROS CREEK 

BRIDGE 

DRAINAGE IMPROVEMENTS 

ARTHURS CONTRACTING INC 

ATASCADERO CA 93423 

(805)461-0140 

P O BOX 2650 

LEW, MIKE 

(805)348-3105 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA CA 93454 

$335,983
 $273,200

 $0

08/24/10 
09/09/10 
03/04/11 

100%

 100%

COMPLETED 
03/07/11 

05-SLO-41-20.7/20.8 

HB1 

05-0P7504 
ACHS-S041-(116)E 

P S0-41 1-(6E) 

--() 

SWPPP 

IN SAN LUIS OBISPO COUNTY NEAR 

ATASCADERO AT 0.2 MILE EAST OF 

HOMESTEAD ROAD 

REALIGN ROADWAY 

SOUZA CONSTRUCTION INC 

SAN LUIS OBISPO CA 

934033810 

(805)546-8288 

P O BOX 3810 

LANG, TIM 

(805)226-7450 

3230 RIVERSIDE AVE., 

SUITE #130 

PASO ROBLES CA 93446 

$659,621
 $666,505

 $8,995

06/17/10 
07/01/10 
11/16/11 

38%

 98%

05-SLO-46-32.1/36.7 

HE13 

05-330744 
NH-P046-(046)E 

--() 

WPCP 

IN SAN LUIS OBISOP COUNTY IN AND NEAR 

PASO ROBLES FROM AIRPORT ROAD TO 0.5 

MILE WEST OF GENESEO ROAD 

PERFORM HIGHWAY PLANTING AND 

ELITE LANDSCAPING INC 

CLOVIS CA 93612 

(559)292-7760 

2972 LARKIN AVENUE 

RICHARDS, TIM 

(805)542-4765 

4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

93401 

$395,188
 $0
 $0

12/07/10 
02/07/11 
08/01/14 

0%

 0%

05-SLO-46-32.2/37.2 

HE13 

05-330714 
HPLU-6205-(010)H 

1620-5 01-(L ) 

05 0-12-() 

SWPPP 

IN SAN LUIS OBISPO COUNTY IN AND NEAR 

PASO ROBLES FROM AIRPORT ROAD TO 

GENESEO ROAD 

CONVERT 2-LANE HWY TO 4 LANES 

PAPACH CONSTRUCTION COMPANY 

PISMO BEACH CA 93448 

P O BOX 2210 

RAMON HOPKINS 

(805)226-9217 

3230 RIVERSIDE 

AVENUE, SUITE 130 

PASO ROBLES CA 93446 

$31,443,103
 $30,402,910

 $281,611

01/10/08 
02/08/08 
03/25/11 

0%

 0%

PLANT EST 

SATIS 

HE13 

05-SLO-46-36.6/41.2 

HE13 

HE13 

05-330724 
ACST-P046-(043)E 

P0-46 0-(3EH)P 

6205- 015-() 

SWPPP 

IN SAN LUIS OBISPO COUNTY IN AND NEAR 

PASO ROBLES FROM 0.5 MILE WEST OF 

GENESEO ROAD TO 0.6 MILE EAST OF 

ALMOND DRIVE 

WIDEN HIGHWAY TO FOUR LANES 

PAPICH CONSTRUCTION COMPANY 

INC 

PISMO BEACH CA 93448 

(805)473-3016 

P O BOX 2210 

HOPKINS, RAMON L. 

(805)226-9983 

102 WHITLEY GARDENS 

DRIVE 

PASO ROBLES CA 93446 

$47,159,405
 $3,115,747
 $1,848,793

10/25/10 
11/05/10 
11/13/13 

5%

 7%

05-SLO-46-45.8/48.3 
05-0T3104 

WPCP 

IN SAN LUIS OBISPO COUNTY NEAR 

SHANDON FROM 0.3 MILE EAST OF 

MCMILLAN CANYON ROAD TO CHOLAME 

CREEK BRIDGE 

RESURFACE EXISTING ROADBED 

SOUZA CONSTRUCTION INC 

SAN LUIS OBISPO CA 

934033810 

(805)546-8288 

P O BOX 3810 

LEW, MIKE 

(805)550-4689

3230 RIVERSIDE AVE, 

SUITE 130 

PASO ROBLES, CA 93446 

$419,251 
$0 
$0 

02/25/11 
03/17/11 
05/20/11 

0% 

0% 
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Statement of Ongoing Contracts as of 03/20/11
04/05/11 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

05-SLO-46-49.5/0 IN SAN LUIS OBISPO CO NEAR SHANDON AT SPECIALTY CONSTRUCTION INC RICHARDS, TIM $3,026,846 07/29/09 0%
05-0F7104 
SARR-P046-(042)E 

THE SHANDON SAFETY ROADSIDE REST AREA 

REHABILITATE ROADSIDE REST AREA 

645 CLARION COURT 4485 VACHELL LANE 

SAN LUIS OBISPO CA 93401 

$3,038,493
 $4,160

08/12/09 
02/27/12 

0%

HA26 

P0-46 0-(2E) 

--() 

SWPPP 

SAN LUIS OBISPO CA 93401 

(805)543-1706 
(805)542-4765 PLANT EST 

SATIS 

05-SLO-101-7.6/16.5 IN SAN LUIS OBISPO COUNTY IN AND NEAR CALPORTLAND CONSTRUCTION BEECH, BARRY $6,834,850 10/12/10 0%
05-0N0604 
ACNH-Q101-(177)E 

ARROYO GRANDE AND PISMO BEACH FROM 

LOS BERROS UNDERCROSSING TO PISMO 

P O BOX 1280 2053 PREISKER LANE, 

SUITE E 

$16,060
 $16,060

10/26/10 
09/16/11 

0%

--()
CREEK BRIDGE 

SANTA MARIA CA 93456 
SANTA MARIA CA 93454 

HA22 WPCP 
PLACE HOT MIX ASPHALT 

(805)345-3581 
(805)347-1965 

05-SLO-101-13.2/18.3 IN SAN LUIS OBISPO COUNTY NEAR PISMO R G W CONSTRUCTION INC LEW, MIKE $6,282,740 10/01/08 0%
05-485624 BEACH AT VARIOUS LOCATIONS FROM 0.2 

KM N OF ROUTE 227 TO 0.2 KM S OF 

P O BOX 2910 $6,311,895
 $4,579

10/15/08 
07/12/11 

0%

HB4N SWPPP 

ROUTE 101/1 SEPARATION 

CONSTRUCT RETAINING WALLS 

LIVERMORE CA 94551 

(925)606-2400 
(805)348-3105 PLANT EST 

SATIS 

HB4N 

05-SLO-101-35.7/46.3 IN SAN LUIS OBISPO COUNTY IN AND NEAR PAPICH CONSTRUCTION COMPANY SILVA, RICK $26,920,544 12/31/09 43%
05-0G0304 
SARR-Q101-(159)N 

Q1-01 1-(9N) 

ATASCADERO FROM CUESTA GRADE OVERHEAD 

TO 0.2 MI SOUTH OF 101/41 SEPARATION 

HIGHWAY REHABILITATION 

INC 

P O BOX 2210 
3230 RIVERSIDE AVE., 

SUITE 130 

PASO ROBLES CA 93446 

$11,076,986
 $743,705

01/19/10 
03/26/12 

41%

HA22 

--() 

SWPPP 

PISMO BEACH CA 93448 

(805)473-3016 
(805)226-8279 

05-SLO-101-46.1/50.8 IN SAN LUIS OBISPO COUNTY IN PAPICH CONSTRUCTION COMPANY LEW, MIKE $3,787,778 10/12/10 0%
05-0N0504 
ACNH-Q101-(176)E 

ATASCADERO AND TEMPLETON 

PLACE HOT MIX ASPHALT 

INC 

P O BOX 2210 
3230 RIVERSIDE AVE, 

#130 

$0
 $0

10/26/10 
0%

HA22 

NHQ1-01 1-(6 )E

--() 

WPCP 

PISMO BEACH CA 93448 

(805)473-3016 
(805)550-4689 

PASO ROBLES, CA 93446 SUSPENDED 

05-SLO-101-55.8/57.9 IN SAN LUIS OBISPO COUNTY IN PASO CALPORTLAND CONSTRUCTION LANG, TIM $2,242,141 01/06/11 5% 
05-0Q6404 
HSNH-Q101-(190)E

ROBLES FROM SOUTH PASO ROBLES 

OVERHEAD TO NORTH JUNCTION ROUTE 

P O BOX 1280 3230 RIVERSIDE AVE., 

SUITE 130 

$84,105 
$47,861 

01/24/11 
08/01/12 

4% 

HB1 

Q1-01 1-(0E) 

--() 

SWPPP 

101/46 SEPARATION 

CONSTRUCT MEDIAN BARRIER 

SANTA MARIA CA 93456 

(805)345-3420 
(805)226-7450

PASO ROBLES, CA 93446 



 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation 
03/20/11Statement of Ongoing Contracts as of 

Page 10 

04/05/11 

05District

05-SLO-2501-/0 

Fed Aid 
Pgm Code 

05-0AA064 

Contract 
Location 

Storm Water 
Plan 

IN SAN LUIS OBISPO COUNTY AT THE 

DEPARTMENT OF TRANSPORTATION SHOP 5 

AT 66 MADONNA ROAD 

Description 

INSTALL PHOTOVOLTAIC PANELS 

Type Of Work 

SOLEX ELECTRONICS, INC. 

Contractor 

TORRANCE, CA 90501 

19481 HARBORGATE WAY 

ANTHONY DE ANDA 

Resident 
Engineer 

(805)549-3733

1559 EL CAMINO REAL 

SAN LUIS OBISPO CA 93401 

$231,501

Bid + CCOs

 $68,987

Comp To date

 $68,987

This Month 

03/22/10 

Awarded 

04/22/10 

Approved 

05/31/11 

Est Comp
Accepted 

45%

%Time

 30%

% Work 
Message 

05-SLO-5530-/0 
05-0AA024 

IN SAN LUIS OBISPO AT THE DISTRICT 5 

MAIN OFFICE AT 50 HIQUERA STREET 

INSTALLATION OF PHOTOVOLTAIC PANELS 

S H E ENGINEERING & 

CONSTRUCTION INC 

18645 SHERMAN WAY SUITE 101 

$365,000 
$0 
$0 

03/14/11 
03/28/11 

0% 

0% 

INSTALL PHOTOVOLTAIC PANELS 
RESEDA CA 91335 

(818)995-2159 

Totals: Authorized Final Amt: $369,446,148 Completed to Date: $151,698,348 Work This Month: $5,641,937



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-MON-1-3.2/4.6 05-0R9204 

05-MON-1-7.1/7.3 05-0S9504 

05-MON-1-20.9/20.9 05-0T6504 

05-MON-1-21.3/21.6 05-0E9604 

05-MON-1-22.5/22.9 05-0T5504 

05-MON-1-22.6/22.8 05-0T5604 

05-MON-1-46.8/46.8 05-0S9404 

05-MON-1-59.7/59.9 05-1A2704 

05-MON-1-72.2/102 05-0N2604 

05-MON-1-99.9/101.5 05-315924 

05-MON-1-101.4/102 05-0Q6704 

05-MON-68-16.3/0 05-0C8824 

05-MON-68-4.5/15.3 05-0Q9704 

05-MON-101-53.1/53.9 05-0Q5604 

05-MON-101-66.4/0 05-0N8314 

05-MON-101-85.0/85.8 05-349504 

05-MON-101-86.6/87.7 05-0R2004 

05-MON-101-87.7/89.3 05-0R2104 

05-MON-101-3.1/5.2 05-464104 

05-MON-101-12.6/15.5 05-0Q2004 

05-MON-101-41.3/0 05-0R8904 

05-MON-101-91.2/100.4 05-0161E4 

Page 
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1 

1 

1 

1 

1 

2 

2 

2 

2 

2 

2 

3 

3 

3 

3 

3 

3 

4 

4 

4 

4 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-MON-101-/ 05-0S9904 

05-MON-183-.8/1.9 05-0E2424 

05-MON-5723-/0 05-0T8404 

05-SB-1-/0 05-0S8604 

05-SB-101-.3/7.5 05-462504 

05-SB-101-2.8/0 05-0T6904 

05-SB-101-10.8/12.8 05-447814 

05-SB-101-10.8/12.8 05-447804 

05-SB-101-12.7/20.9 05-0S6104 

05-SB-101-19.6/25.3 05-0G7704 

05-SB-101-26.5/27.1 05-0M14U4 

05-SB-101-82.1/84.3 05-0Q6504 

05-SB-154-22.9/23.1 05-0P9104 

05-SB-166-.5/5.6 05-0T0304 

05-SBT-156-3.0/18.4 05-0S3904 

05-SCR-1-15.3/17.1 05-129114 

05-SCR-1-/8.3 05-0N2504 

05-SCR-17-6.0/12.6 05-0L70U4 

05-SCR-17-6.1/6.6 05-0G4004 

05-SCR-17-7.0/7.3 05-0P8104 

05-SLO-1-9.5/10 05-0L2204 

05-SLO-41-20.7/20.8 05-0P7504 

Page 
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5 

5 

5 

5 

5 

5 
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6 
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7 

7 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

05-SLO-46-32.1/36.7 05-330744 8
 

05-SLO-46-32.2/37.2 05-330714 8
 

05-SLO-46-36.6/41.2 05-330724 8
 

05-SLO-46-45.8/48.3 05-0T3104 8
 

05-SLO-46-49.5/0 05-0F7104 9
 

05-SLO-101-7.6/16.5 05-0N0604 9
 

05-SLO-101-13.2/18.3 05-485624 9
 

05-SLO-101-35.7/46.3 05-0G0304 9
 

05-SLO-101-46.1/50.8 05-0N0504 9
 

05-SLO-101-55.8/57.9 05-0Q6404 9
 

05-SLO-2501-/0 05-0AA064 10
 

05-SLO-5530-/0 05-0AA024 10
 

Statement of Ongoing Contracts - Federal Aid 

District 05 

Federal Aid Category  Bid + CCO  Work Comp 

-F- FEDERAL AID (PRIMARY) $88,807,860  $4,318,241


-S- FEDERAL AID (SECONDARY) $85,291,852  $16,165,584


-SH- STATE HIGHWAY $89,810,169  $63,369,932


 $105,536,267  $67,844,591




Statement of Ongoing Contracts - Federal Aid 

District

Federal Aid 

District Total: 

05 

Category

 $369,446,148

 Bid + CCO

 $151,698,348 

Work Comp 

05 $2,170,525 

District Work Completed This Perio

 Statement of Ongoing Contracts -Summary 

Work completed this Period:  $2,170,525 


	05

