
State of California Department of Transportation Page 1
03/20/14 Statement of Ongoing Contracts as of 04/03/14

05District

05-MON-1-21.0/21.2

05-MON-1-46.8/46.8

05-MON-1-99.9/101.5

05-MON-28-28.6/28.6

05-MON-101-61.0/64.6

05-MON-101-66.4/66.4

Fed Aid

20.20.201

130

201130

HE11

20.20

201130

HB1

20.20.201

130

Pgm Code

01/22/12 SEVERE STORM CAUSED

ROCK/PANELS TO COLLAPSE AT BASE DUE

TO STRENGTH LIMITATIONS BEING

EXCEEDED DIR'S ORDER EMERGENCY F.A.

HWY 1 AT THE BIG SUR LODGE BIG SUR

PARK CAMPGROUNDS

IN MONTEREY COUNTY NEAR WATSONVILLE

FROM 0.1 KM SOUTH OF JENSEN ROAD TO

TRAFTON ROAD UNDERCROSSING

DIR'S ORDER EMERGENCY F.A  MON CNTY

NEAR LUCIA @ .1 MILE NORTH OF THEBIG

CREEK BRIDGE. INSTALL TRAFFIC

CONTROL,TEMP K RAIL AND TEM

ON HIGHWAY 101 IN SOLEDAD AND

GONZALES BETWEEN THE SALINAS RIVER

BRIDGE (NO 44-02) AND SOUTH GONZALES

OVERCROSSING

SOLEDAD PRISON OVERCROSSING BRIDGE

#44-116REMOVE UNSOUND CONCRETE;

STRAIGHTEN/REPLACDAMAGED TENSIONS

BARS; REPLACE BROKEN STIRRUPS

Description 

CLEAR ROCK SLIDE, RECONST

MESH/DRAPERY SYS

PLACE ROCK SLOPE PROTECTION

CONSTRUCT NEW INTERCHANGE

1 WAY TRAFFIC CONTROL, TEMP K

RAIL/SLOP ST

INSTALL MEDIAN BARRIER

REMOVE UNSOUND CONCRETE

Type Of Work

GOLDEN STATE BRIDGE INC

GRANITE CONSTRUCTION

DESILVA GATES CONSTRUCTION

JOHN MADONNA CONSTRUCTION CO

INC

GRANITE CONSTRUCTION COMPANY

AMERICAN CIVIL CONSTRUCTORS

WEST, INC

Contractor

BENICIA, CA 94510

WATSONVILLE CA 95077

BURLINGAME CA 94010

SAN LUIS OBISPO, CA  93403

WATSONVILLE CA 950775085

BENICIA, CA  94510

(925)372-8000

 

 

(805)543-7751

(831)724-1011

 

HENCH, CHARLIE

WILSON, JENNIFER

ROMAN, BERTHA

HENCH, CHARLES

FARSHAD KESHAVARZI

LAVERING, TYLER

Resident
Engineer

(805)927-4559

(831)669-8928

(831)427-4706

(805)927-4559

(831)375-1242

(831)375-1621

 $1,485,000

 $910,000

 $14,686,885

 $335,000

 $6,708,072

 $585,000

Bid + CCOs

 $1,236,589

 $207,129

 $14,529,710

 $34,346

 $6,329,942

 $276,154

Comp To  date

 $21,512

 $0

 $150,570

 $0

 $304,430

 $0

This Month

01/30/12

01/25/10

10/07/09

12/16/13

04/05/13

01/31/13

Awarded

02/01/12

01/25/10

10/28/09

12/16/13

05/06/13

01/31/13

Approved

05/22/14

11/01/13

03/20/14

04/08/14

03/28/14

04/05/13

Est Comp

 61%

 70%

 100%

 18%

 98%

 100%

%Time

 83%

 23%

 100%

 10%

 92%

 100%

% Work 

SUSPENDED

 

COMPLETED

SUSPENDED

 

 

Message

05-1A9604

05-0S9404

05-315924

05-1A9804

05-0Q5704

05-1C6404

Contract 

  

  

  

  

HSNH- Q10-(224)

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

SWPPP

  

  

  

2990 BAY VISTA COURT, SUITE D

PO BOX 720

880 MITTEN RD, SUITE B

PO BOX 5310

P O BOX 50085

3701 MALLARD DR

775 ARLINGTON ST

8115 PRUNEDALE NORTH

ROAD

140 DUBOIS ST, STE E

775 ARLINGTON ST

1529 SALINAS HWY

1529 SALINAS HWY

CAMBRIA, CA 93428

PRUNEDALE, CA 93907

SANTA CRUZ, CA 95060

CAMBRIA, CA 93428

MONTEREY, CA 93940

MONTEREY, CA 93940

Accepted

03/20/14

Location
Storm Water
Plan



State of California Department of Transportation Page 2
03/20/14 Statement of Ongoing Contracts as of 04/03/14

05District

05-MON-101-85.0/85.8

05-MON-101-91.2/100.4

05-MON-101-100.0/101.3

05-SB-101-.3/7.5

05-SB-101-.3/7.5

05-SB-101-10.8/12.8

Fed Aid

HE14

HE14

HE11

HA25

20.20

201210

Pgm Code

IN MONTEREY COUNTY IN AND NEAR

SALINAS FROM 0.6 MILE SOUTH TO 0.2

MILE NORTH OF AIRPORT BOULEVARD

OVERCROSSING

IN MONTEREY COUNTY IN AND NEAR

PRUNEDALE AT VARIOUS LOCATIONS FROM

0.3 KM NORHT OF LITTLE BEAR CREEK

UNDERCROSSING TO 0.5 KM NORTH

IN MONTEREY AND SAN BENITO COUNTIES

NEAR PRUNDALE AT VARIOUS LOCATIONS

FROM 0.4 MILE SOUTH OF DUNBARTO IN

ROAD (NORTH) TO CANNON R

IN SANTA BARBARA COUNTY IN AND NEAR

CARPINTERIA AT VARIOUS LOCATIONS

SB CNTY & NEAR CARPINTERIA VARIOUS

LOC FROM 0.3 MILES SOUTH RTE 150/101

SEPARTION0.3 MILES NORTH PADARO LANE

OVERCROSSING REPLACEM

IN SANTA BARBARA COUNTY IN SANTA

BARBARA FROM 0.3 MILE WEST OF OLIVE

MILL ROAD OVERCROSSING TO MILPAS

STREET UNDERCROSSING

Description 

HIGHWAY PLANTING AND IRRIGATION

CONSTRUCT INTERCHANGES AND

CONSTRUCT INTERCHANGE

RESTORE HIGHWAY PLANTING

HW PLANTING/RESTORATION/CONST SAFETY

FEATU

PLANTING AND IRRIGATION

Type Of Work

BORTOLUSSI & WATKIN INC

GCC/MCM A JV

GCC/MCM, A JV

AMERICA WEST LANDSCAPE INC

SPIESS CONSTRUCTION CO., INC

CLEAN CUT LANDSCAPE

Contractor

SAN RAFAEL CA 94901

WATSONVILLE CA 950775085

WATSONVILLE CA 950775085

CHINO CA 91710

SANTA MARIA, CA  93457

CLOVIS CA 93619

(415)453-4675

(831)724-1011

(831)724-1011

(909)393-6300

 

(559)322-2041

JENNIFER WILSON

MUTUTWA, PETER

JENNIFER WILSON

CURTIS JOHNSON, R.E.

JOHNSON, CURTIS

CURTIS JOHNSON, R.E.

Resident
Engineer

(805)471-2103

(805)471-2108

(805)471-2103

(805)748-5218

(805)692-6862

(805)884-9459

 $501,084

 $82,006,369

 $42,457,814

 $1,753,944

 $105,000

 $1,170,479

Bid + CCOs

 $476,920

 $74,693,912

 $23,482,992

 $1,634,620

 $99,256

 $1,176,500

Comp To  date

 $0

 $778,028

 $697,546

 $0

 $5,381

 $2,860

This Month

02/28/12

01/25/11

09/27/12

08/31/09

05/22/13

06/16/10

Awarded

03/22/12

02/24/11

11/06/12

09/15/09

05/22/13

07/15/10

Approved

10/14/15

01/23/15

02/10/16

10/24/13

07/28/14

10/28/14

Est Comp

 0%

 0%

 33%

 0%

 100%

 0%

%Time

 0%

 0%

 55%

 0%

 95%

 0%

% Work 

PLANT EST

SATIS

PLANT EST

SATIS

 

PLANT EST

SATIS

OVER RUN

PLANT EST

SATIS

Message

05-349514

05-0161E4

05-315804

05-462504

05-4625A4

05-447814

Contract 

  

NH-Q101-(187)E

NH-P101-(   )

ACNH-Q101-(143)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

WPCP

SWPPP

SWPPP

SWPPP

  

SWPPP

77 LARKSPUR STREET

P O BOX 50085

P O BOX 50085

15086 LA PALMA DRIVE

PO BOX 2849

8406 N ARMSTRONG

8115 PRUNEDALE NORTH

ROAD

8115 PRUNEDALE NORTH

ROAD

8115 PRUNEDALE NORTH

RD

22 N. MILPAS ST., STE

H

35 S LA PATERA LANE

STE E

22 N MILPAS ST STE

F,G & H

PRUNEDALE,CA 93907

PRUNEDALE, CA 93907

PRUNEDALE, CA 93907

SANTA BARBARA CA 93103

GOLETA, CA 93117

SANTA BARBARA, CA 93103

Accepted

Location
Storm Water
Plan
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03/20/14 Statement of Ongoing Contracts as of 04/03/14

05District

05-SB-101-12.9/14

05-SB-101-22.3/23

05-SB-101-26.5/27.1

05-SB-101-72.7/75

05-SB-101-83.2/83.8

05-SB-154-7.8/8.3

Fed Aid

HA25

HA22

HE11

HA22

HB1

Pgm Code

IN SANTA BARBARA COUNTY IN SANTA

BARBARA FROM GARDEN STREET

UNDERCROSSING TO MISSION CREEK BRIDGE

IN SANTA BARBARA COUNTY IN GOLETA

FROM 0.2 MILE EAST TO 0.7 MILE WEST

OF FAIRVIEW AVENUE OVERCROSSING

IN SANTA BARBARA COUNTY IN GOLETA

FROM 0.3 MILE SOUTH TO 0.3 MILE

NORTH OF CATHEDRAL OAKS ROAD

OVERCROSSING

IN SANTA BARBARA CO NEAR LOS ALAMOS

FROM 0.1 MILE NORTH OF CAT CANYON

ROAD TO 0.9 MILE SOUTH OF PALMER ROAD

ON ROUTE 101 IN SANTA BARBARA COUNTY

FROM 0.9 MILE NORTH OF CLARK AVENUE

OVERCROSSING TO 0.7 MILE  SOUTH OF

SANTA MARIA UNDERCROSS

IN SANTA BARBARA COUNTY NEAR SANTA

YNEZ AT FROM 0.3 MILE NORTH OF ROUTE

246 TO 0.2 MILE SOUTH OF ROUTE 246

Description 

HIGHWAY PLANTING REHABILITATION

UPGRADE DRAINAGE CULVERTS

PERFORM HIGHWAY PLANTING

SHOULDER WIDENING AND RUMBLE STRIP

IRRIGATION,PLANTING,EROSION CONTROL

CONSTRUCT RURAL ROUNDABOUT

Type Of Work

SPIESS CONSTRUCTION CO INC

FLATIRON WEST INC

SPIESS CONSTRUCTION CO INC

R BURKE CORPORATION

EMPIRE LANDSCAPING INC.

GRANITE CONSTRUCTION COMPANY

Contractor

SANTA MARIA CA 93457

SAN MARCOS CA 92078

SANTA MARIA CA 93457

SAN LUIS OBISPO CA 93406-

0609

DAVIS CA 95617

SANTA BARBARA CA 93160

(805)937-5859

(760)916-9100

(805)937-5859

(805)543-8568

(530)400-3943

(805)964-9951

CURTIS JOHNSON

MICHAEL MORTENSEN

CURTIS JOHNSON, R.E.

DAVID BALLENTINE

RICHARDS, TIM

MURDOCK, KEVIN

Resident
Engineer

(805)692-6862

(805)692-6759

(805)748-5218

(805)688-5920

(805)542-4765

(805)441-8439

 $793,172

 $16,773,874

 $788,762

 $638,504

 $497,763

 $3,449,792

Bid + CCOs

 $541,345

 $320,846

 $741,933

 $626,229

 $304,385

 $1,267,319

Comp To  date

 $8,740

 $192,365

 $2,025

 $576

 $166,737

 $444,293

This Month

06/10/13

11/21/13

10/26/11

04/03/13

10/25/13

09/12/13

Awarded

06/27/13

12/12/13

11/08/11

05/16/13

11/15/13

10/04/13

Approved

10/28/16

06/30/17

06/18/15

07/17/14

05/05/17

10/09/14

Est Comp

 100%

 3%

 0%

 19%

 61%

 22%

%Time

 75%

 2%

 0%

 99%

 77%

 37%

% Work 

OVER RUN

 

PLANT EST

SATIS

 

 

 

Message

05-1C4304

05-0G0704

05-0M14V4

05-1A3004

05-463814

05-0T0004

Contract 

  

NH-Q101-(233)E

  

  

  

SSTP-P154-(021)E

  

--()

  

  

  

--()

  

  

  

  

  

  

  

  

WPCP

  

  

  

P O BOX 2849

1770 LA COSTA MEADOWS DRIVE

PO BOX 2849

P.O. BOX 957

P O BOX 35

P O BOX 6744

35 S. LA PATERA LANE

STE E

35 S. LA PATERA LANE

STE E

22 N. MILPAS ST., STE

G

270 E. HWY 246, STE

#203 MB 10

4485 VACHELL LANE

2053 PREISKER LANE,

SUITE E

GOLETA, CA 93117

GOLETA, CA 93117

SANTA BARBARA, CA 93103

SAN LUIS OBISPO CA 93401

SANTA MARIA, CA 93454

Accepted

Location
Storm Water
Plan
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03/20/14 Statement of Ongoing Contracts as of 04/03/14

05District

05-SB-192-/2.8

05-SB-246-33.2/33.5

05-SBT-101-.7/.7

05-SCR-1-1.0/15.8

05-SCR-1-8.0/14.9

05-SCR-1-9.7/17.6

Fed Aid

HB1

 

20.202011

30

HB4N

HB1

Pgm Code

IN SANTA BARBARA COUNTY IN AND NEAR

SANTA BARBARA FROM ROUTE 154/192

SEPARATION TO 0.1 MILE EAST OF TYE

ROAD

IN SANTA BARBARA COUNTY AT SANTA YNEZ

FROM 0.1 MILE EAST OF EDISON STREET

TO 0.1 MILE EAST OF MEADOWVALE LANE

SAN BENITO CNTY NEAR PRUNEDALE, SB

HWY 101@ .2 MILE NORTH OF COLE RD.

REMOVE APPROX 13000CY OF

ROCKERY/SLIDE MATERIAL, FLATTENSLOP

IN MONTEREY AND SANTA CRUZ COUNTIES

AT VARIOUS LOCATIONS

NEAR SANTA CRUZ, FROM 0.4 MILE SOUTH

OF FREEDOM BLVD TO 0.4 MILE NORTH OF

OCEAN STREET, INSTALL CCTV AND SIGNS

ON ROUTE 1 IN SANTA CRUZ COUNTY  FROM

0.10 MILE SOUTH OF SOUTH APTOS

UNDERPASS TO 0.10 MILES NORTH OF

ROUTE 9

Description 

HMA OVERLAY AND COLD PLANE AC

LEFT-TURN CHANNELIZATION

INSTALL EROSION CONTROL & LANDSCAPE

BRIDGE MAINTENANCE

INSTALL CCTV AND SIGNS

CONSTRUCT CONCRETE BARRIER AND

Type Of Work

CALPORTLAND CONSTRUCTION

SOUZA CONSTRUCTION INC

GRANITE CONSTRUCTION COMPANY

AMERICAN CIVIL CONSTRUCTORS

WEST COAST, INC.

BEAR ELECTRICAL SOLUTIONS INC

RGW CONSTRUCTION INC

Contractor

SANTA MARIA CA 93454

SAN LUIS OBISPO CA 93403

WATSONVILLE, CA 95076

BENICIA  CA 94510

ALVISO CA 95002

LIVERMORE CA 94550

(805)345-3581

(805)546-8288

 

(707)746-8028

(408)449-5178

(925)606-2400

JASON KLINE

WILSON, JENNIFER

ROMAN, BERTHA

BEACH, KATIE

Resident
Engineer

 

(805)692-6820

(831)663-8965

 

(831)427-4706

(831)455-5707

 $959,323

 $714,291

 $1,080,000

 $599,374

 $366,075

 $1,725,252

Bid + CCOs

 $0

 $596,351

 $429,726

 $0

 $0

 $0

Comp To  date

 $0

 $332,552

 $0

 $0

 $0

 $0

This Month

03/11/14

12/05/13

01/22/13

02/28/14

12/23/13

11/22/13

Awarded

03/24/14

12/18/13

01/22/13

03/13/14

01/24/14

12/12/13

Approved

04/09/14

04/28/14

Est Comp

 0%

 38%

 100%

 0%

 0%

 0%

%Time

 0%

 81%

 40%

 0%

 0%

 0%

% Work 

 

 

OVER RUN

 

 

 

Message

05-1A3404

05-0T9704

05-1A9304

05-1C9104

05-0C9014

05-0R9104

Contract 

  

SSTP-P246-(017)E

  

  

  

SNHG-P001-(578)E

  

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

1625 EAST DONOVAN ROAD

P O BOX 3810

585 WEST BEACH ST

3701 MALLARD DRIVE

P O BOX 924

550 GREENVILLE ROAD

35 S LA PATERA LANE

STE E

8115 PRUNEDALE NORTH

RD

140 DUBOIS ST., SUITE

E

140 DUBOIS ST. STE. E

GOLETA, CA 93117

PRUNEDALE, CA 93907

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

Accepted

Location
Storm Water
Plan
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03/20/14 Statement of Ongoing Contracts as of 04/03/14

05District

05-SCR-9-8.4/8.6

05-SCR-17-6.0/12.6

05-SCR-17-6.0/12.6

05-SCR-17-11.0/0

05-SLO-1-36.7/39.6

05-SLO-46-32.1/36.7

Fed Aid

HB1

HB1

HB1

HA23

HB4N

HE13

Pgm Code

IN SANTA CRUZ COUNTY NEAR BEN LOMOND

FROM 0.2 MILE NORTH OF GLEN ARBOR

ROAD TO HIGHLAND COUNTY PARK.

IN SANTA CRUZ CO IN AND NEAR SCOTTS

VALLEY AT VARIOUS LOCATIONS FROM

SANTAS VILLAGE ROAD TO THE SANTA

CLARA COUNTY LINE

IN SANTA CRUZ COUNTY IN AND NEAR

SCOTTS VALLEY AT VARIOUS LOCATIONS

FROM SANTAS VILLAGE ROAD TO THE

SANTA CLARA COUNTY LINE

IN SANTA CRUZ COUNTY NEAR SCOTTS

VALLEY AT 0.2 MILE NORTH OF GLENWOOD

DRIVE

IN SAN LUIS OBISPO COUNTY NEAR

CAYUCOS FROM 0.1 MILE SOUTH OF NORTH

OCEAN AVENUE TO 0.8 MILE SOUTH OF

VILLA CREEK ROAD

IN SAN LUIS OBISOP COUNTY IN AND NEAR

PASO ROBLES FROM AIRPORT ROAD TO 0.5

MILE WEST OF GENESEO ROAD

Description 

CONSTRUCT CONCRETE VIADUCT

UPGRADE GUARDRAIL / CRASH CUSHIONS

UPGRADE GUARD RAIL

CONSTRUCT RETAINING WALL

TEARTHWORK, PAVING, EROSION CONTROL

PERFORM HIGHWAY PLANTING AND

Type Of Work

PAVEX CONSTRUCTION DIVISION

KLM CONSTRUCTION INC.

PAVEX CONSTRUCTION DIVISION

CONDON-JOHNSON & ASSOCIATES

INC

PACIFIC RESTORATION GROUP INC

ELITE LANDSCAPING INC

Contractor

SAN JOSE CA 95136

PUYAPPUP WA 98375

SAN JOSE CA 95136

OAKLAND CA 94621

PERRIS CA 92572

CLOVIS CA 93612

(408)574-1400

 

(408)574-1400

(510)636-2100

(951)940-6069

(559)292-7760

JENNIFER WILSON, R.E.

PATRICK DUSSELL

DUSSELL, PATRICK

ROMAN, BERTHA

RICHARDS, TIM

RICHARDS, TIM

Resident
Engineer

(831)663-8928

(831)427-4706

(831)427-4706

(831)427-4706

(805)542-4765

(805)542-4765

 $1,074,605

 $5,535,603

 $8,331,277

 $2,828,798

 $1,298,683

 $388,538

Bid + CCOs

 $1,065,558

 $1,717,420

 $6,989,220

 $2,839,408

 $1,128,206

 $326,554

Comp To  date

 $336

 $0

 $422,007

 $3,930

 $2,951

 $0

This Month

05/23/12

11/25/09

04/05/13

07/24/12

10/22/12

12/07/10

Awarded

06/19/12

12/22/09

05/01/13

08/23/12

12/03/12

02/07/11

Approved

06/11/14

02/17/11

05/19/14

02/28/15

05/10/16

12/10/14

Est Comp

 85%

 37%

 75%

 44%

 35%

 0%

%Time

 100%

 31%

 84%

 99%

 87%

 0%

% Work 

 

 

 

 

 

PLANT EST

SATIS

Message

05-0K2304

05-0L70U4

05-0L7014

05-1A7104

05-0N4004

05-330744

Contract 

ACHS-P009-(016)E

HSST-P017-(103)E

ACHS-P017-(107)E

ACST-P19A-(100)4

ACST-P001-(570)E

NH-P046-(046)E

P-    -( )

  P0-17 1-(3E)

PGP0-17 1-(7E)

--()

  P0-01 5-(0E)

--()

  

--()

--()

  

--()

  

WPCP

SWPPP

WPCP

WPCP

WPCP

WPCP

120 GRANITE ROCK WAY

15406 MERIDIAN E SUITE 200

120 GRANITE ROCK WAY

P O BOX 12368

P O BOX 429

2972 LARKIN AVENUE

8115 PRUNEDALE NORTH

RD.

140 DUBOISE ST SUITE

"E

140 DUBOIS ST., SUITE

E

140 DUBOIS ST, STE E

4485 VACHELL LANE

4485 VACHELL LANE

PRUNEDALE, CA 93907

SANTA CRUZ CA 95060

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060-

2109

SAN LUIS OBISPO CA 93401

SAN LUIS OBISPO, CA

93401

Accepted

Location
Storm Water
Plan
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05District

05-SLO-46-36.6/41.2

05-SLO-46-40.7/46.3

05-SLO-101-35.7/46.3

05-SLO-101-45.3/45.7

05-SLO-101-/.8

05-SLO-166-39.9/40.3

Fed Aid

HE13

HE13

HE13

HA22

HE13

HE13

HB1

Pgm Code

IN SAN LUIS OBISPO COUNTY IN AND NEAR

PASO ROBLES FROM 0.5 MILE WEST OF

GENESEO ROAD TO 0.6 MILE EAST OF

ALMOND DRIVE

IN SAN LUIS OBISPO COUNTY NEAR PASO

ROBLES FROM 0.1 MILE EAST OF ALMOND

DRIVE TO 0.8 MILE EAST OF MCMILLAN

CANYON ROAD

IN SAN LUIS OBISPO COUNTY IN AND NEAR

ATASCADERO FROM CUESTA GRADE OVERHEAD

TO 0.2 MI SOUTH OF 101/41 SEPARATION

IN SAN LUIS OBISPO COUNTY IN

ATASCADERO FROM 0.5 MILE NORTH OF

CURBARIL AVENUE TO ATASCADERO CREEK

BRIDGE

IN SANTA BARBARA AND SAN LUIS OBISPO

COUNTIES IN AND NEAR SANTA MARIA FROM

0.5 MILE NORTH OF SANTA MARIA

CONNECTOR TO ROUTE 101/16

IN SAN LUIS OBISPO COUNTY ABOUT 25

MILES WEST OF NEW CUYAMA FROM 1.6

MILES EAST OF CUYAMA RIVER BRIDGE TO

4.0 MILES WEST OF CARRIZ

Description 

WIDEN HIGHWAY TO FOUR LANES

CONVERT TO 4-LANE EXPRESSWAY

HIGHWAY REHABILITATION

HIGHWAY PLANTING,INSTALL IRRIGATION

REPLACE SUTRUCTURE, ADD LAND AND

CONSTRUCT NEW BRIDGE

Type Of Work

PAPICH CONSTRUCTION COMPANY

INC

PAPICH CONSTRUCTION COMPANY

INC

PAPICH CONSTRUCTION COMPANY

INC

CLEAN CUT LANDSCAPE

FLATIRON WEST INC

SOUZA CONSTRUCTION INC

Contractor

PISMO BEACH CA 93448

PISMO BEACH, CA 93448

PISMO BEACH CA 93448

CLOVIS CA 93619

SAN MARCOS CA 92078

SAN LUIS OBISPO CA 93403

(805)473-3016

(805)473-3016

(805)473-3016

(559)322-2041

(760)916-9100

(805)546-8288

MIKEL, KARL

TIM LANG

SILVA, RICK

RICHARDS, TIM

STIMSON, PATRICK

LEW, MIKE

Resident
Engineer

(805)226-9860

(805)748-5513

(805)226-8279

(805)542-4765

(805)748-6733

(805)348-3105

 $50,079,648

 $33,571,723

 $34,730,995

 $565,825

 $33,580,748

 $2,211,851

Bid + CCOs

 $45,212,816

 $12,008,486

 $35,994,550

 $399,952

 $32,893,178

 $2,151,219

Comp To  date

 $749,864

 $406,393

 $412,320

 $1,955

 $103,718

 $2,107

This Month

10/25/10

05/18/12

12/31/09

11/09/11

06/21/11

10/25/12

Awarded

11/05/10

06/12/12

01/19/10

12/02/11

07/15/11

12/03/12

Approved

07/23/14

12/17/14

11/14/14

08/11/15

03/27/14

12/18/14

Est Comp

 89%

 63%

 0%

 0%

 69%

 60%

%Time

 89%

 36%

 0%

 0%

 97%

 95%

% Work 

 

 

PLANT EST

SATIS

PLANT EST

SATIS

 

 

Message

05-330724

05-330774

05-0G0304

05-402824

05-445904

05-0R3004

Contract 

ACST-P046-(043)E

  

SARR-Q101-(159)N

  

ACST-PEQ1-(011)7

ACST-P166-(030)E

  P0-46 0-(3EH)P

  

  Q1-01 1-(9N)

  

--()

--()

6205- 015-()

  

--()

  

  

  

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

P O BOX 2210

PO BOX 2210

P O BOX 2210

8406 N ARMSTRONG AVE

1770 LA COSTA MEADOWS DRIVE

PO BOX 3810

102 WHITLEY GARDENS

DRIVE

102 WHITLEY GARDENS

DRIVE

3230 RIVERSIDE AVE.,

SUITE 130

4485 VACHELL LN

2053 PREISKER LANE,

SUITE E

2053 PREISKER LANE,

SUITE E

PASO ROBLES CA 93446

PASO ROBLES, CA 93446

PASO ROBLES CA 93446

SAN LUIS OBISPO, CA

93401

SANTA MARIA, CA 93454

SANTA MARIA, CA 93454

Accepted

Location
Storm Water
Plan
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05District

 $5,213,196 $271,732,771 $355,289,122

Fed Aid
Pgm Code

Description 
Type Of Work Contractor

Resident
Engineer

Bid + CCOs
Comp To  date

This Month

Awarded
Approved
Est Comp

%Time
% Work 

Message

Contract 

Totals: Work This Month: Completed to Date:Authorized Final Amt: 
Accepted

Location
Storm Water
Plan



05-1A9604

05-0S9404

05-315924

05-1A9804

05-0Q5704

05-1C6404

05-349514

05-315804

05-0161E4

05-4625A4

05-462504

05-447814

05-1C4304

05-0G0704

05-0M14V4

05-1A3004

05-463814

05-0T0004

05-1A3404

05-0T9704

05-1A9304

05-0C9014

Contract

05-MON-1-21.0/21.2

05-MON-1-46.8/46.8

05-MON-1-99.9/101.5

05-MON-28-28.6/28.6

05-MON-101-61.0/64.6

05-MON-101-66.4/66.4

05-MON-101-85.0/85.8

05-MON-101-100.0/101.3

05-MON-101-91.2/100.4

05-SB-101-.3/7.5

05-SB-101-.3/7.5

05-SB-101-10.8/12.8

05-SB-101-12.9/14

05-SB-101-22.3/23

05-SB-101-26.5/27.1

05-SB-101-72.7/75

05-SB-101-83.2/83.8

05-SB-154-7.8/8.3

05-SB-192-/2.8

05-SB-246-33.2/33.5

05-SBT-101-.7/.7

05-SCR-1-8.0/14.9

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



05-0R9104

05-1C9104

05-0K2304

05-0L70U4

05-0L7014

05-1A7104

05-0N4004

05-330744

05-330724

05-330774

05-0G0304

05-402824

05-445904

05-0R3004

Contract

05-SCR-1-9.7/17.6

05-SCR-1-1.0/15.8

05-SCR-9-8.4/8.6

05-SCR-17-6.0/12.6

05-SCR-17-6.0/12.6

05-SCR-17-11.0/0

05-SLO-1-36.7/39.6

05-SLO-46-32.1/36.7

05-SLO-46-36.6/41.2

05-SLO-46-40.7/46.3

05-SLO-101-35.7/46.3

05-SLO-101-45.3/45.7

05-SLO-101-/.8

05-SLO-166-39.9/40.3

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

Page
Statement of Ongoing Contracts - Index

05District

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

Category

 $143,380,539

 $89,999,729

 Bid + CCO

 $100,458,924

 $84,224,826

 Work Comp

-F-

-S-



05

District

 $14,686,885

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

05District

 $355,289,122  $271,732,771

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

STATE HIGHWAY

Category

 $59,638,967

 $62,269,887

 Bid + CCO

 $33,088,660

 $53,960,361

 Work Comp

District Total:

Work completed this Period:  $14,686,885

-SH-


	05

