
 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 03/20/15
04/07/15
 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-7.5/7.7 REPAIR STORM DAMAGE LOCATIONS IN JOHN MADONNA CONSTRUCTION CO.,SILVA, RICK $985,000 12/20/14 88%
05-1G0504 MONTEREY COUNTY ON HIGHWAY 1 AT 

VARIOUS LOCATIONS STABILIZE ACTIVE 

INC 

PO BOX 5310 
775 ARLINGTON ST 

CAMBRIA, CA 93428 

$669,585
 $0

12/20/14 
03/26/15 

68%

ROCKFALL REPAIR FAILED CULVERT SAN LUIS OBISPO, CA 93403 (805)927-4559 
STABILIZE ACTIVE ROCKFALL RPAIR 

20.20.201 
CULVERT 

130 

05-MON-1-46.8/46.8 HWY 1 AT THE BIG SUR LODGE BIG SUR GRANITE CONSTRUCTION WILSON, JENNIFER $910,000 01/25/10 67%
05-0S9404 PARK CAMPGROUNDS 

PLACE ROCK SLOPE PROTECTION WATSONVILLE CA 95077 

PO BOX 720 8115 PRUNEDALE NORTH 

ROAD 

$214,067
 $0

01/25/10 
12/31/15 

24%

PRUNEDALE, CA 93907 SUSPENDED 

201130 
(831)669-8928 

05-MON-1-67.9/0 IN MONTEREY COUNTY ABOUT 14 MILES TRUESDELL CORPORATION OF TYLER LAVERING $1,043,993 05/02/14 58%
05-1A8904 SOUTH OF CARMEL AT MALPASO CREEK 

BRIDGE 

CALIFORNIA, INC. 

1310 W. 23RD STREET 
1529 SALINAS HWY 

MONTEREY, CA 93940 

$1,110,745
 $122,750

05/23/14 
09/25/15 

96%

REPAIR SPALLED CONCRETE TEMPE AZ 85282 (831)375-1621 

05-MON-28-28.6/28.6 DIR'S ORDER EMERGENCY F.A MON CNTY JOHN MADONNA CONSTRUCTION CO RICK SILVA $577,500 12/16/13 54%
05-1A9804 NEAR LUCIA @ .1 MILE NORTH OF THEBIG 

CREEK BRIDGE. INSTALL TRAFFIC 

INC 

PO BOX 5310 
775 ARLINGTON ST 

CAMBRIA, CA 93428 

$562,203
 $0

12/16/13 
05/28/15 

97%

CONTROL,TEMP K RAIL AND TEM SAN LUIS OBISPO, CA 93403 (805)927-4559 
1 WAY TRAFFIC CONTROL, TEMP K 

20.20 

201130 
RAIL/SLOP ST 

05-MON-101-49.8/55.3 IN MONTEREY COUNTY IN AND NEAR PAPICH CONSTRUCTION CO INC FARSHAD KESHAVARZI $4,755,260 09/15/14 78%
05-1A7304 
NHP-Q101-(254)E 

--() 

GREENFIELD FROM LAGOMARSINO AVENUE TO 

0.7 MILE SOUTH OF HUDSON ROAD 

PAVEMENT PRESERVATION (CAP M) 

PISMO BEACH 

PO BOX 2210 

CA 93448 

(831)375-1242 

1529 SALINAS HWY 

MONTEREY, CA 93940 

$1,456,828
 $653,838

09/30/14 
05/19/15 

30%

HA22 

05-MON-101-57.1/60.8 IN MONTEREY COUNTY SOUTH OF SOLEDAD GRANITEROCK COMPANY TYLER LAVERING $2,121,343 09/08/14 83% 
05-1C3304 
HSNH-Q101-(248)E 

--() 

ON ROUTE 101 FROM 1.2 MILES NORTH OF 

HUDSON ROAD TO SALINAS RIVER BRIDGE 

(BR. NO. 44-02) 

SAN JOSE CA 95136 

120 GRANITE ROCK WAY 

(831)375-1621

1529 SALINAS HWY 

MONTEREY, CA 93940 

$1,775,787 
$601,720 

09/24/14 
04/10/15 

84% 

CONSTRUCT MEDIAN BARRIER AND RUMBLE 
HB1 



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

 

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 03/20/15
04/07/15 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

05-MON-101-66.4/66.4 SOLEDAD PRISON OVERCROSSING BRIDGE AMERICAN CIVIL CONSTRUCTORS LAVERING, TYLER $585,000 01/31/13 100%
05-1C6404 #44-116REMOVE UNSOUND CONCRETE; 

STRAIGHTEN/REPLACDAMAGED TENSIONS 

WEST, INC 

3701 MALLARD DR 
1529 SALINAS HWY 

MONTEREY, CA 93940 

$276,154
 $0

01/31/13 
04/05/13 

100%

BARS; REPLACE BROKEN STIRRUPS BENICIA, CA 94510 (831)375-1621 
REMOVE UNSOUND CONCRETE 

20.20.201 

130 

05-MON-101-85.0/85.8 IN MONTEREY COUNTY IN AND NEAR BORTOLUSSI & WATKIN INC JENNIFER WILSON $501,084 02/28/12 0%
05-349514 SALINAS FROM 0.6 MILE SOUTH TO 0.2 

MILE NORTH OF AIRPORT BOULEVARD SAN RAFAEL CA 94901 

77 LARKSPUR STREET 8115 PRUNEDALE NORTH 

ROAD 

$491,650
 $1,092

03/22/12 
10/14/15 

0%

OVERCROSSING PRUNEDALE,CA 93907 PLANT EST 

WPCP 
HIGHWAY PLANTING AND IRRIGATION (805)471-2103 SATIS 

05-MON-101-91.2/100.4 IN MONTEREY COUNTY IN AND NEAR GCC/MCM A JV MUTUTWA, PETER $83,556,061 01/25/11 0%
05-0161E4 
NH-Q101-(187)E 

PRUNEDALE AT VARIOUS LOCATIONS FROM 

0.3 KM NORHT OF LITTLE BEAR CREEK WATSONVILLE CA 950775085 

P O BOX 50085 8115 PRUNEDALE NORTH 

ROAD 

$84,474,290
 $175,372

02/24/11 
04/02/15 

0%

--() 
UNDERCROSSING TO 0.5 KM NORTH PRUNEDALE, CA 93907 PLANT EST 

HE14 SWPPP 
CONSTRUCT INTERCHANGES AND (805)471-2108 SATIS 

HE14 

05-MON-101-100.0/101.3 IN MONTEREY AND SAN BENITO COUNTIES GCC/MCM, A JV JENNIFER WILSON $42,545,732 09/27/12 64%
05-315804 
NH-P101-( ) 

NEAR PRUNDALE AT VARIOUS LOCATIONS 

FROM 0.4 MILE SOUTH OF DUNBARTO IN WATSONVILLE CA 950775085 

P O BOX 50085 8115 PRUNEDALE NORTH 

RD 

$36,468,916
 $2,016,193

11/06/12 
03/28/16 

85%

--() 
ROAD (NORTH) TO CANNON R PRUNEDALE, CA 93907 

HE11 SWPPP 
CONSTRUCT INTERCHANGE (805)471-2103 

05-SB-1-/0 IN SANTA BARBARA COUNTY AT VARIOUS DREAMBUILDER KLINE, JASON $344,087 11/04/14 49%
05-0S0304 
STP-X083-(018)E 

--() 

LOCATIONS 

CURB RAMPS/SIDEWALKS/MODIFY SIGNAL PLACENTIA CA 92870 

1324 E LAWSON LN 35 S LA PATERA LANE 

STE E 

GOLETA, CA 93117 

$259,435
 $36,504

11/24/14 
06/08/15 

75%

HB71 
(805)692-6820 

05-SB-101-.3/7.5 IN SANTA BARBARA COUNTY IN AND NEAR AMERICA WEST LANDSCAPE INC CURTIS JOHNSON, R.E. $1,753,944 08/31/09 0% 
05-462504 
ACNH-Q101-(143)E 

CARPINTERIA AT VARIOUS LOCATIONS 

RESTORE HIGHWAY PLANTING CHINO CA 91710 

15086 LA PALMA DRIVE 22 N. MILPAS ST., STE 

H 

$1,634,620 
$0 

09/15/09 
10/24/13 

0% 

--() 
SANTA BARBARA CA 93103 PLANT EST 

HA25 SWPPP 
(805)748-5218 SATIS 



  

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 03/20/15
04/07/15
 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SB-101-10.0/10.6 IN SANTA BARBARA COUNTY IN AND NEAR PETERSON-CHASE GENERAL $1,017,225 02/23/15 0%
05-1F8404 SANTA BARBARA FROM SAN YSIDRO RD OC 

TO OLIVE MILL RD OC 

ENGINEERING CONSTRUCTION, INC. 

1792 KAISER AVENUE 

$0
 $0

03/23/15 
0%

SLAB REPLACEMENT IRVINE CA 92614 

HM 

05-SB-101-12.9/14 IN SANTA BARBARA COUNTY IN SANTA SPIESS CONSTRUCTION CO INC CURTIS JOHNSON $795,299 06/10/13 100%
05-1C4304 BARBARA FROM GARDEN STREET 

UNDERCROSSING TO MISSION CREEK BRIDGE SANTA MARIA CA 93457 

P O BOX 2849 35 S. LA PATERA LANE 

STE E 

$668,300
 $4,500

06/27/13 
11/17/16 

84%

HIGHWAY PLANTING REHABILITATION GOLETA, CA 93117 OVER RUN 

HA25 
(805)692-6862 

05-SB-101-13.0/22.8 IN SANTA BARBARA COUNTY IN AND NEAR TRAFFIC DEVELOPMENT SERVICES, KLINE,JASON $660,114 07/29/14 90%
05-1F3204 
HSNH-Q101-(252)E 

--() 

SANTA BARBARA AND GOLETA FROM 

QUARANTINA STREET UNDERCROSSING TO 

0.2 MILES NORTH OF FAIRVIEW A 

INC. 

MOORPARK CA 93021 

207 W. LOS ANGELES AVENUE 252 
35 S LA PATERA LN 

SUITE E 

GOLETA, CA 93117 

$625,350
 $279,629

08/15/14 
04/08/15 

94%

SUSPENDED 

HB1 
REPLACE OVERHEAD GUIDE SIGNS AND (805)692-6820 

05-SB-101-22.3/23 IN SANTA BARBARA COUNTY IN GOLETA FLATIRON WEST INC MICHAEL MORTENSEN $17,143,524 11/21/13 29%
05-0G0704 
NH-Q101-(233)E 

--() 

FROM 0.2 MILE EAST TO 0.7 MILE WEST 

OF FAIRVIEW AVENUE OVERCROSSING 

UPGRADE DRAINAGE CULVERTS 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 35 S. LA PATERA LANE 

STE E 

GOLETA, CA 93117 

$8,314,011
 $93,981

12/12/13 
04/30/17 

48%

HA22 
(805)692-6759 

05-SB-101-26.5/27.1 IN SANTA BARBARA COUNTY IN GOLETA SPIESS CONSTRUCTION CO INC CURTIS JOHNSON, R.E. $788,762 10/26/11 0%
05-0M14V4 FROM 0.3 MILE SOUTH TO 0.3 MILE 

NORTH OF CATHEDRAL OAKS ROAD SANTA MARIA CA 93457 

PO BOX 2849 22 N. MILPAS ST., STE 

G 

$767,205
 $2,025

11/08/11 
07/03/15 

0%

OVERCROSSING SANTA BARBARA, CA 93103 PLANT EST 

HE11 WPCP 
PERFORM HIGHWAY PLANTING (805)748-5218 SATIS 

05-SB-101-46.9/0 IN SANTA BARBARA COUNTY NEAR GAVIOTA PRISM ENGINEERING INC JOHNSON, CURTIS $1,038,311 03/19/14 83% 
05-1A6204 
NHP-Q101-(239)E 

--() 

AT THE GAVIOTA SAFETY ROADSIDE REST 

AREA 

SAFETY ROADSIDE REST AREA 

HAYWARD CA 94545 

23953 SAKLAN RD 35 S. LA PATERA LN, 

STE. E 

GOLETA, CA 93117 

$975,073 
$10,743 

04/09/14 
02/27/15 

93% 

HA26 
(805)692-6862



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 03/20/15
04/07/15 

05District 

05-SB-101-83.2/83.8 

Fed Aid 
Pgm Code 

05-463814 

Contract 
Location 

Storm Water 
Plan 

ON ROUTE 101 IN SANTA BARBARA COUNTY 

FROM 0.9 MILE NORTH OF CLARK AVENUE 

OVERCROSSING TO 0.7 MILE SOUTH OF 

SANTA MARIA UNDERCROSS 

Description 

IRRIGATION,PLANTING,EROSION CONTROL 

Type Of Work 

EMPIRE LANDSCAPING INC. 

Contractor 

DAVIS CA 95617 

P O BOX 35 

RICHARDS, TIM 

Resident 
Engineer 

(805)542-4765 

4485 VACHELL LANE 

SAN LUIS OBISPO CA 93401 

$501,048

Bid + CCOs

 $423,515

Comp To date

 $2,300

This Month 

10/25/13 

Awarded 

11/15/13 

Approved 

04/18/17 

Est Comp

 0%

%Time

 0%

% Work 

PLANT EST 

SATIS 

MessageAccepted 

05-SB-101-84.1/90.9 

HM1 

05-1A3904 
NHP-Q101-(241)E 

--() 

IN SANTA BARBARA COUNTY IN AND NEAR 

SANTA MARIA FROM 0.1 MILE SOUTH OF 

SOUTH SANTA MARIA U.C. TO 0.1 MILE 

NORTH OF NORTH SANTA MAR 

RHMA (BWC-GG) 

PAPICH CONSTRUCTION CO. INC. 

PISMO BEACH CA 93448 

PO BOX 2210 

STIMSON, PATRICK 

(805)748-6733 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$3,526,791
 $3,488,221

 $0

05/02/14 
05/23/14 
02/24/15 

97%

 98%

05-SB-166-25.5/34.9 
05-1A4604 

IN SANTA BARBARA AND SAN LUIS OBISPO 

COUNTIES, ABOUT 17 MILES EAST OF 

SANTA MARIA, FROM ALISOS CREEK BRIDGE 

TO CUYAMA RIVER BRIDG 

RUBBERIZED HMA OVERLAY 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95076 

P.O. BOX 50085 

STIMSON, PATRICK 

(805)748-6733 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$2,703,336
 $6,310

 $0

03/17/14 
03/27/14 
12/05/14 

0%

 0%

05-SB-246-12.3/16.7 
05-0C6404 

ON ROUTE 246 IN SANTA BARBARA COUNTY 

NEAR LOMPOC, FROM CEBADA CANYON ROAD 

TO HAPGOOD ROAD 

PAPICH CONSTRUCTION CO. INC. 

PISMO BEACH CA 93448 

PO BOX 2210 

LEW, MIKE 

2053 PREISKER LANE, 

SUITE E 

$14,885,001
 $0
 $0

02/27/15 
03/26/15 

0%

 0%

HE13 

_______________________________ 

_______ 

PASSING LANES AND OPERATIONAL 
(805)348-3105 

SANTA MARIA, CA 93454 

05-SBT-25-18.8/19.5 

HB1 

05-0T6404 
HSST-P025-(030)E 

--() 

ON ROUTE 25 IN SAN BENITO COUNTY 

ABOUT 32 MILES SOUTH OF HOLLISTER 

FROM 0.8 MILE NORTH OF SAN BENITO 

LATERAL TO 2 MILES SOUTH OF R 

CURVE CORRECTION 

JOHN MADONNA CONSTRUCTION CO., 

INC. 

SAN LUIS OBISPO CA 93403 

BEACH, KATIE 

(831)455-5707 

P.O. BOX 5310 
140 DUBOIS ST, STE E 

SANTA CRUZ, CA 95060 

$1,999,489
 $0
 $0

11/19/14 
12/18/14 

0%

 0%

SUSPENDED 

05-SBT-101-.7/.7 
05-1A9304 

SAN BENITO CNTY NEAR PRUNEDALE, SB 

HWY 101@ .2 MILE NORTH OF COLE RD. 

REMOVE APPROX 13000CY OF 

ROCKERY/SLIDE MATERIAL, FLATTENSLOP 

INSTALL EROSION CONTROL & LANDSCAPE 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE, CA 95076 

585 WEST BEACH ST 

WILSON, JENNIFER 

(831)663-8965

8115 PRUNEDALE NORTH 

RD 

PRUNEDALE, CA 93907 

$1,080,000 
$744,378 

$0 

01/22/13 
01/22/13 
10/14/15 

100% 

69% 

SUSPENDED 

20.202011 

30 



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 03/20/15
04/07/15 

District 05 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water ResidentFed Aid Description Comp To date Est Comp % WorkPlan EngineerPgm Code Type Of Work Contractor This Month Accepted Message 

05-SCR-0-/0 IN SCR, SBT, MON, SLO & SB AT VARIOUS PACIFIC RESTORATION GROUP INC RICHARDS, TIM $1,684,526 02/21/14 52%

05-1F2104 $488,759 03/26/14
LOCATIONS, UPGRADE IRRIGATION PO BOX 429 4485 VACHELL LANE 29%


$0 08/13/15

CONTROLLERS,PLACE MULCH, REPAIR WATER PERRIS, CA 92572 SAN LUIS OBISPO, CA
 
LEAKS & UPGRADE INTERIOR
 93401
 
UPGRADE,REPAIR AT VARIOUS LOCATIONS (805)542-4765


20.20.201
 

130
 

05-SCR-1-8.0/14.9 NEAR SANTA CRUZ, FROM 0.4 MILE SOUTH BEAR ELECTRICAL SOLUTIONS INC ROMAN, BERTHA $462,809 12/23/13 100%

05-0C9014 $260,146 01/24/14
OF FREEDOM BLVD TO 0.4 MILE NORTH OF P O BOX 924 140 DUBOIS ST., SUITE 63%


$0 12/30/14

OCEAN STREET, INSTALL CCTV AND SIGNS ALVISO CA 95002 E
 
INSTALL CCTV AND SIGNS SANTA CRUZ, CA 95060 SUSPENDED
 

(831)427-4706

HB4N
 

05-SCR-1-9.7/17.6 ON ROUTE 1 IN SANTA CRUZ COUNTY FROM RGW CONSTRUCTION INC BEACH, KATIE $1,584,884 11/22/13 100%

05-0R9104 $1,520,857 12/12/13
0.10 MILE SOUTH OF SOUTH APTOS 550 GREENVILLE ROAD
 140 DUBOIS ST. STE. E 100%

SNHG-P001-(578)E $36,349 03/20/15


UNDERPASS TO 0.10 MILES NORTH OF LIVERMORE CA 94550 SANTA CRUZ, CA 95060
 03/20/15
--()
 
ROUTE 9 (831)455-5707 OVER RUN
 
CONSTRUCT CONCRETE BARRIER AND
 

HB1
 

05-SCR-1-20.2/37.4 NEAR SANTA CRUZ FROM 0.1 MILE NORTH GRANITE CONSTRUCTION COMPANY PAT DUSSELL $9,976,229 11/20/14 0%

05-1C8604 $0 12/10/14
OF WESTERN DRIVE TO SAN MATEO COUNTY 715 COMSTOCK STREET 140 DUBOIS ST, STE E 0%

STP-P001-(587)E $0


LINE SANTA CLARA CA 95054 SANTA CRUZ, CA 95060

--()
 

PAVEMENT PRESERVATION (831)427-4706 SUSPENDED
 

HA22
 

05-SCR-9-3.8/18.7 IN SANTA CRUZ COUNTY AT AND NEAR GRANITE ROCK COMPANY BEACH, KATIE $2,054,088 09/30/14 21%

05-0Q5904 $273,927 10/21/14
BOULDER CREEK AT VARIOUS LOCATIONS 120 GRANITE ROCK WAY 140 DUBOIS ST, STE E 13%

STP-S009-(020)E $232,192 09/08/16


FROM 0.9 MILE SOUTH OF GLENGARRY ROAD SAN JOSE CA 95136 SANTA CRUZ, CA 95060

--()
 

TO 0.2 MILE NORTH OF MCG (831)455-5707
 
POLLUTION SOURCE CONTROL
 

05-SCR-17-9.4/10.1 IN SANTA CRUZ COUNTY NEAR SCOTTS GRANITE ROCK COMPANY ROMAN, BERTHA $3,163,190 04/10/14 67%
 
05-1C1804 $2,280,489 04/30/14
VALLEY FROM 0.3 MILES NORTH OF 120 GRANITE ROCK WAY 140 DUBOIS ST., STE E
 72%

HSNH-P017-(108)E $334,457 07/03/15


GLENNWOOD CUTOFF TO 0.5 MILES SOUTH SAN JOSE CA 95136 SANTA CRUZ, CA 95060

--()
 

OF GLENNWOOD DRIVE (831)427-4706

SHOULDER WIDENING/SOIL NAIL WALL
 

HB1
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Statement of Ongoing Contracts as of 03/20/15
04/07/15 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SCR-152-.3/2 IN SANTA CRUZ COUNTY IN AND NEAR VSS INTERNATIONAL, INC. $825,095 03/13/15 0%
05-1F8804 WATSONVILLE FROM 1/152 SEPARATION TO 

HOLOHAN ROAD WEST SACRAMENTO CA 95691 

3785 CHANNEL DR. $0
 $0

03/26/15 
0%

SLURRY SEAL EXISTING ROADBED 

HA21 

05-SCR-152-2.0/8.3 IN SANTA CRUZ COUNTY NEAR O'GRADY PAVING INC FARSHAD KESHAVARZI $1,531,430 04/28/14 100%
05-1A3804 WATSONVILLE FROM HOLOHAN ROAD TO 

SANTA CLARA COUNTY LINE MOUNTAIN VIEW CA 94043 

2513 WYANDOTTE ST. 1529 SALINAS HWY 

MONTEREY, CA 93940 

$101,560
 $0

05/23/14 
10/20/14 

7%

RHMA OVERLAY (831)375-1242 SUSPENDED 

05-SLO-1-36.7/39.6 IN SAN LUIS OBISPO COUNTY NEAR PACIFIC RESTORATION GROUP INC RICHARDS, TIM $1,301,683 10/22/12 65%
05-0N4004 
ACST-P001-(570)E 

P0-01 5-(0E) 

--() 

CAYUCOS FROM 0.1 MILE SOUTH OF NORTH 

OCEAN AVENUE TO 0.8 MILE SOUTH OF 

VILLA CREEK ROAD 

TEARTHWORK, PAVING, EROSION CONTROL 

PERRIS CA 92572 

P O BOX 429 

(805)542-4765 

4485 VACHELL LANE 

SAN LUIS OBISPO CA 93401 

$1,215,027
 $2,500

12/03/12 
05/10/16 

92%

HB4N WPCP 

05-SLO-1-73.7/74 IN SAN LUIS OBISPO COUNTY ABOUT 19 JOHN MADONNA CONSTRUCTION CO.,RICK SILVA $9,600,642 12/24/14 2%
05-1A7004 
STP-19A5-(004)E 

--() 

MILES NORTH OF SAN SIMEON FROM 0.7 

MILE TO 1.0 MILE NORTH OF RAGGED 

POINT VIADUCT 

INC. 

SAN LUIS OBISPO 

P.O. BOX 5310 

CA 93403 (805)927-4559 

775 ARLINGTON ST 

CAMBRIA CA 93428 

$100,005
 $100,005

01/08/15 
08/15/16 

1%

CONSTRUCT SOLDIER PILE WALL WITH 
HA23 

05-SLO-1-/0 ON ROUTE 1, AND 101 IN SAN LUIS CALPORTLAND CONSTRUCTION DE ANDA, ANTHONY $777,742 05/28/14 100%
05-0R5304 
STP-000C-(372)E 

--() 

OBISPO AND MONTEREY COUNTIES 

ADA CURB RAMPS SANTA MARIA CA 93456 

P.O. BOX 1280 3230 RIVERSIDE AVENUE 

#130 

PASO ROBLES, CA 93446 

$759,957
 $0

06/18/14 
02/23/15 

100%

COMPLETED 
02/23/15 

HB71 
(805)226-9217 

05-SLO-46-37.6/40.4 IN SAN LUIS OBISPO COUNTY NEAR PASO PACIFIC RESTORATION GROUP, MIKEL, KARL $1,031,449 10/09/14 38% 
05-330764 
NHP-P046-(050)E

--() 

ROBLES FROM 0.5 MILE EAST OF GENESEO 

ROAD TO 0.2 MILE WEST OF ALMOND DRIVE 

LANDSCAPE MITIGATION 

INC. 

PERRIS CA 92572 

PO BOX 429 
102 S. WHITLEY 

GARDENS DR. 

PASO ROBLES, CA 93446 

$201,730 
$182,155 

11/14/14 
07/06/15 

23% 

HE14 
(805)440-7630
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Statement of Ongoing Contracts as of 03/20/15
04/07/15 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SLO-46-40.7/46.3 IN SAN LUIS OBISPO COUNTY NEAR PASO PAPICH CONSTRUCTION COMPANY TIM LANG $35,050,871 05/18/12 79%
05-330774 ROBLES FROM 0.1 MILE EAST OF ALMOND 

DRIVE TO 0.8 MILE EAST OF MCMILLAN 

INC 

PO BOX 2210 
102 WHITLEY GARDENS 

DRIVE 

$23,450,385
 $306,740

06/12/12 
09/11/15 

66%

CANYON ROAD PISMO BEACH, CA 93448 PASO ROBLES, CA 93446 

HE13 SWPPP 
CONVERT TO 4-LANE EXPRESSWAY (805)748-5513 

05-SLO-46-50.2/60.9 IN SAN LUIS OBISPO COUNTY NEAR CALPORTLAND CONSTRUCTION MIKEL, KARL $5,357,834 05/28/14 100%
05-1C9004 
NHP-P046-(049)E 

--() 

CHOLAME FROM 0.3 MILES WEST OF LUCY 

BROWN ROAD TO KERN COUNTY LINE 

PAVEMENT PRESERVATION 

SANTA MARIA CA 93456 

P.O. BOX 1280 102 WHITLEY GARDENS 

DRIVE 

PASO ROBLES, CA 93446 

$5,162,262
 $45,414

06/18/14 
04/20/15 

99%

SUSPENDED 

HA22 
(805)226-9860 

05-SLO-58-20.0/0 ON ROUTE 58 IN SAN LUIS OBISPO COUNTY AMERICA PACIFIC CONSTRUCTION SILVA, RICK $215,110 03/10/14 64%
05-1A0904 
STP-P058-(116)E 

--() 

NEAR SANTA MARGARITA AT 1 MILE WEST 

OF SHELL CREEK ROAD 

REPLACE CULVERT 

BREA CA 92821 

201 LAUREL AVE SUITE 13 3230 RIVERSIDE AVE, 

#130 

PASO ROBLES, CA 93446 

$196,750
 $353

04/04/14 
08/14/15 

91%

(805)226-8279 

05-SLO-101-21.6/23.9 ON ROUTE 101 BETWEEN SAN LUIS OBISPO CALPORTLAND CONSTRUCTION DE ANDA, ANTHONY $2,906,927 06/17/14 0%
05-0S7904 
NHP-Q101-(244)E 

--() 

CREEK BRIDGE NO 49-14 AND 0.3 MILES 

SOUTH OF SANTA FE UNDERCROSSING NO. 

49-115 

SANTA MARIA CA 93456 

P.O. BOX 1280 3230 RIVERSIDE AVENUE 

#130 

PASO ROBLES, CA 93446 

$2,813
 $0

07/08/14 
03/19/15 

0%

SUSPENDED 

HA22 
PAVEMENT PRESERVATION (805)226-9217 

05-SLO-101-37.7/0 IN SAN LUIS OBISPO COUNTY NEAR SANTA SOUZA CONSTRUCTION INC NORRIS, AMY $297,166 01/30/15 0%
05-1C8004 MARGARITA AT ROUTE 58 SB OFF-RAMP 

REALIGN OFF RAMP SAN LUIS OBISPO 

P.O. BOX 3810 

CA 93403 
3230 RIVERSIDE 

AVENUE, #130 

$0
 $0

02/18/15 
0%

PASO ROBLES, CA 93446 

HB4N 
(805)226-9217 

05-SLO-101-45.3/45.7 IN SAN LUIS OBISPO COUNTY IN CLEAN CUT LANDSCAPE RICHARDS, TIM $565,825 11/09/11 0% 
05-402824 ATASCADERO FROM 0.5 MILE NORTH OF 

CURBARIL AVENUE TO ATASCADERO CREEK CLOVIS CA 93619 

8406 N ARMSTRONG AVE 4485 VACHELL LN 

SAN LUIS OBISPO, CA 

$419,247 
$13,175 

12/02/11 
10/20/15 

0% 

BRIDGE 93401 PLANT EST 

WPCP 
HIGHWAY PLANTING,INSTALL IRRIGATION (805)542-4765 SATIS 
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Statement of Ongoing Contracts as of 03/20/15
04/07/15 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SLO-101-/.8 IN SANTA BARBARA AND SAN LUIS OBISPO FLATIRON WEST INC STIMSON, PATRICK $34,185,928 06/21/11 100% 
05-445904 
ACST-PEQ1-(011)7 

--() 

COUNTIES IN AND NEAR SANTA MARIA FROM 

0.5 MILE NORTH OF SANTA MARIA 

CONNECTOR TO ROUTE 101/16 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$33,959,699 
$0 

07/15/11 
03/12/15 

100% 

COMPLETED 
03/12/15 

HE13 SWPPP 
REPLACE SUTRUCTURE, ADD LAND AND (805)748-6733

HE13 

Totals: Authorized Final Amt: $298,391,329 Completed to Date: $215,800,253 Work This Month: $5,253,987



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-MON-1-7.5/7.7 05-1G0504 

05-MON-1-46.8/46.8 05-0S9404 

05-MON-1-67.9/0 05-1A8904 

05-MON-28-28.6/28.6 05-1A9804 

05-MON-101-49.8/55.3 05-1A7304 

05-MON-101-57.1/60.8 05-1C3304 

05-MON-101-66.4/66.4 05-1C6404 

05-MON-101-85.0/85.8 05-349514 

05-MON-101-100.0/101.3 05-315804 

05-MON-101-91.2/100.4 05-0161E4 

05-SB-1-/0 05-0S0304 

05-SB-101-.3/7.5 05-462504 

05-SB-101-10.0/10.6 05-1F8404 

05-SB-101-12.9/14 05-1C4304 

05-SB-101-13.0/22.8 05-1F3204 

05-SB-101-22.3/23 05-0G0704 

05-SB-101-26.5/27.1 05-0M14V4 

05-SB-101-46.9/0 05-1A6204 

05-SB-101-83.2/83.8 05-463814 

05-SB-101-84.1/90.9 05-1A3904 

05-SB-166-25.5/34.9 05-1A4604 

05-SB-246-12.3/16.7 05-0C6404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-SBT-25-18.8/19.5 05-0T6404 

05-SBT-101-.7/.7 05-1A9304 

05-SCR-0-/0 05-1F2104 

05-SCR-1-8.0/14.9 05-0C9014 

05-SCR-1-9.7/17.6 05-0R9104 

05-SCR-1-20.2/37.4 05-1C8604 

05-SCR-9-3.8/18.7 05-0Q5904 

05-SCR-17-9.4/10.1 05-1C1804 

05-SCR-152-2.0/8.3 05-1A3804 

05-SCR-152-.3/2 05-1F8804 

05-SLO-1-73.7/74 05-1A7004 

05-SLO-1-36.7/39.6 05-0N4004 

05-SLO-1-/0 05-0R5304 

05-SLO-46-37.6/40.4 05-330764 

05-SLO-46-40.7/46.3 05-330774 

05-SLO-46-50.2/60.9 05-1C9004 

05-SLO-58-20.0/0 05-1A0904 

05-SLO-101-37.7/0 05-1C8004 

05-SLO-101-45.3/45.7 05-402824 

05-SLO-101-21.6/23.9 05-0S7904 

05-SLO-101-/.8 05-445904 
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Statement of Ongoing Contracts - Federal Aid 

District 05 

Federal Aid Category  Bid + CCO

-F­ FEDERAL AID (PRIMARY) $144,999,260

-S­ FEDERAL AID (SECONDARY) $58,455,508

-SH­ STATE HIGHWAY $66,790,969

 $28,145,592

District Total: $298,391,329

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

05 $36,548,554 

Work completed this Period:  $36,548,554 

Work Comp 

$130,891,836


 $36,764,799


 $30,654,209


 $17,489,409


 $215,800,253
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