
 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 03/20/16
04/04/16
 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-11.7/43.1 IN MONTEREY COUNTY AT VARIOUS PETERSON-CHASE GENERAL TYLER LAVERING $1,052,145 04/21/15 100%
05-1C9404 LOCATIONS FROM WILLOW CREEK TO CASTRO 

CANYON 

SEAL BRIDGE DECK, JNT SEALS, PAINT 

ENGINEERING CONSTRUCTION, INC. 

IRVINE, CA 92606 (831)375-1621 

16351 CONSTRUCTION CIRCLEWEST 
1529 SALINAS HWY 

MONTEREY, CA 93950 

$1,039,176
 $0

05/08/15 
03/09/16 

100%

COMPLETED 
03/09/16 

05-MON-1-28.0/28.4 IN MONTEREY COUNTY NEAR LUCIA FROM RGW CONSTRUCTION, INC. TYLER LAVERING $3,878,561 05/13/15 50%
05-1F8904 
STP-P001-(591)E 

--() 

0.1 MILE SOUTH OF BIG CREEK BRIDGE TO 

2.8 MILES SOUTH OF DOLAN CREEK BRIDGE 

CONSTRUCT VIADUCT 

LIVERMORE CA 94550 

550 GREENVILLE RD 

(831)375-1621 

1529 SALINAS HWY 

MONTEREY, CA 93940 

$1,366,163
 $0

06/10/15 
10/03/16 

35%

HA23 

05-MON-1-40.8/62.5 IN MONTEREY COUNTY ABOUT 10 MILES GRANITE ROCK COMPANY $1,442,943 02/22/16 0%
05-1G6704 SOUTH OF CARMEL AT VARIOUS LOCATIONS 

FROM 1 MILE NORTH OF TORRE CANYON SAN JOSE CA 95136 

120 GRANITE ROCK WAY $0
 $0

03/16/16 
0%

BRIDGE TO 0.5 MILE SOUTH 

COLD PLANE ROADWAY AND RESURFACE 
HM1 

05-MON-1-77.6/85.3 IN MONTEREY COUNTY, IN AND NEAR \RANITE CONSTRUCTION COMPANY TYLER LAVERING $7,209,626 08/12/15 32%
05-1A7604 
NHP-P001-(596)E 

--() 

MONTEREY, FROM SLOAT AVENUE 

UNDERCROSSING TO SOUTH MARINA 

OVERHEAD 

SANTA CLARA CA 95054 

715 COMSTOCK STREET 

(831)375-1621 

1529 SALINAS HWY 

MONTEREY, CA 93940 

$2,994,177
 $147,316

09/03/15 
06/30/16 

41%

SUSPENDED 

HA22 
PAVEMENT PRESERVATION (CAP M) 

05-MON-68-15.0/T18.5 IN MONTEREY COUNTY AT VARIOUS CLEAN CUT LANDSCAPE FARSHAD KESHAVARZI $2,269,618 10/30/15 23%
05-1C0904 
NHP-X053-(029)E 

--() 

LOCATIONS 

CONTRAST SURFACE TREATMENTS CLOVIS CA 93619 

8406 N. ARMSTRONG AVE. 8115 PRUNEDALE NORTH 

ROAD 

PRUNEDALE,CA 93907 

$186,078
 $137,643

11/13/15 
03/20/16 

8%

HB1 
(831)235-3120 

05-MON-68-17.4/18 IN MONTEREY COUNTY ON ROUTE 68 NEAR VIKING CONSTRUCTION COMPANY ROMAN, BERTHA $17,990,686 01/22/16 2% 
05-0F7004 
NHP-P068-(024)E 

--() 

SALINAS FROM 0.2 MILE EAST OF 

RESERVATION ROAD UNDERCROSSING TO 

SPRECKELS BOULEVARD UNDERCROSS 

RANCHO CORDOVA 

PO BOX 1508 

CA 95741 

(831)375-7804

1529 HWY 68 

MONTEREY, CA 93640 

$50,500 
$50,500 

02/12/16 
04/29/19 

0% 

BRIDGE WIDENING 
HA21 
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Statement of Ongoing Contracts as of 03/20/16
04/04/16
 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-68-19.2/0 PROJECT LOCATED ALONG ROUTE 68 NEAR GRANITE ROCK COMPANY TYLER LAVERING $742,157 05/18/15 100%
05-0T2704 
HSNH-P068-(023)E 

--() 

SALINAS IN MONTEREY COUNTY AT 

HITCHCOCK ROAD 

INSTALL TRAFFIC SIGNAL 

SAN JOSE CA 95136 

120 GRANITE ROCK WAY 

(831)375-1621 

1529 SALINAS HWY 

MONTEREY, CA 93940 

$720,383
 $0

06/11/15 
03/01/16 

100%

COMPLETED 
03/01/16 

HB1 

05-MON-68-/1.1 IN MONTEREY COUNTY IN PACIFIC GROVE GRANITE CONSTRUCTION COMPANY $641,350 01/05/16 0%
05-1F5704 FROM SINEX AVENUE TO FOREST AVENUE 

COLD PLANE AND RHMA-G OVERLAY WATSONVILLE CA 95076 

580 WEST BEACH STREET $0
 $0

01/29/16 
0%

05-MON-101-21.9/87 IN MONTEREY COUNTY AT VARIOUS PETERSON-CHASE GENERAL TYLER LAVERING $1,083,932 04/15/15 90%
05-1C9304 LOCATION FROM SAN ARDO UNDERCROSSING 

TO ALISAL ROAD UNDERCROSSING 

ENGINEERING CONSTRUCTION, INC. 

16351 CONSTRUCTION CIRCLEWEST 
1529 SALINAS HWY 

MONTEREY, CA 93940 

$1,020,707
 $9,212

05/01/15 
03/29/16 

94%

SEAL BRIDGE DECK IRVINE, CA 92606 (831)375-1621 

05-MON-101-45.8/49.8 DIR'S ORDER EMERGENCY F.A. DON CHAPIN COMPANY INC LAVERING, TYLER $2,485,000 06/04/15 100%
05-1G1104 HOBSON/LAGOMARSINO AVE NORTH OF KING 

CITY REMOVE/DISPOSE OF 315 DISEASED SALINAS, CA 93907 

560 CRAZY HORSE CANYON ROAD 1529 SALINAS HWY 

MONTEREY, CA 93940 

$2,043,640
 $0

06/04/15 
03/20/16 

82%

TREES, REPAIR GUARD RAIL/REPLA (831)375-1621 OVER RUN 

20.20.201 
REMOVE/DISPOSE OF 315 DISEASED TREES 

130 

05-MON-101-47.7/53.9 IN AND NEAR GREENFIELD FROM TEAGUE GRANITE CONSTRUCTION COMPANY $4,848,536 10/30/15 0%
05-1E0604 
HSNH-P -( )Q 

AVENUE TO WALNUT AVENUE OC 

CONCRETE MEDIAN BARRIER, INSIDE SANTA CLARA, CA 95054 

715 COMSTOCK STREET $0
 $0

11/20/15 
0%

1282- E -() 

HB1 

05-MON-101-55.2/73.8 IN MONTEREY COUNTY IN AND NEAR GRANITE ROCK COMPANY MUTUTWA, PETER $23,030,281 10/12/15 6% 
05-1F69U4 
NHP-Q101-(276)E 

--() 

SOLEDAD FROM 0.4 MILE NORTH OF NORTH 

GREENFIELD OVERCROSSING TO 1.2 MILES 

NORTH OF NORTH GONZALES O 

SAN JOSE, CA 95136 

120 GRANITE ROCK WAY 3230 RIVERSIDE AVE., 

SUITE 130 

PASO ROBLES, CA 93446 

$627,496 
$290,015 

11/02/15 
12/06/16 

3% 

HA22 
PAVEMENT PRESERVATION (804)471-2108
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Statement of Ongoing Contracts as of 03/20/16
04/04/16
 

05District 

05-MON-101-100.0/101.3 

Fed Aid 

HE11 

Pgm Code 

05-315804 

Contract 

NH-P101-( ) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN MONTEREY AND SAN BENITO COUNTIES 

NEAR PRUNDALE AT VARIOUS LOCATIONS 

FROM 0.4 MILE SOUTH OF DUNBARTO IN 

ROAD (NORTH) TO CANNON R 

Description 

CONSTRUCT INTERCHANGE 

Type Of Work 

GCC/MCM, A JV 

Contractor 

WATSONVILLE CA 950775085 

P O BOX 50085 

JENNIFER WILSON 

Resident 
Engineer 

(805)471-2103 

8115 PRUNEDALE NORTH 

RD 

PRUNEDALE, CA 93907 

$42,567,136

Bid + CCOs

 $41,066,351

Comp To date

 $0

This Month 

09/27/12 

Awarded 

11/06/12 

Approved 

04/29/16 

Est Comp
Accepted 

94%

%Time

 96%

% Work 
Message 

05-MON-183-/2.1 

HM 

05-1G5004 
IN MONTEREY COUNTY IN AND NEAR 

SALINAS FROM 101/183 SEPARATION TO 

WEST MARKET CIRCLE, AND IN AND NEAR 

SEASIDE FROM 1/218 SEPARATIO 

SLURRY SEAL 

TELFER PAVEMENT TECHNOLOGIES, 

LLC 

MCCLELLAN CA 95652 

4522 PARKER AVE BLDG700 STE35 

$717,296
 $0
 $0

03/16/16 
03/28/16 

0%

 0%

05-SB-0-/0 
05-1G1904 
STP-000C-(408)E 

--() 

IN SANTA BARBARA, MONTEREY, SAN 

BENITO, SAN LUIS OBISPO, AND SANTA 

CRUZ COUNTIES AT VARIOUS LOCATIONS 

REMOVE AND REPLACE SIGN PANELS 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92614 

DEVIN PORR 

(813)427-4706 

1792 KAISER AVENUE 
140 DUBOIS ST, #E 

SANTA CRUZ, CA 95060 

$1,195,580
 $0
 $0

11/10/15 
12/07/15 

0%

 0%

HA22 

05-SB-1-20.6/23.3 
05-1G5904 

IN SANTA BARBARA COUNTY IN AND NEAR 

LOMPOC FROM OCEAN AVE TO PURISMA RD, 

AND IN AND NEAR SOLVANG FROM 

PAVEMENT COATINGS CO. 

JURUPA VALLEY CA 91752 

10240 SAN SEVAINE WAY 

$673,385
 $0
 $0

03/15/16 
03/28/16 

0%

 0%

BUELLFLAT RD TO PINE AVE 

HM 
SLURRY SEAL 

05-SB-1-49.9/0 

HB71 

05-0R8304 
NHP-000C-(381)E 

--() 

IN SANTA BARBARA AND SAN LUIS OBISPO 

COUNTIES AT VARIOUS LOCATIONS 

CONSTRUCT CURB RAMPS AND SIDEWALKS 

DESERT CONCEPTS CONSTRUCTION, 

INC. 

PALM DESERT CA 92211 

MURDOCK, KEVIN 

(805)441-8439

77770 COUNTRY CLUB DR, STE D 
2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$1,080,614
 $1,066,834

 $0

12/15/14 
01/08/15 
02/24/16 

100%

 100%

OVER RUN 
02/24/16 

05-SB-1-/50.6 
05-0J4904 
NHP-000C-(409)E 

--() 

IN SANTA BARBARA, MONTEREY, SAN 

BENITO, SANTA CRUZ AND SAN LUIS 

OBISPO COUNTIES AT VARIOUS LOCATIONS. 

REPLACE ROADSIDE SIGN PANELS 

FBD VANGUARD CONSTRUCTION 

LIVERMORE CA 94550 

651 ENTERPRISE COURT 

$5,680,500 
$0 
$0 

01/13/16 
01/26/16 

0% 

0% 

HA22 
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Statement of Ongoing Contracts as of 03/20/16
04/04/16 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SB-101-.3/7.5 IN SANTA BARBARA COUNTY IN AND NEAR AMERICA WEST LANDSCAPE INC CURTIS JOHNSON, R.E. $1,753,944 08/31/09 0%
05-462504 
ACNH-Q101-(143)E 

--() 

CARPINTERIA AT VARIOUS LOCATIONS 

RESTORE HIGHWAY PLANTING CHINO CA 91710 

15086 LA PALMA DRIVE 22 N. MILPAS ST., STE 

H 

SANTA BARBARA CA 93103 

$1,634,620
 $0

09/15/09 
10/24/13 

0%

PLANT EST 

HA25 SWPPP 
(805)748-5218 SATIS 

05-SB-101-12.9/14 IN SANTA BARBARA COUNTY IN SANTA SPIESS CONSTRUCTION CO INC CURTIS JOHNSON $795,299 06/10/13 100%
05-1C4304 BARBARA FROM GARDEN STREET 

UNDERCROSSING TO MISSION CREEK BRIDGE SANTA MARIA CA 93457 

P O BOX 2849 35 S. LA PATERA LANE 

STE E 

$723,740
 $4,500

06/27/13 
11/18/16 

91%

HIGHWAY PLANTING REHABILITATION GOLETA, CA 93117 OVER RUN 

HA25 
(805)692-6862 

05-SB-101-13.2/27.1 IN AND NEAR THE CITIES OF SANTA A. M. CONCRETE, INC. CURTIS JOHNSON $1,980,134 06/17/15 100%
05-0S2504 
NHP-Q101-(267)E 

--() 

BARBARA AND GOLETA, FROM SALSIPUEDES 

STREET TO 0.3 MILES NORTH OF 

CATHEDRAL OAKS ROAD 

SYLMAR CA 91392 

PO BOX 921388 

(805)692-6862 

35 S PATERA LN 

GOLETA, CA 93117 

$2,053,698
 $96,333

07/08/15 
03/20/16 

99%

PLACE CONTRASTING SURFACE TREATMENT 
HA28 

05-SB-101-15.0/15.2 IN SANTA BARBARA ON HWY 101 BETWEEN GRANITE CONSTRUCTION COMPANY KLINE JASON $985,000 01/22/16 0%
05-1H1804 THE CARRILLO ST AND ARRELLAGA ST 

EXITS REPAIR ROADWAY/DAMAGE FROM SB SANTA BARBARA, CA 93160 

PO BOX 6744 35 S. LA PATERA LN 

STE E 

$0
 $0

01/22/16 
0%

CITY WATER DIR'S ORDER EM GOLETA CA 93117 

20.20.201 
REPAIR ROADWAY/DAMAGE FROM SB CITY 

WATER 
(805)692-6820 

130 

05-SB-101-21.0/27.1 IN SANTA BARBARA COUNTY IN AND NEAR GRANITE CONSTRUCTION COMPANY JASON KLINE $9,653,711 05/12/15 64%
05-1A7204 
NHP-Q101-(262)E 

--() 

GOLETA FROM MARIA YGNACIO CREEK 

BRIDGE TO 0.2 MILE NORTH OF CATHEDRAL 

OAKS OVERCROSSING 

SANTA BARBAA 

PO BOX 6744 

CA 93160 
35 S PATERA LN. SUITE 

E 

GOLETA, CA 93117 

$1,825,579
 $40,792

06/10/15 
06/09/16 

19%

HA22 
PAVEMENT PRESERVATION (CAP M) (805)692-6820 

05-SB-101-22.3/23 IN SANTA BARBARA COUNTY IN GOLETA FLATIRON WEST INC MICHAEL MORTENSEN $17,763,370 11/21/13 56% 
05-0G0704 
NH-Q101-(233)E 

--() 

FROM 0.2 MILE EAST TO 0.7 MILE WEST 

OF FAIRVIEW AVENUE OVERCROSSING 

UPGRADE DRAINAGE CULVERTS 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 35 S. LA PATERA LANE 

STE E 

GOLETA, CA 93117 

$15,800,038 
$326,607 

12/12/13 
04/30/17 

90% 

HA22 
(805)692-6759
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Statement of Ongoing Contracts as of 03/20/16
04/04/16 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SB-101-45.6/46.4 IN SANTA BARBARA COUNTY NEAR GAVIOTA SOUZA CONSTRUCTION, INC. MICHAEL MORTENSEN $6,485,000 02/24/16 0%
05-0T6304 
HSNH-P -( 

1 28-6 E -() 

)Q 
FROM 0.7 MILE NORTH OF BECKSTEAD 

OVERCROSSING TO 0.8 MILE SOUTH OF 

GAVIOTA TUNNEL 

SAN LUIS OBISPO CA 93401 

4027 SANTA FE ROAD 35 S LA PATERA LN 

SUITE E 

GOLETA, CAL. 93117 

$0
 $0

03/16/16 
02/16/17 

0%

HB1 
CURVE REALIGNMENT (805)692-6765 

05-SB-101-83.2/83.8 ON ROUTE 101 IN SANTA BARBARA COUNTY EMPIRE LANDSCAPING INC. LEW, MIKE $501,048 10/25/13 0%
05-463814 FROM 0.9 MILE NORTH OF CLARK AVENUE 

OVERCROSSING TO 0.7 MILE SOUTH OF DAVIS CA 95617 

P O BOX 35 2053 PREISKER LANE, 

SUITE E 

$455,615
 $2,400

11/15/13 
05/12/17 

0%

SANTA MARIA UNDERCROSS SANTA MARIA, CA 93454 PLANT EST 
IRRIGATION,PLANTING,EROSION CONTROL (805)348-3105 SATIS 

05-SB-246-12.3/16.7 ON ROUTE 246 IN SANTA BARBARA COUNTY PAPICH CONSTRUCTION CO. INC. MURDOCK, KEVIN $15,104,087 02/27/15 18%
05-0C6404 NEAR LOMPOC, FROM CEBADA 

TO HAPGOOD ROAD 

CANYON ROAD 

PISMO BEACH 

PO BOX 2210 

CA 93448 
2053 PREISKER LANE, 

SUITE E 

$1,076,337
 $83,573

03/26/15 
07/31/17 

7%

________________________________ SANTA MARIA, CA 93454 

HE13 
PASSING LANES AND OPERATIONAL (805)441-8439 

05-SBT-25-18.8/19.5 SAN BENITO COUNTY ROUTE 25 ABOUT 32 JOHN MADONNA CONSTRUCTION BEACH, KATIE $7,500 01/22/16 0%
05-1H1704 MILES SOUTH OF HOLLISTER. REMOVE ROCK 

AND DEBRISCONSTRUCT DETOUR, PROVIDE SAN LUIS OBISPO, CA 

PO BOX 5310 

93403 
140 DUBOIS STREET STE 

E 

$0
 $0

01/22/16 
04/18/16 

0%

TRAFFIC CONTROL DIR' SANTA CRUZ, CA 95060 

20.20.201 
REMOVE ROCK AND DEBRIS (831)427-4706 

130 

05-SBT-101-.7/.7 SAN BENITO CNTY NEAR PRUNEDALE, SB GRANITE CONSTRUCTION COMPANY WILSON, JENNIFER $1,080,000 01/22/13 100%
05-1A9304 HWY 101@ .2 MILE NORTH OF COLE RD. 

REMOVE APPROX 13000CY OF WATSONVILLE, CA 95076 

585 WEST BEACH ST 8115 PRUNEDALE NORTH 

RD 

$764,898
 $0

01/22/13 
12/31/15 

71%

ROCKERY/SLIDE MATERIAL, FLATTENSLOP PRUNEDALE, CA 93907 SUSPENDED 
INSTALL EROSION CONTROL & LANDSCAPE (831)663-8965 

20.202011 

30 

05-SCR-0-/0 CONSTRUCTION ON STATE HIGHWAY IN RSB GROUP, INC. NORRIS, AMY $731,272 03/27/15 100% 
05-0T5004 
STP-000C-(382)E 

--() 

MONTEREY, SAN LUIS OBISPO, SANTA 

BARARA, AND SANTA CRUZ COUNTIES AT 

VARIOUS LOCATIONS 

LAKE FOREST CA 92630 

20331 LAKE FOREST DR SUITE C1 3230 RIVERSIDE 

AVENUE, #130 

PASO ROBLES, CA 93446 

$696,265 
$4,613 

04/10/15 
04/19/16 

94% 

VISTA POINT REHABILITATION (805)226-9217
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Statement of Ongoing Contracts as of 03/20/16
04/04/16 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SCR-1-16.9/17.2 IN SANTA CRUZ COUNTY ON ROUTE 1 FROM GRANITE CONSTRUCTION COMPANY BEACH KATIE $1,175,108 09/08/15 48%
05-1A8704 
HSNH-P -(087) 

0E--() 

--() 

THE NB MERGE WITH ROUTE 17 TO THE NB 

OFF-RAMP TO OCEAN STREET 

RE-STRIPING AND SHOULDER WIDENING 

WATSONVILLE CA 95076 

585 WEST BEACH STREET 

(831)455-5707 

140 DUBOIS ST E 

SANTA CRUZ CA 95060 

$626,812
 $383,370

10/06/15 
05/02/16 

53%

HB1 

05-SCR-1-20.2/37.4 NEAR SANTA CRUZ FROM 0.1 MILE NORTH GRANITE CONSTRUCTION COMPANY PAT DUSSELL $10,383,134 11/20/14 95%
05-1C8604 
STP-P001-(587)E 

--() 

OF WESTERN DRIVE TO SAN MATEO COUNTY 

LINE 

PAVEMENT PRESERVATION 

SANTA CLARA CA 95054 

715 COMSTOCK STREET 

(831)427-4706 

140 DUBOIS ST, STE E 

SANTA CRUZ, CA 95060 

$9,709,744
 $305,057

12/10/14 
03/28/16 

92%

SUSPENDED 

HA22 

05-SCR-1-31.6/36.3 IN SANTA CRUZ COUNTY NEAR DAVENPORT BUGLER CONSTRUCTION PATRICK DUSSELL $724,531 06/09/15 56%
05-1F3604 AT SCOTT CREEK BRIDGE AND WADDELL 

CREEK BRIDGE PLEASANTON, CA 94588 

4847 HOPYARD RD.SUITE 4 NO.39 140 DUBOIS ST, STE E 

SANTA CRUZ, CA 95060 

$464,769
 $168,919

06/23/15 
06/16/16 

64%

REPAIR CONCRETE SPALL, SCOUR MONITR (831)427-4706 

05-SCR-1-/0 ON STATE ROUTE 1, 68 AND 218 IN PACIFIC INFRASTRUCTURE BERTHA ROMAN $1,130,510 08/26/15 66%
05-0R5104 
STP-000C-(400)E 

--() 

MONTEREY COUNTY AND STATE ROUTE 1 AND 

9 IN SANTA CRUZ COUNTY AT VARIOUS 

LOCATIONS VARIOUS 

CONSTRUCTION, LLC 

VACAVILLE CA 95688 

871 COTTING COURT, SUITE A 
140 DUBOIS STREET 

SUITE E 

SANT CRUZ, CA 95060 

$552,761
 $122,692

09/22/15 
05/06/16 

49%

HB71 
ADA CURB RAMPS AND MINOR SIDEWALKS (831)427-4706 

05-SCR-9-3.8/18.7 IN SANTA CRUZ COUNTY AT AND NEAR GRANITE ROCK COMPANY BEACH, KATIE $2,056,443 09/30/14 0%
05-0Q5904 
STP-S009-(020)E 

--() 

BOULDER CREEK AT VARIOUS LOCATIONS 

FROM 0.9 MILE SOUTH OF GLENGARRY ROAD 

TO 0.2 MILE NORTH OF MCG 

SAN JOSE CA 95136 

120 GRANITE ROCK WAY 

(831)455-5707 

140 DUBOIS ST, STE E 

SANTA CRUZ, CA 95060 

$1,985,031
 $41,484

10/21/14 
12/22/16 

0%

PLANT EST 
POLLUTION SOURCE CONTROL SATIS 

05-SCR-17-6.0/12.5 REMOVE/REPLACE HIGH FRICTION SURFACE GRANITE ROCK COMPANY ROMAN, BERTHA $265,000 07/10/15 40% 
05-1G1004 TREATMENT @ LAUREL CURVE,CORRECT 

DRAINAGE ISSUES/CONSTRUCT NEW WATSONVILLE, CA 

PO BOX 50001 

95077-5001 
140 DUBOIS STREET STE 

E 

$262,638 
$0 

07/10/15 
04/14/16 

99% 

DRAINAGE DIRS ORDER EMERGENCY SANTA CRUZ, CA 95060 SUSPENDED 

20.20.201 
REMOVE/REPLACE HIGH FRICTION SURFACE (831)427-4706

130 
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Statement of Ongoing Contracts as of 03/20/16
04/04/16 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SCR-17-8.3/9.4 IN SANTA CRUZ COUNTY NEAR SCOTTS GRANITE CONSTRUCTION COMPANY DEVIN PORR $5,141,684 12/22/15 1%
05-0T9804 
HSNH-PG -( 

7110- E -() 

)P 
VALLEY FROM 0.4 MILE SOUTH OF 

SUGARLOAF ROAD TO 0.1 MILE SOUTH OF 

LAUREL ROAD 

WATSONVILLE CA 95076 

580 WEST BEACH STREET 

(831)427-4706 

140 DUBOIS ST #E 

SANTA CRUZ, CA 95060 

$174,605
 $0

01/13/16 
11/30/16 

3%

SUSPENDED 
SHOULDER WIDENING AND CONCRETE 

HB1 

05-SCR-17-10.1/0 SB ON HW 17 @ SPANIXH OAKS DR PM 10.1 GRANITE ROCK COMPANY ROMAN, BERTHA $235,000 06/11/15 100%
05-1F0004 WIDEN OUTSIDE RT SHOULDER CONSTRUCT 

SIDE GUTTER W/TYPE A DIKE/ADD WATSONVILLE, CA 95077-5001 

PO BOX 50001 140 DUBOIS ST STE E 

SANTA CRUZ, CA 95060 

$217,968
 $0

06/11/15 
03/15/16 

93%

DRAINAGE FACILITYORDER EME (831)427-4706 SUSPENDED 
WIDEN RT SHOULDER,CONSTRUCT SIDE 

20.20.201 
CUTTER 

130 

05-SCR-101-/0 DIRS ORDER EMERGENCY F.A. IN KCI INVIRONMENTAL INC GARCIA, SANTIAGO $585,000 02/02/16 28%
05-1G8004 MONTEREY AND SANTA CRUZ COUNTIES ON 

ROUTE 101, 1 AND 17 SAN LUIS OBISPO, CA 

PO BOX 3307 

93403 
8115 PRUNEDALE NORTH 

RD 

$52,601
 $0

02/02/16 
04/29/16 

9%

REPLACE CONTROLLERS,REPAIR PRUNEDALE, CA 93907 

20.20.201 
IRRIGATION SYST (831)663-8927 

130 

05-SCR-129-9.5/10 ON ROUTE 129 BETWEEN 0.4 MILE WEST OF GRANITE ROCK COMPANY BEACH, KATIE $4,565,533 07/21/15 0%
05-0T5404 
HSST-PG -(129) 

6E--() 

--() 

OLD CHITTENDON ROAD AND 0.1 MILE EAST 

OF CHITTENDON UNDERPASS 

CURVE REALIGNMENT 

SAN JOSE CA 95136 

120 GRANITE ROCK WAY 

(831)455-5707 

SANTA CRUZ, CA 

$13,205
 $4,205

08/07/15 
12/29/16 

0%

SUSPENDED 

HB1 

05-SCR-152-2.0/8.3 IN SANTA CRUZ COUNTY NEAR O'GRADY PAVING INC FARSHAD KESHAVARZI $1,547,467 04/28/14 100%
05-1A3804 WATSONVILLE FROM HOLOHAN ROAD TO 

SANTA CLARA COUNTY LINE 

RHMA OVERLAY 

MOUNTAIN VIEW CA 94043 

2513 WYANDOTTE ST. 

(831)375-1242 

1529 SALINAS HWY 

MONTEREY, CA 93940 

$1,596,699
 $0

05/23/14 
02/24/16 

100%

COMPLETED 
02/24/16 

05-SLO-1-12.6/0 IN SAN LUIS OBISPO COUNTY AT OCEANO SOUZA CONSTRUCTION, INC. BENNETZEN, LILIAN $368,525 08/25/15 40% 
05-1C1304 AT OCEANO OVERHEAD 

CURB RAMPS AND SIDEWALK SAN LUIS OBISPO 

P.O. BOX 3810 

CA 93403 
2053 PREISKER LANE, 

SUITE E 

$218,792 
$102,976 

10/14/15 
05/18/16 

59% 

SANTA MARIA, CA 93454 

HB71 
(805)441-0080
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Statement of Ongoing Contracts as of 03/20/16
04/04/16 

District 05 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SLO-1-16.7/L18.2 
05-1G6604 

IN SAN LUIS OBISPO COUNTY IN SAN LUIS 

OBISPO FROM WALNUT STREET TO 0.2 MILE 

NORTH OF WESTMONT DRIVE 

REPAIR/RESURFACE WITH SLURRY SEAL 

PAVEMENT COATINGS CO 

JURUPA VALLEY CA 91752 

10240 SAN SEVAINE WAY 

LEW, MIKE 

4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

93401 

$337,775
 $0
 $0

01/22/16 
02/04/16 

0%

 0%

HM1 
(805)542-4765 

05-SLO-1-17.7/59 

HB1 

05-1C2404 
HSST-P -( )P 

1600- E -()

IN SAN LUIS OBISPO COUNTY IN AND NEAR 

SAN LUIS OBISPO AND SAN SIMEON FROM 

HIGHLAND DRIVE TO 1.2 MILES NORTH OF 

HEARST CASTLE ROAD. 

INSTALL RUMBLE STRIP 

SOUZA CONSTRUCTION, INC. 

SAN LUIS OBISPO CA 93403 

P.O. BOX 3810 

NORRIS, AMY 

(805)226-8279 

3230 RIVERSIDE AVE, 

#130 

PASO ROBLES, CA 93446 

$1,803,334
 $17,050

 $0

10/30/15 
11/20/15 
02/25/16 

12%

 1%

05-SLO-1-36.7/39.6 

HB4N 

05-0N4004 
ACST-P001-(570)E 

P0-01 5-(0E) 

--() 

WPCP 

IN SAN LUIS OBISPO COUNTY NEAR 

CAYUCOS FROM 0.1 MILE SOUTH OF NORTH 

OCEAN AVENUE TO 0.8 MILE SOUTH OF 

VILLA CREEK ROAD 

TEARTHWORK, PAVING, EROSION CONTROL 

PACIFIC RESTORATION GROUP INC 

PERRIS CA 92572 

NORRIS, AMY 

(805)542-4765 

P O BOX 429 4485 VACHELL LANE 

SAN LUIS OBISPO CA 93401 

$1,301,683
 $1,260,087

 $2,400

10/22/12 
12/03/12 
05/10/16 

95%

 98%

05-SLO-1-64.0/66.9 

HA42 

05-492804 
STP-P001-(590)E 

--() 

IN SAN LUIS OBISPO COUNTY ABOUT 9 

MILES NORTH OF SAN SIMEON FROM 0.3 

MILE NORTH OF PIEDRAS BLANCAS 

LIGHTHOUSE ROAD TO ARROYO DE LA 

REALIGN ROADWAY PIEDRAS BLANCAS 

PAPICH CONSTRUCTION CO. INC 

PISMO BEACH CA 93448 

P O BOX 2210 

RICK SILVA, RE 

(805)927-4559 

775 ARLINGTON ST 

CAMBRIA CA 93428 

$19,838,015
 $1,705,079

 $77,229

05/27/15 
06/15/15 
09/08/17 

11%

 9%

SUSPENDED 

05-SLO-1-73.7/74 

HA23 

05-1A7004 
STP-19A5-(004)E 

--() 

IN SAN LUIS OBISPO COUNTY ABOUT 19 

MILES NORTH OF SAN SIMEON FROM 0.7 

MILE TO 1.0 MILE NORTH OF RAGGED 

POINT VIADUCT 

CONSTRUCT SOLDIER PILE WALL WITH 

JOHN MADONNA CONSTRUCTION CO., 

INC. 

SAN LUIS OBISPO CA 93403 

RICK SILVA 

(805)927-4559 

P.O. BOX 5310 
775 ARLINGTON ST 

CAMBRIA CA 93428 

$9,546,642
 $6,970,100
 $124,580

12/24/14 
01/08/15 
09/29/16 

38%

 73%

05-SLO-46-37.6/40.4 
05-330764 
NHP-P046-(050)E 

--() 

IN SAN LUIS OBISPO COUNTY NEAR PASO 

ROBLES FROM 0.5 MILE EAST OF GENESEO 

ROAD TO 0.2 MILE WEST OF ALMOND DRIVE 

LANDSCAPE MITIGATION 

PACIFIC RESTORATION GROUP, 

INC. 

PERRIS CA 92572 

PO BOX 429 

MIKEL, KARL 

102 S. WHITLEY 

GARDENS DR. 

PASO ROBLES, CA 93446 

$935,084 
$755,627 

$4,455 

10/09/14 
11/14/14 
04/13/16 

0% 

0% 

PLANT EST 

HE14 
(805)440-7630 SATIS 



  

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 9 

Statement of Ongoing Contracts as of 03/20/16
04/04/16 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SLO-46-40.7/46.3 IN SAN LUIS OBISPO COUNTY NEAR PASO PAPICH CONSTRUCTION COMPANY MIKEL, KARL $35,597,403 05/18/12 99%
05-330774 ROBLES FROM 0.1 MILE EAST OF ALMOND 

DRIVE TO 0.8 MILE EAST OF MCMILLAN 

INC 

PO BOX 2210 
102 WHITLEY GARDENS 

DRIVE 

$34,218,894
 $24,372

06/12/12 
03/25/16 

97%

CANYON ROAD PISMO BEACH, CA 93448 PASO ROBLES, CA 93446 SUSPENDED 

HE13 SWPPP 
CONVERT TO 4-LANE EXPRESSWAY (805)440-7630 

05-SLO-46-46.0/50.2 NEAR SHANDON FROM 0.2 MILE EAST OF BROSAMER & WALL, INC $42,370,788 02/10/16 0%
05-330784 MCMILLIAN CANYON ROAD TO 0.4 MILE 

WEST OF LUCY BROWN ROAD WALNUT CREEK CA 94596 

1777 OAKLAND BLVD. $0
 $0

02/25/16 
0%

CONVERT TO 4-LANE EXPRESSWAY 

HE13 

05-SLO-101-23.9/32.3 IN SAN LUIS OBISPO COUNTY IN AND NEAR TELFER HIGHWAY TECHNOLOGIES LEW, MIKE $4,528,777 06/08/15 24%
05-1G3404 
NHP-Q101-(268)E 

--() 

SAN LUIS OBISPO FROM 0.3 MILE SOUTH 

OF SANTA FE UNDERCROSSING TO 1.2 

MILES NORTH OF RESERVOI 

MCCLELLAN CA 95652 

4522 PARKER AVE BLDG700 STE35 4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

93401 

$26,375
 $0

07/16/15 
12/18/15 

1%

SUSPENDED 
OVERLAY WITH RHMA GAP GRADED (805)542-4765 

05-SLO-101-32.3/35.6 IN SAN LUIS OBISPO COUNTY NEAR SAN TELFER HIGHWAY TECHNOLOGIES DE ANDA, ANTHONY $3,160,398 04/24/15 100%
05-1F7804 LUIS OBISPO FROM 1.2 MILES NORTH OF 

RESERVOIR CANYON ROAD TO CUESTA MCCLELLAN, CA 95652 

4522 PARKER AVE BLDG700 STE35 4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

$2,614,359
 $0

05/08/15 
01/05/16 

100%

OVERHEAD 93401 
RESURFACE PAVEMENT W WEARING COURSE (805)542-4765 

05-SLO-101-64.8/69.3 IN SAN LUIS OBISPO AND MONTEREY FBD VANGUARD CONSTRUCTION NORRIS, AMY $902,185 01/22/16 37%
05-1G5104 COUNTIES AT AND NEAR SAN MIGUEL FROM 

0.3 MILE SOUTH OF SOUTH SAN MIGUEL LIVERMORE CA 94550 

651 ENTERPRISE COURT 3230 RIVERSIDE AVENUE 

#130 

$825,725
 $825,725

02/02/16 
04/15/16 

89%

UNDERCROSSING TO 0.2 MIL PASO ROBLES CA 93446 

HA22 
PAVEMENT REHABILITATION (805)226-9217 

05-SLO-166-21.0/25.5 IN SAN LUIS OBISPO AND SANTA BARARA CALPORTLAND CONSTRUCTION BENNETZEN, LILIAN $2,799,181 02/09/16 0% 
05-1G6304 COUNTY ABOUT 12 MILES EAST OF SANTA 

MARIA FROM 3.2 MILE EAST OF ALAMO SANTA MARIA CA 93454 

1625 EAST DONOVAN RD 2053 PREISKER LANE, 

SUITE E 

$0 
$0 

02/25/16 
0% 

CREEK BRIDGE TO ALISOS SANTA MARIA, CA 93454 

HM 
COLD IN PLACE RECYCLING OVERLAY (805)441-6935
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Statement of Ongoing Contracts as of 03/20/16
04/04/16 

District 05 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

05-SLO-227-.1/10.3
 
05-1F9404
 

05-VAR--/0
 
05-1G2804
 
HSST-P -( )0
 

C414- E -()
 

Description
Type Of Work Contractor 

Resident 
Engineer 

IN SAN LUIS OBISPO CO ON RTE 227 FM CALPORTLAND CONSTRUCTION LEW, MIKE 

THE N END OF E CORRAL DE PIEDRA P.O. BOX 1280 3230 RIVERSIDE AVE, 
CREEK BR TO 0.4 MI N OF BUCKLEY RD SANTA MARIA CA 93456 #130 
(SOUTHERN LIMIT OF THE CIT PASO ROBLES CA 93446 
RHMA GAP GRADED & GUARDRAIL WORK (805)226-9217 

IN MONTEREY, SAN LUIS OBISPO, SANTA PTM GENERAL ENGINEERING LEW, MIKE 

IN MONTEREY, SAN LUIS OBISPO, SANTA SERVICES INC. 2053 PREISKER LANE, 
BARBARA AND SANTA CRUZ COUNTIES AT 5942 ACORN ST. SUITE E 
VARIOUS LOCATIONS RIVERSIDE CA 92504 SANTA MARIA, CA 93454 
INSTALL COUNTDOWN PEDESTRIAN SIGNAL (805)348-3105

Awarded 
Bid + CCOs

Comp To date
This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

$1,390,730 05/12/15 52%
 $234,860

 $0
06/09/15 
03/21/16 

17%

SUSPENDED
 

$1,086,896 11/13/15 0%
 
$0 12/02/15
 

0%

$0
 

Totals: Authorized Final Amt: $329,206,534 Completed to Date: $141,716,075 Work This Month: $3,380,968



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-MON-1-11.7/43.1 05-1C9404 

05-MON-1-28.0/28.4 05-1F8904 

05-MON-1-40.8/62.5 05-1G6704 

05-MON-1-77.6/85.3 05-1A7604 

05-MON-68-15.0/T18.5 05-1C0904 

05-MON-68-19.2/0 05-0T2704 

05-MON-68-17.4/18 05-0F7004 

05-MON-68-/1.1 05-1F5704 

05-MON-101-45.8/49.8 05-1G1104 

05-MON-101-47.7/53.9 05-1E0604 

05-MON-101-55.2/73.8 05-1F69U4 

05-MON-101-100.0/101.3 05-315804 

05-MON-101-21.9/87 05-1C9304 

05-MON-183-/2.1 05-1G5004 

05-SB-0-/0 05-1G1904 

05-SB-1-20.6/23.3 05-1G5904 

05-SB-1-49.9/0 05-0R8304 

05-SB-1-/50.6 05-0J4904 

05-SB-101-.3/7.5 05-462504 

05-SB-101-12.9/14 05-1C4304 

05-SB-101-13.2/27.1 05-0S2504 

05-SB-101-15.0/15.2 05-1H1804 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-SB-101-21.0/27.1 05-1A7204 

05-SB-101-22.3/23 05-0G0704 

05-SB-101-45.6/46.4 05-0T6304 

05-SB-101-83.2/83.8 05-463814 

05-SB-246-12.3/16.7 05-0C6404 

05-SBT-25-18.8/19.5 05-1H1704 

05-SBT-101-.7/.7 05-1A9304 

05-SCR-0-/0 05-0T5004 

05-SCR-1-16.9/17.2 05-1A8704 

05-SCR-1-20.2/37.4 05-1C8604 

05-SCR-1-31.6/36.3 05-1F3604 

05-SCR-1-/0 05-0R5104 

05-SCR-9-3.8/18.7 05-0Q5904 

05-SCR-17-6.0/12.5 05-1G1004 

05-SCR-17-8.3/9.4 05-0T9804 

05-SCR-17-10.1/0 05-1F0004 

05-SCR-101-/0 05-1G8004 

05-SCR-129-9.5/10 05-0T5404 

05-SCR-152-2.0/8.3 05-1A3804 

05-SLO-1-17.7/59 05-1C2404 

05-SLO-1-64.0/66.9 05-492804 

05-SLO-1-73.7/74 05-1A7004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

05-SLO-1-16.7/L18.2 05-1G6604 8
 

05-SLO-1-12.6/0 05-1C1304 8
 

05-SLO-1-36.7/39.6 05-0N4004 8
 

05-SLO-46-37.6/40.4 05-330764 8
 

05-SLO-46-40.7/46.3 05-330774 9
 

05-SLO-46-46.0/50.2 05-330784 9
 

05-SLO-101-32.3/35.6 05-1F7804 9
 

05-SLO-101-64.8/69.3 05-1G5104 9
 

05-SLO-101-23.9/32.3 05-1G3404 9
 

05-SLO-166-21.0/25.5 05-1G6304 9
 

05-SLO-227-.1/10.3 05-1F9404 10
 

05-VAR--/0 05-1G2804 10
 

Statement of Ongoing Contracts - Federal Aid 

District 05 

Federal Aid Category  Bid + CCO  Work Comp 

-F- FEDERAL AID (PRIMARY) $62,084,450  $58,501,009


-S- FEDERAL AID (SECONDARY) $50,061,840  $24,245,229


-SH- STATE HIGHWAY $116,852,966  $47,831,419


 $100,207,278  $11,138,419




Statement of Ongoing Contracts - Federal Aid 

District

Federal Aid 

District Total: 

05 

Category

 $329,206,534

 Bid + CCO

 $141,716,075 

Work Comp 

05 $4,422,383 

District Work Completed This Perio

 Statement of Ongoing Contracts -Summary 

Work completed this Period:  $4,422,383 


	05

