
 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation	 Page 1
 

Statement of Ongoing Contracts as of 05/20/09	
06/03/09 

District 05 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

05-MON-1-3.2/4.6 MONTEREY CNTY, STATE RTE 1, NORTH OF AIS CONSTRUCTION CO PASTORIUS, BRUCE $1,785,000 06/30/08 92%

05-0R9204 $1,530,000 06/30/08
ESALON INSTITUTE & SOUTH OF BIG SUR 6420 VIA REAL, STE 6 3230 RIVERSIDE AVE 86%


$0 12/30/08

RIVER MULTIPLE LOCATIONS
 130
 

CARPENTERIA, CA 93013

CONST DEBRIS RACKS @	 PASO ROBLES, CA 93446
 
CULVERTS/EROSION CONT (805)226-8340


201130
 

05-MON-1-10.4/0	 IN MONTEREY COUNTY NEAR GORDA AT THE LEE WILSON ELECTRIC CO INC WAYNE WALKER $856,024 09/27/07 100%


WILLOW SPRINGS MAINTENANCE STATION P O BOX 250
05-0M7804	 $774,016 10/16/07
1559 EL CAMINO REAL	 90%

$6,422 06/20/09


REPLACE GENERATORS
 SAN LUIS OBISPO CA 93401
 
ARROYO GRANDE CA 93421
 

(805)549-3701	 OVER RUN
 

HA12
 

05-MON-1-21.1/21.4	 FIRE DAMAGE DURING CHALK FIRE FROM HI TECH ROCKFALL CONST, INC HENCH, CHARLIE $885,000 04/15/09 0%


SEP-OCT2008, BURING APPOX 17,000 PO BOX 674 775 ARLINGTON STREET 0%

05-0S5104	 $0 04/15/09
 

$0 09/14/09

ACRES OF LOS PADRES FOREST. FEB 2009 CAMBRIA, CA 93428


FOREST GROVE, CA 97116

ROCKSLIDE CAUSED LRGEPORT	 (805)927-4559
 

130
 
REPAIR ROCK FALL DRAPERY SYSTEM
 

05-MON-1-31.0/51.2	 MONTEREY CNTY, 13 LOCATIONS IN BIG GRANITE CONSTRUCTION CO PASTORIUS, BRUCE $3,085,000 08/18/08 98%


SUR, NORTH OF LUCIA TO ANDREW MOLERA 585 W BEACH ST., PO BOX 720 3230 RIVERSIDE AVE 94%

05-0R9304 $2,895,213 08/18/08
 

$297,698 05/20/09

STATE BEACH ENTRANCE
 STE 130
 

WATSONVILLE, CA 95077

PAVING/DEBRI REMOVAL/DEBRI RACK	 PASO ROBLES, CA 93446
 
CONST	 (805)226-8340


201130
 

05-MON-1-46.6/47.1	 IN MONTEREY COUNTY AT BIG SUR FROM PAVEX CONSTRUCTION CO 411 TYLER LAVERING $594,819 08/20/08 64%

05-0L2804	 $346,748 09/15/08
1529 HWY 68	 58%
BIG SUR RIVER BRIDGE TO 0.8 KM NORTH WALKER ST PO BOX 50001
 

$43,245 07/02/09

OF BIG SUR RIVER BRIDGE WATSONVILLE, CA 95077 MONTEREY, CA 93940
 
REALIGN LEFT TURN LANE 411 WALKER ST (831)375-1621


HB1 SWPPP	 WATSONVILLE, CA 95077
 

05-MON-1-72.9/74.6 IN MONTEREY COUNTY NEAR CARMEL FROM TOP GRADE CONSTRUCTION INC $497,680 04/14/09 0%
 

CARMEL VALLEY ROAD TO CARPTENTER 50 CONTRACTORS STREET
 0%

05-0Q9304 $0 04/29/09
 

$0

STREET
 

LIVERMORE CA 94551

PLACE HOT MIX ASPHALT ON PAVEMENT
 

(925)449-5764
 

HM1 WPCP
 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 05/20/09
06/03/09 

05District 

05-MON-101-1.9/9.6 

Fed Aid 

HA22 

Pgm Code 

05-0N3104 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN MONTEREY COUNTY ABOUT 20 MI N OF 

PASO ROBLES FROM 0.3 MI S OF EAST 

GARRISON OVERCROSSINGTO 0.1 S OF 

JOLON ROAD UNDERCROSSING 

Description 

RUBBERIZED HOT MIX ASPHALT OVERLAY 

Type Of Work 

PAPICH CONSTRUCTION COMPANY 

INC 

Contractor 

PISMO BEACH CA 93448 

(805)473-3016 

P O BOX 2210 

LANG, TIM R. 

Resident 
Engineer 

(805)226-7450 

3230 RIVERSIDE AVE., 

SUITE 130 

PASO ROBLES, CA 93446 

$2,519,101

Bid + CCOs

 $0

Comp To date

 $0

This Month 

02/09/09 

Awarded 

02/23/09 

Approved
Est Comp

 0%

%Time

 0%

% Work 

SUSPENDED 

MessageAccepted 

05-MON-101-3.1/5.2 

HA26 

05-464104 
ACHS-Q101-(146)E 

HGQ1-01 1-(6E) 

--() 

SWPPP 

IN MONTEREY COUNTY NEAR BRADLEY AT 

CAMP ROBERTS SAFETY ROADSIDE REST 

AREA 

REMODEL SAFETY ROADSIDE REST AREAS 

DIANI BUILDING CORP 

SANTA MARIA CA 934565757 

(805)925-9533 

P O BOX 5757 

RICHARDS, TIM 

(805)542-4765 

4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

93401 

$5,948,024
 $2,189,712
 $328,790

09/03/08 
09/26/08 
02/02/11 

38%

 37%

05-MON-101-28.6/87.3 

HB1 

05-0M7704 
ACHS-Q101-(147)E 

G Q1-01 1-(7E)

--() 

SWPPP 

IN MONTEREY COUNTY AT VARIOUS 

LOCATIONS FROM 1.0 KM NORTH OF PARIS 

VALLEY ROAD OVERCROSSING TO EAST 

MARKET STREET UNDERCROSSING 

INSTALL METAL BEAM GUARD RAIL 

CENTRAL FENCE CO. 

SACRAMENTO, CA 95822 

148 OTTO CIRCLE 

NAAS, ABDALLA 

(831)663-8902 

3075 EXECUTIVE DRIVE 

SALINAS, CA 93907 

$579,958
 $376,390
 $266,122

12/10/08 
01/05/09 
06/04/09 

55%

 64%

05-MON-101-80.7/85.6 

HB1 

05-0N8304 
ACST-Q101-(145)E 

Q1-01 1-(5E) 

--() 

SWPPP 

IN MONTEREY COUNTY IN AND NEAR 

SALINAS FROM 0.3 MILE SOUTH OF SPENCE 

ROAD TO AIRPORT BOULEVARD 

OVERCROSSING 

CONSTRUCT CONCRETE MEDIAN BARRIER 

GRANITE CONSTRUCTION CO 

WATSONVILLE, CA 95077 

PO BOX 720 

TYLER LAVERING 

(831)375-1621 

1529 HWY 68 

MONTEREY, CA 93940 

$4,328,698
 $4,203,293
 $1,679,138

07/15/08 
07/25/08 
06/11/09 

83%

 95%

05-MON-101-98.8/101.3 

HM1 

05-0R7804 

WPCP 

IN MONTEREY COUNTY AT PRUNDEDALE FROM 

0.1 MILE NORTH OF ECHO VALLEY ROAD TO 

0.2 MILE NORTH OF SAN JUAN ROAD 

RUBBERTIZED HOT MIX ASPHALT OVERLAY 

PAVEX CONSTRUCTION DIVISION 

SAN JOSE CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

WILSON, JENNIFER 

(831)761-7615 

$978,162
 $0
 $0

02/17/09 
03/13/09 

0%

 0%

05-MON-146-/1.5 

HM1 

05-0Q9204 

WPCP 

IN MONTEREY COUNTY IN AND NEAR 

SOLEDAD FROM ROUTE 101/146 SEPARATION 

TO 0.1 MILE EAST OF RUBION DRIVE 

SLURRY SEAL COAT 

CALIFORNIA PAVEMENT 

MAINTENANCE COMPANY, INC. 

SACRAMENTO, CA 95829 

9390 ELDER CREEK ROAD 

KESHAVARZI, FARSHAD 

(831)761-7617

150 WESTRIDGE DR, STE 

140 

WATSONVILLE, CA 95077 

$173,282 
$0 
$0 

04/22/09 
05/15/09 
07/24/09 

0% 

0% 



   

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 05/20/09
06/03/09 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-183-.8/1.9 IN MONTEREY COUNTY IN SALINAS FROM ODYSSEY LANDSCAPING CO, INC TYLER LAVERING $188,352 11/27/07 0%
05-0E2424 SALINAS STREET TO CLARK STREET 

HIGHWAY PLANTING 

JENNIFER SPENCE 

800 WEST EIGHT MILE RD 
1529 HWY 68 

MONTEREY, CA 93940 

$139,965
 $2,249

12/17/07 
03/29/11 

0%

STOCKTON, CA 95209 
(831)375-1621 PLANT EST 

HA22 WPCP 
SATIS 

05-MON-198-4.3/4.6 IN MONTEREY COUNTY NEAR SAN LUCAS CRUCO CONSTRUCTION GROUP INC LANG,TIM $657,216 09/17/08 100%

HB1 

05-0L0304 

SWPPP 

FROM 5.2 KM TO 5.7 KM EAST OF FREEMAN 

FLAT ROAD 

REALIGN AND WIDEN ROADWAY 
FRESNO CA 93706 

(559)498-3639 

2443 FOUNDRY PARK AVENUE 

(805)748-5513 

3230 RIVERSIDE AVE, 

SUITE 130 

PASO ROBLES, CA 93446 

$648,632
 $0

10/02/08 
05/18/09 

100%

COMPLETED 
05/18/09 

05-MON-198-22.9/23.3 IN MONTEREY COUNTY BETWEEN NORTH FORK M G E UNDERGROUND INC LANG, TIM R. $601,995 12/31/08 23%
05-0L2304 ROAD AND PRIEST VALLEY ROAD 

VERTICAL CURVE CORRECTION 
PASO ROBLES CA 93447 

P O BOX 4189 3230 RIVERSIDE AVE., 

#130 

$127,452
 $6,391

01/21/09 
08/19/09 

21%

HB1 SWPPP 

(805)238-3510 
(805)226-7450 

PASO ROBLES, CA 93446 SUSPENDED 

05-SB-101-.7/13.8 IN SANTA BARBARA COUNTY IN AND NEAR LEE WILSON ELECTRIC COMPANY MORTENSEN, MICHAEL $497,000 10/29/08 0%
05-480624 SANTA BARBARA AT VARIOUS LOCATIONS 

INSTALL VEHICLE DETECTION SYSTEMS 

INC 

P O BOX 250 
22 N. MILPAS ST., STE 

H 

$0
 $0

11/13/08 
05/12/09 

0%

ARROYO GRANDE CA 93421 
SANTA BARBARA, CA 93103 

HB4N WPCP (805)489-4216 
(805)884-9459 

05-SB-101-10.8/12.8 IN SANTA BARBARA COUNTY IN SANTA SECURITY PAVING COMPANY INC ART INFANTE $47,236,124 04/02/08 48%
05-447804 BARBARA FROM 0.4 KM WEST OF OLIVE 

MILL ROAD OVERCROSSING TO THE MILPAS 

STREET UNDERCROSSING 

RECONSTRUCT TWO INTERCHANGES 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(805)962-4752 

22 N. MILPAS STE. F 

SANTA BARBARA, CA 93103 

$15,577,296
 $1,961,483

04/28/08 
02/15/11 

33%

HB4C SWPPP 

05-SB-101-12.8/24.9 IN SANTA BARBARA COUNTY IN SANTA MODERN ALLOYS INC JOHNSON, CURTIS $1,377,287 07/21/08 100% 

HB1 

05-0K9604 
OTS- -( 

--() 

) 

WPCP 

BARBARA AND GOLETA AT VARIOUS 

LOCATIONS 

INSTALL METAL BEAM GUARD RAIL 
STANTON CA 90680 

(714)893-0551 

11172 WESTERN AVENUE 

(805)884-9459

22 N. MILPAS ST., STE 

G 

SANTA BARBARA, CA 93103 

$1,331,927 
$0 

08/08/08 
04/29/09 

100% 

COMPLETED 
05/05/09 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 05/20/09
06/03/09 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

05-SB-101-13.9/27 IN SANTA BARBARA COUNTY IN AND NEAR MANUEL BROS INC BALLENTINE,DAVID $633,085 10/20/08 38%
05-0E0124 SANTA BARBARA AT VARIOUS LOCATIONS 

INSTALL VEHICLE DETECTION SYSTEMS 
GRASS VALLEY CA 95945 

P O BOX 995 286 E. HIGHWAY 246, 

SUITES 1,2,3 

$146,243
 $0

11/20/08 
05/25/09 

24%

HB4N WPCP 

(530)272-4213 
(805)688-5920 

BUELLTON,CA 93427 

05-SB-101-14.1/0 CASTILLO STREET UNDER-CROSSING WHITAKER CONTRACTORS, INC. HENCH, CHARLIE $3,410,000 04/18/05 100%
05-0M7204 REMOVE PAVERS AND CONSTRUCT WATER 

BARRIER 
SANTA MARGARITA, CA 93453 

P. O. BOX 910 

(805)927-4559 

775 ARLINGTON ST. 

CAMBRIA, CA 93428 

$3,423,802
 $0

04/18/05 
10/20/07 

100%

OVER RUN 

HM1 

05-SB-101-14.8/15.3 IN SANTA BARBARA COUNTY IN SANTA PRISM ENGINEERING INC MAO. SHU-JON $3,054,422 09/27/07 0%
05-460704 BARBARA FROM CARRILLO STREET 

UNDERCROSSING TO MICHELTORENA STREET 

630 REED STREET 22 N. MILPAS ST. ,STE 

"H" 

$2,970,629
 $11,103

10/09/07 
03/29/10 

0%

HB4N SWPPP 

OVERCROSSING 

WIDEN ON-RAMP 

SANTA CLARA CA 95050 

(408)562-0026 
(805)884-9459 

SANTA BARBARA , CA 93103 PLANT EST 

SATIS 

05-SB-101-19.6/25.3 IN SANTA BARBARA COUNTY IN AND NEAR VALLEYCREST LANDSCAPE JOHNSON, CURTIS $2,585,263 09/21/07 0%
05-0G7704 
ACNH-Q101-(130)E 

GOLETA AT VARIOUS LOCATIONS FROM 0.8 

KM EAST OF TURNPIKE ROAD OC TO 0.8 KM 

DEVELOPMENT INC 

10855 BUSINESS CENTER DR STE 
22 N. MILPAS ST., STE 

G 

$2,306,152
 $45,687

10/11/07 
05/27/11 

0%

HA25 

--() 

SWPPP 

WEST OF GLEN ANNIE 

HIGHWAY PLANTING AND IRRIGATION 
CYPRESS CA 90630 

(714)546-7975 

SANTA BARBARA, CA 93103 PLANT EST 

SATIS 

05-SB-101-24.9/50.9 IN SANTA BARBARA CO ON ROUTE 101 FROM MODERN ALLOYS INC $812,281 05/11/09 0%
05-0L4604 
ACST-Q101-(136)E 

G Q1-01 1-(6E) 

--() 

GLEN ANNIE OVERCROSSING TO 3.3 KM 

NORTH OF THE ROUTE 1/101 SEPARATION 

AT VARIOUS LOCATIONS ( 

RECONSTRUCT METAL BEAM GUARD RAIL 

STANTON CA 90680 

(714)893-0551 

11172 WESTERN AVENUE $0
 $0

06/02/09 
0%

HB1 SWPPP 

05-SB-101-25.2/65.1 IN SANTA BARBARA COUNTY AT VARIOUS C AND W CONSTRUCTION DAVID BALLENTINE, R.E. $1,610,299 05/21/08 0% 
05-0L4504 
ACST-Q101-(137)E 

LOCATIONS FROM 0.4 MILE NORTH OF 

STORKE ROAD OVERCROSSING TO 2.4 

SPECIALTIES INC 

2419 PALMA DRIVE 
286 E. HIGHWAY 246, 

STE 1 

$1,563,107 
$69,726 

06/24/08 
05/03/10 

0% 

HB1 

G Q1-01 1-(7E) 

--() 

SWPPP 

MILES NORTH OF ROUTE 154/101 

INSTALL METAL BEAM GUARD RAIL 
VENTURA CA 93003 

(805)642-0204 
(805)688-5920

BUELLTON, CA 93427 PLANT EST 

SATIS 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

District 05 

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 05/20/09
06/03/09
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work 

05-SB-101-49.0/0 IN SANTA BARBARA COUNTY ABOUT 31 KM 
05-0M8404 SOUTH OF LOMPOC AT THE ROUTE 1/101 

SEPARATION 

PLACE ROCK SLOPE PROTECTION 

HA23 WPCP 

05-SB-101-51.0/82.4 IN SANTA BARBARA COUNTY AT VARIOUS 
05-0L5004 LOCATIONS FROM 2.2 MILES N OF ROUTE 
ACST-Q101-(135)E 

G Q1-01 1-(5E) 
1/101 SEPARATION TO 0.2 MILE N OF 

CLARK AVENUE OVERCROSSING 
--() 

UPGRADE METAL BEAM GUARD RAIL 
HB1 SWPPP 

05-SB-101-84.1/90.9 IN SANTA BARBARA COUNTY IN AND NEAR 
05-446014 SANTA MARIA FROM 0.4 KM SOUTH OF 
ACNH-Q101-(028)E 

SANTA MARIA UNDERCROSSING TO 0.4 KM 
--() 

NORTH OF NORTH SANTA MARI 

WIDEN FREEWAY 
HE13 SWPPP 

05-SB-150-1.0/1.1 IN SANTA BARBARA AND VENTURA 
05-282814 COUNTIES NEAR CARPENTERIA FROM 1.6 KM 

EAST TO 2.7 KM EAST OF ROUTE 150 AND 

101 SEPARATION 

PLANTING AND IRRIGATION 
HA25 SWPPP 

05-SB-150-/2.2 IN SANTA BARBARA COUNTY IN AND NEAR 
05-0Q9004 CARPINTERIA AVENUE TO VENTURA COUNTY 

LINE 

CHIP SEAL COAT ON EXITING ROADWAY 

HM1 WPCP 

05-SB-166-26.0/0 IN SANTA BARBARA COUNTY ABOUT 27 KM 
05-0H9204 EAST OF SANTA MARIA AT 0.8 KM EAST OF 

ALISO CREEK BRIDGE 

PLACE ROCK SLOPE PROTECTION 

HA42 WPCP 

Contractor 

SOUZA CONSTRUCTION INC
 

P O BOX 3810
 
SAN LUIS OBISPO CA
 

934033810
 

(805)546-8288
 

MODERN ALLOYS INC
 

11172 WESTERN AVENUE
 

STANTON CA 90680
 

(714)893-0551
 

DIABLO CONTRACTORS INC
 

7 CROW CANYON COURT SUITE 100
 

SAN RAMON CA 94583
 

(925)552-8250
 

PACIFIC RESTORATION GROUP, INCJOHNSON, C.B.
 

Resident
 
Engineer
 

DAVID BALLENTINE, R.E.
 

286 E. HIGHWAY 246,
 

SUITE 1
 

BUELLTON, CA 93427
 

(805)688-5920
 

BEECH, BARRY
 

2053 PREISKER LANE,
 

SUITE E
 

SANTA MARIA, CA 93454
 

(805)347-1965
 

STIMSON, PATRICK
 

2053 PREISKER LANE,
 

SUITE E
 

SANTA MARIA, CA 93454
 

(805)348-3533
 

P.O. BOX 77038
 

CORONA, CA 92877
 

INTERNATIONAL SURFACING
 

SYSTEMS
 

P O BOX 4770
 

MODESTO CA 95352
 

(209)525-9065
 

SOUZA CONSTRUCTION INC
 

P O BOX 3810
 
SAN LUIS OBISPO CA
 

934033810
 

(805)546-8288
 

22 N. MILPAS ST., STE
 

G
 

SANTA BARBARA, CA 93103
 

(805)884-9459
 

DAVID BALLENTINE, R.E.
 

286 E. HIGHWAY 246,
 

STE 1
 

BUELLTON, CA 93427
 

(805)688-5320
 

LEW, MIKE
 

2053 PREISKER LANE,
 

SUITE E
 

SANTA MARIA, CA 93454
 

(805)348-3105


 $340,595 07/24/08 0%
 $326,091

 $0
08/15/08 
10/29/09 

0%

PLANT EST 

SATIS 

$1,480,225 05/13/08 99%
 $1,327,271

 $34,918
05/30/08 
05/21/09 

89%

 $30,418,734 06/22/06 89%
 $30,338,646

 $17,600
07/06/06 
06/17/09 

99%

 $215,632 11/14/06 0%
 $184,192

 $2,929
12/04/06 
03/02/10 

0%

PLANT EST 

SATIS 

$242,753 03/25/09 55%
 $147,687
 $147,687

04/03/09 
06/03/09 

63%

 $468,649 06/06/08 0% 
$454,968 

$695 
06/27/08 
09/30/09 

0% 

PLANT EST 

SATIS 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 05/20/09
06/03/09 

District 05 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

05-SB-166-55.1/70.1
 
05-0A4904
 
ACST-P166-(025)E
 

P1-66 0-(5EA)C


P166- 025-()
 

HA22 SWPPP
 

05-SB-192-2.4/3.1
 
05-0F5704
 
ACST-S192-(003)E


 S1-92 0-(3E)
 

--()
 

HB1 SWPPP
 

05-SBT-25-22.9/23.2
 
05-0K7504
 

HB1 SWPPP
 

05-SBT-101-5.2/5.2
 
05-0Q0804
 

HA21 SWPPP
 

05-SCR-1-8.0/17.5
 
05-0C9024
 

HB4N WPCP
 

05-SCR-9-23.8/24.7
 
05-0K2404
 

HB1 SWPPP
 

Description

Type Of Work
 

IN SANTA BARBARA AND SAN LUIS OBISPO
 

COUNTIES AT AND NEAR NEW CUYAMA AND
 

CUYAMA
 

REHABILITATE ROADWAY
 

IN SANTA BARBARA COUNTY IN SANTA
 

BARBARA AT ROUTE 192/154 SEPARATION
 

AND FROM 0.1 KM EAST OF ALAMAR AVENUE
 

TO MISSION CANYON ROAD
 

CONSTRUCT UNDERGROUND DRAINAGE
 

IN SAN BENITO COUNTY ABOUT 28 MILES
 

SOUTH OF HOLLISTER FROM 1.4 MI N OF
 

ROUTE 25/146 SEPARATION TO 1.3 MI S
 

OF SANDY CREEK BRIDGE
 

CURVE REALIGNMENT
 

IN SAN BENITO COUNTY ON ROUTE 101 AT
 

SAN BENITO RIVER BRIDGE AND ON ROUTE
 

129 AT PAJARO RIVER BRIDGE
 

PAINT BRIDGES
 

IN SANTA CRUZ COUNTY IN AND NEAR
 

SANTA CRUZ AT VARIOUS LOCATIONS
 

INSTALL VEHICLE DETECTION SYSTEMS
 

IN SANTA CRUZ COUNTY AT VARIOUS
 

LOCATIONS FROM 0.1 KM SOUTH OF SAN
 

LORENZO RIVER BRIDGE TO 2.5 KM SOUTH
 

OF ROUTE 9/35 INTERSECTIO
 

INSTALL METAL BEAM GUARD RAIL
 

Contractor 

GRANITE CONSTRUCTION COMPANY
 

P O BOX 50085
 

WATSONVILLE CA 95077
 

(831)724-1011
 

R. BURKE INC.
 

P.O. BOX 957
 

SAN LUIS OBISPO, CA 93403
 

GRANITE CONSTRUCTION
 

PO BOX 50085
 

WATSONVILLE, CA 95077
 

CHANNEL COAST CORPORATION
 

123 SANTA BARBARA STREET
 

SANTA BARBARA CA 93101
 

(805)966-6690
 

NORWOOD CONSTRUCTION
 

5301 BYRON HOT SPRINGS RD NO
 

BYRON CA 94514
 

(925)240-1276
 

JOHN MADONNA CONSTRUCTION
 

COMPANY INC
 

P O BOX 5310
 

SAN LUIS OBISPO CA 93405
 

(805)543-7751
 

Resident
 
Engineer
 

LEW, MIKE
 

2053 PREISKER LANE,
 

SUITE E
 

SANTA MARIA, CA 93454
 

(805)348-3105
 

MORTENSEN, MICHAEL
 

22 N. MILPAS ST., STE
 

H
 

SANTA BARBARA, CA 93103
 

(805)884-9459
 

NAAS, ABDALLA
 

3075 EXECUTIVE DRIVE
 

SALINAS, CA 93907
 

(831)663-8902
 

JENNIFER WILSON
 

150 WESTREIDGE DR.,
 

STE 140
 

WATSONVILLE, CA 95077
 

(831)761-7615


BARRY DUNLAP
 

FARSHAD KESHAVARZI
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$19,217,362

 $20,187,588


 $0


 $1,788,286

 $235,179

 $167,431


 $481,460

 $495,545


 $432


 $663,742

 $0

 $0


 $540,150

 $0

 $0


 $833,994
 
$0
 
$0
 

11/20/07 100%

12/11/07
 

100%

04/22/09
 
04/22/09
 

PLANT EST
 

SATIS
 

11/21/08 6%

12/03/08
 

14%

11/02/09
 

SUSPENDED
 

09/24/08 0%

10/06/08
 

0%

12/04/09
 

PLANT EST
 

SATIS
 

12/19/08
 
01/20/09
 

10/22/08
 
11/10/08
 

06/24/08
 
08/01/08
 

0%


 0%


 0%


 0%


 0%
 

0%
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Statement of Ongoing Contracts as of 05/20/09
06/03/09
 

District 05 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SCR-17-7.0/7.3 

HB1 

05-0P8104 
ACHS-P017-(102)E 

P P0-17 1-(2E)

--() 

SWPPP 

IN SANTA CRUZ COUNTY NEAR SCOTTS 

VALLEY FROM 0.1 MILE SOUTH OF WEST 

VINEHILL ROAD TO 0.1 MI SOUTH OF 

VINEHILL ROAD 

CONSTRUCT SOLDIER PILE WALL 

H S R INC 

SANTA CLARA CA 95054 

(408)562-9956 

530 ALDO AVENUE 

$1,514,425
 $0
 $0

03/20/09 
05/14/09 

0%

 0%

05-SCR-17-10.1/11.3 

HB1 

05-0K3204 
ACST-P017-(101)E 

P0-17 1-(1E) 

--() 

SWPPP 

IN SANTA CRUZ COUNTY NEAR SCOTTS 

VALLEY CROM 0.9 KM SOUTH OF GLENWOOD 

DRIVE TO WOODWARDIA HIGHWAY 

CONSTRUCT RETAINING WALLS 

PAVEX CONSTRUCTION 

SAN JOSE, CA 95136 

120 GRANITEROCK WAY 

JENNIFER WILSON 

(831)761-7615 

150 WESTRIDGE DR, STE 

140 

WATSONVILLE, CA 95077 

$8,018,437
 $6,908,199
 $525,999

12/27/07 
01/29/08 
07/23/09 

0%

 0%

PLANT EST 

SATIS 

05-SCR-129-.5/L.5 
05-0P7904 

IN SANTA CRUZ CO NEAR WATSONVILLE AT 

INDUSTRIAL ROAD 

INSTALL TRAFFIC SIGNAL 

J F L ELECTRIC INC 

LOS ANGELES CA 90001 

8257 COMPTON AVENUE 

$141,201
 $0
 $0

05/07/09 
05/22/09 

0%

 0%

(323)581-4400 

HB1 WPCP 

05-SLO-1-34.9/0 

HM1 

05-0Q8804 

WPCP 

IN SAN LUIS OBISPO COUNTY AT 

LOCATIONS 

RESURFACE EXITING RAMPS 

VARIOUS SOUZA CONSTRUCTION INC 

SAN LUIS OBISPO CA 

934033810 

(805)546-8288 

P O BOX 3810 

STIMSON, PATRICK 

(805)348-3533 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA. 93454 

$261,173
 $148,360
 $148,360

04/13/09 
04/20/09 
06/09/09 

48%

 56%

05-SLO-1-73.0/73.5 
05-0Q8904 

IN MONTEREY AND SAN LUIS OBISPO 

COUNTIES AT VARIOUS LOCATIONS 

HOT MIX ASPHALT OVERLAY 

R BURKE CORPORATION 

SAN LUIS OBISPO CA 93406 

(805)543-8568 

P O BOX 957 

HENCH, CHARLES 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA, CA 93428 

$343,829
 $0
 $0

02/23/09 
03/04/09 
04/16/09 

0%

 0%

HM1 WPCP 

05-SLO-46-5.3/7.8 

HA23 

05-0N4404 
ER-3952-(004)E 

--() 

SWPPP 

IN SAN LUIS OBISPO COUNTY NEAR 

CAMBRIA FROM 4.6 KM EAST OF GREEN 

VALLEY ROAD TO 6.0 KM WEST OF SANTA 

ROSA CREEK ROAD (PM R5.3/R7.8 

REPAIR FAILED DRAINAGE SYSTEM 

SOUZA CONSTRUCTION INC 

SAN LUIS OBISPO CA 

934033810 

(805)546-8288 

P O BOX 3810 

HENCH, CHARLES 

(805)927-4559

775 ARLINGTON STREET 

CAMBRIA, CA 93428 

$543,667 
$391,417 
$311,504 

10/24/08 
11/14/08 
09/02/09 

30% 

71% 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 05/20/09
06/03/09 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

05-SLO-46-32.2/37.2 IN SAN LUIS OBISPO COUNTY IN AND NEAR PAPACH CONSTRUCTION COMPANY RAMON HOPKINS $30,140,833 01/10/08 0%

HE13 

05-330714 
HPLU-6205-(010)H 

1620-5 01-(L ) 

05 0-12-() 

SWPPP 

PASO ROBLES FROM AIRPORT ROAD TO 

GENESEO ROAD 

CONVERT 2-LANE HWY TO 4 LANES 
PISMO BEACH CA 93448 

P O BOX 2210 

(805)226-9217 

3230 RIVERSIDE 

AVENUE, SUITE 130 

PASO ROBLES CA 93446 

$7,960,843
 $602,996

02/08/08 
08/10/10 

0%

PLANT EST 

SATIS 

HE13 

05-SLO-58-9.8/10.1 IN SAN LUIS OBISPO COUNTY NEAR SANTA WHITAKER CONTRACTORS INC. RICHARDS, TIM $5,472,500 07/05/07 0%

HA21 

05-0F9804 
ACST-P058-(103)E 

P0-58 1-(3E) 

--() 

SWPPP 

MARGARITA FROM 0.3 KM WEST TO 0.3 

EAST OF THE MIDDLE FORK HUERO CREEK 

BRIDGE 

REPLACE EXISTING BRIDGE 

PASO ROBLES, CA 93446 

2752 CONCRETE COURT 

(805)542-4765 

4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

93446 

$5,293,297
 $1,214

08/03/07 
01/15/10 

0%

PLANT EST 

SATIS 

05-SLO-101-.5/7.8 IN SAN LUIS OBISPO COUNTY NEAR SANTA GRANITE CONSTRUCTION COMPANY STIMSON, PATRICK $2,999,992 02/05/09 0%
05-0Q2504 MARIA FROM SANTA MARIA RIVER BRIDGE 

TO LOS BERROS ROAD UNDERCROSSING 

P O BOX 50085 2053 PREISKER LANE, 

SUITE E 

$188
 $188

02/23/09 
07/23/09 

0%

HM1 WPCP 

HOT MIX ASPHALT OVERLAY 
WATSONVILLE CA 950775085 

(831)724-1011 
(805)348-3533 

SANTA MARIA, CA. 93454 SUSPENDED 

05-SLO-101-13.2/18.3 IN SAN LUIS OBISPO COUNTY NEAR PISMO R G W CONSTRUCTION INC LEW, MIKE $6,013,144 10/01/08 95%
05-485624 BEACH AT VARIOUS LOCATIONS FROM 0.2 

KM N OF ROUTE 227 TO 0.2 KM S OF 

P O BOX 2910 2053 PREISKER LANE 

SUITE E 

$552,576
 $328,072

10/15/08 
05/26/10 

9%

HB4N SWPPP 

ROUTE 101/1 SEPARATION 

CONSTRUCT RETAINING WALLS 

LIVERMORE CA 94551 

(925)606-2400 
(805)348-3105 

SANTA MARIA, CA 93454 

HB4N 

05-SLO-101-19.6/22 IN SAN LUIS OBISPO COUNTY IN AND NEAR R BURKE CORPORATION LEW, MIKE $5,155,321 09/10/07 0%
05-485614 PISMO BEACH FROM 0.2 KM SOUTH OF 

SHELL BEACH UNDERCROSSING TO 0.3 KM 
SAN LUIS OBISPO CA 
P O BOX 957 2053 PREISKER LANE 

SUITE E 

$4,992,850
 $3,729

09/28/07 
07/03/09 

0%

HB4N SWPPP 

SOUTH OF NORTH AVILA RO 

CONSTRUCT CLIMBING LANE 

934060957 

(805)543-8568 
(805)348-3105 

SANTA MARIA, CA 93454 PLANT EST 

SATIS 

HB4N 

05-SLO-101-24.0/32.3 IN SAN LUIS OBISPO COUNTY IN AND NEAR CALPORTLAND CONSTRUCTION DANIEL MILLER $15,810,119 09/03/08 54% 
05-0H1904 
ACNH-Q101-(142)E 

SAN LUIS OBISPO FROM 0.5 KM SOUTH OF 

SANTA FE UC TO 2.3 KM NORTH OF BUENA 

$2,823,329 
$676,797 

09/15/08 
09/15/09 

18% 

--() 
VISTA OVERCROSSING (805)549-3560
REHABILITATE ROADWAY 

HA22 SWPPP 
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Statement of Ongoing Contracts as of 05/20/09
06/03/09
 

District 05 

05-SLO-101-45.2/45.7 

Fed Aid 
Pgm Code 

05-402804 

Contract 
Location 

Storm Water 
Plan 

IN SAN LUIS OBISPO COUNTY IN 

ATASCADERO AT VARIOUS LOCATIONS 

Description 

INTERCHANGE IMPROVEMENTS 

Type Of Work 

GRANITE CONSTRUCTION COMPANY 

Contractor 

TEMPLETION, CA 93465 

P. O. BOX 790 

SILVA, RICK 

Resident 
Engineer 

3230 RIVERSIDE AVENUE 

#130 

PASO ROBLES, CA 93446 

$16,273,244

Bid + CCOs

 $9,119,552

Comp To date

 $731,131

This Month 

09/10/07 

Awarded 

09/24/07 

Approved 

10/29/10 

Est Comp
Accepted 

49%

%Time

 56%

% Work 
Message 

HE11 SWPPP 
(805)226-8279 

05-SLO-101-56.0/59.1 

HA25 

05-0C1104 

SWPPP 

IN SAN LUIS OBISPO COUNTY IN AND NEAR 

PASO ROBLES FROM THE NUBLICK BRIDGE 

OVERCROSSING TO 0.3 KM NORTH OF NORTH 

PASO ROBLES OVERHE 

HIGHWAY PLANTING AND IRRIGATION 

PACIFIC RESTORATION GROUP, INC 

CORONA, CA 92877 

RICHARDS, TIM 

(805)542-4765 

P.O. BOX 77038 4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

93401 

$2,280,948
 $2,125,656

 $16,374

03/14/06 
03/30/06 
04/26/10 

0%

 0%

PLANT EST 

SATIS 

05-SLO-101-58.9/63.6 
05-0R7704 

IN SAN LUIS OBISPO COUNTY IN AND NEAR 

PASO ROBLES FROM NORTH PASO ROBLES 

OVERHEAD TO SAN MARCOS CREEK BRIDGE 

PAPICH CONSTRUCTION COMPANY 

INC 

P O BOX 2210 

SILVA, RICK 

3230 RIVERSIDE AVE., 

SUITE 130 

$1,871,917
 $0
 $0

03/04/09 
03/16/09 

0%

 0%

HM1 WPCP 

SEAL COAT 
PISOM BEACH CA 93448 

(805)473-3016 
(805)226-8279 

PASO ROBLES, CA 93446 

05-SLO-166-9.5/10.1 

HB4N 

05-0C6604 
STP- -( ) 

--() 

SWPPP 

IN SAN LUIS OBISPO COUNTY NEAR SANTA 

MARIA FROM 0.9 KM EAST TO 1.8 KM EAST 

OF ROUTE 101/166 SEPARATION 

CONSTRUCT LANES 

SOUZA CONSTRUCTION INC 

SAN LUIS OBISPO CA 

934033810 

(805)546-8288 

P O BOX 3810 

LEW, MIKE 

(805)348-3105 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$1,537,499
 $1,530,731

 $774

03/06/08 
03/21/08 
09/16/09 

0%

 0%

PLANT EST 

SATIS 

05-SLO-166-17.8/17.8 
05-0Q1804 

IN SAN LUIS OBISPO COUNTY ABOUT 10.3 

MILES EAST OF SANTA MARIA AT ALAMO 

CREEK BRIDGE 

JEFFCO PAINTING AND COATING 

INC 

P O BOX 2015 

BARRY BEECH 

2053 PREISKER LANE 

STE E 

$389,838
 $33,293
 $27,953

11/10/08 
12/12/08 
10/21/09 

45%

 9%

HM3 WPCP 

CLEAN AND PAINT BRIDGE 
VALLEJO CA 94592 

(707)562-1900 
(805)347-1965 

SANTA MARIA, CA 93454 

05-SLO-227-.9/7.1 
05-0Q9504 

IN SAN LUIS OBISPO COUNTY IN AND NEAR 

ARROYO GRANDE FROM HUASNA ROAD TO 

PRICE CANYON ROAD 

INTERNATIONAL SURFACING 

SYSTEMS 

P O BOX 4770 

BARRY BEECH 

2053 PREISKER LANE 

STE E 

$442,382 
$409,546 
$409,546 

01/21/09 
02/10/09 
06/22/09 

37% 

75% 

HM1 WPCP 

SEAL COAT 
MODESTO CA 95352 

(209)525-9065 
(805)347-1965

SANTA MARIA, CA 93454 
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OBISPO CREEK BRIDGE TO 0.2 KM WEST OF
 

Statement of Ongoing Contracts as of 05/20/09
06/03/09 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SLO-227-10.9/14.2 IN SAN LUIS OBISPO COUNTY NEAR SAN CALPORTLAND CONSTRUCTION DANIEL MILLER $7,316,414 06/11/08 69% 
05-0A4604 
ACNH-S227-(005)E 

LUIS OBISPO FROM EAST FORK SAN LUIS $3,366,350 
$1,539,999 

06/27/08 
08/06/09 

46% 

--()
 
MADONNA ROAD OVERCROS (805)549-3560

REHABILITATE ROADWAY
 

HA22 SWPPP
 

Totals: Authorized Final Amt: $248,112,533 Completed to Date: $139,903,932 Work This Month: $10,414,385



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-MON-1-3.2/4.6 05-0R9204 

05-MON-1-10.4/0 05-0M7804 

05-MON-1-21.1/21.4 05-0S5104 

05-MON-1-31.0/51.2 05-0R9304 

05-MON-1-46.6/47.1 05-0L2804 

05-MON-1-72.9/74.6 05-0Q9304 

05-MON-101-80.7/85.6 05-0N8304 

05-MON-101-98.8/101.3 05-0R7804 

05-MON-101-1.9/9.6 05-0N3104 

05-MON-101-3.1/5.2 05-464104 

05-MON-101-28.6/87.3 05-0M7704 

05-MON-146-/1.5 05-0Q9204 

05-MON-183-.8/1.9 05-0E2424 

05-MON-198-4.3/4.6 05-0L0304 

05-MON-198-22.9/23.3 05-0L2304 

05-SB-101-.7/13.8 05-480624 

05-SB-101-10.8/12.8 05-447804 

05-SB-101-12.8/24.9 05-0K9604 

05-SB-101-13.9/27 05-0E0124 

05-SB-101-14.1/0 05-0M7204 

05-SB-101-19.6/25.3 05-0G7704 

05-SB-101-24.9/50.9 05-0L4604 

Page 

1 

1 

1 

1 

1 

1 

2 

2 

2 

2 

2 

2 

3 

3 

3 

3 

3 

3 

4 

4 

4 

4 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-SB-101-25.2/65.1 05-0L4504 

05-SB-101-49.0/0 05-0M8404 

05-SB-101-51.0/82.4 05-0L5004 

05-SB-101-84.1/90.9 05-446014 

05-SB-101-14.8/15.3 05-460704 

05-SB-150-1.0/1.1 05-282814 

05-SB-150-/2.2 05-0Q9004 

05-SB-166-26.0/0 05-0H9204 

05-SB-166-55.1/70.1 05-0A4904 

05-SB-192-2.4/3.1 05-0F5704 

05-SBT-25-22.9/23.2 05-0K7504 

05-SBT-101-5.2/5.2 05-0Q0804 

05-SCR-1-8.0/17.5 05-0C9024 

05-SCR-9-23.8/24.7 05-0K2404 

05-SCR-17-7.0/7.3 05-0P8104 

05-SCR-17-10.1/11.3 05-0K3204 

05-SCR-129-.5/L.5 05-0P7904 

05-SLO-1-34.9/0 05-0Q8804 

05-SLO-1-73.0/73.5 05-0Q8904 

05-SLO-46-32.2/37.2 05-330714 

05-SLO-46-5.3/7.8 05-0N4404 

05-SLO-58-9.8/10.1 05-0F9804 

Page 

4 

4 

5 

5 

5 

5 

5 

5 

6 

6 

6 

6 

6 

6 

7 

7 

7 

7 

7 

7 

8 

8 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

05-SLO-101-.5/7.8 05-0Q2504 8
 

05-SLO-101-13.2/18.3 05-485624 8
 

05-SLO-101-19.6/22 05-485614 8
 

05-SLO-101-45.2/45.7 05-402804 8
 

05-SLO-101-56.0/59.1 05-0C1104 9
 

05-SLO-101-58.9/63.6 05-0R7704 9
 

05-SLO-101-24.0/32.3 05-0H1904 9
 

05-SLO-166-9.5/10.1 05-0C6604 9
 

05-SLO-166-17.8/17.8 05-0Q1804 9
 

05-SLO-227-.9/7.1 05-0Q9504 9
 

05-SLO-227-10.9/14.2 05-0A4604 10
 

Statement of Ongoing Contracts - Federal Aid 

District 05 

Federal Aid Category  Bid + CCO  Work Comp 

-F- FEDERAL AID (PRIMARY) $56,130,530  $38,834,478


-S- FEDERAL AID (SECONDARY) $44,265,586  $41,248,665


-SH- STATE HIGHWAY $107,612,225  $47,570,500


-ER- STORM DAMAGE REPAIR $543,667  $391,417


 $39,560,526  $11,858,872




Statement of Ongoing Contracts - Federal Aid 

District

Federal Aid 

District Total: 

05 

Category

 $248,112,533

 Bid + CCO

 $139,903,932 

Work Comp 

05 $21,251,864 

District Work Completed This Perio

 Statement of Ongoing Contracts -Summary 

Work completed this Period:  $21,251,864 


	05

