
 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

 

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 05/20/13
06/05/13 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-.3/0 IN MONTEREY CO ABOUT 10.0 MILES SOUZA CONSTRUCTION INC CHARLES HENCH $361,291 03/01/12 85%
05-0R8104 
ACST-PP00-(156)4 

--() 

SOUTH OF GORDA AT PEPPERWOOD GULCH 

DRAINAGE SYSTEM RESTORATION 
SAN LUIS OBISPO CA 93403 

(805)546-8288 

P O BOX 3810 

(805)927-4559 

775 ARLINGTON ST 

CAMBRIA CA 93428 

$347,430
 $1,341

03/28/12 
07/23/13 

96%

HA42 WPCP 

05-MON-1-.9/0 ON ROUTE 1 IN MONTEREY COUNTY, ABOUT SOUZA CONSTRUCTION INC CHARLES HENCH $320,543 03/01/12 83%
05-493704 
ACST-PP00-(156)3 

--()

9.0 MILES SOUTH OF GORDA AT SILVER 

SPUR CREEK 

REPLACE CULVERT 

SAN LUIS OBISPO CA 

934033810 

(805)546-8288 

P O BOX 3810 

(805)927-4559 

775 ARLINGTON ST 

CAMBRIA CA 93428 

$309,999
 $496

03/28/12 
07/23/13 

96%

HA42 WPCP 

05-MON-1-20.9/20.9 SEVERE STORMS/HIGH SURF BEGING WHITAKER CONSTRUCTION GROUP, HENCH, CHARLIE $1,485,000 03/30/10 59%
05-0T6504 01/15/2010 CAUSED AN EXISTG RETAING 

WALL BELOW RTE 1 TO FAIL. CONCRETE 

INC 

2752 CONCRETE COURT 
775 ARLINGTON ST 

CAMBRIA CA 93428 

$524,337
 $0

03/30/10 
04/30/13 

35%

CRIB WALL UNDERMINED AT THE 

REPAIR RETAING WALL @ LIMEKILN CRK 
PASO ROBLES CA 93446 

(805)927-4559 SUSPENDED 

201130 
BRIDGE 

05-MON-1-21.0/21.2 01/22/12 SEVERE STORM CAUSED GOLDEN STATE BRIDGE INC HENCH, CHARLIE $1,485,000 01/30/12 48%
05-1A9604 ROCK/PANELS TO COLLAPSE AT BASE DUE 

TO STRENGTH LIMITATIONS BEING 

EXCEEDED DIR'S ORDER EMERGENCY F.A. 

CLEAR ROCK SLIDE, RECONST 

BENICIA, CA 94510 

(925)372-8000 
(805)927-4559 

2990 BAY VISTA COURT, SUITE D 775 ARLINGTON ST 

CAMBRIA, CA 93428 

$984,982
 $1,836

02/01/12 
08/23/13 

66%

SUSPENDED 

20.20.201 

130 
MESH/DRAPERY SYS 

05-MON-1-21.3/21.6 IN MONTEREY COUNTY NEAR LUCIA FROM GOLDEN STATE BRIDGE INC HENCH, CHARLIE $32,262,831 10/01/09 89%
05-0E9604 
ACST-P001-(542)E 

P0-01 5-(2E) 

--() 

0.6 MILE NORTH OF LIMEKILN CREEK 

BRIDGE TO 1.4 MILE SOUTH OF LUCIA 

CONSTRUCT NEW BRIDGE AND ROCK SHED 
BENICIA CA 94510-1195 

(925)372-8000 

2990 BAY VISTA CT SUITE D 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA CA 93428 

$29,327,894
 $811,859

10/15/09 
10/02/13 

91%

HA23 SWPPP 

05-MON-1-21.5/21.6 MON CNTY NEAR LUCIA. CONSTRUCT GOLDEN STATE BRIDGE INC HENCH, CHARLIE $5,435,000 06/15/11 88% 
05-1A5704 SOLDIER PILE TIE-BACK RETAINING WALL 

AND RECONSTRUCT LANE AND SHOULDER 

DIR'S ORDER EMERGENCY F.A. 

CONST SOLDIER PILE TIEBK WALL & 

BENICIA, CA 94510 

(925)372-8000 
(805)927-4559

2990 BAY VISTA COURT, SUITE D 775 ARLINGTON ST 

CAMBRIA, CA 93428 

$5,331,652 
$4,948 

06/15/11 
06/28/13 

98% 

SUSPENDED 

20.20 
RECONST LN 

201130 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 05/20/13
06/05/13 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-46.8/46.8 HWY 1 AT THE BIG SUR LODGE BIG SUR GRANITE CONSTRUCTION WILSON, JENNIFER $910,000 01/25/10 60%
05-0S9404 PARK CAMPGROUNDS 

PLACE ROCK SLOPE PROTECTION 
WATSONVILLE CA 95077 

PO BOX 720 8115 PRUNEDALE NORTH 

ROAD 

$205,001
 $0

01/25/10 
05/31/13 

23%

PRUNEDALE, CA 93907 

201130 
(831)669-8928 

05-MON-1-58.3/0 IN MONTEREY COUNTY ABOUT 15 MILES GOLDEN STATE BRIDGE INC TYLER LAVERING $10,977,437 07/26/12 36%
05-1A6904 
ACST-P19A-(200)4 

--() 

SOUTH OF CARMEL AT 0.1 MILE SOUTH OF 

ROCKY CREEK BRIDGE AND AT 1.1 MILE 

SOUTH OF BIXBY CREEK BRI 

CONSTRUCT VIADUCT 

BENICIA, CA 94510 

(925)372-8000 
(831)375-1621 

2990 BAY VISTA COURT, SUITE D 1529 HWY 68 

MONTEREY, CA 93940 

$7,473,467
 $763,084

08/23/12 
06/07/14 

68%

SUSPENDED 

HA23 WPCP 

05-MON-1-74.9/77.6 IN MONTEREY COUNTY IN AND NEAR M C K SERVICES INC $623,623 04/09/13 0%
05-1A4304 MONTEREY AT VARIOUS LOCATIONS FROM 

0.2 MILE SOUTH OF SOUTH JUNCTION 68 

P O BOX 5697 $0
 $0

05/06/13 
0%

TO 0.6 MILE SOUTH OF NORTH J 
CONCORD CA 94524 

COLD PLANE & HMA OVERLAY RAMPS 
(925)957-9200 

05-MON-1-99.9/101.5 IN MONTEREY COUNTY NEAR WATSONVILLE DESILVA GATES CONSTRUCTION DUSSELL, PATRICK $14,332,337 10/07/09 0%
05-315924 FROM 0.1 KM SOUTH OF JENSEN ROAD TO 

TRAFTON ROAD UNDERCROSSING

CONSTRUCT NEW INTERCHANGE 
BURLINGAME CA 94010 

880 MITTEN RD, SUITE B 

(831)427-4706 

140 DUBOIS ST, STE E 

SANTA CRUZ, CA 95060 

$13,987,163
 $280,617

10/28/09 
09/23/14 

0%

PLANT EST 

HE11 SWPPP 
SATIS 

05-MON-1-/0 IN MONTEREY COUNTY AT VARIOUS AMERICAN PAVING COMPANY MEYER, ANN $713,257 05/16/12 41%
05-1A4804 LOCATIONSS 

POLYESTER CONCRETE OVERLAY, 
FRESNO CA 93744 

P O BOX 4348 140 DUBOIS ST, STE E 

SANTA CRUZ, CA 95060 

$387,008
 $0

06/20/12 
03/27/13 

53%

(559)268-9886 
(831)427-4706 

WPCP 

05-MON-68-3.9/10.8 IN MONTEREY COUNTY IN AND NEAR PAVEX CONSTRUCTION DIVISION TYLER LAVERING $2,933,661 12/06/11 100% 
05-0P9704 
STPP-0680-(22E) 

--() 

MONTEREY FROM ROUTE 1/68 SEPARATION 

TO SPCA ROAD 

HMA ON EXISTING PAVEMENT 
SAN JOSE CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

(831)375-1621

1529 HWY 68 $2,855,538 
$0 

01/04/12 
05/07/13 

100% 

OVER RUN 
05/07/13 

HA22 WPCP 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation	 Page 3 

Statement of Ongoing Contracts as of 05/20/13	
06/05/13 

District 05 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

05-MON-68-/0 IN MONTEREY, SAN BENITO AND SANTA TRUESDELL COPORATION OF TYLER LAVERING $465,465 02/20/13 0%

05-1A8004 $0 03/14/13
CRUZ COUNTIES AT VARIOUS LOCATIONS CALIFORNIA INC
 1529 SALINAS HWY	 0%


$0 09/24/13

REPLACE JOINT SEALS, SEAL BRIDGE 1310 W 23RD STREET MONTEREY, CA 93940
 

(831)375-1621

TEMPE AZ 85282
 

HA21 (602)437-1711
 

05-MON-101-39.0/39.7	 IN MONTEREY COUNTY IN AND NEAR KING FBD VANGUARD CONSTRUCTION INC FARSHAD KESHAVARZI $454,429 04/23/13 0%


CITY FROM 0.7 MILE SOUTH OF FIRST 651 ENTERPRISE CT
05-1C5404	 $0 05/24/13
1529 SALINAS HWY	 0%

$0


STREET O.C. TO FIRST STREET O.C. AND MONTEREY, CA 93940

LIVERMORE, CA 94550


AT JOLON ROAD U.C. (831)375-1621

(925)245-1300


CONCRETE SLAB REPLACEMENT
 

05-MON-101-61.0/64.6	 ON HIGHWAY 101 IN SOLEDAD AND GRANITE CONSTRUCTION COMPANY $6,362,515 04/05/13 0%


GONZALES BETWEEN THE SALINAS RIVER P O BOX 50085
05-0Q5704	 $0 05/06/13
 
0%


HSNH- Q10-(224)	 $0

BRIDGE (NO 44-02) AND SOUTH GONZALES


--() WATSONVILLE CA 950775085

OVERCROSSING
 

(831)724-1011

INSTALL MEDIAN BARRIER
 

HB1
 

05-MON-101-66.4/66.4	 SOLEDAD PRISON OVERCROSSING BRIDGE AMERICAN CIVIL CONSTRUCTORS LAVERING, TYLER $585,000 01/31/13 100%


#44-116REMOVE UNSOUND CONCRETE; WEST, INC 1529 SALINAS HWY
05-1C6404	 $242,734 01/31/13
 
100%


$0 04/05/13

STRAIGHTEN/REPLACDAMAGED TENSIONS 3701 MALLARD DR MONTEREY, CA 93940
 
BARS; REPLACE BROKEN STIRRUPS (831)375-1621


BENICIA, CA 94510

REMOVE UNSOUND CONCRETE
 

20.20.201
 

130
 

05-MON-101-85.0/85.8 IN MONTEREY COUNTY IN AND NEAR BORTOLUSSI & WATKIN INC JENNIFER WILSON $501,084 02/28/12 0%

05-349514 $404,342 03/22/12
SALINAS FROM 0.6 MILE SOUTH TO 0.2 77 LARKSPUR STREET
 8115 PRUNEDALE NORTH	 0%


$1,176 10/14/15

MILE NORTH OF AIRPORT BOULEVARD
 ROAD
 

SAN RAFAEL CA 94901

OVERCROSSING	 PRUNEDALE,CA 93907 PLANT EST


(415)453-4675

HIGHWAY PLANTING AND IRRIGATION (805)471-2103 SATIS


WPCP
 

05-MON-101-91.2/100.4 IN MONTEREY COUNTY IN AND NEAR GCC/MCM A JV MUTUTWA, PETER $78,424,397 01/25/11 59%
 
05-0161E4 $59,264,118 02/24/11
PRUNEDALE AT VARIOUS LOCATIONS FROM P O BOX 50085
 8115 PRUNEDALE NORTH	 75%

NH-Q101-(187)E	 $1,917,183 07/30/14


0.3 KM NORHT OF LITTLE BEAR CREEK
 ROAD
 
--()	 WATSONVILLE CA 950775085


UNDERCROSSING TO 0.5 KM NORTH PRUNEDALE, CA 93907

(831)724-1011


CONSTRUCT INTERCHANGES AND (805)471-2108

HE14 SWPPP
 

HE14
 



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

 

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 05/20/13
06/05/13 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

05-MON-101-100.0/101.3 IN MONTEREY AND SAN BENITO COUNTIES GCC/MCM, A JV JENNIFER WILSON $42,254,758 09/27/12 7%
05-315804 
NH-P101-( ) 

NEAR PRUNDALE AT VARIOUS LOCATIONS 

FROM 0.4 MILE SOUTH OF DUNBARTO IN 

P O BOX 50085 8115 PRUNEDALE NORTH 

RD 

$6,419,484
 $2,487,103

11/06/12 
01/06/16 

15%

HE11 

--() 

SWPPP 

ROAD (NORTH) TO CANNON R 

CONSTRUCT INTERCHANGE 

WATSONVILLE CA 950775085 

(831)724-1011 
(805)471-2103 

PRUNEDALE, CA 93907 

05-SB-101-.3/7.5 IN SANTA BARBARA COUNTY IN AND NEAR AMERICA WEST LANDSCAPE INC CURTIS JOHNSON, R.E. $1,753,944 08/31/09 0%
05-462504 
ACNH-Q101-(143)E 

CARPINTERIA AT VARIOUS LOCATIONS 

RESTORE HIGHWAY PLANTING 

15086 LA PALMA DRIVE 22 N. MILPAS ST., STE 

H 

$1,634,620
 $0

09/15/09 
10/24/13 

0%

HA25 

--() 

SWPPP 

CHINO CA 91710 

(909)393-6300 
(805)748-5218 

SANTA BARBARA CA 93103 PLANT EST 

SATIS 

05-SB-101-10.8/12.8 IN SANTA BARBARA COUNTY IN SANTA CLEAN CUT LANDSCAPE CURTIS JOHNSON, R.E. $1,164,241 06/16/10 0%
05-447814 

SWPPP 

BARBARA FROM 0.3 MILE WEST OF OLIVE 

MILL ROAD OVERCROSSING TO MILPAS 

STREET UNDERCROSSING 

PLANTING AND IRRIGATION 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG 

(805)884-9459 

22 N MILPAS ST STE 

F,G & H 

SANTA BARBARA, CA 93103 

$1,143,504
 $3,080

07/15/10 
10/28/14 

0%

PLANT EST 

SATIS 

05-SB-101-15.8/0 IN SANTA BARBARA COUNTY IN SANTA LEGG INC MICHAEL MORTENSEN, $726,000 08/22/11 59%
05-0J3204 BARBARA AT MISSIONS STREET 

UNDERCROSSING 

UPGRADE PUMPING PLANT 
LIVERMORE CA 94550 

2551 2ND STREET R.E. 

35 S. LA PATERA LN., 

STE E 

$608,492
 $0

09/07/11 
12/28/12 

89%

HA21 WPCP 

(925)605-4500 
GOLETA, CA 94550 

(805)692-6759 

05-SB-101-26.5/27.1 IN SANTA BARBARA COUNTY IN GOLETA SPIESS CONSTRUCTION CO INC CURTIS JOHNSON, R.E. $788,762 10/26/11 0%
05-0M14V4 FROM 0.3 MILE SOUTH TO 0.3 MILE 

NORTH OF CATHEDRAL OAKS ROAD 

PO BOX 2849 22 N. MILPAS ST., STE 

G 

$706,209
 $4,496

11/08/11 
06/18/15 

0%

HE11 WPCP 

OVERCROSSING 

PERFORM HIGHWAY PLANTING 

SANTA MARIA CA 93457 

(805)937-5859 
(805)748-5218 

SANTA BARBARA, CA 93103 PLANT EST 

SATIS 

05-SB-101-55.0/0 IN SANTA BARBARA COUNTY NEAR GRANITE CONSTRUCTION COMPANY MORTENSEN, MICHAEL $1,615,903 07/26/12 99% 

HA23 

05-1A9704 
ACNH-Q101-(219)E 

--() 

WPCP 

BUELLTON AT NOJOQUI CREEK BRIDGE NO 

51-75 R/L 

REPLACE DAMAGED BRIDGE RAILINGS 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(805)692-6759

35 S LA PATERA LN, 

SUITE E 

GOLETA, CA 93117 

$1,529,468 
$378,238 

08/23/12 
05/24/13 

94% 



 

  

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 05/20/13
06/05/13 

District 05 

05-SB-101-72.7/75 

Fed Aid 

HA22 

Pgm Code 

05-1A3004 

Contract 
Location 

Storm Water 
Plan 

IN SANTA BARBARA CO NEAR LOS ALAMOS 

FROM 0.1 MILE NORTH OF CAT CANYON 

ROAD TO 0.9 MILE SOUTH OF PALMER ROAD 

Description 

SHOULDER WIDENING AND RUMBLE STRIP 

Type Of Work 

R BURKE CORPORATION 

Contractor 

SAN LUIS OBISPO CA 

934060957 

(805)543-8568 

P O BOX 957 

Resident 
Engineer 

$611,194

Bid + CCOs

 $0

Comp To date

 $0

This Month 

04/03/13 

Awarded 

05/16/13 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

05-SB-101-78.4/82.2 

HA22 

05-1A2204 
ACNH-Q101-(216)E 

--() 

SWPPP 

IN SANTA BARBARA COUNTY NEAR SANTA 

MARIA FROM 0.3 MILE SOUTH OF SOLOMON 

SUMMIT UNDERCROSSING TO CLARK AVENUE 

OVERCROSSING 

SHOULDER WIDENING AND RUMBLE STRIP 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

BALLENTINE, DAVID 

(805)688-5920 

270 E HWY 246 SUITE 

203 

BUELLTON, CA 93427 

$652,555
 $669,250

 $0

05/16/12 
06/12/12 
09/04/13 

19%

 94%

05-SB-101-83.1/83.9 

HE11 

05-463804 

WPCP 

IN SANTA BARBARA COUNTY NEAR ORCUTT 

FROM 0.8 MILES NORTH OF CLARK AVENUE 

OVERCROSSING TO 0.6 MILE SOUTH OF 

SANTA MARIA UNDERCROSS 

CONSTRUCT INTERCHANGE 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

LEW, MIKE 

(805)348-3105 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 

$8,484,440
 $4,755,637
 $726,489

07/26/12 
08/23/12 
10/29/13 

57%

 56%

05-SB-101-/0 

HA21 

05-1A7904 
IN SANTA BARBARA COUNTY AT VARIOUS 

LOCATIONS 

DECK SEAL,POLYESTER CONC,JOINT SEAL 

O'DONNELL CONSTRUCTION INC 

SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BLVD 

MORTENSEN, MICHAEL 

(805)692-6759 

35E S. LA PATERA LANE 

GOLETA, CA 93117 

$686,058
 $0
 $0

03/28/13 
04/22/13 
10/25/13 

0%

 0%

05-SB-166-.9/2.4 

HB1 

05-0G1604 
STP-P166-(031)E 

--() 

SWPPP 

IN SANTA BARBARA COUNTY NEAR 

GUADALUPE FROM SIMAS STREET TO 1.5 

MILES EAST OF SIMAS STREET AND FROM 

BONITA SCHOOL ROAD TO BLACK R 

RELOCATE DRAINAGE DITCHES 

RAMINHA CONSTRUCTION INC 

ATASCADERO CA 93422 

(805)461-0052 

6805 SYCAMORE ROAD 

MURDOCK, KEVIN 

(805)441-8439 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$1,589,125
 $0
 $0

03/13/13 
04/11/13 
10/31/13 

0%

 0%

05-SB-192-/0 

20.20 

05-1C5704 
REMOVE/REPLACE CULVERTS & DI'S AT 

VARIOUS LOCATIONS 

REMOVE/REPLACE CULVERTS & DI'S 

JOHN MADONNA CONSTRUCTION CO 

INC 

SAN LUIS OBISPO, CA 93403 

PO BOX 5310 

KLINE, JASON 

(805)692-6762

35 S LA PATERA LN STE 

E 

GOLETA, CA 93117 

$255,000 
$239,396 

$0 

05/17/12 
05/17/12 
05/24/14 
05/24/13 

70% 

94% 

201130 



 

 

  

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

 

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 05/20/13
06/05/13 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

05-SB-246-12.2/0 IN SANTA BARBARA COUNTY NEAR LOMPOC GRANITE CONSTRUCTION COMPANY BALLENTINE, DAVID $1,566,749 08/26/11 0%
05-0R7504 
ACHS- STP-(016)E 

AT PURISIMA ROAD 

INTERSECTION IMPROVEMENTS 

P O BOX 50085 270 E. HIGHWAY 246, 

SUITE 203 

$1,534,955
 $6,850

09/13/11 
05/23/13 

0%

HB1 

46- 0-(6E) 

--() 

SWPPP 

WATSONVILLE CA 95077 

(831)724-1011 
(805)688-5920 

BUELLTON, CA 93427 PLANT EST 

SATIS 

05-SB-246-31.4/34.6 IN SANTA BARBARA COUNTY, NEAR CALPORTLAND CONSTRUCTION $1,074,124 04/24/13 0%
05-1A4004 SOLVANG, FROM ENTRANCE ROAD TO ROUTE 

154 

P O BOX 1280 $0
 $0

05/16/13 
0%

RUBBERIZED HMA OVERLAY 
SANTA MARIA CA 93456 

(805)345-3581 

05-SBT-25-/0 IN MONTEREY AND SAN BENITO COUNTIES BROUGH CONSTRUCTION INC FARSHAD KESHAVARZI $639,446 09/13/12 100%
05-0R8404 AT VARIOUS LOCATIONS 

ADA CURB RAMPS AND MINOR SIDEWALKS 
ARROYO GRANDE CA 93420 

634 PRINTZ ROAD 1529 SALINAS HWY 

MONTEREY, CA 93940 

$520,117
 $9,427

11/06/12 
05/21/13 

81%

(805)489-7779 
(831)375-1242 SUSPENDED 

HB71 WPCP 

05-SBT-101-.7/.7 SAN BENITO CNTY NEAR PRUNEDALE, SB GRANITE CONSTRUCTION COMPANY WILSON, JENNIFER $1,080,000 01/22/13 100%
05-1A9304 HWY 101@ .2 MILE NORTH OF COLE RD. 

REMOVE APPROX 13000CY OF 

585 WEST BEACH ST 8115 PRUNEDALE NORTH 

RD 

$360,475
 $342,098

01/22/13 
04/28/14 

33%

ROCKERY/SLIDE MATERIAL, FLATTENSLOP 
WATSONVILLE, CA 95076 

PRUNEDALE, CA 93907 OVER RUN 
INSTALL EROSION CONTROL & LANDSCAPE (831)663-8965 

20.202011 

30 

05-SCR-1-15.3/17.1 IN SANTA CRUZ CO IN SANTA CRUZ ON RTE BORTOLUSSI & WATKIN, INC BERTHA ROMAN $786,400 02/11/10 0%
05-129114 1 FROM LA FONDA AVE OC TO RTE 1/17 

SEPARATION AND ON RTE 17 FROM ROUTE 

77 LARKSPUR STREET 140 DUBOIS ST SUITE E 

SANTA CRUZ CA 95060 

$746,278
 $2,940

03/04/10 
10/29/13 

0%

HE11 SWPPP 

1/17 SEPARATION TO PA 

HIGHWAY PLANTING 

SAN RAFAEL CA 94901 

(415)453-4675 
(831)427-4706 PLANT EST 

SATIS 

05-SCR-1-17.4/26 ON ROUTE 1 IN AND NEAR SANTA CRUZ CORAL CONSTRUCTION COMPANY ROMAN, BERTHA $1,932,753 02/14/13 0% 
05-0M9704 
STPG-P001-(566)6 

--() 

BETWEEN SAN LORENZO RIVER BRIDGE PM 

17.4 AND LAGUNA ROAD PM 26.00 

RECONSTRUCT METAL BEAM GUARDRAILING 
WILSONVILLE CA 97070 

(503)682-2252 

P O BOX 347 

(831)472-4706

140 DUBOIS ST, STE E 

SANTA CRUZ, CA 95060 

$0 
$0 

03/01/13 
10/01/13 

0% 

HB1 WPCP 
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Statement of Ongoing Contracts as of 05/20/13
06/05/13
 

District 05 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

05-SCR-1-26.8/36.3 IN SANTA CRUZ COUNTY AT VARIOUS DREAMBUILDER ROMAN, BERTHA $1,071,061 03/27/13 9%

05-0M9804 $172,459 04/22/13
LOCATIONS FROM 0.9 MILE N OF LAGUNA 1324 E LAWSON LANE 140 DUBOIS ST, STE E 16%

STPG-P001-(575)E $172,459 09/16/13


RD TO WADDELL CREEK BRIDGE SANTA CRUZ, CA 95060

--() PLACENTIA CA 92870


INSTALL MBGR & UPGRADE DRAINAGE SYS (831)427-4706

(714)646-3697
 

HB1 WPCP
 

05-SCR-1-/10.2	 IN SANTA CRUZ COUNTY IN WATSONVILLE PAVEX CONSTRUCTION DIVISION ROMAN, BERTHA $13,807,732 01/05/12 100%


AND APTOS FROM PAJARO RIVER BRIDGE TO 120 GRANITE ROCK WAY 140 DUBOIS ST, STE E 97%

05-0M7504 $13,841,750 02/17/12
 
ACNH-P001-(561)E $293,277 06/28/13


NORTH APTOS UNDERPASS SANTA CRUZ, CA 95060

--() SAN JOSE CA 95136


HMA ON EXISTING PAVEMENT (831)427-4706

(408)574-1400
 

HA22 WPCP
 

05-SCR-9-8.4/8.6	 IN SANTA CRUZ COUNTY NEAR BEN LOMOND PAVEX CONSTRUCTION DIVISION JENNIFER WILSON, R.E. $1,029,497 05/23/12 35%


FROM 0.2 MILE NORTH OF GLEN ARBOR 120 GRANITE ROCK WAY
05-0K2304	 $833,221 06/19/12
8115 PRUNEDALE NORTH	 81%

ACHS-P009-(016)E	 $0 04/09/14


ROAD TO HIGHLAND COUNTY PARK.
 RD.
 
P- -( )	 SAN JOSE CA 95136


CONSTRUCT CONCRETE VIADUCT PRUNEDALE, CA 93907 SUSPENDED

(408)574-1400
 

(831)663-8928

HB1 WPCP
 

05-SCR-17-6.0/12.6	 IN SANTA CRUZ CO IN AND NEAR SCOTTS KLM CONSTRUCTION INC. PATRICK DUSSELL $5,535,603 11/25/09 37%


VALLEY AT VARIOUS LOCATIONS FROM 15406 MERIDIAN E SUITE 200
05-0L70U4	 $1,717,420 12/22/09
140 DUBOISE ST SUITE	 31%

HSST-P017-(103)E	 $0 02/17/11


SANTAS VILLAGE ROAD TO THE SANTA
 "E
 
P0-17 1-(3E)	 PUYAPPUP WA 98375


CLARA COUNTY LINE
 SANTA CRUZ CA 95060
 
--()
 

UPGRADE GUARDRAIL / CRASH CUSHIONS (831)427-4706

HB1 SWPPP
 

05-SCR-17-6.0/12.6	 IN SANTA CRUZ COUNTY IN AND NEAR PAVEX CONSTRUCTION DIVISION $8,292,092 04/05/13 0%


SCOTTS VALLEY AT VARIOUS LOCATIONS 120 GRANITE ROCK WAY
05-0L7014	 $0 05/01/13
 
0%


ACHS-P017-(107)E	 $0

FROM SANTAS VILLAGE ROAD TO THE
 

PGP0-17 1-(7E) SAN JOSE CA 95136

SANTA CLARA COUNTY LINE
 

--() (408)574-1400

UPGRADE GUARD RAIL
 

HB1 WPCP
 

05-SCR-17-6.1/6.6	 IN SANTA CRUZ COUNTY NEAR SCOTTS GORDON N BALL INC DUSSELL, PATRICK $3,493,507 01/11/11 98%
 

VALLEY FROM 0.3 MILE NORTH OF SANTAS 333 CAMILLE AVENUE
05-0G4004	 $3,037,894 01/25/11
140 DU BOIS ST STE E	 99%

ACHS-P017-(104)E	 $0 04/26/13


VILLAGE ROAD TO CRESCENT DRIVE
 SANTA CRUZ
 
PGP0-17 1-(4E)	 ALAMO CA 94507


CONSTRUCT CONCRETE BARRIER (831)427-4706

--() (925)838-5675
 

HB1 SWPPP
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Statement of Ongoing Contracts as of 05/20/13
06/05/13 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SCR-17-11.0/0 IN SANTA CRUZ COUNTY NEAR SCOTTS CONDON-JOHNSON & ASSOCIATES DUSSELL, PATRICK $2,779,987 07/24/12 6%
05-1A7104 
ACST-P19A-(100)4 

--()

VALLEY AT 0.2 MILE NORTH OF GLENWOOD 

DRIVE 

CONSTRUCT RETAINING WALL 

INC 

OAKLAND CA 94621 

P O BOX 12368 
140 DUBOIS ST, STE E 

SANTA CRUZ, CA 95060­

2109 

$474,294
 $245,804

08/23/12 
02/04/15 

17%

HA23 WPCP (510)636-2100 
(831)427-4706 

05-SLO-1-36.7/39.6 IN SAN LUIS OBISPO COUNTY NEAR PACIFIC RESTORATION GROUP INC TIM RICHARDS $1,283,683 10/22/12 9%
05-0N4004 
ACST-P001-(570)E 

P0-01 5-(0E) 

--() 

CAYUCOS FROM 0.1 MILE SOUTH OF NORTH 

OCEAN AVENUE TO 0.8 MILE SOUTH OF 

VILLA CREEK ROAD 

TEARTHWORK, PAVING, EROSION CONTROL 

PERRIS CA 92572 

(951)940-6069 

P O BOX 429 

(805)542-4765 

4485 VACHELL LANE 

SAN LUIS OBISPO CA 93401 

$1,082,386
 $163,588

12/03/12 
05/11/16 

84%

HB4N WPCP 

05-SLO-1-51.3/74.3 IN SAN LUIS OBISPO COUNTY NEAR CALPORTLAND CONSTRUCTION HENCH, CHARLIE $2,225,616 04/11/12 100%
05-0T4004 CAMBRIA FROM 0.1 MILE SOUTH OF 

CAMBRIA PINES ROAD TO MONTEREY COUNTY 

LINE 

APPLY SEAL COAT ON PAVEMENT 

SANTA MARIA CA 93456 

(805)345-3581 

P O BOX 1280 

(805)927-4559 

775 ARLINGTON ST. 

CAMBRIA, CA 93428 

$1,939,002
 $0

04/27/12 
05/13/13 

100%

SUSPENDED 
05/14/13 

WPCP 

05-SLO-1-73.0/74.3 MARCH 27, 2011 LANDSLIDE OCCURRED RTE WINSOR CONSTRUCTION INC CHARLIE HENCH $4,885,000 03/30/11 92%
05-1A4904 01 NEAR ALDER CREEK & SEVERAL 

LOCATIONS IN MONTEREY CNTY & SLO CNTY 

REPAIR SLIDE DAMAGE 
CAMBRIA, CA 93428 

1022 SAN SIMEON CREEK RD 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA, CA 93428 

$4,804,139
 $0

03/30/11 
05/05/13 

98%

SUSPENDED 

20.20.201 

130 

05-SLO-41-/0 IN SAN LUIS OBISPO COUNTY AT VARIOUS TRUESDELL CORPORATION OF DE ANDA, ANTHONY $536,999 02/27/12 83%
05-0T9004 LOCATIONS 

REPLACE JOINT SEAL AND SEAL BRIDGE 

CALIFORNIA INC 

1310 W 23RD STREET 
4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

$482,666
 $0

03/22/12 
05/30/13 

87%

TEMPE AZ 85282 
93401 SUSPENDED 

WPCP (602)437-1711 
(805)542-4765 

05-SLO-46-4.1/0 IN SAN LUIS OBISPO COUNTY NEAR SOUZA CONSTRUCTION INC CHARLES HENCH $1,041,600 01/09/13 10% 
05-0C3304 CAMBRIA AT 1.8 MILES EAST OF GREEN 

VALLEY CREEK BRIDGE 

CONST SOLDIER PILE RETAINING WALL 
SAN LUIS OBISPO 93403 

(805)546-8288 

PO BOX 3810 

(805)927-4559

775 ARLINGTON ST 

CAMBRIA CA 93428 

$203,841 
$203,841 

01/30/13 
11/19/13 

20% 

HA42 WPCP 
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Statement of Ongoing Contracts as of 05/20/13
06/05/13 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SLO-46-32.1/36.7 IN SAN LUIS OBISOP COUNTY IN AND NEAR ELITE LANDSCAPING INC RICHARDS, TIM $388,538 12/07/10 0%

HE13 

05-330744 
NH-P046-(046)E 

--()

WPCP 

PASO ROBLES FROM AIRPORT ROAD TO 0.5 

MILE WEST OF GENESEO ROAD 

PERFORM HIGHWAY PLANTING AND 
CLOVIS CA 93612 

(559)292-7760 

2972 LARKIN AVENUE 

(805)542-4765 

4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

93401 

$312,568
 $1,134

02/07/11 
12/10/14 

0%

PLANT EST 

SATIS 

05-SLO-46-36.6/41.2 IN SAN LUIS OBISPO COUNTY IN AND NEAR PAPICH CONSTRUCTION COMPANY HOPKINS, RAMON L. $48,748,564 10/25/10 68%

HE13 

05-330724 
ACST-P046-(043)E 

P0-46 0-(3EH)P 

6205- 015-() 

SWPPP 

PASO ROBLES FROM 0.5 MILE WEST OF 

GENESEO ROAD TO 0.6 MILE EAST OF 

ALMOND DRIVE 

WIDEN HIGHWAY TO FOUR LANES 

INC 

PISMO BEACH CA 93448 

(805)473-3016 

P O BOX 2210 

(805)226-9983 

102 WHITLEY GARDENS 

DRIVE 

PASO ROBLES CA 93446 

$34,974,016
 $600,580

11/05/10 
04/22/14 

72%

HE13 

05-SLO-46-40.0/0 IN SAN LUIS OBISPO COUNTY NEAR PASO SOUZA CONSTRUCTION INC MIKEL, KARL $3,914,870 02/27/13 10%

HE13 

05-330754 
STP-P046-(047)E 

--() 

ROBLES AT ESTRELLA 

BRIDGE REPLACEMENT 

RIVER BRIDGE 

SAN LUIS OBISPO CA 93403 

(805)546-8288 

P O BOX 3810 

(805)226-9860 

102 WHITLEY GARDENS 

DRIVE 

PASO ROBLES, CA 93446 

$835,186
 $808,168

03/25/13 
04/14/14 

21%

05-SLO-46-40.7/46.3 IN SAN LUIS OBISPO COUNTY NEAR PASO PAPICH CONSTRUCTION COMPANY TIM LANG $32,752,062 05/18/12 28%
05-330774 ROBLES FROM 0.1 MILE EAST OF ALMOND 

DRIVE TO 0.8 MILE EAST OF MCMILLAN 

INC 

PO BOX 2210 
102 WHITLEY GARDENS 

DRIVE 

$5,849,996
 $442,932

06/12/12 
10/30/14 

18%

HE13 SWPPP 

CANYON ROAD 

CONVERT TO 4-LANE EXPRESSWAY 
PISMO BEACH, CA 93448 

(805)473-3016 
(805)748-5513 

PASO ROBLES, CA 93446 

05-SLO-46-55.1/60.8 IN SAN LUIS OBISPO COUNTY NEAR DREAMBUILDER $136,061 05/10/13 0%
05-1C3204 CHOLAME FROM ROUTE 41 TO KERN COUNTY 

LINE 

1324 E LAWSON LANE $0
 $0

06/04/13 
0%

PLACE CENTERLINE AND SHOULDER 
PLACENTIA CA 92870 

(714)646-3697 

HB1 

05-SLO-101-7.6/16.5 IN SAN LUIS OBISPO COUNTY IN AND NEAR CALPORTLAND CONSTRUCTION MURDOCK, KEVIN $9,828,448 10/12/10 91% 

HA22 

05-0N0604 
ACNH-Q101-(177)E 

--() 

WPCP 

ARROYO GRANDE AND PISMO BEACH FROM 

LOS BERROS UNDERCROSSING TO PISMO 

CREEK BRIDGE 

PLACE HOT MIX ASPHALT 

SANTA MARIA CA 93456 

(805)345-3581 

P O BOX 1280 

(805)347-1965

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA CA 93454 

$8,943,795 
$308,148 

10/26/10 
06/27/13 
05/28/13 

89% 
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Statement of Ongoing Contracts as of 05/20/13
06/05/13
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

05-SLO-101-35.7/46.3
 
05-0G0304
 
SARR-Q101-(159)N
 

Q1-01 1-(9N)
 

--()
 

HA22 SWPPP
 

05-SLO-101-36.0/37.5
 
05-0Q6304
 
ACNH-GQ10-(222)E
 

--()
 

HB1 SWPPP
 

05-SLO-101-45.3/45.7
 
05-402824
 

WPCP
 

05-SLO-101-/.8
 
05-445904
 
ACST-PEQ1-(011)7
 

--()
 

HE13 SWPPP
 

HE13
 

05-SLO-166-39.9/40.3
 
05-0R3004
 
ACST-P166-(030)E


--()
 

HB1 SWPPP
 

Description
Type Of Work 

IN SAN LUIS OBISPO COUNTY IN AND NEAR
 

ATASCADERO FROM CUESTA GRADE OVERHEAD
 

TO 0.2 MI SOUTH OF 101/41 SEPARATION
 

HIGHWAY REHABILITATION
 

IN SAN LUIS OBISPO COUNTY NEAR SANTA
 

MARGARITA FROM 0.8 MI SOUTH OF
 

TASSAJARA CREEK ROAD TO 0.4 MILE
 

SOUTH OF ROUTE 101/58 SEPARAT
 

CONSTRUCT MEDIAN BARRIER
 

IN SAN LUIS OBISPO COUNTY IN
 

ATASCADERO FROM 0.5 MILE NORTH OF
 

CURBARIL AVENUE TO ATASCADERO CREEK
 

BRIDGE
 

HIGHWAY PLANTING,INSTALL IRRIGATION
 

IN SANTA BARBARA AND SAN LUIS OBISPO
 

COUNTIES IN AND NEAR SANTA MARIA FROM
 

0.5 MILE NORTH OF SANTA MARIA
 

CONNECTOR TO ROUTE 101/16
 

REPLACE SUTRUCTURE, ADD LAND AND
 

IN SAN LUIS OBISPO COUNTY ABOUT 25
 

MILES WEST OF NEW CUYAMA FROM 1.6
 

MILES EAST OF CUYAMA RIVER BRIDGE TO
 

4.0 MILES WEST OF CARRIZ
 

CONSTRUCT NEW BRIDGE
 

Contractor 

PAPICH CONSTRUCTION COMPANY
 

INC
 

P O BOX 2210
 

PISMO BEACH CA 93448
 

(805)473-3016
 

CALPORTLAND CONSTRUCTION
 

P O BOX 1280
 

SANTA MARIA CA 93456
 

(805)345-3581
 

CLEAN CUT LANDSCAPE
 

8406 N ARMSTRONG AVE
 

CLOVIS CA 93619
 

(559)322-2041
 

FLATIRON WEST INC
 

1770 LA COSTA MEADOWS DRIVE
 

SAN MARCOS CA 92078
 

(760)916-9100
 

SOUZA CONSTRUCTION INC
 

PO BOX 3810
 

SAN LUIS OBISPO CA 93403
 

(805)546-8288
 

Resident
 
Engineer
 

SILVA, RICK
 

3230 RIVERSIDE AVE.,
 

SUITE 130
 

PASO ROBLES CA 93446
 

(805)226-8279
 

SILVA, RICK
 

3230 RIVERSIDE AVE,
 

SUITE 130
 

PASO ROBLES, CA 93446
 

(805)226-8279
 

RICHARDS, TIM
 

4485 VACHELL LN
 

SAN LUIS OBISPO, CA
 

93401
 

(805)542-4765
 

STIMSON, PATRICK
 

2053 PREISKER LANE,
 

SUITE E
 

SANTA MARIA, CA 93454
 

(805)748-6733
 

LEW, MIKE
 

2053 PREISKER LANE,
 

SUITE E
 

SANTA MARIA, CA 93454
 

(805)348-3105


 $33,671,607 12/31/09 0%
 $31,715,005

 $796,002
01/19/10 
03/11/14 

0%

PLANT EST 

SATIS 

$1,525,935 08/02/12 5%
 $108,818
 $49,054

08/23/12 
08/09/13 

7%

SUSPENDED 

$565,825 11/09/11 0%
 $378,791

 $1,955
12/02/11 
07/30/15 

0%

PLANT EST 

SATIS 

$32,824,310 06/21/11 50%
 $28,273,081

 $551,879
07/15/11 
01/16/14 

86%

 $2,159,290 10/25/12 17% 
$570,311 
$44,649 

12/03/12 
12/12/14 

26% 

Totals: Authorized Final Amt: $438,792,210 Completed to Date: $283,064,190 Work This Month: $12,426,734



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-MON-1-.3/0 05-0R8104 

05-MON-1-.9/0 05-493704 

05-MON-1-20.9/20.9 05-0T6504 

05-MON-1-21.0/21.2 05-1A9604 

05-MON-1-21.3/21.6 05-0E9604 

05-MON-1-21.5/21.6 05-1A5704 

05-MON-1-46.8/46.8 05-0S9404 

05-MON-1-58.3/0 05-1A6904 

05-MON-1-74.9/77.6 05-1A4304 

05-MON-1-99.9/101.5 05-315924 

05-MON-1-/0 05-1A4804 

05-MON-68-3.9/10.8 05-0P9704 

05-MON-68-/0 05-1A8004 

05-MON-101-39.0/39.7 05-1C5404 

05-MON-101-61.0/64.6 05-0Q5704 

05-MON-101-66.4/66.4 05-1C6404 

05-MON-101-85.0/85.8 05-349514 

05-MON-101-100.0/101.3 05-315804 

05-MON-101-91.2/100.4 05-0161E4 

05-SB-101-.3/7.5 05-462504 

05-SB-101-10.8/12.8 05-447814 

05-SB-101-26.5/27.1 05-0M14V4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-SB-101-55.0/0 05-1A9704 

05-SB-101-72.7/75 05-1A3004 

05-SB-101-78.4/82.2 05-1A2204 

05-SB-101-83.1/83.9 05-463804 

05-SB-101-15.8/0 05-0J3204 

05-SB-101-/0 05-1A7904 

05-SB-166-.9/2.4 05-0G1604 

05-SB-192-/0 05-1C5704 

05-SB-246-12.2/0 05-0R7504 

05-SB-246-31.4/34.6 05-1A4004 

05-SBT-25-/0 05-0R8404 

05-SBT-101-.7/.7 05-1A9304 

05-SCR-1-15.3/17.1 05-129114 

05-SCR-1-17.4/26 05-0M9704 

05-SCR-1-26.8/36.3 05-0M9804 

05-SCR-1-/10.2 05-0M7504 

05-SCR-9-8.4/8.6 05-0K2304 

05-SCR-17-6.0/12.6 05-0L70U4 

05-SCR-17-6.0/12.6 05-0L7014 

05-SCR-17-6.1/6.6 05-0G4004 

05-SCR-17-11.0/0 05-1A7104 

05-SLO-1-51.3/74.3 05-0T4004 
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Cnty Rt Pm 

05-SLO-1-73.0/74.3
 

05-SLO-1-36.7/39.6
 

05-SLO-41-/0
 

05-SLO-46-4.1/0
 

05-SLO-46-32.1/36.7
 

05-SLO-46-36.6/41.2
 

05-SLO-46-40.0/0
 

05-SLO-46-40.7/46.3
 

05-SLO-46-55.1/60.8
 

05-SLO-101-7.6/16.5
 

05-SLO-101-35.7/46.3
 

05-SLO-101-36.0/37.5
 

05-SLO-101-45.3/45.7
 

05-SLO-101-/.8
 

05-SLO-166-39.9/40.3
 

District 05 

Statement of Ongoing Contracts - Index
 
Contract
 

05-1A4904
 

05-0N4004
 

05-0T9004
 

05-0C3304
 

05-330744
 

05-330724
 

05-330754
 

05-330774
 

05-1C3204
 

05-0N0604
 

05-0G0304
 

05-0Q6304
 

05-402824
 

05-445904
 

05-0R3004
 

Statement of Ongoing Contracts - Federal Aid 
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Federal Aid Category  Bid + CCO  Work Comp 

-F- FEDERAL AID (PRIMARY) $150,252,210  $92,723,871




District 05 

Federal Aid 

-S­

-SH-


District Total: 

Statement of Ongoing Contracts - Federal Aid 

Category  Bid + CCO  Work Comp 

FEDERAL AID (SECONDARY) $140,225,745  $103,840,524

STATE HIGHWAY $85,429,023  $44,805,762

 $62,885,231  $41,694,033

 $438,792,210  $283,064,190 

Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

05 $5,159,277 

Work completed this Period:  $5,159,277 


	05

