
 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 05/20/15
06/01/15
 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-7.5/7.7 REPAIR STORM DAMAGE LOCATIONS IN JOHN MADONNA CONSTRUCTION CO.,SILVA, RICK $985,000 12/20/14 98%
05-1G0504 MONTEREY COUNTY ON HIGHWAY 1 AT 

VARIOUS LOCATIONS STABILIZE ACTIVE 

INC 

PO BOX 5310 
775 ARLINGTON ST 

CAMBRIA, CA 93428 

$960,056
 $0

12/20/14 
05/21/15 

97%

ROCKFALL REPAIR FAILED CULVERT SAN LUIS OBISPO, CA 93403 (805)927-4559 
STABILIZE ACTIVE ROCKFALL RPAIR 

20.20.201 
CULVERT 

130 

05-MON-1-11.7/43.1 IN MONTEREY COUNTY AT VARIOUS PETERSON-CHASE GENERAL TYLER LAVERING $816,026 04/21/15 0%
05-1C9404 LOCATIONS FROM WILLOW CREEK TO CASTRO 

CANYON 

ENGINEERING CONSTRUCTION, INC. 

1792 KAISER AVENUE 
1529 SALINAS HWY 

MONTEREY, CA 93950 

$0
 $0

05/08/15 
0%

SEAL BRIDGE DECK, JNT SEALS, PAINT IRVINE CA 92614 (831)375-1621 

05-MON-1-46.8/46.8 HWY 1 AT THE BIG SUR LODGE BIG SUR GRANITE CONSTRUCTION WILSON, JENNIFER $910,000 01/25/10 67%
05-0S9404 PARK CAMPGROUNDS 

PLACE ROCK SLOPE PROTECTION WATSONVILLE CA 95077 

PO BOX 720 8115 PRUNEDALE NORTH 

ROAD 

$215,486
 $0

01/25/10 
12/31/15 

24%

PRUNEDALE, CA 93907 SUSPENDED 

201130 
(831)669-8928 

05-MON-1-67.9/0 IN MONTEREY COUNTY ABOUT 14 MILES TRUESDELL CORPORATION OF TYLER LAVERING $1,043,993 05/02/14 58%
05-1A8904 SOUTH OF CARMEL AT MALPASO CREEK 

BRIDGE 

CALIFORNIA, INC. 

1310 W. 23RD STREET 
1529 SALINAS HWY 

MONTEREY, CA 93940 

$1,110,745
 $0

05/23/14 
09/25/15 

96%

REPAIR SPALLED CONCRETE TEMPE AZ 85282 (831)375-1621 

05-MON-28-28.6/28.6 DIR'S ORDER EMERGENCY F.A MON CNTY JOHN MADONNA CONSTRUCTION CO RICK SILVA $577,500 12/16/13 55%
05-1A9804 NEAR LUCIA @ .1 MILE NORTH OF THEBIG 

CREEK BRIDGE. INSTALL TRAFFIC 

INC 

PO BOX 5310 
775 ARLINGTON ST 

CAMBRIA, CA 93428 

$566,387
 $0

12/16/13 
07/24/15 

98%

CONTROL,TEMP K RAIL AND TEM SAN LUIS OBISPO, CA 93403 (805)927-4559 
1 WAY TRAFFIC CONTROL, TEMP K 

20.20 

201130 
RAIL/SLOP ST 

05-MON-101-21.9/87 IN MONTEREY COUNTY AT VARIOUS PETERSON-CHASE GENERAL TYLER LAVERING $859,536 04/15/15 0% 
05-1C9304 LOCATION FROM SAN ARDO UNDERCROSSING 

TO ALISAL ROAD UNDERCROSSING 

ENGINEERING CONSTRUCTION, INC. 

1792 KAISER AVENUE 
1529 SALINAS HWY 

MONTEREY, CA 93940 

$0 
$0 

05/01/15 
0% 

SEAL BRIDGE DECK IRVINE CA 92614 (831)375-1621



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

 

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 05/20/15
06/01/15 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-101-49.8/55.3 IN MONTEREY COUNTY IN AND NEAR PAPICH CONSTRUCTION CO INC PETER MUTUTWA $4,781,601 09/15/14 14%
05-1A7304 
NHP-Q101-(254)E 

--() 

GREENFIELD FROM LAGOMARSINO AVENUE TO 

0.7 MILE SOUTH OF HUDSON ROAD 

PAVEMENT PRESERVATION (CAP M) 

PISMO BEACH 

PO BOX 2210 

CA 93448 

(805)471-2108 

1529 SALINAS HWY 

MONTEREY, CA 93940 

$2,499,257
 $294,035

09/30/14 
06/17/15 

50%

HA22 

05-MON-101-57.1/60.8 IN MONTEREY COUNTY SOUTH OF SOLEDAD GRANITEROCK COMPANY TYLER LAVERING $2,124,350 09/08/14 100%
05-1C3304 
HSNH-Q101-(248)E 

--() 

ON ROUTE 101 FROM 1.2 MILES NORTH OF 

HUDSON ROAD TO SALINAS RIVER BRIDGE 

(BR. NO. 44-02) 

SAN JOSE CA 95136 

120 GRANITE ROCK WAY 

(831)375-1621 

1529 SALINAS HWY 

MONTEREY, CA 93940 

$1,953,739
 $0

09/24/14 
04/22/15 

100%

COMPLETED 
04/22/15 

CONSTRUCT MEDIAN BARRIER AND RUMBLE 
HB1 

05-MON-101-66.4/66.4 SOLEDAD PRISON OVERCROSSING BRIDGE AMERICAN CIVIL CONSTRUCTORS LAVERING, TYLER $585,000 01/31/13 100%
05-1C6404 #44-116REMOVE UNSOUND CONCRETE; 

STRAIGHTEN/REPLACDAMAGED TENSIONS 

WEST, INC 

3701 MALLARD DR 
1529 SALINAS HWY 

MONTEREY, CA 93940 

$276,154
 $0

01/31/13 
04/05/13 

100%

BARS; REPLACE BROKEN STIRRUPS BENICIA, CA 94510 (831)375-1621 
REMOVE UNSOUND CONCRETE 

20.20.201 

130 

05-MON-101-85.0/85.8 IN MONTEREY COUNTY IN AND NEAR BORTOLUSSI & WATKIN INC JENNIFER WILSON $501,084 02/28/12 0%
05-349514 SALINAS FROM 0.6 MILE SOUTH TO 0.2 

MILE NORTH OF AIRPORT BOULEVARD SAN RAFAEL CA 94901 

77 LARKSPUR STREET 8115 PRUNEDALE NORTH 

ROAD 

$491,650
 $0

03/22/12 
10/14/15 

0%

OVERCROSSING PRUNEDALE,CA 93907 PLANT EST 

WPCP 
HIGHWAY PLANTING AND IRRIGATION (805)471-2103 SATIS 

05-MON-101-100.0/101.3 IN MONTEREY AND SAN BENITO COUNTIES GCC/MCM, A JV JENNIFER WILSON $42,626,142 09/27/12 70%
05-315804 
NH-P101-( 

--() 

) 
NEAR PRUNDALE AT VARIOUS LOCATIONS 

FROM 0.4 MILE SOUTH OF DUNBARTO IN 

ROAD (NORTH) TO CANNON R 

WATSONVILLE CA 950775085 

P O BOX 50085 8115 PRUNEDALE NORTH 

RD 

PRUNEDALE, CA 93907 

$39,441,984
 $1,508,196

11/06/12 
03/27/16 

91%

HE11 SWPPP 
CONSTRUCT INTERCHANGE (805)471-2103 

05-SB-1-49.9/0 IN SANTA BARBARA AND SAN LUIS OBISPO DESERT CONCEPTS CONSTRUCTION, MURDOCK, KEVIN $1,006,256 12/15/14 38% 
05-0R8304 
NHP-000C-(381)E 

--() 

COUNTIES AT VARIOUS LOCATIONS 

_________________________________ 

CONSTRUCT CURB RAMPS AND SIDEWALKS 

INC. 

PALM DESERT CA 92211 

77770 COUNTRY CLUB DR, STE D 
2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$210,397 
$210,397 

01/08/15 
08/21/15 

21% 

HB71 
(805)441-8439



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

District 05 

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 05/20/15
06/01/15
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work 

05-SB-1-/0 IN SANTA BARBARA COUNTY AT VARIOUS 
05-0S0304 LOCATIONS 
STP-X083-(018)E 

--() 
CURB RAMPS/SIDEWALKS/MODIFY SIGNAL 

HB71 

05-SB-101-.3/7.5 IN SANTA BARBARA COUNTY IN AND NEAR 
05-462504 CARPINTERIA AT VARIOUS LOCATIONS 
ACNH-Q101-(143)E 

RESTORE HIGHWAY PLANTING 
--() 

HA25 SWPPP 

05-SB-101-10.0/10.6 IN SANTA BARBARA COUNTY IN AND NEAR 
05-1F8404 SANTA BARBARA FROM SAN YSIDRO RD OC 

TO OLIVE MILL RD OC 

SLAB REPLACEMENT 

HM 

05-SB-101-12.9/14 IN SANTA BARBARA COUNTY IN SANTA 
05-1C4304 BARBARA FROM GARDEN STREET 

UNDERCROSSING TO MISSION CREEK BRIDGE 

HIGHWAY PLANTING REHABILITATION 

HA25 

05-SB-101-22.3/23 IN SANTA BARBARA COUNTY IN GOLETA 
05-0G0704 FROM 0.2 MILE EAST TO 0.7 MILE WEST 
NH-Q101-(233)E 

OF FAIRVIEW AVENUE OVERCROSSING 
--() 

UPGRADE DRAINAGE CULVERTS 

HA22 

05-SB-101-26.5/27.1 IN SANTA BARBARA COUNTY IN GOLETA 
05-0M14V4 FROM 0.3 MILE SOUTH TO 0.3 MILE 

NORTH OF CATHEDRAL OAKS ROAD 

OVERCROSSING 

PERFORM HIGHWAY PLANTING 
HE11 WPCP 

Contractor 

DREAMBUILDER
 

1324 E LAWSON LN
 

PLACENTIA CA 92870
 

AMERICA WEST LANDSCAPE INC
 

15086 LA PALMA DRIVE
 

CHINO CA 91710
 

PETERSON-CHASE GENERAL
 

ENGINEERING CONSTRUCTION, INC.35 S.PATERA LANE
 

Resident
 
Engineer
 

KLINE, JASON
 

35 S LA PATERA LANE
 

STE E
 

GOLETA, CA 93117
 

(805)692-6820
 

CURTIS JOHNSON, R.E.
 

22 N. MILPAS ST., STE
 

H
 

SANTA BARBARA CA 93103
 

(805)748-5218
 

JASON KLINE
 

1792 KAISER AVENUE
 

IRVINE CA 92614
 

SPIESS CONSTRUCTION CO INC
 

P O BOX 2849
 

SANTA MARIA CA 93457
 

FLATIRON WEST INC
 

1770 LA COSTA MEADOWS DRIVE
 

SAN MARCOS CA 92078
 

SPIESS CONSTRUCTION CO INC
 

PO BOX 2849
 

SANTA MARIA CA 93457
 

SUITE E
 

GOLETA, CA 93117
 

(805)692-6820
 

CURTIS JOHNSON
 

35 S. LA PATERA LANE
 

STE E
 

GOLETA, CA 93117
 

(805)692-6862
 

MICHAEL MORTENSEN
 

35 S. LA PATERA LANE
 

STE E
 

GOLETA, CA 93117
 

(805)692-6759
 

CURTIS JOHNSON, R.E.
 

22 N. MILPAS ST., STE
 

G
 

SANTA BARBARA, CA 93103
 

(805)748-5218


 $352,265 11/04/14 83%
 $285,330
 $12,230

11/24/14 
06/17/15 

81%

 $1,753,944 08/31/09 0%
 $1,634,620

 $0
09/15/09 
10/24/13 

0%

PLANT EST 

SATIS 

$1,004,763 02/23/15 34%
 $5,395
 $5,395

03/23/15 
06/23/15 

1%

 $795,299 06/10/13 100%
 $677,840

 $5,040
06/27/13 
11/18/16 

85%

OVER RUN 

$17,397,066 11/21/13 32%
 $9,152,369
 $583,786

12/12/13 
04/30/17 

53%

 $788,762 10/26/11 0% 
$771,498 

$2,268 
11/08/11 
07/06/15 

0% 

PLANT EST 

SATIS 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 05/20/15
06/01/15 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SB-101-46.9/0 IN SANTA BARBARA COUNTY NEAR GAVIOTA PRISM ENGINEERING INC JOHNSON, CURTIS $1,080,071 03/19/14 78%
05-1A6204 
NHP-Q101-(239)E 

--() 

AT THE GAVIOTA SAFETY ROADSIDE REST 

AREA 

SAFETY ROADSIDE REST AREA 

HAYWARD CA 94545 

23953 SAKLAN RD 35 S. LA PATERA LN, 

STE. E 

GOLETA, CA 93117 

$999,700
 $14,963

04/09/14 
05/20/15 

95%

HA26 
(805)692-6862 

05-SB-101-83.2/83.8 ON ROUTE 101 IN SANTA BARBARA COUNTY EMPIRE LANDSCAPING INC. LEW, MIKE $501,048 10/25/13 0%
05-463814 FROM 0.9 MILE NORTH OF CLARK AVENUE 

OVERCROSSING TO 0.7 MILE SOUTH OF DAVIS CA 95617 

P O BOX 35 2053 PREISKER LANE, 

SUITE E 

$428,315
 $2,500

11/15/13 
05/08/17 

0%

SANTA MARIA UNDERCROSS SANTA MARIA, CA 93454 PLANT EST 
IRRIGATION,PLANTING,EROSION CONTROL (805)348-3105 SATIS 

05-SB-101-84.1/90.9 IN SANTA BARBARA COUNTY IN AND NEAR PAPICH CONSTRUCTION CO. INC. STIMSON, PATRICK $3,526,791 05/02/14 97%
05-1A3904 
NHP-Q101-(241)E 

--() 

SANTA MARIA FROM 0.1 MILE SOUTH OF 

SOUTH SANTA MARIA U.C. TO 0.1 MILE 

NORTH OF NORTH SANTA MAR 

PISMO BEACH 

PO BOX 2210 

CA 93448 
2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$3,488,221
 $0

05/23/14 
02/24/15 

98%

HM1 
RHMA (BWC-GG) (805)748-6733 

05-SB-166-25.5/34.9 IN SANTA BARBARA AND SAN LUIS OBISPO GRANITE CONSTRUCTION COMPANY STIMSON, PATRICK $2,703,336 03/17/14 18%
05-1A4604 COUNTIES, ABOUT 17 MILES EAST OF 

SANTA MARIA, FROM ALISOS CREEK BRIDGE WATSONVILLE CA 95076 

P.O. BOX 50085 2053 PREISKER LANE, 

SUITE E 

$278,336
 $272,026

03/27/14 
08/08/15 

10%

TO CUYAMA RIVER BRIDG SANTA MARIA, CA 93454 
RUBBERIZED HMA OVERLAY (805)748-6733 

05-SB-166-55.1/70.6 IN SANTA BARBARA AND SAN LUIS OBISPO GRANITE CONSTRUCTION COMPANY STIMSON, PATRICK $3,107,091 04/28/15 0%
05-1A3304 
STP-P166-(032)E 

--() 

IN AND NEAR NEW CUYAMA AND CUYAMA 

FROM 3.1 MILES EAST OF COTTONWOOD 

CANYON ROAD TO 0.7 MILE E 

SANTA BARBAA 

PO BOX 6744 

CA 93160 
2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$0
 $0

05/19/15 
0%

OVERLAY WITH OPEN GRADED RHMA (805)748-6733 

05-SB-246-12.3/16.7 ON ROUTE 246 IN SANTA BARBARA COUNTY PAPICH CONSTRUCTION CO. INC. LEW, MIKE $14,930,001 02/27/15 0% 
05-0C6404 NEAR LOMPOC, FROM CEBADA 

TO HAPGOOD ROAD 

CANYON ROAD 

PISMO BEACH 

PO BOX 2210 

CA 93448 
2053 PREISKER LANE, 

SUITE E 

$5,400 
$5,400 

03/26/15 
12/28/16 

0% 

_______________________________ SANTA MARIA, CA 93454 

HE13 
_______ 

PASSING LANES AND OPERATIONAL 
(805)348-3105



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 05/20/15
06/01/15
 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SBT-25-18.8/19.5 ON ROUTE 25 IN SAN BENITO COUNTY JOHN MADONNA CONSTRUCTION CO.,BEACH, KATIE $2,046,489 11/19/14 2%
05-0T6404 
HSST-P025-(030)E 

--() 

ABOUT 32 MILES SOUTH OF HOLLISTER 

FROM 0.8 MILE NORTH OF SAN BENITO 

LATERAL TO 2 MILES SOUTH OF R 

INC. 

SAN LUIS OBISPO 

P.O. BOX 5310 

CA 93403 (831)455-5707 

140 DUBOIS ST, STE E 

SANTA CRUZ, CA 95060 

$40,776
 $40,776

12/18/14 
12/28/15 

2%

SUSPENDED 
CURVE CORRECTION 

HB1 

05-SBT-101-.7/.7 SAN BENITO CNTY NEAR PRUNEDALE, SB GRANITE CONSTRUCTION COMPANY WILSON, JENNIFER $1,080,000 01/22/13 100%
05-1A9304 HWY 101@ .2 MILE NORTH OF COLE RD. 

REMOVE APPROX 13000CY OF WATSONVILLE, CA 95076 

585 WEST BEACH ST 8115 PRUNEDALE NORTH 

RD 

$745,322
 $0

01/22/13 
10/14/15 

69%

ROCKERY/SLIDE MATERIAL, FLATTENSLOP PRUNEDALE, CA 93907 SUSPENDED 
INSTALL EROSION CONTROL & LANDSCAPE (831)663-8965 

20.202011 

30 

05-SCR-0-/0 CONSTRUCTION ON STATE HIGHWAY IN RSB GROUP, INC. NORRIS, AMY $699,985 03/27/15 0%
05-0T5004 
STP-000C-(382)E 

--() 

MONTEREY, SAN LUIS OBISPO, SANTA 

BARARA, AND SANTA CRUZ COUNTIES AT 

VARIOUS LOCATIONS 

LAKE FOREST CA 92630 

20331 LAKE FOREST DR SUITE C1 3230 RIVERSIDE 

AVENUE, #130 

PASO ROBLES, CA 93446 

$0
 $0

04/10/15 
0%

VISTA POINT REHABILITATION (805)226-9217 

05-SCR-0-/0 IN SCR, SBT, MON, SLO & SB AT VARIOUS PACIFIC RESTORATION GROUP INC RICHARDS, TIM $1,684,526 02/21/14 52%
05-1F2104 LOCATIONS, UPGRADE IRRIGATION 

CONTROLLERS,PLACE MULCH, REPAIR WATER PERRIS, CA 

PO BOX 429 

92572 
4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

$488,759
 $0

03/26/14 
08/13/16 

29%

LEAKS & UPGRADE INTERIOR 93401 

20.20.201 
UPGRADE,REPAIR AT VARIOUS LOCATIONS (805)542-4765 

130 

05-SCR-1-8.0/14.9 NEAR SANTA CRUZ, FROM 0.4 MILE SOUTH BEAR ELECTRICAL SOLUTIONS INC ROMAN, BERTHA $462,809 12/23/13 100%
05-0C9014 OF FREEDOM BLVD TO 0.4 MILE NORTH OF 

OCEAN STREET, INSTALL CCTV AND SIGNS 

INSTALL CCTV AND SIGNS 

ALVISO CA 95002 

P O BOX 924 140 DUBOIS ST., SUITE 

E 

SANTA CRUZ, CA 95060 

$456,014
 $0

01/24/14 
04/27/15 

100%

SUSPENDED 
04/27/15 

HB4N 
(831)427-4706 

05-SCR-1-20.2/37.4 NEAR SANTA CRUZ FROM 0.1 MILE NORTH GRANITE CONSTRUCTION COMPANY PAT DUSSELL $9,976,229 11/20/14 5% 
05-1C8604 
STP-P001-(587)E 

--() 

OF WESTERN DRIVE TO SAN MATEO COUNTY 

LINE 

PAVEMENT PRESERVATION 

SANTA CLARA CA 95054 

715 COMSTOCK STREET 

(831)427-4706

140 DUBOIS ST, STE E 

SANTA CRUZ, CA 95060 

$24,650 
$24,650 

12/10/14 
11/16/15 

0% 

SUSPENDED 

HA22
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Statement of Ongoing Contracts as of 05/20/15
06/01/15 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SCR-1-29.4/34.8 IN SANTA CRUZ COUNTY FROM DAVENPORT GRANITE CONSTRUCTION COMPANY DUSSELL, PATRICK $266,000 03/09/15 0%
05-1F1204 TO WADDELL CREEK. REPLACE AND REPAIR 

FAILED DRAINAGE SYSTEM IN MULTIPLE WATSONVILLE, CA 95076 

585 WEST BEACH ST 140 DUBOIS ST STE E 

SANTA CRUZ, CA 95060 

$0
 $0

03/09/15 
05/23/15 

0%

LOCATIONS (831)427-4706 
REPLACE FAILED CULVERTS 

20.20.201 

130 

05-SCR-9-3.8/18.7 IN SANTA CRUZ COUNTY AT AND NEAR GRANITE ROCK COMPANY BEACH, KATIE $2,054,088 09/30/14 35%
05-0Q5904 
STP-S009-(020)E 

--() 

BOULDER CREEK AT VARIOUS LOCATIONS 

FROM 0.9 MILE SOUTH OF GLENGARRY ROAD 

TO 0.2 MILE NORTH OF MCG 

SAN JOSE CA 95136 

120 GRANITE ROCK WAY 

(831)455-5707 

140 DUBOIS ST, STE E 

SANTA CRUZ, CA 95060 

$433,784
 $0

10/21/14 
09/08/16 

21%

POLLUTION SOURCE CONTROL 

05-SCR-17-9.4/10.1 IN SANTA CRUZ COUNTY NEAR SCOTTS GRANITE ROCK COMPANY ROMAN, BERTHA $3,173,190 04/10/14 76%
05-1C1804 
HSNH-P017-(108)E 

--()

VALLEY FROM 0.3 MILES NORTH OF 

GLENNWOOD CUTOFF TO 0.5 MILES SOUTH 

OF GLENNWOOD DRIVE 

SAN JOSE CA 95136 

120 GRANITE ROCK WAY 

(831)427-4706 

140 DUBOIS ST., STE E 

SANTA CRUZ, CA 95060 

$2,785,259
 $296,819

04/30/14 
07/24/15 

87%

HB1 
SHOULDER WIDENING/SOIL NAIL WALL 

05-SCR-152-.3/2 IN SANTA CRUZ COUNTY IN AND NEAR VSS INTERNATIONAL, INC. $850,095 03/13/15 0%
05-1F8804 WATSONVILLE FROM 1/152 SEPARATION TO 

HOLOHAN ROAD WEST SACRAMENTO CA 95691 

3785 CHANNEL DR. $0
 $0

03/26/15 
0%

SLURRY SEAL EXISTING ROADBED 

HA21 

05-SCR-152-2.0/8.3 IN SANTA CRUZ COUNTY NEAR O'GRADY PAVING INC FARSHAD KESHAVARZI $1,531,430 04/28/14 40%
05-1A3804 WATSONVILLE FROM HOLOHAN ROAD TO 

SANTA CLARA COUNTY LINE MOUNTAIN VIEW CA 94043 

2513 WYANDOTTE ST. 1529 SALINAS HWY 

MONTEREY, CA 93940 

$1,276,475
 $1,173,515

05/23/14 
06/17/15 

80%

RHMA OVERLAY (831)375-1242 SUSPENDED 

05-SLO-1-36.7/39.6 IN SAN LUIS OBISPO COUNTY NEAR PACIFIC RESTORATION GROUP INC NORRIS, AMY $1,301,683 10/22/12 70% 
05-0N4004 
ACST-P001-(570)E 

P0-01 5-(0E) 

--() 

CAYUCOS FROM 0.1 MILE SOUTH OF NORTH 

OCEAN AVENUE TO 0.8 MILE SOUTH OF 

VILLA CREEK ROAD 

TEARTHWORK, PAVING, EROSION CONTROL 

PERRIS CA 92572 

P O BOX 429 

(805)542-4765

4485 VACHELL LANE 

SAN LUIS OBISPO CA 93401 

$1,220,327 
$2,700 

12/03/12 
05/10/16 

94% 

HB4N WPCP 
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Statement of Ongoing Contracts as of 05/20/15
06/01/15
 

District 05 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SLO-1-73.7/74 

HA23 

05-1A7004 
STP-19A5-(004)E 

--() 

IN SAN LUIS OBISPO COUNTY ABOUT 19 

MILES NORTH OF SAN SIMEON FROM 0.7 

MILE TO 1.0 MILE NORTH OF RAGGED 

POINT VIADUCT 

CONSTRUCT SOLDIER PILE WALL WITH 

JOHN MADONNA CONSTRUCTION CO., 

INC. 

SAN LUIS OBISPO CA 93403 

RICK SILVA 

(805)927-4559 

P.O. BOX 5310 
775 ARLINGTON ST 

CAMBRIA CA 93428 

$9,600,642
 $1,336,970
 $593,706

12/24/14 
01/08/15 
08/18/16 

9%

 14%

05-SLO-46-4.3/7.6 

HM 

05-1F8704 
IN SAN LUIS OBISPO COUNTY ABOUT 6.5 

MILES EAST OF CAMBRIA FROM 0.9 MILE 

EAST OF GREEN VALLEY ROAD TO 6.8 

MILES WEST OF SANTA ROSA 

FENCE REPAIR 

FERREIRA CONSTRUCTION CO,, 

INC. 

CHINO CA 91710 

15188 VISTA DEL RIO AVE 

MIKEL, KARL 

(805)226-9217 

102 S. WHITLEY DRIVE 

PASO ROBLES, CA 93446 

$391,581
 $0
 $0

04/03/15 
04/20/15 

0%

 0%

05-SLO-46-37.6/40.4 
05-330764 
NHP-P046-(050)E 

--() 

IN SAN LUIS OBISPO COUNTY NEAR PASO 

ROBLES FROM 0.5 MILE EAST OF GENESEO 

ROAD TO 0.2 MILE WEST OF ALMOND DRIVE 

LANDSCAPE MITIGATION 

PACIFIC RESTORATION GROUP, 

INC. 

PERRIS CA 92572 

PO BOX 429 

MIKEL, KARL 

102 S. WHITLEY 

GARDENS DR. 

PASO ROBLES, CA 93446 

$1,031,449
 $444,891
 $160,100

10/09/14 
11/14/14 
07/07/15 

73%

 51%

HE14 
(805)440-7630 

05-SLO-46-40.7/46.3 
05-330774 

IN SAN LUIS OBISPO COUNTY NEAR PASO 

ROBLES FROM 0.1 MILE EAST OF ALMOND 

DRIVE TO 0.8 MILE EAST OF MCMILLAN 

PAPICH CONSTRUCTION COMPANY 

INC 

PO BOX 2210 

TIM LANG 

102 WHITLEY GARDENS 

DRIVE 

$35,205,467
 $25,981,572
 $1,582,543

05/18/12 
06/12/12 
09/25/15 

85%

 73%

HE13 SWPPP 

CANYON ROAD 

CONVERT TO 4-LANE EXPRESSWAY 

PISMO BEACH, CA 93448 

(805)748-5513 

PASO ROBLES, CA 93446 

05-SLO-58-20.0/0 
05-1A0904 
STP-P058-(116)E 

--() 

ON ROUTE 58 IN SAN LUIS OBISPO COUNTY 

NEAR SANTA MARGARITA AT 1 MILE WEST 

OF SHELL CREEK ROAD 

REPLACE CULVERT 

AMERICA PACIFIC CONSTRUCTION 

BREA CA 92821 

201 LAUREL AVE SUITE 13 

SILVA, RICK 

3230 RIVERSIDE AVE, 

#130 

PASO ROBLES, CA 93446 

$215,110
 $197,162

 $0

03/10/14 
04/04/14 
08/14/15 

71%

 91%

(805)226-8279 

05-SLO-101-21.6/23.9 

HA22 

05-0S7904 
NHP-Q101-(244)E 

--() 

ON ROUTE 101 BETWEEN SAN LUIS OBISPO 

CREEK BRIDGE NO 49-14 AND 0.3 MILES 

SOUTH OF SANTA FE UNDERCROSSING NO. 

49-115 

PAVEMENT PRESERVATION 

CALPORTLAND CONSTRUCTION 

SANTA MARIA CA 93456 

P.O. BOX 1280 

DE ANDA, ANTHONY 

(805)226-9217

3230 RIVERSIDE AVENUE 

#130 

PASO ROBLES, CA 93446 

$3,345,114 
$2,592,340 
$1,924,410 

06/17/14 
07/08/14 
09/04/15 

28% 

77% 
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Statement of Ongoing Contracts as of 05/20/15
06/01/15 

District 05 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

05-SLO-101-32.3/35.6
 
05-1F7804
 

05-SLO-101-37.7/0
 
05-1C8004
 

HB4N
 

05-SLO-101-45.3/45.7
 
05-402824
 

WPCP
 

ResidentDescription EngineerType Of Work Contractor 

IN SAN LUIS OBISPO COUNTY NEAR SAN TELFER HIGHWAY TECHNOLOGIES DE ANDA, ANTHONY
 

LUIS OBISPO FROM 1.2 MILES NORTH OF 4522 PARKER AVE BLDG700 STE35 3230 RIVERSIDE AVE,
 
RESERVOIR CANYON ROAD TO CUESTA MCCLELLAN CA 95652
 #130
 
OVERHEAD PASO ROBLES, CA 93446
 
RESURFACE PAVEMENT W WEARING COURSE (805)226-8217
 

IN SAN LUIS OBISPO COUNTY NEAR SANTA SOUZA CONSTRUCTION INC NORRIS, AMY
 

MARGARITA AT ROUTE 58 SB OFF-RAMP P.O. BOX 3810
 3230 RIVERSIDE
 
REALIGN OFF RAMP SAN LUIS OBISPO CA 93403 AVENUE, #130
 

PASO ROBLES, CA 93446
 

(805)226-9217
 

IN SAN LUIS OBISPO COUNTY IN CLEAN CUT LANDSCAPE NORRIS, AMY
 

ATASCADERO FROM 0.5 MILE NORTH OF 8406 N ARMSTRONG AVE
 4485 VACHELL LN
 
CURBARIL AVENUE TO ATASCADERO CREEK CLOVIS CA 93619 SAN LUIS OBISPO, CA
 
BRIDGE
 93401
 
HIGHWAY PLANTING,INSTALL IRRIGATION (805)542-4765


Awarded 
Bid + CCOs

Comp To date
This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

$3,125,575 04/24/15 0%
 $0
 $0

05/08/15 
0%

 $297,166 01/30/15 53%
 $263,605
 $260,110

02/18/15 
06/30/15 

89%

 $565,825 11/09/11 0% 
$421,117 

$0 
12/02/11 
10/20/15 

0% 

PLANT EST 

SATIS 

Totals: Authorized Final Amt: $183,661,376 Completed to Date: $104,161,901 Work This Month: $8,975,565



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-MON-1-7.5/7.7 05-1G0504 

05-MON-1-11.7/43.1 05-1C9404 

05-MON-1-46.8/46.8 05-0S9404 

05-MON-1-67.9/0 05-1A8904 

05-MON-28-28.6/28.6 05-1A9804 

05-MON-101-49.8/55.3 05-1A7304 

05-MON-101-57.1/60.8 05-1C3304 

05-MON-101-66.4/66.4 05-1C6404 

05-MON-101-85.0/85.8 05-349514 

05-MON-101-100.0/101.3 05-315804 

05-MON-101-21.9/87 05-1C9304 

05-SB-1-49.9/0 05-0R8304 

05-SB-1-/0 05-0S0304 

05-SB-101-.3/7.5 05-462504 

05-SB-101-10.0/10.6 05-1F8404 

05-SB-101-12.9/14 05-1C4304 

05-SB-101-22.3/23 05-0G0704 

05-SB-101-26.5/27.1 05-0M14V4 

05-SB-101-46.9/0 05-1A6204 

05-SB-101-83.2/83.8 05-463814 

05-SB-101-84.1/90.9 05-1A3904 

05-SB-166-55.1/70.6 05-1A3304 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-SB-166-25.5/34.9 05-1A4604 

05-SB-246-12.3/16.7 05-0C6404 

05-SBT-25-18.8/19.5 05-0T6404 

05-SBT-101-.7/.7 05-1A9304 

05-SCR-0-/0 05-0T5004 

05-SCR-0-/0 05-1F2104 

05-SCR-1-8.0/14.9 05-0C9014 

05-SCR-1-20.2/37.4 05-1C8604 

05-SCR-1-29.4/34.8 05-1F1204 

05-SCR-9-3.8/18.7 05-0Q5904 

05-SCR-17-9.4/10.1 05-1C1804 

05-SCR-152-2.0/8.3 05-1A3804 

05-SCR-152-.3/2 05-1F8804 

05-SLO-1-73.7/74 05-1A7004 

05-SLO-1-36.7/39.6 05-0N4004 

05-SLO-46-37.6/40.4 05-330764 

05-SLO-46-40.7/46.3 05-330774 

05-SLO-46-4.3/7.6 05-1F8704 

05-SLO-58-20.0/0 05-1A0904 

05-SLO-101-32.3/35.6 05-1F7804 

05-SLO-101-37.7/0 05-1C8004 

05-SLO-101-45.3/45.7 05-402824 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

05-SLO-101-21.6/23.9 05-0S7904 8
 

Statement of Ongoing Contracts - Federal Aid 

District 05 

Federal Aid Category  Bid + CCO  Work Comp 

-F­ FEDERAL AID (PRIMARY) $61,777,151  $50,228,972

-S­ FEDERAL AID (SECONDARY) $27,307,093  $3,498,223

-SH­ STATE HIGHWAY $72,461,821  $35,420,126

 $22,115,312  $15,014,580

District Total: $183,661,376  $104,161,901 

Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

05 $2,587,159 

Work completed this Period:  $2,587,159 
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