
 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 11/20/12
12/03/12 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-.3/0 IN MONTEREY CO ABOUT 10.0 MILES SOUZA CONSTRUCTION INC CHARLES HENCH $361,291 03/01/12 46%
05-0R8104 
ACST-PP00-(156)4 

--() 

SOUTH OF GORDA AT PEPPERWOOD GULCH 

DRAINAGE SYSTEM RESTORATION 
SAN LUIS OBISPO CA 93403 

(805)546-8288 

P O BOX 3810 

(805)927-4559 

775 ARLINGTON ST 

CAMBRIA CA 93428 

$343,837
 $450

03/28/12 
07/22/13 

95%

HA42 WPCP 

05-MON-1-.9/0 ON ROUTE 1 IN MONTEREY COUNTY, ABOUT SOUZA CONSTRUCTION INC CHARLES HENCH $320,543 03/01/12 42%
05-493704 
ACST-PP00-(156)3 

--()

9.0 MILES SOUTH OF GORDA AT SILVER 

SPUR CREEK 

REPLACE CULVERT 

SAN LUIS OBISPO CA 

934033810 

(805)546-8288 

P O BOX 3810 

(805)927-4559 

775 ARLINGTON ST 

CAMBRIA CA 93428 

$307,023
 $496

03/28/12 
07/22/13 

95%

HA42 WPCP 

05-MON-1-7.1/7.3 SEVERE STORMS & ACCOMPANYING HIGH WINSOR CONSTRUCTION INC HENCH, CHARLIE $1,985,000 01/21/10 75%
05-0S9504 SURF CAUSED AN EXISTING ROCK & GABION 

REVETMENTBELOW THE ROADWAY ON RTE 1 

IN MON CNTY TO FAIL. S 

REPAIR FAILED REVETMENT,PLACE 

CAMBRIA, CA 93428 

(805)927-3321 

PO BOX 556 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA CA 93428 

$1,910,624
 $0

01/21/10 
06/27/11 

96%

COMPLETED 
11/01/12 

201130 
RSP/SLOPE 

05-MON-1-20.9/20.9 SEVERE STORMS/HIGH SURF BEGING WHITAKER CONSTRUCTION GROUP, HENCH, CHARLIE $1,485,000 03/30/10 49%
05-0T6504 01/15/2010 CAUSED AN EXISTG RETAING 

WALL BELOW RTE 1 TO FAIL. CONCRETE 

INC 

2752 CONCRETE COURT 
775 ARLINGTON ST 

CAMBRIA CA 93428 

$484,285
 $0

03/30/10 
10/17/11 

33%

CRIB WALL UNDERMINED AT THE 

REPAIR RETAING WALL @ LIMEKILN CRK 
PASO ROBLES CA 93446 

(805)927-4559 SUSPENDED 

201130 
BRIDGE 

05-MON-1-21.0/21.2 01/22/12 SEVERE STORM CAUSED GOLDEN STATE BRIDGE INC HENCH, CHARLIE $1,485,000 01/30/12 48%
05-1A9604 ROCK/PANELS TO COLLAPSE AT BASE DUE 

TO STRENGTH LIMITATIONS BEING 

EXCEEDED DIR'S ORDER EMERGENCY F.A. 
MARTINEZ, CA 94553 

901 HOWE ROAD 

(805)927-4559 

775 ARLINGTON ST 

CAMBRIA, CA 93428 

$964,277
 $0

02/01/12 
01/22/13 

65%

SUSPENDED 
CLEAR ROCK SLIDE, RECONST 

20.20.201 

130 
MESH/DRAPERY SYS 

05-MON-1-21.3/21.6 IN MONTEREY COUNTY NEAR LUCIA FROM GOLDEN STATE BRIDGE INC HENCH, CHARLIE $31,855,187 10/01/09 85% 
05-0E9604 
ACST-P001-(542)E 

P0-01 5-(2E) 

--() 

0.6 MILE NORTH OF LIMEKILN CREEK 

BRIDGE TO 1.4 MILE SOUTH OF LUCIA 

CONSTRUCT NEW BRIDGE AND ROCK SHED 
BENICIA CA 94510-1195 

(925)372-8000 

2990 BAY VISTA CT SUITE D 

(805)927-4559

775 ARLINGTON STREET 

CAMBRIA CA 93428 

$25,125,924 
$586,629 

10/15/09 
05/24/13 

79% 

HA23 SWPPP 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 11/20/12
12/03/12 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-21.5/21.6 MON CNTY NEAR LUCIA. CONSTRUCT GOLDEN STATE BRIDGE INC HENCH, CHARLIE $5,435,000 06/15/11 12%
05-1A5704 SOLDIER PILE TIE-BACK RETAINING WALL 

AND RECONSTRUCT LANE AND SHOULDER 

DIR'S ORDER EMERGENCY F.A. 
MARTINEZ, CA 94553 

901 HOWE ROAD 

(805)927-4559 

775 ARLINGTON ST 

CAMBRIA, CA 93428 

$4,976,039
 $12,628

06/15/11 
12/27/12 

92%

SUSPENDED 
CONST SOLDIER PILE TIEBK WALL & 

20.20 
RECONST LN 

201130 

05-MON-1-22.6/22.8 IN MONTEREY COUNTY NEAR LUCIA FROM CONDON JOHNSON AND ASSOCIATES HENCH, CHARLIE $8,205,799 09/16/10 0%

HA23 

05-0T5604 
ACST-4723-(004) 

P-4723-(004) 

--() 

WPCP 

1.6 MILES TO 1.8 MILES NORTH OF 

LIMEKILN CREEK BRIDGE 

CONSTRUCT RETAINING WALL 

INC 

OAKLAND CA 94604 

(510)636-2100 

P O BOX 12368 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA, CA 93428 

$8,196,635
 $0

09/23/10 
11/16/12 

0%

PLANT EST 

SATIS 

11/27/12 

05-MON-1-46.8/46.8 HWY 1 AT THE BIG SUR LODGE BIG SUR GRANITE CONSTRUCTION WILSON, JENNIFER $910,000 01/25/10 73%
05-0S9404 PARK CAMPGROUNDS 

PLACE ROCK SLOPE PROTECTION 
WATSONVILLE CA 95077 

PO BOX 720 8115 PRUNEDALE NORTH 

ROAD 

$201,453
 $0

01/25/10 
01/01/13 

22%

PRUNEDALE, CA 93907 

201130 
(831)669-8928 

05-MON-1-58.3/0 IN MONTEREY COUNTY ABOUT 15 MILES GOLDEN STATE BRIDGE INC TYLER LAVERING $10,912,540 07/26/12 8%
05-1A6904 
ACST-P19A-(200)4 

--() 

SOUTH OF CARMEL AT 0.1 MILE SOUTH OF 

ROCKY CREEK BRIDGE AND AT 1.1 MILE 

SOUTH OF BIXBY CREEK BRI 

CONSTRUCT VIADUCT 

BENICIA, CA 94510 

(925)372-8000 
(831)375-1621 

2990 BAY VISTA COURT, SUITE D 1529 HWY 68 

MONTEREY, CA 93940 

$2,358,002
 $1,984,645

08/23/12 
05/12/14 

22%

SUSPENDED 

HA23 WPCP 

05-MON-1-59.7/59.9 IN MON COUNTY JUST SOUTH OF ROCKY CONDON JOHNSON & ASSOCIATES JENNIFER WILSON $2,485,000 03/17/11 75%
05-1A2704 CREEK BRIDGE 

STABILIZE ROADWAY AND INSTALL 
OAKLAND, CA 94621 

480 ROLAND WAY STE 200 

(831)375-5920 

1529 HWY 68 

MONTEREY, CA 93940 

$2,155,622
 $0

03/17/11 
10/01/12 
11/28/12 

87%

20.20.201 

130 

05-MON-1-99.9/101.5 IN MONTEREY COUNTY NEAR WATSONVILLE DESILVA GATES CONSTRUCTION DUSSELL, PATRICK $13,372,065 10/07/09 76% 
05-315924 FROM 0.1 KM SOUTH OF JENSEN ROAD TO 

TRAFTON ROAD UNDERCROSSING 

CONSTRUCT NEW INTERCHANGE 
BURLINGAME CA 94010 

880 MITTEN RD, SUITE B 150 WESTRIDGE DR, STE 

140 

WATSONVILLE CA 95077 

$12,935,641 
$436,236 

10/28/09 
08/06/14 

95% 

HE11 SWPPP 
(831)761-7618



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 11/20/12
12/03/12 

District 05 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

05-MON-1-/0
 
05-1A4804
 

WPCP
 

05-MON-68-3.9/10.8
 
05-0P9704
 
STPP-0680-(22E)
 

--()
 

HA22 WPCP
 

05-MON-101-85.0/85.8
 
05-349514
 

WPCP
 

05-MON-101-86.6/87.7
 
05-0R2004
 
ACNH-Q101-(191)E
 

--()
 

HA25 SWPPP
 

05-MON-101-91.2/100.4
 
05-0161E4
 
NH-Q101-(187)E
 

--()
 

HE14 SWPPP
 

HE14
 

05-MON-101-100.0/101.3
 
05-315804
 
NH-P101-( )
 

--()
 

HE11 SWPPP
 

Description

Type Of Work
 

IN MONTEREY COUNTY AT VARIOUS
 

LOCATIONSS
 

POLYESTER CONCRETE OVERLAY,
 

IN MONTEREY COUNTY IN AND NEAR
 

MONTEREY FROM ROUTE 1/68 SEPARATION
 

TO SPCA ROAD
 

HMA ON EXISTING PAVEMENT
 

IN MONTEREY COUNTY IN AND NEAR
 

SALINAS FROM 0.6 MILE SOUTH TO 0.2
 

MILE NORTH OF AIRPORT BOULEVARD
 

OVERCROSSING
 

HIGHWAY PLANTING AND IRRIGATION
 

IN MONTEREY COUNTY IN SALINAS ON
 

ROUTE 101 FROM 0.2 MILES SOUTH OF JCT
 

ROUTE 68/101 SEPARATION TO 0.2 MILES
 

NORTH OF SHERWOOD DRIV
 

HWY PLANTING IRRIGATION GATES GORE
 

IN MONTEREY COUNTY IN AND NEAR
 

PRUNEDALE AT VARIOUS LOCATIONS FROM
 

0.3 KM NORHT OF LITTLE BEAR CREEK
 

UNDERCROSSING TO 0.5 KM NORTH
 

CONSTRUCT INTERCHANGES AND
 

IN MONTEREY AND SAN BENITO COUNTIES
 

NEAR PRUNDALE AT VARIOUS LOCATIONS
 

FROM 0.4 MILE SOUTH OF DUNBARTO IN
 

ROAD (NORTH) TO CANNON R
 

CONSTRUCT INTERCHANGE
 

Contractor 

AMERICAN PAVING COMPANY
 

P O BOX 4348
 

FRESNO CA 93744
 

(559)268-9886
 

PAVEX CONSTRUCTION DIVISION
 

120 GRANITE ROCK WAY
 

SAN JOSE CA 95136
 

(408)574-1400
 

BORTOLUSSI & WATKIN INC
 

77 LARKSPUR STREET
 

SAN RAFAEL CA 94901
 

(415)453-4675
 

BORTOLUSSI & WATKIN INC
 

77 LARKSPUR STREET
 

SAN RAFAEL CA 94901
 

(415)453-4691
 

GCC/MCM A JV
 

P O BOX 50085
 

WATSONVILLE CA 950775085
 

(831)724-1011
 

GCC/MCM, A JV
 

P O BOX 50085
 

WATSONVILLE CA 950775085
 

(831)724-1011
 

Resident
 
Engineer
 

MEYER, ANN
 

150 WESTRIDGE DR, STE
 

140
 

WATSONVILLE, CA 95077
 

(831)761-7617
 

TYLER LAVERING
 

1529 HWY 68
 

(831)375-1621
 

ABDALLA NAAS
 

8115 PRUNEDALE NORTH
 

ROAD
 

PRUNEDALE,CA 93907
 

(831)663-8922
 

ABDALLA NAAS
 

3075 EXECUTIVE DRIVE
 

SALINAS, CA 93907
 

(831)663-8902
 

MUTUTWA, PETER
 

8115 PRUNEDALE NORTH
 

ROAD
 

PRUNEDALE, CA 93907
 

(805)471-2108


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$713,257

 $384,808

 $129,180


 $2,808,789

 $2,514,264

 $224,487


 $501,084

 $397,538


 $2,100


 $673,789

 $643,577


 $0


 $75,691,763

 $44,337,082

 $2,579,382


 $42,051,412
 
$0
 
$0
 

05/16/12
 
06/20/12
 
12/26/12
 

12/06/11
 
01/04/12
 
05/15/14
 

02/28/12
 
03/22/12
 
10/14/15
 

%Time
% Work 

Message 

47%


 52%


 100%


 88%


 0%


 0%


PLANT EST
 

SATIS
 

01/18/11 0%

02/04/11
 

0%

10/31/12
 

PLANT EST
 

SATIS
 

01/25/11
 
02/24/11
 
06/20/14
 

09/27/12
 
11/06/12
 

46%


 58%


 0%
 

0%
 



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 11/20/12
12/03/12 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

05-SB-101-.3/7.5 IN SANTA BARBARA COUNTY IN AND NEAR AMERICA WEST LANDSCAPE INC CURTIS JOHNSON, R.E. $1,753,944 08/31/09 0%
05-462504 
ACNH-Q101-(143)E 

CARPINTERIA AT VARIOUS LOCATIONS 

RESTORE HIGHWAY PLANTING 

15086 LA PALMA DRIVE 22 N. MILPAS ST., STE 

H 

$1,634,620
 $0

09/15/09 
10/24/13 

0%

HA25 

--() 

SWPPP 

CHINO CA 91710 

(909)393-6300 
(805)748-5218 

SANTA BARBARA CA 93103 PLANT EST 

SATIS 

05-SB-101-10.8/12.8 IN SANTA BARBARA COUNTY IN SANTA CLEAN CUT LANDSCAPE CURTIS JOHNSON, R.E. $1,160,191 06/16/10 0%
05-447814 

SWPPP 

BARBARA FROM 0.3 MILE WEST OF OLIVE 

MILL ROAD OVERCROSSING TO MILPAS 

STREET UNDERCROSSING 

PLANTING AND IRRIGATION 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG 

(805)884-9459 

22 N MILPAS ST STE 

F,G & H 

SANTA BARBARA, CA 93103 

$1,123,421
 $3,080

07/15/10 
10/28/14 

0%

PLANT EST 

SATIS 

05-SB-101-15.8/0 IN SANTA BARBARA COUNTY IN SANTA LEGG INC MICHAEL MORTENSEN, $699,000 08/22/11 59%
05-0J3204 BARBARA AT MISSIONS STREET 

UNDERCROSSING 

UPGRADE PUMPING PLANT 
LIVERMORE CA 94550 

2551 2ND STREET R.E. 

35 S. LA PATERA LN., 

STE E 

$608,492
 $0

09/07/11 
12/28/12 

89%

HA21 WPCP 

(925)605-4500 
GOLETA, CA 94550 

(805)692-6759 

05-SB-101-26.5/27.1 IN SANTA BARBARA COUNTY IN GOLETA SPIESS CONSTRUCTION CO INC CURTIS JOHNSON, R.E. $788,762 10/26/11 0%
05-0M14V4 FROM 0.3 MILE SOUTH TO 0.3 MILE 

NORTH OF CATHEDRAL OAKS ROAD 

PO BOX 2849 22 N. MILPAS ST., STE 

G 

$701,713
 $0

11/08/11 
06/18/15 

0%

HE11 WPCP 

OVERCROSSING 

PERFORM HIGHWAY PLANTING 

SANTA MARIA CA 93457 

(805)937-5859 
(805)748-5218 

SANTA BARBARA, CA 93103 PLANT EST 

SATIS 

05-SB-101-47.3/0 NORTH BOUND LANES OF 101,JUST NORTH GRANITE CONSTRUCTION COMPANY MOUSSAVIAN, RUSSELL $1,485,000 05/08/12 78%
05-1C5604 OF GAVIOTA TUNNEL. REMOVE & REPLACE 

96" SSPPWITH CROSS CULVERT ACROSS 

PO BOX 50085 35 S LA PATERA LN, 

STE E 

$898,681
 $0

05/09/12 
03/20/13 

61%

20.20 

NORTHBOUND 101. DIR'S OR 

REMOVE & REPLACE 96"SSPP 

WATSONVILLE, CA 95077 

(831)724-1011 
(805)692-6762 

GOLETA, CA 93117 

201130 

05-SB-101-55.0/0 IN SANTA BARBARA COUNTY NEAR GRANITE CONSTRUCTION COMPANY MORTENSEN, MICHAEL $1,567,552 07/26/12 36% 

HA23 

05-1A9704 
ACNH-Q101-(219)E 

--() 

WPCP 

BUELLTON AT NOJOQUI CREEK BRIDGE NO 

51-75 R/L 

REPLACE DAMAGED BRIDGE RAILINGS 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(805)692-6759

35 S LA PATERA LN, 

SUITE E 

GOLETA, CA 93117 

$310,673 
$132,610 

08/23/12 
04/29/13 

20% 
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Statement of Ongoing Contracts as of 11/20/12
12/03/12 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SB-101-78.4/82.2 IN SANTA BARBARA COUNTY NEAR SANTA GRANITE CONSTRUCTION COMPANY BALLENTINE, DAVID $652,555 05/16/12 19%

HA22 

05-1A2204 
ACNH-Q101-(216)E 

--() 

SWPPP 

MARIA FROM 0.3 MILE SOUTH OF SOLOMON 

SUMMIT UNDERCROSSING TO CLARK AVENUE 

OVERCROSSING 

SHOULDER WIDENING AND RUMBLE STRIP 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(805)688-5920 

270 E HWY 246 SUITE 

203 

BUELLTON, CA 93427 

$667,250
 $44,734

06/12/12 
09/03/13 

94%

05-SB-101-83.1/83.9 IN SANTA BARBARA COUNTY NEAR ORCUTT GRANITE CONSTRUCTION COMPANY LEW, MIKE $8,226,497 07/26/12 12%

HE11 

05-463804 

WPCP 

FROM 0.8 MILES NORTH OF CLARK AVENUE 

OVERCROSSING TO 0.6 MILE SOUTH OF 

SANTA MARIA UNDERCROSS 

CONSTRUCT INTERCHANGE 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(805)348-3105 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 

$728,786
 $599,414

08/23/12 
10/24/13 

9%

05-SB-154-/5.5 IN SANTA BARBARA COUNTY AT AND NEAR GRANITE CONSTRUCTION COMPANY BALLENTINE, DAVID $2,140,803 06/06/12 98%
05-1A3104 

WPCP 

LOS OLIVOS FROM ROUTE 101/154 

SEPARATION TO 0.4 MILE WEST OF 

BASELINE AVE 

RAC OVERLAY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(805)688-5920 

270 E HWY 246, SUITE 

203 

BUELLTON, CA 93117 

$382,662
 $98,402

06/28/12 
12/15/12 

18%

05-SB-192-/0 REMOVE/REPLACE CULVERTS & DI'S AT JOHN MADONNA CONSTRUCTION CO MOUSSAVIAN, RUSSELL $255,000 05/17/12 36%
05-1C5704 VARIOUS LOCATIONS 

REMOVE/REPLACE CULVERTS & DI'S 

INC 

PO BOX 5310 
35 S LA PATERA LN STE 

E 

$166,520
 $0

05/17/12 
01/20/13 

65%

20.20 

SAN LUIS OBISPO, CA 93403 
(805)692-6762 

GOLETA, CA 93117 

201130 

05-SB-246-12.2/0 IN SANTA BARBARA COUNTY NEAR LOMPOC GRANITE CONSTRUCTION COMPANY BALLENTINE, DAVID $1,566,749 08/26/11 0%

HB1 

05-0R7504 
ACHS- STP-(016)E 

46- 0-(6E) 

--() 

SWPPP 

AT PURISIMA ROAD 

INTERSECTION IMPROVEMENTS 
WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(805)688-5920

270 E. HIGHWAY 246, 

SUITE 203 

BUELLTON, CA 93427 

$1,522,371
 $1,107

09/13/11 
05/22/13 

0%

PLANT EST 

SATIS 

05-SBT-25-/0 IN MONTEREY AND SAN BENITO COUNTIES BROUGH CONSTRUCTION INC $589,615 09/13/12 0% 
05-0R8404 AT VARIOUS LOCATIONS 

ADA CURB RAMPS AND MINOR SIDEWALKS 

634 PRINTZ ROAD $0 
$0 

11/06/12 
0% 

ARROYO GRANDE CA 93420 

(805)489-7779 

HB71 WPCP 
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Pgm Code 

Contract Storm Water 
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Bid + CCOs
Comp To date

This Month 

Approved
Est Comp
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%Time
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Message 

05-SCR-1-15.3/17.1 IN SANTA CRUZ CO IN SANTA CRUZ ON RTE BORTOLUSSI & WATKIN, INC BERTHA ROMAN $777,200 02/11/10 0%

HE11 

05-129114 

SWPPP 

1 FROM LA FONDA AVE OC TO RTE 1/17 

SEPARATION AND ON RTE 17 FROM ROUTE 

1/17 SEPARATION TO PA 

HIGHWAY PLANTING 

SAN RAFAEL CA 94901 

(415)453-4675 

77 LARKSPUR STREET 

(831)427-4706 

140 DUBOIS ST SUITE E 

SANTA CRUZ CA 95060 

$716,878
 $2,520

03/04/10 
02/13/14 

0%

PLANT EST 

SATIS 

05-SCR-1-17.5/18.2 IN SANTA CRUZ COUNTY IN SANTA CRUZ ON TOMS SEPTIC CONSTRUCTION FARSHAD KESHAVARZI $1,315,350 02/03/12 100%
05-0S3104 
ACHS-STPG-(562)E 

01- 5-(2E) 

--() 

ROUTE 1 FROM 0.1 MILE NORTH OF 

JUNCTION ROUTE 9 TO 0.1 MILE NORTH OF 

HIGH STREET PEDESTRIAN 

CONSTRUCT CONCRETE BARRIER 

SALINAS CA 93907 

(831)449-4273 

560 CRAZY HORSE ROAD 

(831)375-1242 

1529 HWY 68 

MONTEREY, CA 93940 

$1,205,644
 $207,308

02/29/12 
11/30/12 

91%

HB1 SWPPP 

05-SCR-1-/10.2 IN SANTA CRUZ COUNTY IN WATSONVILLE PAVEX CONSTRUCTION DIVISION ROMAN, BERTHA $12,795,237 01/05/12 100%

HA22 

05-0M7504 
ACNH-P001-(561)E 

--() 

WPCP 

AND APTOS FROM PAJARO RIVER BRIDGE TO 

NORTH APTOS UNDERPASS 

HMA ON EXISTING PAVEMENT 
SAN JOSE CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

(831)427-4706 

150 WESTRIDGE DR, STE 

140 

WATSONVILLE, CA 95077 

$12,546,066
 $489,681

02/17/12 
12/29/12 

96%

OVER RUN 

05-SCR-9-8.4/8.6 IN SANTA CRUZ COUNTY NEAR BEN LOMOND PAVEX CONSTRUCTION DIVISION JENNIFER WILSON, R.E. $1,024,717 05/23/12 13%

HB1 

05-0K2304 
ACHS-P009-(016)E 

P- -( )

WPCP 

FROM 0.2 MILE NORTH OF GLEN ARBOR 

ROAD TO HIGHLAND COUNTY PARK. 

CONSTRUCT CONCRETE VIADUCT 
SAN JOSE CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

(831)663-8928 

8115 PRUNEDALE NORTH 

RD. 

PRUNEDALE, CA 93907 

$427,303
 $170,697

06/19/12 
03/12/14 

42%

05-SCR-9-/.6 IN SANTA CRUZ COUNTY IN SANTA CRUZ PAVEX CONSTRUCTION DIVISION TYLER LAVERING $237,163 05/12/11 80%
05-0S0804 FROM ROUTE 1 TO 0.1 MILE NORTH OF 

VERNON STREET 

COLD PLANE AND PLACE HMA 
SAN JOSE CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

(831)761-7615 

1529 HWY 68 

MONTEREY, CA 93940 

$186,085
 $100,010

06/07/11 
11/30/12 

63%

WPCP 

05-SCR-17-6.0/12.6 IN SANTA CRUZ CO IN AND NEAR SCOTTS KLM CONSTRUCTION INC. PATRICK DUSSELL $5,535,603 11/25/09 37% 

HB1 

05-0L70U4 
HSST-P017-(103)E 

P0-17 1-(3E) 

--() 

SWPPP 

VALLEY AT VARIOUS LOCATIONS FROM 

SANTAS VILLAGE ROAD TO THE SANTA 

CLARA COUNTY LINE 

UPGRADE GUARDRAIL / CRASH CUSHIONS 

PUYAPPUP WA 98375 

15406 MERIDIAN E SUITE 200 

(831)427-4706

140 DUBOISE ST SUITE 

"E 

SANTA CRUZ CA 95060 

$1,717,420 
$0 

12/22/09 
02/17/11 

31% 
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Statement of Ongoing Contracts as of 11/20/12
12/03/12 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SCR-17-6.1/6.6 IN SANTA CRUZ COUNTY NEAR SCOTTS GORDON N BALL INC DUSSELL, PATRICK $3,117,007 01/11/11 78%
05-0G4004 
ACHS-P017-(104)E 

PGP0-17 1-(4E) 

--() 

VALLEY FROM 0.3 MILE NORTH OF SANTAS 

VILLAGE ROAD TO CRESCENT DRIVE 

CONSTRUCT CONCRETE BARRIER 
ALAMO CA 94507 

(925)838-5675 

333 CAMILLE AVENUE 

(831)427-4706 

140 DU BOIS ST STE E 

SANTA CRUZ 

$3,030,799
 $0

01/25/11 
11/30/12 

96%

HB1 SWPPP 

05-SCR-17-11.0/0 IN SANTA CRUZ COUNTY NEAR SCOTTS CONDON-JOHNSON & ASSOCIATES $2,761,487 07/24/12 0%
05-1A7104 
ACST-P19A-(100)4 

VALLEY AT 0.2 MILE NORTH OF GLENWOOD 

DRIVE 

INC 

P O BOX 12368 

$0
 $0

08/23/12 
0%

--()
CONSTRUCT RETAINING WALL 

OAKLAND CA 94621 

HA23 WPCP (510)636-2100 

05-SCR-129-3.5/0 IN SANTA CRUZ COUNTY NEAR SPECAILTY CONSTRUCTION INC ABDALLA NAAS $568,145 03/29/12 100%

HA42 

05-0H4304 
ACST-P129-(015)E 

P1-29 0-(5E) 

--() 

WPCP 

WATSONVILLE 0.9 MILE EAST OF 

CREEK BRIDGE 

CULVERT REPLACEMENT 

COWARD 

SAN LUIS OBISPO CA 93401 

(805)543-1706 

645 CLARION CT 

(831)663-8922 

8115 PRUNEDALE NORTH 

RD 

PRUNEDALE, CA 93907 

$533,992
 $68,827

05/22/12 
12/30/12 

94%

05-SLO-1-51.3/74.3 IN SAN LUIS OBISPO COUNTY NEAR CALPORTLAND CONSTRUCTION HENCH, CHARLIE $1,968,326 04/11/12 68%
05-0T4004 CAMBRIA FROM 0.1 MILE SOUTH OF 

CAMBRIA PINES ROAD TO MONTEREY COUNTY 

LINE 

APPLY SEAL COAT ON PAVEMENT 

SANTA MARIA CA 93456 

(805)345-3581 

P O BOX 1280 

(805)927-4559 

775 ARLINGTON ST. 

CAMBRIA, CA 93428 

$1,586,954
 $911,451

04/27/12 
12/13/12 

80%

WPCP 

05-SLO-1-73.0/74.3 MARCH 27, 2011 LANDSLIDE OCCURRED RTE WINSOR CONSTRUCTION INC CHARLIE HENCH $4,885,000 03/30/11 92%
05-1A4904 01 NEAR ALDER CREEK & SEVERAL 

LOCATIONS IN MONTEREY CNTY & SLO CNTY 

REPAIR SLIDE DAMAGE 
CAMBRIA, CA 93428 

1022 SAN SIMEON CREEK RD 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA, CA 93428 

$3,886,956
 $0

03/30/11 
12/07/12 

80%

SUSPENDED 

20.20.201 

130 

05-SLO-41-/0 IN SAN LUIS OBISPO COUNTY AT VARIOUS TRUESDELL CORPORATION OF DE ANDA, ANTHONY $537,528 02/27/12 84% 
05-0T9004 LOCATIONS 

REPLACE JOINT SEAL AND SEAL BRIDGE 

CALIFORNIA INC 

1310 W 23RD STREET 
1559 EL CAMINO REAL 

SAN LUIS OBISPO CA 93401 

$472,136 
$31,307 

03/22/12 
12/17/12 

86% 

TEMPE AZ 85282 
(805)549-3733 SUSPENDED 

WPCP (602)437-1711 
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Statement of Ongoing Contracts as of 11/20/12	
12/03/12 

District 05 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

05-SLO-46-32.1/36.7 IN SAN LUIS OBISOP COUNTY IN AND NEAR ELITE LANDSCAPING INC RICHARDS, TIM $388,538 12/07/10 0%

05-330744 $305,170 02/07/11
PASO ROBLES FROM AIRPORT ROAD TO 0.5 2972 LARKIN AVENUE
 4485 VACHELL LANE	 0%

NH-P046-(046)E	 $1,080 12/10/14


MILE WEST OF GENESEO ROAD SAN LUIS OBISPO, CA

--() CLOVIS CA 93612


PERFORM HIGHWAY PLANTING AND
 93401	 PLANT EST

(559)292-7760
 

(805)542-4765	 SATIS

HE13 WPCP
 

05-SLO-46-36.6/41.2	 IN SAN LUIS OBISPO COUNTY IN AND NEAR PAPICH CONSTRUCTION COMPANY HOPKINS, RAMON L. $48,591,864 10/25/10 56%


PASO ROBLES FROM 0.5 MILE WEST OF INC
05-330724	 $31,855,114 11/05/10
102 WHITLEY GARDENS	 65%

ACST-P046-(043)E	 $463,363 03/07/14


GENESEO ROAD TO 0.6 MILE EAST OF P O BOX 2210
 DRIVE
 
P0-46 0-(3EH)P
 

ALMOND DRIVE
 PASO ROBLES CA 93446
 
6205- 015-()	 PISMO BEACH CA 93448


WIDEN HIGHWAY TO FOUR LANES (805)226-9983

HE13 SWPPP (805)473-3016
 

HE13
 

05-SLO-46-40.7/46.3 IN SAN LUIS OBISPO COUNTY NEAR PASO PAPICH CONSTRUCTION COMPANY TIM LANG $32,538,578 05/18/12 14%

05-330774 $3,119,487 06/12/12
ROBLES FROM 0.1 MILE EAST OF ALMOND INC
 102 WHITLEY GARDENS	 10%


$800,653 08/15/14

DRIVE TO 0.8 MILE EAST OF MCMILLAN PO BOX 2210
 DRIVE
 
CANYON ROAD PASO ROBLES, CA 93446


PISMO BEACH, CA 93448

CONVERT TO 4-LANE EXPRESSWAY (805)748-5513


HE13 SWPPP (805)473-3016
 

05-SLO-101-7.6/16.5 IN SAN LUIS OBISPO COUNTY IN AND NEAR CALPORTLAND CONSTRUCTION MURDOCK, KEVIN $9,815,396 10/12/10 95%

05-0N0604 $7,430,896 10/26/10
ARROYO GRANDE AND PISMO BEACH FROM P O BOX 1280 2053 PREISKER LANE, 87%

ACNH-Q101-(177)E $0 10/31/12


LOS BERROS UNDERCROSSING TO PISMO
 SUITE E
 
--()	 SANTA MARIA CA 93456


CREEK BRIDGE
 SANTA MARIA CA 93454	 SUSPENDED

(805)345-3581


PLACE HOT MIX ASPHALT (805)347-1965

HA22 WPCP
 

05-SLO-101-7.8/12.5 IN SAN LUIS OBISPO COUNTY IN AND NEAR CALPORTLAND COSTRUCTION MURDOCK, KEVIN $2,794,993 07/25/12 48%

05-0Q6204 $1,588,800 08/23/12
ARROYO GRANDE FROM LOS BERROS ROAD PO BOX 1280 2053 PREISKER LANE, 55%

ACNH-GQ10-(122)1 $839,043 02/25/13


UNDERCROSSING TO BRIDGE STREET
 SUITE E
 
--()	 SANTA MARIA CA 93456


UNDERCROSSING	 SANTA MARIA, CA 93454

(805)345-3581


CONSTRUCT MEDIAN BARRIER (805)444-8439

HB1 SWPPP
 

05-SLO-101-34.2/34.5 IN SAN LUIS OBISPO COUNTY NEAR SAN CONDON JOHNSON AND ASSOCIATES DE ANDA, ANTHONY $3,488,151 08/24/11 93%
 
05-0N8904 $3,268,453 09/13/11
LUIS OBISPO FROM 1.8 MI NORTH OF HAWK INC
 1559 EL CAMINO REAL	 94%

NHQ1-0120-(6E )	 $0 11/30/12


HILL LANE TO 0.7 MI SOUTH OF CUESTA P O BOX 12368
 SAN LUIS OBISPO CA 93401
 11/14/12
--()
 
SPRINGS ROAD (805)549-3733 COMPLETED


OAKLAND CA 94604

CONSTRUCT RETAINING WALL
 

HA42 SWPPP (510)636-2100
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Statement of Ongoing Contracts as of 11/20/12
12/03/12
 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SLO-101-35.7/46.3 IN SAN LUIS OBISPO COUNTY IN AND NEAR PAPICH CONSTRUCTION COMPANY SILVA, RICK $33,080,149 12/31/09 100%

HA22 

05-0G0304 
SARR-Q101-(159)N 

Q1-01 1-(9N) 

--() 

SWPPP 

ATASCADERO FROM CUESTA GRADE OVERHEAD 

TO 0.2 MI SOUTH OF 101/41 SEPARATION 

HIGHWAY REHABILITATION 

INC 

PISMO BEACH CA 93448 

(805)473-3016 

P O BOX 2210 

(805)226-8279 

3230 RIVERSIDE AVE., 

SUITE 130 

PASO ROBLES CA 93446 

$29,188,082
 $663,542

01/19/10 
12/07/13 

84%

05-SLO-101-36.0/37.5 IN SAN LUIS OBISPO COUNTY NEAR SANTA CALPORTLAND CONSTRUCTION SILVA, RICK $1,491,935 08/02/12 0%

HB1 

05-0Q6304 
ACNH-GQ10-(222)E 

--() 

SWPPP 

MARGARITA FROM 0.8 MI SOUTH OF 

TASSAJARA CREEK ROAD TO 0.4 MILE 

SOUTH OF ROUTE 101/58 SEPARAT 

CONSTRUCT MEDIAN BARRIER 

SANTA MARIA CA 93456 

(805)345-3581 

P O BOX 1280 

(805)226-8279 

3230 RIVERSIDE AVE, 

SUITE 130 

PASO ROBLES, CA 93446 

$59,764
 $0

08/23/12 
12/19/12 

4%

SUSPENDED 

05-SLO-101-45.3/45.7 IN SAN LUIS OBISPO COUNTY IN CLEAN CUT LANDSCAPE RICHARDS, TIM $565,825 11/09/11 0%
05-402824 

WPCP 

ATASCADERO FROM 0.5 MILE NORTH OF 

CURBARIL AVENUE TO ATASCADERO CREEK 

BRIDGE 

HIGHWAY PLANTING,INSTALL IRRIGATION 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVE 

(805)542-4765 

4485 VACHELL LN 

SAN LUIS OBISPO, CA 

93401 

$364,079
 $1,870

12/02/11 
08/15/15 

0%

PLANT EST 

SATIS 

05-SLO-101-/.8 IN SANTA BARBARA AND SAN LUIS OBISPO FLATIRON WEST INC STIMSON, PATRICK $31,952,902 06/21/11 36% 

HE13 

05-445904 
ACST-PEQ1-(011)7

--() 

SWPPP 

COUNTIES IN AND NEAR SANTA MARIA FROM 

0.5 MILE NORTH OF SANTA MARIA 

CONNECTOR TO ROUTE 101/16 

REPLACE SUTRUCTURE, ADD LAND AND 

SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

(805)748-6733

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$21,171,913 
$834,286 

07/15/11 
01/06/14 

66% 

HE13 

Totals: Authorized Final Amt: $422,369,282 Completed to Date: $241,643,810 Work This Month: $12,421,216



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-MON-1-.3/0 05-0R8104 

05-MON-1-.9/0 05-493704 

05-MON-1-7.1/7.3 05-0S9504 

05-MON-1-20.9/20.9 05-0T6504 

05-MON-1-21.0/21.2 05-1A9604 

05-MON-1-21.3/21.6 05-0E9604 

05-MON-1-21.5/21.6 05-1A5704 

05-MON-1-22.6/22.8 05-0T5604 

05-MON-1-46.8/46.8 05-0S9404 

05-MON-1-58.3/0 05-1A6904 

05-MON-1-59.7/59.9 05-1A2704 

05-MON-1-99.9/101.5 05-315924 

05-MON-1-/0 05-1A4804 

05-MON-68-3.9/10.8 05-0P9704 

05-MON-101-85.0/85.8 05-349514 

05-MON-101-86.6/87.7 05-0R2004 

05-MON-101-100.0/101.3 05-315804 

05-MON-101-91.2/100.4 05-0161E4 

05-SB-101-.3/7.5 05-462504 

05-SB-101-10.8/12.8 05-447814 

05-SB-101-26.5/27.1 05-0M14V4 

05-SB-101-47.3/0 05-1C5604 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-SB-101-55.0/0 05-1A9704 

05-SB-101-78.4/82.2 05-1A2204 

05-SB-101-83.1/83.9 05-463804 

05-SB-101-15.8/0 05-0J3204 

05-SB-154-/5.5 05-1A3104 

05-SB-192-/0 05-1C5704 

05-SB-246-12.2/0 05-0R7504 

05-SBT-25-/0 05-0R8404 

05-SCR-1-15.3/17.1 05-129114 

05-SCR-1-17.5/18.2 05-0S3104 

05-SCR-1-/10.2 05-0M7504 

05-SCR-9-8.4/8.6 05-0K2304 

05-SCR-9-/.6 05-0S0804 

05-SCR-17-6.0/12.6 05-0L70U4 

05-SCR-17-6.1/6.6 05-0G4004 

05-SCR-17-11.0/0 05-1A7104 

05-SCR-129-3.5/0 05-0H4304 

05-SLO-1-51.3/74.3 05-0T4004 

05-SLO-1-73.0/74.3 05-1A4904 

05-SLO-41-/0 05-0T9004 

05-SLO-46-32.1/36.7 05-330744 

05-SLO-46-36.6/41.2 05-330724 
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District

Federal Aid 

-F­

-S­

-SH-


District Total: 

Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

05-SLO-46-40.7/46.3 05-330774 8
 

05-SLO-101-7.6/16.5 05-0N0604 8
 

05-SLO-101-7.8/12.5 05-0Q6204 8
 

05-SLO-101-34.2/34.5 05-0N8904 8
 

05-SLO-101-35.7/46.3 05-0G0304 9
 

05-SLO-101-36.0/37.5 05-0Q6304 9
 

05-SLO-101-45.3/45.7 05-402824 9
 

05-SLO-101-/.8 05-445904 9
 

Statement of Ongoing Contracts - Federal Aid 

05
 

Category  Bid + CCO

FEDERAL AID (PRIMARY) $149,677,115


FEDERAL AID (SECONDARY) $135,529,758


STATE HIGHWAY $85,225,894


 $51,936,515


 $422,369,282


 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

 Work Comp 

$69,523,898


 $89,892,439


 $39,353,137


 $42,874,335


 $241,643,810
 



 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

05 $5,473,151
 

$5,473,151
Work completed this Period:


	05

