
 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 11/20/14
12/10/14 

05District 

05-MON-1-46.8/46.8 

Fed Aid 
Pgm Code 

05-0S9404 

Contract 
Location 

Storm Water 
Plan 

HWY 1 AT THE BIG SUR LODGE BIG SUR 

PARK CAMPGROUNDS 

Description 

PLACE ROCK SLOPE PROTECTION 

Type Of Work 

GRANITE CONSTRUCTION 

Contractor 

WATSONVILLE CA 95077 

PO BOX 720 

WILSON, JENNIFER 

Resident 
Engineer 

8115 PRUNEDALE NORTH 

ROAD 

$910,000

Bid + CCOs

 $214,067

Comp To date

 $0

This Month 

01/25/10 

Awarded 

01/25/10 

Approved 

12/31/14 

Est Comp
Accepted 

67%

%Time

 24%

% Work 
Message 

201130 
(831)669-8928 

PRUNEDALE, CA 93907 

05-MON-1-67.9/0 
05-1A8904 

IN MONTEREY COUNTY ABOUT 14 MILES 

SOUTH OF CARMEL AT MALPASO CREEK 

BRIDGE 

REPAIR SPALLED CONCRETE 

TRUESDELL CORPORATION OF 

CALIFORNIA, INC. 

TEMPE AZ 85282 

1310 W. 23RD STREET 

TYLER LAVERING 

(831)375-1621 

1529 SALINAS HWY 

MONTEREY, CA 93940 

$1,018,993
 $327,115
 $327,115

05/02/14 
05/23/14 
09/22/15 

32%

 33%

05-MON-1-77.6/0 
05-0T7604 
HSNH-P001-(585)E 

--() 

AT NORTHBOUND AGUAJITO ROAD UC ON­

RAMP IN MONTEREY ON STATE ROUTE 1 IN 

MONTEREY COUNTY 

WET WEATHER IMPROVEMENT 

GRANITE CONSTRUCITON COMPANY 

WATSONVILLE CA 95076 

580 WEST BEACH STREET 

TYLER LAVERING 

(831)375-1621 

1529 SALINAS HWY 

MONTEREY, CA 93940 

$433,238
 $37,821
 $37,821

09/02/14 
09/24/14 
01/08/15 

14%

 9%

HB1 

05-MON-28-28.6/28.6 

20.20 

201130 

05-1A9804 
DIR'S ORDER EMERGENCY F.A MON CNTY 

NEAR LUCIA @ .1 MILE NORTH OF THEBIG 

CREEK BRIDGE. INSTALL TRAFFIC 

CONTROL,TEMP K RAIL AND TEM 

1 WAY TRAFFIC CONTROL, TEMP K 

RAIL/SLOP ST 

JOHN MADONNA CONSTRUCTION CO 

INC 

SAN LUIS OBISPO, CA 93403 

PO BOX 5310 

RICK SILVA 

(805)927-4559 

775 ARLINGTON ST 

CAMBRIA, CA 93428 

$577,500
 $528,178

 $2,411

12/16/13 
12/16/13 
02/04/15 

52%

 93%

05-MON-101-49.8/55.3 
05-1A7304 
NHP-Q101-(254)E 

--() 

IN MONTEREY COUNTY IN AND NEAR 

GREENFIELD FROM LAGOMARSINO AVENUE TO 

0.7 MILE SOUTH OF HUDSON ROAD 

PAVEMENT PRESERVATION (CAP M) 

PAPICH CONSTRUCTION CO INC 

PISMO BEACH CA 93448 

PO BOX 2210 

FARSHAD KESHAVARZI 

(831)375-1242 

1529 SALINAS HWY 

MONTEREY, CA 93940 

$4,697,000
 $75,771
 $75,771

09/15/14 
09/30/14 
04/17/15 

18%

 2%

HA22 

05-MON-101-57.1/60.8 

HB1 

05-1C3304 
HSNH-Q101-(248)E 

--() 

IN MONTEREY COUNTY SOUTH OF SOLEDAD 

ON ROUTE 101 FROM 1.2 MILES NORTH OF 

HUDSON ROAD TO SALINAS RIVER BRIDGE 

(BR. NO. 44-02) 

CONSTRUCT MEDIAN BARRIER AND RUMBLE 

GRANITEROCK COMPANY 

SAN JOSE CA 95136 

120 GRANITE ROCK WAY 

FARSHAD KESHAVARZI 

(831)375-1242

1529 SALINAS HWY 

MONTEREY, CA 93940 

$2,110,568 
$0 
$0 

09/08/14 
09/24/14 

0% 

0% 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

 

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 11/20/14
12/10/14 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

05-MON-101-66.4/66.4 SOLEDAD PRISON OVERCROSSING BRIDGE AMERICAN CIVIL CONSTRUCTORS LAVERING, TYLER $585,000 01/31/13 100%
05-1C6404 #44-116REMOVE UNSOUND CONCRETE; 

STRAIGHTEN/REPLACDAMAGED TENSIONS 

WEST, INC 

3701 MALLARD DR 
1529 SALINAS HWY 

MONTEREY, CA 93940 

$276,154
 $0

01/31/13 
04/05/13 

100%

BARS; REPLACE BROKEN STIRRUPS BENICIA, CA 94510 (831)375-1621 
REMOVE UNSOUND CONCRETE 

20.20.201 

130 

05-MON-101-85.0/85.8 IN MONTEREY COUNTY IN AND NEAR BORTOLUSSI & WATKIN INC JENNIFER WILSON $501,084 02/28/12 0%
05-349514 SALINAS FROM 0.6 MILE SOUTH TO 0.2 

MILE NORTH OF AIRPORT BOULEVARD SAN RAFAEL CA 94901 

77 LARKSPUR STREET 8115 PRUNEDALE NORTH 

ROAD 

$487,042
 $1,218

03/22/12 
10/14/15 

0%

OVERCROSSING PRUNEDALE,CA 93907 PLANT EST 

WPCP 
HIGHWAY PLANTING AND IRRIGATION (805)471-2103 SATIS 

05-MON-101-91.2/100.4 IN MONTEREY COUNTY IN AND NEAR GCC/MCM A JV MUTUTWA, PETER $83,009,866 01/25/11 0%
05-0161E4 
NH-Q101-(187)E 

PRUNEDALE AT VARIOUS LOCATIONS FROM 

0.3 KM NORHT OF LITTLE BEAR CREEK WATSONVILLE CA 950775085 

P O BOX 50085 8115 PRUNEDALE NORTH 

ROAD 

$83,368,595
 $970,467

02/24/11 
02/09/15 

0%

--() 
UNDERCROSSING TO 0.5 KM NORTH PRUNEDALE, CA 93907 PLANT EST 

HE14 SWPPP 
CONSTRUCT INTERCHANGES AND (805)471-2108 SATIS 

HE14 

05-MON-101-100.0/101.3 IN MONTEREY AND SAN BENITO COUNTIES GCC/MCM, A JV JENNIFER WILSON $42,377,453 09/27/12 55%
05-315804 
NH-P101-( ) 

NEAR PRUNDALE AT VARIOUS LOCATIONS 

FROM 0.4 MILE SOUTH OF DUNBARTO IN WATSONVILLE CA 950775085 

P O BOX 50085 8115 PRUNEDALE NORTH 

RD 

$32,826,631
 $613,826

11/06/12 
03/01/16 

77%

--() 
ROAD (NORTH) TO CANNON R PRUNEDALE, CA 93907 

HE11 SWPPP 
CONSTRUCT INTERCHANGE (805)471-2103 

05-SB-1-/0 IN SANTA BARBARA COUNTY AT VARIOUS DREAMBUILDER $318,061 11/04/14 0%
05-0S0304 
STP-X083-(018)E 

--() 

LOCATIONS 

CURB RAMPS/SIDEWALKS/MODIFY SIGNAL PLACENTIA CA 92870 

1324 E LAWSON LN $0
 $0

11/24/14 
0%

HB71 

05-SB-101-.3/7.5 IN SANTA BARBARA COUNTY IN AND NEAR AMERICA WEST LANDSCAPE INC CURTIS JOHNSON, R.E. $1,753,944 08/31/09 0% 
05-462504 
ACNH-Q101-(143)E 

CARPINTERIA AT VARIOUS LOCATIONS 

RESTORE HIGHWAY PLANTING CHINO CA 91710 

15086 LA PALMA DRIVE 22 N. MILPAS ST., STE 

H 

$1,634,620 
$0 

09/15/09 
10/24/13 

0% 

--() 
SANTA BARBARA CA 93103 PLANT EST 

HA25 SWPPP 
(805)748-5218 SATIS 



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 11/20/14
12/10/14 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

05-SB-101-10.8/12.8 CURTIS JOHNSON, R.E.IN SANTA BARBARA COUNTY IN SANTA CLEAN CUT LANDSCAPE $1,172,079 06/16/10 0%
05-447814 22 N MILPAS ST STE 

F,G & H 

BARBARA FROM 0.3 MILE WEST OF OLIVE 

MILL ROAD OVERCROSSING TO MILPAS CLOVIS CA 93619 

8406 N ARMSTRONG $1,201,468
 $4,078

07/15/10 
07/10/15 

0%

SANTA BARBARA, CA 93103STREET UNDERCROSSING PLANT EST 

SWPPP 
(805)884-9459PLANTING AND IRRIGATION SATIS 

05-SB-101-12.9/14 CURTIS JOHNSONIN SANTA BARBARA COUNTY IN SANTA SPIESS CONSTRUCTION CO INC $793,172 06/10/13 100%
05-1C4304 35 S. LA PATERA LANE 

STE E 

BARBARA FROM GARDEN STREET 

UNDERCROSSING TO MISSION CREEK BRIDGE SANTA MARIA CA 93457 

P O BOX 2849 $650,480
 $75,835

06/27/13 
11/16/16 

82%

GOLETA, CA 93117HIGHWAY PLANTING REHABILITATION OVER RUN 

HA25 
(805)692-6862 

05-SB-101-13.0/22.8 KLINE,JASONIN SANTA BARBARA COUNTY IN AND NEAR TRAFFIC DEVELOPMENT SERVICES, $580,279 07/29/14 45%
05-1F3204 
HSNH-Q101-(252)E 

35 S LA PATERA LN 

SUITE E 

SANTA BARBARA AND GOLETA FROM 

QUARANTINA STREET UNDERCROSSING TO 

INC. 

207 W. LOS ANGELES AVENUE 252 

$1,625
 $1,625

08/15/14 
01/12/15 

0%

--() 
GOLETA, CA 931170.2 MILES NORTH OF FAIRVIEW A MOORPARK CA 93021 

HB1 
(805)692-6820REPLACE OVERHEAD GUIDE SIGNS AND 

05-SB-101-22.3/23 MICHAEL MORTENSENIN SANTA BARBARA COUNTY IN GOLETA FLATIRON WEST INC $16,864,772 11/21/13 26%
05-0G0704 
NH-Q101-(233)E 

35 S. LA PATERA LANE 

STE E 

FROM 0.2 MILE EAST TO 0.7 MILE WEST 

OF FAIRVIEW AVENUE OVERCROSSING SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE $7,040,933
 $571,760

12/12/13 
05/30/17 

46%

--() 
GOLETA, CA 93117UPGRADE DRAINAGE CULVERTS 

HA22 
(805)692-6759 

05-SB-101-26.5/27.1 CURTIS JOHNSON, R.E.IN SANTA BARBARA COUNTY IN GOLETA SPIESS CONSTRUCTION CO INC $788,762 10/26/11 0%
05-0M14V4 22 N. MILPAS ST., STE 

G 

FROM 0.3 MILE SOUTH TO 0.3 MILE 

NORTH OF CATHEDRAL OAKS ROAD SANTA MARIA CA 93457 

PO BOX 2849 $759,186
 $2,268

11/08/11 
07/02/15 

0%

SANTA BARBARA, CA 93103OVERCROSSING PLANT EST 

HE11 WPCP 
(805)748-5218PERFORM HIGHWAY PLANTING SATIS 

05-SB-101-46.9/0 JOHNSON, CURTISIN SANTA BARBARA COUNTY NEAR GAVIOTA PRISM ENGINEERING INC $987,801 03/19/14 55% 
05-1A6204 
NHP-Q101-(239)E 

35 S. LA PATERA LN, 

STE. E 

AT THE GAVIOTA SAFETY ROADSIDE REST 

AREA HAYWARD CA 94545 

23953 SAKLAN RD $903,032 
$110,138 

04/09/14 
02/12/15 

91% 

--() 
GOLETA, CA 93117SAFETY ROADSIDE REST AREA 

HA26 
(805)692-6862



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 11/20/14
12/10/14 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SB-101-83.2/83.8 ON ROUTE 101 IN SANTA BARBARA COUNTY EMPIRE LANDSCAPING INC. RICHARDS, TIM $501,048 10/25/13 0%
05-463814 FROM 0.9 MILE NORTH OF CLARK AVENUE 

OVERCROSSING TO 0.7 MILE SOUTH OF DAVIS CA 95617 

P O BOX 35 4485 VACHELL LANE 

SAN LUIS OBISPO CA 93401 

$414,615
 $3,350

11/15/13 
04/18/17 

0%

SANTA MARIA UNDERCROSS (805)542-4765 PLANT EST 
IRRIGATION,PLANTING,EROSION CONTROL SATIS 

05-SB-101-84.1/90.9 IN SANTA BARBARA COUNTY IN AND NEAR PAPICH CONSTRUCTION CO. INC. STIMSON, PATRICK $3,520,000 05/02/14 97%
05-1A3904 
NHP-Q101-(241)E 

--() 

SANTA MARIA FROM 0.1 MILE SOUTH OF 

SOUTH SANTA MARIA U.C. TO 0.1 MILE 

NORTH OF NORTH SANTA MAR 

PISMO BEACH 

PO BOX 2210 

CA 93448 
2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$3,484,194
 $244,804

05/23/14 
12/01/14 

97%

HM1 
RHMA (BWC-GG) (805)748-6733 

05-SB-166-25.5/34.9 IN SANTA BARBARA AND SAN LUIS OBISPO GRANITE CONSTRUCTION COMPANY LEW, MIKE $2,658,336 03/17/14 0%
05-1A4604 COUNTIES, ABOUT 17 MILES EAST OF 

SANTA MARIA, FROM ALISOS CREEK BRIDGE WATSONVILLE CA 95076 

P.O. BOX 50085 2053 PREISKER LANE, 

SUITE E 

$6,310
 $0

03/27/14 
12/05/14 

0%

TO CUYAMA RIVER BRIDG SANTA MARIA, CA 93454 
RUBBERIZED HMA OVERLAY (805)348-3105 

05-SBT-101-.7/.7 SAN BENITO CNTY NEAR PRUNEDALE, SB GRANITE CONSTRUCTION COMPANY WILSON, JENNIFER $1,080,000 01/22/13 100%
05-1A9304 HWY 101@ .2 MILE NORTH OF COLE RD. 

REMOVE APPROX 13000CY OF WATSONVILLE, CA 95076 

585 WEST BEACH ST 8115 PRUNEDALE NORTH 

RD 

$567,878
 $0

01/22/13 
12/31/14 

53%

ROCKERY/SLIDE MATERIAL, FLATTENSLOP PRUNEDALE, CA 93907 OVER RUN 
INSTALL EROSION CONTROL & LANDSCAPE (831)663-8965 

20.202011 

30 

05-SCR-0-/0 IN SCR, SBT, MON, SLO & SB AT VARIOUS PACIFIC RESTORATION GROUP INC RICHARDS, TIM $1,684,526 02/21/14 44%
05-1F2104 LOCATIONS, UPGRADE IRRIGATION 

CONTROLLERS,PLACE MULCH, REPAIR WATER PERRIS, CA 

PO BOX 429 

92572 
4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

$197,551
 $0

03/26/14 
07/02/15 

12%

LEAKS & UPGRADE INTERIOR 93401 

20.20.201 
UPGRADE,REPAIR AT VARIOUS LOCATIONS (805)542-4765 

130 

05-SCR-1-8.0/14.9 NEAR SANTA CRUZ, FROM 0.4 MILE SOUTH BEAR ELECTRICAL SOLUTIONS INC ROMAN, BERTHA $384,675 12/23/13 100% 
05-0C9014 OF FREEDOM BLVD TO 0.4 MILE NORTH OF 

OCEAN STREET, INSTALL CCTV AND SIGNS ALVISO CA 95002 

P O BOX 924 140 DUBOIS ST., SUITE 

E 

$228,301 
$85,678 

01/24/14 
11/20/14 

59% 

INSTALL CCTV AND SIGNS SANTA CRUZ, CA 95060 OVER RUN 

HB4N 
(831)427-4706



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 11/20/14
12/10/14 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SCR-1-9.7/17.6 ON ROUTE 1 IN SANTA CRUZ COUNTY FROM RGW CONSTRUCTION INC BEACH, KATIE $1,584,884 11/22/13 78%
05-0R9104 
SNHG-P001-(578)E 

--() 

0.10 MILE SOUTH OF SOUTH APTOS 

UNDERPASS TO 0.10 MILES NORTH OF 

ROUTE 9 

LIVERMORE CA 94550 

550 GREENVILLE ROAD 

(831)455-5707 

140 DUBOIS ST. STE. E 

SANTA CRUZ, CA 95060 

$1,430,395
 $123,591

12/12/13 
03/23/15 

90%

CONSTRUCT CONCRETE BARRIER AND 
HB1 

05-SCR-9-3.8/18.7 IN SANTA CRUZ COUNTY AT AND NEAR GRANITE ROCK COMPANY BEACH, KATIE $1,999,850 09/30/14 0%
05-0Q5904 
STP-S009-(020)E 

--() 

BOULDER CREEK AT VARIOUS LOCATIONS 

FROM 0.9 MILE SOUTH OF GLENGARRY ROAD 

TO 0.2 MILE NORTH OF MCG 

SAN JOSE CA 95136 

120 GRANITE ROCK WAY 

(831)455-5707 

140 DUBOIS ST, STE E 

SANTA CRUZ, CA 95060 

$0
 $0

10/21/14 
0%

POLLUTION SOURCE CONTROL 

05-SCR-17-9.4/10.1 IN SANTA CRUZ COUNTY NEAR SCOTTS GRANITE ROCK COMPANY ROMAN, BERTHA $3,193,991 04/10/14 29%
05-1C1804 
HSNH-P017-(108)E 

--() 

VALLEY FROM 0.3 MILES NORTH OF 

GLENNWOOD CUTOFF TO 0.5 MILES SOUTH 

OF GLENNWOOD DRIVE 

SAN JOSE CA 95136 

120 GRANITE ROCK WAY 

(831)427-4706 

140 DUBOIS ST., STE E 

SANTA CRUZ, CA 95060 

$597,369
 $335,800

04/30/14 
07/30/15 

19%

HB1 
SHOULDER WIDENING/SOIL NAIL WALL 

05-SCR-17-11.0/0 IN SANTA CRUZ COUNTY NEAR SCOTTS CONDON-JOHNSON & ASSOCIATES ROMAN, BERTHA $2,828,798 07/24/12 100%
05-1A7104 
ACST-P19A-(100)4 

--()

VALLEY AT 0.2 MILE NORTH OF GLENWOOD 

DRIVE 

CONSTRUCT RETAINING WALL 

INC 

OAKLAND CA 94604 

P O BOX 12368 
140 DUBOIS ST, STE E 

SANTA CRUZ, CA 95060­

2109 

$2,845,008
 $0

08/23/12 
11/17/14 

100%

COMPLETED 
11/17/14 

HA23 WPCP 
(831)427-4706 

05-SCR-152-2.0/8.3 IN SANTA CRUZ COUNTY NEAR O'GRADY PAVING INC FARSHAD KESHAVARZI $1,531,430 04/28/14 100%
05-1A3804 WATSONVILLE FROM HOLOHAN ROAD TO 

SANTA CLARA COUNTY LINE MOUNTAIN VIEW CA 94043 

2513 WYANDOTTE ST. 1529 SALINAS HWY 

MONTEREY, CA 93940 

$101,560
 $0

05/23/14 
10/20/14 

7%

RHMA OVERLAY (831)375-1242 SUSPENDED 

05-SLO-1-36.7/39.6 IN SAN LUIS OBISPO COUNTY NEAR PACIFIC RESTORATION GROUP INC RICHARDS, TIM $1,301,683 10/22/12 55% 
05-0N4004 
ACST-P001-(570)E 

P0-01 5-(0E) 

--() 

CAYUCOS FROM 0.1 MILE SOUTH OF NORTH 

OCEAN AVENUE TO 0.8 MILE SOUTH OF 

VILLA CREEK ROAD 

TEARTHWORK, PAVING, EROSION CONTROL 

PERRIS CA 92572 

P O BOX 429 

(805)542-4765

4485 VACHELL LANE 

SAN LUIS OBISPO CA 93401 

$1,192,826 
$2,500 

12/03/12 
05/10/16 

91% 

HB4N WPCP 
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Statement of Ongoing Contracts as of 11/20/14
12/10/14 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SLO-1-/0 ON ROUTE 1, AND 101 IN SAN LUIS CALPORTLAND CONSTRUCTION DE ANDA, ANTHONY $736,228 05/28/14 81%
05-0R5304 
STP-000C-(372)E 

--() 

OBISPO AND MONTEREY COUNTIES 

ADA CURB RAMPS SANTA MARIA CA 93456 

P.O. BOX 1280 3230 RIVERSIDE AVENUE 

#130 

PASO ROBLES, CA 93446 

$616,658
 $69,503

06/18/14 
12/22/14 

82%

HB71 
(805)226-9217 

05-SLO-46-32.1/36.7 IN SAN LUIS OBISOP COUNTY IN AND NEAR ELITE LANDSCAPING INC RICHARDS, TIM $388,538 12/07/10 0%
05-330744 
NH-P046-(046)E 

--() 

PASO ROBLES FROM AIRPORT ROAD TO 0.5 

MILE WEST OF GENESEO ROAD 

PERFORM HIGHWAY PLANTING AND 

CLOVIS CA 93612 

2972 LARKIN AVENUE 4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

93401 

$338,110
 $1,350

02/07/11 
12/10/14 

0%

PLANT EST 

HE13 WPCP 
(805)542-4765 SATIS 

05-SLO-46-37.6/40.4 IN SAN LUIS OBISPO COUNTY NEAR PASO PACIFIC RESTORATION GROUP, $1,031,449 10/09/14 0%
05-330764 
NHP-P046-(050)E 

ROBLES FROM 0.5 MILE EAST OF GENESEO 

ROAD TO 0.2 MILE WEST OF ALMOND DRIVE 

INC. 

PO BOX 429 

$0
 $0

11/14/14 
0%

--() 
LANDSCAPE MITIGATION PERRIS CA 92572 

HE14 

05-SLO-46-40.7/46.3 IN SAN LUIS OBISPO COUNTY NEAR PASO PAPICH CONSTRUCTION COMPANY TIM LANG $34,697,450 05/18/12 81%
05-330774 ROBLES FROM 0.1 MILE EAST OF ALMOND 

DRIVE TO 0.8 MILE EAST OF MCMILLAN 

INC 

PO BOX 2210 
102 WHITLEY GARDENS 

DRIVE 

$21,908,909
 $1,295,807

06/12/12 
05/12/15 

63%

CANYON ROAD PISMO BEACH, CA 93448 PASO ROBLES, CA 93446 

HE13 SWPPP 
CONVERT TO 4-LANE EXPRESSWAY (805)748-5513 

05-SLO-46-50.2/60.9 IN SAN LUIS OBISPO COUNTY NEAR CALPORTLAND CONSTRUCTION MIKEL, KARL $5,649,667 05/28/14 78%
05-1C9004 
NHP-P046-(049)E 

--() 

CHOLAME FROM 0.3 MILES WEST OF LUCY 

BROWN ROAD TO KERN COUNTY LINE 

PAVEMENT PRESERVATION 

SANTA MARIA CA 93456 

P.O. BOX 1280 102 WHITLEY GARDENS 

DRIVE 

PASO ROBLES, CA 93446 

$2,710,441
 $1,775,520

06/18/14 
12/23/14 

48%

HA22 
(805)226-9860 

05-SLO-58-20.0/0 ON ROUTE 58 IN SAN LUIS OBISPO COUNTY AMERICA PACIFIC CONSTRUCTION SILVA, RICK $213,170 03/10/14 36% 
05-1A0904 
STP-P058-(116)E 

--() 

NEAR SANTA MARGARITA AT 1 MILE WEST 

OF SHELL CREEK ROAD 

REPLACE CULVERT 

BREA CA 92821 

201 LAUREL AVE SUITE 13 3230 RIVERSIDE AVE, 

#130 

PASO ROBLES, CA 93446 

$194,384 
$3,517 

04/04/14 
08/14/15 

91% 

(805)226-8279
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Statement of Ongoing Contracts as of 11/20/14
12/10/14 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SLO-101-21.6/23.9 ON ROUTE 101 BETWEEN SAN LUIS OBISPO CALPORTLAND CONSTRUCTION DE ANDA, ANTHONY $2,906,927 06/17/14 0%
05-0S7904 
NHP-Q101-(244)E 

--() 

CREEK BRIDGE NO 49-14 AND 0.3 MILES 

SOUTH OF SANTA FE UNDERCROSSING NO. 

49-115 

SANTA MARIA CA 93456 

P.O. BOX 1280 3230 RIVERSIDE AVENUE 

#130 

PASO ROBLES, CA 93446 

$2,813
 $0

07/08/14 
03/19/15 

0%

SUSPENDED 

HA22 
PAVEMENT PRESERVATION (805)226-9217 

05-SLO-101-45.3/45.7 IN SAN LUIS OBISPO COUNTY IN CLEAN CUT LANDSCAPE RICHARDS, TIM $565,825 11/09/11 0%
05-402824 ATASCADERO FROM 0.5 MILE NORTH OF 

CURBARIL AVENUE TO ATASCADERO CREEK CLOVIS CA 93619 

8406 N ARMSTRONG AVE 4485 VACHELL LN 

SAN LUIS OBISPO, CA 

$408,877
 $0

12/02/11 
08/30/15 

0%

BRIDGE 93401 PLANT EST 

WPCP 
HIGHWAY PLANTING,INSTALL IRRIGATION (805)542-4765 UNSAT 

05-SLO-101-/.8 IN SANTA BARBARA AND SAN LUIS OBISPO FLATIRON WEST INC STIMSON, PATRICK $34,055,934 06/21/11 70%
05-445904 
ACST-PEQ1-(011)7 

--() 

COUNTIES IN AND NEAR SANTA MARIA FROM 

0.5 MILE NORTH OF SANTA MARIA 

CONNECTOR TO ROUTE 101/16 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$33,919,478
 $155,032

07/15/11 
05/29/14 

99%

HE13 SWPPP 
REPLACE SUTRUCTURE, ADD LAND AND (805)748-6733 

HE13 

05-SLO-166-39.9/40.3 IN SAN LUIS OBISPO COUNTY ABOUT 25 SOUZA CONSTRUCTION INC LEW, MIKE $2,242,113 10/25/12 96% 
05-0R3004 
ACST-P166-(030)E 

--() 

MILES WEST OF NEW CUYAMA FROM 1.6 

MILES EAST OF CUYAMA RIVER BRIDGE TO 

4.0 MILES WEST OF CARRIZ 

SAN LUIS OBISPO CA 93403 

PO BOX 3810 2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$2,263,361 
$2,218 

12/03/12 
12/18/14 
12/03/14 

99% 

HB1 SWPPP 
CONSTRUCT NEW BRIDGE (805)348-3105

Totals: Authorized Final Amt: $264,236,092 Completed to Date: $203,761,752 Work This Month: $6,893,002



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-MON-1-46.8/46.8 05-0S9404 

05-MON-1-67.9/0 05-1A8904 

05-MON-1-77.6/0 05-0T7604 

05-MON-28-28.6/28.6 05-1A9804 

05-MON-101-49.8/55.3 05-1A7304 

05-MON-101-57.1/60.8 05-1C3304 

05-MON-101-66.4/66.4 05-1C6404 

05-MON-101-85.0/85.8 05-349514 

05-MON-101-100.0/101.3 05-315804 

05-MON-101-91.2/100.4 05-0161E4 

05-SB-1-/0 05-0S0304 

05-SB-101-.3/7.5 05-462504 

05-SB-101-10.8/12.8 05-447814 

05-SB-101-12.9/14 05-1C4304 

05-SB-101-13.0/22.8 05-1F3204 

05-SB-101-22.3/23 05-0G0704 

05-SB-101-26.5/27.1 05-0M14V4 

05-SB-101-46.9/0 05-1A6204 

05-SB-101-83.2/83.8 05-463814 

05-SB-101-84.1/90.9 05-1A3904 

05-SB-166-25.5/34.9 05-1A4604 

05-SBT-101-.7/.7 05-1A9304 

Page 

1 

1 

1 

1 

1 

1 

2 

2 

2 

2 

2 

2 

3 

3 

3 

3 

3 

3 

4 

4 

4 

4 



Cnty Rt Pm 

05-SCR-0-/0 

05-SCR-1-8.0/14.9 

05-SCR-1-9.7/17.6 

05-SCR-9-3.8/18.7 

05-SCR-17-9.4/10.1 

05-SCR-17-11.0/0 

05-SCR-152-2.0/8.3 

05-SLO-1-36.7/39.6 

05-SLO-1-/0 

05-SLO-46-32.1/36.7 

05-SLO-46-37.6/40.4 

05-SLO-46-40.7/46.3 

05-SLO-46-50.2/60.9 

05-SLO-58-20.0/0 

05-SLO-101-45.3/45.7 

05-SLO-101-21.6/23.9 

05-SLO-101-/.8 

05-SLO-166-39.9/40.3 

Statement of Ongoing Contracts - Index 
Contract 

05-1F2104
 

05-0C9014
 

05-0R9104
 

05-0Q5904
 

05-1C1804
 

05-1A7104
 

05-1A3804
 

05-0N4004
 

05-0R5304
 

05-330744
 

05-330764
 

05-330774
 

05-1C9004
 

05-1A0904
 

05-402824
 

05-0S7904
 

05-445904
 

05-0R3004
 

Statement of Ongoing Contracts - Federal Aid 
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Statement of Ongoing Contracts - Federal Aid 

District 05 

Federal Aid Category  Bid + CCO

-F­ FEDERAL AID (PRIMARY) $144,394,572

-S­ FEDERAL AID (SECONDARY) $43,695,837

-SH­ STATE HIGHWAY $49,449,879

 $26,695,804

District Total: $264,236,092

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

05 $2,828,798 

Work completed this Period:  $2,828,798 

Work Comp 

$125,208,888


 $41,031,715


 $28,277,691


 $9,243,458


 $203,761,752
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