
 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 10/20/08
11/04/08 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-3.2/4.6 MONTEREY CNTY, STATE RTE 1, NORTH OF AIS CONSTRUCTION CO PASTORIUS, BRUCE $1,785,000 06/30/08 92%
05-0R9204 ESALON INSTITUTE & SOUTH OF BIG SUR 

RIVER MULTIPLE LOCATIONS 

CONST DEBRIS RACKS @ 
CARPENTERIA, CA 93013 

6420 VIA REAL, STE 6 3230 RIVERSIDE AVE 

130 

PASO ROBLES, CA 93446 

$1,530,000
 $1,530,000

06/30/08 
12/30/08 

86%

201130 
CULVERTS/EROSION CONT (805)226-8340 

05-MON-1-10.4/0 IN MONTEREY COUNTY NEAR GORDA AT THE LEE WILSON ELECTRIC CO INC WAYNE WALKER $716,024 09/27/07 100%
05-0M7804 WILLOW SPRINGS MAINTENANCE STATION 

REPLACE GENERATORS 
ARROYO GRANDE 

P O BOX 250 

CA 93421 

1559 EL CAMINO REAL 

SAN LUIS OBISPO CA 93401 

$697,677
 $44,802

10/16/07 
10/24/08 

97%

(805)549-3701 OVER RUN 

HA12 

05-MON-1-20.3/0 IN MONTEREY COUNTY AT VARIOUS WHITAKER CONTRACTORS INC HENCH, CHARLIE $494,752 05/08/08 88%
05-0N5204 LOCATIONS FROM 0.6 MILE SOUTH OF 

LIMEKILN CREEK BRIDGE TO 0.2 MILE 

SOUTH OF PFEIFFER CANYON BRIDGE 

INSTALL CURED IN PLACE PIPE LINER 

PASO ROBLES CA 93446 

(805)226-4020 

2752 CONCRETE COURT 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA, CA 93428 

$378,055
 $241,190

05/30/08 
10/27/08 

76%

SUSPENDED 

HM2 WPCP 

05-MON-1-31.0/51.2 MONTEREY CNTY, 13 LOCATIONS IN BIG GRANITE CONSTRUCTION CO PASTORIUS, BRUCE $3,085,000 08/18/08 0%
05-0R9304 SUR, NORTH OF LUCIA TO ANDREW MOLERA 

STATE BEACH ENTRANCE 

PAVING/DEBRI REMOVAL/DEBRI RACK 
WATSONVILLE, CA 95077 

585 W BEACH ST., PO BOX 720 3230 RIVERSIDE AVE 

STE 130 

PASO ROBLES, CA 93446 

$0
 $0

08/18/08 
11/15/08 

0%

201130 
CONST (805)226-8340 

05-MON-1-46.6/47.1 IN MONTEREY COUNTY AT BIG SUR FROM PAVEX CONSTRUCTION DIVISION T LAVERING $534,819 08/20/08 13%
05-0L2804 BIG SUR RIVER BRIDGE TO 0.8 KM NORTH 

OF BIG SUR RIVER BRIDGE 

REALIGN LEFT TURN LANE 
WATSONVILLE, CA 95076 

411 WALKER ST 

(831)375-1621 

1529 HWY 68 

MONTEREY, CA 93940 

$20,712
 $20,712

09/15/08 
12/19/08 

4%

HB1 SWPPP 

05-MON-1-72.6/74.5 IN MONTEREY COUNTY NEAR CARMEL AT RIO LEE WILSON $264,015 05/30/08 42% 
05-0M3104 ROAD AND AT CARPENTER STREET 

MODIFY SIGNAL AND LIGHTING 

PO BOX 250 $97,167 
$97,167 

06/18/08 
11/26/08 

37% 

ARROYO GRANDE, CA 93421 
(831)375-1621

HM4 WPCP 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 10/20/08
11/04/08 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-74.7/91.6 IN MONTEREY COUNTY AT VARIOUS CORAL CONSTRUCTION COMPANY NAAS, ABDALLA $789,777 05/15/08 60%
05-0K7604 
ACST-X053-(021)E 

G X0-53 0-(1E) 

--() 

LOCATIONS 

UPGRADE METAL BEAM GUARD RAIL 
WILSONVILLE, OR 

P.O. BOX 347 

97070 
(831)663-8902 

3075 EXECUTIVE DRIVE 

SALINAS, CA 93907 

$541,525
 $368,722

06/05/08 
12/12/08 

68%

HB1 WPCP 

05-MON-68-19.8/21.6 IN MONTEREY COUNTY IN SALINAS FROM J.C. RANDOLPH, INC. WILSON, JENNIFER $246,516 06/07/05 0%
05-491514 STEPHANIE DRIVE TO ABBOTT STREET 

REPLACEMENT PLANTING 
APTOS, CA 95003 

1097 PLEASANT VALLEY RD 150 WESTRIDGE SR, STE 

140 

WATSONVILLE, CA 95077 

$216,524
 $3,410

06/14/05 
12/24/08 

0%

PLANT EST 

HA22 WPCP 
(831)761-7615 SATIS 

05-MON-101-3.1/5.2 IN MONTEREY COUNTY NEAR BRADLEY AT DIANI BUILDING CORP RICHARDS, TIM $5,940,282 09/03/08 0%

HA26 

05-464104 
ACHS-Q101-(146)E 

HGQ1-01 1-(6E)

--() 

SWPPP 

CAMP ROBERTS SAFETY ROADSIDE REST 

AREA 

REMODEL SAFETY ROADSIDE REST AREAS 
SANTA MARIA CA 934565757 

(805)925-9533 

P O BOX 5757 

(805)542-4765 

4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

93401 

$0
 $0

09/26/08 
0%

05-MON-101-14.6/19 IN MONTEREY COUNTY NEAR SAN ARDO FROM SIERRA EQUIPMENT RENTAL INC LANG, TIM $941,610 06/04/08 100%

HA22 

05-0G8934 

SWPPP 

1.4 KM SOUTH OF SAN BERNARDO 

OVERCROSSING TO 2.8 KM SOUTH OF SAN 

ARDO UNDERCROSSING 

WIDEN MEDIAN SHOULDERS 

GLENN CA 95943 

(877)503-6300 

8176 ROAD 44 

(805)226-7450 

3230 RIVERSIDE AVE., 

SUITE 130 

PASO ROBLES, CA 93445 

$968,528
 $0

06/24/08 
10/17/08 

100%

COMPLETED 
10/17/08 

05-MON-101-80.7/85.6 IN MONTEREY COUNTY IN AND NEAR GRANITE CONSTRUCTION CO TYLER LAVERING $3,698,698 07/15/08 0%
05-0N8304 
ACST-Q101-(145)E 

Q1-01 1-(5E) 

--() 

SALINAS FROM 0.3 MILE SOUTH OF SPENCE 

ROAD TO AIRPORT BOULEVARD 

OVERCROSSING 

CONSTRUCT CONCRETE MEDIAN BARRIER 

WATSONVILLE, CA 95077 

PO BOX 720 

(831)375-1621

1539 HWY 68 

MONTEREY, CA 93940 

$488,414
 $1,000

07/25/08 
12/16/08 

13%

HB1 SWPPP 

05-MON-156-1.8/T5.1 IN MONTEREY COUNTY NEAR PRUNEDALE TRAFFIC SOLUTIONS INC $73,457 09/29/08 0% 
05-0Q2304 FROM 0.2 MILE EAST OF CASTROVILLE 

BOULEVARD TO 0.1 MILE WEST OF 

8490 HARTMEYER LANE $0 
$0 

10/17/08 
0% 

MERIDIAN ROAD 
REDDING CA 96002 

INSTALL CENTERLINE RUMBLE STRIP 
(530)222-8023 

HB1 WPCP 



   

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 10/20/08
11/04/08 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-183-.8/1.9 IN MONTEREY COUNTY IN SALINAS FROM ODYSSEY LANDSCAPING CO, INC TYLER LAVERING $188,352 11/27/07 0%
05-0E2424 SALINAS STREET TO CLARK STREET 

HIGHWAY PLANTING 

JENNIFER SPENCE 

800 WEST EIGHT MILE RD 
1529 HWY 68 

MONTEREY, CA 93940 

$112,975
 $2,032

12/17/07 
03/29/11 

0%

STOCKTON, CA 95209 
(831)375-1621 PLANT EST 

HA22 WPCP 
SATIS 

05-MON-198-4.3/4.6 IN MONTEREY COUNTY NEAR SAN LUCAS CRUCO CONSTRUCTION GROUP INC LANG, TIM $636,394 09/17/08 0%

HB1 

05-0L0304 

SWPPP 

FROM 5.2 KM TO 5.7 KM EAST OF FREEMAN 

FLAT ROAD 

REALIGN AND WIDEN ROADWAY 
FRESNO CA 93706 

(559)498-3639 

2443 FOUNDRY PARK AVENUE 

(805)226-7450 

3230 RIVERSIDE AVE, 

SUITE 130 

PASO ROBLES, CA 93446 

$0
 $0

10/02/08 
01/09/09 

0%

05-SB-1-26.8/27.7 IN SANTA BARBARA COUNTY NEAR LOMPOC UNION ASPHALT INC BEECH, BARRY $553,987 03/05/08 78%

HB1 

05-0L4304 

WPCP 

FROM SANTA LUCIA CANYON ROAD TO 0.9 

MILE NORTH OF SANTA LUCIA CANYON ROAD 

CORRECT SUPERELEVATION 
SANTA MARIA CA 93456 

(805)922-9858 

P O BOX 1280 

(805)347-1965 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$478,243
 $26,452

04/15/08 
10/28/08 

86%

SUSPENDED 

05-SB-101-10.0/10.6 IN SANTA BARBARA COUNTY IN AND NEAR PROFESSIONAL CONSTRUCTION $296,590 09/26/08 0%
05-0P9404 SANTA BARBARA FROM SAN YSIDRO ROAD 

OVERCROSSING TO OLIVE MILL ROAD 

SERVICES 

3309 VINCENT ROAD 

$0
 $0

10/08/08 
0%

OVERCROSSING 

SLAB REPLACEMENT 
PLEASANT HILL CA 94523 

HM1A WPCP (925)945-1052 

05-SB-101-10.8/12.8 IN SANTA BARBARA COUNTY IN SANTA SECURITY PAVING COMPANY INC ART INFANTE $46,402,014 04/02/08 0%
05-447804 BARBARA FROM 0.4 KM WEST OF OLIVE 

MILL ROAD OVERCROSSING TO THE MILPAS 

STREET UNDERCROSSING 

RECONSTRUCT TWO INTERCHANGES 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(805)962-4752 

22 N. MILPAS STE. F 

SANTA BARBARA, CA 93103 

$4,463,005
 $2,720,775

04/28/08 
02/15/11 

10%

HB4C SWPPP 

05-SB-101-12.8/24.9 IN SANTA BARBARA COUNTY IN SANTA MODERN ALLOYS INC JOHNSON, CURTIS $1,302,542 07/21/08 5% 

HB1 

05-0K9604 
OTS- -( ) 

--() 

WPCP 

BARBARA AND GOLETA AT VARIOUS 

LOCATIONS 

INSTALL METAL BEAM GUARD RAIL 
STANTON CA 90680 

(714)893-0551 

11172 WESTERN AVENUE 

(805)884-9459

22 N. MILPAS ST., STE 

G 

SANTA BARBARA, CA 93103 

$10,400 
$10,400 

08/08/08 
02/09/09 

1% 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 10/20/08
11/04/08 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SB-101-14.1/0 CASTILLO STREET UNDER-CROSSING WHITAKER CONTRACTORS, INC. HENCH, CHARLIE $3,410,000 04/18/05 100%
05-0M7204 REMOVE PAVERS AND CONSTRUCT WATER 

BARRIER 
SANTA MARGARITA, CA 93453 

P. O. BOX 910 

(805)927-4559 

775 ARLINGTON ST. 

CAMBRIA, CA 93428 

$3,423,802
 $0

04/18/05 
10/20/07 

100%

OVER RUN 

HM1 

05-SB-101-14.8/15.3 IN SANTA BARBARA COUNTY IN SANTA PRISM ENGINEERING INC HAAG, ALAN $2,910,715 09/27/07 91%

HB4N 

05-460704 

SWPPP 

BARBARA FROM CARRILLO STREET 

UNDERCROSSING TO MICHELTORENA STREET 

OVERCROSSING 

WIDEN ON-RAMP 

SANTA CLARA CA 95050 

(408)562-0026 

630 REED STREET 

(805)884-9459 

22 N. MILPAS ST., 

SUITE H 

SANTA BARBARA, CA 93103 

$1,719,106
 $6,657

10/09/07 
11/16/09 

59%

05-SB-101-16.5/65.2 IN SANTA BARBARA COUNTY IN SANTA T D S ENGINEERING MORTENSEN, MICHAEL $443,681 03/06/08 71%

HB4N 

05-0C8814 

WPCP 

BARBARA AT LAS POSITAS OVERCROSSING 

AND AT 2.1 MILES NORTH OF ROUTE 

154/101 SEPARATION 

INSTALL CHANGEABLE MESSAGE SIGNS 

WESTLAKE VILLAGE CA 91361 

(805)371-4639 
(805)884-9459 

1014 S WESTLAKE BLVD STE 1413 22 N. MILPAS ST., STE 

H 

SANTA BARBARA, CA 93103 

$414,984
 $254,199

03/18/08 
10/31/08 

93%

05-SB-101-18.1/18.1 IN SANTA BARBARA COUNTY AT VARIOUS T AND G CONSTRUCTION INC MAO, SHU-JON $226,421 09/26/08 0%
05-0Q2704 LOCATIONS 

SEAL BRIDGE DECKS 
YUBA CITY CA 95991 

1227 BRIDGE STREET STE B 22 N. MILPAS ST. STE 

H 

$0
 $0

10/15/08 
0%

HM3 WPCP 

(530)923-7251 
(805)884-9459 

SANTA BARBARA, CA 93103 

05-SB-101-19.6/25.3 IN SANTA BARBARA COUNTY IN AND NEAR VALLEYCREST LANDSCAPE JOHNSON, CURTIS $2,570,925 09/21/07 61%
05-0G7704 
ACNH-Q101-(130)E 

--() 

GOLETA AT VARIOUS LOCATIONS FROM 0.8 

KM EAST OF TURNPIKE ROAD OC TO 0.8 KM 

WEST OF GLEN ANNIE 

HIGHWAY PLANTING AND IRRIGATION 

DEVELOPMENT INC 

CYPRESS CA 90630 

10855 BUSINESS CENTER DR STE 
22 N. MILPAS ST., STE 

G 

SANTA BARBARA, CA 93103 

$2,147,166
 $0

10/11/07 
05/27/11 

83%

HA25 SWPPP (714)546-7975 

05-SB-101-25.2/65.1 IN SANTA BARBARA COUNTY AT VARIOUS C AND W CONSTRUCTION DAVID BALLENTINE, R.E. $1,385,678 05/21/08 51% 

HB1 

05-0L4504 
ACST-Q101-(137)E 

G Q1-01 1-(7E) 

--() 

SWPPP 

LOCATIONS FROM 0.4 MILE NORTH OF 

STORKE ROAD OVERCROSSING TO 2.4 

MILES NORTH OF ROUTE 154/101 

INSTALL METAL BEAM GUARD RAIL 

SPECIALTIES INC 

VENTURA CA 93003 

(805)642-0204 

2419 PALMA DRIVE 

(805)688-5920

286 E. HIGHWAY 246, 

STE 1 

BUELLTON, CA 93427 

$732,912 
$248,459 

06/24/08 
12/31/09 

54% 



 
 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 10/20/08
11/04/08 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SB-101-48.5/48.7 IN SANTA BARBARA COUNTY, NEAR BUELTON R. BURKE CORPORATION MOUSSAVIAN, RUSSELL $1,735,000 03/17/08 31%
05-0R4404 AT 0.2 MILES SOUTH OF THE JUNCTION 

ROUTE 1/101 SEPARATION BRIDGE 

REPLACE PCC CHANNEL LINING 
SAN LUIS OBISPO, CA 93406 

865 CAPITOLIO WAY, PO BX 957 

(805)884-9459 

22 N MILPAS ST 

SANTA BARBARA, CA 93103 

$472,111
 $397,440

07/21/08 
01/02/09 

27%

201130 

05-SB-101-49.0/0 IN SANTA BARBARA COUNTY ABOUT 31 KM SOUZA CONSTRUCTION INC DAVID BALLENTINE, R.E. $340,595 07/24/08 85%

HA23 

05-0M8404 

WPCP 

SOUTH OF LOMPOC AT THE ROUTE 1/101 

SEPARATION 

PLACE ROCK SLOPE PROTECTION 

SAN LUIS OBISPO CA 

934033810 

(805)546-8288 

P O BOX 3810 

(805)688-5920 

286 E. HIGHWAY 246, 

SUITE 1 

BUELLTON, CA 93427 

$317,907
 $138,152

08/15/08 
10/29/09 

94%

05-SB-101-50.8/54 IN SANTA BARBARA COUNTY NEAR JOHN MADONNA CONSTRUCTION BALLENTINE, DAVID $3,064,660 11/20/07 100%

HB1 

05-0N8404 
ACST-Q101-(134)E 

Q1-01 1-(4E) 

--() 

SWPPP 

BUELLTON FROM 1.9 MILES NORTH OF 

ROUTE 1/101 SEPARATION TO 2.5 MILES 

SOUTH OF SANTA ROSA ROAD OC 

CONSTRUCT MEDIAN BARRIER 

COMPANY INC 

SAN LUIS OBISPO CA 93403 

(805)543-7751 

P O BOX 5310 

(805)688-5920 

286 E. HIGHWAY 246, 

SUITE 1 

BUELLTON, CA 93427 

$2,962,015
 $525

12/11/07 
11/01/08 

97%

OVER RUN 

05-SB-101-51.0/82.4 IN SANTA BARBARA COUNTY AT VARIOUS MODERN ALLOYS INC BEECH, BARRY $1,321,716 05/13/08 57%

HB1 

05-0L5004 
ACST-Q101-(135)E 

G Q1-01 1-(5E) 

--() 

SWPPP 

LOCATIONS FROM 2.2 MILES N OF ROUTE 

1/101 SEPARATION TO 0.2 MILE N OF 

CLARK AVENUE OVERCROSSING 

UPGRADE METAL BEAM GUARD RAIL 

STANTON CA 90680 

(714)893-0551 

11172 WESTERN AVENUE 

(805)347-1965 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$660,962
 $355,897

05/30/08 
01/26/09 

50%

05-SB-101-52.3/65 IN SANTA BARBARA COUNTY IN AND NEAR GRANITE CONSTRUCTION COMPANY BALLENTINE, DAVID $10,979,772 01/15/08 78%

HA22 

05-0H2004 
ACNH-Q101-(138)E 

--() 

WPCP 

BUELLTON FROM 2.4 MILES SOUTH OF 

NOJOQUI CREEK BRIDGE TO 2.0 MILES 

NORTH OF ZACA CREEK BRIDGE 

ASPHALT CONCRETE OVERLAY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(805)688-5920 

286 E. HIGHWAY 246, 

SUITE 1 

BUELLTON, CA 93427 

$10,238,205
 $35,717

02/05/08 
12/22/08 

98%

05-SB-101-84.1/90.9 IN SANTA BARBARA COUNTY IN AND NEAR DIABLO CONTRACTORS INC STIMSON, PATRICK $30,427,444 06/22/06 80% 

HE13 

05-446014 
ACNH-Q101-(028)E

--() 

SWPPP 

SANTA MARIA FROM 0.4 KM SOUTH OF 

SANTA MARIA UNDERCROSSING TO 0.4 KM 

NORTH OF NORTH SANTA MARI 

WIDEN FREEWAY 

SAN RAMON CA 94583 

(925)552-8250 
(805)348-3533

7 CROW CANYON COURT SUITE 100 2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$28,277,877 
$526,399 

07/06/06 
04/10/09 

93% 



 

 

  

  

  

  

  

  

  

  

  

  

  

  

District 05 

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 10/20/08
11/04/08
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

05-SB-135-9.3/M11.7
 
05-0P0704
 

HM1A WPCP
 

05-SB-135-13.7/17.8
 
05-0P0504
 

HM1 WPCP
 

05-SB-150-1.0/1.1
 
05-282814
 

HA25 SWPPP
 

05-SB-154-19.3/0
 
05-0M8904
 
ACST-4121-(004)E
 

41-21 0-(4E)


--()
 

HA23 SWPPP
 

05-SB-166-26.0/0
 
05-0H9204
 

HA42 WPCP
 

05-SB-166-55.1/70.1
 
05-0A4904
 
ACST-P166-(025)E


 P1-66 0-(5EA)C
 

P166- 025-()
 

HA22 SWPPP
 

Description

Type Of Work
 

IN SANTA BARBARA COUNTY AT ORCUTT
 

FROM 0.2 MILE NORTH OF HARRIS GRADE
 

ROAD TO ROUTE 1/135 SEPARATION
 

HOT MIX ASPHALT OVERLAY
 

IN SANTA BARBARA COUNTY IN SANTA
 

MARIA AT VARIOUS LOCATIONS
 

RESURFACE ROADWAY
 

IN SANTA BARBARA AND VENTURA
 

COUNTIES NEAR CARPENTERIA FROM 1.6 KM
 

EAST TO 2.7 KM EAST OF ROUTE 150 AND
 

101 SEPARATION
 

PLANTING AND IRRIGATION
 

IN SANTA BARBARA COUNTY NEAR SANTA
 

YNEZ AT 0.7 KM EAST OF RANCH
 

UNDERCROSSING
 

REPAIR FAILED EMBANKMENT
 

IN SANTA BARBARA COUNTY ABOUT 27 KM
 

EAST OF SANTA MARIA AT 0.8 KM EAST OF
 

ALISO CREEK BRIDGE
 

PLACE ROCK SLOPE PROTECTION
 

IN SANTA BARBARA AND SAN LUIS OBISPO
 

COUNTIES AT AND NEAR NEW CUYAMA AND
 

CUYAMA
 

REHABILITATE ROADWAY
 

Contractor 

UNION ASPHALT INC
 

P O BOX 1280
 

SANTA MARIA CA 93456
 

(805)922-9858
 

VALLEY SLURRY SEAL COMPANY
 

P O BOX 981330
 

WEST SACRAMENTO CA 95798
 

(916)373-1500
 

PACIFIC RESTORATION GROUP, INCJOHNSON, C.B.
 

Resident
 
Engineer
 

STIMSON, PATRICK
 

2053 PREISKER LANE,
 

SUITE E
 

SANTA MARIA, CA 93454
 

(805)748-6733
 

LEW, MIKE
 

2053 PREISKER LANE,
 

SUITE E
 

SANTA MARIA, CA 93454
 

(805)348-3105
 

P.O. BOX 77038
 

CORONA, CA 92877
 

SOUZA CONSTRUCTION INC
 

P O BOX 3810
 
SAN LUIS OBISPO CA
 

934033810
 

(805)546-8288
 

SOUZA CONSTRUCTION INC
 

P O BOX 3810
 
SAN LUIS OBISPO CA
 

934033810
 

(805)546-8288
 

GRANITE CONSTRUCTION COMPANY
 

P O BOX 50085
 

WATSONVILLE CA 95077
 

(831)724-1011
 

22 N. MILPAS ST., STE
 

G
 

SANTA BARBARA, CA 93103
 

(805)884-9459
 

BALLENTINE, DAVID
 

286 E. HIGHWAY 246,
 

SUITE 1
 

BUELLTON, CA 93427
 

(805)884-9459
 

LEW, MIKE
 

2053 PREISKER LANE,
 

SUITE E
 

SANTA MARIA, CA 93454
 

(805)348-3105
 

LEW, MIKE
 

2053 PREISKER LANE,
 

SUITE E
 

SANTA MARIA, CA 93454
 

(805)348-3105


 $734,368 04/23/08 80%
 $631,858
 $624,082

05/12/08 
10/24/08 

85%

SUSPENDED 

$1,162,497 05/03/07 100%
 $1,169,646

 $1,000
06/07/07 
11/01/08 

99%

 $215,632 11/14/06 0%
 $165,002

 $2,727
12/04/06 
03/02/10 

0%

PLANT EST 

SATIS 

$763,075 08/23/07 0%
 $746,521

 $558
09/26/07 
03/19/09 

0%

PLANT EST 

SATIS 

$468,242 06/06/08 0%
 $445,794

 $632
06/27/08 
09/30/09 

0%

PLANT EST 

SATIS 

$18,378,976 11/20/07 0% 
$17,327,310 

$537,977 
12/11/07 
04/30/09 

0% 

PLANT EST 

SATIS 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 10/20/08
11/04/08 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SB-192-13.7/0 IN SANTA BARBARA COUNTY NEAR SPECIALTY CONSTRUCTION INC MORTENSEN, MICHAEL $1,074,869 07/18/06 100%
05-0M8704 
ACST-4111-(004)E

 41-11 0-(4E) 

--() 

SUMMERLAND 1.0 KM SOUTH OF TORO 

CANYON ROAD 

CONSTRUCT RETAINING WALL 
SAN LUIS OBISPO CA 93401 

(805)543-1706 

645 CLARION CT 

(805)884-9459 

22 N MILPAS ST. STE H 

SANTA BARBARA, CA 93103 

$1,079,364
 $1,352

08/01/06 
04/01/09 

100%

OVER RUN 

HA23 WPCP 

05-SB-192-17.0/17.3 IN SANTA BARBARA COUNTY IN AND NEAR GRANITE CONSTRUCTION CO. INFANTE, ART $506,350 09/06/07 0%
05-0H7204 CARPINTERIA FROM 0.7 KM EAST OF 

SANTA MONICA CANYON BRIDGE TO 0.2 KM 

WEST OF LINDEN AVENUE 
SANTA BARBARA, CA 

P.O. BOX 6744 

93160 

22 N. MILPAS ST., STE 

G 

SANTA BARBARA, CA 93103 

$520,175
 $0

09/21/07 
01/28/09 

0%

PLANT EST 

HB1 WPCP 
REPLACE CHANNEL AND WIDEN SHOULDER (805)884-9459 SATIS 

05-SB-217-.5/2.7 IN SANTA BARBARA COUNTY IN GOLETA UNION ASPHALT INC MORTENSEN, MICHAEL $1,239,470 06/13/08 56%

HM1 

05-0M2004 

WPCP 

FROM 0.2 MILE SOUTH OF GOLETA SLOUGH 

BRIDGE TO EAST GOLETA OVERHEAD 

RESURFACE EXISTING HIGHWAY 
SANTA MARIA CA 93456 

(805)922-9858 

P O BOX 1280 

(805)884-9459 

22 N. MILPAS ST., STE 

H 

SANTA BARBARA, CA 93103 

$429,504
 $411,580

06/27/08 
11/07/08 

36%

SUSPENDED 

05-SB-246-31.1/34.6 IN SANTA BARBARA COUNTY NEAR SOLVANG GRANITE CONSTRUCTION COMPANY BALLENTINE, DAVID $988,239 05/13/08 100%

HM1A 

05-0P0204 

WPCP 

FROM 0.7 MILE EAST OF HIGH MEADOW 

DRIVE TO VIA JUANA ROAD AND FROM 

EDISON STREET TO ROUTE 15 

HOT MIX ASPHALT OVERLAY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(805)688-5920 

286 E. HIGHWAY 246, 

SUITE 1 

BUELLTON, CA 93427 

$840,511
 $703,151

06/02/08 
11/01/08 

84%

OVER RUN 

05-SBT-25-22.9/23.2 IN SAN BENITO COUNTY ABOUT 28 MILES GRANITE CONSTRUCTION NAAS, ABDALLA $460,460 09/24/08 6%
05-0K7504 SOUTH OF HOLLISTER FROM 1.4 MI N OF 

ROUTE 25/146 SEPARATION TO 1.3 MI S 

OF SANDY CREEK BRIDGE 
WATSONVILLE, CA 

PO BOX 50085 

95077 
(831)663-8902 

3075 EXECUTIVE DRIVE 

SALINAS, CA 93907 

$25,465
 $25,465

10/06/08 
12/16/10 

6%

CURVE REALIGNMENT 
HB1 SWPPP 

05-SCR-1-4.9/17.4 IN SANTA CRUZ COUNTY IN AND NEAR TDS ENGINEERING WILSON, JENNIFER $1,433,935 01/29/08 47% 
05-430604 SANTA CRUZ AT VARIOUS LOCATIONS 

REPLACE EXISTING SIGNS 
WESTLAKE VILLAGE, CA 91364 

2899 AGOURA RD, STE 171 150 WESTRIDGE DR, 

SUITE 140 

WATSONVILLE, CA 95077 

$1,300,179 
$0 

02/27/08 
11/06/08 

89% 

SUSPENDED 

HB4N WPCP 
(831)761-7615
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Statement of Ongoing Contracts as of 10/20/08
11/04/08 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

05-SCR-1-15.8/17.6 IN SANTA CRUZ COUNTY IN AND NEAR PAVEX MYERS J V SIOBHAN SAUNDERS $49,224,714 03/10/06 0%
05-129104 
ACNH-X087-(028)E 

SANTA CRUZ AT VARIOUS LOCATIONS 

WIDEN TO 6 LANES 

120 GRANITE ROCKWAY 140 DUBOIS STREET, 

SUITE E 

$48,479,059
 $367,259

03/24/06 
10/30/08 

0%

HE11 

BHX0-87 0-(8EN)H

X087- 028-() 

SWPPP 

SAN JOSE, CA 95136 

(831)427-4857 

SANTA CRUZ, CA 95060 PLANT EST 

SATIS 

05-SCR-1-/0 IN SANTA CRUZ AND SAN BENITO AMERICAN CIVIL CONSTRUCTORS NAAS, ABDALLA $243,999 10/24/07 40%
05-0N7304 COUNTIES AT VARIOUS LOCATIONS 

CLEAN AND TREAT BRIDGE DECK 

WEST COAST INC 

3701 MALLARD DR 
3075 EXECUTIVE DRIVE 

SALINAS, CA 93907 

$170,425
 $170,425

12/14/07 
12/04/08 

69%

BENICIA CA 94510 
(831)663-8902 

HM3H WPCP (707)746-8028 

05-SCR-9-15.7/16 IN SANTA CRUZ COUNTY NEAR BOULDER MCGUIRE AND HESTER KESHAVARZI, FARSHAD $742,500 01/26/08 100%
05-0R4304 CREEK AT 0.4 MILES SOUTH OF MEADOWOOD 

DRIVE 

9009 RAILROAD AVE 150 WESTRIDGE DR, STE 

140 

$405,799
 $0

01/28/08 
12/31/08 

55%

REPLACE CULVERT AND RECONSTRUCT 
OAKLAND, CA 94603 

WATSONVILLE, CA 95077 

201020130 
EMBANKMENT (831)761-7617 

05-SCR-9-23.8/24.7 IN SANTA CRUZ COUNTY AT VARIOUS JOHN MADONNA CONSTRUCTION $833,994 06/24/08 0%
05-0K2404 LOCATIONS FROM 0.1 KM SOUTH OF SAN 

LORENZO RIVER BRIDGE TO 2.5 KM SOUTH 

COMPANY INC 

P O BOX 5310 

$0
 $0

08/01/08 
0%

OF ROUTE 9/35 INTERSECTIO 

INSTALL METAL BEAM GUARD RAIL 
SAN LUIS OBISPO CA 93405 

HB1 SWPPP (805)543-7751 

05-SCR-17-10.1/11.3 IN SANTA CRUZ COUNTY NEAR SCOTTS PAVEX CONSTRUCTION JENNIFER WILSON $8,393,782 12/27/07 0%
05-0K3204 
ACST-P017-(101)E 

VALLEY CROM 0.9 KM SOUTH OF GLENWOOD 

DRIVE TO WOODWARDIA HIGHWAY 

120 GRANITEROCK WAY 150 WESTRIDGE DR, STE 

140 

$3,524,458
 $546,217

01/29/08 
06/15/09 

0%

HB1 

P0-17 1-(1E)

--() 

SWPPP 

CONSTRUCT RETAINING WALLS 
SAN JOSE, CA 95136 

(831)761-7615 

WATSONVILLE, CA 95077 PLANT EST 

SATIS 

05-SCR-129-7.9/8.2 IN SANTA CRUZ COUNTY NEAR AROMAS FROM PROVEN MANAGEMENT, INC. ROMAN, BERTHA $2,261,073 02/21/08 58% 
05-496804 
ACST-P129-(014)E 

P1-29 0-(4E) 

--() 

1.0 KM TO 1.5 KM EAST OF ROGGE LANE 

CONSTRUCT RETAINING WALL 
SAN FRANCISCO, CA 94111 

706 SANSOME STREET 

(831)663-8908

3075 EXECUTIVE DRIVE 

SALINAS, CA 93907 

$1,333,912 
$224,597 

03/19/08 
03/20/09 

59% 

HB1 SWPPP 
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Statement of Ongoing Contracts as of 10/20/08
11/04/08 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

05-SLO-1-16.7/18.1 IN SAN LUIS OBISPO COUNTY IN SAN GRANITE CONSTRUCTION COMPANY ROSS MCGOWAN $3,529,752 07/19/07 0%
05-491904 
ACST-P001-(534)E 

LUIS OBISPO FROM WALNUT STREET TO 0.1 

KM NORTH OF WESTMONT DRIVE 

P O BOX 50085 1559 EL CAMINO REAL 

SAN LUIS OBISPO CA 93401 

$3,331,763
 $102,746

08/09/07 
10/31/08 

0%

HA22 

P0-01 5-(4E) 

--() 

SWPPP 

REHABILITATE ROADWAY 
WATSONVILLE CA 95077 

(805)549-3560 PLANT EST 

SATIS 

05-SLO-1-17.1/0 IN SAN LUIS OBISPO COUNTY IN SAN LUIS LEE WILSON ELECTRIC COMPANY ROSS MCGOWAN $221,718 05/13/08 51%
05-0J9604 OBISPO AT MURRAY STREET 

MODIFY TRAFFIC SIGNAL 

P O BOX 250 1559 EL CAMINO REAL 

SAN LUIS OBISPO CA 93401 

$100,595
 $32,310

05/30/08 
12/05/08 

45%

ARROYO GRANDE CA 93421 
(805)549-3560 

HB1 WPCP 

05-SLO-1-25.7/34.4 IN SAN LUIS OBISPO COUNTY IN AND NEAR UNION ASPHALT INC HENCH, CHARLIE $2,647,494 04/23/08 94%
05-0N4904 MORRO BAY FROM SAN LUISITO CREEK 

BRIDGE TO OLD CREEK BRIDGE 

ASPHALT CONCRETE OVERLAY 
SANTA MARIA CA 93456 

(805)922-9858 

P O BOX 1280 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA, CA 93428 

$2,283,231
 $56,996

05/12/08 
10/23/08 

85%

SUSPENDED 

HM1 WPCP 

05-SLO-1-52.9/52.9 IN SAN LUIS OBISPO COUNTY AT VARIOUS DEBRUIN CONSTRUCTION INC SILVA, RICK $258,242 09/26/08 0%
05-0Q1904 LOCATIONS 

SEAL BRIDGE DECKS 

P O BOX 1355 3230 RIVERSIDE AVE, 

SUITE 130 

$0
 $0

10/15/08 
01/14/09 

0%

FRENCH CAMP CA 95231 

HM3 WPCP 

(209)462-5100 
(805)226-8279 

PASO ROBLES, CA 93446 

05-SLO-1-64.1/65.7 IN SAN LUIS OBISPO COUNTIES AT 0.4 UNION ASPHALT, INC. HENCH, CHARLIE $485,000 01/07/08 100%
05-0R2504 MILES NORTH OF PIEDRAS BLANCA 

LIGHTHOUSE 

RECONSTRUCT ROADWAY AND REPAIR 
SANTA MARIA, CA 93456 

P. O. BOX 1280 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA, CA 93428 

$490,662
 $0

01/07/08 
09/30/08 

100%

COMPLETED 
09/30/08 

20.10 

05-SLO-46-32.2/37.2 IN SAN LUIS OBISPO COUNTY IN AND NEAR PAPACH CONSTRUCTION COMPANY RAMON HOPKINS $30,130,254 01/10/08 0% 

HE13 

05-330714 
HPLU-6205-(010)H

1620-5 01-(L ) 

05 0-12-() 

SWPPP 

PASO ROBLES FROM AIRPORT ROAD TO 

GENESEO ROAD 

CONVERT 2-LANE HWY TO 4 LANES 
PISMO BEACH CA 93448 

P O BOX 2210 

(805)226-9217

3230 RIVERSIDE 

AVENUE, SUITE 130 

PASO ROBLES CA 93446 

$4,772,043 
$778,005 

02/08/08 
06/03/10 

0% 

PLANT EST 

SATIS 

HE13 
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Statement of Ongoing Contracts as of 10/20/08
11/04/08 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SLO-46-48.3/50.8 IN SAN LUIS OBISPO COUNTY AT SHANDON UNION ASPHALT INC HOPKINS, RAMON $639,564 05/06/08 30%
05-0P9504 FROM CHOLAME CREEK BRDIGE TO 0.2 MILE 

EAST OF LUCY BROWN ROAD 

PLACE HOT MIX ASPHALT 
SANTA MARIA CA 93456 

P O BOX 1280 3230 RIVERSIDE AVE., 

SUITE 130 

PASO ROBLES, CA 93446 

$113,794
 $113,794

05/21/08 
11/17/08 

18%

SUSPENDED 

WPCP 
(805)226-8893 

05-SLO-58-9.8/10.1 IN SAN LUIS OBISPO COUNTY NEAR SANTA WHITAKER CONTRACTORS INC. RICHARDS, TIM $5,455,262 07/05/07 85%

HA21 

05-0F9804 
ACST-P058-(103)E 

P0-58 1-(3E) 

--() 

SWPPP 

MARGARITA FROM 0.3 KM WEST TO 0.3 

EAST OF THE MIDDLE FORK HUERO CREEK 

BRIDGE 

REPLACE EXISTING BRIDGE 

PASO ROBLES, CA 93446 

2752 CONCRETE COURT 

(805)542-4765 

4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

93446 

$4,690,392
 $313,557

08/03/07 
12/30/09 

86%

05-SLO-101-13.2/18.3 IN SAN LUIS OBISPO COUNTY NEAR PISMO R G W CONSTRUCTION INC $5,963,144 10/01/08 0%
05-485624 BEACH AT VARIOUS LOCATIONS FROM 0.2 

KM N OF ROUTE 227 TO 0.2 KM S OF 

P O BOX 2910 $0
 $0

10/15/08 
0%

ROUTE 101/1 SEPARATION 

CONSTRUCT RETAINING WALLS 

LIVERMORE CA 94551 

(925)606-2400 

HB4N SWPPP 

HB4N 

05-SLO-101-19.6/22 IN SAN LUIS OBISPO COUNTY IN AND NEAR R BURKE CORPORATION LEW, MIKE $5,135,762 09/10/07 82%

HB4N 

05-485614 

SWPPP 

PISMO BEACH FROM 0.2 KM SOUTH OF 

SHELL BEACH UNDERCROSSING TO 0.3 KM 

SOUTH OF NORTH AVILA RO 

CONSTRUCT CLIMBING LANE 

SAN LUIS OBISPO CA 

934060957 

(805)543-8568 

P O BOX 957 

(805)348-3105 

2053 PREISKER LANE 

SUITE E 

SANTA MARIA, CA 93454 

$3,716,093
 $411,241

09/28/07 
07/02/09 

72%

HB4N 

05-SLO-101-24.0/32.3 IN SAN LUIS OBISPO COUNTY IN AND NEAR UNION ASPHALT INC ROSS MCGOWAN $15,261,273 09/03/08 8%
05-0H1904 
ACNH-Q101-(142)E

--() 

SAN LUIS OBISPO FROM 0.5 KM SOUTH OF 

SANTA FE UC TO 2.3 KM NORTH OF BUENA 

VISTA OVERCROSSING 
SANTA MARIA CA 93454 

1625 E DONOVAN ROAD 

(805)549-3560 

1559 EL CAMINO REAL 

SAN LUIS OBISPO CA 93401 

$31,720
 $31,720

09/15/08 
06/24/10 

0%

REHABILITATE ROADWAY 
HA22 SWPPP 

05-SLO-101-45.2/45.7 IN SAN LUIS OBISPO COUNTY IN GRANITE CONSTRUCTION COMPANY SILVA, RICK $16,196,047 09/10/07 32% 
05-402804 ATASCADERO AT VARIOUS LOCATIONS 

INTERCHANGE IMPROVEMENTS 
TEMPLETION, CA 93465 

P. O. BOX 790 3230 RIVERSIDE AVENUE 

#130 

PASO ROBLES, CA 93446 

$6,374,842 
$112,174 

09/24/07 
09/17/10 

39% 

HE11 SWPPP 
(805)226-8279
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Statement of Ongoing Contracts as of 10/20/08
11/04/08
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work 

05-SLO-101-56.0/59.1 IN SAN LUIS OBISPO COUNTY IN AND NEAR 
05-0C1104 PASO ROBLES FROM THE NUBLICK BRIDGE 

OVERCROSSING TO 0.3 KM NORTH OF NORTH 

PASO ROBLES OVERHE 

HIGHWAY PLANTING AND IRRIGATION 
HA25 SWPPP 

05-SLO-166-9.5/10.1 IN SAN LUIS OBISPO COUNTY NEAR SANTA 
05-0C6604 MARIA FROM 0.9 KM EAST TO 1.8 KM EAST 
STP- -( ) 

--()
OF ROUTE 101/166 SEPARATION 

CONSTRUCT LANES 

HB4N SWPPP 

05-SLO-166-16.5/16.5 IN SAN LUIS OBISPO COUNTY ABOUT 9.0 
05-0P2904 MILES EAST OF SANTA MARIA AT HUASNA 

RIVER BRIDGE 

REPAINT BRIDGE 

HM3 WPCP 

05-SLO-166-42.5/45.1 IN SAN LUIS OBISPO COUNTY NEAR NEW 
05-0A5504 CUYAMA FROM 3.9 KM TO 5.8 KM AND FROM 
ACST-P166-(026)E 

7.4 KM TO 8.1 KM EAST OF GIFFORD 
P1-66 0-(6E) 

CREEK BRIDGE 
--() 

REALIGN HORIZONTAL CURVES 
HB1 SWPPP 

05-SLO-227-10.9/14.2 IN SAN LUIS OBISPO COUNTY NEAR SAN 
05-0A4604 LUIS OBISPO FROM EAST FORK SAN LUIS 
ACNH-S227-(005)E 

OBISPO CREEK BRIDGE TO 0.2 KM WEST OF 
--() 

MADONNA ROAD OVERCROS 

REHABILITATE ROADWAY 
HA22 SWPPP 

Resident 
EngineerContractor 

PACIFIC RESTORATION GROUP, INCRICHARDS, TIM
 

P.O. BOX 77038
 4485 VACHELL LANE
 

SAN LUIS OBISPO, CA

CORONA, CA 92877
 

93401
 

(805)542-4765
 

SOUZA CONSTRUCTION INC	 LEW, MIKE
 

P O BOX 3810	 2053 PREISKER LANE,

SAN LUIS OBISPO CA
 

SUITE E
 
934033810
 

SANTA MARIA, CA 93454

(805)546-8288
 

(805)348-3105
 

ABHE AND SVOBODA INC	 HURD, ROBERT
 

P O BOX 251	 2053 PREISKER LANE,
 

SUITE E
 
PRIOR LAKE MN 55372
 

SANTA MARIA, CA 93454

(952)447-6025
 

(805)348-3197
 

UNION ASPHALT INC	 LEW, MIKE
 

P O BOX 1280	 2053 PREISKER LANE,
 

SUITE E
 
SANTA MARIA CA 93456
 

SANTA MARIA, CA 93454

(805)922-9858
 

(805)348-3105
 

UNION ASPHALT INC ROSS MCGOWAN
 

P O BOX 1280
 1559 EL CAMINO REAL
 

SAN LUIS OBISPO CA 93401
 
SANTA MARIA CA 93456
 

(805)549-3560


 $2,280,948

 $2,060,734


 $6,750


 $1,355,032

 $1,341,555


 $704


 $2,865,060

 $2,843,740


 $0


 $3,694,481

 $3,656,628


 $876


 $7,182,414
 
$456,129
 
$319,748
 

03/14/06 0%

03/30/06
 

0%

04/26/10
 

PLANT EST
 

SATIS
 

03/06/08 0%

03/21/08
 

0%

07/24/09
 

PLANT EST
 

SATIS
 

09/21/07 100%

10/10/07
 

100%

10/10/08
 
10/14/08
 

COMPLETED
 

07/13/07 0%

08/09/07
 

0%

06/19/09
 

PLANT EST
 

SATIS
 

06/11/08 19%
 
06/27/08
 

6%

05/01/09
 

Totals: Authorized Final Amt: $319,194,058 Completed to Date: $176,229,177 Work This Month: $12,927,747



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-MON-1-3.2/4.6 05-0R9204 

05-MON-1-10.4/0 05-0M7804 

05-MON-1-20.3/0 05-0N5204 

05-MON-1-31.0/51.2 05-0R9304 

05-MON-1-46.6/47.1 05-0L2804 

05-MON-1-72.6/74.5 05-0M3104 

05-MON-1-74.7/91.6 05-0K7604 

05-MON-68-19.8/21.6 05-491514 

05-MON-101-80.7/85.6 05-0N8304 

05-MON-101-3.1/5.2 05-464104 

05-MON-101-14.6/19 05-0G8934 

05-MON-156-1.8/T5.1 05-0Q2304 

05-MON-183-.8/1.9 05-0E2424 

05-MON-198-4.3/4.6 05-0L0304 

05-SB-1-26.8/27.7 05-0L4304 

05-SB-101-10.0/10.6 05-0P9404 

05-SB-101-10.8/12.8 05-447804 

05-SB-101-12.8/24.9 05-0K9604 

05-SB-101-14.1/0 05-0M7204 

05-SB-101-16.5/65.2 05-0C8814 

05-SB-101-18.1/18.1 05-0Q2704 

05-SB-101-19.6/25.3 05-0G7704 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-SB-101-25.2/65.1 05-0L4504 

05-SB-101-48.5/48.7 05-0R4404 

05-SB-101-49.0/0 05-0M8404 

05-SB-101-50.8/54 05-0N8404 

05-SB-101-51.0/82.4 05-0L5004 

05-SB-101-84.1/90.9 05-446014 

05-SB-101-14.8/15.3 05-460704 

05-SB-101-52.3/65 05-0H2004 

05-SB-135-13.7/17.8 05-0P0504 

05-SB-135-9.3/M11.7 05-0P0704 

05-SB-150-1.0/1.1 05-282814 

05-SB-154-19.3/0 05-0M8904 

05-SB-166-26.0/0 05-0H9204 

05-SB-166-55.1/70.1 05-0A4904 

05-SB-192-13.7/0 05-0M8704 

05-SB-192-17.0/17.3 05-0H7204 

05-SB-217-.5/2.7 05-0M2004 

05-SB-246-31.1/34.6 05-0P0204 

05-SBT-25-22.9/23.2 05-0K7504 

05-SCR-1-15.8/17.6 05-129104 

05-SCR-1-4.9/17.4 05-430604 

05-SCR-1-/0 05-0N7304 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-SCR-9-15.7/16 05-0R4304 

05-SCR-9-23.8/24.7 05-0K2404 

05-SCR-17-10.1/11.3 05-0K3204 

05-SCR-129-7.9/8.2 05-496804 

05-SLO-1-17.1/0 05-0J9604 

05-SLO-1-25.7/34.4 05-0N4904 

05-SLO-1-52.9/52.9 05-0Q1904 

05-SLO-1-64.1/65.7 05-0R2504 

05-SLO-1-16.7/18.1 05-491904 

05-SLO-46-32.2/37.2 05-330714 

05-SLO-46-48.3/50.8 05-0P9504 

05-SLO-58-9.8/10.1 05-0F9804 

05-SLO-101-13.2/18.3 05-485624 

05-SLO-101-19.6/22 05-485614 

05-SLO-101-45.2/45.7 05-402804 

05-SLO-101-56.0/59.1 05-0C1104 

05-SLO-101-24.0/32.3 05-0H1904 

05-SLO-166-9.5/10.1 05-0C6604 

05-SLO-166-16.5/16.5 05-0P2904 

05-SLO-166-42.5/45.1 05-0A5504 

05-SLO-227-10.9/14.2 05-0A4604 
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Statement of Ongoing Contracts - Federal Aid 

District 05 

Federal Aid Category  Bid + CCO

-F- FEDERAL AID (PRIMARY) $115,646,542

-S- FEDERAL AID (SECONDARY) $55,166,831

-SH- STATE HIGHWAY $111,007,607

 $37,373,078

District Total: $319,194,058

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

05 $4,291,670 

Work completed this Period:  $4,291,670 

Work Comp 

$89,630,156


 $42,417,732


 $39,398,846


 $4,782,443


 $176,229,177
 


	05

