
 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 10/20/10
11/03/10 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-3.2/4.6 MONTEREY CNTY, STATE RTE 1, NORTH OF AIS CONSTRUCTION CO PASTORIUS, BRUCE $1,785,000 06/30/08 100%
05-0R9204 ESALON INSTITUTE & SOUTH OF BIG SUR 

RIVER MULTIPLE LOCATIONS 

CONST DEBRIS RACKS @ 
CARPENTERIA CA 93013 

6420 VIA REAL, STE 6 3230 RIVERSIDE AVE 

130 

PASO ROBLES CA 93446 

$1,592,793
 $0

06/30/08 
08/20/10 

89%

OVER RUN 

201130 
CULVERTS/EROSION CONT (831)761-7615 

05-MON-1-7.1/7.3 SEVERE STORMS & ACCOMPANYING HIGH WINSOR CONSTRUCTION INC HENCH, CHARLIE $1,985,000 01/21/10 75%
05-0S9504 SURF CAUSED AN EXISTING ROCK & GABION 

REVETMENTBELOW THE ROADWAY ON RTE 1 

IN MON CNTY TO FAIL. S 

REPAIR FAILED REVETMENT,PLACE 

CAMBRIA, CA 93428 

(805)927-3321 

PO BOX 556 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA CA 93428 

$1,120,523
 $0

01/21/10 
10/26/10 

56%

201130 
RSP/SLOPE 

05-MON-1-20.9/20.9 SEVERE STORMS/HIGH SURF BEGING WHITAKER CONSTRUCTION GROUP, HENCH, CHARLIE $1,485,000 03/30/10 45%
05-0T6504 01/15/2010 CAUSED AN EXISTG RETAING 

WALL BELOW RTE 1 TO FAIL. CONCRETE 

INC 

2752 CONCRETE COURT 
775 ARLINGTON ST 

CAMBRIA CA 93428 

$466,024
 $144,423

03/30/10 
01/24/11 

31%

CRIB WALL UNDERMINED AT THE 

REPAIR RETAING WALL @ LIMEKILN CRK 
PASO ROBLES CA 93446 

(805)927-4559 SUSPENDED 

201130 
BRIDGE 

05-MON-1-21.1/0 IN MONTEREY COUNTY NEAR LUCIA AT SOUZA CONSTRUCTION INC HENCH, CHARLIE $376,994 04/30/10 100%
05-0P3104 LIMEKILN CREEK BRIDGE 

REPAIR ROCK SLOPE PROTECTION 
SAN LUIS OBISPO CA 

934033810 

P O BOX 3810 775 ARLINGTON STREET 

CAMBRIA CA 93428 

$372,095
 $0

05/24/10 
10/05/10 
10/05/10 

100%

(805)546-8288 
(805)927-4559 COMPLETED 

HA42 WPCP 

05-MON-1-21.3/21.6 IN MONTEREY COUNTY NEAR LUCIA FROM GOLDEN STATE BRIDGE INC HENCH, CHARLIE $29,780,549 10/01/09 27%
05-0E9604 
ACST-P001-(542)E

 P0-01 5-(2E) 

--() 

0.6 MILE NORTH OF LIMEKILN CREEK 

BRIDGE TO 1.4 MILE SOUTH OF LUCIA 

CONSTRUCT NEW BRIDGE AND ROCK SHED 
MARTINEZ CA 94553 

(925)372-8000 

901 HOWE ROAD 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA CA 93428 

$7,507,640
 $715,713

10/15/09 
02/20/13 

25%

HA23 SWPPP 

05-MON-1-22.5/22.9 STORM CAUSED SLIP OUT BELOW RTE 1 IN JOHN MADONNA CONSTRUCTIONCO HENCH, CHARLIE $2,385,000 02/09/10 32% 
05-0T5504 BIG SUR NEAR LUCIA. INSTALL TEMPORARY 

SIGNAL SYSTEM, RECONSTRUCT AND 

STABILIZE ROADWAY 
SAN LUIS OBISPO CA 

PO BOX 5310 

93403 
(805)927-4559

775 ARLINGTON STREET 

CAMBRIA CA 93428 

$1,152,638 
$227,507 

02/09/10 
04/13/11 

48% 

SUSPENDED 
INSTALL TEMP SIGNAL SYSM,RECONST & 

201130 
STABLIZ 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 10/20/10
11/03/10 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-22.6/22.8 IN MONTEREY COUNTY NEAR LUCIA FROM CONDON JOHNSON AND ASSOCIATES HENCH, CHARLIE $7,785,153 09/16/10 3%
05-0T5604 
ACST-4723-(004) 

P-4723-(004) 

--() 

1.6 MILES TO 1.8 MILES NORTH OF 

LIMEKILN CREEK BRIDGE 

CONSTRUCT RETAINING WALL 

INC 

OAKLAND CA 94621 

P O BOX 12368 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA, CA 93428 

$80,180
 $80,180

09/23/10 
06/05/12 

1%

SUSPENDED 

HA23 WPCP (510)636-2100 

05-MON-1-26.1/26.1 IN MONTEREY COUNTY NEAR LUCIA FROM CALEX ENGINEERING COMPANY HENCH, CHARLIE $2,113,888 06/25/09 99%
05-0P3404 
ER-43G8-(004)E 

--() 

0.2 MILE TO 0.4 MILE NORTH OF VICENTE 

CREEK BRIDGE 

CONSTRUCT RETAINING WALL 
NEWHALL CA 91321 

(661)254-1866 

23651 PINE STREET 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA CA 93428 

$2,010,815
 $143,196

07/09/09 
10/24/11 

95%

HA42 SWPPP 

05-MON-1-34.6/38 IN MONTEREY COUNTY ABOUT 12 MILES GRANITE CONSTRUCTION CO DANIEL MILLER/ROSS $451,851 04/29/10 20%
05-0S1404 SOUTH OF BIG SUR FROM 0.4 MILE NORTH 

OF BURNS CREEK BRIDGE TO 0.7 MILE 

P O BOX 50085 MCGOWAN $439,711
 $439,711

05/24/10 
12/02/10 

92%

SOUTH OF PARTINGTON RIDGE 
WATSONVILLE CA 95077 

WPCP 
HOT MIX ASPHALT OVERLAY (805)610-6028 

05-MON-1-46.8/46.8 HWY 1 AT THE BIG SUR LODGE BIG SUR GRANITE CONSTRUCTION WILSON, JENNIFER $910,000 01/25/10 13%
05-0S9404 PARK CAMPGROUNDS 

PLACE ROCK SLOPE PROTECTION 
WATSONVILLE CA 

PO BOX 720 

95077 

150 WESTRIDGE DR STE 

140 

$76,763
 $0

01/25/10 
04/29/10 

8%

WATSONVILLE CA 95077 

201130 
(831)761-7616 

05-MON-1-46.9/0 IN MONTEREY COUNTY NEAR BIG SUR AT G B A ENGINEERING NAAS, ABDALLA $168,427 04/26/10 100%
05-0P6804 
ER-43J6-(004)E 

--() 

0.3 MILE NORTH OF BIG SUR RIVER 

BRIDGE AND AT 2.0 MILES NORTH OF JUAN 

HIGUERA CREEK BRIDGE 
FULLERTON,CA 92814 

2536 E. FENDER AVENUE 

(831)663-8902 

3075 EXECUTIVE DRIVE 

SALINAS,CA 93907 

$157,715
 $0

06/17/10 
10/05/10 

100%

COMPLETED 
10/05/10 

REPAIR LANDSLIDES 
HA23 WPCP 

05-MON-1-72.2/102 IN MONTEREY COUNTY AT VARIOUS LEE WILSON ELECTRIC FARSHAD KESHAVARZI $660,311 03/26/10 0% 
05-0N2604 LOCATIONS FROM 0.1 MI N OF CARMEL 

RIVER BRIDGE TO 0.4 MILE SOUTH OF 

SANTA CRUZ COUNTY LINE 
ARROYO GRANDE, CA 

P.O. BOX 250 

93421 

150 WESTRIDGE DRIVE, 

SUITE 140 

WATSONVILLE, CA 95077 

$0 
$0 

04/20/10 
11/03/10 

0% 

HB4N WPCP 
CONSTRUCT TRANSP. MANAGEMENT SYSTEM (831)761-7617



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 10/20/10
11/03/10 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

05-MON-1-74.9/T92 KESHAVARZI, FARSHADIN MONTEREY COUNTY AT VARIOUS J FLETCHER CREAMER & SON, INC $1,352,656 06/09/09 0%
05-0L8004 
SARR-X053-(022)E 

150 WESTRIDGE DR, STE 

150 

LOCATIONS 

INSTALL METAL BEAM GUARD RAIL 

12874 SAN FERNANDO RD $1,064,982
 $252

06/25/09 
09/15/11 

0%

HB1 

X0-53 0-(2E) 

--() 

WPCP 
(831)761-7617 

WATSONVILLE CA 95077 
SYLMAR CA 91342 

PLANT EST 

SATIS 

05-MON-1-99.9/101.5 WILSON, JENNIFERIN MONTEREY COUNTY NEAR WATSONVILLE DESILVA GATES CONSTRUCTION $12,113,477 10/07/09 22%
05-315924 150 WESTRIDGE DR, STE 

140 

FROM 0.1 KM SOUTH OF JENSEN ROAD TO 

TRAFTON ROAD UNDERCROSSING 

880 MITTEN RD, SUITE B $3,276,037
 $516,458

10/28/09 
07/12/13 

27%

WATSONVILLE CA 95077CONSTRUCT NEW INTERCHANGE 
BURLINGAME CA 94010 

SUSPENDED 

HE11 SWPPP 
(831)761-7615 

05-MON-68-4.0/6.8 TYLER LAVERINGIN MONTEREY COUNTY NEAR MONTEREY FROM PAVEX CONSTRUCTION $617,741 05/10/10 100%
05-0S0604 

(831)375-1621 

1529 HWY 68 

MONTEREY CA 93940 

ROUTE 1/68 SEPARATION (NORTH) TO 

ROUTE 218 

HOT MIX ASPHALT PAVING 
WATSONVILLE CA 95076 

411 WALKER ST $644,258
 $0

06/02/10 
09/21/10 

100%

OVER RUN 
09/22/10 

WPCP 

05-MON-68-16.3/0 FARSHAD KESHAVARZIIN MONTEREY AND SAN BENITO COUNTIES PETERSON CHASE GENERAL $473,988 06/09/10 0%
05-0C8824 
ACNH-000C-(312) 

150 WESTRIDGE DRIVE, 

SUITE 140 

AT VARIOUS LOCATIONS 

INSTALL CHANGEABLE MESSAGE SIGNS 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVE 

$0
 $0

06/22/10 
10/15/10 

0%

HB4N 

--() 

WPCP 
(831)761-7617 

WATSONVILLE, CA 95077
IRVINE, CA 92614 

05-MON-101-3.1/5.2 RICHARDS, TIMIN MONTEREY COUNTY NEAR BRADLEY AT DIANI BUILDING CORP $6,154,822 09/03/08 0%
05-464104 
ACHS-Q101-(146)E

4485 VACHELL LANE 

SAN LUIS OBISPO CA 93401 

CAMP ROBERTS SAFETY ROADSIDE REST 

AREA 

P O BOX 5757 $6,204,778
 $5,208

09/26/08 
03/09/11 

0%

HA26 

HGQ1-01 1-(6E) 

--() 

SWPPP 

(805)542-4765REMODEL SAFETY ROADSIDE REST AREAS 
SANTA MARIA CA 934565757 

(805)925-9533 
PLANT EST 

SATIS 

05-MON-101-12.6/15.5 LANG, TIMIN MONTEREY COUNTY ABOUT 6 MILES SOUZA CONSTRUCTION INC $655,437 03/17/10 0% 
05-0Q2004 3230 RIVERSIDE AVE, 

SUITE 130 

NORTH OF BRADLEY FROM 2.9 MILES 

NORTH OF JOLON ROAD UNDERCROSSING TO 
SAN LUIS OBISPO CA 
P O BOX 3810 $593,982 

$18,267 
03/25/10 
07/14/11 

0% 

HA22 SWPPP 
(805)226-7450

PASO ROBLES, 93446ALVARADO ROAD OVERCROSSING 

WIDEN INSIDE SHOULDER 

934033810 

(805)546-8288 
PLANT EST 

SATIS 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 10/20/10
11/03/10 

District 05 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

05-MON-101-41.3/0
 
05-0R8904
 

HM WPCP
 

05-MON-101-45.8/82.6
 
05-0E4704
 
SARR-Q101-(151)E
 

Q1-01 1-(1E)


--()
 

HB4N SWPPP
 

05-MON-101-66.4/0
 
05-0N8314
 

WPCP
 

05-MON-101-85.0/85.8
 
05-349504
 
HP21-6205-(003)E


 62-05 0-(3EH)P
 

6205- 013-()
 

HE11 SWPPP
 

05-MON-101-87.7/89.3
 
05-0R2104
 

HA25 WPCP
 

05-MON-183-.8/1.9
 
05-0E2424
 

HA22 WPCP
 

Description

Type Of Work
 

IN MONTEREY COUNTY IN AND NEAR KING
 

CITY AT SALINAS RIVER BRIDGE
 

PAINT EXISTING BRIDGE
 

IN MONTEREY CO AT VARIOUS LOCATIONS
 

FROM CENTRAL AVENUE NEAR KING CITY TO
 

HARTNELL ROAD NEAR SALINAS
 

CONSTRUCT MEDIAN ACCELERATION LANE
 

IN MONTEREY COUNTY NEAR SOLEDAD AT
 

SOLEDAD PRISON ROAD OVERCROSSING
 

MITIGATION PLANTING PROJECT
 

IN MONTEREY COUNTY IN AND NEAR
 

SALINAS FROM 0.6 MILE SOUTH TO 0.2
 

MILE NORTH OF AIRPORT BOULEVARD
 

OVERCROSSING
 

RECONSTRUCT INTERCHANGE
 

IN MONTEREY COUNTY IN AND NEAR
 

SALINAS FROM 0.3 MILE SOUTH OF
 

SHERWOOD DRIVE OVERCROSSING TO WEST
 

LAUREL DRIVE OVERCROSSING
 

PLANTING AND IRRIGATION
 

IN MONTEREY COUNTY IN SALINAS FROM
 

SALINAS STREET TO CLARK STREET
 

HIGHWAY PLANTING
 

Contractor 

SANTA MARGARITA CONSTRUCTION
 

CORP
 

PO BOX 537
 

TEMPLETON CA 93465
 

GRANITE CONSTRUCTION COMPANY
 

P O BOX 50085
 

WATSONVILLE CA 950775085
 

(831)724-1011
 

LONE STAR LANDSCAPE INC.
 

P O BOX 70
 

SAN MARTIN CA 95046
 

AIS CONSTRUCTION CO
 

6420 VIA REAL, STE 6
 

CARPINTERIA, CA 93013
 

WATKIN & BORTOLUSSI
 

77 LARKSPUR STREET
 

SAN RAFAEL CA 94901-4886
 

ODYSSEY LANDSCAPE CO., INC.
 

5400 W. HIGHWAY 12
 

LODI CA 95242
 

Resident 
Engineer 

KESHAVARZI, FARSHAD
 

150 WESTRIDGE DR, STE
 

140
 

WATSONVILLE CA 95077
 

(831)761-7617
 

TYLER LAVERING
 

1529 HWY 68
 

MONTEREY CA 93940
 

(831)375-1621
 

PASTORIUS, BRUCE-


PRUNEDALE
 

3075 EXECUTIVE DR
 

PRUNEDALE CA 93907
 

(805)610-8432
 

JENNIFER WILSON
 

150 WESTRIDGE DR
 

WATSONVILLE, CA 95077
 

(831)761-7615
 

NAAS, ABDALLA
 

3075 EXECUTIVE DRIVE
 

SALINAS CA 93907
 

(831)663-8902
 

LAVERING, TYLER
 

150 WESTRIDGE DR, STE
 

140
 

WATSONVILLE CA 95077
 

(831)761-7618


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$1,864,196

 $548,942

 $345,297


 $4,050,063

 $4,055,912

 $133,718


 $99,649

 $74,009

 $2,400


 $8,381,678

 $279,596

 $272,922


 $457,392

 $424,752


 $5,248


 $188,352
 
$173,850
 

$1,959
 

03/15/10 67%

03/26/10
 

29%

01/26/11
 

07/15/09 100%

07/30/09
 

97%

09/14/11
 

10/27/09 0%

12/14/09
 

0%

11/05/12
 

PLANT EST
 

SATIS
 

06/22/10 7%

07/21/10
 

3%

04/06/12
 

SUSPENDED
 

06/24/09 0%

07/07/09
 

0%

07/20/11
 

PLANT EST
 

SATIS
 

11/27/07 0%
 
12/17/07
 

0%

03/29/11
 

PLANT EST
 

SATIS
 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 10/20/10
11/03/10 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

05-SB-1-23.3/M29.9 STIMSON, PATRICKIN SANTA BARBARA COUNTY NEAR LOMPOC VALLEY SLURRY SEAL COMPANY $1,372,798 05/10/10 93%
05-0S2104 
SARR-P001-(545)E 

2053 PREISKER LN. 

SUITE E 

FROM HARRIS GRADE ROAD TO CALIFORNIA 

BOULEVARD 

P O BOX 981330 $1,326,991
 $25,524

06/01/10 
10/26/10 

92%

 P0-01 5-(5E) 
SANTA MARIA CA 93454PLACE MICROSURFACING SEAL COAT 

WEST SACRAMENTO CA 95798 

HM 

--() 

WPCP 
(805)348-3533

(916)373-1500 

05-SB-101-.3/7.5 CURTIS JOHNSON, R.E.IN SANTA BARBARA COUNTY IN AND NEAR AMERICA WEST LANDSCAPE INC $1,739,311 08/31/09 0%
05-462504 
ACNH-Q101-(143)E 

22 N. MILPAS ST., STE 

H 

CARPINTERIA AT VARIOUS LOCATIONS 

RESTORE HIGHWAY PLANTING 

15086 LA PALMA DRIVE $1,501,040
 $29,880

09/15/09 
11/15/13 

0%

HA25 

--() 

SWPPP 
(805)748-5218 

SANTA BARBARA CA 93103 
CHINO CA 91710 

(909)393-6300 
PLANT EST 

SATIS 

05-SB-101-10.8/12.8 KAUSI AMUTHIN SANTA BARBARA COUNTY IN SANTA SECURITY PAVING COMPANY, INC. $49,908,502 04/02/08 74%
05-447804 22 NORTH MILPAS 

STREET SUITE F 

BARBARA FROM 0.4 KM WEST OF OLIVE 

MILL ROAD OVERCROSSING TO THE MILPAS 

P O BOX 1489 SUN VALLEY CA 

91353 LIC. 116307 

$39,657,970
 $916,455

04/28/08 
02/01/12 

80%

SANTA BARBARA CA 93103STREET UNDERCROSSING 

HB4C SWPPP 
(805)610-8215RECONSTRUCT TWO INTERCHANGES 

(818)767-8418 

05-SB-101-10.8/12.8 IN SANTA BARBARA COUNTY IN SANTA CLEAN CUT LANDSCAPE $1,103,512 06/16/10 0%
05-447814 BARBARA FROM 0.3 MILE WEST OF OLIVE 

MILL ROAD OVERCROSSING TO MILPAS 

8406 N ARMSTRONG $0
 $0

07/15/10 
0%

STREET UNDERCROSSING 
CLOVIS CA 93619 

PLANTING AND IRRIGATION 
(559)322-2041 

SWPPP 

05-SB-101-12.7/20.9 ALAN HAAG- MICHAELIN SANTA BARBARA COUNTY IN AND NEAR GEORGE REED INC $5,688,192 05/25/10 64%
05-0S6104 
ACHN-Q101-(174)E 

MORTENSENSANTA BARBARA FROM MILPAS STREET 

UNDERCROSSING TO MARIA YGNACIO CREEK 

P O BOX 4760 $656,761
 $603,890

06/15/10 
03/31/11 

12%

--() 
BRIDGE 

MODESTO CA 95352 

WPCP 
(805)441-0187PLACE HOT MIX ASPHALT 

(209)523-0734 

05-SB-101-19.6/25.3 JOHNSON, CURTISIN SANTA BARBARA COUNTY IN AND NEAR VALLEYCREST LANDSCAPE $2,594,930 09/21/07 0% 
05-0G7704 
ACNH-Q101-(130)E

22 N. MILPAS ST., STE 

G 

GOLETA AT VARIOUS LOCATIONS FROM 0.8 

KM EAST OF TURNPIKE ROAD OC TO 0.8 KM 

DEVELOPMENT INC 

10855 BUSINESS CENTER DR STE 

$2,502,743 
$3,970 

10/11/07 
05/27/11 

0% 

HA25 

--() 

SWPPP 

SANTA BARBARA CA 93103WEST OF GLEN ANNIE 

HIGHWAY PLANTING AND IRRIGATION 
CYPRESS CA 90630 

(714)546-7975 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 10/20/10
11/03/10 

District 05 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SB-101-26.5/27.1 

HE11 

05-0M14U4 
NHBR-Q101-(156)E 

Q1-01 1-(6EB)R 

6205- 019-() 

SWPPP 

IN SANTA BARBARA COUNTY IN THE CITY 

OF GOLETA AT THE HOLLISTER AVENUE 

OVERCROSSING 

REPLACE EXISTING BRIDGES 

SHASTA CONSTRUCTORS INC 

REDDING CA 96049 

(530)365-3930 

PO BOX 491539 

DAVID BALLENTINE, R.E. 

(805)748-1087 

35 S. LA PATERA LANE, 

STE E 

GOLETA CA 93117 

$7,129,912
 $3,938,387
 $159,433

12/22/09 
01/19/10 
05/27/11 

48%

 55%

HE11 

05-SB-101-82.1/84.3 

HB1 

05-0Q6504 
ACHS-Q101-(163)E 

G Q1-01 1-(3E) 

--() 

SWPPP 

IN SANTA BARBARA COUNTY NEAR SANTA 

MARIA FROM CLARK AVENUE OVERCROSSING 

TO SOUTH SANTA MARIA UNDERCROSSING 

CONSTRUCT MEDIAN BARRIER 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95076 

(831)724-1011 

585 WEST BEACH STREET 

BEECH, BARRY 

(805)347-1965 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA CA 93454 

$1,368,104
 $1,400,825
 $131,030

03/15/10 
04/08/10 
10/04/11 

0%

 0%

PLANT EST 

SATIS 

05-SB-154-8.1/32.1 

HB1 

05-0S4104 
ACHS-P154-(020)E 

P P1-54 0-(0E)

--() 

WPCP 

IN SANTA BARBARA COUNTY IN AND NEAR 

SANTA BARBARA FROM 0.2 MI EAST OF 

JUNCTION ROUTE 246 WEST TO 0.1 MI MI 

WEST OF ROUTE 154/101 S 

PLACE CENTERLINE RUMBLE STRIP 

CALPORTLAND CONSTRUCTION 

SANTA MARIA CA 93456 

(805)345-3581 

P O BOX 1280 

(805)748-1087 

$549,168
 $2,730
 $2,730

08/10/10 
08/30/10 
02/04/11 

0%

 0%

05-SB-154-22.9/23.1 

HB1 

05-0P9104 
ARRA-P154-(018)E 

P1-54 0-(8E)

--() 

WPCP 

IN SANTA BARBARA COUNTY ABOUT 9.0 

MILES WEST OF SANTA BARBARA AT COLD 

SPRING CANYON BRIDGE 

CONSTRUCT BRIDGE BARRIER 

BUGLER CONSTRUCTION 

PLEASANTON CA 94588 

(925)416-0700 

CURTIS JOHNSON, R.E. 

(805)884-9459 

4847 HOPYARD ROAD STE 4 NO 39 22 N. MILPAS ST., 

SUITE E 

SANTA BARBARA CA 93103 

$720,496
 $186,825

 $7,035

03/24/10 
04/15/10 
12/31/10 

47%

 26%

SUSPENDED 

05-SB-154-23.3/32.3 

HM 

05-0S2204 
SARR-P154-(019)E 

P1-54 0-(9E) 

--() 

WPCP 

IN SANTA BARBARA COUNTY IN AND NEAR 

SANTA BARBARA FROM COLD SPRING CANYON 

BRIDGE TO 0.1 MILE EAST OF LA COLINA 

UNDERCROSSING 

HOT MIX ASPHALT OVERLAY 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

ALAN HAAG-GOLETA 

OFFICE 

(805)692-6759 

$1,577,875
 $1,592,291

 $85,650

05/05/10 
05/18/10 
03/31/11 

83%

 97%

05-SB-166-6.9/6.9 

HB1 

05-0Q4204 
ACHS-P166-(028)E

PGP1-66 0-(8E) 

--() 

WPCP 

IN SANTA BARBARA COUNTY IN SANTA 

MARIA AT RUSSELL AVENUE 

INSTALL TRAFFIC SIGNALS 

LEE WILSON ELECTRIC COMPANY 

INC 

ARROYO GRANDE CA 93421 

(805)489-4216 

P O BOX 250 

BEECH, BARRY 

(805)347-1965

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA CA 93454 

$230,288 
$136,888 

$0 

03/10/10 
03/26/10 
11/09/10 

46% 

57% 



 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 10/20/10
11/03/10 

District 05 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SB-246-9.6/21 

HB1 

05-0S4004 
ACHS-P246-(015)E 

P P2-46 0-(5E)

--() 

WPCP 

IN SANTA BARBARA COUNTY IN AND NEAR 

LOMPOC FROM EAST JUNCTION ROUTE 1 TO 

0.8 MILE EAST OF DRUM CANYON ROAD 

PLACE HOT MIX ASPHALT OVERLAY 

R BURKE CORPORATION 

SAN LUIS OBISPO CA 93406 

(805)543-8568 

P O BOX 957 

LEW,MIKE 

(805)348-3105 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA CA 93454 

$648,771
 $541,783
 $102,893

06/30/10 
07/22/10 
11/04/10 

75%

 83%

05-SBT-156-3.0/18.4 

HB1 

05-0S3904 
ACHS-P156-(117)E 

P1-56 1-(7E) 

--() 

WPCP 

IN SAN BENITO COUNTY IN AND NEAR SAN 

JUAN BAUTISTA FROM THE ALAMEDA TO SAN 

BENITO/SANTA CLARA COUNTY LINE 

PLACE CENTERLINE RUMBLE STRIP 

GRANITE CONSTRUCTION 

WATSONVILLE, CA 95076 

580 W. BEACH STREET 

ABDALLA NAAS 

(831)663-8902 

3075 EXECUTIVE DRIVE 

PRUNEDALE, CA 93907 

$501,300
 $0
 $0

07/01/10 
07/22/10 
10/26/10 

0%

 0%

05-SCR-1-15.3/17.1 

HE11 

05-129114 

SWPPP 

IN SANTA CRUZ CO IN SANTA CRUZ ON RTE 

1 FROM LA FONDA AVE OC TO RTE 1/17 

SEPARATION AND ON RTE 17 FROM ROUTE 

1/17 SEPARATION TO PA 

HIGHWAY PLANTING 

WATKIN & BORTOLUSSI INC 

SAN RAFAEL CA 94901 

77 LARKSPUR ST 

BERTHA ROMAN 

(831)427-4706 

140 DUBOIS ST SUITE E 

SANTA CRUZ CA 95060 

$682,591
 $491,681
 $151,465

02/11/10 
03/04/10 
10/22/10 

98%

 80%

05-SCR-1-/8.3 
05-0N2504 

IN SANTA CRUZ COUNTY NEAR 

WATSONVILLE AT VARIOUS LOCATIONS 

CONSTRUCT TRANSP. MANAGEMENT SYSTEM 

LEE WILSON ELECTRICAL CO. 

ARROYO GRANDE CA 93421-0250 

PO BOX 250 

BERTHA ROMAN 

140 DUBOIS ST SUITE 

"E" 

SANTA CRUZ CA 95060 

$326,041
 $90,282
 $86,827

04/21/10 
05/11/10 
11/24/10 

48%

 30%

HB4N WPCP 
(831)427-4706 

05-SCR-9-1.8/1.8 
05-0P6504 
ER-43J2-(004)E 

--() 

IN SANTA CRUZ COUNTY NEAR SANTA CRUZ 

0.2 MILE SOUTH OF RINCON CREEK BRIDGE 

CONSTRUCT RETAINING WALL 

GORDON N BALL 

ALAMO CA 94507 

333 CAMILLE AVE 

BERTHA ROMAN 

140 DUBOIS STREET 

SUITE "E" 

SANTA CRUZ CA 95060 

$548,284
 $436,824
 $103,124

04/20/10 
05/04/10 
10/30/10 

100%

 85%

HA23 WPCP 
(831)427-4706

05-SCR-9-6.1/8.2 
05-0S1604 

WPCP 

IN SANTA CRUZ COUNTY AT FELTON AND 

BEN LOMOND FROM RUSSELL AVENUE TO 0.1 

MILE NORTH OF GLEN ARBOR ROAD 

MICROSURFACING 

VALLEY SLURRY SEAL COMPANY 

WEST SACRAMENTO CA 95798 

(916)373-1500 

P O BOX 981330 

$407,927 
$0 
$0 

04/13/10 
05/18/10 

0% 

0% 
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Statement of Ongoing Contracts as of 10/20/10
11/03/10 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SCR-17-6.0/12.6 IN SANTA CRUZ CO IN AND NEAR SCOTTS KLM CONSTRUCTION INC. PATRICK DUSSELL $5,535,603 11/25/09 37%

HB1 

05-0L70U4 
HSST-P017-(103)E 

P0-17 1-(3E) 

--() 

SWPPP 

VALLEY AT VARIOUS LOCATIONS FROM 

SANTAS VILLAGE ROAD TO THE SANTA 

CLARA COUNTY LINE 

UPGRADE GUARDRAIL / CRASH CUSHIONS 

PUYAPPUP WA 98375 

15406 MERIDIAN E SUITE 200 

(831)427-4706 

140 DUBOISE ST SUITE 

"E 

SANTA CRUZ CA 95060 

$1,717,420
 $0

12/22/09 
02/17/11 

31%

05-SCR-17-7.0/7.3 IN SANTA CRUZ COUNTY NEAR SCOTTS HSR INC. PATRICK DUSSELL $1,554,425 03/20/09 51%
05-0P8104 
ACHS-P017-(102)E 

VALLEY FROM 0.1 MILE SOUTH OF WEST 

VINEHILL ROAD TO 0.1 MI SOUTH OF 

530 ALDO AVE. $1,489,243
 $0

05/14/09 
04/09/10 

93%

P P0-17 1-(2E) 

--() 
VINEHILL ROAD 

CONSTRUCT SOLDIER PILE WALL 

SANTA CLARA CA 95054 
(831)427-4706 

HB1 SWPPP 

05-SCR-129-1.2/.6 IN SANTA CRUZ COUNTY IN WATSONVILLE O'GRADY PAVING INC. BERTHA ROMAN $301,766 05/12/10 100%
05-0S0904 FROM WALKER STREET TO SALSIPUEDES 

CREEK BRIDGE 

HOT MIX ASPHALT PAVING 
MOUNTAIN VIEW CA 94043 

2513 WYANDOTTE STREET 140 DUBOIS STREET 

SUITE "E" 

SANTA CRUZ CA 94555 

$321,743
 $0

06/07/10 
10/04/10 

100%

COMPLETED 
10/04/10 

WPCP 
(831)427-4706 

05-SLO-1-9.5/10 IN SAN LUIS OBISPO COUNTY NEAR OCEANO ARTHURS CONTRACTING INC LEW, MIKE $274,983 08/24/10 30%

HB1 

05-0L2204 
ACHS-P001-(549)E

P P0-01 5-(9E) 

--() 

WPCP 

FROM 0.5 MILE NORTH OF HALCYON ROAD 

TO 0.3 MILE SOUTH OF LOS BERROS CREEK 

BRIDGE 

DRAINAGE IMPROVEMENTS 

ATASCADERO CA 93423 

(805)461-0140 

P O BOX 2650 

(805)348-3105 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA CA 93454 

$5,398
 $5,398

09/09/10 
12/22/10 

2%

05-SLO-1-56.4/58 IN SAN LUIS OBISPO COUNTY NEAR SAN SOUZA CONSTRUCTION, INC. DANIEL MILLER-ROSS $435,601 04/20/10 100%
05-0S1004 SIMEON FROM LITTLE PICO CREEK BRIDGE 

TO 0.2 MILE NORTH OF HEARST CASTLE 

ROAD 
SAN LUIS OBISPO CA 93403 

PO BOX 3810 MCGOWAN $391,700
 $0

05/06/10 
10/05/10 

100%

COMPLETED 
10/14/10 

WPCP 
HOT MIX ASPHALT PAVING (805)610-6028 

05-SLO-1-/10 IN SAN LUIS OBISPO COUNTY AT OCEANO VALLEY SLURRY SEAL COMPANY STIMSON, PATRICK $1,058,600 05/03/10 100% 
05-0S1704 

WPCP 

FROM SANTA MARIA RIVER BRIDGE TO 

GRACIA WAY 

MICROSURFACING 
WEST SACRAMENTO CA 95798 

(916)373-1500 

P O BOX 981330 

(805)348-3533

2053 PREISKER LN. 

SUITE E 

SANTA MARIA, CA. 93454 

$979,098 
$0 

05/24/10 
09/27/10 

100% 

COMPLETED 
09/27/10 
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Statement of Ongoing Contracts as of 10/20/10
11/03/10 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SLO-41-20.7/20.8 IN SAN LUIS OBISPO COUNTY NEAR SOUZA CONSTRUCTION INC LANG, TIM $649,577 06/17/10 11%

HB1 

05-0P7504 
ACHS-S041-(116)E 

P S0-41 1-(6E) 

--() 

SWPPP 

ATASCADERO AT 0.2 MILE EAST OF 

HOMESTEAD ROAD 

REALIGN ROADWAY 

SAN LUIS OBISPO CA 

934033810 

(805)546-8288 

P O BOX 3810 

(805)226-7450 

3230 RIVERSIDE AVE., 

SUITE #130 

PASO ROBLES CA 93446 

$554,145
 $196,547

07/01/10 
01/09/12 

84%

05-SLO-41-41.2/43.8 IN SAN LUIS OBISPO COUNTY AT SHANDON CRUCO CONSTRUCTION GROUP MUTUTWA, PETER $507,772 04/08/10 57%
05-0S1804 FROM WEST CENTRE STREET TO WEST 

JUNCTION ROUTE 46 

RUBBERIZED HOT MIX ASPHALT OVERLAY 
FRESNO CA 93706 

2443 FOUNDRY PARK AVENUE 3230 RIVERSIDE AVE, # 

130 

PASO ROBLES CA 93446 

$467,002
 $750

05/04/10 
11/04/10 

93%

WPCP 
(805)226-9217 

05-SLO-41-43.9/49.6 IN SAN LUIS OBISPO COUNTY ABOUT 25 W JAXON BAKER INC MUTUTWA, PETER $877,096 04/22/10 100%
05-0S2004 MILES EAST OF PASO ROBLES FROM EAST 

JUNCTION ROUTE 46 TO 5.7 MILES NORTH 

OF EAST JUNCTION ROUTE 
REDDING CA 96099 

P O BOX 994248 3230 RIVERSIDE AVE, 

SUITE # 130 

PASO ROBLES CA 93446 

$908,625
 $0

05/11/10 
10/01/10 

100%

WPCP 
PLACE HOT MIX ASPHALT (805)226-9217 

05-SLO-46-29.9/31.1 IN SAN LUIS OBISPO COUNTY IN PASO CALPORTLAND CONSTRUCTION BRIAN FULLER $803,619 06/23/10 53%
05-0S6204 
ACNH-P046-(044)E 

--() 

ROBLES 

RUBBERIZED HOT MIX ASPHALT OVERLAY 
SANTA MARIA CA 93456 

P O BOX 1280 3230 RIVERSIDE 

AVENUE, SUITE 130 

PASO ROBLES CA 93446 

$613,189
 $46,148

07/08/10 
11/15/10 

71%

WPCP 
(805)550-1404 

05-SLO-46-32.2/37.2 IN SAN LUIS OBISPO COUNTY IN AND NEAR PAPACH CONSTRUCTION COMPANY RAMON HOPKINS $30,716,948 01/10/08 0%

HE13 

05-330714 
HPLU-6205-(010)H 

1620-5 01-(L ) 

05 0-12-() 

SWPPP 

PASO ROBLES FROM AIRPORT ROAD TO 

GENESEO ROAD 

CONVERT 2-LANE HWY TO 4 LANES 
PISMO BEACH CA 93448 

P O BOX 2210 

(805)226-9217 

3230 RIVERSIDE 

AVENUE, SUITE 130 

PASO ROBLES CA 93446 

$27,594,199
 $846,631

02/08/08 
01/20/11 

0%

PLANT EST 

SATIS 

HE13 

05-SLO-46-49.5/0 IN SAN LUIS OBISPO CO NEAR SHANDON AT SPECIALTY CONSTRUCTION INC RICHARDS, TIM $3,006,382 07/29/09 81% 
05-0F7104 
SARR-P046-(042)E 

P0-46 0-(2E) 

--() 

THE SHANDON SAFETY ROADSIDE REST AREA 

REHABILITATE ROADSIDE REST AREA 
SAN LUIS OBISPO CA 93401 

(805)543-1706 

645 CLARION COURT 

(805)542-4765

4485 VACHELL LANE 

SAN LUIS OBISPO CA 93401 

$2,769,808 
$159,004 

08/12/09 
01/06/12 

91% 

HA26 SWPPP 
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Statement of Ongoing Contracts as of 10/20/10
11/03/10 

District 05 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

05-SLO-46-50.8/52.8
 
05-0S1904
 

WPCP
 

05-SLO-101-7.6/16.5
 
05-0N0604
 
ACNH-Q101-(177)E
 

--()
 

HA22 WPCP
 

05-SLO-101-13.2/18.3
 
05-485624
 

HB4N SWPPP
 

HB4N
 

05-SLO-101-24.0/32.3
 
05-0H1904
 
ACNH-Q101-(142)E
 

--()


HA22 SWPPP
 

05-SLO-101-35.7/46.3
 
05-0G0304
 
SARR-Q101-(159)N
 

Q1-01 1-(9N)
 

--()
 

HA22 SWPPP
 

05-SLO-101-45.2/45.7
 
05-402804
 

HE11 SWPPP
 

Description

Type Of Work
 

IN SAN LUIS OBISPO COUNTY NEAR
 

CHOLAME FROM 0.2 MILE EAST OF LUCY
 

BROWN ROAD TO BITTERWATER ROAD
 

PLACE MICRO SURFACING SEAL COAT
 

IN SAN LUIS OBISPO COUNTY IN AND NEAR
 

ARROYO GRANDE AND PISMO BEACH FROM
 

LOS BERROS UNDERCROSSING TO PISMO
 

CREEK BRIDGE
 

PLACE HOT MIX ASPHALT
 

IN SAN LUIS OBISPO COUNTY NEAR PISMO
 

BEACH AT VARIOUS LOCATIONS FROM 0.2
 

KM N OF ROUTE 227 TO 0.2 KM S OF
 

ROUTE 101/1 SEPARATION
 

CONSTRUCT RETAINING WALLS
 

IN SAN LUIS OBISPO COUNTY IN AND NEAR
 

SAN LUIS OBISPO FROM 0.5 KM SOUTH OF
 

SANTA FE UC TO 2.3 KM NORTH OF BUENA
 

VISTA OVERCROSSING
 

REHABILITATE ROADWAY
 

IN SAN LUIS OBISPO COUNTY IN AND NEAR
 

ATASCADERO FROM CUESTA GRADE OVERHEAD
 

TO 0.2 MI SOUTH OF 101/41 SEPARATION
 

HIGHWAY REHABILITATION
 

IN SAN LUIS OBISPO COUNTY IN
 

ATASCADERO AT VARIOUS LOCATIONS
 

INTERCHANGE IMPROVEMENTS
 

Contractor 

VALLEY SLURRY SEAL COMPANY
 

PO BOX 981330
 

WEST SACRAMENTO CA 95798
 

CALPORTLAND CONSTRUCTION
 

P O BOX 1280
 

SANTA MARIA CA 93456
 

(805)345-3581
 

R G W CONSTRUCTION INC
 

P O BOX 2910
 

LIVERMORE CA 94551
 

(925)606-2400
 

CALPORTLAND CONSTRUCTION
 

PAPICH CONSTRUCTION COMPANY
 

INC
 

P O BOX 2210
 

PISMO BEACH CA 93448
 

(805)473-3016
 

GRANITE CONSTRUCTION COMPANY
 

P. O. BOX 790
 

TEMPLETION CA 93465
 

Resident
 
Engineer
 

MUTUTWA, PETER
 

3230 RIVERSIDE AVE.,
 

SUITE 130
 

PASO ROBLES CA 93446
 

(805)471-2108
 

BEECH, BARRY
 

2053 PREISKER LANE,
 

SUITE E
 

SANTA MARIA CA 93454
 

(805)347-1965
 

LEW, MIKE
 

(805)348-3105
 

DANIEL MILLER
 

(805)549-3560
 

SILVA, RICK
 

3230 RIVERSIDE AVE.,
 

SUITE 130
 

PASO ROBLES CA 93446
 

(805)226-8279
 

SILVA, RICK
 

3230 RIVERSIDE AVENUE
 

#130
 

PASO ROBLES CA 93446
 

(805)226-8279


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$406,303

 $443,681


 $0


 $6,772,770

 $0

 $0


 $6,296,566

 $6,247,077


 $22,817


 $16,751,116

 $16,900,091


 $10,072


 $26,661,519

 $5,963,418

 $1,302,130


 $16,651,546
 
$16,599,641
 

$242,945
 

05/10/10 100%

07/09/10
 

100%

09/23/10
 
09/29/10
 

COMPLETED
 

10/12/10
 
10/26/10
 

10/01/08
 
10/15/08
 
06/10/11
 

PLANT EST
 

SATIS
 

09/03/08 0%

09/15/08
 

0%

12/24/10
 

PLANT EST
 

SATIS
 

12/31/09
 
01/19/10
 
01/23/11
 

09/10/07
 
09/24/07
 
12/06/10
 

0%


 0%


 0%


 0%


 29%


 22%


 96%
 

97%
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Page 11 

11/03/10 

District 05 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SLO-101-46.1/50.8 
05-0N0504 
ACNH-Q101-(176)E 

NHQ1-01 1-(6 )E 

IN SAN LUIS OBISPO COUNTY IN 

ATASCADERO AND TEMPLETON 

PLACE HOT MIX ASPHALT 

PAPICH CONSTRUCTION COMPANY 

INC 

P O BOX 2210 

$3,777,778
 $0
 $0

10/12/10 
10/26/10 

0%

 0%

--() PISMO BEACH CA 93448 

HA22 WPCP (805)473-3016 

05-SLO-2501-/0 
05-0AA064 

IN SAN LUIS OBISPO COUNTY AT THE 

DEPARTMENT OF TRANSPORTATION SHOP 5 

AT 66 MADONNA ROAD 

INSTALL PHOTOVOLTAIC PANELS 

SOLEX ELECTRONICS, INC. 

TORRANCE, CA 90501 

19481 HARBORGATE WAY 

CHING 

CHUANG,STRUCTURES REP. 

22 N. MILPAS ST. STE. 

F 

$231,501 
$0 
$0 

03/22/10 
04/22/10 
09/01/10 

100% 

0% 

SANTA BARBARA, CA. 93035 

(818)415-5060

Totals: Authorized Final Amt: $286,666,097 Completed to Date: $170,747,492 Work This Month: $8,294,804



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-MON-1-3.2/4.6 05-0R9204 

05-MON-1-7.1/7.3 05-0S9504 

05-MON-1-20.9/20.9 05-0T6504 

05-MON-1-21.1/0 05-0P3104 

05-MON-1-21.3/21.6 05-0E9604 

05-MON-1-22.5/22.9 05-0T5504 

05-MON-1-22.6/22.8 05-0T5604 

05-MON-1-26.1/26.1 05-0P3404 

05-MON-1-34.6/38 05-0S1404 

05-MON-1-46.8/46.8 05-0S9404 

05-MON-1-46.9/0 05-0P6804 

05-MON-1-72.2/102 05-0N2604 

05-MON-1-99.9/101.5 05-315924 

05-MON-1-74.9/T92 05-0L8004 

05-MON-68-16.3/0 05-0C8824 

05-MON-68-4.0/6.8 05-0S0604 

05-MON-101-45.8/82.6 05-0E4704 

05-MON-101-66.4/0 05-0N8314 

05-MON-101-85.0/85.8 05-349504 

05-MON-101-87.7/89.3 05-0R2104 

05-MON-101-3.1/5.2 05-464104 

05-MON-101-12.6/15.5 05-0Q2004 

Page 
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1 

1 

1 

1 

2 

2 

2 

2 

2 

2 

3 

3 

3 

3 

3 

3 

4 

4 
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4 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-MON-101-41.3/0 05-0R8904 

05-MON-183-.8/1.9 05-0E2424 

05-SB-1-23.3/M29.9 05-0S2104 

05-SB-101-.3/7.5 05-462504 

05-SB-101-10.8/12.8 05-447814 

05-SB-101-10.8/12.8 05-447804 

05-SB-101-12.7/20.9 05-0S6104 

05-SB-101-19.6/25.3 05-0G7704 

05-SB-101-26.5/27.1 05-0M14U4 

05-SB-101-82.1/84.3 05-0Q6504 

05-SB-154-22.9/23.1 05-0P9104 

05-SB-154-23.3/32.3 05-0S2204 

05-SB-154-8.1/32.1 05-0S4104 

05-SB-166-6.9/6.9 05-0Q4204 

05-SB-246-9.6/21 05-0S4004 

05-SBT-156-3.0/18.4 05-0S3904 

05-SCR-1-15.3/17.1 05-129114 

05-SCR-1-/8.3 05-0N2504 

05-SCR-9-1.8/1.8 05-0P6504 

05-SCR-9-6.1/8.2 05-0S1604 

05-SCR-17-6.0/12.6 05-0L70U4 

05-SCR-17-7.0/7.3 05-0P8104 

Page 
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4 

5 

5 

5 

5 

5 

5 

6 

6 

6 

6 

6 

6 

7 
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7 

7 

7 
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8 



Cnty Rt Pm 

05-SCR-129-1.2/.6 

05-SLO-1-9.5/10 

05-SLO-1-56.4/58 

05-SLO-1-/10 

05-SLO-41-20.7/20.8 

05-SLO-41-41.2/43.8 

05-SLO-41-43.9/49.6 

05-SLO-46-29.9/31.1 

05-SLO-46-32.2/37.2 

05-SLO-46-49.5/0 

05-SLO-46-50.8/52.8 

05-SLO-101-7.6/16.5 

05-SLO-101-13.2/18.3 

05-SLO-101-35.7/46.3 

05-SLO-101-45.2/45.7 

05-SLO-101-46.1/50.8 

05-SLO-101-24.0/32.3 

05-SLO-2501-/0 

Statement of Ongoing Contracts - Index 
Contract 

05-0S0904
 

05-0L2204
 

05-0S1004
 

05-0S1704
 

05-0P7504
 

05-0S1804
 

05-0S2004
 

05-0S6204
 

05-330714
 

05-0F7104
 

05-0S1904
 

05-0N0604
 

05-485624
 

05-0G0304
 

05-402804
 

05-0N0504
 

05-0H1904
 

05-0AA064
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Statement of Ongoing Contracts - Federal Aid 

District 05 

Federal Aid Category  Bid + CCO

-F- FEDERAL AID (PRIMARY) $32,913,511

-S- FEDERAL AID (SECONDARY) $37,565,702

-SH- STATE HIGHWAY $105,230,724

-ER- STORM DAMAGE REPAIR $2,830,600

 $108,125,560

District Total: $286,666,097

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

05 $3,365,432 

Work completed this Period:  $3,365,432 

Work Comp 

$21,517,063


 $7,587,820


 $77,554,876


 $2,605,353


 $61,482,380


 $170,747,492
 


	05

