State of California Department of Transportation Page 1

Statement of Ongoing Contracts as of 10/20/13 11/01/13
District 05
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-MON-1-20.9/20.9 SEVERE STORMS/HIGH SURF BEGING WHITAKER CONSTRUCTION GROUP, HENCH, CHARLIE $1,485,000 03/30/10 61%
05-0T6504 01/15/2010 CAUSED AN EXISTG RETAING INC 775 ARLINGTON ST $539,0ég gijggjig 36%
WALL BELOW RTE 1 TO FAIL. CONCRETE 2752 CONCRETE COURT CAMBRIA CA 93428
CRIB WALL UNDERMINED AT THE (805)927-4559 SUSPENDED
REPAIR RETAING WALL @ LIMEKILN CRK  HASO ROBLES CA 93446
201130 BRIDGE
05-MON-1-21.0/21.2 01/22/12 SEVERE STORM CAUSED GOLDEN STATE BRIDGE INC HENCH, CHARLIE $1,485,000 01/30/12 56%
05-1A9604 ROCK/PANELS TO COLLAPSE AT BASE DUE 2990 BAY VISTA COURT, SUITE D 775 ARLINGTON ST $l’°11’7§8 gijgéjig 68%
TO STRENGTH LIMITATIONS BEING CAMBRIA, CA 93428
EXCEEDED DIR*S ORDER EMERGENCY F.A. CENICIA, CA 94510 (805)927-4559 SUSPENDED
CLEAR ROCK SLIDE, RECONST (925)372-8000
20.20.201 MESH/DRAPERY SYS
130
05-MON-1-21.3/21.6 IN MONTEREY COUNTY NEAR LUCIA FROM  GOLDEN STATE BRIDGE INC HENCH, CHARLIE $33,748,920 10/01/09  100%
05-0E9604 0.6 MILE NORTH OF LIMEKILN CREEK 2990 BAY VISTA CT SUITE D 775 ARLINGTON STREET $32,380,684 10/15/09 96k
ACST-P001-(542)E $776,928 01/30/14
PO-01 5-(2E) BRIDGE TO 1.4 MILE SOUTH OF LUCIA BENICIA CA 94510-1195 CAMBRIA CA 93428
- - CONSTRUCT NEW BRIDGE AND ROCK SHED - -
HA23 SWPPP
05-MON-1-21.5/21.6 MON CNTY NEAR LUCIA. CONSTRUCT GOLDEN STATE BRIDGE INC HENCH, CHARLIE $5,435,000 06/15/11 88%
05-1A5704 SOLDIER PILE TIE-BACK RETAINING WALL 2990 BAY VISTA COURT, SUITE D 775 ARLINGTON ST $5,382,7gg gg;;g;i% 99%
AND RECONSTRUCT LANE AND SHOULDER CAMBRIA, CA 93428

BENICIA, CA 94510

DIR"S ORDER EMERGENCY F.A. (805)927-4559 SUSPENDED
CONST SOLDIER PILE TIEBK WALL & (925)372-8000
20.20 RECONST LN
201130
05-MON-1-46.8/46_8 HWY 1 AT THE BIG SUR LODGE BIG SUR  GRANITE CONSTRUCTION WILSON, JENNIFER $910,000 01/25/10 70%
05-059404 PARK CAMPGROUNDS PO BOX 720 8115 PRUNEDALE NORTH $207,129  01/25/10 23%
PLACE ROCK SLOPE PROTECTION ROAD $1,419 11/01/13
WATSONVILLE CA 95077
PRUNEDALE, CA 93907
01130 (831)669-8928
05-MON-1-58.3/0 IN MONTEREY COUNTY ABOUT 15 MILES GOLDEN STATE BRIDGE INC TYLER LAVERING $11,113,399 07/26/12 53%
05-1A6904 SOUTH OF CARMEL AT 0.1 MILE SOUTH OF 2990 BAY VISTA COURT, SUITE D 1529 HWY 68 $10,867,541 08/23/12 8%
ACST-P19A-(200)4 ROCKY CREEK BRIDGE AND AT 1.1 MILE VONTEREY. CA 93940 $383,102 07/26/14
-0 SOUTH OF BIXBY CREEK BRI BENICIA, CA 94510

CONSTRUCT VIADUCT (925)372-8000 (831)375-1621 SUSPENDED

HA23 WPCP
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-MON-1-74.9/77.6 IN MONTEREY COUNTY IN AND NEAR M C K SERVICES INC TYLER LAVERING $633,623 04/09/13 98%
05-1A4304 MONTEREY AT VARIOUS LOCATIONS FROM P O BOX 5697 1529 SALINAS HWY :ggg,ggg ggjggjig 86%
0.2 MILE SOUTH OF SOUTH JUNCTION 68 ’
TO 0.6 MILE SOUTH OF NORTH J CONCORD CA 94524 (831)375-1621
COLD PLANE & HMA OVERLAY RAMPS (925)957-9200
05-MON-1-99.9/101.5 IN MONTEREY COUNTY NEAR WATSONVILLE DESILVA GATES CONSTRUCTION DUSSELL, PATRICK $14,426,441 10/07/09 0%
05-315924 FROM 0.1 KM SOUTH OF JENSEN ROAD TO 880 MITTEN RD, SUITE B 140 DUBOIS ST, STE E $14,271,984 10/28/09 0%
TRAFTON ROAD UNDERCROSSING SANTA CRUZ, CA 95060 $17,406 09/23/14
CONSTRUCT NEW INTERCHANGE BURLINGAME CA 94010 (831)427-4706 PLANT EST
HE11 SWPPP SATIS
05-MON-1-/0 IN MONTEREY COUNTY AT VARIOUS AMERICAN PAVING COMPANY MEYER, ANN $713,257 05/16/12  100%
05-1A4804 LOCATIONSS P O BOX 4348 140 DUBOIS ST, STE E :ig?’ggé gijggjig 79%
POLYESTER CONCRETE OVERLAY, SANTA CRUZ. CA 95060 ’
FRESNO CA 93744 (831)427 4;06
(559)268-9886 OVER RUN
WPCP
05-MON-68-/0 IN MONTEREY, SAN BENITO AND SANTA TRUESDELL COPORATION OF TYLER LAVERING $505,215 02/20/13 98%
05-1A8004 CRUZ COUNTIES AT VARIOUS LOCATIONS  CALIFORNIA INC 1529 SALINAS HWY $;§2,;gg 28;;3;12 95%
REPLACE JOINT SEALS, SEAL BRIDGE 1310 W 23RD STREET MONTEREY, CA 93940 ’ 10728713
TEMPE AZ 85282 (831)375-1621
HA21 (602)437-1711
05-MON-101-39.0/39.7 IN MONTEREY COUNTY IN AND NEAR KING FBD VANGUARD CONSTRUCTION FARSHAD KESHAVARZI $454,429 04/23/13  100%
05-1C5404 CITY FROM 0.7 MILE SOUTH OF FIRST 651 ENTERPRISE CT 1529 SALINAS HWY :igg,ggi ggjgg;ig 98%
STREET 0.C. TO FIRST STREET 0.C. AND MONTEREY, CA 93940 ’
LIVERMORE, CA 94550
AT JOLON ROAD U.C. 025Y245-1300 (831)375-1621 OVER RUN
CONCRETE SLAB REPLACEMENT (925)245-
05-MON-101-61.0/64.6 ON HIGHWAY 101 IN SOLEDAD AND GRANITE CONSTRUCTION COMPANY FARSHAD KESHAVARZI $6,458,315 04/05/13 53%
SEQSQSSSS 22 GONZALES BETWEEN THE SALINAS RIVER P O BOX 50085 1529 SALINAS HWY $2§§§§’8§3 ggjgg;ii 320
- - BRIDGE (NO 44-02) AND SOUTH GONZALES ;
-0 ( ) WATSONVILLE CA 950775085 MONTEREY, CA 93940

HB1

OVERCROSSING
INSTALL MEDIAN

BARRIER

(831)724-1011

(831)375-1242
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Statement of Ongoing Contracts as of 10/20/13 11/01/13
District 05
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-MON-101-66.4/66_4 SOLEDAD PRISON OVERCROSSING BRIDGE ~ AMERICAN CIVIL CONSTRUCTORS  LAVERING, TYLER $585,000 01/31/13  100%
05-1C6404 #44-116REMOVE UNSOUND CONCRETE; WEST, INC 1529 SALINAS HWY $276,1§g 81;8;;13 100%
STRAIGHTEN/REPLACDAMAGED TENSIONS 3701 MALLARD DR MONTEREY, CA 93940
BARS; REPLACE BROKEN STIRRUPS (831)375-1621
REMOVE UNSOUND CONCRETE BENICIA, CA 94510
20.20.201
130
05-MON-101-85.0/85.8 IN MONTEREY COUNTY IN AND NEAR BORTOLUSSI & WATKIN INC JENNIFER WILSON $501,084 02/28/12 0%
05-349514 SALINAS FROM 0.6 MILE SOUTH TO 0.2 77 LARKSPUR STREET 8115 PRUNEDALE NORTH $§;§’i§g ggjiijig o%
MILE NORTH OF AIRPORT BOULEVARD SAN RAFAEL CA 94901 ROAD ’
OVERCROSSING (415)453-4675 PRUNEDALE,CA 93907 PLANT EST
Pep HIGHWAY PLANTING AND IRRIGATION (805)471-2103 SATIS
05-MON-101-91.2/100.4  IN MONTEREY COUNTY IN AND NEAR GCC/MCM A JV MUTUTWA, PETER $81,206,594 01/25/11 0%
33:81815§187)E PRUNEDALE AT VARIOUS LOCATIONS FROM P O BOX 50085 8115 PRUNEDALE NORTH $gg,gg;,ggg ggjgi;ii 0%
0.3 KM NORHT OF LITTLE BEAR CREEK WATSONVILLE CA 950775085 ROAD > 903
-0 UNDERCROSSING TO 0.5 KM NORTH (831)724-1011 PRUNEDALE, CA 93907 PLANT EST
CONSTRUCT INTERCHANGES AND -
HE14 SWPPP (805)471-2108 SATIS
HE14
05-MON-101-100.0/101.3 IN MONTEREY AND SAN BENITO COUNTIES GCC/MCM, A JV JENNIFER WILSON $42,344,814 09/27/12 22%
ga:gigigﬁ N NEAR PRUNDALE AT VARIOUS LOCATIONS P O BOX 50085 8115 PRUNEDALE NORTH $é;,gié,égg 3%;8?;%2 420
FROM 0.4 MILE SOUTH OF DUNBARTO IN RD >S50
-0 ROAD (NORTH) TO CANNON R “(’g;igg‘z’ﬁg P 90077085 PRUNEDALE, CA 93907
CONSTRUCT INTERCHANGE - -
HE11 SwPPP (805)471-2103
05-SB-101-.3/7.5 SB CNTY & NEAR CARPINTERIA VARIOUS  SPIESS CONSTRUCTION CO., INC JOHNSON, CURTIS $105,000 05/22/13  100%
05-4625A4 LOC FROM 0.3 MILES SOUTH RTE 150/101 PO BOX 2849 35 S LA PATERA LANE $§§'§§i 83;%5;12 34%
SEPARTIONO.3 MILES NORTH PADARO LANE SANTA WARIA. CA 93457 STE E ’
OVERCROSSING REPLACEM i GOLETA, CA 93117 OVER RUN
HW PLANTING/RESTORATION/CONST SAFETY (805)692-6862
20.20 FEATU
201210
05-SB-101-.3/7.5 IN SANTA BARBARA COUNTY IN AND NEAR AMERICA WEST LANDSCAPE INC CURTIS JOHNSON, R.E. $1,753,944 08/31/09 0%
05-462504 CARPINTERIA AT VARIOUS LOCATIONS 15086 LA PALMA DRIVE 22 N. MILPAS ST., STE $1,634,620 09/15/09 o%
ACNH-Q101-(143)E RESTORE HIGHWAY PLANTING H $0 10724713
Y CHINO CA 91710 SANTA BARBARA CA 93103 PLANT EST
(909)393-6300
(805)748-5218 SATIS

HA25 SWPPP
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-SB-101-10.8/12.8 IN SANTA BARBARA COUNTY IN SANTA CLEAN CUT LANDSCAPE CURTIS JOHNSON, R.E. $1,164,241 06/16/10 0%
05-447814 BARBARA FROM 0.3 MILE WEST OF OLIVE 8406 N ARMSTRONG 22 N MILPAS ST STE $1,158,574 07/15/10 o%
MILL ROAD OVERCROSSING TO MILPAS CLOVIS CA 93610 F.G & H $2,750  10/20/13
STREET UNDERCROSSING (556)322-2041 SANTA BARBARA, CA 93103 PLANT EST
SWPPP PLANTING AND IRRIGATION (805)884-9459 SATIS
05-SB-101-12.9/14 IN SANTA BARBARA COUNTY IN SANTA SPIESS CONSTRUCTION CO INC CURTIS JOHNSON $722,197 06/10/13 83%
05-1C4304 BARBARA FROM GARDEN STREET P O BOX 2849 35 S. LA PATERA LANE iigg,zgg ggjggjig 70%
UNDERCROSSING TO MISSION CREEK BRIDGE STE E ;
HIGHWAY PLANTING REHABILITATION igg;ﬁg!??;gSgA 93457 GOLETA, CA 93117
HAS (805)692-6862
05-SB-101-26.5/27.1 IN SANTA BARBARA COUNTY IN GOLETA SPIESS CONSTRUCTION CO INC CURTIS JOHNSON, R.E. $788,762 10/26/11 0%
05-0mM14v4 FROM 0.3 MILE SOUTH TO 0.3 MILE PO BOX 2849 22 N. MILPAS ST., STE $717,144 11/08/11 0%
NORTH OF CATHEDRAL OAKS ROAD SANTA MARIA CA 93457 G $1,944  06/18/15
OVERCROSSING (805)937-5859 SANTA BARBARA, CA 93103 PLANT EST
HELL WpCP PERFORM HIGHWAY PLANTING (805)748-5218 SATIS
05-SB-101-72.7/75 IN SANTA BARBARA CO NEAR LOS ALAMOS R BURKE CORPORATION DAVID BALLENTINE $628,504 04/03/13 19%
05-1A3004 FROM-0.1 MILE NORTH OF CAT CANYON gAﬁ'LB?é 8gispo CA 93406 270 E. HWY 246, STE $6gg,g?g 8?;13;%2 93%
ROAD TO 0.9 MILE SOUTH OF PALMER ROAD - #203 MB 10 ’
SHOULDER WIDENING AND RUMBLE STRIP
(805)543-8568
HA2D (805)688-5920
05-SB-101-83.1/83.9 IN SANTA BARBARA COUNTY NEAR ORCUTT GRANITE CONSTRUCTION COMPANY LEW, MIKE $8,649,484 07/26/12 92%
05-463804 FROM 0.8 MILES NORTH OF CLARK AVENUE P O BOX 50085 2053 PREISKER LANE, $8§$§8’2§2 gijgijig 92%
OVERCROSSING TO 0.6 MILE SOUTH OF SUITE E ’
SANTA MARIA UNDERCROSS WATSONVILLE CA 950775085 SANTA MARIA. CA
HELL WpCP CONSTRUCT INTERCHANGE (831)724-1011 (805)348-3105
05-SB-101-/0 IN SANTA BARBARA COUNTY AT VARIOUS  O"DONNELL CONSTRUCTION INC MORTENSEN, MICHAEL $696,058 03/28/13  100%
05-1A7904 LOCATIONS 559 W COVINA BLVD $649,391  04/22/13 9
35E S. LA PATERA LANE $77.904 10725713 92%

HA21

State of California Department of Transportation

DECK SEAL,POLYESTER CONC,JOINT SEAL
SAN DIMAS CA 91773

(909)394-4510

GOLETA, CA 93117
(805)692-6759
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Statement of Ongoing Contracts as of 10/20/13 11/01/13
District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-SB-154-7.8/8.3 IN SANTA BARBARA COUNTY NEAR SANTA  GRANITE CONSTRUCTION COMPANY $3,391,036 09/12/13 0%
05-0T0004 YNEZ AT FROM 0.3 MILE NORTH OF ROUTE P O BOX 6744 $0  10/04/13 0%
SSTP-P154-(021)E 246 TO 0.2 MILE SOUTH OF ROUTE 246 $0
-0 CONSTRUCT RURAL ROUNDABOUT SANTA BARBARA CA 93160
(805)964-9951
HB1
05-SB-166-.9/2_4 IN SANTA BARBARA COUNTY NEAR RAMINHA CONSTRUCTION INC MURDOCK, KEVIN $1,707,084 03/13/13 91%
g?;ggiggf(031)E GUADALUPE FROM SIMAS STREET TO 1.5 6805 SYCAMORE ROAD 2053 PREISKER LANE, $1§§§%’§2§ 21;%%;12 82%
MILES EAST OF SIMAS STREET AND FROM SUITE E ;
-0 BONITA SCHOOL ROAD TO BLACK R g—gzgﬁz?{gogg 93422 SANTA MARIA, CA 93454
RELOCATE DRAINAGE DITCHES - -
HB1 SwPPP (805)441-8439
05-SB-246-31.4/34.6 IN SANTA BARBARA COUNTY, NEAR CALPORTLAND CONSTRUCTION DAVID BALLENTINE $1,162,071 04/24/13  100%
05-1A4004 SOLVANG, FROM ENTRANCE ROAD TO ROUTE P O BOX 1280 $1,083,755 05/16/13 93%
154 $373,215 10/20/13
SANTA MARIA CA 93456 10/25/13
RUBBERIZED HMA OVERLAY -
(805)345-3581 (805)688-5920
05-SBT-101-.7/.7 SAN BENITO CNTY NEAR PRUNEDALE, SB  GRANITE CONSTRUCTION COMPANY WILSON, JENNIFER $1,080,000 01/22/13  100%
05-1A9304 HWY 101@ .2 MILE NORTH OF COLE RD. 585 WEST BEACH ST 8115 PRUNEDALE NORTH $4§3’§Z§ gijggjii 40%
REMOVE APPROX 13000CY OF UATSONVILLE. CA 95076 RD ’
ROCKERY/SLIDE MATERIAL, FLATTENSLOP ’ PRUNEDALE, CA 93907 OVER RUN
INSTALL EROSION CONTROL & LANDSCAPE (831)663-8965
20.202011
30
05-SCR-1-15.3/17.1 IN SANTA CRUZ CO IN SANTA CRUZ ON RTE BORTOLUSSI & WATKIN, INC GARCIA, SANTIAGO $786,400 02/11/10 0%
05-129114 1 FROM LA FONDA AVE OC TO RTE 1/17 77 LARKSPUR STREET 8115 PRUNDALE NORTH $758’113 gg;gg;ig 0%
SEPARATION AND ON RTE 17 FROM ROUTE AN RARAEL CA 94901 RD.
1/17 SEPARATION TO PA (415)453-4675 PRUNEDALE, CA 93907 PLANT EST
HIGHWAY PLANTING (831)455-5466 SATIS
HE11 SWPPP
05-SCR-1-17.4/26 ON ROUTE 1 IN AND NEAR SANTA CRUZ CORAL CONSTRUCTION COMPANY BEACH, KATIE $1,610,903 02/14/13  100%
05-0M9704 BETWEEN SAN LORENZO RIVER BRIDGE PM P O BOX 347 140 DUBOIS ST, STE E $870,903  03/01/13 54%
STPG-P001-(566)6 17.4 AND LAGUNA ROAD PM 26.00 $271,462 10/25/13
- A ' WILSONVILLE CA 97070 SANTA CRUZ, CA 95060
O RECONSTRUCT METAL BEAM GUARDRAILING (831)472-4706

(503)682-2252
HB1 WPCP
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-SCR-1-26.8/36. IN SANTA CRUZ COUNTY AT VARIOUS DREAMBUILDER BEACH, KATIE $1,097,316 03/27/13  100%
05-0M9804 LOCATIONS FROM 0.9 MILE N OF LAGUNA 1324 E LAWSON LANE 140 DUBOIS ST. STE E $1,132,414  04/22/13 0,
STPG-P001-(575)E ’ $0 10/22/13
RD TO WADDELL CREEK BRIDGE SANTA CRUZ, CA 95060
-0 INSTALL MBGR & UPGRADE DRAINAGE SYs T -ACENTIA CA 92870 (831)427 4;06 10722713
(714)646-3697
HB1 WPCP
05-SCR-9-8.4/8.6 IN SANTA CRUZ COUNTY NEAR BEN LOMOND PAVEX CONSTRUCTION DIVISION  JENNIFER WILSON, R.E. $1,074,605 05/23/12 57%
05-0K2304 FROM 0.2 MILE NORTH OF GLEN ARBOR 120 GRANITE ROCK WAY 8115 PRUNEDALE NORTH $1,064,013 06/19/12 ..,
QCHS'P°g93(016)E ROAD TO HIGHLAND COUNTY PARK. SAN JOSE CA 95136 RD. $53,178  06/11/14
- - CONSTRUCT CONCRETE VIADUCT PRUNEDALE, CA 93907
(408)574-1400 (831)663_8928
HB1 WPCP
05-SCR-17-6.0/12. IN SANTA CRUZ CO IN AND NEAR SCOTTS KLM CONSTRUCTION INC. PATRICK DUSSELL $5,535,603 11/25/09 37%
05-0L70U4 VALLEY AT VARIOUS LOCATIONS FROM 15406 MERIDIAN E SUITE 200 140 DUBOISE ST SUITE $1,717,420 12/22/09 310
Hsig‘zglz‘(;g3)E SANTAS VILLAGE ROAD TO THE SANTA CUVAPPUP WA 98375 g $0 02/17/11
()_ -5 CLARA COUNTY LINE SANTA CRUZ CA 95060
- UPGRADE GUARDRAIL / CRASH CUSHIONS -
LB SwpPP (831)427-4706
05-SCR-17-6.0/12. IN SANTA CRUZ COUNTY IN AND NEAR PAVEX CONSTRUCTION DIVISION  DUSSELL, PATRICK $8,238,701 04/05/13 41%
05-0L7014 SCOTTS VALLEY AT VARIOUS LOCATIONS 120 GRANITE ROCK WAY 140 DUBOIS ST., SUITE $3,797,222  05/01/13 47%
Qgﬂi‘iglz‘(;g7)E FROM SANTAS VILLAGE ROAD TO THE SAN JOSE CA 95136 E $1,443,980 04/11/14
()‘ -(7B) SANTA CLARA COUNTY LINE (408)574-1400 SANTA CRUZ, CA 95060
- UPGRADE GUARD RAIL - _
HB1 WPCP (831)427-4706
05-SCR-17-11.0/0 IN SANTA CRUZ COUNTY NEAR SCOTTS CONDON-JOHNSON & ASSOCIATES  DUSSELL, PATRICK $2,766,847 07/24/12 29%
05-1A7104 VALLEY AT 0.2 MILE NORTH OF GLENWOOD INC 140 DUBOIS ST, STE E $2,035,531 08/23/12 74%
ACST-P19A-(100)4 DRIVE P O BOX 12368 SANTA CRUZ. CA 95060- $227,680 02/04/15
-0 CONSTRUCT RETAINING WALL 2109
OAKLAND CA 94621 (831)427-4706
HA23 WPCP (510)636-2100
05-SL0-1-36.7/39. IN SAN LUIS OBISPO COUNTY NEAR PACIFIC RESTORATION GROUP INC RICHARDS, TIM $1,288,683 10/22/12 22%
05-0N4004 CAYUCOS FROM 0.1 MILE SOUTH OF NORTH P O BOX 429 4485 VACHELL LANE $1,116,155 12/03/12 86%
ACST-P001-(570)E $2,200 05/11/16
OCEAN AVENUE TO 0.8 MILE SOUTH OF SAN LUIS OBISPO CA 93401
PO-01 5-(OE) VILLA CREEK ROAD PERRIS CA 92572 (805)542-4765
e (951)940-6069

HB4N WPCP

State of California Department of Transportation

TEARTHWORK, PAVING, EROSIO

N CONTROL
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05-SL0-1-73.0/74.3 MARCH 27, 2011 LANDSLIDE OCCURRED RTE WINSOR CONSTRUCTION INC CHARLIE HENCH $4,885,000 03/30/11 92%
05-1A4904 01 NEAR ALDER CREEK & SEVERAL 1022 SAN SIMEON CREEK RD 775 ARLINGTON STREET $4,842-Sgé ggjggjié 99%
LOCATIONS IN MONTEREY CNTY & SLO CNTYCAMBRIA A 03428 CAMBRIA, CA 93428
REPAIR SLIDE DAMAGE ’ (805)927-4559 SUSPENDED
20.20.201
130
05-SL0-46-4.1/0 IN SAN LUIS OBISPO COUNTY NEAR SOUZA CONSTRUCTION INC CHARLES HENCH $1,046,462 01/09/13 84%
05-0C3304 CAMBRIA AT 1.8 MILES EAST OF GREEN PO BOX 3810 775 ARLINGTON ST $2§3,§gé gijggjig 924
VALLEY CREEK BRIDGE SAN LUIS OBISPO 93403 CAMBRIA CA 93428 ’
CONST SOLDIER PILE RETAINING WALL _
(805)546-8288 (805)927-4559
HA42 WPCP
05-SL0-46-32.1/36.7 IN SAN LUIS OBISOP COUNTY IN AND NEAR ELITE LANDSCAPING INC RICHARDS, TIM $388,538 12/07/10 0%
05-330744 PASO ROBLES FROM AIRPORT ROAD TO 0.5 2972 LARKIN AVENUE 4485 VACHELL LANE $318,238 02/07/11 0%
NH-P0O46-(046)E MILE WEST OF GENESEO ROAD $1,026 12/10/14
0O CLOVIS CA 93612 SAN LUIS OBISPO, CA
PERFORM HIGHWAY PLANTING AND
(559)292-7760 92321542 Jree PLANT EST
HE13 wPCP (805)542- SATIS
05-SL0-46-36.6/41.2 IN SAN LUIS OBISPO COUNTY IN AND NEAR PAPICH CONSTRUCTION COMPANY  MIKEL, KARL $49,532,100 10/25/10 83%
2?;??8332_ 043 E PASO ROBLES FROM 0.5 MILE WEST OF INC 102 WHITLEY GARDENS $;1,3gi-§gi éi;gg;ig 84%
(043) GENESEO ROAD TO 0.6 MILE EAST OF P O BOX 2210 DRIVE %
P0O-46 0-(3EH)P
6205- 015 ALNOND DRIVE PISMO BEACH CA 93448 PASO ROBLES CA 93446
- -0 WIDEN HIGHWAY TO FOUR LANES (805)226-9860
HE13 SWPPP (805)473-3016
HE13
05-SL0-46-40.0/0 IN SAN LUIS OBISPO COUNTY NEAR PASO SOUZA CONSTRUCTION INC MIKEL, KARL $4,001,765 02/27/13 54%
gié?ﬁgigf(047)E ROBLES AT ESTRELLA RIVER BRIDGE P O BOX 3810 102 WHITLEY GARDENS $3§f§é’§§§ 82;?2;12 824
BRIDGE REPLACEMENT ;
-0 SAN LUIS OBISPO CA 93403 gi;gEROBLES CA 93446
(805)546-8288 805)226-9860
HE13 (805)226-
05-SL0-46-40.7/46.3 IN SAN LUIS OBISPO COUNTY NEAR PASO PAPICH CONSTRUCTION COMPANY  TIM LANG $33,325,988 05/18/12 49%
05-330774 ROBLES FROM 0.1 MILE EAST OF ALMOND INC 102 WHITLEY GARDENS $8§§Sf’§f§ ggjéi;ii 26%
DRIVE TO 0.8 MILE EAST OF MCMILLAN PO BOX 2210 DRIVE ’
CANYON ROAD PASO ROBLES, CA 93446
PISMO BEACH, CA 93448 ’
CONVERT TO 4-LANE EXPRESSWAY ’ -
HE13 SWPPP (805)473-3016 (805)748-5513
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Statement of Ongoing Contracts as of 10/20/13 11/01/13
District 05
M
. o
l(::ec::lnz%(:t E’Tg;]m Water Description Eﬁsﬂir:r Conlilrc:)j ;chlagz AE'ztp g(\)lr?"nc:) /g/.mla- I\r/nvgrk
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-SL0-101-35.7/46.3 IN SAN LUIS OBISPO COUNTY IN AND NEAR PAPICH CONSTRUCTION COMPANY  SILVA, RICK $34,351,375 12/31/09 0%
05-0G0304 ATASCADERO FROM CUESTA GRADE OVERHEAD INC 3230 RIVERSIDE AVE., $35,197,258 01/19/10 o%
SAgi‘gioi‘E;zi)N TO 0.2 MI SOUTH OF 101/41 SEPARATION P O BOX 2210 SUITE 130 $117,841  11/12/13
- - HIGHWAY REHABILITATION
-0 PISMO BEACH CA 93448 Eggg)zggtzz7gA 93446 Ziﬁ?g EST
HA22 SWPPP (805)473-3016
05-SL0-101-36.0/37.5 IN SAN LUIS OBISPO COUNTY NEAR SANTA CALPORTLAND CONSTRUCTION SILVA, RICK $1,564,502 08/02/12 75%
05-0Q6304 MARGARITA FROM 0.8 MI SOUTH OF P 0 BOX 1280 3230 RIVERSIDE AVE, $1,021,855 08/23/12 oo
ACNH-GQ10-(222)E TASSAJARA CREEK ROAD TO 0.4 MILE SUITE 130 $414,423 11/13/13
-0 SOUTH OF ROUTE 101/58 SEPARAT iggggsnggggiA 93456 PASO ROBLES, CA 93446
CONSTRUCT MEDIAN BARRIER - -
HB1 SwPPP (805)226-8279
05-SL0-101-45.3/45.7 IN SAN LUIS OBISPO COUNTY IN CLEAN CUT LANDSCAPE RICHARDS, TIM $565,825 11/09/11 0%
05-402824 ATASCADERO FROM 0.5 MILE NORTH OF 8406 N ARMSTRONG AVE 4485 VACHELL LN $322,%;g é;jgg;ié 0%
CURBARIL AVENUE TO ATASCADERO CREEK SAN LUIS OBISPO, CA ’
BRIDGE CLOVIS CA 93619
(559)322-2041 93401 PLANT EST
- HIGHWAY PLANTING, INSTALL IRRIGATION (805)542-4765 SATIS
05-SL0-101-/.8 IN SANTA BARBARA AND SAN LUIS OBISPO FLATIRON WEST INC STIMSON, PATRICK $33,080,647 06/21/11 60%
ggéifgggi-(011)7 COUNTIES IN AND NEAR SANTA MARIA FROM 1770 LA COSTA MEADOWS DRIVE 2053 PREISKER LANE, $31ééig,gig ggjig;ii 93%
0.5 MILE NORTH OF SANTA MARIA SUITE E ;
-0 CONNECTOR TO ROUTE 101/16 i¢20¥222021gg 92078 SANTA MARIA, CA 93454
REPLACE SUTRUCTURE, ADD LAND AND - -
HE13 SwPPP (805)748-6733
HE13
05-SL0-166-35.0/44 IN SAN LUIS OBISPO COUNTY ABOUT 25  CALPORTLAND CONSTRUCTION LEW, MIKE $2,083,565 06/05/13 68%
05-1F0104 MILES EAST OF SANTA MARIA FROM CUYAMAP O BOX 1280 2053 PREISKER LANE, $1,902,645 06/27/13 90%
RIVER BRIDGE TO 0.3 MILE WEST OF SUITE E $359,168 11/13/13
CARRIZO CANYON BRIDGE SANTA MARIA CA 93456 SANTA MARIA, CA 93454
COLD IN-PLACE RECYCLING AND OVERLAy (805)345-3581 (805)348-3105
05-SL0-166-39.9/40.3 IN SAN LUIS OBISPO COUNTY ABOUT 25  SOUZA CONSTRUCTION INC LEW, MIKE $2,159,290 10/25/12 40%
05-0R3004 MILES WEST OF NEW CUYAMA FROM 1.6 PO BOX 3810 2053 PREISKER LANE, $1,784,199 12§03§12 82%
ACST-P166-(030)E MILES EAST OF CUYAMA RIVER BRIDGE TO SUITE E $386,286  12/16/14
-0 4.0 MILES WEST OF CARRIZ iggs;glz gg;zpo CA 93403 SANTA MARIA, CA 93454
CONSTRUCT NEW BRIDGE - -
HB1 SWPPP (805)348-3105

State of California Department of Transportation
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Statement of Ongoing Contracts as of 10/20/13 11/01/13
District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message

Totals: Authorized Final Amt: $413,238,586 Completed to Date: $317,616,865  Work This Month: $16,070,197




Cnty Rt Pm
05-MON-1-20.9/20.9
05-MON-1-21.0/21.2
05-MON-1-21.3/21.6
05-MON-1-21.5/21.6
05-MON-1-46.8/46.8
05-MON-1-58.3/0
05-MON-1-74.9/77.6
05-MON-1-99.9/101.5
05-MON-1-/0
05-MON-68-/0
05-MON-101-39.0/39.7
05-MON-101-61.0/64.6
05-MON-101-66.4/66 -4
05-MON-101-85.0/85.8
05-MON-101-100.0/101.3
05-MON-101-91.2/100.4
05-SB-101-.3/7.5
05-SB-101-.3/7.5
05-SB-101-10.8/12.8
05-SB-101-12.9/14
05-SB-101-26.5/27.1
05-SB-101-72.7/75

Statement of Ongoing Contracts - Index

Contract
05-0T6504
05-1A9604
05-0E9604
05-1A5704
05-0S9404
05-1A6904
05-1A4304
05-315924
05-1A4804
05-1A8004
05-1C5404
05-0Q5704
05-1C6404
05-349514
05-315804
05-0161E4
05-4625A4
05-462504
05-447814
05-1C4304
05-0M14Vv4
05-1A3004

Page
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Cnty Rt Pm
05-SB-101-83.1/83.9
05-SB-101-/0
05-SB-154-7.8/8.3
05-SB-166-.9/2.4
05-SB-246-31.4/34.6
05-SBT-101-.7/.7
05-SCR-1-15.3/17.1
05-SCR-1-17.4/26
05-SCR-1-26.8/36-3
05-SCR-9-8.4/8.6
05-SCR-17-6.0/12.6
05-SCR-17-6.0/12.6
05-SCR-17-11.0/0
05-SL0-1-73.0/74.3
05-SL0-1-36.7/39.6
05-SL0-46-4.1/0
05-SL0-46-32.1/36.7
05-SL0-46-36.6/41.2
05-SL0-46-40.0/0
05-SL0-46-40.7/46.3
05-SL0-101-35.7/46.3
05-SL0-101-36.0/37.5

Statement of Ongoing Contracts - Index

Contract
05-463804
05-1A7904
05-0T0004
05-0G1604
05-1A4004
05-1A9304
05-129114
05-0M9704
05-0M9804
05-0K2304
05-0L70uU4
05-0L7014
05-1A7104
05-1A4904
05-0N4004
05-0C3304
05-330744
05-330724
05-330754
05-330774
05-0G0304
05-0Q6304
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District
Federal Aid
—-F-
-S-
—SH-

District Total:

Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
05-SL0-101-45.3/45.7 05-402824 8
05-SL0-101-/.8 05-445904 8
05-SL0-166-35.0/44 05-1F0104 8
05-SL0-166-39.9/40.3 05-0R3004 8

05

Statement of Ongoing Contracts - Federal Aid

Category Bid + CCO
FEDERAL AID (PRIMARY) $127,258,392
FEDERAL AID (SECONDARY) $142,106,955
STATE HIGHWAY $84,823,605

$59,049,634

$413,238,586

Statement of Ongoing Contracts -Summary
District Work Completed This Perio
Work completed this Period:

Work Comp
$90,925,351
$127,850,860
$54,989,667
$43,850,987
$317,616,865
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